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1. Brady
2. BradfordNorth
3. BradfordSouth
4. Ute MeadowsES
5. LeawoodES
6. NormandyES
7. RooneyRanchES
8. CreightonMS
9. Moore MS
10. MandalayMS
11. DeerCreekMS
12. Lawrence
13. WeberES
14. Meiklejohn
15. WestWoods
16. ChatfieldHS
17. DakotaRidgeHS
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Bid 2/15/23

$2,193,000

Budget

$1,715,762

$477,238

Over Budget

(High –LED, MECH, 

Cabinetry Scope)
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Construction

Bid 2/23/23

$3,054,820

Budget

$6,004,094

$2,949,274

Under Budget
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Construction

Change order 

approval to 

BOE 3/9/23
will exceed $53,500 or 10% 

of the contract.

Change order - $143,693.98 



38

CD



39

Construction
Project Information

Project Start 
April 29, 2020 

Total Miles of conduit

to be bored 114

1,090 Permits to date
16 remaining

Miles Conduit installed 

108 (95%)

Miles Fiber installed 

63 (37%)

North Backbone 

Transitioning to 

Jeffco Ownership

South Backbone turnover

Jul 2023

Construction
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Plus FF&E Projects

Location Description Construction Budget On Web Site Scope

West Lakewood New School Morrison  $      22,402,800.00 

Leyden Rock New School Golden  $      21,336,000.00 

Fairmount 
Efficiency & Future Ready    (Roofing, Flooring, 

Playground Complete) (HVAC Design Complete)
1,292,181.00$         

McLain High School Efficiency & Future Ready  $           605,816.00 

Rooney Ranch Efficiency & Future Ready (Flooring, LED Complete) $           141,623.00 

Bradford North
Efficiency & Future Ready (Flooring , Paving, LED 

Complete)
 $           226,594.00 

Bradford South
Efficiency & Future Ready (Flooring, HVAC, LED 

Complete)
 $           169,351.00 

Leawood Efficiency & Future Ready (Led Complete)  $           684,210.00 

Normandy Efficiency & Future Ready (Playground LED Complete) $        1,044,213.00 

Coal Creek K8 Efficiency & Future Ready 788,966.00$            

Moore MS Late Summer Bid Efficiency & Future Ready 925,804.00$            

Warren Tech Central Efficiency & Future Ready - 2,492,054.00$         

Meiklejohn Efficiency & Future Ready (LED Complete)  $           200,705.00 

West Woods
Efficiency & Future Ready (flooring LED Complete) HVAC 

design 99% complete)
 $        2,672,666.00 

Drake Middle Efficiency & Future Ready 658,174.00$            

Free Horizon Efficiency & Future Ready (Secure Entry Remains) $           175,000.00 



Capital Investments for Thriving Schools - BOE Jun 08, 2022

Healthy & Equitable Start Times - BOE Mar 03,  2022

Regional Opportunities for Thriving Schools ƣBOE  Nov 10, 2022
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Study 

Complete

11/11/22

Reduced to 

66,244 

Square Feet
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Study 

Complete

11/11/22

Combination of reduced Square Footage and Cost/SF 
utilizing Jeffco Historical Cost/SF data:

Scenario 1 (NEW Build) Updated Construction 
Estimate: $28M - $32M

Scenario 2 (Addition ) Updated Construction 
Estimate: $23M Ṝ$27M

Scenario 3 (Relocation)Updated Construction 
Estimate: $19M - $25M

March 1, 2023 Update to the Board of Education
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Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC

Construction

GMP

$6,886,094
Start 11/10/22 

GH Phipps to remain the contractor for the new scope.

Effective July 1, 2023, 

Kullerstrand Elementary 

School will close and 

combine its existing 

attendance area with that 

of Prospect Valley 

Elementary School;

37 Week Design & Construction 

Schedule
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

Construction

IGMP 

$5,422,602
Start 3/20/23

Effective July 1, 2023, New 

Classical Academy at Vivian will 

close and combine its existing 

attendance area with that of 

Stober Elementary School; 

37 Week Design & Construction Schedule
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Lasley ES 

(ADA Lifts / Toilet Rooms, Admin & Parking)  H&M & CMGC Bryan

Construction

GMP

$2,268,824

A. Effective July 1, 2023, 

Emory Elementary School will 

close and combine its existing 

attendance area with that of 

Lasley Elementary School; 

9 Week Construction Schedule
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Stein ES 

(Elevator/Stair Addition)    

HCM & CMGC Himmelman 

Construction

GMP

$1,713,656

Alameda: Emory → Lasley (Emory 

Center Program → Rose Stein) 

37 Week Design & Construction 

Schedule
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Kitchen Improvements

Kendallvue ES                             

H&M GC GTC

Construction

Kendallvue

Bid

$187,200

Fremont

GMP

$304,571

Lukas

GMP

$936,665

Receiving Schools Upgrades

&

Kitchen Improvements

Fremont ES                          

(WiImore Davis Re-design)

Lukas ES

Eidos - CMGC Mark Young

Bid w/ E&FR                                   
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Campbell (ELC)  Eidos & Palace CMGC

GMP 3/3/23

$2,544,430

GMP 3/15/23

$2,359,410

Identify preschool options 

based on an articulated 

strategy for district-wide

preschool as part of 

students’ PK-12 

educational experience;

Arvada West: 

Campbell = 

ECE Center 

2023-24*

9 Week Construction Schedule

3/9/23 BOE Agenda

4/12/23 BOE Agenda
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DW ïReceiving Schools Upgrades Bundle #1 

A/E RB+B ïCMGC HPM

Foothills, Vanderhoof,  Green Gables, Hutchinson,  Maple Grove, 

Powderhorn, Ryan, Secrest, Semper, Slater, Slater Back on 2/6, 

Fremont, Wheat Ridge, Standley Lake, Adams,  Meiklejohn

IGMP 3/3/23

$5,342,148

Identify preschool options 

based on an articulated 

strategy for district-wide

preschool as part of 

students’ PK-12 

educational experience;

9 Week Construction Schedule

3/9/23 BOE Agenda

4/12/23 BOE Agenda
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Estimate

Weber

$975,536

Sierra

$792,422

Identify preschool options 

based on an articulated 

strategy for district-wide

preschool as part of 

students’ PK-12 

educational experience;

9 Week Construction Schedule

DW ïReceiving Schools Upgrades Bundle #2 

A/E MOA  ïCMGC Saunders

Sierra, Weber 

4/12/23 BOE Agenda
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High School Athletic Field Lighting

Phase I - Fall 2023 (with NTP 2/9) 

Engineer Ackerman –CMGC Himmelman

Address challenges related to athletics and activities.

Alameda International High School

Arvada High School

Arvada West High School

Bear Creek High School

Chatfield High School

Columbine High School

Dakota Ridge Senior High School

D'Evelyn Junior/Senior High School

Golden High School

Green Mountain High School

Jefferson High School

Lakewood High School

Pomona High School

Ralston Valley Senior High School

Standley Lake High School

Wheat Ridge High School

IGMP 2/1/23

$6,556,613

GMP 3/22/23

4/12/23 BOE Agenda
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Bergen Valley ES - EUA & GC TBD

DD

Effective July 1, 2024, 

Bergen Meadow K-2 will 

close and the grade 

configuration of Bergen 

Valley will be converted to a 

PK-5. 
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Bid 12/13/22

$1,178,353

Estimate

$1,721,000

Below 

Estimate

$542,647

Project

Cancelled
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Construction

Change order 

approval to 

BOE 3/9/23
will exceed $68,817 or 10% of 

the contract.

Change order - $393,062

larger play surface
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Construction

GMP 

$1,082,796

Estimate

$800,000

$282,796  

over estimate
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CD

• Replace Direct Burial electrical lines at the 6th & Kipling Stadium Lighting

• Replace the existing Mercury Vapor lights at Trailblazer Stadium with LED

• Replace parking lot lighting with LED and add exterior security cameras at the Ed Center
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