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2022 Projects
New Buildings & Additions 
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Ralston Valley HS  
10 Additional Classrooms
EUA - Himmelman

3

Construction



Ralston Valley HS  
10 Additional Classrooms
EUA - Himmelman
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Construction



Efficiency Future Ready
Windy Peak OEL
HCM ṾBryan
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Construction



Efficiency Future Ready
Windy Peak OEL
HCM ṾBryan
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Construction



Efficiency Future Ready
Mount Blue Sky OEL 

HCM ṾGH Phipps
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Construction



Efficiency Future Ready
Mount Blue Sky OEL 
HCM ṾGH Phipps
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Construction



Efficiency Future Ready
Mount Blue Sky OEL 
HCM ṾGH Phipps

9

Construction



1. Brady
2. BradfordNorth
3. BradfordSouth
4. Ute MeadowsES
5. LeawoodES
6. NormandyES
7. RooneyRanchES
8. CreightonMS
9. MandalayMS
10. DeerCreekMS
11. Lawrence
12. WeberES
13. Meiklejohn
14. WestWoods
15. ChatfieldHS
16. DakotaRidgeHS

DW LED 2022  
Ackerman  ṾCMGC McKinstry

10

Construction



2023  
Efficiency Future 
Ready  
& 
DW projects
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Ute Meadows ES ṾEfficiency Future Ready
MOA ṾCrossland

12

Construction

$606,581



Blue Heron ES ṾEfficiency Future Ready
MOA ṾCrossland
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Construction

$628,145



Mortensen ES ṾEfficiency Future Ready
DLH ṾCrossland
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Construction

$840,810



Shaffer ES ṾEfficiency Future Ready
DLH ṾCrossland
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Construction

$790,942



Ken Caryl MS ṾEfficiency Future Ready
HCM ṾPG Arnold
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Construction

$1,606,000

START May 30



Mt Carbon ṾEfficiency Future Ready
Eidos ṾSingle Track

17

Construction

$521,213



Summit Ridge MS ṾEfficiency Future Ready
H&M ṾGTC

18

Construction

$1,179,200



Kendallvue ES ṾEfficiency Future Ready
H&M ṾGTC
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Construction

$1,194,500



Deer Creek MS
Efficiency Future Ready
RB+B ṾGTC

20

Construction

$521,700

START May 30



Mandalay MS
Efficiency Future Ready
RB+B ṾGTC

21

Construction

$595,700

START May 30



Dunstan MS ṾEfficiency Future Ready
HCM ṾSingle Track

22

Construction

$896,946



Sobesky Academy ṾEfficiency Future Ready
Eidos ṾSingletrack

23

Construction

$556,500



Pennington ES ṾEfficiency Future Ready
Eidos ṾSingle Track
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Construction

$774,500 



Bear Creek K8 ṾEfficiency Future Ready
MOA ṾFlintco

25

Construction

$532,112



Falcon Bluffs MS ṾEfficiency Future Ready
MOA ṾFlintco
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Construction

$937,343



Governors Ranch ṾEfficiency Future Ready
MOA ṾFlintco

27

Construction

$586,031



Little ES ṾEfficiency Future Ready
Treanor HL ṾADMiller
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Construction

$715,974



S Lakewood ES ṾEfficiency Future Ready
Treanor HL ṾADMiller
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Construction

$464,010



Van Arsdale ES ṾEfficiency Future Ready
H+M  ṾO-A-K

30

Construction

$1,028,750 



DW Mechanical 2023
=ɶǍǱȒɐɶǱ ñɐʔʌț ṵéÿĆẏɾṞ >ɐɅʌɶɐȺɾṶṞ 
Sobesky (Boilers, Pumps, Controls)
*West Woods ES scope & funding moved back to E&FFR summer 2024

Columbine ṾCMGC Himmelman
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Construction

$2,445,091
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DW Playground 2023
Edgewater ES, Hutchinson ES

Design Concepts - Richdell

Construction

$460,001



Swanson ES ṾEfficiency Future Ready
H+M   ṾO-A-K

33

Construction

$2,193,000



Oberon MS ṾEfficiency Future Ready
Larson Incitti ṾHimmelman
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Construction

$3,054,820

START May 30



Edgewater ES ṾEfficiency Future Ready
HCM ṾPG Arnold
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Construction

$535,000



Connections ṾEfficiency Future Ready
Studiotrope ṾBrannon / Pacific Air
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Construction

$104,342



JeffcoNET
Henkels & McCoy
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Construction
Project Information

Project Start 
April 29, 2020 

Total Miles of conduit

to be bored 114

1,101 Permits to date
6 remaining

Miles Conduit installed 

112 (98%)

Miles Fiber installed 

92 (54%)

27 of 96 sites have been

Turned over to Jeffco

On track to meet 

Schedule June 2023

Construction



Efficiency Future Ready
Wheat Ridge HS
Eidos ṾGTC
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Construction

$11,223,514



Efficiency Future Ready
Wheat Ridge HS
Eidos ṾGTC

39

Construction



Efficiency Future Ready
Wheat Ridge HS
Eidos ṾGTC

40

Construction



Meyers Pool
City of Arvada / Jeffco / Apex
OLC Designs ṾSaunders CMGC
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Construction

GMP

$38,219,600



Meyers Pool
City of Arvada / Jeffco / Apex
OLC Designs ṾSaunders CMGC
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Project Timeline

Phase 1: May - July 2023

ÅConstruction of a semi-temporary parking lot south of 

the existing facility

ÅPool is open

ÅExisting parking lot in use

Phase 2: July 2023 - June 2024

ÅConstruction of the new facility in the existing parking 

lot

ÅPool remains open

ÅExisting parking lot is closed, semi-temporary parking 

lot is in use

Phase 3: June - September 2024

ÅConstruction of the new facility is ongoing

ÅPool is closed

ÅDemolition of the existing facility begins

Construction



2023 None Bond Projects
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Turf Field Replacement & Enlargement
Wheat Ridge HS
Eidos ṾGTC

44

Construction
$688,170.00 



Wheat Ridge HS ṾGym Floor Replacement

Eidos ṾSport Tech Flooring
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Construction
$262,784.00 



Lakewood HS ṾGym Floor Replacement
(Flood)

Eidos ṾSport Tech Flooring

46

Construction
$261,385.00 



DW Mechanical 2023
South Lakewood (1 RTU)

Columbine ṾCMGC Himmelman
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Construction
$1,082,796.00 



DW FA Upgrades (Voice Evac ) EẏMʬǸȺʳɅ& Pomona
TLH Fire ṾWeifield Group
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Construction
$1,178,353.00 



DW Exterior Lighting 2023

Ackerman  ṾNorthwest Electric
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Construction

$125,203

Å Replace Direct Burial electrical lines at the 6th & Kipling Stadium Lighting

Å Replace the existing Mercury Vapor lights at Trailblazer Stadium with LED

Å Replace parking lot lighting with LED and add exterior security cameras at the Ed Center
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Construction

$317,056
DW Carbon Monoxide Notification

7 Schools ṾRequired by South Metro Fire District 

Coronado, Blue Heron, Leawood, Normandy, 
Dutch Creek, Stony Creek, Columbine Hills

TLH Fire ṾTower Electric



Stride Clinic @ Alameda International Jr/Sr High
Modular Building Only

Eagle Creek Modular
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Construction

$283,273

Funded from 

$500,000 

Grant

CONSTRUCTION & INSTALLATION OF

One(1) 24ô x 70ô MODULAR



Stride Clinic @ Alameda International Jr/ Sr High

Jordin ṾTBD
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Bid Date 5/24/23

$216,727 remains 

Grant Funded

Project



Shadow Mountain Diversion
Repair Failing Structure 
(water compliance)
IMEG ṾGC TBD

53

Bid Date 6/14/23



Security Office Renovation
809 Quail  ṾBuilding 1

HCM Ṿ>¶g> ğM Ãẏ¸ǸǍȺ

54

CD Review 3/23

($1,844,136 estimate)

Budget

$1,000,000 Jeffco (CIP)

$434,236 (SSD) Grant



2023 Policy Projects

Capital Investments for Thriving Schools - BOE Jun 08, 2022 

Healthy & Equitable Start Times - BOE Mar 03,  2022

Regional Opportunities for Thriving Schools ЦBOE  Nov 10, 2022
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Program Verification &
Feasibility Study ṾDLR Group

Fletcher Miller Special School
BOE Jun 08, 2022 - Special Meeting -Study/Dialogue Session
Capital Investments for Thriving Schools

56

Refined 

Concept Study 



Program Verification &
Feasibility Study ṾDLR Group

Fletcher Miller Special School
BOE Jun 08, 2022 - Special Meeting -Study/Dialogue Session
Capital Investments for Thriving Schools

57

Refined 

Concept Study 



58

Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC

Construction

GMP

$6,886,094
Start 11/10/22 

GH Phipps to remain the contractor for the new scope.

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022  

Effective July 1, 2023, 

Kullerstrand Elementary 

School will close and 

combine its existing 

attendance area with that 

of Prospect Valley 

Elementary School;

37 Week Design & Construction 

Schedule

Permit



59

Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC

ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022  



60

Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC

ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022  
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

Construction

IGMP 

$5,422,602
Start 3/20/23

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Effective July 1, 2023, New 

Classical Academy at Vivian will 

close and combine its existing 

attendance area with that of 

Stober Elementary School; 

37 Week Design & Construction Schedule

Permit
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Stein ES 

(Elevator/Stair Addition)    

HCM & CMGC Himmelman 

Construction

GMP

$1,713,656

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Alameda: Emory Ÿ Lasley (Emory 

Center Program Ÿ Rose Stein) 

37 Week Design & Construction 

Schedule

Permit
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Lasley ES 

(ADA Lifts / Toilet Rooms, Admin & Parking)  H&M & CMGC Bryan

Construction

GMP

$2,268,824

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

A. Effective July 1, 2023, 

Emory Elementary School will 

close and combine its existing 

attendance area with that of 

Lasley Elementary School; 

9 Week Construction Schedule

Permit Applied 3/10/23

Currently Evaluating

START May 30
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Kitchen Improvements

Kendallvue ES                             

H&M GC GTC

Construction

Kendallvue

Bid

$187,200

Fremont

GMP

$304,571

Lukas

GMP

$936,665

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Bid w/ E&FR                                   

93rd

95th

Permit Applied 3/28/23

Currently Evaluating

Permit Permit Applied 3/12/23

Currently Evaluating


