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2024  
Bond Projects

2



Mt. Blue Sky
HCM – Phipps

3

Ribbon Cutting



Meyers Pool
City of Arvada / Jeffco / Apex
OLC Designs – Saunders CMGC

4

Construction



Efficiency Future Ready
Wheat Ridge HS
Eidos – GTC

5

Construction

Resumes

March 2024



Drake MS – Efficiency Future Ready
MOA – Calahan

6

Construction



7

Weber ES – Efficiency Future Ready
MOA – Saunders

Construction



Meiklejohn ES – Efficiency Future Ready
H&M – McCauley

8

Construction



West Woods ES – Efficiency Future Ready
H&M – McCauley

9

Construction 



Fairmount ES – Efficiency Future Ready
Eidos / Cator Ruma – GTC

10

Construction 



Evergreen HS – Pump House
H&M – Single Track

11

Construction

Bid

$137,507

Budget

$240,000

$102,493

Under Budget



Parmalee ES – Admin Ventilation
OZ – Single Track

12

Construction

Bid

$286,066

Estimate

$300,000

$13,934

Under 

Estimate



McLain HS – Efficiency Future Ready
Eidos – TBD

13

Bids

11/1



Rooney Ranch ES – Efficiency Future Ready
Eidos – TBD

14

Bids

11/1



Free Horizon – Efficiency Future Ready
HCM – TBD

15

Bids

12/12



Leawood ES – Efficiency Future Ready
MOA – TBD

16

Bids

12/20



Normandy ES – Efficiency Future Ready
MOA – TBD

17

Bids

12/20



Bradford North – Efficiency Future Ready
MOA – TBD

18

Design 

Development



Bradford South – Efficiency Future Ready
MOA – TBD

19

Design 

Development



DW Mechanical 2023
Bradford South (RTU’s, Controls), 
Columbine – CMGC Himmelman

20

Construction

Air Handlers have been delivered



Columbine Hills ES – Secure Entry
RB+B – TBD

21

Schematic 

Design



Warren Tech Central 
Efficiency Future Ready
HCM – TBD

22

Re-Bid TBD
HOLD



Security Glass Installation

23

Adams

Arvada West HS

Bell Middle

Belmar

Bradford North

Bradford South

Deane

Devinny

Evergreen High

Fairmount

Long View High

Lukas

Manning

McLain

Mount Carbon 

Elementary

Normandy

Ralston 

Elementary

Rooney Ranch

Semper

Three Creek K-8

Wayne Carle MS

West Woods 

Elementary

Wilmot



1. AlamedaInternational Jr./ Sr.
2. HackberryHill Elementary
3. ManningOption School
4. ConiferHigh
5. BearCreekHigh
6. LakewoodHigh
7. BelmarElementary
8. CoronadoElementary
9. JeffersonJr./Sr. High
10.StandleyLakeHigh
11.LukasElementary
12.RalstonValleyHigh
13.WarrenTechNorth
14.WayneCarleMiddle
15.DutchCreekElementary

DW LED 2024 
Ackerman

24

Design 

Development



FF&E 2024

25

Bergen Valley ES FF&E 

Edgewater ES FF&E

Falcon Bluffs MS FF&E 

Long View HS FF&E ()

South Lakewood ES FF&E 

Westridge ES FF&E 

Evergreen HS FF&E 

Oberon MS FF&E ()

Mandalay MS FF&E

Stober MS FF&E



2025  
Bond Projects

26



27

Chatfield HS FF&E (2023)

Drake MS FF&E (2024)

Normandy ES FF&E  ()

Pennington ES FF&E ()

Secrest ES FF&E ()

Stevens ES FF&E ()

Swanson ES FF&E (2024)

Ute Meadows ES FF&E

Van Arsdale ES FF&E (2024)

Warder ES FF&E ()

Westgate ES FF&E ()

West Woods ES FF&E

FF&E 2025
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Location Description Bond Scope

Leyden Rock New School Golden  $      21,336,000.00 

West Lakewood New School Morrison  $      22,402,800.00 

*  West Lakewood RFQ for Design Services – Ready to Advertise

*

*Timing and construction are dependent on development and population growth.

*2018 Bond Program & 6-Year Capital Improvement Plan (Flip Book)



2023 Policy Projects

Regional Opportunities for Thriving Schools ЦBOE  Nov 10, 2022

Capital Investments for Thriving Schools - BOE Jun 08, 2022

Healthy & Equitable Start Times - BOE Mar 03,  2022

29



Healthy & Equitable Start Times
Start Times Next Steps
BOE Mar 03, 2022

30

High School Athletic Fields – Temp Lighting

16 Reserved

Engineer Ackerman – CMGC Himmelman

Address challenges related to athletics and activities.

Possible Sites  update 10/15:

5A

Columbine High School #2

Ralston Valley Senior High School #5

Chatfield High School #7

4A

Dakota Ridge #6

Golden High School #12

3A

Green Mountain High School #1



31

Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

Construction

Complete 

Q1 2024

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022



32

Bergen Valley ES - EUA & GC Crossland

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Construction



33

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Construction

Bergen Valley ES - EUA & GC Crossland



6-12 Reconfiguration
Pomona HS
HCM – TBD

34

BOE Jun 22, 2023 - Regular Meeting

a. Effective July 1, 2024, Moore Middle School will close; and 

b. b. The Moore Middle School and Pomona High School 

boundary attendance areas will be combined; and 

c. c. Pomona High School will be reconfiguring into a 6-12 

school;

Bids

November 16



6-12 Reconfiguration
Pomona HS
HCM – TBD

35

Bids

November 16



Fletcher Miller Special School
New Facility @ Current Site

MOA – GC TBD
BOE Jun 07, 2023 - Special Meeting-Study/Dialogue Session
Funding TBD Fall 2023

36

Design 

Development



Fletcher Miller Special School
New Facility @ Current Site

MOA – GC TBD
BOE Jun 07, 2023 - Special Meeting-Study/Dialogue Session
Funding TBD Fall 2023

37

Design 

Development



Fletcher Miller Special School
New Facility @ Current Site

MOA – GC TBD
BOE Jun 07, 2023 - Special Meeting-Study/Dialogue Session
Funding TBD Fall 2023

38

Design 

Development



Fletcher Miller Special School
New Facility @ Current Site

MOA – GC TBD
BOE Jun 07, 2023 - Special Meeting-Study/Dialogue Session
Funding TBD Fall 2023

39

Design 

Development



Arvada K-8 Closure Implications
NAMS and Lawrence ES

Eidos  – TBD

40

BOE 

Approval 

10/12

BOE Aug 24, 2023 - Special Meeting -
Study/Dialogue Session

Regional Opportunities for Thriving Schools Phase II
October 12: Board of Education vote.  Closure Arvada K8

North Arvada Middle School - (evaluate apx. 13 rooms) 
may need minimal, one-time facilities modifications in the 

range of $300-500K in order to move existing programs to 

welcome new boundary students. 

Lawrence Elementary - (evaluate ap. 14 Rooms / 

Storage Needs) may need minimal, one-time, facilities 
modifications in order to welcome new boundary students, 

comparable to modifications made to similarly-sized 

elementary schools welcoming students as part of Phase I of 
ROFTS at a cost of ~$675K

BOE Oct 12, 2023 ïRegular Meeting

Effective July 1, 2024, Arvada K -8 will close and 
combine its boundary with Lawrence Elementary 
school for grades K -5 and with North Arvada Middle 
school for grades 6 -8.



2024 General Capital Projects

41



Stride Clinic @ Alameda 
International Jr/Sr High

Jordin – Haselden

42

Construction

Modular

Arrives end of Oct



DW FA Upgrades (Voice Evac) D’Evelyn & Pomona
TLH Fire – Weifield Group

43

Construction

Summer 2024



Bear Creek K8
Condensing Boiler

Columbine – JCOR 10/23

44

Construction

Estimate $475,000

Boiler Equip. Bid

$141,426

Contractor Bid 

$235,500

$98,074 

Below Estimate



Wayne Carle –
Settlement Cracks

RB+B 

45

Assessment



DW Hail Damage – 6 schools
Red Rocks, Columbine SHS, 
Parmalee, Leawood, Blu Heron,
Rooney Ranch

Groditski – TBD

46

Assessment



Alameda HS
AHU

Cator Ruma – TBD

47

Schematic Design



Alameda HS
Provide Auditorium Air Conditioning

Cator Ruma – TBD

48

Schematic Design



DW FA Upgrades (Voice Evac) Blue Heron
TLH Fire – TBD

49

Schematic 

Design



Next Meeting 11/16/23

50


