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Meyers Pool
City of Arvada / Jeffco / Apex
OLC Designs – Saunders CMGC
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Construction

Project Timeline

Phase 2: July 2023 - June 2024

•Construction of the new facility in the existing parking lot

•Pool remains open

•Existing parking lot is closed, semi-temporary parking lot is in 

use

Phase 3: June - September 2024

•Construction of the new facility is ongoing

•Pool is closed

•Demolition of the existing facility begins



Efficiency Future Ready
Wheat Ridge HS
Eidos – GTC
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Construction

Resumes 

March 2024
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Construction

Resumes

March 2024
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Weber ES – Efficiency Future Ready
MOA – Saunders

Construction



Meiklejohn ES – Efficiency Future Ready
H&M – McCauley
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Construction

Bid 

$254,000

($110,972) 

Over Budget



West Woods ES – Efficiency Future Ready
H&M – McCauley
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Construction 

Bid 

$1,371,000

$103,180 

Under Budget



Drake MS – Efficiency Future Ready
MOA – Calahan
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Re-Bid 8/30

$532,800

Over Budget 

($43,691)

Prev Bid

$1,374,400

Saved

$841,600

by re-bidding



Fairmount ES – Efficiency Future Ready
Eidos / Cator Ruma – GTC
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Construction 

Bid $934,800

Alt 1 & 2

$120,787 

Under Budget



Evergreen HS – Pump House
H&M – TBD
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Bids

9/22



Parmalee ES – Admin Ventilation
OZ – TBD
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Bids

10/3



McLain HS – Efficiency Future Ready
Eidos – TBD
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Bids

11/1



Rooney Ranch ES – Efficiency Future Ready
Eidos – TBD

20

Bids

11/1



Warren Tech Central 
Efficiency Future Ready
HCM – TBD
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Re-Bid TBD



Free Horizon – Efficiency Future Ready
HCM – TBD

22

Schematic 

Design



Bradford North – Efficiency Future Ready
MOA – TBD
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Schematic 

Design



Bradford South – Efficiency Future Ready
MOA – TBD
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Schematic 

Design



DW Mechanical 2023
Bradford South (RTU’s, Controls), 
Columbine – CMGC Himmelman
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Construction

Air Handlers delivered



Columbine Hills ES – Secure Entry
RB+B – TBD
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Schematic 

Design



Leawood ES – Efficiency Future Ready
MOA – TBD

27

Schematic 

Design



Normandy ES – Efficiency Future Ready
MOA – TBD

28

Schematic 

Design



Security Glass Installation
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Adams

Arvada West HS

Bell Middle

Belmar

Bradford North

Bradford South

Deane

Devinny

Evergreen High

Fairmount

Long View High

Lukas

Manning

McLain

Mount Carbon 

Elementary

Normandy

Ralston 

Elementary

Rooney Ranch

Semper

Three Creek K-8

Wayne Carle MS

West Woods 

Elementary

Wilmot



1. AlamedaInternational Jr./ Sr.
2. HackberryHill Elementary
3. ManningOption School
4. ConiferHigh
5. BearCreekHigh
6. LakewoodHigh
7. BelmarElementary
8. CoronadoElementary
9. JeffersonJr./Sr. High
10.StandleyLakeHigh
11.LukasElementary
12.RalstonValleyHigh
13.WarrenTechNorth
14.WayneCarleMiddle
15.DutchCreekElementary

DW LED 2024 
Ackerman  –

30

Schematic 

Design
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Location Description Bond Scope

Leyden Rock New School Golden  $      21,336,000.00 

West Lakewood New School Morrison  $      22,402,800.00 

*

*



2023 Policy Projects

Regional Opportunities for Thriving Schools ЦBOE  Nov 10, 2022

Capital Investments for Thriving Schools - BOE Jun 08, 2022

Healthy & Equitable Start Times - BOE Mar 03,  2022
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Healthy & Equitable Start Times
Start Times Next Steps
BOE Mar 03, 2022

33

High School Athletic Fields –Temp Lighting

16 Reserved

Engineer Ackerman –CMGC Himmelman

Address challenges related to athletics and activities.

Possible Sites:

Columbine High School

Green Mountain High School

Ralston Valley Senior High School

Dakota Ridge Senior High School

Golden High School

6 per field
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

Construction

Complete 

Q1 2024

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022



35

Bergen Valley ES - EUA & GC Crossland

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Construction

Bid

$8,377,560

Estimate

3/3/23

$20,878,716

Re-design Estimate

6/28/23 

$12,615,733

Targeted 

Budget 

$9,000,000
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School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Construction

Bid

$8,377,560

Estimate

3/3/23

$20,878,716

Re-design Estimate

6/28/23 

$12,615,733

Targeted 

Budget 

$9,000,000

Bergen Valley ES - EUA & GC Crossland



6-12 Reconfiguration
Pomona HS
HCM – TBD

37

BOE Jun 22, 2023 - Regular Meeting

a. Effective July 1, 2024, Moore Middle School will close; and 

b. b. The Moore Middle School and Pomona High School 

boundary attendance areas will be combined; and 

c. c. Pomona High School will be reconfiguring into a 6-12 

school;

Bids

November 2



6-12 Reconfiguration
Pomona HS
HCM – TBD
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Bids

November 2



Fletcher Miller Special School
New Facility @ Current Site

MOA – GC TBD
BOE Jun 07, 2023 - Special Meeting-Study/Dialogue Session
Funding TBD Fall 2023

39

Schematic 

Design



Arvada K-8 Closure
Implications – NAMS and Lawrence ES

TBD  – TBD
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BOE 

Possible 

Resolution 

Oct 12

BOE Aug 24, 2023 - Special Meeting - Study/Dialogue 
Session

Regional Opportunities for Thriving Schools Phase II
October 12: Board of Education vote.  Closure Arvada K8

North Arvada Middle School - (evaluate apx. 13 rooms) may need 

minimal, one-time facilities modifications in the range of $300-500K in 

order to move existing programs to welcome new boundary students. 

Lawrence Elementary - (evaluate ap. 14 Rooms / Storage Needs) may 

need minimal, one-time, facilities modifications in order to welcome new 

boundary students, comparable to modifications made to similarly-sized 

elementary schools welcoming students as part of Phase I of ROFTS at a 

cost of ~$675K



2024 General Capital Projects
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Shadow Mountain Diversion
Repair Failing Structure 
(water compliance)
IMEG – GC Bear Excavating

42

Complete



Turf Field Replacement & Enlargement
Wheat Ridge HS
Eidos – GTC
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Construction



Wheat Ridge HS – Gym Floor Replacement

Eidos – Sport Tech Flooring

44

Construction



Stride Clinic @ Alameda 
International Jr/Sr High

Jordin – Haselden

45

Construction

Modular

arrives in Oct



DW FA Upgrades (Voice Evac) D’Evelyn & Pomona
TLH Fire – Weifield Group

46

Construction

Summer 2024



Bear Creek K8
Condensing Boiler

Columbine – JCOR
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Construction

Estimate $475,000

Boiler Equip. Bid

$141,426

Contractor Bid 

$235,500

$98,074 

Below Estimate



Wayne Carle –
Settlement Cracks

RB+B 

48

Assessment



DW Hail Damage – 6 schools
Red Rocks, Columbine SHS, 
Parmalee, Leawood, Blu Heron,
Rooney Ranch

Groditski – TBD
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Assessment



Alameda HS
AHU

Cator Ruma – TBD
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Schematic Design



Alameda HS
Provide Auditorium Air Conditioning

Cator Ruma – TBD
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Schematic Design



Next Meeting 10/19/23

52


