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Project Information

Project Start ςApril 29, 2020 

Total Miles of conduit to be bored ï128 

Miles installed ï65 (51%) 

Fiber placed at 98 schools (MDF to Street)

7 crews working in Lakewood and Westminster 
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Bid $432,659

Over Budget

$67,659
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Bid + Alt #1 

$745,639

Over Budget

$314,267
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Construction

Bid + Alt #1,2 

$588,000

Over Budget

$139,523
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Bid + Alt #1 

$305,327

Over Budget

$179,619
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Base Bid 

$1,884,083

Over Budget

$79,211
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Base Bid + 

Alt #3,4,5

$949,868

Over Budget

$13,899
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Base Bid

$1,719,000

Over Budget

$126,976
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Construction

Base Bid

$279,180

Over Budget

$90,107
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Base + Alt #3

$1,061,500

Over Budget

$51,022
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Construction

Base Bid 

$2,358,000

Under 

Budget

$250,981
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Bid + Alt #1,2 

$4,812,251

Over Budget

$2,222,000

BOE 3/3/22



Construction 

Documents

Bids 2/17/22



Construction 

Documents

Bids 2/17/22



Construction 

Documents

Bids 2/17/22



Bids 

BOE 2/18/22



Governorôs Ranch ES

Rooney Ranch ES

Mt Carbon ES

Construction 

Documents

Bids 2/24/22



Construction 

Documents

Bids 3/9/22
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