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$981,488
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Full Name Project Scope Construction Budget  Total Project Budget Bid

DW Roofing Campbell ES $213,730 $273,000 148,275$        

Fairmount ES $202,632 $258,825 172,239$        

S Lakewood ES $365,630 $467,024 480,053$        

Pennington ES $554,994 $708,902 488,870$        

Summit Ridge ES $894,841 $1,142,994 1,070,829$     

$2,231,827 $2,850,745 $2,360,266

$2,231,827

$2,360,266

($128,439)

Project Construction Budget

Bids

Over Budget - Funded from Project Contingency
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$442,000
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Full Name Project Scope Construction Budget  Total Project Budget 

DW Mechanical Campbell ES $505,083 $645,750

Little ES $1,272,973 $1,627,500

Van Arsdale ES $1,818,134 $2,324,490

$3,596,189 4,597,740$               

$3,596,189

$3,794,160

($197,971)

Project Construction Budget

Bid plus Alt #5 -  US Engineering

Over Budget - Funded from Project Contingency
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Full Name Project Scope Construction Budget  Total Project Budget 

DW Flooring 18000 - Glennon Heights ES 197,325$                            249,040$                            

32100 - Parr ES 35,197$                              45,000$                              

32500 - Pennington ES 183,325$                            231,708$                            

43500 - Swanson ES 231,625$                            300,000$                            

44200 - Van Arsdale ES 115,197$                            144,040$                            

23500 - Little ES 162,325$                            205,710$                            

South Lakewood ES 117,325$                            150,000$                            

$1,042,318 1,325,498$               

$1,042,318

$1,240,300

($197,982)

Project Construction Budget

Base Bid Plus Pennington alt 1

Over Budget 
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1. LawrenceES
2. Brady
3. BradfordNorth
4. BradfordSouth
5. Ute MeadowsES
6. LeawoodES
7. NormandyES
8. RooneyRanchES
9. CreightonMS
10. Moore MS
11. WeberES
12.Meiklejohn
13.WestWoods
14.ChatfieldHS
15.DakotaRidgeHS

Design 

Development
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