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Ribbon Cutting
Oct 24
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Move-In Jan 5 2023
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1. Brady
2. BradfordNorth
3. BradfordSouth
4. Ute MeadowsES
5. LeawoodES
6. NormandyES
7. RooneyRanchES
8. CreightonMS
9. Moore MS
10. MandalayMS
11. DeerCreekMS
12. Lawrence
13. WeberES
14. Meiklejohn
15. WestWoods
16. ChatfieldHS
17. DakotaRidgeHS
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Project Information

Project Start 
April 29, 2020 

Total Miles of conduit
to be bored 114

Miles installed 

98 (86%)

Fiber placed at 

104 of 106 schools 

(MDF to Street)

North Backbone turnover

to Jeffco Jan 2023
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Bids 11/18/22
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Bids 11/17/22
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Bids 12/2/22
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34

Bids 12/06/22
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Bids 12/8/22
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Bids 12/13/22



39

Bids 12/14/22
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Bids 12/20/22
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Study 

Complete



Bergen Meadow ES (2024) 
Campbell ES  (2024?) (ECE Center) 
Colorow ES (2024) 

Glennon Heights ES (2024) 

Molholm ES (2024) 
Parr ES (2024) 
Peiffer ES (2024) 
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Consolidating To:
Bergen Valley ES (7CR Addition)

Vanderhoof & Fremont (Kitchen Work)

Powderhorn ES

Lasley ES (ADA, Office & Parking) 

Stein ES (ADA upgrades) 

Belmar ES

Foothills ES

Prospect Valley ES (8CR Addition)

Lumberg ES

Little ES (2023)

Kendallvue ES (2023) (Add Kitchen Work)

Secrest ES

Ryan ES

Swanson ES (2023)

Stober ES (5CR Addition + Kitchen)

Stevens ES

Lukas ES (Kitchen Work Needed)
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Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC

DDôs
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

DDôs


