
CAAC 
Design and 
Construction 
Update

1



2



3

Construction
Moveïin  Oct 24
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Move-In Jan 5 2023
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1. Brady
2. BradfordNorth
3. BradfordSouth
4. Ute MeadowsES
5. LeawoodES
6. NormandyES
7. RooneyRanchES
8. CreightonMS
9. Moore MS
10. MandalayMS
11. DeerCreekMS
12. Lawrence
13. WeberES
14. Meiklejohn
15. WestWoods
16. ChatfieldHS(Oct)
17. DakotaRidgeHS(Nov)
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Documents
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Project Information

Project Start 
April 29, 2020 

Total Miles of conduit
to be bored 114

Miles installed 

95 (83%)

Fiber placed at 

104 of 106 schools 

(MDF to Street)

North Backbone turnover

to Jeffco Jan 2023
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Bid 10/12/22
On 10/20 BOE 

Consent Agenda

Budget 

$607,477

Re-Bid

$606,581
Was $1,869,739

last spring

$896 under 

Budget
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Bid 10/12/22
On 10/20 BOE 

Consent Agenda

Budget 

$384,562

Re-Bid

$628,145
Was $1,503,686

last spring

$243,583 

Over Budget
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Bid 10/12/22
On 10/20 BOE 

Consent Agenda

Budget 

$408,323

Re-Bid

$840,810
No Bidders

last spring

$432,487 

Over Budget
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Bid 10/12/22
On 10/20 BOE 

Consent Agenda

Budget 

$326,105

Re-Bid

$790,942
No Bidders

last spring

$464,837 

Over Budget

Included is Alt #6 Secure 

Entry

$505,201
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Estimate

$550,000
On 10/20 BOE 

Consent Agenda

9/27/22 Bid

$558,264

Over 

Estimate

$8,264
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Estimate

$325,000

7/7/22 Bid

$265,300

Under 

Estimate

$59,700
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Bids 

11/18/22
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Bids 

11/22/22
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Bids 

11/30/22
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