




Creighton MS
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Drake MS

Dutch 
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Conifer HS



Construction

Wheat Ridge HS 11/3/21

Alameda HS 11/17/21

D’Evelyn 11/17/21

Lumberg 9/2/21Jefferson 11/24/21



Construction

Fitzmorris Lawrence



Construction

Emory

Stevens

Westgate



Construction

Secrest ES

Elk Creek ES

Thomson

Peck

Edgewater



1. 9/21 Edgewater ES
2. 9/8 Elk Creek ES
3. 7/28 Emory ES
4. 8/25 Kyffin ES
5. 9/21 Red Rocks ES
6. 8/11 Shaffer ES
7. 7/28 Stevens ES
8. 7/28 Stony Creek ES
9. 8/11 Thomson ES
10. 8/25 Warder ES
11. 9/8 West Jefferson ES

Construction



Construction

West Jefferson ES

Parmalee ES

Red Rocks ES



Construction

Peck ES

Red Rocks
Kyffin



Construction

Warder ES

Secrest ES

Thomson



Construction

Normandy ES

Shaffer ES

Elk Creek



Construction

Shaffer ES

Red Rocks

Emory

Peck

Westgate ES





Construction 

Documents



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Powderhorn ES Exterior-Doors, Finish $55,207 23.8% 72,450$                         
Interior Finishes-Flooring, Ceiling, Wall Finish, 

Casework $280,035 23.8% 367,500$                       

Playground $8,001 10,500$                         

Roofing $54,807 23.8% 71,925$                         

Mechanical - AHUs, Boiler $640,080 840,000$                       

LED lighting and Power Improvements $102,201 19.2% 126,525$                       

Technology Infrastructure (42,867 

Remaining) $115,856 19.2% 143,430$                       

Safety & Security  (41,532  Remaining) $46,429 19.2% 57,479$                         

Addition / Renovation $3,360,420 23.8% 4,410,000$                    

$4,663,036 23.6% 6,099,809$                 

$4,663,036

$180,087

$4,482,949

Project Construction Budget

Completed Work

Net Project Construction Budget

Construction 

Bid

$4,690,000

Budget 

$4,470,623

4.7% Over 

Budget

$219,377



Construction 

Documents

Bids 

6/29/2021



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Standley Lake HS

Interior Finishes-Flooring, Ceiling, Wall, 

Partitions, Casework $1,342,568 23.8% 1,761,900$                    

Exterior-Masonry Repairs, Paint, Doors $311,079 23.8% 408,240$                       

FF&E $1,170,960 15.0% 1,377,600$                    

Roofing $254,135 23.8% 333,510$                       

Mechanical - Boiler, Misc $246,431 23.8% 323,400$                       

LED lighting and Power Improvements $407,665 19.2% 504,690$                       

Technology Infrastructure (36126.95 

Remains) $103,503 19.2% 128,137$                       

Safety & Security 16910.30 remains $172,504 19.2% 213,561$                       

Site Improvements $1,000,125 23.8% 1,312,500$                    

Turf Field $400,050 23.8% 525,000$                       

Facility Equity (General Renovation) $3,400,425 23.8% 4,462,500$                    

$8,809,445 22.4% 11,351,038$               

$8,809,445

$2,794,105

$6,015,340

Project Construction Budget

Completed Work

Net Project Construction Budget

Construction 

Documents

Bids 

7/15/2021



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Evergreen MS Exterior-Doors $40,005 23.8% 52,500$                         
Interior Finishes-Flooring, Ceiling, Partition, Wall 

Finish, Casework $240,030 23.8% 315,000$                       

Food Service $48,006 23.8% 63,000$                         

Mechanical - AHUs $372,047 488,250$                       

LED lighting and Power Improvements $239,176 19.2% 296,100$                       

Technology Infrastructure $87,189 19.2% 107,940$                       

Safety & Security  (79132  Remaining) $99,487 19.2% 123,165$                       

Addition / Renovation $4,800,600 23.8% 6,300,000$                    

$5,926,540 23.5% 7,745,955$                 

$5,926,540

$20,355

$5,906,185

Project Construction Budget

Completed Work

Net Project Construction Budget

Construction 

Documents

Bids 

7/29/2021



Construction 

Documents

Bids 

8/12/2021




