DW LED 2021 -
Ackerman - CMGC McKinstry

11/8 Edgewater ES
10/11Elk Creek ES
11/8 Emory ES

9/6 Kyffin ES

11/8 Red Rocks ES
8/23 Shaffer ES
9/27 Stevens ES
8/23 Stony Creek ES
. 9/6 Thomson ES
10.9/27 Warder ES

11. 10/11West Jefferson ES

WO NOMNHEWNRE

.‘5-¥z JEFFCO

PUBLIC SCHOOLS

|



DW — P23%
West Jefferson

Red RocksES—

= aya

¥z JEFFCO

PUBLIC SCHOOLS




DW - Playgrounds | — Group A
Kyffin ES, Red Rocks ES, Peck ES
Desigh Concepts — T2
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DW - Playgrounds | - Group B

Thomson ES s

Design Concepts — T2 » el
Secrest ES

Warder ES, Secrest ES, A R, e T2
il




DW - Playgrounds — Normandy ES

Lime Green - Arrow J
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DW - Playgrounds — Shaffer ES
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DW - Playgrounds -
Elk Creek ES
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DW - Flooring - Emory







DW - Flooring — Shaffer
Intergroup — PG Arnold
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DW - Flooring — Shaffer
Intergroup - PG Arnold




DW - Flooring - Westgate
Intergroup — PG Arnold




2022 Projects

New Buildings & Additions
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Powderhorn ES - Addition Construction
Hollis & Miller - Himmelman

Base Bid
$4,690,000

Budget
$4,470,623

4.7% QOver
Budget
$219,377
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Prospect Valley ES - Replacement Construction

MOA - GH Phipps

. Base Bid

$17,598,000
+ Alt 8

$66,000

Budget
$16,959,186

4.2% Over
EY * - Budget
3 e = R $704,814
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Sta ndley Lake HS - Addltlon Construction
Cannon - FCI| Constructors

Base Bid
$5,293,000

.F 2 N'

B+ Alternates @
e $1,134,300 E
Budget
$6,456,000

Under
Budget
$28,700
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Evergreen MS Efficiency & Future Ready Construction
AMD - Haselden

Base Bid
$5,169,000
+ Alternates
$178,900

Budget
$5,725,239
1lr.., ”7 l!} .: : | s i

il Under
| Budget
- . $377, 339
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Evergreen HS Construction
Efficiency Future Ready

DLR -CMGC JHL GMP
$8,215,738

On Budget




Jeffco Open - Addition Bids
HCM - TBD 8/26/2021
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3 Bids
-TBD 9/9/2021
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2022 Projects

Location

Articulation

Sched

Type

Description

13 Schools - Lawrence, Brady, Bradford North,
Bradford South, Ute Meadows, Leawood,

A/E

DW LED Lighting 2022 JDW 9/1/21 DW Normandy, Rooney Ranch, Creighton MS, Moore Ackerman Bill Thaemert
MS, Weber ES, Meiklejohn, West Woods
DW Paving 2022 ow | 9/1/21 | pw |?Schools - Campbell, Peiffer, S lakewood, Little, VA Bill Thaemert
Falcon Bluffs
Creighton MS Lakewood | 9/1/21 MS Efficiency & Future Ready Larson Incitti Danelle Berzoza | Replaced Oberon
Peck Arvada 9/1/21 ES Efficiency & Future Ready Larson Incitti Danelle Berzoza
Secrest Arvada 9/1/21 ES Efficiency & Future Ready Larson Incitti Danelle Berzoza
DW Elevator Upgrades 2022 JDW 9/1/21 DW Elevator Upgrades 2022 Kone David Curnow
D6 kel (3 Remevel W | 9/1/21 | bw Modular Bldg Removal 2022 In House David Curnow

2022

Bear Creek High Bear Creek 9/1/21 HS Efficiency & Future Ready MOA Ed Huszcza EZ:ZI:in:r
Blue Heron IZ:I;:tea 9/1/21 ES Efficiency & Future Ready MOA Ed Huszcza
Colorow [::;Zt: 9/1/21 es Efficiency & Future Ready MOA Ed Huszcza
Lakewood High Lakewood | 9/1/21 HS Efficiency & Future Ready HCM Hilary Porter |Replaced Molholm
Mt Evans OELS 9/1/21 | OELS Efficiency & Future Ready HCM Hilary Porter
Windy Peak OELS 9/1/21 | OELS Efficiency & Future Ready HCM Hilary Porter
DW Mechanical 2022 JDW 9/1/21 | pw |Campbell Fairmount, Aii:;’lz AT, LS, VR é:n"g'i‘:]’;‘::i"nz Kimber Preece
North Arvada MS Arvada 9/1/21 MS Efficiency & Future Ready Eidos Maggie Anderson
Slater Elementary Lakewood | 9/1/21 ES Efficiency & Future Ready Eidos Maggie Anderson
Wheat Ridge HS Wheat Ridge| 9/1/21 HS Efficiency & Future Ready + Turf Replacement Eidos Maggie Anderson
Wilmore Davis Wheat Ridge| 9/1/21 ES Efficiency & Future Ready Eidos Maggie Anderson

Project Manager

Possible
Replacement
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2022 Projects

Location

Articulation

Sched

Type

Description

A/E

Heights, S Lakewood, Little, Parr, Pennington

Bergan Valley Evergreen | 9/1/21 ES Efficiency & Future Ready H&M / BVH / EUA
Elk Creek Conifer 9/1/21 ES Efficiency & Future Ready H&M / BVH / EUA
Golden High 9/1/21 Efficiency & Future Ready H&M / BVH / EUA
Golden HS
Mitchell Golden 9/1/21 ES Efficiency & Future Ready H&M / BVH / EUA
West Jeff Conifer 9/1/21 ES Efficiency & Future Ready H&M / BVH / EUA
Green Mountain Green Mtn | 9/1/21 ES Efficiency & Future Ready Sybazz
Stevens WR 5-8 Wheat Ridge| 9/1/21 ES Efficiency & Future Ready Sybazz
Thomson Arvada 9/1/21 ES Efficiency & Future Ready Sybazz/ Intergroup
7 Schools - Dear Creek MS, Falcon Bluffs MS,
DW Flooring 2022-1 IDW 9/1/21 DW | Summit Ridge MS, Peiffer, Governor's Ranch, Mt Sybazz
Carbon, Rooney Ranch
. 5 schools - Summit Ridge MS, Campbell, Cave, WJE, SRDK,
DY (el 2022 2 Sy R Fairmount, S Lakewood, Little , Parr, Pennington Roof Tech
11 schools - Swanson, Awest, Campbell,
DW Security Glass 2022 JDW 9/1/21 DW Fairmount, BCK8, Summit Ridge MS, Glennon In House

Project Manager

Ted Hagan

Possible
Replacement

Ted Hagan

Ted Hagan

Replaced Bergan
Meadow

Ted Hagan

Ted Hagan

Troy Antill

Troy Antill

Troy Antill

Troy Antill

Troy Antill

Troy Antill
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Next Meeting 9/16/21
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