


D’Evelyn COMPLETE

Lumberg COMPLETE

Jefferson 11/05/21

Construction



Wheat Ridge HS 10/26/21

Alameda HS 11/08/21

Construction



1. 11/25Edgewater ES
2. 11/4 Elk Creek ES
3. 11/18Emory ES
4. Kyffin ES
5. 12/2 Red Rocks ES
6. Shaffer ES
7. 10/21 Stevens ES
8. Stony Creek ES
9. Thomson ES
10. Warder ES
11. 10/28West Jefferson ES

Construction



Peck ES  

Kyffin ES Red Rocks ES 



Warder ES

Secrest ES

Thomson



Construction

Ship Date

End of October

Normandy ES Shaffer ES

Elk Creek ES





Construction



Construction



Construction



Construction

https://www.youtube.com/watch?v=7xPFoGrZ8uI
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Construction 



Construction 



Construction 



Construction



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Standley Lake HS

Interior Finishes-Flooring, Ceiling, Wall, 

Partitions, Casework $1,342,568 23.8% 1,761,900$                    

Exterior-Masonry Repairs, Paint, Doors $311,079 23.8% 408,240$                       

FF&E $1,170,960 15.0% 1,377,600$                    

Roofing $254,135 23.8% 333,510$                       

Mechanical - Boiler, Misc $246,431 23.8% 323,400$                       

LED lighting and Power Improvements $407,665 19.2% 504,690$                       

Technology Infrastructure (36126.95 

Remains) $103,503 19.2% 128,137$                       

Safety & Security 16910.30 remains $172,504 19.2% 213,561$                       

Site Improvements $1,000,125 23.8% 1,312,500$                    

Turf Field $400,050 23.8% 525,000$                       

Facility Equity (General Renovation) $3,400,425 23.8% 4,462,500$                    

$8,809,445 22.4% 11,351,038$               

$8,809,445

$2,794,105

$6,015,340

Project Construction Budget

Completed Work

Net Project Construction Budget

Construction 



Construction

Budget

$8,046140

Bid

$9,997,000

$1,950,860

Add from 

Reserves



Construction

Budget

$6,242,562

Bid

$6,736,050

$493,488

Add from 

Reserves





Location Articulation Sched Type Description A/E
Approximate 
Construction 

Budget 
Projected Budget Project Manager

Possible 
Replacement

Mortensen Chatfield 9/1/21 ES Efficiency & Future Ready OZ $410,715 $538,997 Bernadette Kelly

Shaffer Chatfield 9/1/21 ES Efficiency & Future Ready OZ $330,992 $434,372 Bernadette Kelly

Stony Creek Chatfield 9/1/21 ES Efficiency & Future Ready OZ $560,987 $736,204 Bernadette Kelly

DW Playground 2022-I JDW 9/1/21 DW
4 Schools - Peiffer, Governor's Ranch, Mt. 

Carbon,   Glennon Heights
Design Concepts / 

Lime Green
$392,049 $514,500 Bernadette Kelly

DW Playground 2022-II JDW 9/1/21 DW
3 Schools - Campbell, Swanson, Fairmount Design Concepts / 

Lime Green
$152,019 $199,500 Bernadette Kelly

DW LED Lighting 2022 JDW 9/1/21 DW

13 Schools - Lawrence, Brady, Bradford North, 
Bradford South, Ute Meadows, Leawood, 

Normandy, Rooney Ranch, Creighton MS, Moore 
MS, Weber ES, Meiklejohn, West Woods

Ackerman $1,268,094 $1,664,166 Bill Thaemert

DW Paving 2022 JDW 9/1/21 DW
5 Schools - Campbell,  Peiffer,  S Lakewood, Little, 

Falcon Bluffs
JVA $864,908 $1,135,050 Bill Thaemert

Creighton MS Lakewood 9/1/21 MS Efficiency & Future Ready Larson Incitti $667,513 $876,001 Danelle Berzoza Replaced Oberon

Peck Arvada 9/1/21 ES Efficiency & Future Ready Larson Incitti $210,419 $276,140 Danelle Berzoza

Secrest Arvada 9/1/21 ES Efficiency & Future Ready Larson Incitti $291,342 $382,338 Danelle Berzoza

DW Elevator Upgrades 2022 JDW 9/1/21 DW Elevator Upgrades 2022 Kone $266,700 $350,000 David Curnow

DW Modular Bldg Removal 
2022

JDW 9/1/21 DW Modular Bldg Removal 2022 In House $266,700 $350,000 David Curnow

Long View HS OPT 9/1/21 ES Efficiency & Future Ready RTA $183,421 $240,711 Doug Cooper

Shelton Golden 9/1/21 ES Efficiency & Future Ready RTA $997,704 $1,309,323 Doug Cooper

Bear Creek High
Bear Creek

9/1/21 HS Efficiency & Future Ready MOA $852,024 $1,118,141 Ed Huszcza
Replaced 

Edgewater

Blue Heron
Dakota 
Ridge

9/1/21 ES Efficiency & Future Ready MOA $373,295 $489,889 Ed Huszcza

Colorow
Dakota 
Ridge

9/1/21 es Efficiency & Future Ready MOA $1,429,599 $1,876,115 Ed Huszcza

Lakewood High Lakewood 9/1/21 HS Efficiency & Future Ready HCM $1,559,159 $2,046,141 Hilary Porter Replaced Molholm

Mt Evans OELS 9/1/21 OELS Efficiency & Future Ready HCM $2,446,165 $3,210,190 Hilary Porter

Windy Peak OELS 9/1/21 OELS Efficiency & Future Ready HCM $2,545,829 $3,340,982 Hilary Porter

DW Mechanical 2022 JDW 9/1/21 DW
Campbell, Fairmount, Falcon bluffs MS, Little, Van 

Arsdale
Columbine 
Engineering

$4,743,633 $6,225,240 Kimber Preece

North Arvada MS Arvada 9/1/21 MS Efficiency & Future Ready Eidos $1,823,407 $2,392,923 Maggie Anderson

Slater Elementary Lakewood 9/1/21 ES Efficiency & Future Ready Eidos $961,689 $1,262,059 Maggie Anderson

Wheat Ridge HS Wheat Ridge 9/1/21 HS Efficiency & Future Ready + Turf Replacement Eidos $10,552,734 $13,848,732 Maggie Anderson

Wilmore Davis Wheat Ridge 9/1/21 ES Efficiency & Future Ready Eidos $838,371 $1,100,225 Maggie Anderson



Location Articulation Sched Type Description A/E
Approximate 
Construction 

Budget 
Projected Budget Project Manager

Possible 
Replacement

Emory Alameda 9/1/21 ES Efficiency & Future Ready Treanor HL $1,722,905 $2,261,031 Pam Grover

Red Rocks Bear Creek 9/1/21 ES Efficiency & Future Ready Treanor HL $960,548 $1,260,562 Pam Grover

Westgate Bear Creek 9/1/21 ES Efficiency & Future Ready Treanor HL $833,660 $1,094,042 Pam Grover

DW Flooring 2022-II JDW 9/1/21 DW
7 Schools - Swanson, Glennon Heights, S 

Lakewood, Little, Parr, Van Arsdale, Pennington Treanor HL $640,080 $840,000 Pam Grover

Awest HS Awest 9/1/21 HS Efficiency & Future Ready LOA $791,501 $1,038,715 Sam Miller

Mandalay
Standley 

Lake
9/1/21 ES Efficiency & Future Ready RB+B $770,776 $1,011,517 Sam Miller

Warder Pomona 9/1/21 ES Efficiency & Future Ready RB+B $366,599 $481,102 Sam Miller

Warren OTC North Awest 9/1/21 OTC Efficiency & Future Ready LOA $324,004 $425,202 Sam Miller

Bergan Valley Evergreen 9/1/21 ES Efficiency & Future Ready H&M / BVH / EUA $211,460 $277,506 Ted Hagan

Elk Creek Conifer 9/1/21 ES Efficiency & Future Ready H&M / BVH / EUA $450,103 $590,686 Ted Hagan

Golden High
Golden

9/1/21
HS

Efficiency & Future Ready H&M / BVH / EUA $408,289 $535,812 Ted Hagan
Replaced Bergan 

Meadow

Mitchell Golden 9/1/21 ES Efficiency & Future Ready H&M / BVH / EUA $425,526 $558,434 Ted Hagan

West Jeff Conifer 9/1/21 ES Efficiency & Future Ready H&M / BVH / EUA $135,735 $178,130 Ted Hagan

Green Mountain Green Mtn 9/1/21 ES Efficiency & Future Ready Sybazz $483,587 $634,629 Troy Antill

Stevens WR 5-8 Wheat Ridge 9/1/21 ES Efficiency & Future Ready Sybazz $476,012 $624,688 Troy Antill

Thomson Arvada 9/1/21 ES Efficiency & Future Ready Sybazz/ Intergroup $506,036 $664,090 Troy Antill

DW Flooring 2022-I JDW 9/1/21 DW

7 Schools - Dear Creek MS, Falcon Bluffs MS,  
Summit Ridge MS,  Peiffer, Governor's Ranch, Mt 

Carbon, Rooney Ranch
Sybazz $715,518 $939,000 Troy Antill

DW Roofing 2022 JDW 9/1/21 DW
5  schools - Summit Ridge MS, Campbell, 

Fairmount,  S Lakewood, Little , Parr, Pennington
Cave, WJE, SRDK, 

Roof Tech
$2,172,268 $2,850,746 Troy Antill

DW Security Glass 2022 JDW 9/1/21 DW
11 schools - Swanson, Awest, Campbell, 

Fairmount, BCK8, Summit Ridge MS, Glennon
Heights, S Lakewood, Little, Parr, Pennington

In House $67,056 $88,000 Troy Antill



Gym Floor 

Bid

$181,000





2018 BOND PROGRAM COMMUNICATIONS UPDATE

CAPITAL ASSET ADVISORY COMMITTEE

OCTOBER 2021

COMPLETED WORK:
● Warren Tech South ribbon cutting:

○ Facebook live virtual walk-through with the Superintendent
○ Video: Introducing Warren Tech South

● Prospect Valley groundbreaking:
○ Celebrating the past, present and future of Prospect Valley - story on Jeffco

Builds
● Media Coverage:

○ Breaking Ground For New Prospect Valley Elementary (Neighborhood Gazette)
○ Jefferson County (Colo) district is replacing an elementary school in Wheat

Ridge (American School and University)
○ Ribbon Cutting for Warren Tech South (Jeffco Transcript & Arvada Press)
○ Warren Tech South Ribbon Cutting (Denver7)

● Created public-facing document and website for Air Quality report
● Updated and posted quarterly updates to the flipbook

WEBSITE ANALYTICS:
Jeffcobuilds.org and all pages with “jeffco builds” in the URL (ie sub-pages)

Jeffco Builds page
performance

Page views Unique page views

September 2021 2,054 1,715

October 2021 1,698 1,436

% change 17% decrease 16% decrease

UPCOMING WORK:
● Visiting completed project schools to produce stories on the work:

○ Parmalee (addition and renovation)
○ Manning (addition and renovation)

■ Creating a Jeffco Builds news story and (hopefully) a short video that
will be shared via social media, media tips and in the Community
Update

● Updating Jeffco Builds articulation area pages to show “Completed Work”

https://www.facebook.com/JeffcoPublicSchoolsColorado/videos/660217565149015
https://www.youtube.com/watch?v=y2S5lEjXZzY&t=4s
https://jeffcopublicschools.org/services/facilities/jeffcobuilds/?utm_source=redirect&utm_medium=jb-org&utm_campaign=jeffcobuilds&
https://ngazette.com/breaking-ground-for-new-prospect-valley-elementary/
https://www.asumag.com/planning-design/new-construction/article/21178048/jefferson-county-colo-district-is-replacing-an-elementary-school-in-wheat-ridge
https://www.asumag.com/planning-design/new-construction/article/21178048/jefferson-county-colo-district-is-replacing-an-elementary-school-in-wheat-ridge
https://arvadapress.com/stories/ribbon-cutting-for-warren-tech-south,382525
https://www.yahoo.com/now/warren-tech-south-ribbon-cutting-125950344.html
https://p12cdn4static.sharpschool.com/UserFiles/Servers/Server_627881/File/Jeffco%20PS/District%20Services/Facilities/AQ%20Report_FINAL_V2.pdf
https://jeffcopublicschools.org/services/facilities/air_quality

