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Program Summary 

1.0  EXECUTIVE SUMMARY 

1.1 Program Summary 

Division of State Architects (DSA) approval to establish Phase 1 design criteria completed as follows: 
• (Completed) February 7, 2018 - Villa Park HS Interim Housing (DSA Application #04-116788)
• (Completed) March 1, 2018 - Orange HS Increment #1 (Infrastructure Upgrades, Move

Relocatable Buildings, Bus Drop-Off, Restroom Renovation Project) (04-116673.1)
• (Completed) April 10, 2018 - Orange HS Increment # 1 (Satellite Kitchen) (04-116673.2)
• (Completed) July 12, 2018 - Orange HS Science Center (Increment # 2) (04-116859)
• (Completed) August 16, 2018 - Villa Park HS Science Center (04-117022)
• (Completed) November 6, 2018 - El Modena HS Science Center (04-117098)
• (Completed) January 31, 2019 - Canyon HS Science Center (04-117300)
• (Completed) May 2, 2019 - Canyon HS Interim Modular Kitchen (04-118418)
• (Completed) June 25, 2019 - Orange HS Custom Tensile Fabric Shade Structures (04-118351)
• ((Completed) October 24, 2019 - Villa Park HS New Parking and Drop Off (04-118521).
• Completed) September 22, 2020 - El Modena HS Phase 1 Quad (04-119124)

Phase 1 construction started (NTP) / completed (NOC) / completed DSA, as follows: 
• Construction Start - June 15, 2018 – Orange HS Site Infrastructure (Increment #1) (04-116673)

o (DSA Completed) September 4, 2019 – Orange HS Site Infrastructure (Increment #1) (04-
116673)

• Construction Start January 7, 2019 – Villa Park HS (Int Housing and Science Center) (04-117022)
o (DSA Completed) March 17, 2022 – Interim Housing (04-116788)
o (DSA Completed) March 21, 2022 – Parking Lot Drop-Off (04-118521)
o (Completed) January 20, 2023 – Villa Park HS Science Center (04-117022)

• Construction Start February 18, 2019 – Orange HS Science Center (Increment #2) (04-116859)
o (DSA Completed) April 8, 2020 – Custom Tensile Fabric Shade Structure (04-118351)
o (DSA Completed) August 11, 2021 – Orange HS Science Center (Increment #2) (04-

116859)
• Construction Start April 2, 2019 – El Modena HS Science Center (04-117098)

o (Completed) January 20, 2023 – El Modena HS Science Center (04-117098)
o (DSA Completed) September 26, 2023 – El Modena HS Science Center (04-117098)

• Construction Start June 12, 2019 – Canyon HS Interim Housing & Science Center (04-117300)
o (DSA Completed) August 7, 2020 – Interim Modular Kitchen (04-118418)
o (Completed) January 20, 2023 – Canyon HS Science Center (04-117098)

Division of State Architects (DSA) approval to establish Phase 2 design criteria as follows: 
• (Completed) September 10, 2021 – Villa Park HS Phase 2 (04-119694)
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• (Completed) May 6, 2022 – El Modena HS Phase 2 (04-120032) 
• (Completed) September 22, 2020 – El Modena HS Phase 2 Quad (04-119124) 
• (Completed) May 6, 2022 – El Modena HS Phase 2 Temp Modular Classrooms (04-121911) 
• (Completed) January 25, 2022 – Orange HS Phase 2 (04-120151) 
• (Completed) June 29, 2023 – Orange HS Phase 2 Temp. Modular Classrooms (04-122031) 
• (Completed) January 14, 2022 – Canyon HS Phase 2 (04-120410) 

 
Phase 2 construction started (NTP) / completed (NOC) / completed DSA, as follows: 

• Construction Start - September 23, 2021 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C) 
o (Completed) March 1, 2022 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C) 

• Construction Start November 3, 2022 – Villa Park HS (S2223-001)(New Classroom Building & 
Building 100/200 Modernization) (04-119694) 

• Construction Start December 23, 2022 – Orange HS (S2223-004C) (Site Work for the Interim 
Housing Classrooms (four) (04-121926) 

• Construction Start December 23, 2022 – Orange HS (Temporary Modular Classrooms (four) (04-
122031) 

• Construction Start January 3, 2023 – Orange HS (S2223-002)(2-Story Classroom & Student 
Services Building) (04-120151) 

• Construction Start March 3, 2023 – El Modena HS (S2223-003)(Campus Modernization) (04-
120032) 

• Construction Start March 3, 2023 – El Modena HS (S2223-002)(QUAD) (04-119124) 
• Construction Start June 12, 2023 – Canyon HS (S2223-005)(Building C Modernization) (04-

120410) 
• Construction Start June 12, 2023 – El Modena HS (S2223-006)(Site Work for the Interim 

Housing) (04-121926) 
• Construction Start June 12, 2023 – El Modena HS (Temporary Modulars) (04-121911) 

 
1.2 Program Highlights/Key Milestones 
 
California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 1 (as required by law):  

• Villa Park HS Science Center – Notice of Exemption (Board approved on 9/20/18).   
• Canyon HS Science Center – Notice of Exemption (Board approved on 7/26/18). 
• Orange HS Science Center – Notice of Exemption (Board approved on 3/8/18). 
• El Modena HS Science Center – Notice of Exemption (Board approved on 3/8/18). 

 
California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 2 (as required by law):  

• Orange HS Phase 2 – Based on CEQA review, no new Notice of Exemption needed. 
• Villa Park HS Phase 2 – Notice of Exemption (Board approved on 4/14/22). 
• Canyon HS Phase 2 – Notice of Exemption (Board approved on 5/5/22). 
• El Modena HS Phase 2 – Notice of Exemption (Board approved on 5/5/22). 
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Program Wide Cash Flow Projection / Bond Issuance 
• The last Citizen’s Oversight Committee meeting was held on 8/23/23, in District Office,

conference room B.  The Measure S team gave an update of Phase II bid awards and projects.
There was a COC By-Law discussion as well.  Next meeting that was scheduled is for October 25,
2023, was cancelled. We are waiting for the next meeting to be scheduled.

• As of November 30, 2023, the overall project budgets are being reviewed with a CM team,
program management and the District executives weekly and revised for Phase 2 changes, as
approved by Senior Executive Director and the CBO.

Project Achievements: 
• As of 11/30/23, processed PCL payment application # 10 (November) reflecting 47% paid overall

completion, reflecting 360 calendar days elapsed.

• As of 11/30/23, processed PINNER payment application # 11 (November) reflecting 42% paid overall
completion, reflecting 392 calendar days elapsed.

• As of 11/30/23, processed BENARDS payment application # 07 (October) reflecting 28% paid overall
completion, reflecting 241 calendar days elapsed.

• As of 11/30/23, already processed SANDERS payment application # 04 (September) reflecting 98%
paid overall completion, reflecting 110 calendar days elapsed.

• As of 11/30/23, processed PCN3 payment application # 06 (November) reflecting 40% paid overall
completion, reflecting 171 calendar days elapsed.

1.3 Look Ahead (next 90 days) 

Board of Education Agenda 

December 16th  
1. Recommend Board approval of the proposal from Sierra School Equipment Co. in the amount of
$229,106.96, (including tax), to provide the furniture required for (10) typical classrooms, (2) Living
Skills rooms, and a Speech room (see drawing attached), for the newly modernized Building “C” on the
Canyon HS Phase 2 project.  Please note that the ARVIN USD Bid 18-19-001 and extension through
11/12/2023, was based on the original Board Authorization of this contract on 04/22/2020.  We
understand from this vendor that Arvin is already preparing to renew their bid so that we can extend
our piggyback.  We need to check with Purchasing on this status.

2. Recommend Board approval of the following Change Order No. 01, for Sanders Construction
Services, Inc., which lists an impact to the contract timeline.  Change Order No. 01: $0, 21-calendar
days Additional contract time.  The total value of the original contract, including Change Order no. 01,
will not increase the contract amount, it remains at $585,000.00.

Page 4



 
 
  
  Measure S Bond Program          Monthly Progress Report – November 2023 
___________________________________________________________________________________________ 

__________________________________________________________________________________   
Program Summary 

 
3. Recommend Board approval of the following Change Order No. 02, for Bernard Brothers, Inc., which 
lists a general descriptive summary of work for one (1) potential change order to investigate the fiber 
optic cable on existing breezeway, the change to the contract value, and its impact to the contract 
timeline. Change Order No. 02: $7,794.66 – 0 days Additional contract time. The total value of the 
original contract, including Change Order no. 01, will increase from $24,394,000 to $24,479,397.54. 
 
Program Wide 

• Orange HS Phase II – PCL Construction Services, Inc. continues moving forward with the 
mechanical, electrical, and plumbing rough-in work, prepping the roof deck rough-in for 
electrical, plumbing and fire sprinkler, remove the blocking on the 2nd floor deck concrete pour, 
preparing to pour the interior stairs, prepping the install the interior risers for mechanical, 
electrical and fire. 

 
• El Modena HS Science Center – receive the DSA Certification of Compliance for Construction of 

1-Science Classroom Building (04-117098).  With all other close out paperwork secured, this 
project is now fully complete. 

 
• El Modena HS Science Center – Keeping track of the STOP notices and Release of STOP notices  

that are still being sent on this contract after the retention release payment application # 39 
was processed.  Keeping district legal notified. 

 
• El Modena HS Phase II – Bernard Bros continuing completion of building 800 (Phase 1) focusing 

on installing lath at exterior wall in-fills, installing underground plumbing, running new conduit 
for electric wiring, hanging HVAC units, duct work and fire sprinkler piping, and placing ceiling.   
Quad area handrails set, ADA ramp in place, just awaiting the canopy delivery for the raised 
stage area.  On the covered walkway completing the paint of column steel connections, 
installing electric for lights, completing the new steel canopy decking, awaiting the delivery of 
new roof for final placement. 

 
• El Modena HS Phase II – Sanders, completing the finish on modulars, preparing for the switch 

gear delivery to energize the modulars, and complete the asphalt ADA transition grading. 
 

• El Modena HS Phase II – the Move Manager is working with the principal and teachers 
discussing the need of temporary modular classroom to facilitate the temp moves needed for 
the campus modernization and the focus of the former classroom setup of the workshop for 
student return. 

 
• Villa Park HS Interim Housing & Science Center – the DSA 310-P Notification of Requirement for 

Certification for Construction of 1-Science Classroom Building (04-117022), to complete all the 
DSA forms is almost complete and the architect submitted a 302 Partial Request for re-
examination of the project for close-out (as outlined in Procedure PR 13-02), pursuant to the 
DSA certificate of compliance. 
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• Villa Park HS Interim Housing & Science Center – Keeping track of the STOP notices and Release 

of STOP notices that are still being sent on this contract after the retention release payment 
application # 42 was processed.  Keeping district legal notified. 

 
• Villa Park HS Phase II – Pinner, pouring concrete for the slab-on-grade building pad, setting 

anchor bolts for the spread footing foundation concrete pour, continuing structural steel 
sequenced delivery and steel erection pushed out until October, continuing completion of the 
1st floor and 2nd floor restrooms in Building 100/200, along with the East and West drinking 
fountain to prepare for occupancy use turn-over at different intervals to District. Steel deck 
placement for 2nd floor being set. 

 
• Canyon HS Science Center – Working on the DSA 310-P Notification of Requirement for 

Certification for Construction of 1-Science Classroom Building, 1-Multi-purpose Building H, 1-
Kitchen, and 1-Parking Lot (04-117300), for all parties (Architect, Inspector, Lab of Record, and 
General Contractor), to complete all the DSA forms needed. When a complete response to the 
301P Notification has been uploaded, the architect will submit a 302 Request for re-
examination of the project for close-out (as outlined in Procedure PR 13-02), pursuant to the 
DSA certificate of compliance. 

 
• Canyon HS Phase II – PCN3 has the three (3) relocatable classrooms remaining, ready for 

occupancy.  Continued to layout all HVAC units and duct openings on the roof, repair termite 
damaged wall, prepare the interior metal stud framing, continue slab removal for underground 
plumbing runs, and prepare the concrete slab pour for the curbs that will be in restrooms. 
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2.0  PROJECT STATUS REPORT (PHASE 1) 
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  Project Status Report (Phase 1) 

Left to right: Aerial shot of the completed Canyon HS STEM Center (Front of campus, Imperial Hwy view), site of the 
removed temporary kitchen modular unit. 

 

 
  CANYON HS SCIENCE CENTER 

 12 Laboratory Rooms 
 12 General Classrooms 
 Student Services 
 New Food Services 
 New Kitchen 

 New Multi-Purpose Room Entry 
 Parking Lot Improvements 
 Infrastructure Upgrade and 

Improvements 
 Landscape Improvements 

Project Update (Close Out): 
 

Canyon HS Science Center 
Canyon HS Interim Kitchen and Site Improvements 
NOC: 1/19/2023 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-118418):  08/07/2020 
 

NOC: 1/19/2023 (B/A) and 1/20/2023 (Recorded). 
DSA Certification of Compliance (04-117300):  Pending 

 
• As of 11/30/23, Working on the DSA 310-P Notification of Requirement for Certification for 

Construction of 1-Science Classroom Building, 1-Multi-purpose Building H, 1-Kitchen, and 1-
Parking Lot (04-117300), to complete all the DSA forms is almost complete and the architect 
submitted a 302 Completion Request for re-examination of the project for close-out (as outlined 
in Procedure PR 13-02), pursuant to the DSA certificate of compliance. 

 
• As of 11/30/23, all the kitchen equipment was moved out of the kitchen modular unit and 

prepared for removal.   Elite Modular (WILSCOT) dismantled and removed this modular unit.  
New Dimension completed the site prep work and this area was given back to the school for use. 
 
See Construction Photo’s below: 
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El Modena HS – Science Center STEM Building  
(Main entrance, facing campus) 

  

EL MODENA HS SCIENCE CENTER 
 12 Laboratory Rooms 
 1 General Classrooms 
 2 Medically Fragile Classrooms 

 Relocation of Campus MDF 
 Technology & Utility Upgrade 
 Landscape Improvements 

Project Update (Close Out): 
 

El Modena HS Science Center 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-117098): 09/26/2023 
 
• As of 11/30/23, this month we have not received any additional Stop Notices and/or Release of 

Stop Notices after the Retention Release payment application # 39 was processed..  If received, 
we will do a memo outlining receipt of these notices has been sent to District legal. 

 
 

See Completion Photo below: 

Page 9



 
 
  
  Measure S Bond Program                                    Monthly Progress Report – November 2023 
________________________________________________________________________________________________________________________________ 

________________________________________________________________________________________________________________________________ 
  Project Status Report (Phase 1) 

 
  

ORANGE HS SCIENCE CENTER 
 12 Laboratory Rooms 
 1 General Classrooms 

 New Panther Pavilion Plaza 
 2 Medically Fragile Classrooms 

Project Update Increment # 2 – Science Center (Completed): 
 

Orange HS Increment #1 Site Improvements 
NOC: 7/25/2019 (B/A) and 8/2/2019 (Recorded) 

DSA Certification of Compliance (04-116673): 9/4/2019 
 

Orange HS Shade Structure 
NOC: 6/24/2021 (B/A) and 7/26/2021 (Recorded) 

DSA Certification of Compliance (04-118351): 4/08/2020 
 

Orange HS Increment #2 STEM Science Building 
NOC: 6/24/2021 (B/A) and 7/26/2021 (Recorded) 

DSA Certification of Compliance (04-116859): 8/11/2021 
 

 
 

See Completion Photo below: 

Orange HS – Science Center STEM Building  
(Dusk with lights) 
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Villa Park HS – Science Center STEM Building  
(The new Biofiltration area in the foreground next to building) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

VILLA PARK HS SCIENCE CENTER 
 12 Laboratory Rooms 
 2 General Classrooms 
 2 Medically Fragile Classrooms 

 Demolish existing building 300 
 Install 10 New Portable Buildings 

Project Update (Close Out): 
 

Villa Park HS Parking Drop-Off and Site Improvements 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-118521): 3/01/2022 
 

Villa Park HS Interim Housing and Science Center 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 
DSA Certification of Compliance (04-117022): Pending 

 
• As of 11/30/23, the DSA 310-P Notification of Requirement for Certification for Construction of 

1-Science Classroom Building (04-117022), to complete all the DSA forms is almost complete and 
the architect submitted a 302 Partial Request for re-examination of the project for close-out (as 
outlined in Procedure PR 13-02), pursuant to the DSA certificate of compliance. 

 
• As of 11/30/23, this month we have not received any additional Stop Notices and/or Release of 

Stop Notices after the Retention Release payment application # 42 was processed.  If received, 
we will do a memo outlining receipt of these notices has been sent to District legal. 

 
       See Completion Photo below: 
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2.0  PROJECT STATUS REPORT (PHASE 2) 
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Left to right: wall and ceiling wood framing, placing underground plumbing piping for concrete placement, underground 
electrical conduits, structural beams being set, previous door opening being filled in to match wall, roof penetrations being 

structural repaired. 

 

 

CANYON HS BUILDING MODERNIZATION 
 10 Renovated Classrooms
 2 Living Skills Classrooms
 Renovate Staff Lounge
 Renovated Restrooms
 New All Gender Restroom

 New Landscape
 100 Addition Parking Stalls
 19 Portable classrooms removed
 Site improvements

Project Update (Construction): 
• As of 11/30/23, PCN3 has most wall areas should have the paper and lath this week, concrete

form work for the concrete benches in place, installing the steel interion wall framing in all areas,
and the planned turn-over of the restrooms before the winter break (417 and 418), preparing a
partial occupancy letter of acceptance to turn-over.

• As of 11/30/23, recommended Board approval on the upcoming 12/16/23 Board meeting of the
proposal from Sierra School Equipment Co. in the amount of $229,106.96, (including tax), to
provide the furniture required for (10) typical classrooms, (2) Living Skills rooms, and a Speech
room (see drawing attached), for the newly modernized Building “C” on the Canyon HS Phase 2
project.  Please note that the ARVIN USD Bid 18-19-001 and extension through 11/12/2023, was
based on the original Board Authorization of this contract on 04/22/2020.  We understand from
this vendor that Arvin is already preparing to renew their bid so that we can extend our
piggyback.  We need to check with Purchasing on this status.

• As of 11/30/23, processed PCN3 payment application # 06 (November) reflecting 40% paid
overall completion, reflecting 171 calendar days elapsed.

Construction Photo’s: 
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From Top left to bottom right: ceiling framing, piping into walls and ceiling work for overhang. 

  

EL MODENA HS BUILDING MODERNIZATION 
 All Classrooms Renovated 
 800 Building for Career Technical 

Education 
 2 New Elevators 
 Expand Administration Building 

 Enhanced Student Quad 
 Technology & Utility Upgrade 
 Accessibility Upgrades 
 Secure entire campus 

Project Update (Construction): 
• As of 11/30/23, Bernard Bros continuing completion of building 800 (Phase 1) focusing on 

installing lath at exterior wall in-fills, installing underground plumbing, running new conduit for 
electric wiring, hanging HVAC units, duct work and fire sprinkler piping, and placing ceiling.  ADA 
ramp in place, canopy repair pending, just awaiting the final fix on handrail before turn-over.  On 
the covered walkway completing the paint of column steel connections, installing electric for 
lights, completing the new steel canopy decking, awaiting the delivery of new roof for final 
placement.  On fire lane was re-paved with asphalt. 

 
• On 11/16/23, the Board approved Change Order No. 01, for Bernard Brothers, Inc., which lists a 

general descriptive summary of work for three (3) potential change orders, the change to the 
contract value, and its impact to the contract timeline. Change Order No. 01: $85,397.54, 0 days 
Additional contract time.  The total value of the original contract, including Change Order no. 01, 
will increase from $24,394,000 to $24,479,397.54. 

 
• As of 11/30/23, Sanders, completed all work.  The substantial completion close-out and Notice 

for Completion documentation is being prepared. 
 
• As of 11/30/23, we recommended Board approval on the upcoming 12/16/23 Board meeting, for 

the following Change Order No. 01, for Sanders Construction Services, Inc., which lists an impact 
to the contract timeline.  Change Order No. 01: $0, 21-calendar days Additional contract time.  
The total value of the original contract, including Change Order no. 01, will not increase the 
contract amount, it remains at $585,000.00. 

 
• As of 11/30/23, processed BENARDS payment application # 07 (October) reflecting 28% paid 

overall completion, reflecting 241 calendar days elapsed. 
 
• As of 11/30/23, already processed SANDERS payment application # 04 (September) reflecting 

98% paid overall completion, reflecting 110 calendar days elapsed. 
 

Construction Photo’s: 
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ORANGE HS NEW & BUILDING MODERNIZATION 
 New 2-Story Student 

Service/Admin/Classroom Building 
 Enhanced School Entrance (off 

Schaffer Avenue) 
 6 New General Classrooms 

 New Panther Pavilion Plaza 
 Technology & Utility Upgrade 
 Demo of Administration/Classroom 

Building 

Project Update (Construction): 
 

>>>Orange HS (S2122-001C) Building 300 Administration Swing Space – Completed 
>>>Orange HS (S2223-004C) Temp Modular Classroom Power – Substantially Completed 
 
• As of 11/30/23, PCL Construction Services, Inc. continues moving forward with the mechanical, 

electrical, and plumbing rough-in work, rough-in plumbing work on the roof deck, install the 
exterior dens board to prepare for exterior finish, remove the scaffolding, preparing to pour the 
interior stairs, prepping the install the interior risers for mechanical, electrical and fire. 

 
• On 11/16/23, the Board approved Change Order No. 01, for PCL Construction Services, Inc., 

which lists a general descriptive summary of work for ten (10) potential change orders, the 
change to the contract value, and its impact to the contract timeline. Change Order No. 01: 
$8,086.42, 0 days Additional contract time.  The total value of the original contract, including 
Change Order no. 01, will increase from $19,690,000 to $19,698,086.42. 

 
• As of 11/30/23, processed PCL payment application # 10 (November) reflecting 47% paid 

overall completion, reflecting 360 calendar days elapsed. 
 
 

Construction Photo’s: 

From Top left to bottom right: exterior prep for facia, second floor metal decking, second floor concrete poured, 1st and 2nd 
floor setting piping and hanging duct work straps, and HVAC ductwork being installed. 
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VILLA PARK HS NEW & BUILDING MODERNIZATION 
 New 2-Story Classroom Building
 18 New General Classrooms
 New Staff Lounge & Meeting room
 New Storm Drain system

 Demolish existing building 500
 New Stairs and Elevator
 Utility & Accessibility Upgrades
 New Fences/Gates to Secure campus

Project Update (Construction): 
• As of 11/30/23, Pinner, installing all mechanical, electrical, and plumbing on level 2 deck and deck

penetrations, poured the 1st and 2nd floor concrete decks, preparing the steel roof deck
placement with rebar to prepare for concrete pour, pending a rebar response to form the
elevator pit walls.

• On 11/16/23, the Board approved Change Order No. 01, for Pinner Construction Company, Inc.,
which lists a general descriptive summary of work for three (3) potential change orders, the
change to the contract value, and its impact to the contract timeline. Change Order No. 01:
$55,729.29, 0 days Additional contract time.  The total value of the original contract, including
Change Order no. 01, will increase from $26,659,000 to $26,714,729.29.

• As of 11/30/23, processed PINNER payment application # 11 (November) reflecting 42% paid
overall completion, reflecting 392 calendar days elapsed.

 Construction Photo’s: 

Left top to bottom right: aerial shot of both first and second floor concrete decks after the concrete pour, restroom 
plumbing on second floor being set, restroom plumbing on the 1st floor being set. 

. 
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Budget

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

$168,460,487 $164,475,556 $186,351

$128,166,411 $37,047,131 $8,944,362

$296,626,898 $201,522,687 $9,130,713

$54,208,228 $53,871,801 $10,554

$21,551,950 $4,181,246 $1,948,995

$75,760,178 $58,053,047 $1,959,549

$37,269,806 $35,381,099 $122,904

$36,160,559 $9,572,755 $3,472,057

$73,430,365 $44,953,854 $3,594,961

$42,362,654 $42,212,654 $0

$32,084,870 $11,553,098 $1,739,052

$74,447,524 $53,765,752 $1,739,052

$34,619,799 $33,010,002 $52,894

$38,369,031 $11,740,032 $1,784,258

$72,988,830 $44,750,034 $1,837,152

Measure S Bond Program

Financial Report for November 2023

QSS Data thru 11/30/2023

Contracted

to Date

% 

Expended

PROGRAM
Phase 1 ‐ HS Science Center $165,323,641 97.63%

Phase 2 $96,598,040 28.91%

 TOTAL $261,921,680 67.94%

Canyon High School
Phase 1 ‐ HS Science Center $54,023,541 99.38%

Phase 2 $10,448,853 19.40%

 TOTAL $64,472,394 76.63%

El Modena High School
Phase 1 ‐ HS Science Center $35,767,827 94.93%

Phase 2 $29,747,489 26.47%

 TOTAL $65,515,317 61.22%

Orange High School
Phase 1 ‐ HS Science Center $42,255,308 99.65%

Phase 2 $24,629,529 36.01%

 TOTAL $66,884,837 72.22%

Villa Park High School
Phase 1 ‐ HS Science Center $33,276,964 95.35%

Phase 2 $31,772,169 30.60%

 TOTAL $65,049,133 61.31%
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

GKKWORKS | CANNON DESIGN $3,133,137 $3,133,137 $3,132,291 $0 99.97%

LIONAKIS $14,058 $14,058 $14,058 $0 100.00%

$3,147,195 $3,147,195 $3,146,349 $0 99.97%

UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $40,915,609 $40,915,609 $40,915,609 $0 100.00%

$40,915,610 $40,915,609 $40,915,609 $0 100.00%

 UNCOMMITTED $64,151 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $236,785 $236,785 $236,785 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $0 $0 $0 $0

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CDW GOVERNMENT INC $82,283 $82,283 $82,283 $0 100.00%

CITY OF ANAHEIM ‐ ELECTRICAL ENGINEERING DIV $91,340 $91,340 $91,340 $0 100.00%

CONVERGINT TECHNOLOGIES LLC $1,345 $1,345 $1,345 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $59,958 $59,958 $0 $0 0.00%

DEVELOPMENT GROUP INC $95,769 $95,769 $95,769 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $3,757 $3,757 $3,757 $0 100.00%

FLINN SCIENTIFIC INC $9,067 $9,067 $9,067 $0 100.00%

INTER‐PACIFIC INC $21,372 $21,372 $21,372 $0 100.00%

IRVINE PIPE & SUPPLY $2,504 $2,504 $2,504 $0 100.00%

LA HABRA FENCE $7,315 $7,315 $7,315 $0 100.00%

PAVER PLUS $39,576 $39,576 $39,576 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $3,795 $3,795 $3,795 $0 100.00%

THOMPSON ENGINEERING $22,792 $22,792 $22,792 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $7,597 $7,597 $7,597 $0 100.00%

VERNES PLUMBING $9,780 $9,780 $9,780 $0 100.00%

VWR INTERNATIONAL LLC         $16,691 $16,691 $16,691 $0 100.00%

WW GRAINGER INC $1,039 $1,039 $1,039 $0 100.00%

$783,330 $719,179 $659,221 $0 84.16%

Canyon High School

390‐9520  Canyon  HS Science Center (DSA 04‐117300)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI & Other Construction
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

 UNCOMMITTED $10,922 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,413,358 $1,413,358 $1,410,676 $1,373 99.81%

$1,424,280 $1,413,358 $1,410,676 $1,373 99.04%

UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $87,479 $87,479 $87,479 $0 100.00%

GAFCON INC $3,162,509 $3,162,509 $3,162,509 $0 100.00%

$3,249,988 $3,249,988 $3,249,988 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

CITY OF ANAHEIM  $2,524 $2,524 $2,524 $0 100.00%

CITY OF ANAHEIM ‐ WATER $3,082 $3,082 $3,082 $0 100.00%

COUNTY OF ORANGE ‐ ENVIRONMENTAL HEALTH $1,615 $1,615 $1,615 $0 100.00%

ENVIRONMENTAL AUDIT INC $21,375 $21,375 $21,375 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $756 $756 $756 $0 100.00%

$30,102 $30,102 $30,102 $0 100.00%

 UNCOMMITTED $1,046 $0 $0 $0

P2S ENGINEERING INC $62,503 $62,503 $60,683 $1,826 97.09%

$63,549 $62,503 $60,683 $1,826 95.49%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $521,742 $521,742 $521,742 $0 100.00%

$521,742 $521,742 $521,742 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $10,950 $10,950 $10,950 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,605 $2,605 $2,605 $0 100.00%

$13,555 $13,555 $13,555 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $507,572 $507,572 $491,480 $0 96.83%

$507,572 $507,572 $491,480 $0 96.83%

UNCOMMITTED $0 $0 $0 $0

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

AMERICAN ENGINEERING LABORATORIES INC $524,019 $524,019 $524,019 $0 100.00%

$524,019 $524,019 $524,019 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $14,169 $14,169 $14,169 $0 100.00%

NATIONAL CONSTRUCTION RENTALS $400 $400 $400 $0 100.00%

REDBIRD FLIGHT SIMULATIONS $3,900 $3,900 $3,900 $0 100.00%

ULINE INC $1,284 $1,284 $1,284 $0 100.00%

$19,753 $19,753 $19,753 $0 100.00%

 UNCOMMITTED $2,300 $0 $0 $0

C BELOW SUBSURFACE IMAGING (Subsurface Investigation) $8,445 $8,445 $8,445 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $27,583 $27,583 $27,583 $0 100.00%

HARRINGTON GEOTECHNICAL ENGINEERING INC (Geotechnical Soils 
Investigation)

$13,500 $13,500 $13,500 $0 100.00%

PROVENCHER, GEORGE (dba PROVO ENGINEERING) $720 $720 $720 $0 100.00%

RMA GROUP (dba SITESCAN) $26,103 $26,103 $26,103 $0 100.00%

XICOTENCATL ENRIQUE SALAZAR $20,100 $20,100 $20,100 $0 100.00%

$102,350 $100,050 $100,050 $0 97.75%

UNCOMMITTED $0 $0 $0 $0

AT&T $5,302 $5,302 $5,302 $0 100.00%

CITY OF ANAHEIM ‐ ELECTRICAL ENGINEERING DIV $1,831 $1,831 $1,831 $0 100.00%

CROWN CASTLE INTERNATIONAL $6,455 $6,455 $6,455 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,445 $2,445 $2,445 $0 100.00%

$16,034 $16,034 $16,034 $0 100.00%

 UNCOMMITTED $10,419 $0 $0 $0

AMS.NET $14,485 $14,485 $14,485 $0 100.00%

ARROW RESTAURANT EQUIPMENT $11,559 $11,559 $11,559 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $1,869 $1,869 $1,869 $0 100.00%

FISHER SCIENCE EDUCATION $36,200 $36,200 $36,200 $0 100.00%

FLINN SCIENTIFIC INC $8,028 $8,028 $8,028 $0 100.00%

GORM $15,376 $15,376 $15,376 $0 100.00%

HILLYARD INC     $10,616 $10,616 $10,616 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $910,318 $910,318 $903,709 $0 99.27%

VWR INTERNATIONAL LLC         $9,486 $9,486 $9,486 $0 100.00%

WW GRAINGER INC $1,881 $1,881 $1,881 $0 100.00%

$1,030,236 $1,019,817 $1,013,209 $0 98.35%

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

 UNCOMMITTED $95,846 $0 $0 $0

CONVERGINT TECHNOLOGIES LLC $10,000 $10,000 $2,172 $2,172 21.72%

FROSTLINE INC $5,000 $5,000 $0 $0 0.00%

ICE MACHINE SALES & SERVICE $2,500 $2,500 $0 $0 0.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 $3,711 $3,711 18.19%

INDUSTRIAL ELECTRIC SERVICE $1,500 $1,500 $372 $372 24.78%

OTIS WORLWIDE CORP $6,000 $6,000 $0 $0 0.00%

TIME & ALARM SYSTEMS $5,000 $5,000 $1,101 $1,101 22.02%

VERNES PLUMBING $3,750 $3,750 $0 $0 0.00%

$150,000 $54,154 $7,355 $7,355 4.90%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $93,941 $93,941 $93,941 $0 100.00%

$93,941 $93,941 $93,941 $0 100.00%

$52,593,256 $52,408,569 $52,273,765 $10,554 99.39%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $29,337 $29,337 $29,337 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $7,093 $7,093 $7,093 $0 100.00%

INTER‐PACIFIC INC $18,163 $18,163 $18,163 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

GKKWORKS | CANNON DESIGN $119,620 $119,620 $119,620 $0 100.00%

$119,620 $119,620 $119,620 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $1,053,557 $1,053,557 $1,053,557 $0 100.00%

4.16 Miscellaneous Fees

4.14 Rental

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 390‐9520  Canyon  HS Science Center (DSA 04‐117300)

390‐0000 Canyon  HS IP Surveillance Camera and Systems

Total 390‐0000 Canyon  HS IP Surveillance Camera and Systems

390‐9520 Canyon HS Interim Kitchen (DSA 04‐118418)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

$1,053,557 $1,053,557 $1,053,557 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

E.R.E.S. ENTERPRISES INC DBA ECONOMY RESTAURANT EQUIP $49,721 $49,721 $49,721 $0 100.00%

THE DICKLER CORPORATION DBA CHEFS TOYS $109,449 $109,449 $109,449 $0 100.00%

$159,170 $159,170 $159,170 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $191,995 $191,995 $175,060 $0 91.18%

$191,995 $191,995 $175,060 $0 91.18%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $15,812 $15,812 $15,812 $0 100.00%

$15,812 $15,812 $15,812 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $61,688 $61,688 $61,688 $0 100.00%

$61,688 $61,688 $61,688 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $9,219 $9,219 $9,219 $0 100.00%

$9,219 $9,219 $9,219 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $3,910 $3,910 $3,910 $0 100.00%

$3,910 $3,910 $3,910 $0 100.00%

$1,614,972 $1,614,972 $1,598,036 $0 98.95%

 UNCOMMITTED $68,650 $0 $0 $0

GKKWORKS | CANNON DESIGN $686,493 $686,493 $581,593 $31,625 84.72%

$755,143 $686,493 $581,593 $31,625 77.02%

2.02 OFCI and Other Construction

4. Construction Support Costs

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

Total 390‐9520 Canyon HS Interim Kitchen (DSA 04‐118418)

390‐9520 Canyon HS Phase II (DSA 04‐120410)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

PCN3 INC $8,119,015 $8,119,015 $2,813,298 $1,831,912 34.65%

$8,119,015 $8,119,015 $2,813,298 $1,831,912 34.65%

 UNCOMMITTED $213,400 $0 $0 $0

AMS.NET $32,020 $32,020 $0 $0 0.00%

APPLIED RESTORATION INC $1,250 $1,250 $0 $0 0.00%

DIVERSIFIED WINDOW COVERINGS $3,331 $3,331 $3,331 $0 100.00%

$250,000 $36,601 $3,331 $0 1.33%

 UNCOMMITTED $558,962 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $482,888 $482,888 $274,744 $16,285 56.90%

$1,041,850 $482,888 $274,744 $16,285 26.37%

 UNCOMMITTED $212,106 $0 $0 $0

CORDOBA CORPORATION $618,346 $618,346 $291,297 $30,813 47.11%

$830,452 $618,346 $291,297 $30,813 35.08%

 UNCOMMITTED $20,850 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,151 $4,151 $4,151 $0 100.00%

$25,001 $4,151 $4,151 $0 16.60%

 UNCOMMITTED $11,521 $0 $0 $0

P2S ENGINEERING INC $18,479 $18,479 $7,470 $570 40.42%

$30,000 $18,479 $7,470 $570 24.90%

 UNCOMMITTED $50,000 $0 $0 $0

DIVISION OF STATE ARCHITECT $57,640 $57,640 $57,640 $0 100.00%

$107,640 $57,640 $57,640 $0 53.55%

 UNCOMMITTED $12,304 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $12,445 $12,445 $2,936 $0 23.59%

OUSD PRINTING $220 $220 $220 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,531 $2,531 $2,531 $0 100.00%

$27,500 $15,196 $5,686 $0 20.68%

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

2.02 OFCI and Other Construction

3. Program and Construction Management

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

 UNCOMMITTED $3,904 $0 $0 $0

THE ANAHEIM GROUP $246,096 $246,096 $35,395 $18,730 14.38%

$250,000 $246,096 $35,395 $18,730 14.16%

 UNCOMMITTED $35,155 $0 $0 $0

SMITH EMERY LABORATORIES $53,786 $53,786 $1,148 $1,148 2.13%

$88,941 $53,786 $1,148 $1,148 1.29%

 UNCOMMITTED $18,268 $0 $0 $0

BELTMANN GROUP, INC  $7,500 $7,500 $7,500 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $9,232 $9,232 $9,232 $0 100.00%

ULINE INC $0 $0 $0 $0

$35,000 $16,732 $16,732 $0 47.81%

 UNCOMMITTED $130 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $34,385 $34,385 $30,132 $17,912 87.63%

XICOTENCATL ENRIQUE SALAZAR $3,825 $3,825 $3,825 $0 100.00%

$38,340 $38,210 $33,957 $17,912 88.57%

 UNCOMMITTED $199,583 $0 $0 $0

B & H PHOTO VIDEO PRO AUDIO $417 $417 $0 $0 0.00%

$200,000 $417 $0 $0 0.00%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $211 $211 $211 $0 100.00%

$211 $211 $211 $0 100.00%

 UNCOMMITTED $811,902 $0 $0 $0

$811,902 $0 $0 $0 0.00%

 UNCOMMITTED $232,499 $0 $0 $0

$232,499 $0 $0 $0 0.00%

$12,843,493 $10,394,260 $4,126,654 $1,948,995 32.13%

4.09 Relocation

4.15 Miscellaneous Fees

5. Contingency

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.08 DSA Construction Phase Testing (LOR)

5. Unallocated Bond Funds

FD22 Measure S Bond Funds

5.01 Construction Contingency

5.02 Project Contingency

Total 390‐9520 Canyon HS Phase II (DSA 04‐120410)

390‐9520 Canyon HS Unallocated Bond Funds
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

 UNCOMMITTED $8,367,871 $0 $0 $0

$8,367,871 $0 $0 $0 0.00%

 UNCOMMITTED $285,994 $0 $0 $0

$285,994 $0 $0 $0 0.00%

$8,653,865 $0 $0 $0 0.00%

$75,760,178 $64,472,394 $58,053,047 $1,959,549 76.63%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $39,388 $39,388 $39,388 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $11,719 $11,719 $11,719 $0 100.00%

INTER‐PACIFIC INC $30,073 $30,073 $30,073 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,978,017 $1,978,017 $1,904,143 $0 96.27%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

$1,992,076 $1,992,076 $1,918,202 $0 96.29%

 UNCOMMITTED $1,175,487 $0 $0 $0

ANGELES CONTRACTOR, INC $25,755,046 $25,755,046 $25,755,046 $0 100.00%

$26,930,533 $25,755,046 $25,755,046 $0 95.64%

 UNCOMMITTED $49,986 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $355,544 $355,544 $355,544 $0 100.00%

ALPHA MECHANICAL $3,119 $3,119 $3,119 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $0 $0 $0 $0

FD22 Measure S Interest

1. Design Cost

1.01 Architect

2. Construction Cost 

Total 390‐9520 Canyon HS Unallocated Bond Funds

Canyon High School

El Modena High School

391‐0000  El  Modena HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 391‐0000  El  Modena HS IP Surveillance Camera and Systems

391‐9520 El Modena HS  Science Center (DSA 04‐117098)

2.01 Construction

2.02 OFCI and Other Construction
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

ARROW RESTAURANT EQUIPMENT $14,213 $14,213 $14,213 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $44,310 $44,310 $44,310 $20,780 100.00%

DEVELOPMENT GROUP INC $54,520 $54,520 $54,520 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $9,921 $9,921 $9,921 $9,921 100.00%

FAIR PLAY SCOREBOARDS $17,694 $17,694 $17,694 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,970 $12,970 $12,970 $0 100.00%

GIANNELLI ELECTRIC INC $19,380 $19,380 $19,380 $0 100.00%

PATHWAY COMMUNICATIONS $29,537 $29,537 $29,537 $0 100.00%

PROFESSIONAL TURF SPECIALTIES $23,460 $23,460 $23,460 $0 100.00%

WW GRAINGER INC $4,081 $4,081 $4,081 $0 100.00%

$696,714 $646,728 $646,728 $30,701 92.83%

 UNCOMMITTED $10,000 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,515,376 $1,515,376 $1,513,728 $844 99.89%

$1,525,376 $1,515,376 $1,513,728 $844 99.24%

UNCOMMITTED $0 $0 $0 $0

ARCADIS U.S. INC $2,251,362 $2,251,362 $2,251,362 $0 100.00%

CORDOBA CORPORATION $90,336 $90,336 $90,336 $0 100.00%

$2,341,698 $2,341,698 $2,341,698 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $71 $71 $71 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $10,942 $10,942 $10,942 $0 100.00%

ENVIRONMENTAL AUDIT INC $8,548 $8,548 $8,548 $0 100.00%

OUSD COST OF INTEREST DISTRIBUTION $0 $0 $0 $0

$21,060 $21,060 $21,060 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $30,459 $30,459 $29,222 $0 95.94%

$30,459 $30,459 $29,222 $0 95.94%

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $346,284 $346,284 $346,284 $0 100.00%

$346,284 $346,284 $346,284 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $19,155 $19,155 $19,155 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,024 $2,024 $2,024 $0 100.00%

$21,179 $21,179 $21,179 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

BPI INSPECTION SERVICE  $339,474 $339,474 $323,834 $0 95.39%

$339,475 $339,474 $323,834 $0 95.39%

UNCOMMITTED $0 $0 $0 $0

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $619,825 $619,825 $619,825 $0 100.00%

$619,825 $619,825 $619,825 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

BELTMANN GROUP, INC  $5,129 $5,129 $5,129 $0 100.00%

ULINE INC $1,586 $1,586 $1,586 $0 100.00%

$6,715 $6,715 $6,715 $0 99.99%

UNCOMMITTED $0 $0 $0 $0

ALLEGIANT FIRE PROTECTION INC $525 $525 $525 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $14,132 $14,132 $14,132 $0 100.00%

HARLEY ELLIS DEVEREAUX $14,908 $14,908 $14,908 $0 100.00%

NINYO & MOORE $29,771 $29,771 $29,771 $0 100.00%

PCA ARBORISTS & CONSULTANTS INC $1,569 $1,569 $1,569 $0 100.00%

THE CONVERSE PROFRESSIONAL GROUP (Soils Investigation) $30,640 $30,640 $30,640 $0 100.00%

$95,145 $95,145 $95,145 $0 100.00%

 UNCOMMITTED $600 $0 $0 $0

DIVISION OF STATE ARCHITECT $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $3,665 $3,665 $3,665 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $1,593 $1,593 $1,593 $0 100.00%

$5,858 $5,258 $5,258 $0 89.76%

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $64,325 $64,325 $64,325 $0 100.00%

FISHER SCIENCE EDUCATION $5,827 $5,827 $5,827 $0 100.00%

FLINN SCIENTIFIC INC $2,081 $2,081 $2,081 $0 100.00%

GORM $10,695 $10,695 $10,695 $0 100.00%

HILLYARD INC     $9,910 $9,910 $9,910 $0 100.00%

INTER‐PACIFIC INC $9,256 $9,256 $9,256 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $519,971 $519,971 $519,971 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,314 $6,314 $6,314 $0 100.00%

VWR INTERNATIONAL LLC         $47,922 $47,922 $47,922 $0 100.00%

$680,054 $680,054 $680,054 $0 100.00%

 UNCOMMITTED $105,298 $0 $0 $0

FROSTLINE INC $5,000 $5,000 $0 $0 0.00%

ICE MACHINE SALES & SERVICE $2,500 $2,500 $0 $0 0.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 $0 $0 0.00%

OTIS WORLWIDE CORP $8,048 $8,048 $2,048 $2,048 25.44%

TIME & ALARM SYSTEMS $5,000 $5,000 $3,119 $3,119 62.38%

VERNES PLUMBING $3,750 $3,750 $0 $0 0.00%

$150,000 $44,702 $5,167 $5,167 3.44%

UNCOMMITTED $0 $0 $0 $0

DEPARTMENT OF INDUSTRIAL RELATIONS $1,125 $1,125 $1,125 $1,125 100.00%

OUSD COST OF INTEREST DISTRIBUTION $55,233 $55,233 $55,233 $0 100.00%

$56,358 $56,358 $56,358 $1,125 100.00%

$35,858,810 $34,517,436 $34,385,502 $37,836 95.89%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $80,000 $80,000 $55,134 $0 68.92%

$80,000 $80,000 $55,134 $0 68.92%

 UNCOMMITTED $58,500 $0 $0 $0

SANDERS CONSTRUCTION SERVICES $585,000 $585,000 $559,750 $85,068 95.68%

4.14 Rental

Total 391‐9520 El Modena HS  Science Center (DSA 04‐117098)

391‐9520 El Modena HS Interim Housing (DSA 04‐121926)

4.16 Miscellaneous Fees

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

$643,500 $585,000 $559,750 $85,068 86.99%

 UNCOMMITTED $75,420 $0 $0 $0

$75,420 $0 $0 $0 0.00%

 UNCOMMITTED $19,368 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $500,632 $500,632 $295,954 $0 59.12%

$520,000 $500,632 $295,954 $0 56.91%

 UNCOMMITTED $7,317 $0 $0 $0

DIVISION OF STATE ARCHITECT $2,683 $2,683 $2,683 $0 100.00%

$10,000 $2,683 $2,683 $0 26.83%

UNCOMMITTED $0 $0 $0 $0

KENCO CONSTRUCTION SERVICES $3,000 $3,000 $3,000 $0 100.00%

$3,000 $3,000 $3,000 $0 100.00%

$1,331,920 $1,171,315 $916,521 $85,068 68.81%

 UNCOMMITTED $169,825 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,940,219 $1,940,219 $1,637,542 $46,688 84.40%

$2,110,044 $1,940,219 $1,637,542 $46,688 77.61%

UNCOMMITTED $0 $0 $0 $0

BERNARDS BROS INC $24,394,000 $24,394,000 $6,293,380 $3,200,869 25.80%

$24,394,000 $24,394,000 $6,293,380 $3,200,869 25.80%

 UNCOMMITTED $432,072 $0 $0 $0

ADVANCED ALARM & FIRE, INC $7,741 $7,741 $0 $0 0.00%

AMS.NET $14,843 $14,843 $0 $0 0.00%

APPLIED RESTORATION INC $1,250 $1,250 $0 $0 0.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $58,390 $58,390 $51,925 $0 88.93%

DEVELOPMENT GROUP INC $40,189 $40,189 $40,189 $16,434 100.00%

2.02 OFCI and Other Construction

4. Construction Support Costs

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

Total 391‐9520 El Modena HS Interim Housing (DSA 04‐121926)

391‐9520 El Modena HS Phase II (DSA 04‐120032)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

GIANNELLI ELECTRIC INC $10,000 $10,000 $10,000 $0 100.00%

MIKE'S CUSTOM FLOORING $13,554 $13,554 $13,554 $0 100.00%

PAVER PLUS $1,284 $1,284 $0 $0 0.00%

QUALITY ENVIRONMENTAL INC $6,950 $6,950 $6,950 $0 100.00%

UNIVERSAL ASPHALT CO $7,500 $7,500 $7,500 $5,000 100.00%

USA SHADE & FABRIC STRUCTURES $48,623 $48,623 $48,375 $48,375 99.49%

WALTERS WHOLESALE ELECTRIC $75,420 $75,420 $74,815 $64,589 99.20%

$717,814 $285,743 $253,308 $134,397 35.29%

 UNCOMMITTED $813,504 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $589,616 $589,616 $342,818 $16,285 58.14%

$1,403,121 $589,616 $342,818 $16,285 24.43%

 UNCOMMITTED $344,716 $0 $0 $0

CORDOBA CORPORATION $873,873 $873,873 $494,886 $33,659 56.63%

$1,218,589 $873,873 $494,886 $33,659 40.61%

 UNCOMMITTED $56,822 $0 $0 $0

ENVIRONMENTAL AUDIT INC $3,178 $3,178 $3,178 $0 100.00%

$60,000 $3,178 $3,178 $0 5.30%

 UNCOMMITTED $7,060 $0 $0 $0

P2S ENGINEERING INC $52,940 $52,940 $19,355 $1,655 36.56%

$60,000 $52,940 $19,355 $1,655 32.26%

 UNCOMMITTED $73,428 $0 $0 $0

DIVISION OF STATE ARCHITECT $216,572 $216,572 $216,572 ‐$2,683 100.00%

$290,000 $216,572 $216,572 ‐$2,683 74.68%

 UNCOMMITTED $2,078 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $18,181 $18,181 $8,526 $0 46.90%

SOUTHERN CALIFORNIA NEWS GROUP $3,922 $3,922 $3,922 $0 100.00%

$24,180 $22,102 $12,448 $0 51.48%

 UNCOMMITTED $3,000 $0 $0 $0

KENCO CONSTRUCTION SERVICES $642,920 $642,920 $105,900 $34,500 16.47%

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

$645,920 $642,920 $105,900 $34,500 16.40%

 UNCOMMITTED $3,230 $0 $0 $0

SMITH EMERY LABORATORIES $232,369 $232,369 $23,012 $5,727 9.90%

$235,600 $232,369 $23,012 $5,727 9.77%

 UNCOMMITTED $13,953 $0 $0 $0

BELTMANN GROUP, INC  $15,053 $15,053 $15,053 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $9,744 $9,744 $1,744 $0 17.90%

ULINE INC $554 $554 $554 $0 100.00%

$39,304 $25,351 $17,351 $0 44.15%

 UNCOMMITTED $16,648 $0 $0 $0

ARMSTRONG & BROOKS CONSULTING ENG $4,940 $4,940 $4,940 $0 100.00%

GROUP DELTA CONSULTANTS INC $66,064 $66,064 $41,126 $0 62.25%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $22,350 $22,350 $22,350 $0 100.00%

$110,002 $93,354 $68,416 $0 62.20%

 UNCOMMITTED $32,100 $0 $0 $0

$32,100 $0 $0 $0 0.00%

 UNCOMMITTED $511,066 $0 $0 $0

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $417 100.00%

PSI CONSULTING DBA CLAY PLANET $47,583 $47,583 $0 $0 0.00%

SIERRA SCHOOL EQUIPMENT COMPANY $238,934 $238,934 $0 $0 0.00%

ULINE INC $2,000 $2,000 $0 $0 0.00%

$800,000 $288,934 $417 $417 0.05%

 UNCOMMITTED $452 $0 $0 $0

BURGESS MOVING & STORAGE $4,548 $4,548 $2,403 $544 52.84%

$5,000 $4,548 $2,403 $544 48.07%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $591 $591 $591 $0 100.00%

$591 $591 $591 $0 100.00%

 UNCOMMITTED $2,439,400 $0 $0 $0

$2,439,400 $0 $0 $0 0.00%

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

 UNCOMMITTED $157,012 $0 $0 $0

$157,012 $0 $0 $0 0.00%

$34,742,676 $29,666,310 $9,491,576 $3,472,057 27.32%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $69,340 $69,340 $69,340 $0 100.00%

$69,340 $69,340 $69,340 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $9,650 $9,650 $9,650 $0 100.00%

$9,650 $9,650 $9,650 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $86 $86 $86 $0 100.00%

$86 $86 $86 $0 100.00%

$79,076 $79,076 $79,076 $0 100.00%

 UNCOMMITTED $516,029 $0 $0 $0

$516,029 $0 $0 $0 0.00%

 UNCOMMITTED $820,675 $0 $0 $0

$820,675 $0 $0 $0 0.00%

$1,336,703 $0 $0 $0 0.00%

$73,430,365 $65,515,317 $44,953,854 $3,594,961 61.22%

5.02 Project Contingency

Total 391‐9520 El Modena HS Phase II (DSA 04‐120032)

391‐9520 El Modena HS Quad Shade Structures (DSA 04‐119124)

1. Design Cost

1.01 Architect

4. Construction Support Costs

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

Total 391‐9520 El Modena HS Quad Shade Structures (DSA 04‐119124)

391‐9520 El Modena HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD22 Measure S Bond Funds

FD22 Measure S Interest

Total 391‐9520 El Modena HS Unallocated Bond Funds

El Modena High School

Orange High School

392‐0000 Orange  HS IP Surveillance Camera and Systems
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $53,662 $53,662 $53,662 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $13,569 $13,569 $13,569 $0 100.00%

INTER‐PACIFIC INC $34,837 $34,837 $34,837 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $1,823,594 $1,823,594 $1,823,594 $0 100.00%

$1,823,594 $1,823,594 $1,823,594 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

GIANNELLI ELECTRIC INC $14,878 $14,878 $14,878 $0 100.00%

INTEGRATED DEMOLITION AND REMEDIATION (Abatement and 
Demolition)

$44,800 $44,800 $44,800 $0 100.00%

PINNER CONSTRUCTION $27,190,987 $27,190,987 $27,190,987 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $0 $0 $0 $0

TIME & ALARM SYSTEMS $3,100 $3,100 $3,100 $0 100.00%

UNIVERSAL ASPHALT CO $6,830 $6,830 $6,830 $0 100.00%

$27,260,595 $27,260,595 $27,260,595 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $62,883 $62,883 $62,883 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $7,710 $7,710 $7,710 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,432 $13,432 $13,432 $0 100.00%

BLUE RIBBON TROPHY $2,391 $2,391 $2,391 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $5,362 $5,362 $5,362 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $2,000 $2,000 $2,000 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $63,655 $63,655 $63,655 $0 100.00%

DEVELOPMENT GROUP INC $37,866 $37,866 $37,866 $0 100.00%

FISHER SCIENCE EDUCATION $24,863 $24,863 $24,863 $0 100.00%

FLINN SCIENTIFIC INC $10,263 $10,263 $10,263 $0 100.00%

GIANNELLI ELECTRIC INC $24,684 $24,684 $24,684 $0 100.00%

1. Design Cost

1.01 Architect

2. Construction Cost

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 392‐0000 Orange  HS IP Surveillance Camera and Systems

392‐9520 Orange HS  Science Bldg (DSA 04‐116859)

2.01 Construction

2.02 OFCI and Other Construction
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

GRUETT TREE CO INC (Removal of Trees) $7,625 $7,625 $7,625 $0 100.00%

HISCO INC $4,893 $4,893 $4,893 $0 100.00%

INTER‐PACIFIC INC $6,585 $6,585 $6,585 $0 100.00%

J & A FENCE (Custodial Storage Fencing) $6,885 $6,885 $6,885 $0 100.00%

KYA SERVICES LLC (Install Carpet) $0 $0 $0 $0

OLESH, KEITH (Termite Services) $1,500 $1,500 $1,500 $0 100.00%

SIGNATURE PAINTING  $4,300 $4,300 $4,300 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $0 $0 $0 $0

TRIMARK RAYGAL LLC $0 $0 $0 $0

VORTEX INDUSTRIES, INC. $6,804 $6,804 $6,804 $0 100.00%

WW GRAINGER INC $2,292 $2,292 $2,292 $0 100.00%

$295,991 $295,991 $295,991 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $979,395 $979,395 $979,395 $0 100.00%

$979,395 $979,395 $979,395 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $1,755,159 $1,755,159 $1,755,159 $0 100.00%

CORDOBA CORPORATION $86,434 $86,434 $86,434 $0 100.00%

$1,841,593 $1,841,593 $1,841,593 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

PLACEWORKS INC $52,231 $52,231 $52,231 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $726 $726 $726 $0 100.00%

$54,457 $54,457 $54,457 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $30,663 $30,663 $30,663 $0 100.00%

$30,663 $30,663 $30,663 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $342,871 $342,871 $342,871 $0 100.00%

OUSD REVOLVING CASH $500 $500 $500 $0 100.00%

$343,371 $343,371 $343,371 $0 100.00%

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $8,734 $8,734 $8,734 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $8,518 $8,518 $8,518 $0 100.00%

$17,252 $17,252 $17,252 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $286,404 $286,404 $286,404 $0 100.00%

$286,404 $286,404 $286,404 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $227,848 $227,848 $227,848 $0 100.00%

$227,848 $227,848 $227,848 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,876 $4,876 $4,876 $0 100.00%

ULINE INC $3,065 $3,065 $3,065 $0 100.00%

$7,941 $7,941 $7,941 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $2,590 $2,590 $2,590 $0 100.00%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $13,300 $13,300 $13,300 $0 100.00%

PENCO ENGINEERING INC (Topographical Survey Services) $41,070 $41,070 $41,070 $0 100.00%

RMA GROUP (dba SITESCAN) $49,533 $49,533 $49,533 $0 100.00%

$110,093 $110,093 $110,093 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $2,500 $2,500 $2,500 $0 100.00%

SOUTHERN CALIFORNIA EDISON $6,912 $6,912 $6,912 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,124 $2,124 $2,124 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $553 $553 $553 $0 100.00%

$12,089 $12,089 $12,089 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $59,658 $59,658 $59,658 $0 100.00%

CONEXWEST $9,419 $9,419 $9,419 $0 100.00%

CP PRODUCTS INC   $4,834 $4,834 $4,834 $0 100.00%

DEVELOPMENT GROUP INC $0 $0 $0 $0

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

FISHER SCIENCE EDUCATION $0 $0 $0 $0

GORM $12,352 $12,352 $12,352 $0 100.00%

HILLYARD INC     $32,572 $32,572 $32,572 $0 100.00%

INTER‐PACIFIC INC $7,904 $7,904 $7,904 $0 100.00%

PSI DBA WATER VISIONS INC $8,527 $8,527 $8,527 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $467,817 $467,817 $467,817 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,537 $6,537 $6,537 $0 100.00%

VORTEX INDUSTRIES, INC. $0 $0 $0 $0

VWR INTERNATIONAL LLC         $34,314 $34,314 $34,314 $0 100.00%

$643,934 $643,934 $643,934 $0 100.00%

 UNCOMMITTED $107,346 $0 $0 $0

FROSTLINE INC $5,000 $5,000 $0 $0 0.00%

ICE MACHINE SALES & SERVICE $2,500 $2,500 $0 $0 0.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 $0 $0 0.00%

OTIS WORLWIDE CORP $6,000 $6,000 $0 $0 0.00%

TIME & ALARM SYSTEMS $5,000 $5,000 $0 $0 0.00%

VERNES PLUMBING $3,750 $3,750 $0 $0 0.00%

$150,000 $42,654 $0 $0 0.00%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $46,720 $46,720 $46,720 $0 100.00%

$46,720 $46,720 $46,720 $0 100.00%

$34,131,940 $34,024,594 $33,981,940 $0 99.56%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $17,317 $17,317 $17,317 $0 100.00%

$17,317 $17,317 $17,317 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

PINNER CONSTRUCTION $113,500 $113,500 $113,500 $0 100.00%

$113,500 $113,500 $113,500 $0 100.00%

4.16 Miscellaneous Fees

4.14 Rental

3. Program and Construction Management

Total 392‐9520 Orange HS  Science Bldg (DSA 04‐116859)

392‐9520 Orange HS  Shade Structure (DSA 04‐118351)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,838 $1,838 $1,838 $0 100.00%

$1,838 $1,838 $1,838 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $5,956 $5,956 $5,956 $0 100.00%

$5,956 $5,956 $5,956 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $1,873 $1,873 $1,873 $0 100.00%

$1,873 $1,873 $1,873 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $1,740 $1,740 $1,740 $0 100.00%

$1,740 $1,740 $1,740 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $7,408 $7,408 $7,408 $0 100.00%

$7,408 $7,408 $7,408 $0 100.00%

$149,631 $149,631 $149,631 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $446,286 $446,286 $446,286 $0 100.00%

SILVER CREEK INDUSTRIES INC (Engineering for Warming Kitchen 
Relocatable Building)

$29,682 $29,682 $29,682 $0 100.00%

$475,968 $475,968 $475,968 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KYA SERVICES LLC (Install Carpet) $9,564 $9,564 $9,564 $0 100.00%

SWINERTON BUILDERS $6,556,428 $6,556,428 $6,556,428 $0 100.00%

TRIMARK RAYGAL LLC $89,860 $89,860 $89,860 $0 100.00%

$6,655,852 $6,655,852 $6,655,852 $0 100.00%

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

Total 392‐9520 Orange HS  Shade Structure (DSA 04‐118351)

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

392‐9520 Orange HS  Site Improvements (DSA 04‐116673)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $209,074 $209,074 $209,074 $0 100.00%

$209,074 $209,074 $209,074 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $115,479 $115,479 $115,479 $0 100.00%

$115,479 $115,479 $115,479 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $296,554 $296,554 $296,554 $0 100.00%

$296,554 $296,554 $296,554 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ORANGE COUNTY HEALTH CARE AGENCY $1,470 $1,470 $1,470 $0 100.00%

$1,470 $1,470 $1,470 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $4,667 $4,667 $4,667 $0 100.00%

$4,667 $4,667 $4,667 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $94,585 $94,585 $94,585 $0 100.00%

$94,585 $94,585 $94,585 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $7,630 $7,630 $7,630 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,264 $1,264 $1,264 $0 100.00%

$8,894 $8,894 $8,894 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $96,985 $96,985 $96,985 $0 100.00%

$96,985 $96,985 $96,985 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

NINYO & MOORE $112,544 $112,544 $112,544 $0 100.00%

$112,544 $112,544 $112,544 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $9,012 $9,012 $9,012 $0 100.00%

$9,012 $9,012 $9,012 $0 100.00%

$8,081,083 $8,081,083 $8,081,083 $0 100.00%

 UNCOMMITTED $117,509 $0 $0 $0

LIONAKIS $1,340,337 $1,340,337 $1,234,854 $31,715 92.13%

$1,457,845 $1,340,337 $1,234,854 $31,715 84.70%

UNCOMMITTED $0 $0 $0 $0

PCL CONSTRUCTION SERVICES $19,698,086 $19,698,086 $8,089,864 $1,565,814 41.07%

$19,698,087 $19,698,086 $8,089,864 $1,565,814 41.07%

 UNCOMMITTED $209,683 $0 $0 $0

AMS.NET $97,820 $97,820 $59,781 $0 61.11%

APPLIED RESTORATION INC $1,250 $1,250 $0 $0 0.00%

CHAMPION ELECTRIC $26,400 $26,400 $26,400 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $385,402 $385,402 $385,402 $7,331 100.00%

GIANNELLI ELECTRIC INC $28,259 $28,259 $28,259 $0 100.00%

INTER‐PACIFIC INC $11,056 $11,056 $11,056 $0 100.00%

OTIS WORLWIDE CORP $4,446 $4,446 $4,446 $0 100.00%

UNITED PAVING CO. $1,250 $1,250 $1,250 $0 100.00%

$765,566 $555,883 $516,594 $7,331 67.48%

 UNCOMMITTED $725,979 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $621,562 $621,562 $413,418 $16,285 66.51%

$1,347,541 $621,562 $413,418 $16,285 30.68%

 UNCOMMITTED $333,064 $0 $0 $0

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

Total 392‐9520 Orange HS  Site Improvements (DSA 04‐116673)

392‐9520 Orange HS Phase II (DSA 04‐120151)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

CORDOBA CORPORATION $907,585 $907,585 $519,701 $33,429 57.26%

$1,240,649 $907,585 $519,701 $33,429 41.89%

 UNCOMMITTED $57,736 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $166,676 $166,676 $101,212 $0 60.72%

$224,412 $166,676 $101,212 $0 45.10%

 UNCOMMITTED $56,813 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $3,000 $3,000 $3,000 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $2,000 $2,000 $2,000 $0 100.00%

ENVIRONMENTAL AUDIT INC $2,388 $2,388 $2,388 $0 100.00%

$64,201 $7,388 $7,388 $0 11.51%

 UNCOMMITTED $15,549 $0 $0 $0

P2S ENGINEERING INC $27,251 $27,251 $11,320 $2,620 41.54%

$42,800 $27,251 $11,320 $2,620 26.45%

 UNCOMMITTED $111,133 $0 $0 $0

DIVISION OF STATE ARCHITECT $156,367 $156,367 $156,367 $0 100.00%

$267,500 $156,367 $156,367 $0 58.45%

 UNCOMMITTED $5,372 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $25,110 $25,110 $16,269 $310 64.79%

SOUTHERN CALIFORNIA NEWS GROUP $6,939 $6,939 $6,939 $0 100.00%

$37,421 $32,049 $23,208 $310 62.02%

 UNCOMMITTED $33,248 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $466,752 $466,752 $87,200 $36,624 18.68%

$500,000 $466,752 $87,200 $36,624 17.44%

 UNCOMMITTED $73,481 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $376,519 $376,519 $131,378 $42,156 34.89%

$450,000 $376,519 $131,378 $42,156 29.20%

 UNCOMMITTED $7,151 $0 $0 $0

BELTMANN GROUP, INC  $25,933 $25,933 $25,933 $0 100.00%

CAPITAL PROTECTION  $2,484 $2,484 $2,484 $0 100.00%

CDW GOVERNMENT INC $1,762 $1,762 $1,762 $0 100.00%

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4. Construction Support Costs

4.01 Rentals

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

CLEAN EARTH ENVIRONMENTAL $3,609 $3,609 $3,609 $0 100.00%

JAM FIRE PROTECTION INC $420 $420 $0 $0 0.00%

KONICA MINOLTA BUSINESS SOLUTIONS $800 $800 $800 $0 100.00%

ULINE INC $842 $842 $842 $0 100.00%

$43,000 $35,849 $35,429 $0 82.39%

 UNCOMMITTED $23,189 $0 $0 $0

CANNON CORPORATION $35,076 $35,076 $35,076 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $35,780 $35,780 $35,780 $0 100.00%

NINYO & MOORE $20,955 $20,955 $20,955 $0 100.00%

$115,000 $91,811 $91,811 $0 79.84%

 UNCOMMITTED $14,521 $0 $0 $0

SOUTHERN CALIFORNIA GAS CO $5,633 $5,633 $5,633 $0 100.00%

$20,154 $5,633 $5,633 $0 27.95%

 UNCOMMITTED $497,071 $0 $0 $0

AMS.NET $2,538 $2,538 $2,538 $0 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $417 100.00%

ULINE INC $8,631 $8,631 $8,631 $0 100.00%

$508,657 $11,585 $11,585 $417 2.28%

 UNCOMMITTED $9,597 $0 $0 $0

MOBILE MINI $8,956 $8,956 $8,956 $0 100.00%

SUNBELT RENTALS INC $8,000 $8,000 $0 $0 0.00%

WILSCOT MOBILE MINI $8,743 $8,743 $4,683 $2,352 53.57%

$35,296 $25,699 $13,640 $2,352 38.64%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $429 $429 $429 $0 100.00%

$429 $429 $429 $0 100.00%

 UNCOMMITTED $1,960,914 $0 $0 $0

$1,960,914 $0 $0 $0 0.00%

 UNCOMMITTED $152,352 $0 $0 $0

$152,352 $0 $0 $0 0.00%

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

$28,931,822 $24,527,461 $11,451,030 $1,739,052 39.58%

 UNCOMMITTED $2,460,521 $0 $0 $0

$2,460,521 $0 $0 $0 0.00%

 UNCOMMITTED $590,460 $0 $0 $0

$590,460 $0 $0 $0 0.00%

$3,050,981 $0 $0 $0 0.00%

$74,447,524 $66,884,837 $53,765,752 $1,739,052 72.22%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $32,182 $32,182 $32,182 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $8,635 $8,635 $8,635 $0 100.00%

INTER‐PACIFIC INC $22,133 $22,133 $22,133 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

 UNCOMMITTED $6,238 $0 $0 $0

DKS ASSOCIATES  $80,657 $80,657 $80,657 $0 100.00%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

LPA INC $2,359,536 $2,359,536 $2,198,306 $2,079 93.17%

$2,460,490 $2,454,252 $2,293,022 $2,079 93.19%

 UNCOMMITTED $1,038,061 $0 $0 $0

ANGELES CONTRACTOR, INC $19,865,514 $19,865,514 $19,865,514 $0 100.00%

Total 392‐9520 Orange HS Phase II (DSA 04‐120151)

392‐9520 Orange HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD22 Measure S Bond Funds

FD22 Measure S Interest

1. Design Cost

1.01 Architect

2. Construction Cost

Total 392‐9520 Orange HS Unallocated Bond Funds

Orange High School

Villa Park High School

394‐0000 Villa Park  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 394‐0000 Villa Park  HS IP Surveillance Camera and Systems

394‐9520 Villa Park  HS Science Center (DSA 04‐117022)

2.01 Construction
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

$20,903,576 $19,865,514 $19,865,514 $0 95.03%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $150,829 $150,829 $150,829 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $0 $0 $0 $0

ANIXTER $7,312 $7,312 $7,312 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,869 $13,869 $13,869 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

CDW GOVERNMENT INC $1,780 $1,780 $1,780 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $45,520 $45,520 $45,520 $19,798 100.00%

DEVELOPMENT GROUP INC $52,937 $52,937 $52,937 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,364 $12,364 $12,364 $0 100.00%

INTEGRATED COMMUNICATIONS AND DATA $59,995 $59,995 $59,995 $0 100.00%

SIGNATURE PAINTING  $15,000 $15,000 $15,000 $0 100.00%

TIME & ALARM SYSTEMS $45,029 $45,029 $40,078 $29,193 89.01%

VERNES PLUMBING $8,285 $8,285 $8,285 $0 100.00%

VISTA PAINT $644 $644 $644 $0 100.00%

WW GRAINGER INC $4,617 $4,617 $4,617 $0 100.00%

$471,066 $471,066 $466,116 $48,991 98.95%

 UNCOMMITTED $25,772 $0 $0 $0

CORDOBA CORPORATION $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $976,352 $976,352 $974,704 $844 99.83%

$1,002,124 $976,352 $974,704 $844 97.26%

UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $2,457,319 $2,457,319 $2,457,319 $0 100.00%

$2,457,319 $2,457,319 $2,457,319 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

PLACEWORKS INC $73,237 $73,237 $73,237 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $484 $484 $484 $0 100.00%

$74,471 $74,471 $74,471 $0 100.00%

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

2.02 OFCI and Other Construction

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $1 $0 $0 $0

CEPA OPERATIONS $1,840 $1,840 $1,840 $0 100.00%

P2S ENGINEERING INC $30,975 $30,975 $29,326 $980 94.67%

$32,816 $32,815 $31,166 $980 94.97%

 UNCOMMITTED $51,922 $0 $0 $0

DIVISION OF STATE ARCHITECT $289,250 $289,250 $289,250 $0 100.00%

$341,172 $289,250 $289,250 $0 84.78%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $12,670 $12,670 $12,670 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,768 $1,768 $1,768 $0 100.00%

$14,438 $14,438 $14,438 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $329,229 $329,229 $326,815 $0 99.27%

$329,229 $329,229 $326,815 $0 99.27%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $568,109 $568,109 $568,109 $0 100.00%

$568,109 $568,109 $568,109 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,748 $4,748 $4,748 $0 100.00%

ULINE INC $1,365 $1,365 $1,365 $0 100.00%

$6,113 $6,113 $6,113 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $19,085 $19,085 $19,085 $0 100.00%

LEIGHTON CONSULTING INC (Geotechnical Engineering) $16,549 $16,549 $16,549 $0 100.00%

PSOMAS $21,034 $21,034 $21,034 $0 100.00%

RMA GROUP (dba SITESCAN) $44,890 $44,890 $44,890 $0 100.00%

SPECTRUM FIRE PROTECTION (Fire Hydrant Flow Test) $1,000 $1,000 $1,000 $0 100.00%

$106,158 $106,158 $106,158 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $400 $400 $400 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $2,299 $2,299 $2,299 $0 100.00%

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.12 Utility Connection Fees (Local Permits)
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

$2,699 $2,699 $2,699 $0 100.00%

 UNCOMMITTED $7,930 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $60,305 $60,305 $60,305 $0 100.00%

CULVER‐NEWLIN INC $12,359 $12,359 $12,359 $0 100.00%

FISHER SCIENCE EDUCATION $9,785 $9,785 $9,785 $0 100.00%

FLINN SCIENTIFIC INC $4,162 $4,162 $4,162 $0 100.00%

GORM $10,205 $10,205 $10,205 $0 100.00%

HILLYARD INC     $9,910 $9,910 $9,910 $0 100.00%

INTER‐PACIFIC INC $7,325 $7,325 $7,325 $0 100.00%

PERFORMANCE HEALTH SUPPLY (DBA MEDCO) $2,065 $2,065 $2,065 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $506,325 $506,325 $506,325 $0 100.00%

TIME & ALARM SYSTEMS $6,896 $6,896 $6,896 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,871 $6,871 $6,871 $0 100.00%

VWR INTERNATIONAL LLC         $47,922 $47,922 $47,922 $0 100.00%

$695,813 $687,883 $687,883 $0 98.86%

 UNCOMMITTED $107,346 $0 $0 $0

FROSTLINE INC $5,000 $5,000 $0 $0 0.00%

ICE MACHINE SALES & SERVICE $2,500 $2,500 $0 $0 0.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 $0 $0 0.00%

OTIS WORLWIDE CORP $6,000 $6,000 $0 $0 0.00%

TIME & ALARM SYSTEMS $5,000 $5,000 $0 $0 0.00%

VERNES PLUMBING $3,750 $3,750 $0 $0 0.00%

$150,000 $42,654 $0 $0 0.00%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $51,035 $51,035 $51,035 $0 100.00%

$51,035 $51,035 $51,035 $0 100.00%

$29,666,628 $28,429,358 $28,214,811 $52,894 95.11%

UNCOMMITTED $0 $0 $0 $0

LPA INC $70,000 $70,000 $70,000 $0 100.00%

$70,000 $70,000 $70,000 $0 100.00%

4.16 Miscellaneous Fees

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

Total 394‐9520 Villa Park  HS Science Center (DSA 04‐117022)

394‐9520 Villa Park HS Interim Housing (DSA 04‐116788)

1. Design Cost

1.01 Architect
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $1,074,556 $1,074,556 $1,074,556 $0 100.00%

$1,074,556 $1,074,556 $1,074,556 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $36,527 $36,527 $36,527 $0 100.00%

$36,527 $36,527 $36,527 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $690,571 $690,571 $690,571 $0 100.00%

$690,571 $690,571 $690,571 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $24,163 $24,163 $24,163 $0 100.00%

$24,163 $24,163 $24,163 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $43,265 $43,265 $43,265 $0 100.00%

$43,265 $43,265 $43,265 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $41,908 $41,908 $41,908 $0 100.00%

$41,908 $41,908 $41,908 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,640 $4,640 $4,640 $0 100.00%

$4,640 $4,640 $4,640 $0 100.00%

$1,985,629 $1,985,629 $1,985,629 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LPA INC $107,305 $107,305 $59,506 $0 55.45%

$107,305 $107,305 $59,506 $0 55.45%

2.02 OFCI and Other Construction

4. Construction Support Costs

Total 394‐9520 Villa Park HS Interim Housing (DSA 04‐116788)

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

2. Construction Cost 

2.01 Construction

394‐9520 Villa Park HS Parking and Drop Off (DSA 04‐118521)

1. Design Cost

1.01 Architect

 Created by Cumming CAPP   12/13/2023 11:47:08 AMPage 46



Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

 UNCOMMITTED $105,565 $0 $0 $0

ANGELES CONTRACTOR, INC $2,594,435 $2,594,435 $2,594,435 $0 100.00%

$2,700,000 $2,594,435 $2,594,435 $0 96.09%

UNCOMMITTED $0 $0 $0 $0

WW GRAINGER INC $1,536 $1,536 $1,536 $0 100.00%

$1,536 $1,536 $1,536 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $38,262 $38,262 $38,262 $0 100.00%

$38,262 $38,262 $38,262 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $476 $476 $476 $0 100.00%

$476 $476 $476 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $44,690 $44,690 $40,074 $0 89.67%

$44,690 $44,690 $40,074 $0 89.67%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $75,273 $75,273 $75,273 $0 100.00%

$75,273 $75,273 $75,273 $0 100.00%

$2,967,542 $2,861,978 $2,809,562 $0 94.68%

 UNCOMMITTED $189,861 $0 $0 $0

LPA INC $1,898,600 $1,898,600 $1,551,818 $20,121 81.73%

$2,088,461 $1,898,600 $1,551,818 $20,121 74.30%

2. Construction Cost

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

Total 394‐9520 Villa Park HS Parking and Drop Off (DSA 04‐118521)

394‐9520 Villa Park HS Phase II (DSA 04‐119694)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

PINNER CONSTRUCTION $26,659,000 $26,659,000 $8,348,467 $1,592,889 31.32%

$26,659,000 $26,659,000 $8,348,467 $1,592,889 31.32%

 UNCOMMITTED $376,602 $0 $0 $0

AMS.NET $43,551 $43,551 $0 $0 0.00%

APPLIED RESTORATION INC $1,250 $1,250 $0 $0 0.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $6,302 $6,302 $6,302 $0 100.00%

GIANNELLI ELECTRIC INC $4,385 $4,385 $4,385 $0 100.00%

$432,090 $55,488 $10,687 $0 2.47%

 UNCOMMITTED $848,806 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $637,685 $637,685 $429,541 $16,285 67.36%

$1,486,490 $637,685 $429,541 $16,285 28.90%

 UNCOMMITTED $222,451 $0 $0 $0

CORDOBA CORPORATION $920,625 $920,625 $538,377 $36,162 58.48%

$1,143,076 $920,625 $538,377 $36,162 47.10%

 UNCOMMITTED $65,511 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $246,489 $246,489 $55,644 $0 22.57%

$312,000 $246,489 $55,644 $0 17.83%

 UNCOMMITTED $44,317 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,766 $4,766 $4,766 $0 100.00%

$49,083 $4,766 $4,766 $0 9.71%

 UNCOMMITTED $5,271 $0 $0 $0

P2S ENGINEERING INC $32,729 $32,729 $13,130 $0 40.12%

$38,000 $32,729 $13,130 $0 34.55%

 UNCOMMITTED $61,250 $0 $0 $0

DIVISION OF STATE ARCHITECT $188,750 $188,750 $188,750 $0 100.00%

$250,000 $188,750 $188,750 $0 75.50%

 UNCOMMITTED $8,019 $0 $0 $0

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

4.01 Rental

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

AMERICAN REPROGRAPHICS CO LLC $16,365 $16,365 $6,365 $0 38.89%

SOUTHERN CALIFORNIA NEWS GROUP $2,918 $2,918 $2,918 $0 100.00%

T.D. GRAPHICS $198 $198 $198 $0 100.00%

ULINE INC $0 $0 $0 $0

$27,500 $19,481 $9,481 $0 34.48%

 UNCOMMITTED $28,760 $0 $0 $0

BPI INSPECTION SERVICE  $471,240 $471,240 $214,184 $37,931 45.45%

$500,000 $471,240 $214,184 $37,931 42.84%

 UNCOMMITTED $73,780 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $426,220 $426,220 $164,103 $68,369 38.50%

$500,000 $426,220 $164,103 $68,369 32.82%

 UNCOMMITTED $20,377 $0 $0 $0

BELTMANN GROUP, INC  $9,447 $9,447 $9,447 $0 100.00%

CAPITAL PROTECTION  $4,968 $4,968 $4,968 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $15,208 $15,208 $15,208 $0 100.00%

ULINE INC $0 $0 $0 $0

$50,000 $29,623 $29,623 $0 59.25%

 UNCOMMITTED $13,347 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $26,880 $26,880 $26,867 $4,128 99.95%

NINYO & MOORE $53,223 $53,223 $53,223 $0 100.00%

PSOMAS $26,550 $26,550 $26,550 $0 100.00%

$120,000 $106,653 $106,640 $4,128 88.87%

 UNCOMMITTED $32,100 $0 $0 $0

$32,100 $0 $0 $0 0.00%

 UNCOMMITTED $594,142 $0 $0 $0

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $417 100.00%

SITEONE LANDSCAPE SUPPLY (HYDROSCAPE) $5,442 $5,442 $5,442 $5,442 100.00%

$600,000 $5,858 $5,858 $5,858 0.98%

 UNCOMMITTED $9,607 $0 $0 $0

PS37‐3 LLC $2,515 $2,515 $2,515 $2,515 100.00%

WARE DISPOSAL $2,877 $2,877 $2,877 $0 100.00%

$15,000 $5,393 $5,393 $2,515 35.95%

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4.16 Miscellaneous Fees

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental
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Measure S Bond Program

Financial Report for November 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 11/30/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $619 $619 $619 $0 100.00%

$619 $619 $619 $0 100.00%

 UNCOMMITTED $2,665,900 $0 $0 $0

$2,665,900 $0 $0 $0 0.00%

 UNCOMMITTED $232,998 $0 $0 $0

$232,998 $0 $0 $0 0.00%

$37,202,318 $31,709,220 $11,677,083 $1,784,258 31.39%

 UNCOMMITTED $256,481 $0 $0 $0

$256,481 $0 $0 $0 0.00%

 UNCOMMITTED $847,283 $0 $0 $0

$847,283 $0 $0 $0 0.00%

$1,103,764 $0 $0 $0 0.00%

$72,988,830 $65,049,133 $44,750,034 $1,837,152 61.31%

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

Total 394‐9520 Villa Park HS Unallocated Bond Funds

Villa Park High School

Total 394‐9520 Villa Park HS Phase II (DSA 04‐119694)

394‐9520 Villa Park HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD22 Measure S Bond Funds

FD22 Measure S Interest
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$203,304,029 

F21 100% Including Interest FY21, $195,151,528 

F21 85% (Principal), $159,800,000 
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MEASURE S BOND PROGRAM ‐ Series A 2018 CASH FLOW PROJECTION (Phase I and II)
Actual Costs thru November 30, 2023,  NOT INCLUDING ACCRUALS PENDING PAYMENT

Fund 21 Planned Costs Projected as of June 30, 2021  

Monthly Cashflow Projection F21 Monthly Actual Expenditure Cumulative Cashflow Projection F21 Cumulative Actual Expenditure F21 100% Including Interest FY21 F21 85% (Principal)

Page 51



2018

ORANGE HS - Phase II: New two-story classroom/Admin bldg, Bldg 300 layout admin swing space, demo of 
existing Bldg 100/200.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, and restroom upgrades to bldg 
 100/200, demo of bldg 500, and removal of 19 portable classrooms.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DSA REVIEW & APPROVAL

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg 800  
 (CTE), and expand Admin Bldg, new one-story classroom bldg and two bridges (2nd flr).

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

CANYON HS - Phase II: Bldg (C) remove and replace HVAC systems, electrical systems, fire alarm, door 
& hardware, glazing, IT connectivity, insulate bldg, renovate restrooms, reconfigure lounge.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

PHASE 2 PROJECTS (as of August 2019 Monthly Report)

PROGRAM PHASE CONCEPTUAL / DESIGN PHASE DSA REVIEW & APPROVAL CONSTRUCTION (Anticipated Beyond Dec 2021)

SUMMER BREAK Conceptual Design Board Approved 5/9/19 for Canyon HS Phase II Design Document & Construction Estimate Board Approval (Completed)

Conceptual Design Board Approved 12/13/18 Phase II Design & Budget Board Approved 7/25/19 Orange HS  - November 19, 2020 Board Meeting

Orange HS Orange HS El Modena HS  - October 15, 2020 Board Meeting

El Modena HS El Modena HS Villa Park HS  - August 13, 2020 Board Meeting

Villa Park HS Villa Park HS Canyon HS  - Februray 11, 2021 Board Meeting

Canyon HS

                                                       MEASURE S BOND PROGRAM ‐ PHASE II: SCHEDULE SUMMARY

2nd Quarter 2020 3rd Quarter 2020 4th Quarter 2020 4th Quarter 2021
Jan FebApr Jun

2018 2020

May SepFeb Dec
3rd Quarter 2018 4th Quarter 20194th Quarter 2018

2019
1st Quarter 2020

Dec DecNov Jan Mar Jul Nov Aug Sep Oct Nov DecOctAugOct
2nd Quarter 2019

Sep
3rd Quarter 2019

Aug Jul Aug SepMay JunJanJulJun Oct Mar Apr
1st Quarter 2019

FebNov

2021
1st Quarter 2021 2nd Quarter 2021 3rd Quarter 2021

Apr JulMar May Jun
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TODAY

ORANGE HS - Phase II: New two-story classroom/Admin bldg, Bldg 300 layout admin swing space, demo of existing Bldg 100/200. 

BID (rejected) Re-BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, and restroom upgrades to bldg 100/200, demo of bldg. 500, and removal of 19 portable classrooms.

BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg 800 (CTE), and expand Admin Bldg.

BID & AWARD CONSTRUCTION

CANYON HS - Phase II: Bldg (C) remove and replace HVAC systems, electrical systems, fire alarm, door & hardware, glazing, IT connectivity, insulate bldg, renovate restrooms, and reconfigure lounge.

BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

PHASE 2 PROJECTS (as of August 2019 Monthly Report)* (Left for reference)

FF&E / CLOSEOUT 

TODAY

SUMMER BREAK

EXTENDED CONSTRUCTION START

2024 20

MEASURE S BOND PROGRAM PHASE II: SCHEDULE SUMMARY

(for Phase II Bond Award)

DecOct Nov Feb Mar Apr May
1st Quarter 2025 2nd Quarter 2025

Jan Feb Mar Apr May Jun

2023
1st Quarter 2023 2nd Quarter 2023 3rd Quarter 20234th Quarter 2022

Dec

2022
4th Quarter 2023

Jan NovJun Jul Aug Sep OctJul AugMay

BOND SALE
SERIES B - $100M

Apr
1st Quarter 2022

Jan Feb Mar
2nd Quarter 2022

Jun
3rd Quarter 2022

Sep
1st Quarter 2024

Jan Feb
4th Quarter 2024

Oct Nov DecMar
2nd Quarter 2024

Apr May Jun
3rd Quarter 2024

Jul Aug Sep

End of Bond Series A Funds (Projected)
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