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NEXT STEPS

1. Verification of Educational Program

2. Finalize Schematic Design layout

3. Site Survey – NOE & CTE

4. Civil Engineering due diligence – Traffic study, Geotech, Zoning 
requirements

5. Code Analysis of proposed design

6. Expand Design Professional Team – MEP & Structural Engineers, 
Food Service Consultant  



DRAFT DESIGN SCHEDULE

August – October 2023 Schematic Design – “Exploration”

October 2023 – February 2024 Design Development – “Refinement”

Act 34 Public Hearing

March – June 2024 Construction Documents – “Preparation”

Note:  

• Schedule is pending Municipal and Regulatory Agency Approvals

• Estimated Start of Construction in Summer 2024



SCHEMATIC DESIGN
Exploration of design ideas 



PLANNED STUDENT CAPACITY

*Recommend the District plans for 1275-1350 planned student capacity in Grades K-3 
**Student capacity for proposed Educational Program is 1344 Students



EDUCATIONAL PROGRAM
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