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Measure S Bond Program Monthly Progress Report — December 2023

1.0 EXECUTIVE SUMMARY

1.1 Program Summary

Division of State Architects (DSA) approval to establish Phase 1 design criteria completed as follows:
e (Completed) February 7, 2018 - Villa Park HS Interim Housing (DSA Application #04-116788)
e (Completed) March 1, 2018 - Orange HS Increment #1 (Infrastructure Upgrades, Move
Relocatable Buildings, Bus Drop-Off, Restroom Renovation Project) (04-116673.1)
e (Completed) April 10, 2018 - Orange HS Increment # 1 (Satellite Kitchen) (04-116673.2)
e (Completed) July 12, 2018 - Orange HS Science Center (Increment # 2) (04-116859)
e (Completed) August 16, 2018 - Villa Park HS Science Center (04-117022)
e (Completed) November 6, 2018 - EI Modena HS Science Center (04-117098)
e (Completed) January 31, 2019 - Canyon HS Science Center (04-117300)
e (Completed) May 2, 2019 - Canyon HS Interim Modular Kitchen (04-118418)
e (Completed) June 25, 2019 - Orange HS Custom Tensile Fabric Shade Structures (04-118351)
e ((Completed) October 24, 2019 - Villa Park HS New Parking and Drop Off (04-118521).
e Completed) September 22, 2020 - El Modena HS Phase 1 Quad (04-119124)

Phase 1 construction started (NTP) / completed (NOC) / completed DSA, as follows:
e Construction Start - June 15, 2018 — Orange HS Site Infrastructure (Increment #1) (04-116673)
o (DSA Completed) September 4, 2019 — Orange HS Site Infrastructure (Increment #1) (04-
116673)
e Construction Start January 7, 2019 — Villa Park HS (Int Housing and Science Center) (04-117022)
o (DSA Completed) March 17, 2022 — Interim Housing (04-116788)
o (DSA Completed) March 21, 2022 — Parking Lot Drop-Off (04-118521)
o (Completed) January 20, 2023 — Villa Park HS Science Center (04-117022)
e Construction Start February 18, 2019 — Orange HS Science Center (Increment #2) (04-116859)
o (DSA Completed) April 8, 2020 — Custom Tensile Fabric Shade Structure (04-118351)
o (DSA Completed) August 11, 2021 — Orange HS Science Center (Increment #2) (04-
116859)
e Construction Start April 2, 2019 — El Modena HS Science Center (04-117098)
o (Completed) January 20, 2023 — El Modena HS Science Center (04-117098)
o (DSA Completed) September 26, 2023 — El Modena HS Science Center (04-117098)
e Construction Start June 12, 2019 — Canyon HS Interim Housing & Science Center (04-117300)
o (DSA Completed) August 7, 2020 — Interim Modular Kitchen (04-118418)
o (Completed) January 20, 2023 — Canyon HS Science Center (04-117098)

Division of State Architects (DSA) approval to establish Phase 2 design criteria as follows:
e (Completed) September 10, 2021 — Villa Park HS Phase 2 (04-119694)

Program Summary
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Measure S Bond Program Monthly Progress Report — December 2023

e (Completed) May 6, 2022 — El Modena HS Phase 2 (04-120032)

e (Completed) September 22, 2020 — El Modena HS Phase 2 Quad (04-119124)

e (Completed) May 6, 2022 — El Modena HS Phase 2 Temp Modular Classrooms (04-121911)
e (Completed) January 25, 2022 — Orange HS Phase 2 (04-120151)

e (Completed)June 29, 2023 — Orange HS Phase 2 Temp. Modular Classrooms (04-122031)
e (Completed) January 14, 2022 — Canyon HS Phase 2 (04-120410)

Phase 2 construction started (NTP) / completed (NOC) / completed DSA, as follows:
e Construction Start - September 23, 2021 — Orange HS Bldg. 300 Admin Swing Space (S2122-001C)
o (Completed) March 1, 2022 — Orange HS Bldg. 300 Admin Swing Space (52122-001C)

e Construction Start November 3, 2022 — Villa Park HS (S2223-001)(New Classroom Building &
Building 100/200 Modernization) (04-119694)

e Construction Start December 23, 2022 — Orange HS (52223-004C) (Site Work for the Interim
Housing Classrooms (four) (04-121926)

e Construction Start December 23, 2022 — Orange HS (Temporary Modular Classrooms (four) (04-
122031)

e Construction Start January 3, 2023 — Orange HS (52223-002)(2-Story Classroom & Student
Services Building) (04-120151)

e Construction Start March 3, 2023 — El Modena HS (52223-003)(Campus Modernization) (04-
120032)

e Construction Start March 3, 2023 — El Modena HS (52223-002)(QUAD) (04-119124)

e Construction Start June 12, 2023 — Canyon HS (52223-005)(Building C Modernization) (04-
120410)

e Construction Start June 12, 2023 — El Modena HS (52223-006)(Site Work for the Interim
Housing) (04-121926)

e Construction Start June 12, 2023 — El Modena HS (Temporary Modulars) (04-121911)

1.2 Program Highlights/Key Milestones

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 1 (as required by law):
e Villa Park HS Science Center — Notice of Exemption (Board approved on 9/20/18).
e Canyon HS Science Center — Notice of Exemption (Board approved on 7/26/18).
e Orange HS Science Center — Notice of Exemption (Board approved on 3/8/18).
e El Modena HS Science Center — Notice of Exemption (Board approved on 3/8/18).

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 2 (as required by law):
e Orange HS Phase 2 — Based on CEQA review, no new Notice of Exemption needed.

Villa Park HS Phase 2 — Notice of Exemption (Board approved on 4/14/22).

Canyon HS Phase 2 — Notice of Exemption (Board approved on 5/5/22).

El Modena HS Phase 2 — Notice of Exemption (Board approved on 5/5/22).

Program Summary
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Measure S Bond Program Monthly Progress Report — December 2023

Program Wide Cash Flow Projection / Bond Issuance
e The last Citizen’s Oversight Committee meeting was held on 8/23/23, in District Office,
conference room B. The Measure S team gave an update of Phase Il bid awards and projects.
There was a COC By-Law discussion as well. Next meeting that was scheduled is for October 25,
2023, was cancelled. We are waiting for the next meeting to be scheduled.

o Asof December 31, 2023, the overall project budgets are being reviewed with a CM team,
program management and the District executives weekly and revised for Phase 2 changes, as
approved by the CBO.

Project Achievements:
e Asof12/31/23, processed PCL payment application # 10 (November) reflecting 47% paid overall
completion, reflecting 360 calendar days elapsed.

e Asof12/31/23, processed PINNER payment application # 11 (November) reflecting 42% paid overall
completion, reflecting 392 calendar days elapsed.

e Asof12/31/23, processed BENARDS payment application # 07 (October) reflecting 28% paid overall
completion, reflecting 241 calendar days elapsed.

e Asof12/31/23, processed SANDERS payment application # 05 (October/November) reflecting
100% paid overall completion, reflecting 171 calendar days elapsed.

e Asof12/31/23, processed PCN3 payment application # 06 (November) reflecting 40% paid overall
completion, reflecting 171 calendar days elapsed.

1.3 Look Ahead (next 90 days)

Board of Education Agenda

January 18t
1. Recommend Board approval of the following Change Order No. 03, for Bernard Brothers, Inc., which

lists a general descriptive summary of work for five (5) potential change orders to adjust designs to
field conditions, the change to the contract value, and its impact to the contract timeline. Change
Order No. 03: $31,750.01 — 0 days Additional contract time. The total value of the original contract,
including Change Order No. 03, will increase from $24,487,192.20 to $24,518,942.21.

2. Recommend Board approval on Notice of Completion (NOC) for $2223-006 El Modena High School
Site Work for Interim Housing (PH2). The contract has been sent to Purchasing as completed and will
be submitted for the require acceptance by the Board of Education to file for the recording with
the County of Orange for this notice of completion.

Program Wide

Program Summary
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Measure S Bond Program Monthly Progress Report — December 2023

e Orange HS Phase Il — PCL Construction Services, Inc. continues moving forward with roof deck
penetration connections, the mechanical, electrical, and plumbing rough-in work, rough-in
plumbing work on the roof deck, remove the exterior scaffolding, preparing to pour the interior
stairs, prepping the install the interior risers for mechanical, electrical and fire, and maintain
the newly installed landscape near Library and Building 400.

e El Modena HS Science Center — Keeping track of the STOP notices and Release of STOP notices
that are still being sent on this contract after the retention release payment application # 39
was processed. Keeping district legal notified.

e El Modena HS Phase Il — Bernard Bros continuing completion of building 800 (Phase 1) focusing
on installing lath at exterior wall in-fills, installing underground plumbing, running new conduit
for electric wiring, hanging HVAC units, duct work and fire sprinkler piping, and placing ceiling
(including Tectum). On the covered breezeway completing the paint of column steel
connections, installing electric for lights, completing the new steel canopy decking, awaiting the
delivery of new breezeway roof for final placement.

e El Modena HS Phase Il — Sanders, completed all work. The substantial completion close-out
documentation, Notice of Completion (NOC) and DSA final close out documentation are all
being prepared.

e El Modena HS Phase Il — the Move Manager has moved the teachers and administrative staff
associated with the move out of building 400 into the temporary portable spaces, need to
coordinate the former classroom setup of the workshop for student return.

e Villa Park HS Interim Housing & Science Center — the DSA 310-P Notification of Requirement for
Certification for Construction of 1-Science Classroom Building (04-117022), to complete all the
DSA forms is almost complete and the architect submitted a 302 Partial Request for re-
examination of the project for close-out (as outlined in Procedure PR 13-02), pursuant to the
DSA certificate of compliance.

e Villa Park HS Interim Housing & Science Center — Keeping track of the STOP notices and Release
of STOP notices that are still being sent on this contract after the retention release payment
application # 42 was processed. Keeping district legal notified.

e Villa Park HS Phase Il — Pinner, installing all mechanical, electrical, and plumbing on level 2 deck
and deck penetrations, turned over for occupancy the remaining 1% floor restroom in Building
100/200, pour concrete on steel roof deck, form the CMU wall initial courses in Building 500,
and pending a rebar response to form the elevator pit walls.

e Canyon HS Science Center — Working on the DSA 310-P Notification of Requirement for
Certification for Construction of 1-Science Classroom Building, 1-Multi-purpose Building H, 1-
Kitchen, and 1-Parking Lot (04-117300), for all parties (Architect, Inspector, Lab of Record, and

Program Summary
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General Contractor), to complete all the DSA forms needed. When a complete response to the
301P Notification has been uploaded, the architect will submit a 302 Request for re-
examination of the project for close-out (as outlined in Procedure PR 13-02), pursuant to the
DSA certificate of compliance.

e Canyon HS Phase Il — PCN3 working on wall areas, installing metal interior wall framing, finish
the roof installation and sealing all penetrations, installation of the HVAC units onto the roof
curbs, preparing the roof to be weather tight so that interior drywall can start, and the planned
turn-over of the restrooms (417 and 418) now at the end of January, preparing a partial
occupancy letter of acceptance to turn-over

Program Summary
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Measure S Bond Program Monthly Progress Report — December 2023

2.0 PROJECT STATUS REPORT (PHASE 1)

Canyon High School

New STEM Building B oo g scroon

VANGUARDS

QOrange High School Science Center

Project Status Report (Phase 1)
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Monthly Progress Report — December 2023

CANYON HS SCIENCE CENTER

; v" 12 Laboratory Rooms v" New Multi-Purpose Room Entry
r._ v 12 General Classrooms v' Parking Lot Improvements

v Student Services v' Infrastructure Upgrade and

v" New Food Services Improvements
“ v" New Kitchen v' Landscape Improvements

Project Update (Close Out):

Canyon HS Science Center
Canyon HS Interim Kitchen and Site Improvements
NOC: 1/19/2023 (B/A) and 1/20/2023 (Recorded).

( -I
g DSA Certification of Compliance (04-118418): 08/07/2020

NOC: 1/19/2023 (B/A) and 1/20/2023 (Recorded).
DSA Certification of Compliance (04-117300): Pending

e As of 12/31/23, Working on the DSA 310-P Notification of Requirement for Certification for
Construction of 1-Science Classroom Building, 1-Multi-purpose Building H, 1-Kitchen, and 1-
Parking Lot (04-117300), to complete all the DSA forms is almost complete and the architect
submitted a 302 Completion Request for re-examination of the project for close-out (as outlined
in Procedure PR 13-02), pursuant to the DSA certificate of compliance.

See Construction Photo’s below:

gy

L

Left to right: Aerial shot of the completed Canyon HS STEM Center (Front of campus, Imperial Hwy view), site of the
removed temporary kitchen modular unit.

Project Status Report (Phase 1)
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Measure S Bond Program

Monthly Progress Report — December 2023

EL MODENA HS SCIENCE CENTER

v" 12 Laboratory Rooms
v" 1 General Classrooms

v Relocation of Campus MDF
v" Technology & Utility Upgrade

v" 2 Medically Fragile Classrooms v' Landscape Improvements

Project Update (Completed):

See Completion Photo below:

El Modena HS Science Center

NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded).
DSA Certification of Compliance (04-117098): 09/26/2023

e Asof 11/30/23, this month we have not received any additional Stop Notices and/or Release of
Stop Notices after the Retention Release payment application # 39 was processed. If received,
we will do a memo outlining receipt of these notices has been sent to District legal.
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VANGUARDS

El Modena HS — Science Center STEM Building

(Main entrance, facing campus)

Project Status Report (Phase 1)
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Measure S Bond Program Monthly Progress Report — December 2023

ORANGE HS SCIENCE CENTER

v" 12 Laboratory Rooms v" New Panther Pavilion Plaza
v" 1 General Classrooms v" 2 Medically Fragile Classrooms

Project Update Increment # 2 — Science Center (Completed):

Orange HS Increment #1 Site Improvements
NOC: 7/25/2019 (B/A) and 8/2/2019 (Recorded)
DSA Certification of Compliance (04-116673): 9/4/2019

Orange HS Shade Structure
NOC: 6/24/2021 (B/A) and 7/26/2021 (Recorded)
DSA Certification of Compliance (04-118351): 4/08/2020

Orange HS Increment #2 STEM Science Building
NOC: 6/24/2021 (B/A) and 7/26/2021 (Recorded)
DSA Certification of Compliance (04-116859): 8/11/2021

See Completion Photo below:

"ONCE A PANTHER, ALWAYS A PANTHER"

\ >
-

DRAIGE HIGH SCHOOL ~o & ¢

S
:
&,

Orange HS — Science Center STEM Building
(Dusk with lights)

Project Status Report (Phase 1)
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Measure S Bond Program

Monthly Progress Report — December 2023
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VILLA PARK HS SCIENCE CENTER

v 12 Laboratory Rooms
v 2 General Classrooms
v 2 Medically Fragile Classrooms

v" Demolish existing building 300
v Install 10 New Portable Buildings

Project Update (Close Out):

Villa Park HS Parking Drop-Off and Site Improvements

NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded).

DSA Certification of Compliance (04-118521): 3/01/2022

Villa Park HS Interim Housing and Science Center
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded).
DSA Certification of Compliance (04-117022): Pending

e Asof 12/31/23, the DSA 310-P Notification of Requirement for Certification for Construction of
1-Science Classroom Building (04-117022), to complete all the DSA forms is almost complete and
the architect submitted a 302 Partial Request for re-examination of the project for close-out (as
outlined in Procedure PR 13-02), pursuant to the DSA certificate of compliance.

e Asof 12/31/23, this month we have not received any additional Stop Notices and/or Release of
Stop Notices after the Retention Release payment application # 42 was processed. If received,
we will process a memo outlining receipt of these notices has been sent to District legal.

See Completion Photo below:

Villa Park HS — Science Center STEM Building
(The new Biofiltration area in the foreground next to building)

Project Status Report (Phase 1)
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Measure S Bond Program Monthly Progress Report — December 2023

2.0 PROJECT STATUS REPORT (PHASE 2)

Canyon High School rS
Science Building Renovation KANY.OM HIGH. S<HOOL

VANGUARDS
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Measure S Bond Program Monthly Progress Report — December 2023

CANYON HS BUILDING MODERNIZATION

v" 10 Renovated Classrooms v" New Landscape

v’ 2 Living Skills Classrooms v 100 Addition Parking Stalls

v' Renovate Staff Lounge v’ 19 Portable classrooms removed
v" Renovated Restrooms v' Site improvements

v" New All Gender Restroom

Project Update (Construction):

e Asof12/31/23, PCN3 working on wall areas installing metal interior wall framing, finish the roof
installation and sealing all penetrations, installation of the HVAC units onto the roof curbs,
preparing the roof to be weather tight so that interior drywall can start, and the planned turn-
over of the restrooms (417 and 418) now at the end of January, preparing a partial occupancy
letter of acceptance to turn-over.

e 0On 12/13/23, the Board approved our contract piggyback extension of the ARVIN USD Bid 2023-
24-012, for the purchase of school furnishings, office furnishings, and accessories, through
10/17/2024, therefore, the proposal from Sierra School Equipment Co. in the amount of
$229,106.96, (including tax), to provide the furniture required for (10) typical classrooms, (2)
Living Skills rooms, and a Speech room (see drawing attached), for the newly modernized Building
“C” on the Canyon HS Phase 2 project, was sent to Purchasing for purchase order approval.

e As of 12/31/23, processed PCN3 payment application # 06 (November) reflecting 40% paid
overall completion, reflecting 171 calendar days elapsed.

Construction Photo’s:

Left to right: installing the metal wall framing throughout, pulling wire in the electrical conduits, running piping, starting
the interior drywall (after the roofing was placed with penetrations to be weather tight).

Project Status Report (Phase 2) Page 13 C UMMING
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EL MODENA HS BUILDING MODERNIZATION

v All Classrooms Renovated v" Enhanced Student Quad

v 800 Building for Career Technical v" Technology & Utility Upgrade
Education v Accessibility Upgrades

v" 2 New Elevators v" Secure entire campus

v" Expand Administration Building

Project Update (Construction):
>>>El Modena HS (S2223-006) Site Work for Interim Housing (PH2) — Substantially Completed

e As of 12/31/23, Bernard Bros continuing completion of building 800 (Phase 1) focusing on
installing lath at exterior wall in-fills, installing underground plumbing, running new conduit for
electric wiring, hanging HVAC units, duct work and fire sprinkler piping, and placing ceiling
(including Tectum). On the covered breezeway completing the paint of column steel connections,
installing electric for lights, completing the new steel canopy decking, awaiting the delivery of
new breezeway roof for final placement.

e 0On12/13/23, the Board approved Change Order No. 02, for Bernard Brothers, Inc., which lists a
general descriptive summary of work for one (1) potential change order to investigate the fiber
optic cable on existing breezeway, the change to the contract value, and its impact to the contract
timeline. Change Order No. 02: $7,794.66 — 0 days Additional contract time. The total value of
the original contract, including Change Order no. 01, will increase from $24,394,000 to
$24,479,397.54.

e As of 12/31/23, Sanders, completed all work. The substantial completion close-out
documentation, Notice of Completion (NOC) and DSA final close out documentation are all being
prepared.

e 0On 12/13/23, the Board approved Change Order No. 01, for Sanders Construction Services, Inc.,
which lists an impact to the contract timeline. Change Order No. 01: $0, 21-calendar days
Additional contract time. The total value of the original contract, including Change Order no. 01,
will not increase the contract amount, it remains at $585,000.00.

e As of 12/31/23, processed BENARDS payment application # 07 (October) reflecting 28% paid
overall completion, reflecting 241 calendar days elapsed.

EL MODENA HIGH SCHOOL

e As of 12/31/23, already processed SANDERS payment application # 05 (October/November)
reflecting 100% paid overall completion, reflecting 171 calendar days elapsed.
Construction Photo's:

<

W
S
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N

From Top left to bottom right: ceiling framing with conduits and piping, breezeway roof decking in place, concrete
structural pad being prepped for pour, interion electrical conduit runs.

Project Status Report (Phase 2)
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Monthly Progress Report — December 2023

ORANGE HS NEW & BUILDING MODERNIZATION

v" New 2-Story Student v" New Panther Pavilion Plaza
Service/Admin/Classroom Building v" Technology & Utility Upgrade

v" Enhanced School Entrance (off v" Demo of Administration/Classroom
Schaffer Avenue) Building

v" 6 New General Classrooms

Project Update (Construction):

>>>0range HS (52122-001C) Building 300 Administration Swing Space — Completed
>>>0range HS (52223-004C) Temp Modular Classroom Power — Completed

e Asof12/31/23, PCL Construction Services, Inc. continues moving forward with roof deck
penetration connections, the mechanical, electrical, and plumbing rough-in work, rough-in
plumbing work on the roof deck, remove the exterior scaffolding, preparing to pour the interior
stairs, prepping the install the interior risers for mechanical, electrical and fire, and maintain
the newly installed landscape near Library and Building 400.

e 0n12/31/23, the Board approved Change Order No. 01, for PCL Construction Services, Inc.,
which lists a general descriptive summary of work for ten (10) potential change orders, the
change to the contract value, and its impact to the contract timeline. Change Order No. 01:
$8,086.42, 0 days Additional contract time. The total value of the original contract, including
Change Order no. 01, will increase from $19,690,000 to $19,698,086.42.

e Asof12/31/23, processed PCL payment application # 10 (November) reflecting 47% paid
overall completion, reflecting 360 calendar days elapsed.

Construction Photo’s:
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ORRIGE HIGH SE/lﬂﬂt 3 9 A

PANTHERS

From Top left to bottom right: exterior prep for facia, underground piping installed, second floor metal decking, strapping
for hanging ceiling duct work, 1% and 2" floor duct penetrations, metal wall framing installed.

Project Status Report (Phase 2) Page 15 C U MMIN G
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VILLA PARK HS NEW & BUILDING MODERNIZATION

v" New 2-Story Classroom Building v" Demolish existing building 500

v' 18 New General Classrooms v" New Stairs and Elevator

v" New Staff Lounge & Meeting room v’ Utility & Accessibility Upgrades

v" New Storm Drain system v" New Fences/Gates to Secure campus

Project Update (Construction):

e Asof12/31/23, Pinner, installing all mechanical, electrical, and plumbing on level 2 deck and deck
penetrations, turned over for occupancy the remaining 1st floor restroom in Building 100/200,
pour concrete on steel roof deck, form the CMU wall initial courses in Building 500, and pending
a rebar response to form the elevator pit walls.

e As of 12/31/23, processed PINNER payment application # 11 (November) reflecting 42% paid
overall completion, reflecting 392 calendar days elapsed.

Construction Photo’s:

SCHOOL OF EXCELLENCE

"VILLA PARK HIGH SCHOOL
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Left top to bottom right: aerial shot of Building 500 both first and second floor, metal exterior stairway in place, metal wall
framing in place 1 and 2" floors, HVAC ductwork, electrical conduit and piping interior runs throughout.

Project Status Report (Phase 2)
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3.0 FINANCIAL REPORT

Measure S Bond Program
Financial Report for December 2023

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense  Expended
Oct '23 - Dec '23
PROGRAM
Phase 1 - HS Science Center $168,470,487 $165,374,673 $164,492,954 $203,749 97.64%|
Phase 2 $128,153,413 $96,864,579 $38,516,812 $10,414,042 30.06%

TOTAL $296,623,899 $262,239,253 $203,009,766 $10,617,792 68.44%
Canyon High School

Phase 1 - HS Science Center $54,208,228 $54,047,084 $53,889,199 $27,952 99.41%

Phase 2 $21,551,950 $10,448,853 $4,181,246 $1,948,995 19.40%
TOTAL $75,760,178 $64,495,936 $58,070,446 $1,976,947 76.65%
El Modena High School

Phase 1 - HS Science Center $37,279,806 $35,775,317 $35,381,099 $122,904 94.91%

Phase 2 $36,147,561 $29,958,300 $9,579,220 $3,478,522 26.50%
TOTAL $73,427,367 $65,733,617 $44,960,319 $3,601,426 61.23%
Orange High School

Phase 1 - HS Science Center $42,362,654 $42,255,308 $42,212,654 $0 99.65%

Phase 2 $32,084,870 $24,629,529 $11,572,093 $1,758,046 36.07%
TOTAL $74,447,524 $66,884,837 $53,784,746 $1,758,046 72.25%
Villa Park High School

Phase 1 - HS Science Center $34,619,799 $33,296,964 $33,010,002 $52,894 95.35%

Phase 2 $38,369,031 $31,827,898 $13,184,253 $3,228,480 34.36%
TOTAL $72,988,830 $65,124,863  $46,194,255 $3,281,373 63.29%

Created by Cumming CAPP Page 1 7 1/5/2024 11:21:52 AM



3.1 Project Cost Estimate

Measure S Bond Program
Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
Canyon High School
390-9520 Canyon HS Science Center (DSA 04-117300)
1. Design Cost
1.01 Architect
UNCOMMITTED S0 S0 S0 S0
GKKWORKS | CANNON DESIGN $3,133,137 $3,133,137 $3,132,291 S0 99.97%
LIONAKIS $14,058 $14,058 $14,058 S0 100.00%
$3,147,195 $3,147,195 $3,146,349 S0 99.97%
2. Construction Cost
2.01 Construction
UNCOMMITTED S0 S0 S0 S0
SWINERTON BUILDERS $40,915,609 $40,915,609 $40,915,609 S0 100.00%
$40,915,610 $40,915,609 $40,915,609 1] 100.00%
2.02 OFCI & Other Construction
UNCOMMITTED $64,151 S0 S0 S0
ACCO ENGINEERED SYSTEMS INC $236,785 $236,785 $236,785 S0 100.00%
AMERICAN REPROGRAPHICS CO LLC S0 S0 S0 o)
ANIXTER $5,092 $5,092 $5,092 S0 100.00%
BLUE RIBBON TROPHY $1,323 $1,323 $1,323 S0 100.00%
CDW GOVERNMENT INC $82,283 $82,283 $82,283 S0 100.00%
CITY OF ANAHEIM - ELECTRICAL ENGINEERING DIV $91,340 $91,340 $91,340 S0 100.00%
CONVERGINT TECHNOLOGIES LLC $1,345 $1,345 $1,345 S0 100.00%
DAHLBERG, KENT & AMY dba NEW DIMENSION $59,958 $59,958 S0 S0 0.00%
DEVELOPMENT GROUP INC $95,769 $95,769 $95,769 S0 100.00%
DIVERSIFIED WINDOW COVERINGS $3,757 $3,757 $3,757 S0 100.00%
FLINN SCIENTIFIC INC $9,067 $9,067 $9,067 S0 100.00%
INTER-PACIFIC INC $21,372 $21,372 $21,372 S0 100.00%
IRVINE PIPE & SUPPLY $2,504 $2,504 $2,504 S0 100.00%
LA HABRA FENCE $7,315 $7,315 $7,315 S0 100.00%
PAVER PLUS $39,576 $39,576 $39,576 S0 100.00%
SIERRA SCHOOL EQUIPMENT COMPANY $3,795 $3,795 $3,795 S0 100.00%
THOMPSON ENGINEERING $22,792 $22,792 $22,792 S0 100.00%
TURTLE STORAGE dba AMERICAN BICYCLE CO $7,597 $7,597 $7,597 S0 100.00%
VERNES PLUMBING $9,780 $9,780 $9,780 S0 100.00%
VWR INTERNATIONAL LLC $16,691 $16,691 $16,691 S0 100.00%
WW GRAINGER INC $1,039 $1,039 $1,039 S0 100.00%
$783,330 $719,179 $659,221 S0 84.16%
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Measure S Bond Program
Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
. Program and Construction Management
3.01 Program Management Fees
UNCOMMITTED $10,922 S0 S0 S0
CUMMING CONSTRUCTION MGMT INC $1,413,358 $1,413,358 $1,410,676 $1,373 99.81%
$1,424,280 $1,413,358 $1,410,676 $1,373 99.04%
3.02 Construction Management Fees
UNCOMMITTED $0 $0 $0 S0
CORDOBA CORPORATION $87,479 $87,479 $87,479 S0 100.00%
GAFCON INC $3,162,509 $3,162,509 $3,162,509 $0 100.00%
$3,249,988 $3,249,988 $3,249,988 $0 100.00%
. Construction Support Costs
4.02 Title, Environmental, Stormwater Management
UNCOMMITTED $0 $0 $0 S0
CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%
CITY OF ANAHEIM $2,524 $2,524 $2,524 S0 100.00%
CITY OF ANAHEIM - WATER $3,082 $3,082 $3,082 S0 100.00%
COUNTY OF ORANGE - ENVIRONMENTAL HEALTH $1,615 $1,615 $1,615 S0 100.00%
ENVIRONMENTAL AUDIT INC $21,375 $21,375 $21,375 S0 100.00%
STATE WATER RESOURCES CONTROL BOARD (SWRCB) $756 $756 $756 S0 100.00%
$30,102 $30,102 $30,102 S0 100.00%
4.03 Commissioning
UNCOMMITTED $1,046 S0 S0 S0
P2S ENGINEERING INC $62,503 $62,503 $60,683 $1,826 97.09%
$63,549 $62,503 $60,683 $1,826 95.49%
4.05 DSA Review Fees
UNCOMMITTED $0 $0 $0 S0
DIVISION OF STATE ARCHITECT $521,742 $521,742 $521,742 $0 100.00%
$521,742 $521,742 $521,742 S0 100.00%
4.06 Postage, Printing & Advertising
UNCOMMITTED $0 $0 $0 S0
AMERICAN REPROGRAPHICS CO LLC $10,950 $10,950 $10,950 S0 100.00%
SOUTHERN CALIFORNIA NEWS GROUP $2,605 $2,605 $2,605 S0 100.00%
$13,555 $13,555 $13,555 S0 100.00%
4.07 DSA Inspection (IOR)
UNCOMMITTED $0 $0 $0 S0
KNOWLAND CONSTRUCTION SERVICES $507,572 $507,572 $491,480 S0 96.83%
$507,572 $507,572 $491,480 S0 96.83%
4.08 DSA Construction Phase Testing (LOR)
UNCOMMITTED $0 $0 $0 S0
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Measure S Bond Program

Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
AMERICAN ENGINEERING LABORATORIES INC $524,019 $524,019 $524,019 o) 100.00%
$524,019 $524,019 $524,019 S0 100.00%
4.09 Relocation
UNCOMMITTED S0 S0 S0 S0
BELTMANN GROUP, INC $14,169 $14,169 $14,169 S0 100.00%
NATIONAL CONSTRUCTION RENTALS $400 $400 $400 o) 100.00%
REDBIRD FLIGHT SIMULATIONS $3,900 $3,900 $3,900 S0 100.00%
ULINE INC $1,284 $1,284 $1,284 S0 100.00%
$19,753 $19,753 $19,753 S0 100.00%
4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
UNCOMMITTED $2,300 S0 S0 S0
C BELOW SUBSURFACE IMAGING (Subsurface Investigation) $8,445 $8,445 $8,445 o) 100.00%
CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 S0 100.00%
ENVIRONMENTAL NETWORK CORPORATION $27,583 $27,583 $27,583 S0 100.00%
HARRINGTON GEOTECHNICAL ENGINEERING INC (Geotechnical Soils $13,500 $13,500 $13,500 S0 100.00%
Investigation)
PROVENCHER, GEORGE (dba PROVO ENGINEERING) $720 $720 $720 S0 100.00%
RMA GROUP (dba SITESCAN) $26,103 $26,103 $26,103 S0 100.00%
XICOTENCATL ENRIQUE SALAZAR $20,100 $20,100 $20,100 S0 100.00%
$102,350 $100,050 $100,050 S0 97.75%
4.12 Utility Connection Fees (Local Permits)
UNCOMMITTED S0 S0 S0 S0
AT&T $5,302 $5,302 $5,302 S0 100.00%
CITY OF ANAHEIM - ELECTRICAL ENGINEERING DIV $1,831 $1,831 $1,831 S0 100.00%
CROWN CASTLE INTERNATIONAL $6,455 $6,455 $6,455 S0 100.00%
SOUTHERN CALIFORNIA GAS CO $2,445 $2,445 $2,445 S0 100.00%
$16,034 $16,034 $16,034 S0 100.00%
4.13 FF&E (Laboratory Tables and Chairs, other)
UNCOMMITTED $10,419 S0 S0 S0
AMS.NET $14,485 $14,485 $14,485 S0 100.00%
ARROW RESTAURANT EQUIPMENT $11,559 $11,559 $11,559 S0 100.00%
CAROLINA BIOLOGICAL SUPPLY $1,869 $1,869 $1,869 S0 100.00%
FISHER SCIENCE EDUCATION $36,200 $36,200 $36,200 S0 100.00%
FLINN SCIENTIFIC INC $8,028 $8,028 $8,028 S0 100.00%
GORM $15,376 $15,376 $15,376 S0 100.00%
HILLYARD INC $10,616 $10,616 $10,616 S0 100.00%
SIERRA SCHOOL EQUIPMENT COMPANY $910,318 $910,318 $903,709 S0 99.27%
VWR INTERNATIONAL LLC $9,486 $9,486 $9,486 S0 100.00%
WW GRAINGER INC $1,881 $1,881 $1,881 S0 100.00%
$1,030,236 $1,019,817 $1,013,209 $0 98.35%
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Measure S Bond Program
Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
4.14 Rental
UNCOMMITTED $72,304 S0 S0 S0
CONVERGINT TECHNOLOGIES LLC $10,000 $10,000 $2,172 $2,172 21.72%
FROSTLINE INC $5,000 $5,000 S0 o) 0.00%
ICE MACHINE SALES & SERVICE $2,500 $2,500 S0 S0 0.00%
INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 $4,173 $4,173 20.45%
INDUSTRIAL ELECTRIC SERVICE $1,500 $1,500 $372 $372 24.78%
OTIS WORLWIDE CORP $6,000 $6,000 S0 S0 0.00%
POUCHER, JASON dba TRI-CITIES REFRIGERATION $2,143 $2,143 S0 S0 0.00%
PROFESSIONAL TURF SPECIALTIES $21,400 $21,400 S0 o) 0.00%
TIME & ALARM SYSTEMS $5,000 $5,000 $1,101 $1,101 22.02%
VERNES PLUMBING $3,750 $3,750 S0 S0 0.00%
$150,000 $77,697 $7,817 $7,817 5.21%
4.16 Miscellaneous Fees
UNCOMMITTED S0 S0 S0 S0
OUSD COST OF INTEREST DISTRIBUTION $93,941 $93,941 $93,941 S0 100.00%
$93,941 $93,941 $93,941 S0 100.00%
Total 390-9520 Canyon HS Science Center (DSA 04-117300) $52,593,256 $52,432,112 $52,274,227 $11,016 99.39%
390-0000 Canyon HS IP Surveillance Camera and Systems
4. Construction Support Costs
4.13 FF&E (Laboratory Tables and Chairs, other)
UNCOMMITTED S0 S0 S0 S0
CDW GOVERNMENT INC $29,337 $29,337 $29,337 S0 100.00%
DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $7,093 $7,093 $7,093 S0 100.00%
INTER-PACIFIC INC $18,163 $18,163 $18,163 S0 100.00%
$54,593 $54,593 $54,593 S0 100.00%
Total 390-0000 Canyon HS IP Surveillance Camera and Systems $54,593 $54,593 $54,593 S0 100.00%
390-9520 Canyon HS Interim Kitchen (DSA 04-118418)
1. Design Cost
1.01 Architect
UNCOMMITTED S0 S0 S0 S0
GKKWORKS | CANNON DESIGN $119,620 $119,620 $119,620 S0 100.00%
$119,620 $119,620 $119,620 S0 100.00%
2. Construction Cost
2.01 Construction
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Measure S Bond Program

UNCOMMITTED
SWINERTON BUILDERS

2.02 OFCI and Other Construction
UNCOMMITTED

E.R.E.S. ENTERPRISES INC DBA ECONOMY RESTAURANT EQUIP
THE DICKLER CORPORATION DBA CHEFS TOYS

4. Construction Support Costs
4.01 Rental
UNCOMMITTED
ELITE MODULAR LEASING & SALES INC

4.05 DSA Review Fees
UNCOMMITTED
DIVISION OF STATE ARCHITECT

4.07 DSA Inspection (IOR)
UNCOMMITTED

KNOWLAND CONSTRUCTION SERVICES

4.08 DSA Construction Phase Testing (LOR)
UNCOMMITTED

AMERICAN ENGINEERING LABORATORIES INC

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
UNCOMMITTED

ENVIRONMENTAL NETWORK CORPORATION

Total 390-9520 Canyon HS Interim Kitchen (DSA 04-118418)

390-9520 Canyon HS Phase Il (DSA 04-120410)
1. Design Cost
1.01 Architect
UNCOMMITTED

GKKWORKS | CANNON DESIGN

Created by Cumming CAPP

Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec ‘23
$0 $0 $0 S0
$1,053,557 $1,053,557 $1,053,557 S0 100.00%
$1,053,557 $1,053,557 $1,053,557 S0 100.00%
$0 $0 $0 S0
$49,721 $49,721 $49,721 $0 100.00%
$109,449 $109,449 $109,449 $0 100.00%
$159,170 $159,170 $159,170 S0 100.00%
$0 $0 $0 S0
$191,995 $191,995 $191,995 $16,936 100.00%
$191,995 $191,995 $191,995 $16,936 100.00%
$0 $0 $0 S0
$15,812 $15,812 $15,812 S0 100.00%
$15,812 $15,812 $15,812 S0 100.00%
$0 $0 $0 S0
$61,688 $61,688 $61,688 S0 100.00%
$61,688 $61,688 $61,688 S0 100.00%
$0 $0 $0 S0
$9,219 $9,219 $9,219 S0 100.00%
$9,219 $9,219 $9,219 S0 100.00%
$0 $0 $0 S0
$3,910 $3,910 $3,910 S0 100.00%
$3,910 $3,910 $3,910 S0 100.00%
$1,614,972 $1,614,972 $1,614,972 $16,936 100.00%
$68,650 $0 $0 $0
$686,493 $686,493 $581,593 $31,625 84.72%
$755,143 $686,493 $581,593 $31,625 77.02%
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Measure S Bond Program
Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Created by Cumming CAPP
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Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
2. Construction Cost
2.01 Construction
UNCOMMITTED $0 $0 $0 S0
PCN3 INC $8,119,015 $8,119,015 $2,813,298 $1,831,912 34.65%
$8,119,015 $8,119,015 $2,813,298 $1,831,912 34.65%
2.02 OFCI and Other Construction
UNCOMMITTED $213,400 S0 S0 S0
AMS.NET $32,020 $32,020 $0 $0 0.00%
APPLIED RESTORATION INC $1,250 $1,250 $0 S0 0.00%
DIVERSIFIED WINDOW COVERINGS $3,331 $3,331 $3,331 S0 100.00%
$250,000 $36,601 $3,331 $0 1.33%
. Program and Construction Management
3.01 Program Management Fees
UNCOMMITTED $558,962 S0 S0 S0
CUMMING CONSTRUCTION MGMT INC $482,888 $482,888 $274,744 $16,285 56.90%
$1,041,850 $482,888 $274,744 $16,285 26.37%
3.02 Construction Management Fees
UNCOMMITTED $212,106 S0 S0 S0
CORDOBA CORPORATION $618,346 $618,346 $291,297 $30,813 47.11%
$830,452 $618,346 $291,297 $30,813 35.08%
. Construction Support Costs
4.02 Title, Environmental, Stormwater Management
UNCOMMITTED $20,850 S0 S0 S0
ENVIRONMENTAL AUDIT INC $4,151 $4,151 $4,151 S0 100.00%
$25,001 $4,151 $4,151 S0 16.60%
4.03 Commissioning
UNCOMMITTED $11,521 S0 S0 S0
P2S ENGINEERING INC $18,479 $18,479 $7,470 $570 40.42%
$30,000 $18,479 $7,470 $570 24.90%
4.05 DSA Review Fees
UNCOMMITTED $50,000 S0 S0 S0
DIVISION OF STATE ARCHITECT $57,640 $57,640 $57,640 S0 100.00%
$107,640 $57,640 $57,640 S0 53.55%
4.06 Postage, Printing & Advertising
UNCOMMITTED $12,304 S0 S0 S0
AMERICAN REPROGRAPHICS CO LLC $12,445 $12,445 $2,936 S0 23.59%
OUSD PRINTING $220 $220 $220 S0 100.00%
SOUTHERN CALIFORNIA NEWS GROUP $2,531 $2,531 $2,531 S0 100.00%

1/5/2024 11:21:52 AM



Measure S Bond Program
Financial Report for December 2023

4.07 DSA Inspection (IOR)
UNCOMMITTED

THE ANAHEIM GROUP

4.08 DSA Construction Phase Testing (LOR)
UNCOMMITTED

SMITH EMERY LABORATORIES

4.09 Relocation
UNCOMMITTED

BELTMANN GROUP, INC
CLEAN EARTH ENVIRONMENTAL
ULINE INC

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
UNCOMMITTED

ENVIRONMENTAL NETWORK CORPORATION
XICOTENCATL ENRIQUE SALAZAR

4.13 FF&E (Laboratory Tables and Chairs, other)
UNCOMMITTED

B & H PHOTO VIDEO PRO AUDIO

4.15 Miscellaneous Fees
UNCOMMITTED
OUSD COST OF INTEREST DISTRIBUTION

5. Contingency

5.01 Construction Contingency
UNCOMMITTED

5.02 Project Contingency
UNCOMMITTED

Total 390-9520 Canyon HS Phase Il (DSA 04-120410)

390-9520 Canyon HS Unallocated Bond Funds

Created by Cumming CAPP

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
$27,500 $15,196 $5,686 S0 20.68%
$3,904 S0 S0 S0
$246,096 $246,096 $35,395 $18,730 14.38%
$250,000 $246,096 $35,395 $18,730 14.16%
$35,155 $0 $0 $0
$53,786 $53,786 $1,148 $1,148 2.13%
$88,941 $53,786 $1,148 $1,148 1.29%
$18,268 $0 $0 $0
$7,500 $7,500 $7,500 $0 100.00%
$9,232 $9,232 $9,232 $0 100.00%
$0 $0 $0 o)
’ /] /] . (]
$35,000 $16,732 $16,732 S0 47.81%
$130 $0 $0 $0
$34,385 $34,385 $30,132 $17,912 87.63%
$3,825 $3,825 $3,825 $0 100.00%
$38,340 $38,210 $33,957 $17,912 88.57%
$199,583 $0 $0 $0
$417 $417 S0 o) 0.00%
$200,000 $417 S0 S0 0.00%
$0 $0 $0 S0
$211 $211 $211 o) 100.00%
$211 $211 $211 S0 100.00%
$811,902 $0 $0 $0
$811,902 S0 ] S0 0.00%
$232,499 S0 S0 S0
$232,499 S0 S0 S0 0.00%
$12,843,493 $10,394,260 $4,126,654 $1,948,995 32.13%
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5. Unallocated Bond

Measure S Bond Program
Financial Report for December 2023

Budget vs Actuals by School and Budget Category with Vendor Detail

Funds

FD22 Measure S Bond Funds
UNCOMMITTED

FD22 Measure S Interest
UNCOMMITTED

Total 390-9520 Canyon HS Unallocated Bond Funds

Canyon High School

El Modena High School

391-0000 EI Modena HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

UNCOMMITTED
CDW GOVERNMENT INC
DIGITAL NETWORKS GROUP INC (F/I IP Camera Software)

INTER-PACIFIC INC

Total 391-0000 EI Modena HS IP Surveillance Camera and Systems

391-9520 El Modena HS Science Center (DSA 04-117098)

1. Design Cost
1.01 Architect

UNCOMMITTED
HARLEY ELLIS DEVEREAUX
LIONAKIS

2. Construction Cost
2.01 Construction

UNCOMMITTED
ANGELES CONTRACTOR, INC

2.02 OFCI and Other Construction
UNCOMMITTED
ACCO ENGINEERED SYSTEMS INC
ALPHA MECHANICAL
AMERICAN REPROGRAPHICS CO LLC

Created by Cumming CAPP

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23

$8,367,871 S0 S0 S0
$8,367,871 S0 S0 S0 0.00%

$285,994 S0 S0 S0
$285,994 S0 S0 S0 0.00%
$8,653,865 i) S0 S0 0.00%
$75,760,178  $64,495,936 $58,070,446 $1,976,947 76.65%

$0 $0 $0 S0
$39,388 $39,388 $39,388 S0 100.00%
$11,719 $11,719 $11,719 $0 100.00%
$30,073 $30,073 $30,073 S0 100.00%
$81,179 $81,179 $81,179 S0 100.00%
$81,179 $81,179 $81,179 S0 100.00%

$0 $0 $0 S0
$1,978,017 $1,978,017 $1,904,143 S0 96.27%
$14,059 $14,059 $14,059 S0 100.00%
$1,992,076 $1,992,076 $1,918,202 S0 96.29%

$1,175,487 S0 S0 S0
$25,755,046 $25,755,046 $25,755,046 S0 100.00%
$26,930,533 $25,755,046 $25,755,046 1] 95.64%

$49,986 S0 S0 S0
$355,544 $355,544 $355,544 $0 100.00%
$3,119 $3,119 $3,119 S0 100.00%

$0 $0 $0 S0
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Measure S Bond Program
Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
ANIXTER $5,092 $5,092 $5,092 S0 100.00%
ARROW RESTAURANT EQUIPMENT $14,213 $14,213 $14,213 S0 100.00%
BLUE RIBBON TROPHY $1,323 $1,323 $1,323 S0 100.00%
CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 S0 100.00%
DAHLBERG, KENT & AMY dba NEW DIMENSION $44,310 $44,310 $44,310 $20,780 100.00%
DEVELOPMENT GROUP INC $54,520 $54,520 $54,520 S0 100.00%
DIVERSIFIED WINDOW COVERINGS $9,921 $9,921 $9,921 $9,921 100.00%
FAIR PLAY SCOREBOARDS $17,694 $17,694 $17,694 S0 100.00%
FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 S0 100.00%
FLINN SCIENTIFIC INC $12,970 $12,970 $12,970 S0 100.00%
GIANNELLI ELECTRIC INC $19,380 $19,380 $19,380 S0 100.00%
PATHWAY COMMUNICATIONS $29,537 $29,537 $29,537 S0 100.00%
PROFESSIONAL TURF SPECIALTIES $23,460 $23,460 $23,460 S0 100.00%
WW GRAINGER INC $4,081 $4,081 $4,081 S0 100.00%
$696,714 $646,728 $646,728 $30,701 92.83%
3. Program and Construction Management
3.01 Program Management Fees
UNCOMMITTED $10,000 S0 S0 S0
CUMMING CONSTRUCTION MGMT INC $1,515,376 $1,515,376 $1,513,728 $844 99.89%
$1,525,376 $1,515,376 $1,513,728 $844 99.24%
3.02 Construction Management Fees
UNCOMMITTED S0 S0 S0 S0
ARCADIS U.S. INC $2,251,362 $2,251,362 $2,251,362 S0 100.00%
CORDOBA CORPORATION $90,336 $90,336 $90,336 S0 100.00%
$2,341,698 $2,341,698 $2,341,698 S0 100.00%
4. Construction Support Costs
4.02 Title, Environmental, Stormwater Management
UNCOMMITTED S0 S0 S0 S0
CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 S0 100.00%
CITY OF ORANGE (PUBLIC WORKS) $71 $71 $71 S0 100.00%
CITY OF ORANGE (WATER DIVISION) $10,942 $10,942 $10,942 S0 100.00%
ENVIRONMENTAL AUDIT INC $8,548 $8,548 $8,548 S0 100.00%
OUSD COST OF INTEREST DISTRIBUTION S0 S0 S0 S0
$21,060 $21,060 $21,060 S0 100.00%
4.03 Commissioning
UNCOMMITTED S0 S0 S0 S0
P2S ENGINEERING INC $30,459 $30,459 $29,222 S0 95.94%
$30,459 $30,459 $29,222 S0 95.94%
4.05 DSA Review Fees
UNCOMMITTED S0 S0 S0 S0
Created by Cumming CAPP Page 26 1/5/2024 11:21:52 AM



Measure S Bond Program

Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
DIVISION OF STATE ARCHITECT $346,284 $346,284 $346,284 SO 100.00%
$346,284 $346,284 $346,284 S0 100.00%
4.06 Postage, Printing & Advertising
UNCOMMITTED S0 S0 S0 S0
AMERICAN REPROGRAPHICS CO LLC $19,155 $19,155 $19,155 S0 100.00%
SOUTHERN CALIFORNIA NEWS GROUP $2,024 $2,024 $2,024 S0 100.00%
$21,179 $21,179 $21,179 S0 100.00%
4.07 DSA Inspection (IOR)
UNCOMMITTED $1 S0 S0 S0
BPI INSPECTION SERVICE $339,474 $339,474 $323,834 S0 95.39%
$339,475 $339,474 $323,834 S0 95.39%
4.08 DSA Construction Phase Testing (LOR)
UNCOMMITTED S0 S0 S0 S0
KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $619,825 $619,825 $619,825 S0 100.00%
$619,825 $619,825 $619,825 S0 100.00%
4.09 Relocation
UNCOMMITTED $1 S0 S0 S0
BELTMANN GROUP, INC $5,129 $5,129 $5,129 S0 100.00%
ULINE INC $1,586 $1,586 $1,586 S0 100.00%
$6,715 $6,715 $6,715 S0 99.99%
4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
UNCOMMITTED S0 S0 S0 S0
ALLEGIANT FIRE PROTECTION INC $525 $525 $525 S0 100.00%
CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%
ENVIRONMENTAL NETWORK CORPORATION $14,132 $14,132 $14,132 S0 100.00%
HARLEY ELLIS DEVEREAUX $14,908 $14,908 $14,908 S0 100.00%
NINYO & MOORE $29,771 $29,771 $29,771 S0 100.00%
PCA ARBORISTS & CONSULTANTS INC $1,569 $1,569 $1,569 $0 100.00%
THE CONVERSE PROFRESSIONAL GROUP (Soils Investigation) $30,640 $30,640 $30,640 $0 100.00%
$95,145 $95,145 $95,145 S0 100.00%
4.12 Utility Connection Fees (Local Permits)
UNCOMMITTED $600 S0 S0 S0
DIVISION OF STATE ARCHITECT S0 S0 S0 S0
SOUTHERN CALIFORNIA EDISON $3,665 $3,665 $3,665 S0 100.00%
STATE WATER RESOURCES CONTROL BOARD (SWRCB) $1,593 $1,593 $1,593 $0 100.00%
$5,858 $5,258 $5,258 S0 89.76%
4.13 FF&E (Laboratory Tables and Chairs, other)
UNCOMMITTED S0 S0 S0 S0
AMS.NET $3,754 $3,754 $3,754 S0 100.00%
CDW GOVERNMENT INC $64,325 $64,325 $64,325 S0 100.00%
FISHER SCIENCE EDUCATION $5,827 $5,827 $5,827 S0 100.00%
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Measure S Bond Program

Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
FLINN SCIENTIFIC INC $2,081 $2,081 $2,081 S0 100.00%
GORM $10,695 $10,695 $10,695 S0 100.00%
HILLYARD INC $9,910 $9,910 $9,910 $0 100.00%
INTER-PACIFIC INC $9,256 $9,256 $9,256 $0 100.00%
SIERRA SCHOOL EQUIPMENT COMPANY $519,971 $519,971 $519,971 S0 100.00%
TURTLE STORAGE dba AMERICAN BICYCLE CO $6,314 $6,314 $6,314 S0 100.00%
VWR INTERNATIONAL LLC $47,922 $47,922 $47,922 $0 100.00%
$680,054 $680,054 $680,054 S0 100.00%
4.14 Rental
UNCOMMITTED $105,298 S0 S0 S0
FROSTLINE INC $5,000 $5,000 $0 $0 0.00%
ICE MACHINE SALES & SERVICE $2,500 $2,500 $0 S0 0.00%
INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 $0 S0 0.00%
OTIS WORLWIDE CORP $8,048 $8,048 $2,048 $2,048 25.44%
TIME & ALARM SYSTEMS $5,000 $5,000 $3,119 $3,119 62.38%
VERNES PLUMBING $3,750 $3,750 S0 S0 0.00%
$150,000 $44,702 $5,167 $5,167 3.44%
4.16 Miscellaneous Fees
UNCOMMITTED $0 $0 $0 S0
DEPARTMENT OF INDUSTRIAL RELATIONS $1,125 $1,125 $1,125 $1,125 100.00%
OUSD COST OF INTEREST DISTRIBUTION $55,233 $55,233 $55,233 S0 100.00%
$56,358 $56,358 $56,358 $1,125 100.00%
Total 391-9520 El Modena HS Science Center (DSA 04-117098) $35,858,810 $34,517,436 $34,385,502 $37,836 95.89%
391-9520 El Modena HS Interim Housing (DSA 04-121926)
1. Design Cost
1.01 Architect
UNCOMMITTED $0 $0 $0 S0
HARLEY ELLIS DEVEREAUX $80,000 $80,000 $55,134 S0 68.92%
$80,000 $80,000 $55,134 S0 68.92%
2. Construction Cost
2.01 Construction
UNCOMMITTED $58,500 S0 S0 S0
SANDERS CONSTRUCTION SERVICES $585,000 $585,000 $559,750 $85,068 95.68%
$643,500 $585,000 $559,750 $85,068 86.99%
2.02 OFCI and Other Construction
UNCOMMITTED $68,637 S0 S0 S0
DIVERSIFIED WINDOW COVERINGS $6,783 $6,783 S0 S0 0.00%
$75,420 $6,783 $0 S0 0.00%
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4. Construction Support Costs
4.01 Rental

UNCOMMITTED

ELITE MODULAR LEASING & SALES INC

4.05 DSA Review Fees

UNCOMMITTED
DIVISION OF STATE ARCHITECT

4.07 DSA Inspection (IOR)

UNCOMMITTED
KENCO CONSTRUCTION SERVICES

4.09 Relocation

UNCOMMITTED
SECURITY SIGNAL DEVICES INC

5. Contingency
5.02 Project Contingency

UNCOMMITTED

Total 391-9520 El Modena HS Interim Housing (DSA 04-121926)

391-9520 El Modena HS Phase 1l (DSA 04-120032)

1. Design Cost
1.01 Architect

UNCOMMITTED
HARLEY ELLIS DEVEREAUX

2. Construction Cost

2.01 Construction

UNCOMMITTED
BERNARDS BROS INC

2.02 OFCI and Other Construction

UNCOMMITTED
ADVANCED ALARM & FIRE, INC
AMS.NET
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Measure S Bond Program

Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
$19,368 $0 $0 $0
$500,632 $500,632 $295,954 S0 59.12%
$520,000 $500,632 $295,954 S0 56.91%
$7,317 S0 S0 S0
$2,683 $2,683 $2,683 $0 100.00%
$10,000 $2,683 $2,683 S0 26.83%
$0 $0 $0 S0
$3,000 $3,000 $3,000 $0 100.00%
$3,000 $3,000 $3,000 S0 100.00%
$0 $0 $0 S0
$707 $707 $0 $0 0.00%
$707 $707 S0 S0 0.00%
$9,293 S0 S0 o)
$9,293 S0 S0 S0 0.00%
$1,341,920 $1,178,805 $916,521 $85,068 68.30%
$169,825 S0 S0 S0
$1,940,219 $1,940,219 $1,637,542 $46,688 84.40%
$2,110,044 $1,940,219 $1,637,542 $46,688 77.61%
$0 $0 $0 S0
$24,479,398 $24,479,398 $6,293,380 $3,200,869 25.71%
$24,479,398 $24,479,398 $6,293,380 $3,200,869 25.71%
$383,633 $0 $0 $0
$7,741 $7,741 S0 S0 0.00%
$14,843 $14,843 S0 S0 0.00%
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Measure S Bond Program
Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
APPLIED RESTORATION INC $1,250 $1,250 S0 S0 0.00%
DAHLBERG, KENT & AMY dba NEW DIMENSION $58,390 $58,390 $58,390 $6,465 100.00%
DEVELOPMENT GROUP INC $40,189 $40,189 $40,189 $16,434 100.00%
GIANNELLI ELECTRIC INC $58,439 $58,439 $10,000 S0 17.11%
MIKE'S CUSTOM FLOORING $13,554 $13,554 $13,554 S0 100.00%
PAVER PLUS $1,284 $1,284 $0 S0 0.00%
QUALITY ENVIRONMENTAL INC $6,950 $6,950 $6,950 S0 100.00%
UNIVERSAL ASPHALT CO $7,500 $7,500 $7,500 $5,000 100.00%
USA SHADE & FABRIC STRUCTURES $48,623 $48,623 $48,375 $48,375 99.49%
WALTERS WHOLESALE ELECTRIC $75,420 $75,420 $74,815 $64,589 99.20%
$717,814 $334,182 $259,772 $140,862 36.19%
3. Program and Construction Management
3.01 Program Management Fees
UNCOMMITTED $813,504 S0 S0 S0
CUMMING CONSTRUCTION MGMT INC $589,616 $589,616 $342,818 $16,285 58.14%
$1,403,121 $589,616 $342,818 $16,285 24.43%
3.02 Construction Management Fees
UNCOMMITTED $344,716 S0 S0 S0
CORDOBA CORPORATION $873,873 $873,873 $494,886 $33,659 56.63%
$1,218,589 $873,873 $494,886 $33,659 40.61%
4. Construction Support Costs
4.02 Title, Environmental, Stormwater Management
UNCOMMITTED $56,822 S0 S0 S0
ENVIRONMENTAL AUDIT INC $3,178 $3,178 $3,178 S0 100.00%
$60,000 $3,178 $3,178 S0 5.30%
4.03 Commissioning
UNCOMMITTED $7,060 S0 S0 S0
P2S ENGINEERING INC $52,940 $52,940 $19,355 $1,655 36.56%
$60,000 $52,940 $19,355 $1,655 32.26%
4.05 DSA Review Fees
UNCOMMITTED $73,428 S0 S0 S0
DIVISION OF STATE ARCHITECT $216,572 $216,572 $216,572 -$2,683 100.00%
$290,000 $216,572 $216,572 -$2,683 74.68%
4.06 Postage, Printing & Advertising
UNCOMMITTED $2,078 S0 S0 S0
AMERICAN REPROGRAPHICS CO LLC $18,181 $18,181 $8,526 S0 46.90%
SOUTHERN CALIFORNIA NEWS GROUP $3,922 $3,922 $3,922 S0 100.00%
$24,180 $22,102 $12,448 S0 51.48%
4.07 DSA Inspection (IOR)
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Measure S Bond Program
Financial Report for December 2023

UNCOMMITTED
KENCO CONSTRUCTION SERVICES

4.08 DSA Construction Phase Testing (LOR)

UNCOMMITTED
SMITH EMERY LABORATORIES

4.09 Relocation

UNCOMMITTED

BELTMANN GROUP, INC

CLEAN EARTH ENVIRONMENTAL
ULINE INC

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

UNCOMMITTED

ARMSTRONG & BROOKS CONSULTING ENG

GROUP DELTA CONSULTANTS INC

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering)

4.12 Utility Connection Fees (Local Permits)

UNCOMMITTED

4.13 FF&E (Laboratory Tables and Chairs, other)

UNCOMMITTED

B & H PHOTO VIDEO PRO AUDIO

PSI CONSULTING DBA CLAY PLANET
SIERRA SCHOOL EQUIPMENT COMPANY
ULINE INC

4.14 Rental

UNCOMMITTED
BURGESS MOVING & STORAGE

4.16 Miscellaneous Fees

UNCOMMITTED
OUSD COST OF INTEREST DISTRIBUTION

. Contingency

5.01 Construction Contingency

UNCOMMITTED

Created by Cumming CAPP

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
$3,000 S0 S0 S0
$642,920 $642,920 $105,900 $34,500 16.47%
$645,920 $642,920 $105,900 $34,500 16.40%
$0 $0 $0 S0
$239,131 $239,131 $23,012 $5,727 9.62%
$239,132 $239,131 $23,012 $5,727 9.62%
$1,953 S0 S0 S0
$27,053 $27,053 $15,053 S0 55.64%
$9,744 $9,744 $1,744 S0 17.90%
$554 $554 $554 S0 100.00%
$39,304 $37,351 $17,351 S0 44.15%
$16,648 S0 S0 S0
$4,940 $4,940 $4,940 S0 100.00%
$66,064 $66,064 $41,126 S0 62.25%
$22,350 $22,350 $22,350 S0 100.00%
$110,002 $93,354 $68,416 S0 62.20%
$32,100 $0 $0 $0
$32,100 S0 S0 S0 0.00%
$452,854 S0 S0 S0
$417 $417 $417 $417 100.00%
$47,583 $47,583 $0 $0 0.00%
$297,146 $297,146 S0 S0 0.00%
$2,000 $2,000 $0 $0 0.00%
$800,000 $347,146 $417 $417 0.05%
$452 $0 $0 S0
$4,548 $4,548 $2,403 $544 52.84%
$5,000 $4,548 $2,403 $544 48.07%
$0 $0 $0 S0
$591 $591 $591 $0 100.00%
$591 $591 $591 S0 100.00%
$2,354,002 S0 S0 S0
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Measure S Bond Program
Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
$2,354,002 S0 S0 S0 0.00%
5.02 Project Contingency
UNCOMMITTED $140,482 S0 S0 S0
$140,482 $0 S0 S0 0.00%
Total 391-9520 El Modena HS Phase Il (DSA 04-120032) $34,729,678 $29,877,121 $9,498,041 $3,478,522 27.35%
391-9520 El Modena HS Quad Shade Structures (DSA 04-119124)
1. Design Cost
1.01 Architect
UNCOMMITTED S0 S0 S0 S0
HARLEY ELLIS DEVEREAUX $69,340 $69,340 $69,340 S0 100.00%
$69,340 $69,340 $69,340 S0 100.00%
4.05 DSA Review Fees
UNCOMMITTED S0 S0 S0 S0
DIVISION OF STATE ARCHITECT $9,650 $9,650 $9,650 S0 100.00%
$9,650 $9,650 $9,650 S0 100.00%
4.06 Postage, Printing & Advertising
UNCOMMITTED S0 S0 S0 S0
AMERICAN REPROGRAPHICS CO LLC $86 $86 $86 S0 100.00%
$86 $86 $86 S0 100.00%
Total 391-9520 El Modena HS Quad Shade Structures (DSA 04-119124) $79,076 $79,076 $79,076 S0 100.00%
391-9520 El Modena HS Unallocated Bond Funds
5. Unallocated Bond Funds
FD22 Measure S Bond Funds
UNCOMMITTED $516,029 S0 S0 S0
$516,029 $0 S0 S0 0.00%
FD22 Measure S Interest
UNCOMMITTED $820,675 S0 S0 S0
$820,675 $0 S0 S0 0.00%
Total 391-9520 El Modena HS Unallocated Bond Funds $1,336,703 S0 S0 S0 0.00%
El Modena High School $73,427,367 $65,733,617 $44,960,319 $3,601,426 61.23%
Orange High School
392-0000 Orange HS IP Surveillance Camera and Systems
4. Construction Support Costs
4.13 FF&E (Laboratory Tables and Chairs, other)
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Measure S Bond Program

Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
UNCOMMITTED S0 S0 S0 S0
CDW GOVERNMENT INC $53,662 $53,662 $53,662 S0 100.00%
DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $13,569 $13,569 $13,569 o) 100.00%
INTER-PACIFIC INC $34,837 $34,837 $34,837 S0 100.00%
$102,068 $102,068 $102,068 S0 100.00%
Total 392-0000 Orange HS IP Surveillance Camera and Systems $102,068 $102,068 $102,068 S0 100.00%
392-9520 Orange HS Science Bldg (DSA 04-116859)
1. Design Cost
1.01 Architect
UNCOMMITTED S0 S0 S0 S0
LIONAKIS $1,823,594 $1,823,594 $1,823,594 $0 100.00%
$1,823,594 $1,823,594 $1,823,594 S0 100.00%
2. Construction Cost
2.01 Construction
UNCOMMITTED S0 S0 S0 S0
GIANNELLI ELECTRIC INC $14,878 $14,878 $14,878 S0 100.00%
INTEGRATED DEMOLITION AND REMEDIATION (Abatement and $44,800 $44,800 $44,800 S0 100.00%
J & A FENCE (Custodial Storage Fencing) S0 S0 S0 S0
KYA SERVICES LLC (Install Carpet) N N N SO
OLESH, KEITH (Termite Services) ] ] ] S0
PINNER CONSTRUCTION $27,190,987 $27,190,987 $27,190,987 S0 100.00%
SOUTHERN CALIFORNIA NEWS GROUP S0 S0 S0 SO
TIME & ALARM SYSTEMS $3,100 $3,100 $3,100 S0 100.00%
UNIVERSAL ASPHALT CO $6,830 $6,830 $6,830 o) 100.00%
$27,260,595 $27,260,595 $27,260,595 1] 100.00%
2.02 OFCI and Other Construction
UNCOMMITTED S0 S0 S0 S0
ACCO ENGINEERED SYSTEMS INC $62,883 $62,883 $62,883 S0 100.00%
AMERICAN REPROGRAPHICS CO LLC $7,710 $7,710 $7,710 S0 100.00%
ARROW RESTAURANT EQUIPMENT $13,432 $13,432 $13,432 S0 100.00%
BLUE RIBBON TROPHY $2,391 $2,391 $2,391 S0 100.00%
CAROLINA BIOLOGICAL SUPPLY $5,362 $5,362 $5,362 S0 100.00%
CITY OF ORANGE (PUBLIC WORKS) $2,000 $2,000 $2,000 S0 100.00%
DAHLBERG, KENT & AMY dba NEW DIMENSION $63,655 $63,655 $63,655 o) 100.00%
DEVELOPMENT GROUP INC $37,866 $37,866 $37,866 S0 100.00%
FISHER SCIENCE EDUCATION $24,863 $24,863 $24,863 S0 100.00%
FLINN SCIENTIFIC INC $10,263 $10,263 $10,263 S0 100.00%
GIANNELLI ELECTRIC INC $24,684 $24,684 $24,684 S0 100.00%
GRUETT TREE CO INC (Removal of Trees) $7,625 $7,625 $7,625 S0 100.00%
HISCO INC $4,893 $4,893 $4,893 S0 100.00%
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Measure S Bond Program
Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
INTER-PACIFIC INC $6,585 $6,585 $6,585 S0 100.00%
J & A FENCE (Custodial Storage Fencing) $6,385 $6,385 $6,885 S0 100.00%
KYA SERVICES LLC (Install Carpet) S0 S0 S0 S0
OLESH, KEITH (Termite Services) $1,500 $1,500 $1,500 S0 100.00%
SIGNATURE PAINTING $4,300 $4,300 $4,300 S0 100.00%
SOUTHERN CALIFORNIA NEWS GROUP $0 $0 $0 $0
TRIMARK RAYGAL LLC S0 $0 $0 $0
VORTEX INDUSTRIES, INC. $6,804 $6,804 $6,804 S0 100.00%
WW GRAINGER INC $2,292 $2,292 $2,292 S0 100.00%
$295,991 $295,991 $295,991 S0 100.00%
. Program and Construction Management
3.01 Program Management Fees
UNCOMMITTED $0 $0 $0 S0
CUMMING CONSTRUCTION MGMT INC $979,395 $979,395 $979,395 S0 100.00%
$979,395 $979,395 $979,395 S0 100.00%
3.02 Construction Management Fees
UNCOMMITTED $0 $0 $0 S0
BALFOUR BEATTY CONSTRUCTION $1,755,159 $1,755,159 $1,755,159 S0 100.00%
CORDOBA CORPORATION $86,434 $86,434 $86,434 S0 100.00%
$1,841,593 $1,841,593 $1,841,593 $0 100.00%
4.02 Title, Environmental, Stormwater Management
UNCOMMITTED $0 $0 $0 S0
CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%
PLACEWORKS INC $52,231 $52,231 $52,231 S0 100.00%
STATE WATER RESOURCES CONTROL BOARD (SWRCB) $726 $726 $726 S0 100.00%
$54,457 $54,457 $54,457 S0 100.00%
4.03 Commissioning
UNCOMMITTED $0 $0 $0 S0
P2S ENGINEERING INC $30,663 $30,663 $30,663 S0 100.00%
$30,663 $30,663 $30,663 S0 100.00%
4.05 DSA Review Fees
UNCOMMITTED $0 $0 $0 S0
DIVISION OF STATE ARCHITECT $342,871 $342,871 $342,871 $0 100.00%
OUSD REVOLVING CASH $500 $500 $500 S0 100.00%
$343,371 $343,371 $343,371 S0 100.00%
4.06 Postage, Printing & Advertising
UNCOMMITTED $0 $0 $0 S0
AMERICAN REPROGRAPHICS CO LLC $8,734 $8,734 $8,734 S0 100.00%
SOUTHERN CALIFORNIA NEWS GROUP $8,518 $8,518 $8,518 S0 100.00%
$17,252 $17,252 $17,252 S0 100.00%
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Measure S Bond Program
Financial Report for December 2023

4.07 DSA Inspection (IOR)

UNCOMMITTED
KNOWLAND CONSTRUCTION SERVICES

4.08 DSA Construction Phase Testing (LOR)

UNCOMMITTED
NINYO & MOORE

4.09 Relocation

UNCOMMITTED
BELTMANN GROUP, INC
ULINE INC

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

UNCOMMITTED

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review)
ENVIRONMENTAL NETWORK CORPORATION

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering)
PENCO ENGINEERING INC (Topographical Survey Services)

RMA GROUP (dba SITESCAN)

4.12 Utility Connection Fees (Local Permits)

UNCOMMITTED

CITY OF ORANGE (PUBLIC WORKS)

SOUTHERN CALIFORNIA EDISON

SOUTHERN CALIFORNIA GAS CO

STATE WATER RESOURCES CONTROL BOARD (SWRCB)

4.13 FF&E (Laboratory Tables and Chairs, other)

UNCOMMITTED

CDW GOVERNMENT INC

CONEXWEST

CP PRODUCTS INC

DEVELOPMENT GROUP INC

FISHER SCIENCE EDUCATION

GORM

HILLYARD INC

INTER-PACIFIC INC

PSI DBA WATER VISIONS INC

SIERRA SCHOOL EQUIPMENT COMPANY
TURTLE STORAGE dba AMERICAN BICYCLE CO
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Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec ‘23

$0 $0 $0 S0
$286,404 $286,404 $286,404 S0 100.00%
$286,404 $286,404 $286,404 S0 100.00%

$0 $0 $0 S0
$227,848 $227,848 $227,848 S0 100.00%
$227,848 $227,848 $227,848 S0 100.00%

$0 $0 $0 S0
$4,876 $4,876 $4,876 $0 100.00%
$3,065 $3,065 $3,065 $0 100.00%
$7,941 $7,941 $7,941 S0 100.00%

$0 $0 $0 S0
$3,600 $3,600 $3,600 $0 100.00%
$2,590 $2,590 $2,590 $0 100.00%
$13,300 $13,300 $13,300 S0 100.00%
$41,070 $41,070 $41,070 S0 100.00%
$49,533 $49,533 $49,533 S0 100.00%
$110,093 $110,093 $110,093 S0 100.00%

$0 $0 $0 S0
$2,500 $2,500 $2,500 $0 100.00%
$6,912 $6,912 $6,912 $0 100.00%
$2,124 $2,124 $2,124 $0 100.00%
$553 $553 $553 S0 100.00%
$12,089 $12,089 $12,089 S0 100.00%

$0 $0 $0 S0
$59,658 $59,658 $59,658 S0 100.00%
$9,419 $9,419 $9,419 $0 100.00%
$4,834 $4,834 $4,834 $0 100.00%

$0 $0 $0 S0

$0 $0 $0 S0
$12,352 $12,352 $12,352 S0 100.00%
$32,572 $32,572 $32,572 S0 100.00%
$7,904 $7,904 $7,904 $0 100.00%
$8,527 $8,527 $8,527 $0 100.00%
$467,817 $467,817 $467,817 S0 100.00%
$6,537 $6,537 $6,537 $0 100.00%
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Measure S Bond Program
Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
VORTEX INDUSTRIES, INC. S0 S0 o) S0
VWR INTERNATIONAL LLC $34,314 $34,314 $34,314 S0 100.00%
$643,934 $643,934 $643,934 S0 100.00%
4.14 Rental
UNCOMMITTED $107,346 S0 S0 S0
FROSTLINE INC $5,000 $5,000 S0 o) 0.00%
ICE MACHINE SALES & SERVICE $2,500 $2,500 S0 S0 0.00%
INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 S0 S0 0.00%
OTIS WORLWIDE CORP $6,000 $6,000 S0 S0 0.00%
TIME & ALARM SYSTEMS $5,000 $5,000 S0 S0 0.00%
VERNES PLUMBING $3,750 $3,750 S0 S0 0.00%
$150,000 $42,654 S0 S0 0.00%
4.16 Miscellaneous Fees
UNCOMMITTED S0 S0 S0 S0
OUSD COST OF INTEREST DISTRIBUTION $46,720 $46,720 $46,720 S0 100.00%
$46,720 $46,720 $46,720 S0 100.00%
Total 392-9520 Orange HS Science Bldg (DSA 04-116859) $34,131,940 $34,024,594 $33,981,940 S0 99.56%
392-9520 Orange HS Shade Structure (DSA 04-118351)
1. Design Cost
1.01 Architect
UNCOMMITTED S0 S0 S0 S0
LIONAKIS $17,317 $17,317 $17,317 S0 100.00%
$17,317 $17,317 $17,317 S0 100.00%
2. Construction Cost
2.01 Construction
UNCOMMITTED S0 S0 S0 S0
PINNER CONSTRUCTION $113,500 $113,500 $113,500 ) 100.00%
$113,500 $113,500 $113,500 S0 100.00%
3. Program and Construction Management
3.01 Program Management Fees
UNCOMMITTED S0 S0 S0 S0
CUMMING CONSTRUCTION MGMT INC $1,838 $1,838 $1,838 S0 100.00%
$1,838 $1,838 $1,838 S0 100.00%
3.02 Construction Management Fees
UNCOMMITTED S0 S0 S0 S0
BALFOUR BEATTY CONSTRUCTION $5,956 $5,956 $5,956 S0 100.00%
$5,956 $5,956 $5,956 S0 100.00%
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4. Construction Support Costs
4.05 DSA Review Fees

UNCOMMITTED
DIVISION OF STATE ARCHITECT

4.07 DSA Inspection (IOR)

UNCOMMITTED
KNOWLAND CONSTRUCTION SERVICES

4.08 DSA Construction Phase Testing (LOR)

UNCOMMITTED
NINYO & MOORE

Total 392-9520 Orange HS Shade Structure (DSA 04-118351)

392-9520 Orange HS Site Improvements (DSA 04-116673)
1. Design Cost
1.01 Architect

UNCOMMITTED
LIONAKIS
SILVER CREEK INDUSTRIES INC (Engineering for Warming Kitchen

2. Construction Cost

2.01 Construction

UNCOMMITTED

KYA SERVICES LLC (Install Carpet)
SWINERTON BUILDERS

TRIMARK RAYGAL LLC

2.02 OFCI and Other Construction

UNCOMMITTED
ACCO ENGINEERED SYSTEMS INC

3. Program and Construction Management

3.01 Program Management Fees

UNCOMMITTED
BALFOUR BEATTY CONSTRUCTION
CUMMING CONSTRUCTION MGMT INC

Created by Cumming CAPP

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
$0 $0 $0 S0
$1,873 $1,873 $1,873 S0 100.00%
$1,873 $1,873 $1,873 S0 100.00%
$0 $0 $0 S0
$1,740 $1,740 $1,740 S0 100.00%
$1,740 $1,740 $1,740 S0 100.00%
$0 $0 $0 S0
$7,408 $7,408 $7,408 S0 100.00%
$7,408 $7,408 $7,408 S0 100.00%
$149,631 $149,631 $149,631 S0 100.00%
$0 $0 $0 S0
$446,286 $446,286 $446,286 S0 100.00%
$29,682 $29,682 $29,682 S0 100.00%
$475,968 $475,968 $475,968 S0 100.00%
$0 $0 $0 S0
$9,564 $9,564 $9,564 $0 100.00%
$6,556,428 $6,556,428 $6,556,428 S0 100.00%
$89,860 $89,860 $89,860 S0 100.00%
$6,655,852 $6,655,852 $6,655,852 S0 100.00%
$0 $0 $0 S0
$209,074 $209,074 $209,074 S0 100.00%
$209,074 $209,074 $209,074 S0 100.00%
$0 $0 $0 $0
$0 $0 $0 $0
$115,479 $115,479 $115,479 S0 100.00%
$115,479 $115,479 $115,479 S0 100.00%
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3.02 Construction Management Fees

UNCOMMITTED
BALFOUR BEATTY CONSTRUCTION

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

UNCOMMITTED
ORANGE COUNTY HEALTH CARE AGENCY

4.03 Commissioning

UNCOMMITTED
P2S ENGINEERING INC

4.05 DSA Review Fees

UNCOMMITTED
DIVISION OF STATE ARCHITECT

4.06 Postage, Printing & Advertising

UNCOMMITTED
AMERICAN REPROGRAPHICS CO LLC
SOUTHERN CALIFORNIA NEWS GROUP

4.07 DSA Inspection (IOR)

UNCOMMITTED
KNOWLAND CONSTRUCTION SERVICES

4.08 DSA Construction Phase Testing (LOR)

UNCOMMITTED
NINYO & MOORE

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

UNCOMMITTED
ENVIRONMENTAL NETWORK CORPORATION

Total 392-9520 Orange HS Site Improvements (DSA 04-116673)

392-9520 Orange HS Phase Il (DSA 04-120151)
1. Design Cost
1.01 Architect

Created by Cumming CAPP

Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
$0 $0 $0 S0
$296,554 $296,554 $296,554 S0 100.00%
$296,554 $296,554 $296,554 S0 100.00%
$0 $0 $0 S0
$1,470 $1,470 $1,470 S0 100.00%
$1,470 $1,470 $1,470 S0 100.00%
$0 $0 $0 S0
$4,667 $4,667 $4,667 S0 100.00%
$4,667 $4,667 $4,667 S0 100.00%
$0 $0 $0 S0
$94,585 $94,585 $94,585 S0 100.00%
$94,585 $94,585 $94,585 S0 100.00%
$0 $0 $0 S0
$7,630 $7,630 $7,630 S0 100.00%
$1,264 $1,264 $1,264 S0 100.00%
$8,894 $8,894 $8,894 S0 100.00%
$0 $0 $0 S0
$96,985 $96,985 $96,985 S0 100.00%
$96,985 $96,985 $96,985 S0 100.00%
$0 $0 $0 S0
$112,544 $112,544 $112,544 S0 100.00%
$112,544 $112,544 $112,544 S0 100.00%
$0 $0 $0 S0
$9,012 $9,012 $9,012 S0 100.00%
$9,012 $9,012 $9,012 S0 100.00%
$8,081,083 $8,081,083 $8,081,083 S0 100.00%
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Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
UNCOMMITTED $117,509 S0 S0 S0
LIONAKIS $1,340,337 $1,340,337 $1,250,712 $47,573 93.31%
$1,457,845 $1,340,337 $1,250,712 $47,573 85.79%
2. Construction Cost
2.01 Construction
UNCOMMITTED $0 $0 $0 S0
PCL CONSTRUCTION SERVICES $19,698,086 $19,698,086 $8,089,864 $1,565,814 41.07%
$19,698,087 $19,698,086 $8,089,864 $1,565,814 41.07%
2.02 OFCI and Other Construction
UNCOMMITTED $209,683 S0 S0 S0
AMS.NET $97,820 $97,820 $59,781 S0 61.11%
APPLIED RESTORATION INC $1,250 $1,250 $0 S0 0.00%
CHAMPION ELECTRIC $26,400 $26,400 $26,400 S0 100.00%
DAHLBERG, KENT & AMY dba NEW DIMENSION $385,402 $385,402 $385,402 $7,331 100.00%
GIANNELLI ELECTRIC INC $28,259 $28,259 $28,259 S0 100.00%
INTER-PACIFIC INC $11,056 $11,056 $11,056 S0 100.00%
OTIS WORLWIDE CORP $4,446 $4,446 $4,446 S0 100.00%
UNITED PAVING CO. $1,250 $1,250 $1,250 S0 100.00%
$765,566 $555,883 $516,594 $7,331 67.48%
3. Program and Construction Management
3.01 Program Management Fees
UNCOMMITTED $725,979 S0 S0 S0
CUMMING CONSTRUCTION MGMT INC $621,562 $621,562 $413,418 $16,285 66.51%
$1,347,541 $621,562 $413,418 $16,285 30.68%
3.02 Construction Management Fees
UNCOMMITTED $333,064 S0 S0 S0
CORDOBA CORPORATION $907,585 $907,585 $519,701 $33,429 57.26%
$1,240,649 $907,585 $519,701 $33,429 41.89%
4. Construction Support Costs
4.01 Rentals
UNCOMMITTED $57,736 S0 S0 S0
ELITE MODULAR LEASING & SALES INC $166,676 $166,676 $101,212 S0 60.72%
$224,412 $166,676 $101,212 S0 45.10%
4.02 Title, Environmental, Stormwater Management
UNCOMMITTED $56,813 S0 S0 S0
CITY OF ORANGE (PUBLIC WORKS) $3,000 $3,000 $3,000 S0 100.00%
CITY OF ORANGE (WATER DIVISION) $2,000 $2,000 $2,000 S0 100.00%
ENVIRONMENTAL AUDIT INC $2,388 $2,388 $2,388 S0 100.00%
$64,201 $7,388 $7,388 S0 11.51%
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Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
4.03 Commissioning
UNCOMMITTED $15,549 S0 S0 S0
P2S ENGINEERING INC $27,251 $27,251 $11,320 $2,620 41.54%
$42,800 $27,251 $11,320 $2,620 26.45%
4.05 DSA Review Fees
UNCOMMITTED $111,133 S0 S0 S0
DIVISION OF STATE ARCHITECT $156,367 $156,367 $156,367 $0 100.00%
$267,500 $156,367 $156,367 S0 58.45%
4.06 Postage, Printing & Advertising
UNCOMMITTED $5,372 S0 S0 S0
AMERICAN REPROGRAPHICS CO LLC $25,110 $25,110 $16,269 $310 64.79%
SOUTHERN CALIFORNIA NEWS GROUP $6,939 $6,939 $6,939 S0 100.00%
$37,421 $32,049 $23,208 $310 62.02%
4.07 DSA Inspection (IOR)
UNCOMMITTED $33,248 S0 S0 S0
KNOWLAND CONSTRUCTION SERVICES $466,752 $466,752 $87,200 $36,624 18.68%
$500,000 $466,752 $87,200 $36,624 17.44%
4.08 DSA Construction Phase Testing (LOR)
UNCOMMITTED $73,481 S0 S0 S0
AMERICAN ENGINEERING LABORATORIES INC $376,519 $376,519 $131,378 $42,156 34.89%
$450,000 $376,519 $131,378 $42,156 29.20%
4.09 Relocation
UNCOMMITTED $7,151 S0 S0 o)
BELTMANN GROUP, INC $25,933 $25,933 $25,933 S0 100.00%
CAPITAL PROTECTION $2,484 $2,484 $2,484 S0 100.00%
CDW GOVERNMENT INC $1,762 $1,762 $1,762 S0 100.00%
CLEAN EARTH ENVIRONMENTAL $3,609 $3,609 $3,609 S0 100.00%
JAM FIRE PROTECTION INC $420 $420 $0 S0 0.00%
KONICA MINOLTA BUSINESS SOLUTIONS $800 $800 $800 S0 100.00%
ULINE INC $842 $842 $842 S0 100.00%
$43,000 $35,849 $35,429 S0 82.39%
4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
UNCOMMITTED $23,189 S0 S0 S0
CANNON CORPORATION $35,076 $35,076 $35,076 S0 100.00%
ENVIRONMENTAL NETWORK CORPORATION $35,780 $35,780 $35,780 S0 100.00%
NINYO & MOORE $20,955 $20,955 $20,955 $0 100.00%
$115,000 $91,811 $91,811 S0 79.84%
4.12 Utility Connection Fees (Local Permits)
UNCOMMITTED $14,521 S0 S0 S0
SOUTHERN CALIFORNIA GAS CO $5,633 $5,633 $5,633 S0 100.00%
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4.13 FF&E (Laboratory Tables and Chairs, other)

UNCOMMITTED

AMS.NET

B & H PHOTO VIDEO PRO AUDIO
ULINE INC

4.14 Rental

UNCOMMITTED
MOBILE MINI
SUNBELT RENTALS INC
WILSCOT MOBILE MINI

4.16 Miscellaneous Fees

UNCOMMITTED
OUSD COST OF INTEREST DISTRIBUTION

5. Contingency
5.01 Construction Contingency

UNCOMMITTED

5.02 Project Contingency

UNCOMMITTED

Total 392-9520 Orange HS Phase Il (DSA 04-120151)

392-9520 Orange HS Unallocated Bond Funds
5. Unallocated Bond Funds
FD22 Measure S Bond Funds

UNCOMMITTED

FD22 Measure S Interest

UNCOMMITTED

Total 392-9520 Orange HS Unallocated Bond Funds

Orange High School
Villa Park High School

Created by Cumming CAPP

Measure S Bond Program

Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23

$20,154 $5,633 $5,633 S0 27.95%
$497,071 S0 S0 S0

$2,538 $2,538 $2,538 S0 100.00%

$417 $417 $417 $417 100.00%

$8,631 $8,631 $8,631 $0 100.00%

$508,657 $11,585 $11,585 $417 2.28%
$9,597 S0 S0 S0

$8,956 $8,956 $8,956 S0 100.00%

$8,000 $8,000 $2,575 $2,575 32.18%

$8,743 $8,743 $5,245 $2,914 60.00%

$35,296 $25,699 $16,776 $5,489 47.53%
$0 $0 $0 S0

$429 $429 $429 $0 100.00%

$429 $429 $429 S0 100.00%
$1,960,914 S0 S0 S0

$1,960,914 S0 S0 S0 0.00%
$152,352 $0 $0 $0

$152,352 S0 S0 S0 0.00%

$28,931,822 $24,527,461 $11,470,025 $1,758,046 39.65%
$2,460,521 S0 S0 S0

$2,460,521 S0 S0 S0 0.00%
$590,460 S0 S0 S0

$590,460 S0 S0 S0 0.00%

$3,050,981 i) i) S0 0.00%

$74,447,524 $66,884,837 $53,784,746 $1,758,046 72.25%

Page 41 1/5/2024 11:21:52 AM



Measure S Bond Program
Financial Report for December 2023

394-0000 Villa Park HS IP Surveillance Camera and Systems
4. Construction Support Costs
4.13 FF&E (Laboratory Tables and Chairs, other)

UNCOMMITTED

CDW GOVERNMENT INC

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software)
INTER-PACIFIC INC

Total 394-0000 Villa Park HS IP Surveillance Camera and Systems

394-9520 Villa Park HS Science Center (DSA 04-117022)
1. Design Cost
1.01 Architect

UNCOMMITTED
DKS ASSOCIATES
LIONAKIS
LPAIINC

2. Construction Cost
2.01 Construction

UNCOMMITTED
ANGELES CONTRACTOR, INC

2.02 OFCI and Other Construction

UNCOMMITTED

ACCO ENGINEERED SYSTEMS INC
AMERICAN REPROGRAPHICS CO LLC
ANIXTER

ARROW RESTAURANT EQUIPMENT

BLUE RIBBON TROPHY

CAROLINA BIOLOGICAL SUPPLY

CDW GOVERNMENT INC

DAHLBERG, KENT & AMY dba NEW DIMENSION
DEVELOPMENT GROUP INC

FISHER SCIENCE EDUCATION

FLINN SCIENTIFIC INC

INTEGRATED COMMUNICATIONS AND DATA
SIGNATURE PAINTING

TIME & ALARM SYSTEMS

VERNES PLUMBING

Created by Cumming CAPP

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec ‘23
$0 $0 $0 S0
$32,182 $32,182 $32,182 S0 100.00%
$8,635 $8,635 $8,635 $0 100.00%
$22,133 $22,133 $22,133 S0 100.00%
$62,949 $62,949 $62,949 S0 100.00%
$62,949 $62,949 $62,949 S0 100.00%
$6,238 S0 S0 S0
$80,657 $80,657 $80,657 S0 100.00%
$14,059 $14,059 $14,059 S0 100.00%
$2,359,536 $2,359,536 $2,198,306 $2,079 93.17%
$2,460,490 $2,454,252 $2,293,022 $2,079 93.19%
$1,038,061 S0 S0 S0
$19,865,514 $19,865,514 $19,865,514 S0 100.00%
$20,903,576 $19,865,514 $19,865,514 1] 95.03%
$0 $0 $0 S0
$150,829 $150,829 $150,829 S0 100.00%
$0 $0 $0 $0
$7,312 $7,312 $7,312 S0 100.00%
$13,869 $13,869 $13,869 S0 100.00%
$1,323 $1,323 $1,323 S0 100.00%
$25,611 $25,611 $25,611 S0 100.00%
$1,780 $1,780 $1,780 S0 100.00%
$45,520 $45,520 $45,520 $19,798 100.00%
$52,937 $52,937 $52,937 S0 100.00%
$25,951 $25,951 $25,951 $0 100.00%
$12,364 $12,364 $12,364 $0 100.00%
$59,995 $59,995 $59,995 S0 100.00%
$15,000 $15,000 $15,000 S0 100.00%
$45,029 $45,029 $40,078 $29,193 89.01%
$8,285 $8,285 $8,285 $0 100.00%
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Measure S Bond Program
Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
VISTA PAINT $644 $644 $644 S0 100.00%
WW GRAINGER INC $4,617 $4,617 $4,617 S0 100.00%
$471,066 $471,066 $466,116 $48,991 98.95%
. Program and Construction Management
3.01 Program Management Fees
UNCOMMITTED $25,772 S0 S0 S0
CORDOBA CORPORATION S0 S0 $0 S0
CUMMING CONSTRUCTION MGMT INC $976,352 $976,352 $974,704 $844 99.83%
$1,002,124 $976,352 $974,704 $844 97.26%
3.02 Construction Management Fees
UNCOMMITTED $0 $0 $0 S0
CORDOBA CORPORATION $2,457,319 $2,457,319 $2,457,319 S0 100.00%
$2,457,319 $2,457,319 $2,457,319 $0 100.00%
. Construction Support Costs
4.02 Title, Environmental, Stormwater Management
UNCOMMITTED $0 $0 $0 S0
CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%
PLACEWORKS INC $73,237 $73,237 $73,237 S0 100.00%
STATE WATER RESOURCES CONTROL BOARD (SWRCB) $484 $484 $484 S0 100.00%
$74,471 $74,471 $74,471 S0 100.00%
4.03 Commissioning
UNCOMMITTED $1 $0 $0 S0
CEPA OPERATIONS $1,840 $1,840 $1,840 S0 100.00%
P2S ENGINEERING INC $30,975 $30,975 $29,326 $980 94.67%
$32,816 $32,815 $31,166 $980 94.97%
4.05 DSA Review Fees
UNCOMMITTED $51,922 S0 S0 S0
DIVISION OF STATE ARCHITECT $289,250 $289,250 $289,250 $0 100.00%
$341,172 $289,250 $289,250 S0 84.78%
4.06 Postage, Printing & Advertising
UNCOMMITTED $0 $0 $0 S0
AMERICAN REPROGRAPHICS CO LLC $12,670 $12,670 $12,670 S0 100.00%
SOUTHERN CALIFORNIA NEWS GROUP $1,768 $1,768 $1,768 S0 100.00%
$14,438 $14,438 $14,438 S0 100.00%
4.07 DSA Inspection (IOR)
UNCOMMITTED $0 $0 $0 S0
BPI INSPECTION SERVICE $329,229 $329,229 $326,815 S0 99.27%
$329,229 $329,229 $326,815 S0 99.27%
4.08 DSA Construction Phase Testing (LOR)
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UNCOMMITTED
NINYO & MOORE

4.09 Relocation

UNCOMMITTED
BELTMANN GROUP, INC
ULINE INC

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

UNCOMMITTED

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review)
ENVIRONMENTAL NETWORK CORPORATION

LEIGHTON CONSULTING INC (Geotechnical Engineering)

PSOMAS

RMA GROUP (dba SITESCAN)

SPECTRUM FIRE PROTECTION (Fire Hydrant Flow Test)

4.12 Utility Connection Fees (Local Permits)

UNCOMMITTED
SOUTHERN CALIFORNIA EDISON
STATE WATER RESOURCES CONTROL BOARD (SWRCB)

4.13 FF&E (Laboratory Tables and Chairs, other)

UNCOMMITTED

AMS.NET

CDW GOVERNMENT INC

CULVER-NEWLIN INC

FISHER SCIENCE EDUCATION

FLINN SCIENTIFIC INC

GORM

HILLYARD INC

INTER-PACIFIC INC

PERFORMANCE HEALTH SUPPLY (DBA MEDCO)
SIERRA SCHOOL EQUIPMENT COMPANY
TIME & ALARM SYSTEMS

TURTLE STORAGE dba AMERICAN BICYCLE CO
VWR INTERNATIONAL LLC

4.14 Rental

UNCOMMITTED
FROSTLINE INC

Created by Cumming CAPP

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec ‘23
$0 $0 $0 S0
$568,109 $568,109 $568,109 S0 100.00%
$568,109 $568,109 $568,109 S0 100.00%
$0 $0 $0 S0
$4,748 $4,748 $4,748 $0 100.00%
$1,365 $1,365 $1,365 $0 100.00%
$6,113 $6,113 $6,113 S0 100.00%
$0 $0 $0 S0
$3,600 $3,600 $3,600 $0 100.00%
$19,085 $19,085 $19,085 S0 100.00%
$16,549 $16,549 $16,549 S0 100.00%
$21,034 $21,034 $21,034 S0 100.00%
$44,890 $44,890 $44,890 S0 100.00%
$1,000 $1,000 $1,000 $0 100.00%
$106,158 $106,158 $106,158 S0 100.00%
$0 $0 $0 S0
$400 $400 $400 $0 100.00%
$2,299 $2,299 $2,299 $0 100.00%
$2,699 $2,699 $2,699 S0 100.00%
$7,930 S0 S0 S0
$3,754 $3,754 $3,754 $0 100.00%
$60,305 $60,305 $60,305 S0 100.00%
$12,359 $12,359 $12,359 S0 100.00%
$9,785 $9,785 $9,785 $0 100.00%
$4,162 $4,162 $4,162 $0 100.00%
$10,205 $10,205 $10,205 S0 100.00%
$9,910 $9,910 $9,910 $0 100.00%
$7,325 $7,325 $7,325 $0 100.00%
$2,065 $2,065 $2,065 $0 100.00%
$506,325 $506,325 $506,325 S0 100.00%
$6,896 $6,896 $6,896 $0 100.00%
$6,871 $6,871 $6,871 $0 100.00%
$47,922 $47,922 $47,922 S0 100.00%
$695,813 $687,883 $687,883 S0 98.86%
$87,346 S0 S0 S0
$5,000 $5,000 $0 $0 0.00%
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Measure S Bond Program
Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
ICE MACHINE SALES & SERVICE $2,500 $2,500 $0 $0 0.00%
INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 $0 S0 0.00%
OTIS WORLWIDE CORP $6,000 $6,000 $0 $0 0.00%
QUEEN CITY GLASS CO $20,000 $20,000 S0 S0 0.00%
TIME & ALARM SYSTEMS $5,000 $5,000 $0 $0 0.00%
VERNES PLUMBING $3,750 $3,750 S0 S0 0.00%
$150,000 $62,654 $0 S0 0.00%
4.16 Miscellaneous Fees
UNCOMMITTED $0 $0 $0 S0
OUSD COST OF INTEREST DISTRIBUTION $51,035 $51,035 $51,035 S0 100.00%
$51,035 $51,035 $51,035 S0 100.00%
Total 394-9520 Villa Park HS Science Center (DSA 04-117022) $29,666,628 $28,449,358 $28,214,811 $52,894 95.11%
394-9520 Villa Park HS Interim Housing (DSA 04-116788)
1. Design Cost
1.01 Architect
UNCOMMITTED $0 $0 $0 S0
LPAINC $70,000 $70,000 $70,000 S0 100.00%
$70,000 $70,000 $70,000 S0 100.00%
2. Construction Cost
2.01 Construction
UNCOMMITTED $0 $0 $0 S0
ANGELES CONTRACTOR, INC $1,074,556 $1,074,556 $1,074,556 S0 100.00%
$1,074,556 $1,074,556 $1,074,556 $0 100.00%
2.02 OFCI and Other Construction
UNCOMMITTED $0 $0 $0 S0
ACCO ENGINEERED SYSTEMS INC $36,527 $36,527 $36,527 S0 100.00%
$36,527 $36,527 $36,527 S0 100.00%
4. Construction Support Costs
4.01 Rental
UNCOMMITTED $0 $0 $0 S0
ELITE MODULAR LEASING & SALES INC $690,571 $690,571 $690,571 S0 100.00%
$690,571 $690,571 $690,571 S0 100.00%
4.05 DSA Review Fees
UNCOMMITTED $0 $0 $0 S0
DIVISION OF STATE ARCHITECT $24,163 $24,163 $24,163 S0 100.00%
$24,163 $24,163 $24,163 S0 100.00%
4.07 DSA Inspection (IOR)
UNCOMMITTED $0 $0 $0 S0
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Measure S Bond Program
Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
BPI INSPECTION SERVICE $43,265 $43,265 $43,265 S0 100.00%
$43,265 $43,265 $43,265 S0 100.00%
4.08 DSA Construction Phase Testing (LOR)
UNCOMMITTED $0 $0 $0 S0
NINYO & MOORE $41,908 $41,908 $41,908 S0 100.00%
$41,908 $41,908 $41,908 S0 100.00%
4.09 Relocation
UNCOMMITTED $0 $0 $0 S0
BELTMANN GROUP, INC $4,640 $4,640 $4,640 S0 100.00%
$4,640 $4,640 $4,640 $0 100.00%
Total 394-9520 Villa Park HS Interim Housing (DSA 04-116788) $1,985,629 $1,985,629 $1,985,629 S0 100.00%
394-9520 Villa Park HS Parking and Drop Off (DSA 04-118521)
1. Design Cost
1.01 Architect
UNCOMMITTED $0 $0 $0 S0
LPAINC $107,305 $107,305 $59,506 S0 55.45%
$107,305 $107,305 $59,506 S0 55.45%
2. Construction Cost
2.01 Construction
UNCOMMITTED $105,565 S0 S0 S0
ANGELES CONTRACTOR, INC $2,594,435 $2,594,435 $2,594,435 S0 100.00%
$2,700,000 $2,594,435 $2,594,435 $0 96.09%
2.02 OFCI and Other Construction
UNCOMMITTED $0 $0 $0 S0
WW GRAINGER INC $1,536 $1,536 $1,536 S0 100.00%
$1,536 $1,536 $1,536 S0 100.00%
4.05 DSA Review Fees
UNCOMMITTED $0 $0 $0 S0
DIVISION OF STATE ARCHITECT $38,262 $38,262 $38,262 S0 100.00%
$38,262 $38,262 $38,262 S0 100.00%
4.06 Postage, Printing & Advertising
UNCOMMITTED $0 $0 $0 S0
AMERICAN REPROGRAPHICS CO LLC $476 $476 $476 S0 100.00%
$476 $476 $476 S0 100.00%
4.07 DSA Inspection (IOR)
UNCOMMITTED $0 $0 $0 S0
BPI INSPECTION SERVICE $44,690 $44,690 $40,074 $0 89.67%
$44,690 $44,690 $40,074 S0 89.67%
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Measure S Bond Program
Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
4.08 DSA Construction Phase Testing (LOR)
UNCOMMITTED S0 S0 S0 S0
NINYO & MOORE $75,273 $75,273 $75,273 S0 100.00%
$75,273 $75,273 $75,273 S0 100.00%
Total 394-9520 Villa Park HS Parking and Drop Off (DSA 04-118521) $2,967,542 $2,861,978 $2,809,562 S0 94.68%
394-9520 Villa Park HS Phase Il (DSA 04-119694)
1. Design Cost
1.01 Architect
UNCOMMITTED $189,861 S0 S0 S0
LPA INC $1,898,600 $1,898,600 $1,612,759 $81,062 84.94%
$2,088,461 $1,898,600 $1,612,759 $81,062 77.22%
2. Construction Cost
2.01 Construction
UNCOMMITTED S0 S0 S0 S0
PINNER CONSTRUCTION $26,714,729 $26,714,729 $9,672,847 $2,917,269 36.21%
$26,714,729 $26,714,729 $9,672,847 $2,917,269 36.21%
2.02 OFCI and Other Construction
UNCOMMITTED $376,602 S0 S0 S0
AMS.NET $43,551 $43,551 $0 S0 0.00%
APPLIED RESTORATION INC $1,250 $1,250 $0 S0 0.00%
DAHLBERG, KENT & AMY dba NEW DIMENSION $6,302 $6,302 $6,302 S0 100.00%
GIANNELLI ELECTRIC INC $4,385 $4,385 $4,385 S0 100.00%
$432,090 $55,488 $10,687 S0 2.47%
3. Program and Construction Management
3.01 Program Management Fees
UNCOMMITTED $848,806 S0 S0 S0
CUMMING CONSTRUCTION MGMT INC $637,685 $637,685 $429,541 $16,285 67.36%
$1,486,490 $637,685 $429,541 $16,285 28.90%
3.02 Construction Management Fees
UNCOMMITTED $222,451 S0 S0 S0
CORDOBA CORPORATION $920,625 $920,625 $538,377 $36,162 58.48%
$1,143,076 $920,625 $538,377 $36,162 47.10%
4. Construction Support Costs
4.01 Rental
UNCOMMITTED $65,511 S0 S0 S0
ELITE MODULAR LEASING & SALES INC $246,489 $246,489 $55,644 o) 22.57%
$312,000 $246,489 $55,644 S0 17.83%
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Measure S Bond Program
Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
4.02 Title, Environmental, Stormwater Management
UNCOMMITTED $44,317 S0 S0 S0
ENVIRONMENTAL AUDIT INC $4,766 $4,766 $4,766 S0 100.00%
$49,083 $4,766 $4,766 S0 9.71%
4.03 Commissioning
UNCOMMITTED $5,271 S0 S0 S0
P2S ENGINEERING INC $32,729 $32,729 $13,130 S0 40.12%
$38,000 $32,729 $13,130 S0 34.55%
4.05 DSA Review Fees
UNCOMMITTED $61,250 S0 S0 S0
DIVISION OF STATE ARCHITECT $188,750 $188,750 $188,750 $0 100.00%
$250,000 $188,750 $188,750 S0 75.50%
4.06 Postage, Printing & Advertising
UNCOMMITTED $8,019 S0 S0 S0
AMERICAN REPROGRAPHICS CO LLC $16,365 $16,365 $6,365 S0 38.89%
SOUTHERN CALIFORNIA NEWS GROUP $2,918 $2,918 $2,918 S0 100.00%
T.D. GRAPHICS $198 $198 $198 $0 100.00%
ULINE INC S0 S0 S0 S0
$27,500 $19,481 $9,481 S0 34.48%
4.07 DSA Inspection (IOR)
UNCOMMITTED $28,760 S0 S0 S0
BPI INSPECTION SERVICE $471,240 $471,240 $214,184 $37,931 45.45%
$500,000 $471,240 $214,184 $37,931 42.84%
4.08 DSA Construction Phase Testing (LOR)
UNCOMMITTED $73,780 S0 S0 S0
AMERICAN ENGINEERING LABORATORIES INC $426,220 $426,220 $223,003 $127,269 52.32%
$500,000 $426,220 $223,003 $127,269 44.60%
4.09 Relocation
UNCOMMITTED $20,377 S0 S0 S0
BELTMANN GROUP, INC $9,447 $9,447 $9,447 S0 100.00%
CAPITAL PROTECTION $4,968 $4,968 $4,968 S0 100.00%
CLEAN EARTH ENVIRONMENTAL $15,208 $15,208 $15,208 S0 100.00%
ULINE INC S0 S0 S0 S0
$50,000 $29,623 $29,623 S0 59.25%
4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
UNCOMMITTED $13,347 S0 S0 S0
ENVIRONMENTAL NETWORK CORPORATION $26,880 $26,880 $26,867 $4,128 99.95%
NINYO & MOORE $53,223 $53,223 $53,223 S0 100.00%
PSOMAS $26,550 $26,550 $26,550 S0 100.00%
$120,000 $106,653 $106,640 $4,128 88.87%
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4.12 Utility Connection Fees (Local Permits)

UNCOMMITTED

4.13 FF&E (Laboratory Tables and Chairs, other)

UNCOMMITTED
B & H PHOTO VIDEO PRO AUDIO
SITEONE LANDSCAPE SUPPLY (HYDROSCAPE)

4.14 Rental

UNCOMMITTED
PS37-3 LLC
WARE DISPOSAL

4.16 Miscellaneous Fees

UNCOMMITTED
OUSD COST OF INTEREST DISTRIBUTION

5. Contingency
5.01 Construction Contingency

UNCOMMITTED

5.02 Project Contingency

UNCOMMITTED

Total 394-9520 Villa Park HS Phase Il (DSA 04-119694)

394-9520 Villa Park HS Unallocated Bond Funds
5. Unallocated Bond Funds
FD22 Measure S Bond Funds

UNCOMMITTED

FD22 Measure S Interest

UNCOMMITTED

Total 394-9520 Villa Park HS Unallocated Bond Funds

Villa Park High School

Created by Cumming CAPP

Measure S Bond Program
Financial Report for December 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 12/31/2023

Contracted Expended %
Budget to Date to Date Quarterly Expense Expended
Oct '23 - Dec '23
$32,100 $0 $0 $0
$32,100 S0 S0 S0 0.00%
$594,142 S0 S0 S0
$417 $417 $417 $417 100.00%
$5,442 $5,442 $5,442 $5,442 100.00%
$600,000 $5,858 $5,858 $5,858 0.98%
$9,607 S0 S0 S0
$2,515 $2,515 $2,515 $2,515 100.00%
$2,877 $2,877 $2,877 $0 100.00%
$15,000 $5,393 $5,393 $2,515 35.95%
$0 $0 $0 S0
$619 $619 $619 $0 100.00%
$619 $619 $619 S0 100.00%
$2,610,171 S0 S0 S0
$2,610,171 S0 S0 S0 0.00%
$232,998 S0 S0 S0
$232,998 S0 S0 S0 0.00%
$37,202,318 $31,764,949 $13,121,304 $3,228,480 35.27%
$256,481 S0 S0 S0
$256,481 S0 S0 S0 0.00%
$847,283 S0 S0 S0
$847,283 S0 S0 S0 0.00%
$1,103,764 i) S0 S0 0.00%
$72,988,830 $65,124,863 $46,194,255 $3,281,373 63.29%
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3.2 Cash Flow Projections

MEASURE S BOND PROGRAM - Series A 2018 CASH FLOW PROJECTION (Phase | and Il) Actual
Costs thru December 31, 2023, NOT INCLUDING ACCRUALS PENDING PAYMENT Fund 21
Planned Costs Projected as of June 30, 2021

$14,000,000 220000000
$204,791,108
200000000
i
F21 100% Including Interest FY21, $195,151,528
$12,000,000
180000000
F21 85% (Principal), $159,800,000
160000000
$10,000,000
140000000
$8,000,000 Z
120000000
100000000
$6,000,000
80000000
$4,000,000
60000000
40000000
$2,000,000
20000000
$0 (]
. W, 2y, S, Yo ) N,
Mg Wy %2 ©2 Yoy s s
m Monthly Cashflow Projection F21 mm Monthly Actual Expenditure = Cumulative Cashflow Projection F21 =8—Cumulative Actual Expenditure ~  ----- F21100% Including Interest FY21 ~  ----- F21 85% (Principal)
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4.0 PROGRAM SUMMARY SCHEDULE

MEASURE S BOND PROGRAM - PHASE Il: SCHEDULE SUMMARY

2018 2019 2020 2021
2018 3rd Quarter 2018 4th Quarter 2018 1st Quarter 2019 2nd Quarter 2019 3rd Quarter 2019 4th Quarter 2019 1st Quarter 2020 2nd Quarter 2020 3rd Quarter 2020 4th Quarter 2020 1st Quarter 2021 2nd Quarter 2021 3rd Quarter 2021 4th Quarter 2021
Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
ORANGE HS -EPhase II: New two-story claissroomIAdmin Ebldg, Bldg 300 layout admin swing space, demo of
| | : | | existingBldg100/200. | : | | | | | | |
PROGRAM PHASE E CONCEPTUAL DESIGN E DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL
VILLA PARK i-ls - Phase 1I: New two-storyi, 18-classroom§ bldg, accessibility, and restroom upgrades to bldg
| | H | | 100/200, demi: of bildg 500, aind removal of 19 portable classrooms. | |
PROGRAM PHASE » CONCEPTU/-\'..L DESIGN E DESIGN PHASE DSA REVIEW & APPROVAL
EL MODENA I:'IS - Phase lI: Renovation of !our (4) classro:om bldgs (bldgs 200, 300, 400 and 500), library, bidg 800
| | H | | (CTE), and e)&aand Admin Blilg, new one-story classroom bldg and two bridges (2nd fir).
PROGRAM PHASE CONCEPTUAi. DESIGN E DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL
CANYON HS ' Phase II: Bldg (C) remove ai1d replace HVAC systems, electrical systems, fire alarm, door
| | H | & hardware, glazilig, IT connectiw:lity, insulate bldg, renovate restrooms, reconfigure lounge.
= PROGRAM PHASE E CONCEPTUAL DESIGr:i DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL
PHASE 2 PROJECTS (as of Aligust 2019 Monthly Report)
PROGRAM PHASE E COEQCEPTUAL / DESIGD! PHASE DSA REVIEW & APPROVAL CONSTRUCTION (Anticipated Beyond Dec 2021)
I:l —  SUMMER BREAK H . Conceptual :Design Board Approved 5/9/19 for Canyon HS I —— Phase Il Design Document & Construction Estimate Board Approval (Completed)
I Conceptual Design Board Approved 12/13/18 " Phase Il Design & Budget Board Approved 7/25/19 Orange HS - November 19, 2020 Board Meeting
— Orange HS —— Orange HS El Modena HS - October 15, 2020 Board Meeting
— El Modena HS — El Modena HS Villa Park HS - August 13, 2020 Board Meeting
— Villa Park HS — Villa Park HS Canyon HS - Februray 11, 2021 Board Meeting
—— Canyon HS
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MEASURE S BOND PROGRAM - PHASE II: SCHEDULE SUMMARY

= TODAY
2022 2023 L 2024 20
1st Quarter 2022 2nd Quarter 2022 3rd Quarter 2022 4th Quarter 2022 1st Quarter 2023 2nd Quarter 2023 3rd Quarter 2023 4th Quarter 2023 1st Quarter 2024 2nd Quarter 2024 3rd Quarter 2024 4th Quarter 2024 1st Quarter 2025 2nd Quarter 2025
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec § Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
m E
N
N
‘ End of Bond Selries A Funds (Projected :
ORANGE HS - Phase II: New two-story classroom/Admin bldg, Bldg 300 layout admin swing space, demo of existing Bldg 100/200. .
| I A S S U A O A O N :
BID (rejected) Re-BID & AWARD : CONSTRUCTION FF&E / CLOSEOUT
-+ttt T
VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, and restroom upgrades to bldg 100/200, demo of bidg. 500, anid removal of 19 portable classrooms.
N IS N N A A U A N I I N I
BID & AWARD CONSTRUCTION FF&E /| CLOSEOUT
ottt rrr 011
EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg 800 (CTE), and expand Admif Bldg.
I I 1 [ [ [ [ [ | |

CANYON HS - Phase II: Bldg (C) remove and replace HVAC systems, electrical systems, fire alarm, door & hardware, glazing, IT connectiVity, insulate bldg, renovate restrooms, and reconfigure lounge.

BID & AWARD

CONSTRUCTION

]
!

BID & AWARD CONST:{UCTION FF&E /| CLOSEOUT
‘ s
L
L
PHASE 2 PROJECTS (as of August 2019 Monthly Report)* (Left for reference) ;
L
FF&E | CLOSEOUT .
L
p
N N I N N | |

u
u

" TODAY

D ~  SUMMER BREAK

% — EXTENDED CONSTRUCTION START
(for Phase Il Bond Award)
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Board of Education
John Ortega, President
Angie Rumsey, Vice-President
Madison Miner, Clerk
Andrea Yamasaki
Ana Page
Kris Erickson
Rick Ledesma

Ernie Gonzalez, Board Secretary
Superintendent

David A. Rivera
Deputy Superintendent
Business Services

Vacant
Senior Executive Director
Administrative Services

Facilities & Planning Department
Measure S Bond Program
726 W. Collins Avenue
Orange, CA 92867
T: (714) 628-4500
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