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● The District has been implementing the 
JeffcoNet Fiber project per Board 
consent approval in October 2019

○ Original scope: All schools/sites

○ The priority is bandwidth equity for all users

● Due to financial constraints the project was split 
into two phases in April of 2022

○ Phase 1 – Front Range Schools

○ Phase 2 – Mountain Schools
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● Additional Information:

○ Phase 1 is scheduled for completion in June 2023

○ Phase 1 will not exceed $31M

○ Some Phase 1 work has been paused pending the Board vote on 
the Regional Opportunities for Thriving Schools project

● High-level estimates for potential Phase 2 project work:

○ $21M from current construction vendor

○ $29M from independent expert
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Phase 2 Recommendation to the Board on 10/12/22:

• Pause until a viable funding source is identified (includes grant and 
community partnership opportunities)

• Evaluate options that align with the goal of bandwidth equity while 
considering terrain limitations and alternative options

• The Board will continue to receive updates alongside CIP Quarterly 
reports and will be presented with viable options to proceed once 
identified
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● Next Steps:

• Wait for the Board's approval of the project recommendation

• Continue to complete Phase 1

• Prepare an RFP for the Phase 2 sites to ensure bandwidth equity

• Continue to keep a pulse on funding opportunities

• Continue to update CAAC, TDPAC, CIP Steering and the Board
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