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BRISTOL WARREN SCHOOL BUILDING COMMITTEE MEETING MINUTES 
PROJECT:   Bristol Warren Regional School District MEETING DATE: December 14, 2023 
LOCATION: Reynolds Building, 1st Floor Conference Room 
   

ATTENDEES:  
 SBC (Voting): ☒ Ana C. Riley (AR) ☒ Adam McGovern (AM) ☒ Tara Thibodeau (TT) ☐ Frank Caliri (FC) 
  ☒ Steve Contente (SCo) ☐ Kate Michaud (KM) ☒ Michelle King (MK) ☒ Dennis Morrell (DM) 
  ☒ Danielle Carey (DC) ☐ Tim Sweeney (TS) ☐ Ed Tanner (ET) ☒ Aaron Ley (AL)  
  ☐ Steve Calenda (SCa) 
 PMA: ☒ Chad Crittenden (CC) ☐ Chris Carroll (CCa) ☒ Walter Hartley (WH) ☐ Nicholas Hull (NH) 
 PE (Designer): ☒ Joe Drown (JD) ☐ Mark McCarthy (MM) ☒ Lisa Pecora (LP) ☐ Robert Bell (RB) 
  ☐ Rob Santos (RS) ☐ Kris Bradner (KBr) ☐ Jess Farber (JF) CMTA 
 Guests: ☒ Tyler Lombardoni (TL) ☐ Carly Reich (CR) ☒ Matthew Cabral (MC) ☐ Dianne Sanna (DC) 
  ☐ Keri Cronin (KC) ☐ Nicky Piper (NP) ☐ Kathryn Brown (KB) ☐ Greg Spiess (GS) 
  ☐ Sarah Bullard (SB) ☐ Peter Hewett (PH) ☐ David Scarpino (DS) ☐ Craig Evans (CE) 
  ☐ Jessica Almeida (JA) 
GENERAL 

Item Action Notes 

05/31/23:01 SBC 
Open Meeting: Update 12/14/23: Attendance noted above. 8 members present. Meeting called to order 
at 8:34AM by CC.  

05/31/23:02 SBC Public Comments: Update 12/14/23: No public comment in this meeting.  

05/31/23:04 SBC 
Approval of Minutes: Update 12/14/23: Approval of minutes from 11/16. Motion: SC Seconded: MK 
Discussion: None. Vote: All in Favor (7 Yes, 0 No, 1 Abstain).  

 

DESIGN 
Item Action Notes 

05/31/23:06 PMA/PE 

Stage II Update: Update 12/14/23: The next milestone will be CESE approval at the 12/19 meeting. PE 
focus will be on completing the site survey. PE will also begin to schedule user/focus group & building 
committee meetings. PE/PMA recommended a monthly scheduled SBC meeting for updates to ensure that 
enough work is completed to provide a meaningful design update. 

07/27/23.01 PE 

Design Updates: Update 12/14/23: PE reviewed the design schedule. PE reviewed the remaining scope to 
complete on their SD workplan. A completion date of 3/25/24 includes the date of the submission to RIDE. 
PE also reviewed tentative dates for SBC/User/SC meetings for the remaining SD phase. PE reviewed the 
scope of the early bid package for Rockwell. They showed the scope needing to occur and advised that this 
will likely be the shovel in the ground scope needed to satisfy RIDE. PE reviewed the early bid package for 
Kickemuit and Hugh Cole. They identified that this would likely not be a summer 2024 project due to 
constraints of drawings and materials availability. PE reviewed long lead items with the committee. 

 

SCHEDULE 
Item Action Notes 

05/31/23:08 PMA 

Master Project Schedule: Update 12/14/23: PMA reviewed upcoming important dates and meetings. PMA 
presented the milestones for the completion of the SD phase, followed by the milestones for the Design 
Development phase. 

05/31/23:09 ALL 

Key Dates: Update 12/14/23: 19Dec23: RIDE Stage II Approval Target. 30Jun24: Construction Contract 
Award deadline to qualify for housing aid incentives (RIDE legislative update). PMA also reviewed the RIDE 
Stage II checklist with the committee. 

 

BUDGET 
Item Action Notes 

05/31/23:09 PMA/SBC Project Budget: Update 12/14/23: PMA runs through a project budget and cashflow update. 
 

MISCELLANEOUS 
Item Action Notes 

05/31/23:10 PMA/PE/SBC 
Project Communication/Community Outreach: Update 12/14/23: No community outreach currently. 
PMA will continue to coordinate website updates with TL. 

08/24/23.01 ALL Similar School Tours: Update 12/14/23: AR looking to schedule after the holidays. 

05/31/23:11 Record 

New Business: Update 11/16/23: It was noted that CRMC has the jurisdiction on Hugh Cole. PE will review 
and reach out to schedule a meeting. PE advised that the intent is to remain in the same footprint and not 
add unnecessary reviews. PE will also need to check in regarding the easement of Rockwell. Update 
12/14/23: No update. 
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05/31/23:12 Record 
Adjournment: Update 12/14/23: Next meeting date on January 11, 2024 @ 8:30AM Motion: TT 
Seconded: SC Discussion: None Vote: All in favor (8 Yes, 0 No, 0 Abstain) 

 

 
PMA Consultants assumes, to the best of our knowledge, that the above content of these Meeting Minutes depicts all that transpired during this Project meeting. All attendees are required to address by memo or via e-
mail, any omissions, errors, or inconsistencies in the reporting of these Meeting Minutes, to the writer, within two (2) business days of receipt of these Meeting Minutes.   
 

PREPARED BY: PMA Consultants LLC. DATE: November 29, 2023 


