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HILLSBORO SCHOOL DISTRICT 1J BOARD OF DIRECTORS 

Administration Center, 3083 NE 49th Place, Hillsboro, OR 

 

Board Meeting Agenda 

October 10, 2017 

5:15 PM 

 

1. 5:15 p.m. Work Session  

A. Bond Update 

Presenter: Adam Stewart 

3 

B. Evaluation Overview – Human Resources Department Report 

Presenter: Kona Lew-Williams / Saideh Haghighi / Brian Haats 

9 

C. Northwest Regional Education Service District (NWRESD) Update / Input 

Presenter: Mike Scott 

10 

D. OSBA Promise Scholarship Program - Board Members’ Roles and 

Responsibilities (Advanced) 

Presenter: Kristen Miles 

11 

E. Review Board Meeting Topic Schedule / Discuss Priorities 

Presenter: Mike Scott 
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F. Board Discussion Time  

1. American Education Week Brainstorming  

2. Board Discussion  

G. Adjourn  

2. Next Meetings of the Board of Directors: 

• October 24, 2017 - Regular Session 

• November 14, 2017 - Regular Session 

 

 



 HILLSBORO SCHOOL DISTRICT 1J 

 October 10, 2017 

 BOND UPDATE 

 

 

SITUATION 
  

During the May 23 Hillsboro School District Board meeting, the Board approved placing a 
$408 million bond package on the November 7, 2017, ballot.  Tonight’s bond update will 
include information regarding activities that are currently taking place to prepare for the 
November 7, 2017, bond election and a draft District staffing plan for bond implementation, 
contingent upon a successful election.  
 
 
RECOMMENDATION 

 

The Superintendent recommends that the Board of Directors listen to this report and ask any 
questions they may have.  
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Project Schedule - 2018 Construction Projects
2017 Capital Improvement Program

Hillsboro School District 1J
CONSTRUCTION

BUDGET A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 Distributed Antennae System Phase 1 (4) 300,000$              

Pre-Design / Design / Bid-Award / Pre-Con

Construction / Closeout (CHS / SMMS / LHS / GHS)

2 Front Entry Line of Sight Work (2) 220,000$              

Pre-Design / Design / Bid-Award / Pre-Con

Permits / Construction / Closeout (CHS / LHS)

3 Playground Improvements Phase 1 (4) 520,000$              

Pre-Design / Design / Bid-Award / Pre-Con

Construction / Closeout (HEES / BCES / FVES / WUES)

4 Student Drop Off Improvements (4) 2,400,000$           

Pre-Design / Design / Bid-Award / Pre-Con

Permits / Construction / Closeout (JKES / MKES / LAES / EWES)

5 Replace Domestic Water Piping (2) 600,000$              

Pre-Design / Design / Bid-Award / Pre-Con

Permits / Construction / Closeout (LAES / MECW)

6 Addition/Renovation Reedville ES 7,780,000$           

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

7 Replace Portable Classrooms (3) 540,000$              

Pre-Design / Design / Bid-Award / Pre-Con

Permits / Construction / Closeout (FVES / MKES / HEES)

8 Glencoe HS - Turf / Lights 1,800,000$           

Pre-Design / Design / Bid-Award / Pre-Con

Permits / Construction / Closeout

9 FFE Phase 1  (10 schools) TBD

Pre-Design / Design / Bid-Award / Pre-Con

Construction / Closeout (BCES, FVES, FOES, GRES, JKES, LSES, NPES, REES, TOES, WHES)

10 Technology Phase 1 (All Buildings) TBD

Pre-Design / Design / Bid-Award / Pre-Con

Permits / Construction / Closeout

11 Hillsboro HS - Turf / Lights / Track 2,200,000$           

Pre-Design / Design / Bid-Award / Pre-Con

Permits / Construction / Closeout

12 MS Cameras Phase 1 (4) 260,000$              

Pre-Design / Design / Bid-Award / Pre-Con

Permits / Construction / Closeout (SMMS / PMS / BMS / MECW)

TOTAL BUDGET 16,620,000$          DRAFT LEGEND Pre-Design Permits

Design Pre-Construction

Land Use Construction

Bid-Award Closeout

PROJECTS 2017

DRAFT
10/5/2017

202020192018
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Project Schedule - 2019 Construction Projects
2017 Capital Improvement Program
Hillsboro School District 1J

CONSTRUCTION
BUDGET A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 Evergreen Middle School Addition / Renovations 18,786,600$                  
Pre-Design / Design / Bid-Award
Land Use / Permits / Pre-Con / Construction / Closeout

2 Glencoe HS Addition / Renovations / CTE 18,600,276$                  
Pre-Design / Design / Bid-Award
Land Use / Permits / Pre-Con / Construction / Closeout

3 Replace Brookwood Elementary School 31,300,000$                  
Pre-Design / Design / Bid-Award
Land Use / Permits / Pre-Con / Construction / Closeout

4 Hillsboro High School Renovations / CTE 11,011,248$                  
Pre-Design / Design / Bid-Award
Land Use / Permits / Pre-Con / Construction / Closeout

5 Eastwood ES Renovations & Playground 6,400,000$                    
Pre-Design / Design / Bid-Award / Pre-Con
Land Use / Permits / Construction / Closeout

6 Lenox ES Renovations & Drop Off Improvements 4,900,000$                    
Pre-Design / Design / Bid-Award / Pre-Con
Land Use / Permits / Construction / Closeout

7 West Union ES Renovations 3,100,000$                    
Pre-Design / Design / Bid-Award / Pre-Con
Land Use / Permits / Construction / Closeout

8 Poynter MS Renovations 16,500,000$                  
Pre-Design / Design / Bid-Award / Pre-Con
Land Use / Permits / Construction / Closeout

9 Miller Ed West Renovations 4,700,000$                    
Pre-Design / Design / Bid-Award / Pre-Con
Land Use / Permits / Construction / Closeout

10 New Transportation Satellite Facility 14,400,000$                  
Pre-Design / Design / Bid-Award
Land Use / Permits / Pre-Con / Construction / Closeout

11 Brown MS Renovations 8,700,000$                    
Pre-Design / Design / Bid-Award / Pre-Con
Land Use / Permits / Construction / Closeout

12 Century HS Turf / Lights / CTE 5,150,000$                    
Pre-Design / Design / Bid-Award / Pre-Con
Land Use / Permits / Construction / Closeout

13 Liberty HS Renovations / CTE 4,600,000$                    
Pre-Design / Design / Bid-Award / Pre-Con
Land Use / Permits / Construction / Closeout

14 FFE Phase 2 (14 schools) TBD
Pre-Design / Design / Bid-Award / Pre-Con
Construction / Closeout 
(EWES,IMES,IHES,LAES,LXES,MKES,MBES,MOES,WUES,HEES,ORES,QU
ES,RDES,PAES)

TOTAL BUDGET 148,148,124$                DRAFT LEGEND Pre-Design Permits

Design Pre-Construction

Land Use Construction

Bid-Award Closeout

PROJECTS 2020201920182017

DRAFT
10/5/2017
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Project Schedule - 2020 Construction Projects
2017 Capital Improvement Program

Hillsboro School District 1J
CONSTRUCTION

BUDGET A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 Elementary School #28 31,200,000$           

Pre-Design / Design / Bid-Award 11 Months

Land Use / Permits / Pre-Con / Construction / Closeout

2 McKinney ES Renovations 4,700,000$             

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

3 Imlay ES Renovations 410,000$                

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

4 Indian Hills ES Renovations 1,600,000$             

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

5 Ladd Acres ES Renovations & Playground 4,900,000$             

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

6 Minter Bridge ES Renovations & Drop Off Improvements 5,200,000$             

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

7 Mooberry ES Renovations & Playground 5,700,000$             

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

8 WL Henry ES Renovations & Drop Off Improvements 6,500,000$             

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

9 Admin Center Renovations TBD

Pre-Design / Design / Bid-Award / Pre-Con

Permits/Construction / Closeout

10 Hare Field Renovations TBD

Pre-Design / Design / Bid-Award / Pre-Con

Permits/Construction / Closeout

11 FFE Phase 3 (6 schools) TBD

Pre-Design / Design / Bid-Award / Pre-Con

Construction / Closeout (EMS,PMS,BMS,SMMS,HOA,MECW)

TOTAL BUDGET 60,210,000$           DRAFT LEGEND Pre-Design Permits

Design Pre-Construction

Land Use Construction

Bid-Award Closeout

PROJECTS 2021202020192018

DRAFT
10/5/2017
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Project Schedule - 2021 Construction Projects
2017 Capital Improvement Program

Hillsboro School District 1J
CONSTRUCTION

BUDGET A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 Elementary School #29 31,200,000$          

Pre-Design / Design / Bid-Award 11 Months

Land Use / Permits / Pre-Con / Construction / Closeout

2 Butternut Creek ES Renovations & Drop Off Improvements 3,200,000$            

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

3 Farmington View ES Renovations & Drop Off Improvements 3,400,000$            

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

4 Groner ES Renovations & Playground 2,200,000$            

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

5 Jackson ES Renovations 3,500,000$            

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

6 North Plains ES Renovations 4,600,000$            

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

7 Rosedale ES Renovations 210,000$               

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

8 Tobias ES Renovations & Drop Off Improvements 360,000$               

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

9 Peter Boscow Renovations TBD

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

10 Miller Education - East Renovations TBD

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

11 FFE Phase 4 (5 schools) TBD

Pre-Design / Design / Bid-Award / Pre-Con

Construction / Closeout (CHS,GHS,HHS,LHS,MECE)

TOTAL BUDGET 48,670,000$          DRAFT LEGEND Pre-Design Permits

Design Pre-Construction

Land Use Construction

Bid-Award Closeout

PROJECTS 2022202120202019

DRAFT
10/5/2017

7



Project Schedule - 2022 Construction Projects
2017 Capital Improvement Program

Hillsboro School District 1J
CONSTRUCTION

BUDGET A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 Free Orchards ES Renovations 170,000$               

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

2 Lincoln Street ES Renovations 195,000$               

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

3 Orenco ES Renovations 250,000$               

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

4 Patterson ES Renovations 250,000$               

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

5 Quatama ES Renovations 201,000$               

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

6 Witch Hazel ES Renovations 320,000$               

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

7 South Meadows MS Renovations 376,000$               

Pre-Design / Design / Bid-Award / Pre-Con

Land Use / Permits / Construction / Closeout

8 Existing Facilities Building Renovations TBD

Pre-Design / Design / Bid-Award / Pre-Con

Permits / Construction / Closeout

9 Existing Transportation Building Renovations TBD

Pre-Design / Design / Bid-Award / Pre-Con

Permits / Construction / Closeout

TOTAL BUDGET 1,762,000$            DRAFT LEGEND Pre-Design Permits

Design Pre-Construction

Land Use Construction

Bid-Award Closeout

PROJECTS 2023202220212020

DRAFT
10/5/2017
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 HILLSBORO SCHOOL DISTRICT 1J 

 October 10, 2017 

EVALUATION OVERVIEW – 
HUMAN RESOURCES DEPARTMENT REPORT 

 

 

SITUATION 
  

Tonight’s report will provide an overview of the District’s evaluation processes and timelines 
for all employee groups.  These processes were developed through collaborative efforts that 
involved all stakeholders.  Staff should feel supported by their supervisors and empowered as 
professionals in these processes. 
 

 
RECOMMENDATION 

 

The Superintendent recommends that the Board of Directors listen to this report and ask any 
questions they may have.  
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 HILLSBORO SCHOOL DISTRICT 1J 

 October 10, 2017 

NORTHWEST REGIONAL EDUCATION SERVICE DISTRICT  
UPDATE / INPUT 

 

 

SITUATION 
 
Northwest Regional Education Service District (NWRESD) provides services to local school 
districts in the following areas: 
 

 Programs for children with special needs 

 Technology support  

 School improvement services 

 Administrative and support services 

 Other services required under ORS 339.005 to 339.090 
 
Each year, NWRESD, in concert with regional superintendents, develops a Local Service 
Plan to bring to the region’s 20 school districts, and the local school districts must approve 
the plan for the following year.   
 
During recent years, the Hillsboro School District (HSD) has participated as a full member of 
NWRESD, receiving a direct payment of 50 percent of the NWRESD State School Fund 
attributable to HSD.  The level of participation is a decision that is made annually, and school 
district boards choosing to opt out must submit their requests to the ESD board by  
November 1 of the year prior to the school year for which the request is being made.  
 
During this Board meeting, staff will present relevant information, and recommend that the 
District fully participate with NWRESD for the 2018-19 school year.  The Board is scheduled 
to approve HSD’s level of participation during the October 24 regular session. 
 

 
RECOMMENDATION 

 

The Superintendent recommends that the Board of Directors listen to this recommendation, 
and ask any questions they may have.  
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 HILLSBORO SCHOOL DISTRICT 1J 

 October 10, 2017 

OREGON SCHOOL BOARDS ASSOCIATION PROMISE SCHOLARSHIP PROGRAM –  
BOARD MEMBERS’ ROLES AND RESPONSIBILITIES (ADVANCED) 

 

 

SITUATION 
  

Throughout the 2017-18 school year, the Hillsboro School District Board of Directors is 
participating in the Oregon School Boards Association (OSBA) Promise Scholarship 
Program, a training program for school boards that, upon completion, provides a $5000 
scholarship for District students. 
 
This evening’s topic will be the third level of a discussion of Board members’ roles and 
responsibilities. 
 

 
RECOMMENDATION 

 

The Superintendent recommends that the Board of Directors participate in this discussion.  
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 HILLSBORO SCHOOL DISTRICT 1J 
 October 10, 2017 

REVIEW BOARD MEETING TOPIC SCHEDULE / DISCUSS PRIORITIES 
 

 
SITUATION 
 
Board members will review the Board meeting agenda topics scheduled for the 
upcoming year, and discuss their priorities. 
 
 
RECOMMENDATION 
 
The Superintendent recommends that the Board of Directors participate in this 
discussion.  
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