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2024  
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2



Meyers Pool
City of Arvada / Jeffco / Apex
OLC Designs ṾSaunders CMGC

3

Construction



Evergreen HS ṾPump House
H&M ṾSingle Track

4

Construction



Parmalee ES ṾAdmin Ventilation
OZ ṾSingle Track

5

Construction

Mobilized



Efficiency Future Ready
Wheat Ridge HS
Eidos ṾGTC

6

Construction



Efficiency Future Ready
Wheat Ridge HS
Eidos ṾGTC

7

Construction



Drake MS ṾEfficiency Future Ready
MOA ṾCalahan

8

Construction



9

Weber ES ṾEfficiency Future Ready
MOA ṾSaunders

Construction



Meiklejohn ES ṾEfficiency Future Ready
H&M ṾMcCauley

10

Construction



West Woods ES ṾEfficiency Future Ready
H&M ṾMcCauley

11

Construction 



Fairmount ES ṾEfficiency Future Ready
Eidos / Cator Ruma ṾGTC

12

Construction 



Bradford North ṾEfficiency Future Ready
MOA ṾMark Young

13

Construction



Bradford South ṾEfficiency Future Ready
MOA ṾMark Young

14

Construction



DW Mechanical 2023
=ɶǍǱȒɐɶǱ ñɐʔʌț ṵéÿĆẏɾṞ >ɐɅʌɶɐȺɾṶṞ 
Columbine ṾCMGC Himmelman

15

Construction

Air Handlers have been delivered



Free Horizon ṾEfficiency Future Ready
HCM ṾSingle Track

16

Construction



McLain HS ṾEfficiency Future Ready
Eidos ṾSingle Track

17

Bid 

+Alt #2 and #3

$569,984

Budget

$550,595

($19,389)

Over Budget



Rooney Ranch ES ṾEfficiency Future Ready
Eidos ṾSingle Track

18

Bid 

$102,509

Budget

$77,220

($25,289)

Over Budget



Leawood ES ṾEfficiency Future Ready
MOA ṾOAK

19

Bid 

+Alt 4 

$738,700

Budget

$575,535

($163,165)

Over Budget



Normandy ES ṾEfficiency Future Ready
MOA ṾOAK

20

Bid 

+Alt 3&4 

$770,800

Budget

$596,026

($174,774)

Over Budget



Columbine Hills ES ṾSecure Entry
RB+B ṾTBD

21

Bids 2/8



Security Glass Installation

22

Adams

Arvada West HS

Bell Middle

Belmar

Bradford North

Bradford South

Deane

Devinny

Evergreen High

Fairmount

Long View High

Lukas

Manning

McLain

Mount Carbon 

Elementary

Normandy

Ralston 

Elementary

Rooney Ranch

Semper

Three Creek K-8

Wayne Carle MS

West Woods 

Elementary

Wilmot



1. AlamedaInternational Jr./ Sr.
2. ArvadaHS
3. HackberryHill Elementary
4. ManningOption School
5. ConiferHigh
6. BearCreekHigh
7. LakewoodHigh
8. BelmarElementary
9. CoronadoElementary
10.JeffersonJr./Sr. High
11.StandleyLakeHigh
12.LukasElementary
13.RalstonValleyHigh
14.WarrenTechNorth
15.WayneCarleMiddle
16.DutchCreekElementary

DW LED 2024 
Ackerman

23

Construction 

Documents



FF&E 2024

24

Bergen Valley ES FF&E 

Edgewater ES FF&E

Falcon Bluffs MS FF&E 

Long View HS FF&E ()

South Lakewood ES FF&E 

Westridge ES FF&E 

Evergreen HS FF&E 

Oberon MS FF&E ()

Mandalay MS FF&E

Stober MS FF&E



2025  
Bond Projects

25



26

Chatfield HS FF&E (2023)

Drake MS FF&E (2024)

Normandy ES FF&E  ()

Pennington ES FF&E ()

Secrest ES FF&E ()

Stevens ES FF&E ()

Swanson ES FF&E (2024)

Ute Meadows ES FF&E

Van Arsdale ES FF&E (2024)

Warder ES FF&E ()

Westgate ES FF&E ()

West Woods ES FF&E

FF&E 2025



27

New School Golden

New School Morrison

Warren Tech E&FR

Hold



2023 Policy Projects

Regional Opportunities for Thriving Schools ЦBOE  Nov 10, 2022

Capital Investments for Thriving Schools - BOE Jun 08, 2022

Healthy & Equitable Start Times - BOE Mar 03,  2022

28



29

Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

Construction

Complete 

Q1 2024

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022



30

Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

Construction

Complete 

Q1 2024

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022



31

Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

Construction

Complete 

Q1 2024

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022



32

Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

Construction

Complete 

Q1 2024

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022



33

Bergen Valley ES - EUA & GC Crossland

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Construction



Healthy & Equitable Start Times
Start Times Next Steps
BOE Mar 03 2022

34

High School Athletic Field Lighting

Engineer Ackerman ïCMGC Himmelman

Address challenges related to athletics and activities.

Alameda International High School

Arvada High School

Arvada West High School

Bear Creek High School

Chatfield High School

Columbine High School

Dakota Ridge Senior High School

D'Evelyn Junior/Senior High School

Golden High School

Green Mountain High School

Jefferson High School

Lakewood High School

Pomona High School

Ralston Valley Senior High School

Standley Lake High School

Wheat Ridge High School

Construction

GMP 11/28/23

$7,101,765



6-12 Reconfiguration
Pomona HS
HCM ṾHimmelman

35

BOE Jun 22, 2023 - Regular Meeting

a. Effective July 1, 2024, Moore Middle School will close; and 

b. b. The Moore Middle School and Pomona High School 

boundary attendance areas will be combined; and 

c. c. Pomona High School will be reconfiguring into a 6-12 

school;

Construction



Arvada K -8 Closure Implications
North Arvada MS

Eidos  ṾSCS

36

Bid 

$385,000

Estimate 

$410,164

BOE Aug 24, 2023 - Special Meeting -
Study/Dialogue Session

Regional Opportunities for Thriving Schools Phase II
October 12: Board of Education vote.  Closure Arvada K8

North Arvada Middle School - (evaluate apx. 13 rooms) 

may need minimal, one-time facilities modifications in the 

range of $300-500K in order to move existing programs to 

welcome new boundary students. 

BOE Oct 12, 2023 ïRegular Meeting

Effective July 1, 2024, Arvada K -8 will close and 
combine its boundary with Lawrence Elementary 
school for grades K -5 and with North Arvada Middle 
school for grades 6 -8.


