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1.0   EXECUTIVE SUMMARY 

1.1 Program Summary 

Division of State Architects (DSA) approval to establish Phase 1 design criteria completed as follows: 
 (Completed) February 7, 2018 ‐ Villa Park HS Interim Housing (DSA Application #04‐116788)
 (Completed)  March  1,  2018  ‐  Orange  HS  Increment  #1  (Infrastructure  Upgrades,  Move

Relocatable Buildings, Bus Drop‐Off, Restroom Renovation Project) (04‐116673.1)
 (Completed) April 10, 2018 ‐ Orange HS Increment # 1 (Satellite Kitchen) (04‐116673.2)
 (Completed) July 12, 2018 ‐ Orange HS Science Center (Increment # 2) (04‐116859)
 (Completed) August 16, 2018 ‐ Villa Park HS Science Center (04‐117022)
 (Completed) November 6, 2018 ‐ El Modena HS Science Center (04-117098)

 (Completed) January 31, 2019 ‐ Canyon HS Science Center (04-117300)

 (Completed) May 2, 2019 ‐ Canyon HS Interim Modular Kitchen (04‐118418)
 (Completed) June 25, 2019 ‐ Orange HS Custom Tensile Fabric Shade Structures (04‐118351)
 ((Completed) October 24, 2019 ‐ Villa Park HS New Parking and Drop Off (04‐118521).
 Completed) September 22, 2020 ‐ El Modena HS Phase 1 Quad (04‐119124)

Phase 1 construction started (NTP) / Completed (NOC) / DSA completed, as follows: 
 Construction Start ‐ June 15, 2018 – Orange HS Site Infrastructure (Increment #1) (04‐116673)

o (DSA Completed) September 4, 2019 – Orange HS Site Infrastructure (Increment #1) (04‐
116673)

 Construction Start January 7, 2019 – Villa Park HS (Int Housing and Science Center) (04‐117022)
o (DSA Completed) March 17, 2022 – Interim Housing (04‐116788)
o (DSA Completed) March 21, 2022 – Parking Lot Drop‐Off (04‐118521)
o (Completed) January 20, 2023 – Villa Park HS Science Center (04‐117022)

 Construction Start February 18, 2019 – Orange HS Science Center (Increment #2) (04‐116859)
o (DSA Completed) April 8, 2020 – Custom Tensile Fabric Shade Structure (04‐118351)
o (DSA  Completed)  August  11,  2021  –  Orange  HS  Science  Center  (Increment  #2)  (04‐

116859)
 Construction Start April 2, 2019 – El Modena HS Science Center (04‐117098)

o (DSA Completed) September 26, 2023 – El Modena HS Science Center (04‐117098)
 Construction Start June 12, 2019 – Canyon HS Interim Housing & Science Center (04‐117300)

o (DSA Completed) August 7, 2020 – Interim Modular Kitchen (04‐118418)
o (Completed) January 20, 2023 – Canyon HS Science Center (04‐117098)

Division of State Architects (DSA) approval to establish Phase 2 design criteria as follows: 
 (Completed) September 10, 2021 – Villa Park HS Phase 2 (04‐119694)
 (Completed) May 6, 2022 – El Modena HS Phase 2 (04‐120032)
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 (Completed) September 22, 2020 – El Modena HS Phase 2 Quad (04‐119124)
 (Completed) May 6, 2022 – El Modena HS Phase 2 Temp Modular Classrooms (04‐121911)
 (Completed) January 25, 2022 – Orange HS Phase 2 (04‐120151)
 (Completed) June 29, 2023 – Orange HS Phase 2 Temp. Modular Classrooms (04‐122031)
 (Completed) January 14, 2022 – Canyon HS Phase 2 (04‐120410)

Phase 2 construction started (NTP) / Completed (NOC) / DSA completed, as follows: 
 Construction Start ‐ September 23, 2021 – Orange HS Bldg. 300 Admin Swing Space (S2122‐001C)

o (Completed) March 1, 2022 – Orange HS Bldg. 300 Admin Swing Space (S2122‐001C)
 Construction Start November 3, 2022 – Villa Park HS (S2223‐001)(New Classroom Building &

Building 100/200 Modernization) (04‐119694)
 Construction Start December 23, 2022 – Orange HS (Temporary Modular Classrooms (four) (04‐

122031)
o (Completed) March 2, 2023 – (S2223‐004C) (Site Work for the Interim Housing

Classrooms (four)
 Construction Start January 3, 2023 – Orange HS (S2223‐002)(2‐Story Classroom & Student

Services Building) (04‐120151)
 Construction Start March 3, 2023 – El Modena HS (S2223‐003)(Campus Modernization) (04‐

120032)
 Construction Start March 3, 2023 – El Modena HS (S2223‐002)(QUAD) (04‐119124)
 Construction Start June 12, 2023 – El Modena HS (S2223‐006)(Site Work for the Interim

Housing) (04‐121926)
o (Completed) November 3, 2023 – (S2223‐006) (Site Work for the Interim Housing

Classrooms (eight)
 Construction Start June 12, 2023 – Canyon HS (S2223‐005)(Building C Modernization) (04‐

120410)

1.2 Program Highlights/Key Milestones 

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 1 (as required by law):  
 Villa Park HS Science Center – Notice of Exemption (Board approved on 9/20/18).
 Canyon HS Science Center – Notice of Exemption (Board approved on 7/26/18).
 Orange HS Science Center – Notice of Exemption (Board approved on 3/8/18).
 El Modena HS Science Center – Notice of Exemption (Board approved on 3/8/18).

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 2 (as required by law):  
 Orange HS Phase 2 – Based on CEQA review, no new Notice of Exemption needed.
 Villa Park HS Phase 2 – Notice of Exemption (Board approved on 4/14/22).
 Canyon HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).
 El Modena HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).
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Program Wide Cash Flow Projection / Bond Issuance 
 The last Citizen’s Oversight Committee meeting was held on 1/24/24, in District Office,

conference room B.  The Measure S team gave an update of Phase II bid awards and projects.
There were presentations of the Measure S Bond Audit, discussion on portable modulars
remaining on‐site, Living Skills classrooms, energy efficiency, and State Matching funds reports,
as well.  Next meeting that was scheduled is for April 17, 2024, at Villa Park HS.

 As of January 31, 2024, the overall project budgets are being reviewed with a CM team,
program management and the District executives weekly and revised for Phase 2 changes, as
approved by the CBO.

Project Achievements: 
 As  of  1/31/24,  processed  PCL  payment  application  #  11  (December)  reflecting  53%  paid  overall

completion, reflecting 391 calendar days elapsed.

 As of 1/31/24, processed PINNER payment application # 12 (December) reflecting 49% paid overall
completion, reflecting 423 calendar days elapsed.

 As of 1/31/24, processed BENARDS payment application # 09 (December) reflecting 34% paid overall
completion, reflecting 303 calendar days elapsed.

 As of 1/31/24, already processed SANDERS payment application # 06 RETENTION reflecting
Retention release based on overall completion, reflecting 171 calendar days elapsed.

 As of 1/31/24, processed PCN3 payment application # 07 (December) reflecting 51% paid overall
completion, reflecting 217 calendar days elapsed.

1.3 Look Ahead (next 90 days) 

Board of Education Agenda 

February 8th  
1. Recommend Board approval of the following Change Order No. 02, for Pinner Construction Co.,
Inc., which lists a general descriptive summary of work for four (4) potential change orders to adjust
designs to field conditions, the change to the contract value, and its impact to the contract timeline.
Change Order No. 02: $311,401.21 – 48 days Additional contract time. The additional days will
increase the contract days from 610 to 658 and establish a new completion date of 08/22/2024. The
total value of the original contract, including Change Order No. 02, will increase from $26,714,729.29
to $27,026,131.50 (1.38%).

2. Recommend Board approval of the following Change Order No. 04, for Bernard Brothers, Inc., which
lists a general descriptive summary of work for five (5) potential change orders to adjust designs to
field conditions, the change to the contract value, and its impact to the contract timeline. Change
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Order No. 04: $23,980.57 – 0 days Additional contract time. The total value of the original contract, 
including Change Order No. 04, will increase from $24,518,942.21 to $24,542,922.78 (0.61%). 

3. Recommend Board approval of the following Change Order No. 02, for PCL Construction Services,
Inc., which lists a general descriptive summary of work for three (3) potential change orders to adjust
designs to field conditions, the change to the contract value, and its impact to the contract timeline.
Change Order No. 02: $40,111.15 – (0) days Additional contract time. The total value of the original
contract, including Change Order No. 02, will increase from $19,698,086.42 to $19,738,197.57.

Program Wide 
 Orange HS Phase II – PCL Construction Services, Inc. continues moving forward with roof deck

penetration connections, the mechanical, electrical, and plumbing rough‐in work, rough‐in
plumbing work on the roof deck, preparing to pour the interior stairs, prepping the install of the
interior risers for mechanical, electrical and fire, and maintain the newly installed landscape
near Library and Building 400.

 El Modena HS Science Center – Keeping track of the STOP notices and Release of STOP notices
that are still being sent on this contract after the retention release payment application # 39
was processed.  Keeping district legal notified.

 El Modena HS Phase II – Bernard Bros continuing completion of building 800 (Phase 1) focusing
on installing lath at exterior wall in‐fills, installing underground plumbing, running new conduit
for electric wiring, hanging HVAC units, duct work and fire sprinkler piping, and placing ceiling
(including Tectum).  On the covered breezeway completing the paint of column steel
connections, installing electric for lights, completing the new steel canopy decking, awaiting the
delivery of new breezeway roof for final placement.

 El Modena HS Phase II – Sanders, completed all work.  The substantial completion close‐out
documentation, Notice of Completion (NOC) and DSA final close out documentation have each
been submitted.

 El Modena HS Phase II – preparing the Letter of Partial Occupancy for the acceptance of
Building 800, estimated for Spring Break (March 25th thru 29th).

 El Modena HS Phase II – preparing for the substantial completion acceptance of the Alterations
to Courtyard Improvements (Quad) project (04‐119124), estimated for February 9th, pursuant
to FTN completion.

 El Modena HS Phase II – the Move Manager is meeting with all teachers/classrooms that need
to relocate from building 400 & 500, for a move into the temporary portable modulars,
affectionately called, “B village”. The following concerns that came up were addressed, such as
installing blinds, door blocks, fire extinguishers, leaks.  We sat down and went over the future
move management scope and presentation for building 800 with incoming Senior Executive
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Director of Facilities Development & Planning, Isela Vazquez, for the tentative spring break 
opening. 

 Villa Park HS Interim Housing & Science Center – the DSA 310‐P Notification of Requirement for
Certification for Construction of 1‐Science Classroom Building (04‐117022), to complete all the
DSA forms is almost complete and the architect submitted a 302 Partial Request for re‐
examination of the project for close‐out (as outlined in Procedure PR 13‐02), pursuant to the
DSA certificate of compliance.

 Villa Park HS Interim Housing & Science Center – Keeping track of the STOP notices and Release
of STOP notices that are still being sent on this contract after the retention release payment
application # 42 was processed.  Keeping district legal notified.

 Villa Park HS Phase II – Pinner, installing all mechanical, electrical, and plumbing on level 2 deck
and deck penetrations, turned over for occupancy the remaining 1st floor restroom in Building
100/200, pour concrete on steel roof deck, form the CMU wall initial courses in Building 500,
and pending a rebar response to form the elevator pit walls.

 Villa Park HS Phase II – Moving forward to secure a change order price with Pinner, to include a
full exterior fence around the school site for single point of entry and renovate a new
attendance receiving window.  The architect is preparing the DSA 140 (CCD) for submission and
the price is being negotiated for final approval.

 Canyon HS Science Center – Working on the DSA 310‐P Notification of Requirement for
Certification for Construction of 1‐Science Classroom Building, 1‐Multi‐purpose Building H, 1‐
Kitchen, and 1‐Parking Lot (04‐117300), for all parties (Architect, Inspector, Lab of Record, and
General Contractor), to complete all the DSA forms needed. When a complete response to the
301P Notification has been uploaded, the architect will submit a 302 Request for re‐
examination of the project for close‐out (as outlined in Procedure PR 13‐02), pursuant to the
DSA certificate of compliance.

 Canyon HS Phase II – PCN3 working on wall areas, installing metal interior wall framing, finish
the roof installation and sealing all penetrations, installation of the HVAC units onto the roof
curbs, preparing the roof to be weather tight so that interior drywall can start, and the planned
turn‐over of the restrooms (417 and 418) now at the end of January, preparing a partial
occupancy letter of acceptance to turn‐over
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Left to right: Aerial shot of the completed Canyon HS STEM Center (Front of campus, Imperial Hwy view), site of the 
removed temporary kitchen modular unit. 

CANYON HS SCIENCE CENTER 
 12 Laboratory Rooms
 12 General Classrooms
 Student Services
 New Food Services
 New Kitchen

 New Multi‐Purpose Room Entry
 Parking Lot Improvements
 Infrastructure Upgrade and

Improvements
 Landscape Improvements

Project Update (Close Out): 

Canyon HS Science Center 
Canyon HS Interim Kitchen and Site Improvements 
NOC: 1/19/2023 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04‐118418):  08/07/2020 

NOC: 1/19/2023 (B/A) and 1/20/2023 (Recorded). 
DSA Certification of Compliance (04‐117300):  Pending 

 As  of  2/9/24, Working  on  the  DSA  310‐P  Notification  of  Requirement  for  Certification  for
Construction  of  1‐Science  Classroom  Building,  1‐Multi‐purpose  Building H,  1‐Kitchen,  and  1‐
Parking Lot (04‐117300), to complete the FTN to re‐orient the front office H/C accessible desk,
PO was issued to furniture supplier and once this is put in place, then architect will re‐submit a
302 Completion Request for re‐examination of the project for close‐out (as outlined in Procedure
PR 13‐02), pursuant to the DSA certificate of compliance.

See Construction Photo’s below:

8



Measure S Bond Program    Monthly Progress Report – January 2024 
________________________________________________________________________________________________________________________________ 

________________________________________________________________________________________________________________________________ 
  Project Status Report (Phase 1) 

El Modena HS – Science Center STEM Building 
(Main entrance, facing campus) 

EL MODENA HS SCIENCE CENTER 
 12 Laboratory Rooms
 1 General Classrooms
 2 Medically Fragile Classrooms

 Relocation of Campus MDF
 Technology & Utility Upgrade
 Landscape Improvements

Project Update (Completed): 

El Modena HS Science Center 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04‐117098): 09/26/2023 

See Completion Photo below: 
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ORANGE HS SCIENCE CENTER 
 12 Laboratory Rooms
 1 General Classrooms

 New Panther Pavilion Plaza
 2 Medically Fragile Classrooms

Project Update Increment # 2 – Science Center (Completed): 

Orange HS Increment #1 Site Improvements 
NOC: 7/25/2019 (B/A) and 8/2/2019 (Recorded) 

DSA Certification of Compliance (04‐116673): 9/4/2019 

Orange HS Shade Structure 
NOC: 6/24/2021 (B/A) and 7/26/2021 (Recorded) 

DSA Certification of Compliance (04‐118351): 4/08/2020 

Orange HS Increment #2 STEM Science Building 
NOC: 6/24/2021 (B/A) and 7/26/2021 (Recorded) 

DSA Certification of Compliance (04‐116859): 8/11/2021 

See Completion Photo below: 

Orange HS – Science Center STEM Building 
(Dusk with lights) 
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Villa Park HS – Science Center STEM Building 
(The new Biofiltration area in the foreground next to building) 

VILLA PARK HS SCIENCE CENTER 
 12 Laboratory Rooms
 2 General Classrooms
 2 Medically Fragile Classrooms

 Demolish existing building 300
 Install 10 New Portable Buildings

Project Update (Close Out): 

Villa Park HS Parking Drop‐Off and Site Improvements 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04‐118521): 3/01/2022 

Villa Park HS Interim Housing and Science Center 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04‐117022): Pending 

 As of 2/9/24, the DSA 310‐P Notification of Requirement for Certification for Construction of 1‐
Science Classroom Building (04‐117022), to complete final fire alarm system testing waiting for
re‐wire of fire damper locations.  Once completed the architect will re‐submit a 302 Completion
Request  for  re‐examination of  the project  for  close‐out  (as outlined  in Procedure PR 13‐02),
pursuant to the DSA certificate of compliance.

 As of 2/9/24, this month we have not received any additional Stop Notices and/or Release of Stop
Notices after the Retention Release payment application # 42 was processed.  If received, we will
process a memo outlining receipt of these notices has been sent to District legal.

See Completion Photo below:
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  Project Status Report (Phase 2) 

2.0   PROJECT STATUS REPORT (PHASE 2) 
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Measure S Bond Program    Monthly Progress Report – January 2024 
________________________________________________________________________________________________________________________________ 

________________________________________________________________________________________________________________________________ 
  Project Status Report (Phase 2) 

Left to right: roof sealing all penetrations, pulling wire in the electrical conduits, running piping, placing HVAC ductwork, 
taping starting the interior drywall, completing restrooms for turnover to OUSD. 

 

 

CANYON HS BUILDING MODERNIZATION 
 10 Renovated Classrooms
 2 Living Skills Classrooms
 Renovate Staff Lounge
 Renovated Restrooms
 New All Gender Restroom

 New Landscape
 100 Addition Parking Stalls
 19 Portable classrooms removed
 Site improvements

Project Update (Construction): 
 As of 1/31/24, PCN3 working on wall areas installing metal interior wall framing, finish the roof

installation and sealing all penetrations, completed installation of the HVAC units onto the roof
curbs, roof weather tight,  interior drywall proceeding to be completed next week, new doors
being  installed,  turn‐over of  the  restrooms  (417 and 418) now at 2/5/24, preparing a partial
occupancy letter of acceptance to turn‐over.

 As of 1/31/24, the Letter of Partial Occupancy for the planned turn‐over of the restrooms (417
and 418), will be sent reflecting Tuesday, February 6, 2024, as the date of turn‐over.

 As of 1/31/24, processed PCN3 payment application # 07 (December) reflecting 51% paid overall
completion, reflecting 217 calendar days elapsed.

Construction Photo’s: 
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Measure S Bond Program    Monthly Progress Report – January 2024 
________________________________________________________________________________________________________________________________ 

________________________________________________________________________________________________________________________________ 
  Project Status Report (Phase 2) 

From Top left to bottom right: concrete slab finishes outside of building 800 exterior doors, breezeway water downspouts, 
interior drop ceiling grids and lighting. 

EL MODENA HS BUILDING MODERNIZATION 
 All Classrooms Renovated
 800 Building for Career Technical

Education
 2 New Elevators
 Expand Administration Building

 Enhanced Student Quad
 Technology & Utility Upgrade
 Accessibility Upgrades
 Secure entire campus

Project Update (Construction): 
>>>El Modena HS (S2223‐006) Site Work for Interim Housing (PH2) – Substantially Completed 

 As of 1/31/24, Bernard Bros continuing completion of building 800 (Phase 1) focusing on installing
lath at exterior wall  in‐fills,  installing underground plumbing, running new conduit  for electric
wiring, hanging HVAC units, duct work and  fire sprinkler piping, and placing ceiling  (including
Tectum).  On the covered breezeway completing the paint of column steel connections, installing
electric  for  lights,  completing  the  new  steel  canopy  decking,  awaiting  the  delivery  of  new
breezeway roof for final placement.

 As of 1/31/24, Recommended Board approval of the following Change Order No. 04, for Bernard
Brothers,  Inc., which  lists a general descriptive summary of work  for  five  (5) potential change
orders to adjust designs to field conditions, the change to the contract value, and its impact to
the contract timeline. Change Order No. 04: $23,980.57 – 0 days Additional contract time. The
total  value  of  the  original  contract,  including  Change  Order  No.  04,  will  increase  from
$24,518,942.21 to $24,542,922.78 (0.61%).

 As of 1/31/24, preparing the Letter of Partial Occupancy for the acceptance of Building 800,
estimated for Spring Break (March 25th thru 29th).

 As of 1/31/24, processed BENARDS payment application # 09  (December) reflecting 34% paid
overall completion, reflecting 303 calendar days elapsed.

 As of  1/31/24,  already  processed  SANDERS payment  application  #  06 RETENTION  reflecting
Retention release based on overall completion, reflecting 171 calendar days elapsed.

Construction Photo’s: 
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________________________________________________________________________________________________________________________________ 

________________________________________________________________________________________________________________________________ 
  Project Status Report (Phase 2) 

ORANGE HS NEW & BUILDING MODERNIZATION 
 New 2‐Story Student

Service/Admin/Classroom Building
 Enhanced School Entrance (off

Schaffer Avenue)
 6 New General Classrooms

 New Panther Pavilion Plaza
 Technology & Utility Upgrade
 Demo of Administration/Classroom

Building

Project Update (Construction): 

>>>Orange HS (S2122‐001C) Building 300 Administration Swing Space – Completed 
>>>Orange HS (S2223‐004C) Temp Modular Classroom Power – Completed 

 As of 1/31/24, PCL Construction Services, Inc. continues moving forward with roof deck
penetration connections, the mechanical, electrical, and plumbing rough‐in work, rough‐in
plumbing work on the roof deck, preparing to pour the interior stairs, prepping the install of the
interior risers for mechanical, electrical and fire, and maintain the newly installed landscape
near Library and Building 400.

 As of 1/31/24, Recommended Board approval of the following Change Order No. 02, for PCL
Construction Services, Inc., which lists a general descriptive summary of work for three (3)
potential change orders to adjust designs to field conditions, the change to the contract value,
and its impact to the contract timeline. Change Order No. 02: $40,111.15 – (0) days Additional
contract time. The total value of the original contract, including Change Order No. 02, will
increase from $19,698,086.42 to $19,738,197.57 (0.24%).

 As of 1/31/24, processed PCL payment application # 11 (December) reflecting 53% paid overall
completion, reflecting 391 calendar days elapsed.

Construction Photo’s:

From Top left to bottom right: exterior prep for facia, underground piping installed, second floor metal decking, strapping 
for hanging ceiling duct work, 1st and 2nd floor duct penetrations, metal wall framing installed, dry wall continuing. 

15



Measure S Bond Program    Monthly Progress Report – January 2024 
________________________________________________________________________________________________________________________________ 

________________________________________________________________________________________________________________________________ 
  Project Status Report (Phase 2) 

VILLA PARK HS NEW & BUILDING MODERNIZATION 
 New 2‐Story Classroom Building
 18 New General Classrooms
 New Staff Lounge & Meeting room
 New Storm Drain system

 Demolish existing building 500
 New Stairs and Elevator
 Utility & Accessibility Upgrades
 New Fences/Gates to Secure campus

Project Update (Construction): 
 As of 1/31/24, Pinner, installing all mechanical, electrical, and plumbing on level 2 deck and deck

penetrations, installing roof deck material to seal all penetrations, formed the CMU wall initial
courses in Building 500, and started rebar placement to from the elevator pit walls.

 As of 1/31/24, Recommended Board approval of the following Change Order No. 02, for Pinner
Construction Co., Inc., which lists a general descriptive summary of work for four (4) potential
change orders  to adjust designs  to  field conditions,  the change  to  the contract value, and  its
impact to the contract timeline. Change Order No. 02: $311,401.21 – 48 days Additional contract
time. The additional days will  increase the contract days from 610 to 658 and establish a new
completion date of 08/22/2024. The total value of the original contract, including Change Order
No. 02, will increase from $26,714,729.29 to $27,026,131.50 (1.38%).

 As  of  1/31/24,  processed  PINNER  payment  application  #  12  (December)  reflecting  49%  paid
overall completion, reflecting 423 calendar days elapsed.

 Construction Photo’s: 

Left top to bottom right: aerial shot of Building 500 both first and second floor, metal exterior stairway in place, metal wall 
framing in place 1st and 2nd floors, HVAC ductwork, electrical conduit and piping interior runs throughout. 

. 
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Budget

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

$168,470,487 $164,536,887 $43,933

$128,153,413 $45,785,260 $7,265,097

$296,623,899 $210,322,147 $7,309,029

$54,208,228 $53,895,081 $5,881

$21,551,950 $5,655,015 $1,473,352

$75,760,178 $59,550,096 $1,479,233

$37,279,806 $35,414,729 $33,630

$36,147,561 $10,955,767 $1,376,547

$73,427,367 $46,370,496 $1,410,178

$42,362,654 $42,212,654 $0

$32,084,870 $12,436,969 $864,457

$74,447,524 $54,649,623 $864,457

$34,619,799 $33,014,423 $4,421

$38,369,031 $16,737,509 $3,550,741

$72,988,830 $49,751,932 $3,555,162 TOTAL $65,211,748 68.16%

Villa Park High School
Phase 1 ‐ HS Science Center $33,320,343 95.36%

Phase 2 $31,891,404 43.62%

 TOTAL $66,931,697 73.41%

Orange High School
Phase 1 ‐ HS Science Center $42,255,308 99.65%

Phase 2 $24,676,389 38.76%

 TOTAL $65,770,287 63.15%

El Modena High School
Phase 1 ‐ HS Science Center $35,776,667 95.00%

Phase 2 $29,993,620 30.31%

 TOTAL $64,829,837 78.60%

Phase 1 ‐ HS Science Center $54,089,679 99.42%

Phase 2 $10,740,158 26.24%

 TOTAL $262,743,569 70.91%

Canyon High School

PROGRAM
Phase 1 ‐ HS Science Center $165,441,998 97.67%

Phase 2 $97,301,571 35.73%

Contracted

to Date

% 

Expended

Measure S Bond Program

Financial Report for January 2024 QSS Data thru 1/31/2024

 Created by Cumming CAPP   2/8/2024 2:22:19 PM17
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail
QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

GKKWORKS | CANNON DESIGN $3,133,137 $3,133,137 $3,132,291 $0 99.97%

LIONAKIS $14,058 $14,058 $14,058 $0 100.00%
$3,147,195 $3,147,195 $3,146,349 $0 99.97%

UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $40,915,609 $40,915,609 $40,915,609 $0 100.00%

$40,915,610 $40,915,609 $40,915,609 $0 100.00%

 UNCOMMITTED $26,575 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $236,785 $236,785 $236,785 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $0 $0 $0 $0

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CDW GOVERNMENT INC $82,283 $82,283 $82,283 $0 100.00%

CITY OF ANAHEIM ‐ ELECTRICAL ENGINEERING DIV $91,340 $91,340 $91,340 $0 100.00%

CONVERGINT TECHNOLOGIES LLC $1,345 $1,345 $1,345 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $97,535 $97,535 $0 $0 0.00%

DEVELOPMENT GROUP INC $95,769 $95,769 $95,769 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $3,757 $3,757 $3,757 $0 100.00%

FLINN SCIENTIFIC INC $9,067 $9,067 $9,067 $0 100.00%

INTER‐PACIFIC INC $21,372 $21,372 $21,372 $0 100.00%

IRVINE PIPE & SUPPLY $2,504 $2,504 $2,504 $0 100.00%

LA HABRA FENCE $7,315 $7,315 $7,315 $0 100.00%

PAVER PLUS $39,576 $39,576 $39,576 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $3,795 $3,795 $3,795 $0 100.00%

THOMPSON ENGINEERING $22,792 $22,792 $22,792 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $7,597 $7,597 $7,597 $0 100.00%

VERNES PLUMBING $9,780 $9,780 $9,780 $0 100.00%

VWR INTERNATIONAL LLC         $16,691 $16,691 $16,691 $0 100.00%

WW GRAINGER INC $1,039 $1,039 $1,039 $0 100.00%

$783,330 $756,755 $659,221 $0 84.16%

3. Program and Construction Management

Canyon High School

390‐9520  Canyon  HS Science Center (DSA 04‐117300)

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI & Other Construction

 Created by Cumming CAPP   2/8/2024 2:22:19 PM18
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

 UNCOMMITTED $10,922 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,413,358 $1,413,358 $1,412,354 $1,678 99.93%

$1,424,280 $1,413,358 $1,412,354 $1,678 99.16%

UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $87,479 $87,479 $87,479 $0 100.00%

GAFCON INC $3,162,509 $3,162,509 $3,162,509 $0 100.00%

$3,249,988 $3,249,988 $3,249,988 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

CITY OF ANAHEIM  $2,524 $2,524 $2,524 $0 100.00%

CITY OF ANAHEIM ‐ WATER $3,082 $3,082 $3,082 $0 100.00%

COUNTY OF ORANGE ‐ ENVIRONMENTAL HEALTH $1,615 $1,615 $1,615 $0 100.00%

ENVIRONMENTAL AUDIT INC $21,375 $21,375 $21,375 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $756 $756 $756 $0 100.00%

$30,102 $30,102 $30,102 $0 100.00%

 UNCOMMITTED $1,046 $0 $0 $0

P2S ENGINEERING INC $62,503 $62,503 $60,683 $0 97.09%

$63,549 $62,503 $60,683 $0 95.49%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $521,742 $521,742 $521,742 $0 100.00%

$521,742 $521,742 $521,742 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $10,950 $10,950 $10,950 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,605 $2,605 $2,605 $0 100.00%

$13,555 $13,555 $13,555 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $507,572 $507,572 $491,480 $0 96.83%

$507,572 $507,572 $491,480 $0 96.83%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $524,019 $524,019 $524,019 $0 100.00%

$524,019 $524,019 $524,019 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $14,169 $14,169 $14,169 $0 100.00%

NATIONAL CONSTRUCTION RENTALS $400 $400 $400 $0 100.00%

REDBIRD FLIGHT SIMULATIONS $3,900 $3,900 $3,900 $0 100.00%

ULINE INC $1,284 $1,284 $1,284 $0 100.00%

$19,753 $19,753 $19,753 $0 100.00%

 UNCOMMITTED $2,300 $0 $0 $0

C BELOW SUBSURFACE IMAGING (Subsurface Investigation) $8,445 $8,445 $8,445 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $27,583 $27,583 $27,583 $0 100.00%

HARRINGTON GEOTECHNICAL ENGINEERING INC (Geotechnical Soils 
Investigation)

$13,500 $13,500 $13,500 $0 100.00%

PROVENCHER, GEORGE (dba PROVO ENGINEERING) $720 $720 $720 $0 100.00%

RMA GROUP (dba SITESCAN) $26,103 $26,103 $26,103 $0 100.00%

XICOTENCATL ENRIQUE SALAZAR $20,100 $20,100 $20,100 $0 100.00%

$102,350 $100,050 $100,050 $0 97.75%

UNCOMMITTED $0 $0 $0 $0

AT&T $5,302 $5,302 $5,302 $0 100.00%

CITY OF ANAHEIM ‐ ELECTRICAL ENGINEERING DIV $1,831 $1,831 $1,831 $0 100.00%

CROWN CASTLE INTERNATIONAL $6,455 $6,455 $6,455 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,445 $2,445 $2,445 $0 100.00%

$16,034 $16,034 $16,034 $0 100.00%

 UNCOMMITTED $5,400 $0 $0 $0

AMS.NET $14,485 $14,485 $14,485 $0 100.00%

ARROW RESTAURANT EQUIPMENT $11,559 $11,559 $11,559 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $1,869 $1,869 $1,869 $0 100.00%

FISHER SCIENCE EDUCATION $36,200 $36,200 $36,200 $0 100.00%

FLINN SCIENTIFIC INC $8,028 $8,028 $8,028 $0 100.00%

GORM $15,376 $15,376 $15,376 $0 100.00%

HILLYARD INC     $10,616 $10,616 $10,616 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $915,337 $915,337 $903,709 $0 98.73%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

VWR INTERNATIONAL LLC         $9,486 $9,486 $9,486 $0 100.00%

WW GRAINGER INC $1,881 $1,881 $1,881 $0 100.00%

$1,030,236 $1,024,836 $1,013,209 $0 98.35%

 UNCOMMITTED $72,304 $0 $0 $0

CONVERGINT TECHNOLOGIES LLC $10,000 $10,000 $2,172 $0 21.72%

FROSTLINE INC $5,000 $5,000 $0 $0 0.00%

ICE MACHINE SALES & SERVICE $2,500 $2,500 $0 $0 0.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 $6,234 $2,061 30.55%

INDUSTRIAL ELECTRIC SERVICE $1,500 $1,500 $372 $0 24.78%

OTIS WORLWIDE CORP $6,000 $6,000 $0 $0 0.00%

POUCHER, JASON dba TRI‐CITIES REFRIGERATION $2,143 $2,143 $2,143 $2,143 100.00%

PROFESSIONAL TURF SPECIALTIES $21,400 $21,400 $0 $0 0.00%

TIME & ALARM SYSTEMS $5,000 $5,000 $1,101 $0 22.02%

VERNES PLUMBING $3,750 $3,750 $0 $0 0.00%

$150,000 $77,697 $12,021 $4,204 8.01%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $93,941 $93,941 $93,941 $0 100.00%

$93,941 $93,941 $93,941 $0 100.00%

$52,593,256 $52,474,708 $52,280,109 $5,881 99.40%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $29,337 $29,337 $29,337 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $7,093 $7,093 $7,093 $0 100.00%

INTER‐PACIFIC INC $18,163 $18,163 $18,163 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

Total 390‐0000 Canyon  HS IP Surveillance Camera and Systems

390‐9520 Canyon HS Interim Kitchen (DSA 04‐118418)

1. Design Cost

1.01 Architect

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 390‐9520  Canyon  HS Science Center (DSA 04‐117300)

390‐0000 Canyon  HS IP Surveillance Camera and Systems

4.16 Miscellaneous Fees

4.14 Rental
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

GKKWORKS | CANNON DESIGN $119,620 $119,620 $119,620 $0 100.00%

$119,620 $119,620 $119,620 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $1,053,557 $1,053,557 $1,053,557 $0 100.00%

$1,053,557 $1,053,557 $1,053,557 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

E.R.E.S. ENTERPRISES INC DBA ECONOMY RESTAURANT EQUIP $49,721 $49,721 $49,721 $0 100.00%

THE DICKLER CORPORATION DBA CHEFS TOYS $109,449 $109,449 $109,449 $0 100.00%

$159,170 $159,170 $159,170 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $191,995 $191,995 $191,995 $0 100.00%

$191,995 $191,995 $191,995 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $15,812 $15,812 $15,812 $0 100.00%

$15,812 $15,812 $15,812 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $61,688 $61,688 $61,688 $0 100.00%

$61,688 $61,688 $61,688 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $9,219 $9,219 $9,219 $0 100.00%

$9,219 $9,219 $9,219 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $3,910 $3,910 $3,910 $0 100.00%

$3,910 $3,910 $3,910 $0 100.00%

$1,614,972 $1,614,972 $1,614,972 $0 100.00%Total 390‐9520 Canyon HS Interim Kitchen (DSA 04‐118418)

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4. Construction Support Costs

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

 UNCOMMITTED $68,650 $0 $0 $0

GKKWORKS | CANNON DESIGN $686,493 $686,493 $590,448 $8,855 86.01%

$755,143 $686,493 $590,448 $8,855 78.19%

UNCOMMITTED $0 $0 $0 $0

PCN3 INC $8,119,015 $8,119,015 $4,141,114 $1,327,816 51.01%

$8,119,015 $8,119,015 $4,141,114 $1,327,816 51.01%

 UNCOMMITTED $202,854 $0 $0 $0

AMS.NET $32,020 $32,020 $22,834 $22,834 71.31%

APPLIED RESTORATION INC $1,250 $1,250 $0 $0 0.00%

DIVERSIFIED WINDOW COVERINGS $3,331 $3,331 $3,331 $0 100.00%

THOMPSON ENGINEERING $10,545 $10,545 $0 $0 0.00%

$250,000 $47,146 $26,165 $22,834 10.47%

 UNCOMMITTED $552,678 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $489,172 $489,172 $310,279 $35,535 63.43%

$1,041,850 $489,172 $310,279 $35,535 29.78%

 UNCOMMITTED $212,106 $0 $0 $0

CORDOBA CORPORATION $618,346 $618,346 $346,214 $54,917 55.99%

$830,452 $618,346 $346,214 $54,917 41.69%

 UNCOMMITTED $20,850 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,151 $4,151 $4,151 $0 100.00%

$25,001 $4,151 $4,151 $0 16.60%

 UNCOMMITTED $11,521 $0 $0 $0

P2S ENGINEERING INC $18,479 $18,479 $7,740 $270 41.89%

$30,000 $18,479 $7,740 $270 25.80%

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

390‐9520 Canyon HS Phase II (DSA 04‐120410)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

 UNCOMMITTED $50,000 $0 $0 $0

DIVISION OF STATE ARCHITECT $57,640 $57,640 $57,640 $0 100.00%

$107,640 $57,640 $57,640 $0 53.55%

 UNCOMMITTED $12,304 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $12,445 $12,445 $2,936 $0 23.59%

OUSD PRINTING $220 $220 $220 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,531 $2,531 $2,531 $0 100.00%

$27,500 $15,196 $5,686 $0 20.68%

 UNCOMMITTED $3,904 $0 $0 $0

THE ANAHEIM GROUP $246,096 $246,096 $56,465 $21,070 22.94%

$250,000 $246,096 $56,465 $21,070 22.59%

 UNCOMMITTED $35,155 $0 $0 $0

SMITH EMERY LABORATORIES $53,786 $53,786 $1,148 $0 2.13%

$88,941 $53,786 $1,148 $0 1.29%

 UNCOMMITTED $18,268 $0 $0 $0

BELTMANN GROUP, INC  $7,500 $7,500 $7,500 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $9,232 $9,232 $9,232 $0 100.00%

ULINE INC $0 $0 $0 $0

$35,000 $16,732 $16,732 $0 47.81%

 UNCOMMITTED $130 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $34,385 $34,385 $32,187 $2,055 93.61%

XICOTENCATL ENRIQUE SALAZAR $3,825 $3,825 $3,825 $0 100.00%

$38,340 $38,210 $36,012 $2,055 93.93%

 UNCOMMITTED $102,084 $0 $0 $0

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

DEVELOPMENT GROUP INC $33,161 $33,161 $0 $0 0.00%

INTER‐PACIFIC INC $12,208 $12,208 $0 $0 0.00%

SIERRA SCHOOL EQUIPMENT COMPANY $229,107 $229,107 $0 $0 0.00%

$376,977 $274,893 $417 $0 0.11%

UNCOMMITTED $0 $0 $0 $0
4.15 Miscellaneous Fees

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.13 Furniture, Fixtures & Equipment

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

OUSD COST OF INTEREST DISTRIBUTION $211 $211 $211 $0 100.00%

$211 $211 $211 $0 100.00%

 UNCOMMITTED $811,902 $0 $0 $0

$811,902 $0 $0 $0 0.00%

 UNCOMMITTED $55,522 $0 $0 $0

$55,522 $0 $0 $0 0.00%

$12,843,493 $10,685,565 $5,600,422 $1,473,352 43.61%

 UNCOMMITTED $8,367,871 $0 $0 $0

$8,367,871 $0 $0 $0 0.00%

 UNCOMMITTED $285,994 $0 $0 $0

$285,994 $0 $0 $0 0.00%

$8,653,865 $0 $0 $0 0.00%

$75,760,178 $64,829,837 $59,550,096 $1,479,233 78.60%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $39,388 $39,388 $39,388 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $11,719 $11,719 $11,719 $0 100.00%

INTER‐PACIFIC INC $30,073 $30,073 $30,073 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

Total 390‐9520 Canyon HS Unallocated Bond Funds

Canyon High School

El Modena High School

391‐0000  El  Modena HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 391‐0000  El  Modena HS IP Surveillance Camera and Systems

391‐9520 El Modena HS  Science Center (DSA 04‐117098)

5. Unallocated Bond Funds

FD22 Measure S Bond Funds

FD22 Measure S Interest

5.01 Construction Contingency

5.02 Project Contingency

Total 390‐9520 Canyon HS Phase II (DSA 04‐120410)

390‐9520 Canyon HS Unallocated Bond Funds

5. Contingency
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,978,017 $1,978,017 $1,904,143 $0 96.27%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

$1,992,076 $1,992,076 $1,918,202 $0 96.29%

 UNCOMMITTED $1,175,487 $0 $0 $0

ANGELES CONTRACTOR, INC $25,755,046 $25,755,046 $25,755,046 $0 100.00%

$26,930,533 $25,755,046 $25,755,046 $0 95.64%

 UNCOMMITTED $49,986 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $355,544 $355,544 $355,544 $0 100.00%

ALPHA MECHANICAL $3,119 $3,119 $3,119 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $0 $0 $0 $0

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

ARROW RESTAURANT EQUIPMENT $14,213 $14,213 $14,213 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $44,310 $44,310 $44,310 $0 100.00%

DEVELOPMENT GROUP INC $54,520 $54,520 $54,520 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $9,921 $9,921 $9,921 $0 100.00%

FAIR PLAY SCOREBOARDS $17,694 $17,694 $17,694 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,970 $12,970 $12,970 $0 100.00%

GIANNELLI ELECTRIC INC $19,380 $19,380 $19,380 $0 100.00%

PATHWAY COMMUNICATIONS $29,537 $29,537 $29,537 $0 100.00%

PROFESSIONAL TURF SPECIALTIES $23,460 $23,460 $23,460 $0 100.00%

WW GRAINGER INC $4,081 $4,081 $4,081 $0 100.00%

$696,714 $646,728 $646,728 $0 92.83%

 UNCOMMITTED $10,000 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,515,376 $1,515,376 $1,514,741 $1,013 99.96%

$1,525,376 $1,515,376 $1,514,741 $1,013 99.30%

3. Program and Construction Management

3.01 Program Management Fees

2.01 Construction

2.02 OFCI and Other Construction

1. Design Cost

1.01 Architect

2. Construction Cost 
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

ARCADIS U.S. INC $2,251,362 $2,251,362 $2,251,362 $0 100.00%

CORDOBA CORPORATION $90,336 $90,336 $90,336 $0 100.00%

$2,341,698 $2,341,698 $2,341,698 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $71 $71 $71 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $10,942 $10,942 $10,942 $0 100.00%

ENVIRONMENTAL AUDIT INC $8,548 $8,548 $8,548 $0 100.00%

OUSD COST OF INTEREST DISTRIBUTION $0 $0 $0 $0

$21,060 $21,060 $21,060 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $30,459 $30,459 $29,819 $596 97.90%

$30,459 $30,459 $29,819 $596 97.90%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $346,284 $346,284 $346,284 $0 100.00%

$346,284 $346,284 $346,284 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $19,155 $19,155 $19,155 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,024 $2,024 $2,024 $0 100.00%

$21,179 $21,179 $21,179 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

BPI INSPECTION SERVICE  $339,474 $339,474 $323,834 $0 95.39%

$339,475 $339,474 $323,834 $0 95.39%

UNCOMMITTED $0 $0 $0 $0

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $619,825 $619,825 $619,825 $0 100.00%

$619,825 $619,825 $619,825 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

BELTMANN GROUP, INC  $5,129 $5,129 $5,129 $0 100.00%

4.09 Relocation

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

ULINE INC $1,586 $1,586 $1,586 $0 100.00%

$6,715 $6,715 $6,715 $0 99.99%

UNCOMMITTED $0 $0 $0 $0

ALLEGIANT FIRE PROTECTION INC $525 $525 $525 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $14,132 $14,132 $14,132 $0 100.00%

HARLEY ELLIS DEVEREAUX $14,908 $14,908 $14,908 $0 100.00%

NINYO & MOORE $29,771 $29,771 $29,771 $0 100.00%

PCA ARBORISTS & CONSULTANTS INC $1,569 $1,569 $1,569 $0 100.00%

THE CONVERSE PROFRESSIONAL GROUP (Soils Investigation) $30,640 $30,640 $30,640 $0 100.00%

$95,145 $95,145 $95,145 $0 100.00%

 UNCOMMITTED $600 $0 $0 $0

DIVISION OF STATE ARCHITECT $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $3,665 $3,665 $3,665 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $1,593 $1,593 $1,593 $0 100.00%

$5,858 $5,258 $5,258 $0 89.76%

UNCOMMITTED $0 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $64,325 $64,325 $64,325 $0 100.00%

FISHER SCIENCE EDUCATION $5,827 $5,827 $5,827 $0 100.00%

FLINN SCIENTIFIC INC $2,081 $2,081 $2,081 $0 100.00%

GORM $10,695 $10,695 $10,695 $0 100.00%

HILLYARD INC     $9,910 $9,910 $9,910 $0 100.00%

INTER‐PACIFIC INC $9,256 $9,256 $9,256 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $519,971 $519,971 $519,971 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,314 $6,314 $6,314 $0 100.00%

VWR INTERNATIONAL LLC         $47,922 $47,922 $47,922 $0 100.00%

$680,054 $680,054 $680,054 $0 100.00%

 UNCOMMITTED $103,948 $0 $0 $0

FROSTLINE INC $5,000 $5,000 $0 $0 0.00%

ICE MACHINE SALES & SERVICE $2,500 $2,500 $0 $0 0.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 $0 $0 0.00%

OTIS WORLWIDE CORP $8,048 $8,048 $2,048 $0 25.44%

SMOKE GUARD CA dba SG ARCHITECTURAL SPECIALTIES $1,350 $1,350 $0 $0 0.00%

TIME & ALARM SYSTEMS $5,000 $5,000 $4,145 $1,026 82.90%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

VERNES PLUMBING $3,750 $3,750 $0 $0 0.00%

$150,000 $46,052 $6,193 $1,026 4.13%

UNCOMMITTED $0 $0 $0 $0

DEPARTMENT OF INDUSTRIAL RELATIONS $1,125 $1,125 $1,125 $0 100.00%

OUSD COST OF INTEREST DISTRIBUTION $55,233 $55,233 $55,233 $0 100.00%

$56,358 $56,358 $56,358 $0 100.00%

$35,858,810 $34,518,786 $34,388,137 $2,636 95.90%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $80,000 $80,000 $74,174 $19,040 92.72%

$80,000 $80,000 $74,174 $19,040 92.72%

 UNCOMMITTED $58,500 $0 $0 $0

SANDERS CONSTRUCTION SERVICES $585,000 $585,000 $571,705 $11,955 97.73%

$643,500 $585,000 $571,705 $11,955 88.84%

 UNCOMMITTED $68,637 $0 $0 $0

DIVERSIFIED WINDOW COVERINGS $6,783 $6,783 $0 $0 0.00%

$75,420 $6,783 $0 $0 0.00%

 UNCOMMITTED $19,368 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $500,632 $500,632 $295,954 $0 59.12%

$520,000 $500,632 $295,954 $0 56.91%

 UNCOMMITTED $7,317 $0 $0 $0

DIVISION OF STATE ARCHITECT $2,683 $2,683 $2,683 $0 100.00%

$10,000 $2,683 $2,683 $0 26.83%

UNCOMMITTED $0 $0 $0 $0

KENCO CONSTRUCTION SERVICES $3,000 $3,000 $3,000 $0 100.00%

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

Total 391‐9520 El Modena HS  Science Center (DSA 04‐117098)

391‐9520 El Modena HS Interim Housing (DSA 04‐121926)

4.16 Miscellaneous Fees
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

$3,000 $3,000 $3,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SECURITY SIGNAL DEVICES INC $707 $707 $0 $0 0.00%

$707 $707 $0 $0 0.00%

 UNCOMMITTED $9,293 $0 $0 $0

$9,293 $0 $0 $0 0.00%

$1,341,920 $1,178,805 $947,516 $30,995 70.61%

 UNCOMMITTED $169,825 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,940,219 $1,940,219 $1,685,340 $47,798 86.86%

$2,110,044 $1,940,219 $1,685,340 $47,798 79.87%

UNCOMMITTED $0 $0 $0 $0

BERNARDS BROS INC $24,487,192 $24,487,192 $7,482,693 $1,189,313 30.56%

$24,487,192 $24,487,192 $7,482,693 $1,189,313 30.56%

 UNCOMMITTED $352,618 $0 $0 $0

ADVANCED ALARM & FIRE, INC $7,741 $7,741 $0 $0 0.00%

AMS.NET $14,843 $14,843 $13,343 $13,343 89.89%

APPLIED RESTORATION INC $1,250 $1,250 $0 $0 0.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $85,327 $85,327 $58,390 $0 68.43%

DEVELOPMENT GROUP INC $40,189 $40,189 $40,189 $0 100.00%

GIANNELLI ELECTRIC INC $58,439 $58,439 $10,000 $0 17.11%

INTER‐PACIFIC INC $4,079 $4,079 $0 $0 0.00%

MIKE'S CUSTOM FLOORING $13,554 $13,554 $13,554 $0 100.00%

PAVER PLUS $1,284 $1,284 $0 $0 0.00%

QUALITY ENVIRONMENTAL INC $6,950 $6,950 $6,950 $0 100.00%

UNIVERSAL ASPHALT CO $7,500 $7,500 $7,500 $0 100.00%

USA SHADE & FABRIC STRUCTURES $48,623 $48,623 $48,375 $0 99.49%

WALTERS WHOLESALE ELECTRIC $75,420 $75,420 $74,815 $0 99.20%

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

5. Contingency

5.02 Project Contingency

Total 391‐9520 El Modena HS Interim Housing (DSA 04‐121926)

391‐9520 El Modena HS Phase II (DSA 04‐120032)

4.09 Relocation
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

$717,814 $365,197 $273,115 $13,343 38.05%

 UNCOMMITTED $832,356 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $570,764 $570,764 $378,353 $35,535 66.29%

$1,403,121 $570,764 $378,353 $35,535 26.97%

 UNCOMMITTED $344,716 $0 $0 $0

CORDOBA CORPORATION $873,873 $873,873 $564,324 $69,438 64.58%

$1,218,589 $873,873 $564,324 $69,438 46.31%

 UNCOMMITTED $56,822 $0 $0 $0

ENVIRONMENTAL AUDIT INC $3,178 $3,178 $3,178 $0 100.00%

$60,000 $3,178 $3,178 $0 5.30%

 UNCOMMITTED $7,060 $0 $0 $0

P2S ENGINEERING INC $52,940 $52,940 $19,880 $525 37.55%

$60,000 $52,940 $19,880 $525 33.13%

 UNCOMMITTED $73,428 $0 $0 $0

DIVISION OF STATE ARCHITECT $216,572 $216,572 $216,572 $0 100.00%

$290,000 $216,572 $216,572 $0 74.68%

 UNCOMMITTED $2,078 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $18,181 $18,181 $8,526 $0 46.90%

SOUTHERN CALIFORNIA NEWS GROUP $3,922 $3,922 $3,922 $0 100.00%

$24,180 $22,102 $12,448 $0 51.48%

 UNCOMMITTED $3,000 $0 $0 $0

KENCO CONSTRUCTION SERVICES $642,920 $642,920 $116,500 $10,600 18.12%

$645,920 $642,920 $116,500 $10,600 18.04%

 UNCOMMITTED $3,532 $0 $0 $0

SMITH EMERY LABORATORIES $239,131 $239,131 $31,044 $8,032 12.98%

$242,664 $239,131 $31,044 $8,032 12.79%

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

 UNCOMMITTED $21,953 $0 $0 $0

BELTMANN GROUP, INC  $36,053 $36,053 $17,017 $1,964 47.20%

CLEAN EARTH ENVIRONMENTAL $9,744 $9,744 $1,744 $0 17.90%

ULINE INC $554 $554 $554 $0 100.00%

$68,304 $46,351 $19,315 $1,964 28.28%

 UNCOMMITTED $16,648 $0 $0 $0

ARMSTRONG & BROOKS CONSULTING ENG $4,940 $4,940 $4,940 $0 100.00%

GROUP DELTA CONSULTANTS INC $66,064 $66,064 $41,126 $0 62.25%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $22,350 $22,350 $22,350 $0 100.00%

$110,002 $93,354 $68,416 $0 62.20%

 UNCOMMITTED $32,100 $0 $0 $0

$32,100 $0 $0 $0 0.00%

 UNCOMMITTED $446,492 $0 $0 $0

ANIXTER $1,256 $1,256 $0 $0 0.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

ODP BUSINESS SOLUTIONS dba OFFICE DEPOT $2,413 $2,413 $0 $0 0.00%

PSI CONSULTING DBA CLAY PLANET $47,583 $47,583 $0 $0 0.00%

SIERRA SCHOOL EQUIPMENT COMPANY $299,839 $299,839 $0 $0 0.00%

ULINE INC $2,000 $2,000 $0 $0 0.00%

$800,000 $353,508 $417 $0 0.05%

 UNCOMMITTED $452 $0 $0 $0

BURGESS MOVING & STORAGE $4,548 $4,548 $2,403 $0 52.84%

$5,000 $4,548 $2,403 $0 48.07%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $591 $591 $591 $0 100.00%

$591 $591 $591 $0 100.00%

 UNCOMMITTED $2,346,208 $0 $0 $0

$2,346,208 $0 $0 $0 0.00%

 UNCOMMITTED $107,950 $0 $0 $0

$107,950 $0 $0 $0 0.00%

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

4.14 Rental

4.16 Miscellaneous Fees

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.13 Furniture, Fixtures & Equipment
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

$34,729,678 $29,912,440 $10,874,588 $1,376,547 31.31%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $69,340 $69,340 $69,340 $0 100.00%

$69,340 $69,340 $69,340 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $9,650 $9,650 $9,650 $0 100.00%

$9,650 $9,650 $9,650 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $86 $86 $86 $0 100.00%

$86 $86 $86 $0 100.00%

$79,076 $79,076 $79,076 $0 100.00%

 UNCOMMITTED $516,029 $0 $0 $0

$516,029 $0 $0 $0 0.00%

 UNCOMMITTED $820,675 $0 $0 $0

$820,675 $0 $0 $0 0.00%

$1,336,703 $0 $0 $0 0.00%

$73,427,367 $65,770,287 $46,370,496 $1,410,178 63.15%

Total 391‐9520 El Modena HS Unallocated Bond Funds

El Modena High School

Orange High School

392‐0000 Orange  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

391‐9520 El Modena HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD22 Measure S Bond Funds

FD22 Measure S Interest

Total 391‐9520 El Modena HS Quad Shade Structures (DSA 04‐119124)

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

391‐9520 El Modena HS Quad Shade Structures (DSA 04‐119124)

1. Design Cost

1.01 Architect

4. Construction Support Costs

Total 391‐9520 El Modena HS Phase II (DSA 04‐120032)
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $53,662 $53,662 $53,662 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $13,569 $13,569 $13,569 $0 100.00%

INTER‐PACIFIC INC $34,837 $34,837 $34,837 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $1,823,594 $1,823,594 $1,823,594 $0 100.00%

$1,823,594 $1,823,594 $1,823,594 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

GIANNELLI ELECTRIC INC $14,878 $14,878 $14,878 $0 100.00%

INTEGRATED DEMOLITION AND REMEDIATION (Abatement and 
l )

$44,800 $44,800 $44,800 $0 100.00%

J & A FENCE (Custodial Storage Fencing) $0 $0 $0 $0

KYA SERVICES LLC (Install Carpet) $0 $0 $0 $0

OLESH, KEITH (Termite Services) $0 $0 $0 $0

PINNER CONSTRUCTION $27,190,987 $27,190,987 $27,190,987 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $0 $0 $0 $0

TIME & ALARM SYSTEMS $3,100 $3,100 $3,100 $0 100.00%

UNIVERSAL ASPHALT CO $6,830 $6,830 $6,830 $0 100.00%

$27,260,595 $27,260,595 $27,260,595 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $62,883 $62,883 $62,883 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $7,710 $7,710 $7,710 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,432 $13,432 $13,432 $0 100.00%

BLUE RIBBON TROPHY $2,391 $2,391 $2,391 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $5,362 $5,362 $5,362 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $2,000 $2,000 $2,000 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $63,655 $63,655 $63,655 $0 100.00%

DEVELOPMENT GROUP INC $37,866 $37,866 $37,866 $0 100.00%

FISHER SCIENCE EDUCATION $24,863 $24,863 $24,863 $0 100.00%

FLINN SCIENTIFIC INC $10,263 $10,263 $10,263 $0 100.00%

2.01 Construction

2.02 OFCI and Other Construction

1. Design Cost

1.01 Architect

2. Construction Cost

Total 392‐0000 Orange  HS IP Surveillance Camera and Systems

392‐9520 Orange HS  Science Bldg (DSA 04‐116859)
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

GIANNELLI ELECTRIC INC $24,684 $24,684 $24,684 $0 100.00%

GRUETT TREE CO INC (Removal of Trees) $7,625 $7,625 $7,625 $0 100.00%

HISCO INC $4,893 $4,893 $4,893 $0 100.00%

INTER‐PACIFIC INC $6,585 $6,585 $6,585 $0 100.00%

J & A FENCE (Custodial Storage Fencing) $6,885 $6,885 $6,885 $0 100.00%

KYA SERVICES LLC (Install Carpet) $0 $0 $0 $0

OLESH, KEITH (Termite Services) $1,500 $1,500 $1,500 $0 100.00%

SIGNATURE PAINTING  $4,300 $4,300 $4,300 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $0 $0 $0 $0

TRIMARK RAYGAL LLC $0 $0 $0 $0

VORTEX INDUSTRIES, INC. $6,804 $6,804 $6,804 $0 100.00%

WW GRAINGER INC $2,292 $2,292 $2,292 $0 100.00%

$295,991 $295,991 $295,991 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $979,395 $979,395 $979,395 $0 100.00%

$979,395 $979,395 $979,395 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $1,755,159 $1,755,159 $1,755,159 $0 100.00%

CORDOBA CORPORATION $86,434 $86,434 $86,434 $0 100.00%

$1,841,593 $1,841,593 $1,841,593 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

PLACEWORKS INC $52,231 $52,231 $52,231 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $726 $726 $726 $0 100.00%

$54,457 $54,457 $54,457 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $30,663 $30,663 $30,663 $0 100.00%

$30,663 $30,663 $30,663 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $342,871 $342,871 $342,871 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

OUSD REVOLVING CASH $500 $500 $500 $0 100.00%

$343,371 $343,371 $343,371 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $8,734 $8,734 $8,734 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $8,518 $8,518 $8,518 $0 100.00%

$17,252 $17,252 $17,252 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $286,404 $286,404 $286,404 $0 100.00%

$286,404 $286,404 $286,404 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $227,848 $227,848 $227,848 $0 100.00%

$227,848 $227,848 $227,848 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,876 $4,876 $4,876 $0 100.00%

ULINE INC $3,065 $3,065 $3,065 $0 100.00%

$7,941 $7,941 $7,941 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $2,590 $2,590 $2,590 $0 100.00%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $13,300 $13,300 $13,300 $0 100.00%

PENCO ENGINEERING INC (Topographical Survey Services) $41,070 $41,070 $41,070 $0 100.00%

RMA GROUP (dba SITESCAN) $49,533 $49,533 $49,533 $0 100.00%

$110,093 $110,093 $110,093 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $2,500 $2,500 $2,500 $0 100.00%

SOUTHERN CALIFORNIA EDISON $6,912 $6,912 $6,912 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,124 $2,124 $2,124 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $553 $553 $553 $0 100.00%

$12,089 $12,089 $12,089 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $59,658 $59,658 $59,658 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

CONEXWEST $9,419 $9,419 $9,419 $0 100.00%

CP PRODUCTS INC   $4,834 $4,834 $4,834 $0 100.00%

DEVELOPMENT GROUP INC $0 $0 $0 $0

FISHER SCIENCE EDUCATION $0 $0 $0 $0

GORM $12,352 $12,352 $12,352 $0 100.00%

HILLYARD INC     $32,572 $32,572 $32,572 $0 100.00%

INTER‐PACIFIC INC $7,904 $7,904 $7,904 $0 100.00%

PSI DBA WATER VISIONS INC $8,527 $8,527 $8,527 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $467,817 $467,817 $467,817 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,537 $6,537 $6,537 $0 100.00%

VORTEX INDUSTRIES, INC. $0 $0 $0 $0

VWR INTERNATIONAL LLC         $34,314 $34,314 $34,314 $0 100.00%

$643,934 $643,934 $643,934 $0 100.00%

 UNCOMMITTED $107,346 $0 $0 $0

FROSTLINE INC $5,000 $5,000 $0 $0 0.00%

ICE MACHINE SALES & SERVICE $2,500 $2,500 $0 $0 0.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 $0 $0 0.00%

OTIS WORLWIDE CORP $6,000 $6,000 $0 $0 0.00%

TIME & ALARM SYSTEMS $5,000 $5,000 $0 $0 0.00%

VERNES PLUMBING $3,750 $3,750 $0 $0 0.00%

$150,000 $42,654 $0 $0 0.00%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $46,720 $46,720 $46,720 $0 100.00%

$46,720 $46,720 $46,720 $0 100.00%

$34,131,940 $34,024,594 $33,981,940 $0 99.56%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $17,317 $17,317 $17,317 $0 100.00%

$17,317 $17,317 $17,317 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

Total 392‐9520 Orange HS  Science Bldg (DSA 04‐116859)

392‐9520 Orange HS  Shade Structure (DSA 04‐118351)

4.16 Miscellaneous Fees

4.14 Rental

 Created by Cumming CAPP   2/8/2024 2:22:19 PM37



Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

PINNER CONSTRUCTION $113,500 $113,500 $113,500 $0 100.00%

$113,500 $113,500 $113,500 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,838 $1,838 $1,838 $0 100.00%

$1,838 $1,838 $1,838 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $5,956 $5,956 $5,956 $0 100.00%

$5,956 $5,956 $5,956 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $1,873 $1,873 $1,873 $0 100.00%

$1,873 $1,873 $1,873 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $1,740 $1,740 $1,740 $0 100.00%

$1,740 $1,740 $1,740 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $7,408 $7,408 $7,408 $0 100.00%

$7,408 $7,408 $7,408 $0 100.00%

$149,631 $149,631 $149,631 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $446,286 $446,286 $446,286 $0 100.00%

SILVER CREEK INDUSTRIES INC (Engineering for Warming Kitchen 
l bl ld )

$29,682 $29,682 $29,682 $0 100.00%

$475,968 $475,968 $475,968 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

392‐9520 Orange HS  Site Improvements (DSA 04‐116673)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

Total 392‐9520 Orange HS  Shade Structure (DSA 04‐118351)

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

KYA SERVICES LLC (Install Carpet) $9,564 $9,564 $9,564 $0 100.00%

SWINERTON BUILDERS $6,556,428 $6,556,428 $6,556,428 $0 100.00%

TRIMARK RAYGAL LLC $89,860 $89,860 $89,860 $0 100.00%

$6,655,852 $6,655,852 $6,655,852 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $209,074 $209,074 $209,074 $0 100.00%

$209,074 $209,074 $209,074 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $115,479 $115,479 $115,479 $0 100.00%

$115,479 $115,479 $115,479 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $296,554 $296,554 $296,554 $0 100.00%

$296,554 $296,554 $296,554 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ORANGE COUNTY HEALTH CARE AGENCY $1,470 $1,470 $1,470 $0 100.00%

$1,470 $1,470 $1,470 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $4,667 $4,667 $4,667 $0 100.00%

$4,667 $4,667 $4,667 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $94,585 $94,585 $94,585 $0 100.00%

$94,585 $94,585 $94,585 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $7,630 $7,630 $7,630 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,264 $1,264 $1,264 $0 100.00%

$8,894 $8,894 $8,894 $0 100.00%

3.02 Construction Management Fees

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

 Created by Cumming CAPP   2/8/2024 2:22:19 PM39



Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $96,985 $96,985 $96,985 $0 100.00%

$96,985 $96,985 $96,985 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $112,544 $112,544 $112,544 $0 100.00%

$112,544 $112,544 $112,544 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $9,012 $9,012 $9,012 $0 100.00%

$9,012 $9,012 $9,012 $0 100.00%

$8,081,083 $8,081,083 $8,081,083 $0 100.00%

 UNCOMMITTED $117,509 $0 $0 $0

LIONAKIS $1,340,337 $1,340,337 $1,266,569 $15,858 94.50%

$1,457,845 $1,340,337 $1,266,569 $15,858 86.88%

UNCOMMITTED $0 $0 $0 $0

PCL CONSTRUCTION SERVICES $19,698,086 $19,698,086 $8,772,382 $682,518 44.53%

$19,698,087 $19,698,086 $8,772,382 $682,518 44.53%

 UNCOMMITTED $209,683 $0 $0 $0

AMS.NET $97,820 $97,820 $60,461 $680 61.81%

APPLIED RESTORATION INC $1,250 $1,250 $0 $0 0.00%

CHAMPION ELECTRIC $26,400 $26,400 $26,400 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $385,402 $385,402 $385,402 $0 100.00%

GIANNELLI ELECTRIC INC $28,259 $28,259 $28,259 $0 100.00%

INTER‐PACIFIC INC $11,056 $11,056 $11,056 $0 100.00%

OTIS WORLWIDE CORP $4,446 $4,446 $4,446 $0 100.00%

UNITED PAVING CO. $1,250 $1,250 $1,250 $0 100.00%

$765,566 $555,883 $517,274 $680 67.57%

Total 392‐9520 Orange HS  Site Improvements (DSA 04‐116673)

392‐9520 Orange HS Phase II (DSA 04‐120151)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

 UNCOMMITTED $719,695 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $627,846 $627,846 $448,953 $35,535 71.51%

$1,347,541 $627,846 $448,953 $35,535 33.32%

 UNCOMMITTED $333,064 $0 $0 $0

CORDOBA CORPORATION $907,585 $907,585 $584,191 $64,490 64.37%

$1,240,649 $907,585 $584,191 $64,490 47.09%

 UNCOMMITTED $57,736 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $166,676 $166,676 $143,176 $41,964 85.90%

$224,412 $166,676 $143,176 $41,964 63.80%

 UNCOMMITTED $56,813 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $3,000 $3,000 $3,000 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $2,000 $2,000 $2,000 $0 100.00%

ENVIRONMENTAL AUDIT INC $2,388 $2,388 $2,388 $0 100.00%

$64,201 $7,388 $7,388 $0 11.51%

 UNCOMMITTED $15,549 $0 $0 $0

P2S ENGINEERING INC $27,251 $27,251 $12,440 $1,120 45.65%

$42,800 $27,251 $12,440 $1,120 29.07%

 UNCOMMITTED $111,133 $0 $0 $0

DIVISION OF STATE ARCHITECT $156,367 $156,367 $156,367 $0 100.00%

$267,500 $156,367 $156,367 $0 58.45%

 UNCOMMITTED $5,372 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $25,110 $25,110 $16,269 $0 64.79%

SOUTHERN CALIFORNIA NEWS GROUP $6,939 $6,939 $6,939 $0 100.00%

$37,421 $32,049 $23,208 $0 62.02%

 UNCOMMITTED $33,248 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $466,752 $466,752 $105,512 $18,312 22.61%

$500,000 $466,752 $105,512 $18,312 21.10%

4.07 DSA Inspection (IOR)

3.02 Construction Management Fees

4. Construction Support Costs

4.01 Rentals

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

3. Program and Construction Management

3.01 Program Management Fees
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

 UNCOMMITTED $73,481 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $376,519 $376,519 $134,776 $3,398 35.80%

$450,000 $376,519 $134,776 $3,398 29.95%

 UNCOMMITTED $6,311 $0 $0 $0

BELTMANN GROUP, INC  $25,933 $25,933 $25,933 $0 100.00%

CAPITAL PROTECTION  $2,484 $2,484 $2,484 $0 100.00%

CDW GOVERNMENT INC $1,762 $1,762 $1,762 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $3,609 $3,609 $3,609 $0 100.00%

JAM FIRE PROTECTION INC $1,260 $1,260 $420 $0 33.33%

KONICA MINOLTA BUSINESS SOLUTIONS $800 $800 $800 $0 100.00%

ULINE INC $842 $842 $842 $0 100.00%

$43,000 $36,689 $35,849 $0 83.37%

 UNCOMMITTED $23,189 $0 $0 $0

CANNON CORPORATION $35,076 $35,076 $35,076 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $35,780 $35,780 $35,780 $0 100.00%

NINYO & MOORE $20,955 $20,955 $20,955 $0 100.00%

$115,000 $91,811 $91,811 $0 79.84%

 UNCOMMITTED $14,521 $0 $0 $0

SOUTHERN CALIFORNIA GAS CO $5,633 $5,633 $5,633 $0 100.00%

$20,154 $5,633 $5,633 $0 27.95%

 UNCOMMITTED $512,335 $0 $0 $0

AMS.NET $2,538 $2,538 $2,538 $0 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

DEVELOPMENT GROUP INC $39,736 $39,736 $0 $0 0.00%

ULINE INC $8,631 $8,631 $8,631 $0 100.00%

$563,657 $51,322 $11,585 $0 2.06%

 UNCOMMITTED $9,597 $0 $0 $0

MOBILE MINI $8,956 $8,956 $8,956 $0 100.00%

SUNBELT RENTALS INC $8,000 $8,000 $2,575 $0 32.18%

WILSCOT MOBILE MINI $8,743 $8,743 $5,828 $583 66.66%

$35,296 $25,699 $17,359 $583 49.18%

4.16 Miscellaneous Fees

4.13 Funiture, Fixtures & Equipment

4.14 Rental

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $429 $429 $429 $0 100.00%

$429 $429 $429 $0 100.00%

 UNCOMMITTED $1,960,914 $0 $0 $0

$1,960,914 $0 $0 $0 0.00%

 UNCOMMITTED $97,352 $0 $0 $0

$97,352 $0 $0 $0 0.00%

$28,931,822 $24,574,321 $12,334,901 $864,457 42.63%

 UNCOMMITTED $2,460,521 $0 $0 $0

$2,460,521 $0 $0 $0 0.00%

 UNCOMMITTED $590,460 $0 $0 $0

$590,460 $0 $0 $0 0.00%

$3,050,981 $0 $0 $0 0.00%

$74,447,524 $66,931,697 $54,649,623 $864,457 73.41%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $32,182 $32,182 $32,182 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $8,635 $8,635 $8,635 $0 100.00%

INTER‐PACIFIC INC $22,133 $22,133 $22,133 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

Total 392‐9520 Orange HS Unallocated Bond Funds

Orange High School

Villa Park High School

394‐0000 Villa Park  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 394‐0000 Villa Park  HS IP Surveillance Camera and Systems

394‐9520 Villa Park  HS Science Center (DSA 04‐117022)

Total 392‐9520 Orange HS Phase II (DSA 04‐120151)

392‐9520 Orange HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD22 Measure S Bond Funds

FD22 Measure S Interest

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

 UNCOMMITTED $6,238 $0 $0 $0

DKS ASSOCIATES  $80,657 $80,657 $80,657 $0 100.00%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

LPA INC $2,359,536 $2,359,536 $2,198,306 $0 93.17%

$2,460,490 $2,454,252 $2,293,022 $0 93.19%

 UNCOMMITTED $1,038,061 $0 $0 $0

ANGELES CONTRACTOR, INC $19,865,514 $19,865,514 $19,865,514 $0 100.00%

$20,903,576 $19,865,514 $19,865,514 $0 95.03%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $150,829 $150,829 $150,829 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $0 $0 $0 $0

ANIXTER $7,312 $7,312 $7,312 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,869 $13,869 $13,869 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

CDW GOVERNMENT INC $1,780 $1,780 $1,780 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $45,520 $45,520 $45,520 $0 100.00%

DEVELOPMENT GROUP INC $52,937 $52,937 $52,937 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,364 $12,364 $12,364 $0 100.00%

INTEGRATED COMMUNICATIONS AND DATA $59,995 $59,995 $59,995 $0 100.00%

SIGNATURE PAINTING  $15,000 $15,000 $15,000 $0 100.00%

TIME & ALARM SYSTEMS $45,029 $45,029 $40,078 $0 89.01%

VERNES PLUMBING $8,285 $8,285 $8,285 $0 100.00%

VISTA PAINT $644 $644 $644 $0 100.00%

WW GRAINGER INC $4,617 $4,617 $4,617 $0 100.00%

$471,066 $471,066 $466,116 $0 98.95%

 UNCOMMITTED $25,772 $0 $0 $0

CORDOBA CORPORATION $0 $0 $0 $0

3. Program and Construction Management

3.01 Program Management Fees

2.01 Construction

2.02 OFCI and Other Construction

1. Design Cost

1.01 Architect

2. Construction Cost
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

CUMMING CONSTRUCTION MGMT INC $976,352 $976,352 $975,735 $1,031 99.94%

$1,002,124 $976,352 $975,735 $1,031 97.37%

UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $2,457,319 $2,457,319 $2,457,319 $0 100.00%

$2,457,319 $2,457,319 $2,457,319 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

PLACEWORKS INC $73,237 $73,237 $73,237 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $484 $484 $484 $0 100.00%

$74,471 $74,471 $74,471 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

CEPA OPERATIONS $1,840 $1,840 $1,840 $0 100.00%

P2S ENGINEERING INC $30,975 $30,975 $30,437 $1,112 98.26%

$32,816 $32,815 $32,277 $1,112 98.36%

 UNCOMMITTED $51,922 $0 $0 $0

DIVISION OF STATE ARCHITECT $289,250 $289,250 $289,250 $0 100.00%

$341,172 $289,250 $289,250 $0 84.78%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $12,670 $12,670 $12,670 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,768 $1,768 $1,768 $0 100.00%

$14,438 $14,438 $14,438 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $329,229 $329,229 $326,815 $0 99.27%

$329,229 $329,229 $326,815 $0 99.27%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $568,109 $568,109 $568,109 $0 100.00%

$568,109 $568,109 $568,109 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,748 $4,748 $4,748 $0 100.00%

4.09 Relocation

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

ULINE INC $1,365 $1,365 $1,365 $0 100.00%

$6,113 $6,113 $6,113 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $19,085 $19,085 $19,085 $0 100.00%

LEIGHTON CONSULTING INC (Geotechnical Engineering) $16,549 $16,549 $16,549 $0 100.00%

PSOMAS $21,034 $21,034 $21,034 $0 100.00%

RMA GROUP (dba SITESCAN) $44,890 $44,890 $44,890 $0 100.00%

SPECTRUM FIRE PROTECTION (Fire Hydrant Flow Test) $1,000 $1,000 $1,000 $0 100.00%

$106,158 $106,158 $106,158 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $400 $400 $400 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $2,299 $2,299 $2,299 $0 100.00%

$2,699 $2,699 $2,699 $0 100.00%

 UNCOMMITTED $7,930 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $60,305 $60,305 $60,305 $0 100.00%

CULVER‐NEWLIN INC $12,359 $12,359 $12,359 $0 100.00%

FISHER SCIENCE EDUCATION $9,785 $9,785 $9,785 $0 100.00%

FLINN SCIENTIFIC INC $4,162 $4,162 $4,162 $0 100.00%

GORM $10,205 $10,205 $10,205 $0 100.00%

HILLYARD INC     $9,910 $9,910 $9,910 $0 100.00%

INTER‐PACIFIC INC $7,325 $7,325 $7,325 $0 100.00%

PERFORMANCE HEALTH SUPPLY (DBA MEDCO) $2,065 $2,065 $2,065 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $506,325 $506,325 $506,325 $0 100.00%

TIME & ALARM SYSTEMS $6,896 $6,896 $6,896 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,871 $6,871 $6,871 $0 100.00%

VWR INTERNATIONAL LLC         $47,922 $47,922 $47,922 $0 100.00%

$695,813 $687,883 $687,883 $0 98.86%

 UNCOMMITTED $63,967 $0 $0 $0

FROSTLINE INC $5,000 $5,000 $0 $0 0.00%

ICE MACHINE SALES & SERVICE $2,500 $2,500 $897 $897 35.88%

INDUSTRIAL COMMERCIAL SYSTEMS INC $23,783 $23,783 $0 $0 0.00%

OTIS WORLWIDE CORP $6,000 $6,000 $1,381 $1,381 23.02%

QUEEN CITY GLASS CO $20,000 $20,000 $0 $0 0.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

TIME & ALARM SYSTEMS $25,000 $25,000 $0 $0 0.00%

VERNES PLUMBING $3,750 $3,750 $0 $0 0.00%

$150,000 $86,033 $2,278 $2,278 1.52%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $51,035 $51,035 $51,035 $0 100.00%

$51,035 $51,035 $51,035 $0 100.00%

$29,666,628 $28,472,737 $28,219,232 $4,421 95.12%

UNCOMMITTED $0 $0 $0 $0

LPA INC $70,000 $70,000 $70,000 $0 100.00%

$70,000 $70,000 $70,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $1,074,556 $1,074,556 $1,074,556 $0 100.00%

$1,074,556 $1,074,556 $1,074,556 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $36,527 $36,527 $36,527 $0 100.00%

$36,527 $36,527 $36,527 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $690,571 $690,571 $690,571 $0 100.00%

$690,571 $690,571 $690,571 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $24,163 $24,163 $24,163 $0 100.00%

$24,163 $24,163 $24,163 $0 100.00%

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

Total 394‐9520 Villa Park  HS Science Center (DSA 04‐117022)

394‐9520 Villa Park HS Interim Housing (DSA 04‐116788)

4.16 Miscellaneous Fees
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $43,265 $43,265 $43,265 $0 100.00%

$43,265 $43,265 $43,265 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $41,908 $41,908 $41,908 $0 100.00%

$41,908 $41,908 $41,908 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,640 $4,640 $4,640 $0 100.00%

$4,640 $4,640 $4,640 $0 100.00%

$1,985,629 $1,985,629 $1,985,629 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LPA INC $107,305 $107,305 $59,506 $0 55.45%

$107,305 $107,305 $59,506 $0 55.45%

 UNCOMMITTED $105,565 $0 $0 $0

ANGELES CONTRACTOR, INC $2,594,435 $2,594,435 $2,594,435 $0 100.00%

$2,700,000 $2,594,435 $2,594,435 $0 96.09%

UNCOMMITTED $0 $0 $0 $0

WW GRAINGER INC $1,536 $1,536 $1,536 $0 100.00%

$1,536 $1,536 $1,536 $0 100.00%

DIVISION OF STATE ARCHITECT $38,262 $38,262 $38,262 $0 100.00%

$38,262 $38,262 $38,262 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $476 $476 $476 $0 100.00%

$476 $476 $476 $0 100.00%

4. Construction Support Costs

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

394‐9520 Villa Park HS Parking and Drop Off (DSA 04‐118521)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

2.02 OFCI and Other Construction

Total 394‐9520 Villa Park HS Interim Housing (DSA 04‐116788)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $44,690 $44,690 $40,074 $0 89.67%

$44,690 $44,690 $40,074 $0 89.67%

NINYO & MOORE $75,273 $75,273 $75,273 $0 100.00%

$75,273 $75,273 $75,273 $0 100.00%

$2,967,542 $2,861,978 $2,809,562 $0 94.68%

 UNCOMMITTED $189,861 $0 $0 $0

LPA INC $1,898,600 $1,898,600 $1,630,837 $18,078 85.90%

$2,088,461 $1,898,600 $1,630,837 $18,078 78.09%

PINNER CONSTRUCTION $26,714,729 $26,714,729 $13,046,310 $3,373,464 48.84%

$26,714,729 $26,714,729 $13,046,310 $3,373,464 48.84%

 UNCOMMITTED $376,602 $0 $0 $0

AMS.NET $43,551 $43,551 $35,291 $35,291 81.03%

APPLIED RESTORATION INC $1,250 $1,250 $0 $0 0.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $6,302 $6,302 $6,302 $0 100.00%

GIANNELLI ELECTRIC INC $4,385 $4,385 $4,385 $0 100.00%

$432,090 $55,488 $45,978 $35,291 10.64%

 UNCOMMITTED $842,522 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $643,969 $643,969 $465,076 $35,535 72.22%

$1,486,490 $643,969 $465,076 $35,535 31.29%

 UNCOMMITTED $222,451 $0 $0 $0

CORDOBA CORPORATION $920,625 $920,625 $607,903 $69,526 66.03%

$1,143,076 $920,625 $607,903 $69,526 53.18%

3.02 Construction Management Fees

Total 394‐9520 Villa Park HS Parking and Drop Off (DSA 04‐118521)

394‐9520 Villa Park HS Phase II (DSA 04‐119694)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

 UNCOMMITTED $65,511 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $246,489 $246,489 $55,644 $0 22.57%

$312,000 $246,489 $55,644 $0 17.83%

 UNCOMMITTED $44,317 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,766 $4,766 $4,766 $0 100.00%

$49,083 $4,766 $4,766 $0 9.71%

 UNCOMMITTED $5,271 $0 $0 $0

P2S ENGINEERING INC $32,729 $32,729 $13,130 $0 40.12%

$38,000 $32,729 $13,130 $0 34.55%

 UNCOMMITTED $61,250 $0 $0 $0

DIVISION OF STATE ARCHITECT $188,750 $188,750 $188,750 $0 100.00%

$250,000 $188,750 $188,750 $0 75.50%

 UNCOMMITTED $8,019 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $16,365 $16,365 $6,365 $0 38.89%

SOUTHERN CALIFORNIA NEWS GROUP $2,918 $2,918 $2,918 $0 100.00%

T.D. GRAPHICS $198 $198 $198 $0 100.00%

ULINE INC $0 $0 $0 $0

$27,500 $19,481 $9,481 $0 34.48%

 UNCOMMITTED $28,760 $0 $0 $0

BPI INSPECTION SERVICE  $471,240 $471,240 $233,031 $18,848 49.45%

$500,000 $471,240 $233,031 $18,848 46.61%

 UNCOMMITTED $73,780 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $426,220 $426,220 $223,003 $0 52.32%

$500,000 $426,220 $223,003 $0 44.60%

 UNCOMMITTED $20,377 $0 $0 $0

BELTMANN GROUP, INC  $9,447 $9,447 $9,447 $0 100.00%

CAPITAL PROTECTION  $4,968 $4,968 $4,968 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $15,208 $15,208 $15,208 $0 100.00%

ULINE INC $0 $0 $0 $0

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4. Construction Support Costs

4.01 Rental

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

$50,000 $29,623 $29,623 $0 59.25%

 UNCOMMITTED $13,347 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $26,880 $26,880 $26,867 $0 99.95%

NINYO & MOORE $53,223 $53,223 $53,223 $0 100.00%

PSOMAS $26,550 $26,550 $26,550 $0 100.00%

$120,000 $106,653 $106,640 $0 88.87%

 UNCOMMITTED $32,100 $0 $0 $0

$32,100 $0 $0 $0 0.00%

 UNCOMMITTED $609,434 $0 $0 $0

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

DEVELOPMENT GROUP INC $54,707 $54,707 $0 $0 0.00%

SITEONE LANDSCAPE SUPPLY (HYDROSCAPE) $5,442 $5,442 $5,442 $0 100.00%

$670,000 $60,566 $5,858 $0 0.87%

 UNCOMMITTED $7,092 $0 $0 $0

ARROW LIFT $2,515 $2,515 $2,515 $0 100.00%

PS37‐3 LLC $2,515 $2,515 $2,515 $0 100.00%

WARE DISPOSAL $2,877 $2,877 $2,877 $0 100.00%

$15,000 $7,908 $7,908 $0 52.72%

OUSD COST OF INTEREST DISTRIBUTION $619 $619 $619 $0 100.00%

$619 $619 $619 $0 100.00%

 UNCOMMITTED $2,610,171 $0 $0 $0

$2,610,171 $0 $0 $0 0.00%

 UNCOMMITTED $162,998 $0 $0 $0

$162,998 $0 $0 $0 0.00%

$37,202,318 $31,828,455 $16,674,560 $3,550,741 44.82%Total 394‐9520 Villa Park HS Phase II (DSA 04‐119694)

394‐9520 Villa Park HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD22 Measure S Bond Funds

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

4.13 Furniture, Fixtures & Equipment

4.14 Rental

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)
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Measure S Bond Program

Financial Report for January 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 01/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jan '24 ‐ Mar '24

% 

Expended

 UNCOMMITTED $256,481 $0 $0 $0

$256,481 $0 $0 $0 0.00%

 UNCOMMITTED $847,283 $0 $0 $0

$847,283 $0 $0 $0 0.00%

$1,103,764 $0 $0 $0 0.00%

$72,988,830 $65,211,748 $49,751,932 $3,555,162 68.16%

Total 394‐9520 Villa Park HS Unallocated Bond Funds

Villa Park High School

FD22 Measure S Interest
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F21 100% Including Interest FY21, $195,151,528 

F21 85% (Principal), $159,800,000 

$212,150,221 
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MEASURE S BOND PROGRAM ‐ Series A 2018 CASH FLOW PROJECTION (Phase I and II)
Actual Costs thru January 31, 2024,  NOT INCLUDING ACCRUALS PENDING PAYMENT

Fund 21 Planned Costs Projected as of June 30, 2021  

Monthly Cashflow Projection F21 Monthly Actual Expenditure Cumulative Cashflow Projection F21 Cumulative Actual Expenditure F21 100% Including Interest FY21 F21 85% (Principal)
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3.2   Cash Flow Projections



2018

ORANGE HS - Phase II: New two-story classroom/Admin bldg, Bldg 300 layout admin swing space, demo of 
existing Bldg 100/200.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, and restroom upgrades to bldg 
 100/200, demo of bldg 500, and removal of 19 portable classrooms.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DSA REVIEW & APPROVAL

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg 800  
 (CTE), and expand Admin Bldg, new one-story classroom bldg and two bridges (2nd flr).

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

CANYON HS - Phase II: Bldg (C) remove and replace HVAC systems, electrical systems, fire alarm, door 
& hardware, glazing, IT connectivity, insulate bldg, renovate restrooms, reconfigure lounge.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

PHASE 2 PROJECTS (as of August 2019 Monthly Report)

PROGRAM PHASE CONCEPTUAL / DESIGN PHASE DSA REVIEW & APPROVAL CONSTRUCTION (Anticipated Beyond Dec 2021)

SUMMER BREAK Conceptual Design Board Approved 5/9/19 for Canyon HS Phase II Design Document & Construction Estimate Board Approval (Completed)

Conceptual Design Board Approved 12/13/18 Phase II Design & Budget Board Approved 7/25/19 Orange HS  - November 19, 2020 Board Meeting

Orange HS Orange HS El Modena HS  - October 15, 2020 Board Meeting

El Modena HS El Modena HS Villa Park HS  - August 13, 2020 Board Meeting

Villa Park HS Villa Park HS Canyon HS  - Februray 11, 2021 Board Meeting

Canyon HS

MEASURE S BOND PROGRAM ‐ PHASE II: SCHEDULE SUMMARY

2nd Quarter 2020 3rd Quarter 2020 4th Quarter 2020 4th Quarter 2021

Jan FebApr Jun

2018 2020

May SepFeb Dec

3rd Quarter 2018 4th Quarter 20194th Quarter 2018

2019
1st Quarter 2020

Dec DecNov Jan Mar Jul Nov Aug Sep Oct Nov DecOctAugOct

2nd Quarter 2019

Sep

3rd Quarter 2019

Aug Jul Aug SepMay JunJanJulJun Oct Mar Apr

1st Quarter 2019

FebNov

2021
1st Quarter 2021 2nd Quarter 2021 3rd Quarter 2021

Apr JulMar May Jun
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4.0  PROGRAM SUMMARY SCHEDULE 



TODAY

ORANGE HS - Phase II: New two-story classroom/Admin bldg, Bldg 300 layout admin swing space, demo of existing Bldg 100/200. 

BID (rejected) Re-BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, and restroom upgrades to bldg 100/200, demo of bldg. 500, and removal of 19 portable classrooms.

BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg 800 (CTE), and expand Admin Bldg.

BID & AWARD CONSTRUCTION

CANYON HS - Phase II: Bldg (C) remove and replace HVAC systems, electrical systems, fire alarm, door & hardware, glazing, IT connectivity, insulate bldg, renovate restrooms, and reconfigure lounge.

BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

PHASE 2 PROJECTS (as of August 2019 Monthly Report)* (Left for reference)

FF&E / CLOSEOUT 

TODAY

SUMMER BREAK

EXTENDED CONSTRUCTION START

2024 20

MEASURE S BOND PROGRAM ‐ PHASE II: SCHEDULE SUMMARY

(for Phase II Bond Award)

DecOct Nov Feb Mar Apr May

1st Quarter 2025 2nd Quarter 2025

Jan Feb Mar Apr May Jun

2023
1st Quarter 2023 2nd Quarter 2023 3rd Quarter 20234th Quarter 2022

Dec

2022
4th Quarter 2023

Jan NovJun Jul Aug Sep OctJul AugMay

BOND SALE
SERIES B - $100M

Apr

1st Quarter 2022

Jan Feb Mar

2nd Quarter 2022

Jun

3rd Quarter 2022

Sep

1st Quarter 2024

Jan Feb

4th Quarter 2024

Oct Nov DecMar

2nd Quarter 2024

Apr May Jun

3rd Quarter 2024

Jul Aug Sep

End of Bond Series A Funds (Projected)
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