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Project Schedule
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Project Schedule

Á Schematic Design: April 2023 ïJune 2023

Á Design Development: June 2023 ïJuly 2023

Á Issue Construction Documents: December 2023

Á Construction Begins: Late February 2024

Á Substantial Completion of Construction: July 2025

Construction 

Substantial Completion July 30, 2025

Maurine Cain and Williams Middle School Project Schedule
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Final 

Completion

August 2025

Construction 

Begins Late

February 2024

Present Design 

Options to RISD 

Leadership

Early to April - May

June 19 Board 

Meeting
Potential Early Packages Issued 

Board Approval in November

Site package to city



Site Design/Phasing
J.W. WILLIAMS MIDDLE SCHOOL



J.W. Williams Middle School ð Design Review

REPLACE IMAGE

EXISTING SITE PLAN
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J.W. Williams Middle School ð Design Review

EXISTING SITE PLAN

N

PHASE 1
Å Fine Arts/Administration Addition, 

Gym/Storm Shelter Addition

ADDITION

RENOVATION

DEMOLITION



J.W. Williams Middle School ð Design Review

EXISTING SITE PLAN

N

PHASE 2
Å Demolition of Curved Parapets, 

Demolition of Cafeteria, Infill Tiered 

Area at Existing Cafeteria to Finish 

Floor 

PHASE 1
Å Fine Arts/Administration Addition, 

Gym/Storm Shelter Addition
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RENOVATION

DEMOLITION



J.W. Williams Middle School ð Design Review

EXISTING SITE PLAN

N

PHASE 2
Å Demolition of Curved Parapets, 

Demolition of Cafeteria, Infill Tiered 

Area at Existing Cafeteria to Finish 

Floor 

PHASE 1
Å Fine Arts/Administration Addition, 

Gym/Storm Shelter Addition

PHASE 3
Å Cafeteria, CTE & Art Addition, Kitchen 

Addition & Renovation
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RENOVATION

DEMOLITION



J.W. Williams Middle School ð Design Review

EXISTING SITE PLAN

N

PHASE 2
Å Demolition of Curved Parapets, 

Demolition of Cafeteria, Infill Tiered 

Area at Existing Cafeteria to Finish 

Floor 

PHASE 1
Å Fine Arts/Administration Addition, 

Gym/Storm Shelter Addition

PHASE 3
Å Cafeteria, CTE & Art Addition, Kitchen 

Addition & Renovation

PHASE 4
Å Existing Canopy Demo, Athletic Area 

Renovations, Performing Arts Area 

Renovations, First Floor Academic 

Wing Renovations

ADDITION

RENOVATION

DEMOLITION



J.W. Williams Middle School ð Design Review

EXISTING SITE PLAN

N

PHASE 2
Å Demolition of Curved Parapets, 

Demolition of Cafeteria, Infill Tiered 

Area at Existing Cafeteria to Finish 

Floor 

PHASE 1
Å Fine Arts/Administration Addition, 

Gym/Storm Shelter Addition

PHASE 3
Å Cafeteria, CTE & Art Addition, Kitchen 

Addition & Renovation

PHASE 4
Å Existing Canopy Demo, Athletic Area 

Renovations, Performing Arts Area 

Renovations, First Floor Academic 

Wing Renovations

PHASE 5
Å Administration Renovation & Front 

Entry Canopy

ADDITION

RENOVATION

DEMOLITION



J.W. Williams Middle School ð Design Review

PROPOSED SITE PLAN
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Building 

Organization

30
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