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Project Schedule

▪ Schematic Design: April 2023 – June 2023

▪ Design Development: June 2023 – July 2023

▪ Issue Construction Documents: December 2023

▪ Construction Begins: Late February 2024

▪ Substantial Completion of Construction: July 2025

Construction 

Substantial Completion July 30, 2025

Maurine Cain and Williams Middle School Project Schedule

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2023 2024 2025 

DD CD

Final 

Completion

August 2025

Construction 

Begins Late

February 2024

Present Design 

Options to RISD 

Leadership

Early to April - May

June 19 Board 

Meeting
Potential Early Packages Issued 

Board Approval in November

Site package to city


