MONTHLY REFFERENDUM REPORT
DETAILED - as of January 31, 2024

River Ridge Academy
Facilities Update by Project Cont.

encing Renovation Project ID: 51925379-3

Current Phase: Complete Phase %: 100%  Delivery Method: CMAR
Design Firm: M.B. Kahn Construction Company, Inc. Contractor: M.B. Kahn Construction Company, Inc.

o 10 20 30 40 50 60 70 80 90 100%
Q22021 Q22021
. Architect Selection . Design/Permitting . Project Bid . Closeout
Scope: 2019 Bond Referendum Project Details: Project scope of work includes Safety/Security
Safety/Security improvements to the site fencing.

|Monthly Progress: Project is complete.

layground Renovation Project ID: 51925379-4

Current Phase: Complete Phase %: 100%  Delivery Method: CMAR
Design Firm: Churchich Recreation and Design Contractor: Churchich Recreation and Design

||

1) 10 20 30 40 50 60 70 80 90 100%
Q2 2022 Q2 2022
. Architect Selection . Design/Permitting . Project Bid . Closeout
Scope: 2019 Bond Referendum Project Details: Scope of work includes upgrades to the
Playgrounds Playground areas.

|Monthly Progress: Project is complete.

Phase 3 - 2019 Bond Referendum Renovation Project ID: 51925379-5

Current Phase: Construction Phase %: 48% Delivery Method: CMAR
Design Firm: Churchich Recreation and Design Contractor: TBD

o 10 20 30 40 50 60 70 80 90 100%
Q4 2023 Q22024
. Architect Selection . Design/Permitting . Project Bid . Closeout
Scope: 2019 Bond Referendum Project Details: Scope of work includes athletic improvements
Athletics of a new concession, restrooms and storage building, and

improvements to football stadium lighting.

CM Pre-Con Services (RRA)

Monthly Progress: Construction in progress. Pending city
permits prior to start.
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