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2024  
Bond Projects

2



Meyers Pool
City of Arvada / Jeffco / Apex
OLC Designs ṾSaunders CMGC

3

Construction



Meyers Pool
City of Arvada / Jeffco / Apex
OLC Designs ṾSaunders CMGC

4

Construction



Evergreen HS ṾPump House
H&M ṾSingle Track

5

Construction



Efficiency Future Ready
Wheat Ridge HS
Eidos ṾGTC

6

Construction



Drake MS ṾEfficiency Future Ready
MOA ṾCalahan

7

Construction



Parmalee ES ṾAdmin Ventilation
OZ ṾSingle Track

8

Construction

Mobilized



9

Weber ES ṾEfficiency Future Ready
MOA ṾSaunders

Construction



Meiklejohn ES ṾEfficiency Future Ready
H&M ṾMcCauley

10

Construction



West Woods ES ṾEfficiency Future Ready
H&M ṾMcCauley

11

Construction 



Fairmount ES ṾEfficiency Future Ready
Eidos / Cator Ruma ṾGTC

12

Construction 



Bradford North ṾEfficiency Future Ready
MOA ṾMark Young

13

Construction



Bradford South ṾEfficiency Future Ready
MOA ṾMark Young

14

Construction



DW Mechanical 2023
=ɶǍǱȒɐɶǱ ñɐʔʌț ṵéÿĆẏɾṞ >ɐɅʌɶɐȺɾṶṞ 
Columbine ṾCMGC Himmelman

15

Construction

Air Handlers have been delivered



Free Horizon ṾEfficiency Future Ready
HCM ṾSingle Track

16

Construction

School 

Funding 

additional  

scope 

apx $180k



McLain HS ṾEfficiency Future Ready
Eidos ṾSingle Track

17

Construction



Rooney Ranch ES ṾEfficiency Future Ready
Eidos ṾSingle Track

18

Construction



Leawood ES ṾEfficiency Future Ready
MOA ṾTBD

19

Construction



Normandy ES ṾEfficiency Future Ready
MOA ṾTBD

20

Construction



Warren Tech Central 
Efficiency Future Ready
HCM ṾTBD

21

Bids 3/7 



Security Glass Installation

22

Adams

Arvada West HS

Bell Middle

Belmar

Bradford North

Bradford South

Deane

Devinny

Evergreen High

Fairmount

Long View High

Lukas

Manning

McLain

Mount Carbon 

Elementary

Normandy

Ralston 

Elementary

Rooney Ranch

Semper

Three Creek K-8

Wayne Carle MS

West Woods 

Elementary

Wilmot



1. AlamedaInternational Jr./ Sr.
2. ArvadaHS
3. HackberryHill Elementary
4. ManningOption School
5. ConiferHigh
6. BearCreekHigh
7. LakewoodHigh
8. BelmarElementary
9. CoronadoElementary
10.JeffersonJr./Sr. High
11.StandleyLakeHigh
12.LukasElementary
13.RalstonValleyHigh
14.WarrenTechNorth
15.WayneCarleMiddle
16.DutchCreekElementary

DW LED 2024 
Ackerman

23

Construction 

Documents



FF&E 2024

24

Bergen Valley ES FF&E 

Edgewater ES FF&E

Falcon Bluffs MS FF&E 

Long View HS FF&E ()

South Lakewood ES FF&E 

Westridge ES FF&E 

Evergreen HS FF&E 

Oberon MS FF&E ()

Mandalay MS FF&E

Stober MS FF&E



2023 Policy Projects

Regional Opportunities for Thriving Schools ЦBOE  Nov 10, 2022

Capital Investments for Thriving Schools - BOE Jun 08, 2022

Healthy & Equitable Start Times - BOE Mar 03,  2022

25



26

Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

Construction

Move-In 

March 4

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022



27

Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022



28

Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022



29

Bergen Valley ES - 10 CR  - EUA & GC Crossland

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Construction



30

Bergen Valley ES - EUA & GC Crossland

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Construction



Healthy & Equitable Start Times
Start Times Next Steps
BOE Mar 03 2022

31

High School Athletic Field Lighting

Engineer Ackerman ïCMGC Himmelman

Address challenges related to athletics and activities.

Alameda International High School 4/1

Arvada High School 4/15

Arvada West High School 4/22

Bear Creek High School 4/22

Chatfield High School 4/1

Columbine High School 3/25

Dakota Ridge Senior High School 3/18

D'Evelyn Junior/Senior High School 4/8

Golden High School 4/8

Green Mountain High School 4/15

Jefferson High School 4/8

Lakewood High School 3/18

Pomona High School 4/1

Ralston Valley Senior High School 3/25

Standley Lake High School 3/18

Wheat Ridge High School 3/25

Construction

Material 

Deliveries 

End of April



6-12 Reconfiguration
Pomona HS
HCM ṾHimmelman

32

BOE Jun 22, 2023 - Regular Meeting

a. Effective July 1, 2024, Moore Middle School will close; and 

b. b. The Moore Middle School and Pomona High School 

boundary attendance areas will be combined; and 

c. c. Pomona High School will be reconfiguring into a 6-12 

school;

Construction

FNS Funded 

Change Order

$642,853

BOE 

Consent Agenda 

Tonight



Arvada K -8 Closure Implications
North Arvada MS

Eidos  ṾSCS

33

Construction

BOE Aug 24, 2023 - Special Meeting -
Study/Dialogue Session

Regional Opportunities for Thriving Schools Phase II
October 12: Board of Education vote.  Closure Arvada K8

North Arvada Middle School - (evaluate apx. 13 rooms) 

may need minimal, one-time facilities modifications in the 

range of $300-500K in order to move existing programs to 

welcome new boundary students. 

BOE Oct 12, 2023 ïRegular Meeting

Effective July 1, 2024, Arvada K -8 will close and 
combine its boundary with Lawrence Elementary 
school for grades K -5 and with North Arvada Middle 
school for grades 6 -8.



Arvada K -8 Closure Implications
Lawrence ES

Eidos  ṾBryan

34

Construction

BOE Aug 24, 2023 - Special Meeting -
Study/Dialogue Session

Regional Opportunities for Thriving Schools Phase II
October 12: Board of Education vote.  Closure Arvada K8

Lawrence Elementary - (evaluate ap. 14 Rooms / 

Storage Needs) may need minimal, one-time, facilities 

modifications in order to welcome new boundary students, 

comparable to modifications made to similarly-sized 

elementary schools welcoming students as part of Phase I of 

ROFTS at a cost of ~$675K

BOE Oct 12, 2023 ïRegular Meeting

Effective July 1, 2024, Arvada K -8 will close and 
combine its boundary with Lawrence Elementary 
school for grades K -5 and with North Arvada Middle 
school for grades 6 -8.



Fletcher Miller Special School
New Facility @ Current Site

MOA ṾGC TBD
BOE Jun 07, 2023 - Special Meeting -Study/Dialogue Session
Funding TBD Fall 2023

35

Construction 

Documents



Fletcher Miller Special School
New Facility @ Current Site

MOA ṾGC TBD
BOE Jun 07, 2023 - Special Meeting -Study/Dialogue Session
Funding TBD Fall 2023

36

Construction 

Documents



Fletcher Miller Special School
New Facility @ Current Site

MOA ṾGC TBD
BOE Jun 07, 2023 - Special Meeting -Study/Dialogue Session
Funding TBD Fall 2023

37

Construction 

Documents



Fletcher Miller Special School
New Facility @ Current Site

MOA ṾGC TBD
BOE Jun 07, 2023 - Special Meeting -Study/Dialogue Session
Funding TBD Fall 2023

38

Construction 

Documents



Fletcher Miller Special School
New Facility @ Current Site

MOA ṾGC TBD
BOE Jun 07, 2023 - Special Meeting -Study/Dialogue Session
Funding TBD Fall 2023

39

Construction 

Documents



2024 General Capital Projects

40



Stride Clinic @ Alameda 
International Jr/Sr High

Jordin ṾHaselden

41

Grand Opening

3/4/24



DW FA Upgrades (Voice Evac ) EẏMʬǸȺʳɅ& Pomona
TLH Fire ṾWeifield Group

42

Construction

Summer 2024



DW Hail Damage Ṿ5 schools
Red Rocks, Columbine HS, 
Parmalee , Leawood, Blu Heron

CMW ṾTBD

43

Bids 2/15/24



Alameda HS
Gym AHU & Auditorium Air Conditioning

Cator Ruma ṾTBD

44

Bids 3/5



DW ṾFire Department Violations 
Westminster 

Wayne Carle MS (Stage), 
Mandalay MS (Elect Room), 
Standley Lake HS - (West -1st & 2nd floor sprinklers)

BCER ṾTBD

45

Schematic 

Design



Trailblazer - Turf Replacement
(Failed GMAX Test)

HCM ṾTBD

46

Schematic 

Design



DW Jeffco Security

47 ARVADA HS
Bids 2/15/24

ARVADA WEST 
HS



Columbine Hills ES ṾSecure Entry
RB+B ṾGTC

48

Bid 2/8

$823,700

Estimate

$969,266

$145,566 

Below 

Estimate



North Transportation
Office Renovation

TBD ṾTBD

49

Pre-Design



Creighton MS
East ṾWest  Lot Connection

TBD ṾTBD

50

Pre-Design


