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2024  
Bond Projects

2



Meyers Pool
City of Arvada / Jeffco / Apex
OLC Designs ṾSaunders CMGC
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Construction



Meyers Pool
City of Arvada / Jeffco / Apex
OLC Designs ṾSaunders CMGC
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Construction



Meyers Pool
City of Arvada / Jeffco / Apex
OLC Designs ṾSaunders CMGC
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Construction



Evergreen HS ṾPump House
H&M ṾSingle Track
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Construction



Parmalee ES ṾAdmin Ventilation
OZ ṾSingle Track
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Construction

Final 

Inspections 

Spring Break



Efficiency Future Ready
Wheat Ridge HS
Eidos ṾGTC
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Construction

Secure Entry Start 

Spring Break



Weber ES ṾEfficiency Future Ready
MOA ṾSaunders

Fairmount ES ṾEfficiency Future Ready
Eidos / Cator Ruma ṾGTC

West Woods ES ṾEfficiency Future Ready
H&M ṾMcCauley

Meiklejohn ES ṾEfficiency Future Ready
H&M ṾMcCauley

Drake MS ṾEfficiency Future Ready
MOA ṾCalahan

Free Horizon ṾEfficiency Future Ready
HCM ṾSingle Track
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Construction



Bradford North ṾEfficiency Future Ready
MOA ṾMark Young

Bradford South ṾEfficiency Future Ready
MOA & Mark Young 
Mech Columbine & CMGC Himmelman

McLain HS ṾEfficiency Future Ready
Eidos ṾSingle Track

Rooney Ranch ES ṾEfficiency Future Ready
Eidos ṾSingle Track

Leawood ES ṾEfficiency Future Ready
MOA ṾOAK

Normandy ES ṾEfficiency Future Ready
MOA ṾOAK
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Construction



Warren Tech Central 
Efficiency Future Ready
HCM ṾGTC
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BOE Contract 

Approval 3/14

Bid 

$2,251,600 

Budget

$2,474,048

$222,448

Under Budget



Security Glass Installation
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Adams

Arvada West HS

Bell Middle

Belmar

Bradford North

Bradford South

Deane

Devinny

Evergreen High

Fairmount

Long View High

Lukas

Manning

McLain

Mount Carbon 

Elementary

Normandy

Ralston 

Elementary

Rooney Ranch

Semper

Three Creek K-8

Wayne Carle MS

West Woods 

Elementary

Wilmot



1. AlamedaInternational Jr./ Sr.
2. ArvadaHS
3. HackberryHill Elementary
4. ManningOption School
5. ConiferHigh
6. BearCreekHigh
7. LakewoodHigh
8. BelmarElementary
9. CoronadoElementary
10.JeffersonJr./Sr. High
11.StandleyLakeHigh
12.LukasElementary
13.RalstonValleyHigh
14.WarrenTechNorth
15.WayneCarleMiddle
16.DutchCreekElementary

DW LED 2024 
Ackerman
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Construction 

Documents



FF&E 2024
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Bergen Valley ES FF&E 

Edgewater ES FF&E

Falcon Bluffs MS FF&E 

Long View HS FF&E ()

South Lakewood ES FF&E 

Westridge ES FF&E 

Evergreen HS FF&E 

Oberon MS FF&E ()

Mandalay MS FF&E

Stober MS FF&E



2023 Policy Projects

Regional Opportunities for Thriving Schools ЦBOE  Nov 10, 2022

Capital Investments for Thriving Schools - BOE Jun 08, 2022

Healthy & Equitable Start Times - BOE Mar 03,  2022
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16

Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

Move-In

Spring Break

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC

ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Bergen Valley ES - 10 CR  - EUA & GC Crossland

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Construction
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Bergen Valley ES - EUA & GC Crossland

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Construction
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Bergen Valley ES - EUA & GC Crossland

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Construction
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Bergen Valley ES - EUA & GC Crossland

School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022

Construction



Healthy & Equitable Start Times
Start Times Next Steps
BOE Mar 03 2022
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High School Athletic Field Lighting

Engineer Ackerman ïCMGC Himmelman

Address challenges related to athletics and activities.

Alameda International High School 4/1

Arvada High School 4/15

Arvada West High School 4/22

Bear Creek High School 4/22

Chatfield High School 4/1

Columbine High School 3/25

Dakota Ridge Senior High School 3/18

D'Evelyn Junior/Senior High School 4/8

Golden High School 4/8

Green Mountain High School 4/15

Jefferson High School 4/8

Lakewood High School 3/18

Pomona High School 4/1

Ralston Valley Senior High School 3/25

Standley Lake High School 3/18

Wheat Ridge High School 3/25

Construction



6-12 Reconfiguration
Pomona HS
HCM ṾHimmelman
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BOE Jun 22, 2023 - Regular Meeting

a. Effective July 1, 2024, Moore Middle School will close; and 

b. b. The Moore Middle School and Pomona High School 

boundary attendance areas will be combined; and 

c. c. Pomona High School will be reconfiguring into a 6-12 

school;

Construction



Arvada K -8 Closure Implications
North Arvada MS

Eidos  ṾSCS

30

Construction

BOE Aug 24, 2023 - Special Meeting -
Study/Dialogue Session

Regional Opportunities for Thriving Schools Phase II
October 12: Board of Education vote.  Closure Arvada K8

North Arvada Middle School - (evaluate apx. 13 rooms) 

may need minimal, one-time facilities modifications in the 

range of $300-500K in order to move existing programs to 

welcome new boundary students. 

BOE Oct 12, 2023 ïRegular Meeting

Effective July 1, 2024, Arvada K -8 will close and 
combine its boundary with Lawrence Elementary 
school for grades K -5 and with North Arvada Middle 
school for grades 6 -8.



Arvada K -8 Closure Implications
Lawrence ES

Eidos  ṾBryan
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Construction

BOE Aug 24, 2023 - Special Meeting -
Study/Dialogue Session

Regional Opportunities for Thriving Schools Phase II
October 12: Board of Education vote.  Closure Arvada K8

Lawrence Elementary - (evaluate ap. 14 Rooms / 

Storage Needs) may need minimal, one-time, facilities 

modifications in order to welcome new boundary students, 

comparable to modifications made to similarly-sized 

elementary schools welcoming students as part of Phase I of 

ROFTS at a cost of ~$675K

BOE Oct 12, 2023 ïRegular Meeting

Effective July 1, 2024, Arvada K -8 will close and 
combine its boundary with Lawrence Elementary 
school for grades K -5 and with North Arvada Middle 
school for grades 6 -8.



Fletcher Miller Special School
New Facility @ Current Site

MOA ṾGC TBD
BOE Jun 07, 2023 - Special Meeting -Study/Dialogue Session
Funding TBD Fall 2023
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Construction 

Documents



Fletcher Miller Special School
New Facility @ Current Site

MOA ṾGC TBD
BOE Jun 07, 2023 - Special Meeting -Study/Dialogue Session
Funding TBD Fall 2023
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Construction 

Documents



Fletcher Miller Special School
New Facility @ Current Site

MOA ṾGC TBD
BOE Jun 07, 2023 - Special Meeting -Study/Dialogue Session
Funding TBD Fall 2023
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Construction 

Documents


