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Project 
Description 

Multi-Purpose Building  -  IN PROGRESS 

• To construct a new one-story 9,544 sq. ft. steel frame building. Building will 
consist of a cafeteria, kitchen, stage platform, restrooms and associated support 
storage rooms. The building will be fully sprinklered. 

• Site work improvements include new fencing, stormwater management system, 
regrading, covered pedestrian walkway, stairs, ramps, game line restriping, & 
pavement associated with the new building.

Highlights: 
- Covered patio walkway that runs the full length of the building
- Interior space can accommodate 230 cafeteria seats and 20 tables as   

well as 460 additional folding chairs that can fit in this space
- Kitchen that will work in conjunction with the new Central         

Commissary 
- Retractable basketball hoops and other sport court striping
- ADA compliant restrooms
- Slightly raised platform. It is not a stage, nor of stage height, but a   raised 

space for small assemblies. 
- Water bottle filling station inside cafeteria 
- Exterior sink hand washing station

Renovations to Existing Building A  - COMPLETE 

• Classrooms 4/5, 6/7 & 9/10 entails removal and replacement of existing folding 
walls with full height permanent walls.

• Classrooms 6/7 & 9/10 will undergo door and door hardware replacement.

• Reconfiguration of existing (2) restrooms into (1) new ADA compliant single use 
restroom, as well as minor restroom upgrades at existing boys and girls 
restroom.

• Reconfiguration of an existing interior ramp to meet ADA requirements. 

Campus Wide – ON GOING 

• Replacement of the existing campus wide intrusion alarm. 



Limits of Work Area                            MPR Plan View  
 



The New MPR Building will consist of a cafeteria, kitchen (warming station), office area for nutritional 
services., stage platform, restrooms(boys, girls, unisex and Staff restroom) and associated support 
storage rooms.



Interior Rendering 



New Building Interior 

Stage Platform Multi-Purpose Room/Cafeteria Kitchen



New Building Exterior & New Fence



                     Repair at Existing Canopy  



Current Project 
Status 

•Electrical work/Pulling Wire; 
anticipate 2-3 week duration 

•Existing Canopy Repairs; 
anticipate 3-week duration 

•Roofing; anticipate 2-3 week 
duration

•  Installing Exterior Z-Girts for 
Rainscreen Assembly; Ongoing

• Installing T bar; Ongoing 

•Coating Siding Panel Mockup; 
anticipate 2-3 weeks 



Construction 
Schedule 
Update 

•Project Start Date – May 27, 2022

•Project Final Completion Date – 
Anticipated First Quarter of 2025

*Project schedule subjected to slip due to delayed 
materials; Vertical Lift doors, Switchgear and Building Panel 
system(Siding). 


