
FACILITIES DEPARTMENT
Laurel Child Development Center Budget Increase 
Citizen’s Bond Oversight Committee – June 9, 2022



Overview

1. Four Bids were received, this indicates a competitive, market 

value bid.

2. Lowest Bid is from a known contractor who has done 

business with the district.

3. Lowest Bid was approx. $1.75M below next lowest bid.

4. Likely cause of low bid is efficiencies of working on multiple 

projects with in the district.
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Bid Tabulation

1. Arntz Builders $14,288,436

2. Thompson/Focon JV $16,077,751

3. JUV, Inc $16,795,000

4. CWS Construction Group, Inc. $16,995,000
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1. Construction (Hard/Soft) $  12,661,500   72%                  

2. Contingency/Allowances $  2,338,500        28%                   

Total $15,000,000

Original Measure Y Budget
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Current Inflation Rates
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Transportation Costs
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Construction Escalation
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Recent data from the U.S. Census Bureau shows construction costs went up by 17.5% 
year-over-year from 2020 to 2021, the largest spike in this data from year to year since 
1970. 2021’s costs were also more than 23% higher than pre-pandemic 2029. Feb. 16, 2020
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10% in first 
three months



Bid Tabluation- Recent Bids
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Facilities Committee has forwarded this item with support for 
approval by the Board of Education to Increase budget by $2.5m from 
Measure Y Bond Program Contingency to allow award to the low 
responsible bidder.  The Facilities Committee also requested this item 
to be presented to the Measures B, J, and Y Independent Citizens' 
School Facilities Bond Oversight Committee for information. 

Next Steps 
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