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Purpose

• Review Measure R Project Priorities

– Which Project Priority Option?

• Review School Consolidation Task Force Meetings

• Review Bond Sale and Credit Agency timelines
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Measure R Project Priorities

• February Study Sessions

– Various Priorities Presented

– Three (3) favored:

• Option A-1 modernization only

• Option A-2  modernization & fencing

• Option A-3 modernization, fencing & 

expanded Facility Master Plan at Golden View

- Staff recommendation -- Option A-3
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Measure R Project Priorities

Option A1 Ocean View School District 8-Feb-17

Prioritization Options Matrix

School Year Built Option Total

Modernization Only 

of Existing 

Permanent 

Construction at 

each Site

Full Master Plan 

Implementation at 

Elementary Schools 

Only

Full Master Plan 

Implementation at 

Middle Schools 

Only

Fencing at Each 

Site

Food Service at 

Each Site

Turf and Irrigation at 

Each Site

Potential State 

Funding

Year Funding 

Available

Pre Schools

Oak View Preschool 2001

Ocean View Prepatory Preschool 1961

Elementary Schools

Circle View 1965 $    14,134,295 $          437,392 2019

College View 1965 $    15,260,305 $          125,503 2019

Golden View 1972 $    10,064,376 $            59,945 2023

Harbour View 1968 $      1,311,569 $          116,767 2019

Hope View 1967 $          270,218 2020

Lake View 1967 $          174,266 2020

Oak View 1967 $          158,615 2020

Star View 1965 $      9,762,318 $          470,220 2020

Sun View 1964 $            71,716 2020

Village View 1961 $    14,454,392 $          346,163 2020

Westmont 1962 $    13,079,523 $          161,134 2019

Middle Schools

Marine View 1967 $    17,734,663 $          450,873 2020

Mesa View 1967 $    18,674,624 $          914,316 2021

Spring View 1965 $    20,576,306 $          514,703 2019

Vista View 1970 $    19,155,628 $          487,575 2020

Totals $ 169,263,622 $ 169,263,622 $                       - $                       - $                       - $                       - $                       - $      4,759,406 
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Measure R Project Priorities

Option A2 Ocean View School District 8-Feb-17

w/ fencing Prioritization Options Matrix

School Year Built Option Total

Modernization Only 

of Existing 

Permanent 

Construction at 

each Site

Full Master Plan 

Implementation at 

Elementary Schools 

Only

Full Master Plan 

Implementation at 

Middle Schools 

Only

Fencing at Each 

Site

Food Service at 

Each Site

Turf and Irrigation at 

Each Site

Potential State 

Funding

Year Funding 

Available

Pre Schools

Oak View Preschool 2001 $          135,548 

Ocean View Prepatory Preschool 1961 $          371,419 

Elementary Schools

Circle View 1965 $    14,134,295 $          250,632 $          437,392 2019

College View 1965 $    15,260,305 $          373,097 $          125,503 2019

Golden View 1972 $    10,064,376 $          308,789 $            59,945 2023

Harbour View 1968 $      1,311,569 $          414,030 $          116,767 2019

Hope View 1967 $          360,459 $          270,218 2020

Lake View 1967 $          235,012 $          174,266 2020

Oak View 1967 $          396,583 $          158,615 2020

Star View 1965 $      9,762,318 $          336,972 $          470,220 2020

Sun View 1964 $          391,989 $            71,716 2020

Village View 1961 $    14,454,392 $          324,111 $          346,163 2020

Westmont 1962 $    13,079,523 $          403,517 $          161,134 2019

Middle Schools

Marine View 1967 $    17,734,663 $          366,722 $          450,873 2020

Mesa View 1967 $    18,674,624 $          408,103 $          914,316 2021

Spring View 1965 $    20,576,306 $          438,188 $          514,703 2019

Vista View 1970 $    19,155,628 $          407,432 $          487,575 2020

Totals $ 160,130,602 $ 154,207,999 $                       - $                       - $      5,922,603 $                       - $                       - $      4,759,406 
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Measure R Project Priorities

Option A3 Ocean View School District 8-Feb-17

w/ Fencing & Golden View Prioritization Options Matrix

School Year Built Option Total

Modernization Only 

of Existing 

Permanent 

Construction at 

each Site

Full Master Plan 

Implementation at 

Elementary Schools 

Only

Full Master Plan 

Implementation at 

Middle Schools 

Only

Fencing at Each 

Site

Food Service at 

Each Site

Turf and Irrigation at 

Each Site

Potential State 

Funding

Year Funding 

Available

Pre Schools

Oak View Preschool 2001 $          135,548 

Ocean View Prepatory Preschool 1961 $          371,419 

Elementary Schools

Circle View 1965 $    14,134,295 $          250,632 $          437,392 2019

College View 1965 $    15,260,305 $          373,097 $          125,503 2019

Golden View 1972 $    21,602,859 $          308,789 $            59,945 2023

Harbour View 1968 $      1,311,569 $          414,030 $          116,767 2019

Hope View 1967 $          360,459 $          270,218 2020

Lake View 1967 $          235,012 $          174,266 2020

Oak View 1967 $          396,583 $          158,615 2020

Star View 1965 $      9,762,318 $          336,972 $          470,220 2020

Sun View 1964 $          391,989 $            71,716 2020

Village View 1961 $    14,454,392 $          324,111 $          346,163 2020

Westmont 1962 $    13,079,523 $          403,517 $          161,134 2019

Middle Schools

Marine View 1967 $    17,734,663 $          366,722 $          450,873 2020

Mesa View 1967 $    18,674,624 $          408,103 $          914,316 2021

Spring View 1965 $    20,576,306 $          438,188 $          514,703 2019

Vista View 1970 $    19,155,628 $          407,432 $          487,575 2020

Totals $ 171,669,085 $ 144,143,623 $    21,602,859 $                       - $      5,922,603 $                       - $                       - $      4,759,406 
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School Consolidation Task Force Meetings

• Individual site meetings with stakeholders

– Sun View -- April 10 

– Pleasant View -- April 13

• Facilitated by Dr. Joe Farley

• Presented District data (background information)

• Explored consolidation options and interim housing

• Small Group Discussions and Q & A Session

• Next Meetings – May 15 & 18
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Bond Sale and Credit Agency

Tentative Timelines
• April 25 - 2nd Reading/Adoption of Debt Board Policy

• April 27 - Bond Rating Agency Conference Call 

- Moody’s

- Standard & Poor's

• May 5 - Receive Credit Ratings from Rating Agencies

• May 9 - Board Approval of Financing Documents 

• May 16 - Pre-Pricing Market Update Call

• May 17 - Hold Competitive Sale ($45,000,000)

• June 1 - Close
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