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MEASURE “R” PROJECTS: UPDATE

 Vista View is in Punch List Status

 Star View Site Work and Construction are in 

Full Process

 Mesa View Drawings are DSA approved and 

staff is Preparing to Publically Bid the Project
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STAR VIEW: PROGRESS
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STAR VIEW: PROGRESS

4



MESA VIEW: MODERNIZATION
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Mesa View Modernization Date

DSA Approval 4/24/23 (week of)
Addendum 1 issued to LMCCI 4/24/23
Plans & Specs to L&M to Prepare Bid 4/24/23
LMCCI to have Front End Complete 4/30/23
LMCCI to forward NIB to District 4/21/23
LMCCI to run 24-day DVBE Ad 5/1/23
Completed Bid Plans & Specs to LMCCI 5/1/23
Invitation to Bid Sent Out 5/1/23
District to advertise legal ad (NIB) (14 days) 5/5/23
District to advertise legal ad (NIB) (7 days) 5/12/23
Pre-Bid Conference @ TBD 5/17/23
Last RFI Accepted 5/31/23
Issue last Addendum 6/2/23
Prequalification Due - 10 Business Days 5/25/23
Prequalified Contractor List Published 6/1/23

Bids Due & Opened @2:00pm 6/8/23
Bid Protest Period Ends 6/15/23
Bid Withdrawal 6/12/23
Board Recommendation due to District 6/19/23
Board Meeting Date 6/27/23
Tentative release of NOA & Contracts Issued6/28/23
Pre-Construction Meeting TBD
Contracts Docs due back to LMCCI 7/5/23
Tentative NTP Issued 7/5/23
Contractual Start 7/5/23
Construction Start TBD
Project Duration TBD
Substantial Duration TBD
Construction Completion TBD
Project Completion TBD

Mesa View Modernization Date

Schedule of Events From Present to Board Approval & Start of Construction



MEASURE “R”: SAFETY REPORT
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ά{ŀŦŜǘȅ ŎƻƴǘƛƴǳŜǎ ǘƻ ōŜ ǘƘŜ Ƴƻǎǘ ƛƳǇƻǊǘŀƴǘ ǾŀƭǳŜ ŦƻǊ ǘƘŜǎŜ ǇǊƻƧŜŎǘǎΦ 
Continuous monitoring of all sites has provided these projects with a 
very safe environment for all construction workers, students, staff, and 
ǘƘŜ ŎƻƳƳǳƴƛǘȅΦέ

•Safety Violations 0 - Reported to Date

•Reportable Incidents 0ςIncidents Reported to Date                        

or Lost Time

•Total Recordable Incidents0ςIncidents Recorded to Date

•Total Lost Days 0ςLost Days to Date

Starting at Westmont to Present at Star View



ESSER III FUNDS: Circle View HVAC
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ESSER III Funds: Circle View HVAC
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MISCELLANEOUS: MARINE VIEW
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BEFORE                                        AFTER



MISCELLANEOUS: MARINE VIEW
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BEFORE AFTER



MISCELLANEOUS: MARINE VIEW
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MISCELLANEOUS: COLLEGE VIEW
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BEFORE AFTER
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