Ocean View School District

Construction Update

June 9, 2020



Purpose; Review

Phase |l Fencing

Marine ViewLandscaping



Phase Il Fencing Update
Phase I5chools

OakView 90% complete
OakPreschool 60%complete

Spring 50%complete

Mesa /0%complete

Star* 0%completestart 12 weeks
Vista* 0%completestarts-aweeks

Village* 0%completestart 34weeks
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Phase Il Fencing Updat€ak Preschool
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Phase |l Fencing Update&spring View



