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LIST OF SCHEDULES 

The following schedule summarizes the major activity dates (Dates are approximate and 
actual start dates are subject to change):  

a. Bid Dates

1) Advertise to Bid (first) Friday, April 26, 2024
2) Advertise to Bid (second) Tuesday, April 30, 2024
3) Non-mandatory site walk: Monday, May 6, 2024 at 9:00 a.m.
4) RFI Due Wednesday, May 8, 2024, by 4:00 p.m.
5) Addendum (last) Friday, May 10, 2024, by 4:00 p.m.
6) Bids Due Monday, May 20, 2024, at 2:00 p.m.
7) Board Award Tuesday, June 4, 2024

b. Contracts

1) Bond Preparation June 5 – 12, 2024
2) Contract Execution June 12, 2024

c. Pre-Construction Activities

1) Start Date June 12, 2024
2) Submittals and Approvals June 12 2024 – August 7, 2024
3) Building Drawings August 7, 2024

d. Construction

1) Date of facility availability May 20, 2025
2) Construction, All Units May 20, 2025 – July 15, 2025
3) Begin turning over spaces to District July 15, 2025

e. Occupancy: In order to accommodate a phased occupancy by the Owner, the Contractor
will turn the buildings over for occupancy as follows:

1) Occupancy - Staff July 15, 2025
2) Occupancy - Students July 29, 2025

f. Completion/Close-out

1) Substantial Completion Date July 15, 2025
2) Complete Minor Finish Work July 31, 2025
3) Complete Punch List Work July 31, 2025
4) Closeout/Completion August 31, 2025

END OF DOCUMENT 



Sutherland Elementary School Head Start Program Portable Building 
550 Spring River Cir, Stockton, CA 95210 

LODI UNIFIED SCHOOL DISTRICT NOTICE TO BIDDERS 
DOCUMENT 00 11 16-1 

DOCUMENT 00 11 16 

NOTICE TO BIDDERS 

1. Notice is hereby given that the governing board (“Board”) of the Lodi Unified School 
District (“District”) will receive sealed bids for the following project Sutherland 
Elementary School Head Start Program Portable Building (Re-Bid), Bid No. 

5870-6123-1 (“Project” or “Contract”):

2. The Project consists of:

A 1,440 square foot portable classroom building containing a classroom, an office, 
student and staff toilet rooms, and kitchen/work area. Building will be set at grade 
on a permanent concrete foundation.

3. To bid on this Project, the Bidder is required to possess one or more of the following 
State of California contractors’ license(s):

B

The Bidder's license(s) must remain active and in good standing throughout the term 

of the Contract. 

4. To bid on this Project, the Bidder is required to be registered as a public works

contractor with the Department of Industrial Relations pursuant to the Labor Code.

The Bidder’s registration must remain active throughout the term of the Contract.

5. Contract Documents will be available on or after Friday April 26, 2024 , for review on

the District’s website, https://www.lodiusd.net/about/bonds, under Facilities and

Planning (F&P) Projects.  In addition, Contract Documents are available for

bidders’ review at the following builders’ exchanges:

A. Builder’s Exchange of Stockton: (209) 478-1000

B. Builder’s Exchange of Sacramento: (916) 442-8991

C. Valley Builders Exchange: (209) 522-9031

6. Sealed bids will be received until 2 p.m., Monday May 20, 2024, at the District

Facilities Office, 880 N. Guild Ave, Lodi, CA 95240, at or after which time the bids will

be opened and publicly read aloud.  Any bid that is submitted after this time shall be

nonresponsive and returned to the bidder.  Any claim by a bidder of error in its bid

must be made in compliance with section 5100 et seq. of the Public Contract Code.

7. Pursuant to Public Contract Code section 20111.6, only prequalified bidders will be

eligible to submit a bid for contracts $1 million or more using or planning to use state

bond funds.  Any bid submitted by a bidder who is not prequalified shall be non-

responsive and returned unopened to the bidder.

8. All bids shall be on the form provided by the District.  Each bid must conform and be

responsive to all pertinent Contract Documents, including, but not limited to, the

Instructions to Bidders.
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9. A bid bond by an admitted surety insurer on the form provided by the District, cash,

or a cashier's check or a certified check, drawn to the order of the Lodi Unified School

District, in the amount of ten percent (10%) of the total bid price, shall accompany

the Bid Form and Proposal, as a guarantee that the Bidder will, within seven (7)

calendar days after the date of the Notice of Award, enter into a contract with the

District for the performance of the services as stipulated in the bid.

10. A Non-mandatory pre-bid conference and site visit will be held on Monday,
May 6, 2024, at 9 a.m. at Sutherland Elementary, 550 Spring River Circle,

Stockton, California 95210.  All participants are required to sign in at the flag pole.

site visit is expected to take approximately One (1) Hour.  Failure to attend or

tardiness willrender bid ineligible. 

11. The successful Bidder shall be required to furnish a 100% Performance Bond and a

100% Payment Bond if it is awarded the Contract for the Work.

12. The District has elected to provide an owner-controlled or wrap-up insurance

program (“OCIP”).  The successful Bidder and its subcontractors shall be required to 

participate in and comply with the OCIP. 

13. The successful Bidder may substitute securities for any monies withheld by the

District to ensure performance under the Contract, in accordance with the provisions

of section 22300 of the Public Contract Code.

14. The successful bidder will be required to certify that it either meets the Disabled

Veteran Business Enterprise (“DVBE”) goal of three percent (3%) participation or 

made a good faith effort to solicit DVBE participation in this Contract if it is awarded 

the Contract for the Work. 

15. The Contractor and all Subcontractors under the Contractor shall pay all workers on

all Work performed pursuant to this Contract not less than the general prevailing

rate of per diem wages and the general prevailing rate for holiday and overtime work

as determined by the Director of the Department of Industrial Relations, State of

California, for the type of work performed and the locality in which the work is to be

performed within the boundaries of the District, pursuant to section 1770 et seq. of

the California Labor Code.  Prevailing wage rates are also available from the District

or on the Internet at:  <http://www.dir.ca.gov>.

16. This Project is subject to labor compliance monitoring and enforcement by the

Department of Industrial Relations pursuant to Labor Code section 1771.4 and

subject to the requirements of Title 8 of the California Code of Regulations.  The

Contractor and all Subcontractors under the Contractor shall furnish electronic

certified payroll records directly to the Labor Commissioner weekly and within ten

(10) days of any request by the District or the Labor Commissioner.  The successful

Bidder shall comply with all requirements of Division 2, Part 7, Chapter 1, Articles 1-

5 of the Labor Code.

17. The District has entered into a Project Labor Agreement that is applicable to this

Project.  

18. The District’s Board has found and determined that the following item(s) shall be

used on this Project based on the purpose(s) indicated.  (Public Contract Code 
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section 3400(c).)  A particular material, product, thing, or service is designated by 

specific brand or trade name for the following purpose(s): 

(1) In order that a field test or experiment may be made to determine the

product’s suitability for future use:. 

(2) In order to match other products in use on a particular public

improvement either completed or in the course of completion:. 

(3) In order to obtain a necessary item that is only available from one

source:. 

(4) In order to respond to an emergency declared by a local agency:.

19. This Project is funded in whole or in part with federal funds, and therefore the

Contractor shall comply with the Davis-Bacon Act, applicable reporting requirements,

and any other applicable requirements for federal funding.  This Project is also

subject to Buy American requirements.

20. The District shall award the Contract, if it awards it at all, to the lowest responsive

responsible bidder based on:

A. The base bid amount only.

21. The Board reserves the right to reject any and all bids and/or waive any irregularity

in any bid received.  If the District awards the Contract, the security of unsuccessful

bidder(s) shall be returned within sixty (60) days from the time the award is made.

Unless otherwise required by law, no bidder may withdraw its bid for ninety (90)

days after the date of the bid opening.

END OF DOCUMENT 
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INSTRUCTIONS TO BIDDERS 

Bidders shall follow the instructions in this document, and shall submit all documents, 

forms, and information required for consideration of a bid. 

Lodi Unified School District (“District”) will evaluate information submitted by the apparent 

low Bidder and, if incomplete or unsatisfactory to District, Bidder’s bid may be rejected at 

the sole discretion of District. 

Bids are requested for a general construction contract, or work described in general, for 

the following project (“Project” or “Contract”): 

Sutherland Elementary School Head Start Program Portable Building (Re-Bid) 

1. A Bidder and its subcontractors must possess the appropriate State of California

contractors’ license and must maintain the license throughout the duration of the

project.  Bidders must also be registered as a public works contractor with the

Department of Industrial Relations pursuant to the Labor Code.  Bids submitted by a

contractor who is not properly licensed or registered shall be deemed nonresponsive

and will not be considered.

2. The District has prequalified bidders pursuant to Public Contract Code section

20111.5.  Only prequalified bidders will be eligible to submit a bid for this Project.

Any bid submitted by a bidder who is not prequalified shall be deemed nonresponsive

and will not be considered.

3. District will receive sealed bids from bidders as stipulated in the Notice to Bidders.

a. All bids must be sealed in an envelope, marked with the name and address of

the Bidder, name of the Project, the Project Number and/or bid number, and

time of bid opening.

b. Bids must be submitted to the Facilities and Planning Office, 880 N. Guild

Avenue, Lodi California 95240 by date and time shown in the Notice to

Bidders.

c. Bids must contain all documents as required herein.

4. Bidders are advised that on the date that bids are opened, telephones will not be

available at the District Offices for use by bidders or their representatives.

5. Bids will be opened at or after the time indicated for receipt of bids.

6. Bidders must submit bids on the documents titled Bid Form and Proposal, and must

submit all other required District forms.  Bids not submitted on the District's required

forms shall be deemed nonresponsive and shall not be considered.  Additional sheets

required to fully respond to requested information are permissible.

7. Bidders shall not modify the Bid Form and Proposal or qualify their bids.  Bidders

shall not submit to the District a re-formatted, re-typed, altered, modified, or
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otherwise recreated version of the Bid Form and Proposal or other District-provided 

document. 

8. Bids shall be clearly written and without erasure or deletions.  District reserves the

right to reject any bid containing erasures, deletions, or illegible contents.

9. Bidders must supply all information required by each Bid Document.  Bids must be

full and complete.  District reserves the right in its sole discretion to reject any bid as

nonresponsive as a result of any error or omission in the bid.  Bidders must complete

and submit all of the following documents with the Bid Form and Proposal:

a. Bid Bond on the District's form, or other security.

b. Designated Subcontractors List.

c. Site Visit Certification, if a site visit was required.

d. Non-Collusion Declaration.

e. Iran Contracting Act Certification, if contract value is $1,000,000 or more.

f. 11x17 copy of PC Drawings for a DSA approved PC for a Portable/Relocatable

Building under the 2022 California Building Code.

10. Bidders must submit with their bids cash, a cashier's check or a certified check

payable to District, or a bid bond by an admitted surety insurer of not less than ten

percent (10%) of amount of Base Bid, plus all additive alternates (“Bid Bond”).  If

Bidder chooses to provide a Bid Bond as security, Bidder must use the required form

of corporate surety provided by District.  The Surety on Bidder’s Bid Bond must be

an insurer admitted in the State of California and authorized to issue surety bonds in

the State of California.  Bids submitted without necessary bid security will be deemed

nonresponsive and will not be considered.

11. If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract

and submit required bonds, insurance certificates, and all other required documents,

within SEVEN (7) calendar days after the date of the Notice of Award, District may

deposit Bid Bond, cash, cashier's check, or certified check for collection, and

proceeds thereof may be retained by District as liquidated damages for failure of

Bidder to enter into Contract, in the sole discretion of District.  It is agreed that

calculation of damages District may suffer as a result of Bidder's failure to enter into

the Contract would be extremely difficult and impractical to determine and that the

amount of the Bidder’s required bid security shall be the agreed and conclusively

presumed amount of damages.

12. Bidders must submit with the bid the Designated Subcontractors List for those

subcontractors who will perform any portion of Work, including labor, rendering of

service, or specially fabricating and installing a portion of the Work or improvement

according to detailed drawings contained in the plans and specifications, in excess of

one half of one percent (0.5%) of total bid.  Failure to submit this list when required

by law shall result in bid being deemed nonresponsive and the bid will not be

considered.
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13. All of the listed subcontractors are required to be registered as a public works

contractor with the Department of Industrial Relations pursuant to the Labor Code.

a. An inadvertent error in listing the California contractor license number on the

Designated Subcontractors List shall not be grounds for filing a bid protest or

grounds for considering the bid nonresponsive if the correct contractor’s

license number is submitted to the District within 24 hours after the bid

opening and the corrected number corresponds with the submitted name and

location for that subcontractor.

b. An inadvertent error listing an unregistered subcontractor shall not be

grounds for filing a bid protest or grounds for considering the bid

nonresponsive provided that any of the following apply:

(1) The subcontractor is registered prior to the bid opening.

(2) The subcontractor is registered and has paid the penalty registration

fee within 24 hours after the bid opening.

(3) The subcontractor is replaced by another registered subcontractor

pursuant to Public Contract Code section 4107.

14. If a mandatory pre-bid conference and site visit (“Site Visit”) is required as

referenced in the Notice to Bidders, then Bidders must submit the Site Visit

Certification with their Bid.  District will transmit to all prospective Bidders of record

such Addenda as District in its discretion considers necessary in response to

questions arising at the Site Visit.  Oral statements shall not be relied upon and will

not be binding or legally effective.  Addenda issued by the District as a result of the

Site Visit, if any, shall constitute the sole and exclusive record and statement of the

results of the Site Visit.

15. Bidders shall submit the Non-Collusion Declaration with their bids.  Bids submitted

without the Non-Collusion Declaration shall be deemed nonresponsive and will not be

considered.

16. Bidders shall submit a 11x17 copy of their PC Drawings intended for this project that

have been approved by the Division of the State Architect (DSA) for a

Portable/Relocatable Building under the 2022 California Building Code.

17. The Contractor and all Subcontractors under the Contractor shall pay all workers on

all work performed pursuant to the Contract not less than the general prevailing rate

of per diem wages and the general prevailing rate for holiday and overtime work as

determined by the Director of the Department of Industrial Relations, State of

California, for the type of work performed and the locality in which the work is to be

performed within the boundaries of the District, pursuant to sections 1770 et seq. of

the California Labor Code.  Copies of the general prevailing rates of per diem wages

for each craft, classification, or type of worker needed to execute the Contract, as

determined by Director of the Department of Industrial Relations, are available upon

request at the District’s principal office.  Prevailing wage rates are also available on

the internet at http://www.dir.ca.gov.

Since the Project is funded in whole or in part with federal funds, the Contractor and

all Subcontractors under the Contractor shall comply with the Davis-Bacon Act,
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applicable reporting requirements, and any other applicable requirements for federal 

funding.  If a conflict exists with a state requirement, the more stringent provision 

shall control. 

18. The District has elected to provide an owner-controlled or wrap-up insurance

program (“OCIP”).  The policy limits, known exclusions, and the length of time the 

policy is intended to remain in effect provided by the OCIP are described in the OCIP 

Manual. 

19. Section 17076.11 of the Education Code requires school districts using funds

allocated pursuant to the State of California School Facility Program for the 

construction and/or modernization of school building(s) to have a participation goal 

for disabled veteran business enterprises (“DVBE”) of at least three percent (3%) per 

year of the overall dollar amount expended on projects that receive state funding or 

demonstrate its good faith effort to solicit DVBE participation in this Contract.  In 

order to meet this requirement by demonstrating a good faith effort, Bidder must 

advertise for DVBE-certified subcontractors and suppliers before submitting its Bid. 

For any project that is at least partially state-funded, the lowest responsive 

responsible Bidder awarded the Contract must submit certification of compliance with 

the procedures for implementation of DVBE contracting goals with its signed 

Agreement.  DVBE Certification form is attached.  Do not submit this form with your 

Bid. 

20. Submission of bid signifies careful examination of Contract Documents and complete

understanding of the nature, extent, and location of Work to be performed.  Bidders

must complete the tasks listed below as a condition to bidding, and submission of a

bid shall constitute the Bidder's express representation to District that Bidder has

fully completed the following:

a. Bidder has visited the Site, if required, and has examined thoroughly and

understood the nature and extent of the Contract Documents, Work, Site,

locality, actual conditions, as-built conditions, and all local conditions and

federal, state and local laws, and regulations that in any manner may affect

cost, progress, performance, or furnishing of Work or that relate to any

aspect of the means, methods, techniques, sequences, or procedures of

construction to be employed by Bidder and safety precautions and programs

incident thereto;

b. Bidder has conducted or obtained and has understood all examinations,

investigations, explorations, tests, reports, and studies that pertain to the

subsurface conditions, as-built conditions, underground facilities, and all other

physical conditions at or contiguous to the Site or otherwise that may affect

the cost, progress, performance, or furnishing of Work, as Bidder considers

necessary for the performance or furnishing of Work at the Contract Sum,

within the Contract Time, and in accordance with the other terms and

conditions of Contract Documents, including specifically the provisions of the

General Conditions; and no additional examinations, investigations,

explorations, tests, reports, studies, or similar information or data are or will

be required by Bidder for such purposes;

c. Bidder has correlated its knowledge and the results of all such observations,

examinations, investigations, explorations, tests, reports, and studies with the

terms and conditions of the Contract Documents;
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d. Bidder has given the District prompt written notice of all conflicts, errors,

ambiguities, or discrepancies that it has discovered in or among the Contract

Documents and the actual conditions, and the written resolution(s) thereof by

the District is/are acceptable to Bidder;

e. Bidder has made a complete disclosure in writing to the District of all facts

bearing upon any possible interest, direct or indirect, that Bidder believes any

representative of the District or other officer or employee of the District

presently has or will have in this Contract or in the performance thereof or in

any portion of the profits thereof;

f. Bidder must, prior to bidding, perform the work, investigations, research, and

analysis required by this document and that Bidder represented in its Bid

Form and Proposal and the Agreement that it performed prior to bidding.

Contractor under this Contract is charged with all information and knowledge

that a reasonable bidder would ascertain from having performed this required

work, investigation, research, and analysis.  Bid prices must include entire

cost of all work “incidental” to completion of the Work.

g. Conditions Shown on the Contract Documents:  Information as to

underground conditions, as-built conditions, or other conditions or

obstructions, indicated in the Contract Documents, e.g., on Drawings or in

Specifications, has been obtained with reasonable care, and has been

recorded in good faith.  However, District only warrants, and Bidder may only

rely, on the accuracy of limited types of information.

(1) As to above-ground conditions or as-built conditions shown or

indicated in the Contract Documents, there is no warranty, express or

implied, or any representation express or implied, that such

information is correctly shown or indicated.  This information is

verifiable by independent investigation and Bidder is required to make

such verification as a condition to bidding.  In submitting its Bid,

Bidder shall rely on the results of its own independent investigation.

In submitting its Bid, Bidder shall not rely on District-supplied

information regarding above-ground conditions or as-built conditions.

(2) As to any subsurface condition shown or indicated in the Contract

Documents, Bidder may rely only upon the general accuracy of actual

reported depths, actual reported character of materials, actual

reported soil types, actual reported water conditions, or actual

obstructions shown or indicated.  District is not responsible for the

completeness of such information for bidding or construction; nor is

District responsible in any way for any conclusions or opinions that the

Bidder has drawn from such information; nor is the District responsible

for subsurface conditions that are not specifically shown (for example,

District is not responsible for soil conditions in areas contiguous to

areas where a subsurface condition is shown).

h. Conditions Shown in Reports and Drawings Supplied for Informational

Purposes: Reference is made to the document entitled Geotechnical Data, and

the document entitled Existing Conditions, for identification of:
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(1) Subsurface Conditions: Those reports of explorations and tests of

subsurface conditions at or contiguous to the Site that have been

utilized by Architect in preparing the Contract Documents; and

(2) Physical Conditions:  Those drawings of physical conditions in or

relating to existing surface or subsurface structures at or contiguous to

the Site that has been utilized by Architect in preparing the Contract

Documents.

(3) These reports and drawings are not Contract Documents and, except

for any “technical” data regarding subsurface conditions specifically

identified in Geotechnical Data and Existing Conditions, and

underground facilities data, Bidder may not in any manner rely on the

information in these reports and drawings.  Subject to the foregoing,

Bidder must make its own independent investigation of all conditions

affecting the Work and must not rely on information provided by

District.

21. Bids shall be based on products and systems specified in Contract Documents or

listed by name in Addenda.  Whenever in the Specifications any materials, process,

or article is indicated or specified by grade, patent, or proprietary name, or by name

of manufacturer, that Specification shall be deemed to be followed by the words “or

equal.”  Bidder may, unless otherwise stated, offer any material, process, or article

that shall be substantially equal or better in every respect to that so indicated or

specified.  The District is not responsible and/or liable in any way for a Contractor’s

damages and/or claims related, in any way, to that Contractor’s basing its bid on any

requested substitution that the District has not approved in advance and in writing.

Contractors and materials suppliers who submit requests for substitutions prior to

the award of the Contract must do so in writing and in compliance with Public

Contract Code section 3400.  All requests must comply with the following:

a. District must receive any notice of request for substitution of a specified item

a minimum of TEN (10) calendar days prior to bid opening.  The Successful

Bidder will not be allowed to substitute specified items unless properly

noticed.

b. Within 35 days after the date of the Notice of Award, the Successful Bidder

shall submit data substantiating the request(s) for all substitution(s)

containing sufficient information to assess acceptability of product or system

and impact on Project, including, without limitation, the requirements

specified in the Special Conditions and the Specifications.  Insufficient

information shall be grounds for rejection of substitution.

c. Approved substitutions, if any, shall be listed in Addenda.  District reserves

the right not to act upon submittals of substitutions until after bid opening.

d. Substitutions may be requested after Contract has been awarded only if

indicated in and in accordance with requirements specified in the Special

Conditions and the Specifications.

22. Bidders may examine any available “as-built” drawings of previous work by giving

District reasonable advance notice.  District will not be responsible for accuracy of
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“as-built” drawings.  The document entitled Existing Conditions applies to all supplied 

“as-built” drawings. 

23. All questions about the meaning or intent of the Contract Documents are to be

directed via email to the District at RLancaster@Lodiusd.net.  Interpretations or

clarifications considered necessary by the District in response to such questions will

be issued in writing by Addenda and emailed, faxed, mailed, or delivered to all

parties recorded by the District as having received the Contract Documents or posted

on the District’s website at https://www.lodiusd.net/about/bonds#facilities.

Questions received less than SEVEN (7) calendar days prior to the date for opening

bids may not be answered.  Only questions answered by formal written Addenda will

be binding.  Oral and other interpretations or clarifications will be without legal

effect.

24. Addenda may also be issued to modify other parts of the Contract Documents as

deemed advisable by the District.

25. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by

number or its Bid shall be considered non-responsive.  Each Addendum shall be part

of the Contract Documents.  A complete listing of Addenda may be secured from the

District.

26. This Contract may include alternates.  Alternates are defined as alternate products,

materials, equipment, systems, methods, or major elements of the construction that

may, at the District's option and under terms established in the Contract and

pursuant to section 20103.8 of the Public Contract Code, be selected for the Work.

27. The District shall award the Contract, if it awards it at all, to the lowest responsive

responsible bidder based on the criteria as indicated in the Notice to Bidders.  In the

event two or more responsible bidders submit identical bids, the District shall select

the Bidder to whom to award the Contract by lot.

28. Time for Completion:  District may issue a Notice to Proceed within NINETY (90)

days from the date of the Notice of Award.  Once Contractor has received the Notice

to Proceed, Contractor shall complete the Work within the period of time indicated in

the Contract Documents.

a. In the event that the District desires to postpone issuing the Notice to

Proceed beyond this 90-day period, it is expressly understood that with

reasonable notice to the Contractor, the District may postpone issuing the

Notice to Proceed.

b. It is further expressly understood by Contractor that Contractor shall not be

entitled to any claim of additional compensation as a result of the

postponement of the issuance of the Notice to Proceed beyond a 90-day

period.  If the Contractor believes that a postponement of issuance of the

Notice to Proceed will cause a hardship to the Contractor, the Contractor may

terminate the Contract.  Contractor’s termination due to a postponement

beyond this 90-day period shall be by written notice to District within TEN

(10) calendar days after receipt by Contractor of District's notice of

postponement.
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c. It is further understood by the Contractor that in the event that Contractor

terminates the Contract as a result of postponement by the District, the

District shall only be obligated to pay Contractor for the Work that Contractor

had performed at the time of notification of postponement and which the

District had in writing authorized Contractor to perform prior to issuing a

Notice to Proceed.

d. Should the Contractor terminate the Contract as a result of a notice of

postponement, District shall have the authority to award the Contract to the

next lowest responsive responsible bidder.

29. The Bidder to whom Contract is awarded shall execute and submit the following

documents by 5:00 p.m. of the SEVENTH (7th) calendar day following the date of

the Notice of Award.  Failure to properly and timely submit these documents entitles

District to reject the bid as nonresponsive.

a. Agreement:  To be executed by successful Bidder.  Submit four (4) copies,

each bearing an original signature.

b. Escrow of Bid Documentation: This must include all required documentation.

See the document titled Escrow Bid Documentation for more information.

c. Performance Bond (100%):  On the form provided in the Contract Documents

and fully executed as indicated on the form.

d. Payment Bond (Contractor's Labor and Material Bond) (100%):  On the form

provided in the Contract Documents and fully executed as indicated on the

form.

e. Insurance Certificates and Endorsements as required.

f. Workers’ Compensation Certification.

g. Prevailing Wage and Related Labor Requirements Certification.

h. Drug-Free Workplace Certification.

i. Tobacco-Free Environment Certification.

j. Hazardous Materials Certification.

k. Lead-Based Materials Certification.

l. Imported Materials Certification.

m. Criminal Background Investigation/Fingerprinting Certification.

n. Buy American Certification.

o. Registered Subcontractors List:  Must include Department of Industrial

Relations (DIR) registration number of each subcontractor for all tiers.
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30. Any bid protest by any Bidder regarding any other bid must be submitted in writing

to the District, before 5:00 p.m. of the THIRD (3rd) business day following bid

opening.

a. Only a Bidder who has actually submitted a bid, and who could be awarded

the Contract if the bid protest is upheld, is eligible to submit a bid protest.

Subcontractors are not eligible to submit bid protests.  A Bidder may not rely

on the bid protest submitted by another Bidder.

b. A bid protest must contain a complete statement of any and all bases for the

protest and all supporting documentation.  Materials submitted after the bid

protest deadline will not be considered.

c. The protest must refer to the specific portions of all documents that form the

basis for the protest.

(1) Without limitation to any other basis for protest, an inadvertent error

in listing the California contractor’s license number on the Designated

Subcontractors List shall not be grounds for filing a bid protest or

grounds for considering the bid nonresponsive if the correct

contractor’s license number is submitted to the District within 24 hours

after the bid opening and the corrected number corresponds with the

submitted name and location for that subcontractor.

(2) Without limitation to any other basis for protest, an inadvertent error

listing an unregistered subcontractor shall not be grounds for filing a

bid protest or grounds for considering the bid nonresponsive provided

that any of the following apply:

(i) The subcontractor is registered prior to the bid opening.

(ii) The subcontractor is registered and has paid the penalty

registration fee within 24 hours after the bid opening.

(iii) The subcontractor is replaced by another registered

subcontractor pursuant to Public Contract Code section 4107.

d. The protest must include the name, address and telephone number of the

person representing the protesting party.

e. The party filing the protest must concurrently transmit a copy of the protest

and any attached documentation to all other parties with a direct financial

interest that may be adversely affected by the outcome of the protest.  Such

parties shall include all other bidders or proposers who appear to have a

reasonable prospect of receiving an award depending upon the outcome of

the protest.

f. The procedure and time limits set forth in this paragraph are mandatory and

are each bidder’s sole and exclusive remedy in the event of bid protest.

Failure to comply with these procedures shall constitute a waiver of any right

to further pursue the bid protest, including filing a Government Code Claim or

legal proceedings.
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31. District reserves the right to reject any or all bids, including without limitation the

right to reject any or all nonconforming, nonresponsive, unbalanced, or conditional

bids, to re-bid, and to reject the bid of any bidder if District believes that it would not

be in the best interest of the District to make an award to that bidder, whether

because the bid is not responsive or the bidder is unqualified or of doubtful financial

ability or fails to meet any other pertinent standard or criteria established by District.

District also reserves the right to waive any inconsequential deviations or

irregularities in any bid.  For purposes of this paragraph, an “unbalanced bid” is one

having nominal prices for some work items and/or enhanced prices for other work

items.

32. Discrepancies between written words and figures, or words and numerals, will be

resolved in favor of figures or numerals.

33. It is the policy of the District that no qualified person shall be excluded from

participating in, be denied the benefits of, or otherwise be subjected to

discrimination in any consideration leading to the award of contract, based on race,

color, gender, sexual orientation, political affiliation, age, ancestry, religion, marital

status, national origin, medical condition or disability.  The Successful Bidder and its

subcontractors shall comply with applicable federal and state laws, including, but not

limited to the California Fair Employment and Housing Act, beginning with

Government Code section 12900, and Labor Code section 1735.

34. Prior to the award of Contract, District reserves the right to consider the

responsibility of the Bidder.  District may conduct investigations as District deems

necessary to assist in the evaluation of any bid and to establish the responsibility,

including, without limitation, qualifications and financial ability of Bidders, proposed

subcontractors, suppliers, and other persons and organizations to perform and

furnish the Work in accordance with the Contract Documents to District's satisfaction

within the prescribed time.

END OF DOCUMENT 
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BIDDER INFORMATION AND FORMS 

Pursuant to Public Contract Code §20111.6, effective January 1, 2014, school districts are 

required to conduct a prequalification process for General Contractors, and Mechanical, 

Electrical and Plumbing Subcontractors for projects over $1,000,000. Only those contractors 

who submitted a prequalification application and were notified that they qualified may 

submit bids on this project. Prequalification can be completed on the PQBids website using 

https://pqbids.com/lodi/. The District must receive applications at least ten (10) business 

days prior to the scheduled proposal submission deadline on this advertised project. 

END OF DOCUMENT 
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EXISTING CONDITIONS 

1. Summary

This document describes existing conditions at or near the Project, and use of

information available regarding existing conditions.  This document is not part of the

Contract Documents.  See General Conditions for definition(s) of terms used herein.

2. Reports and Information on Existing Conditions

a. Documents providing a general description of the Site and conditions of the

Work may have been collected by the Lodi Unified School District (“District“),

its consultants, contractors, and tenants.  These documents may, but are not

required to, include previous contracts, contract specifications, tenant

improvement contracts, as-built drawings, utility drawings, and information

regarding underground facilities.

b. Information regarding existing conditions may be inspected at the District

offices or the Construction Manager’s offices, if any, and copies may be

obtained at cost of reproduction and handling upon Bidder's agreement to pay

for such copies.  These reports, documents, and other information are not

part of the Contract Documents.  These reports, documents, and other

information do not excuse Contractor from fulfilling Contractor’s obligation to

independently investigate any or all existing conditions or from using

reasonable prudent measures to avoid damaging existing improvements.

c. Information regarding existing conditions may also be included in the Project

Manual, but shall not be considered part of the Contract Documents.

d. Prior to commencing this Work, Contractor and the District’s representative

shall survey the Site to document the condition of the Site.  Contractor will

record the survey in digital videotape format and provide an electronic copy

to the District within fourteen (14) days of the survey.

e. Contractor may also document any pre-existing conditions in writing,

provided that both the Contractor and the District’s representative agree on

said conditions and sign a memorandum documenting the same.

f. The reports and other data or information regarding existing conditions and

underground facilities at or contiguous to the Project are the following:

(1) Original Construction Drawings.

(2) Geotechnical Report(s).

(3) Hazardous Material Report(s).

3. Use of Information

a. Information regarding existing conditions was obtained only for use of District

and its consultants, contractors, and tenants for planning and design and is

not part of the Contract Documents.
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b. District does not warrant, and makes no representation regarding, the

accuracy or thoroughness of any information regarding existing conditions.

Bidder represents and agrees that in submitting a bid it is not relying on any

information regarding existing conditions supplied by District.

c. Under no circumstances shall District be deemed to warrant or represent

existing above-ground conditions, as-built conditions, or other actual

conditions, verifiable by independent investigation.  These conditions are

verifiable by Bidder by the performance of its own independent investigation

that Bidder must perform as a condition to bidding and Bidder should not and

shall not rely on this information or any other information supplied by District

regarding existing conditions.

d. Any information shown or indicated in the reports and other data supplied

herein with respect to existing underground facilities at or contiguous to the

Project may be based upon information and data furnished to District by the

District's employees and/or consultants or builders of such underground

facilities or others.  District does not assume responsibility for the

completeness of this information, and Bidder is solely responsible for any

interpretation or conclusion drawn from this information.

e. District shall be responsible only for the general accuracy of information

regarding underground facilities, and only for those underground facilities that

are owned by District, and only where Bidder has conducted the independent

investigation required of it pursuant to the Instructions to Bidders, and

discrepancies are not apparent.

4. Investigations/Site Examinations

a. Before submitting a bid, each Bidder is responsible for conducting or obtaining

any additional or supplementary examinations, investigations, explorations,

tests, studies, and data concerning conditions (surface, subsurface, and

underground facilities) at or contiguous to the Site or otherwise, that may

affect cost, progress, performance, or furnishing of Work or that relate to any

aspect of the means, methods, techniques, sequences, or procedures of

construction to be employed by Bidder and safety precautions and programs

incident thereto or that Bidder deems necessary to determine its Bid for

performing and furnishing the Work in accordance with the time, price, and

other terms and conditions of Contract Documents.

b. On request, District will provide each Bidder access to the Site to conduct

such examinations, investigations, explorations, tests, and studies, as each

Bidder deems necessary for submission of a bid.  Bidders must fill all holes

and clean up and restore the Site to its former condition upon completion of

its explorations, investigations, tests, and studies.  Such investigations and

Site examinations may be performed during any and all Site visits indicated in

the Notice to Bidders and only under the provisions of the Contract

Documents, including, but not limited to, proof of insurance and obligation to

indemnify against claims arising from such work, and District’s prior approval.

END OF DOCUMENT 
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GEOTECHNICAL DATA 

1. Summary

This document describes geotechnical data at or near the Project that is in the

District's possession available for Contractor’s review, and use of data resulting from

various investigations.  This document is not part of the Contract Documents.  See

General Conditions for definition(s) of terms used herein.

2. Geotechnical Reports

a. Geotechnical reports may have been prepared for and around the Site and/or

in connection with the Work by soil investigation engineers hired by Lodi

Unified School District (“District”), and its consultants, contractors, and

tenants.

b. Geotechnical reports may be inspected at the District offices or the

Construction Manager’s offices, if any, and copies may be obtained at cost of

reproduction and handling upon Bidder's agreement to pay for such copies.

These reports are not part of the Contract Documents.

c. The reports and drawings of physical conditions that may relate to the Project

are the following:

N/A

3. Use of Data

a. Geotechnical data were obtained only for use of District and its consultants,

contractors, and tenants for planning and design and are not a part of

Contract Documents.

b. Except as expressly set forth below, District does not warrant, and makes no

representation regarding, the accuracy or thoroughness of any geotechnical

data.  Bidder represents and agrees that in submitting a bid it is not relying

on any geotechnical data supplied by District, except as specifically allowed

below.

c. Under no circumstances shall District be deemed to make a warranty or

representation of existing above ground conditions, as-built conditions,

geotechnical conditions, or other actual conditions verifiable by independent

investigation.  These conditions are verifiable by Bidder by the performance of

its own independent investigation that Bidder should perform as a condition to

bidding and Bidder must not and shall not rely on information supplied by

District.
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4. Limited Reliance Permitted on Certain Information

a. Reference is made herein for identification of:

Reports of explorations and tests of subsurface conditions at or contiguous to

the Site that have been utilized by District in preparation of the Contract

Documents.

Drawings of physical conditions in or relating to existing subsurface structures

(except underground facilities) that are at or contiguous to the Site and have

been utilized by District in preparation of the Contract Documents.

b. Bidder may rely upon the general accuracy of the “technical data” contained

in the reports and drawings identified above, but only insofar as it relates to

subsurface conditions, provided Bidder has conducted the independent

investigation required pursuant to Instructions to Bidders, and discrepancies

are not apparent.  The term “technical data” in the referenced reports and

drawings shall be limited as follows:

(1) The term “technical data” shall include actual reported depths,

reported quantities, reported soil types, reported soil conditions, and

reported material, equipment or structures that were encountered

during subsurface exploration.  The term “technical data” does not

include, and Bidder may not rely upon, any other data, interpretations,

opinions or information shown or indicated in such drawings or reports

that otherwise relate to subsurface conditions or described structures.

(2) The term “technical data” shall not include the location of underground

facilities.

(3) Bidder may not rely on the completeness of reports and drawings for

the purposes of bidding or construction.  Bidder may rely upon the

general accuracy of the “technical data” contained in such reports or

drawings.

(4) Bidder is solely responsible for any interpretation or conclusion drawn

from any “technical data” or any other data, interpretations, opinions,

or information provided in the identified reports and drawings.

5. Investigations/Site Examinations

a. Before submitting a bid, each Bidder is responsible for conducting or obtaining

any additional or supplementary examinations, investigations, explorations,

tests, studies, and data concerning conditions (surface, subsurface, and

underground facilities) at or contiguous to the Site or otherwise, that may

affect cost, progress, performance, or furnishing of Work or that relate to any

aspect of the means, methods, techniques, sequences, or procedures of

construction to be employed by Bidder and safety precautions and programs

incident thereto or that Bidder deems necessary to determine its Bid for

performing and furnishing the Work in accordance with the time, price, and

other terms and conditions of Contract Documents.

b. On request, District will provide each Bidder access to the Site to conduct

such examinations, investigations, explorations, tests, and studies, as each
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Bidder deems necessary for submission of a bid.  Bidders must fill all holes 

and clean up and restore the Site to its former condition upon completion of 

its explorations, investigations, tests, and studies.  Such investigations and 

Site examinations may be performed during any and all Site visits indicated in 

the Notice to Bidders and only under the provisions of the Contract 

Documents, including, but not limited to, proof of insurance and obligation to 

indemnify against claims arising from such work, and District’s prior approval. 

END OF DOCUMENT 
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BID FORM AND PROPOSAL 

To: Governing Board of the Lodi Unified School District (“District” or “Owner”) 

From: 

(Proper Name of Bidder) 

The undersigned declares that Bidder has read and understands the Contract Documents, 

including, without limitation, the Notice to Bidders and the Instructions to Bidders, and 

agrees and proposes to furnish all necessary labor, materials, and equipment to perform 

and furnish all work in accordance with the terms and conditions of the Contract 

Documents, including, without limitation, the Drawings and Specifications of Bid No.   

. 

PROJECT: Sutherland Elementary School Head Start Program Portable Building (Re-Bid)

(“Project” or “Contract”) and will accept in full payment for that Work the following total lump sum 

amount, all taxes included: 

  . 

BASE BID 

dollars $  . 

Allowance 10% 

  . 

Allowance 10% 

dollars $  . 

Total Bid 

  . 

Total Bid 

dollars $  . 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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Additional Detail Regarding Calculation of Base Bid 

Unit Prices.  The Bidder’s Base Bid includes the following unit prices, which the Bidder 

must provide and the District may, at its discretion, utilize in valuing additive and/or 

deductive change orders (Unit Prices shall include all labor, materials, services, 

profit, overhead, insurance, bonds, taxes, and all other incidental costs of 

Contractor, subcontractors, and suppliers): 

SCHEDULE OF UNIT PRICES 

Item 

No. 

Description Unit of 

Measure 

Estimated 

Quantity 

Unit Price Total Cost 

= Unit Price 

x Estimated 

Quantity 

(Included in 

Base Bid) 

$________ $________ 

$________ $________ 

Where scope of Work is decreased, all Work pertaining to the item, whether 

specifically stated or not, shall be omitted, and where scope of Work is increased, all 

work pertaining to that item required to render same ready for use on the Project in 

accordance with intentions of the Drawings and Specifications shall be included in the 

above agreed-upon price amount.  

1. Allowance.  The Bidder’s Base Bid and each alternate shall include a ten percent

(10%) allowance for unforeseen items.

The above allowance shall only be allocated for unforeseen items relating to the

Work.  Contractor shall not bill for or be due any portion of this allowance unless the

District has identified specific work, Contractor has submitted a price for that work or

the District has proposed a price for that work, the District has accepted the cost for

that work, and the District has prepared an Allowance Expenditure Directive

incorporating that work.  Contractor hereby authorizes the District to execute a

unilateral deductive change order at or near the end of the Project for all or any

portion of the allowance not allocated.

2. The undersigned has reviewed the Work outlined in the Contract Documents and

fully understands the scope of Work required in this Proposal, understands the

construction and project management function(s) is described in the Contract

Documents, and that each Bidder who is awarded a contract shall be in fact a prime

contractor, not a subcontractor, to the District, and agrees that its Proposal, if

accepted by the District, will be the basis for the Bidder to enter into a contract with

the District in accordance with the intent of the Contract Documents.

3. The undersigned has notified the District in writing of any discrepancies or omissions

or of any doubt, questions, or ambiguities about the meaning of any of the Contract

Documents, and has contacted the Construction Manager before bid date to verify

the issuance of any clarifying Addenda.
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4. The undersigned agrees to commence work under this Contract on the date

established in the Contract Documents and to complete all work within the time

specified in the Contract Documents.

5. The liquidated damages clause of the General Conditions and Agreement is hereby

acknowledged.

6. It is understood that the District reserves the right to reject this bid and that the bid

shall remain open to acceptance and is irrevocable for a period of ninety (90) days.

7. The following documents are attached hereto:

• Bid Bond on the District's form or other security

• Designated Subcontractors List

• Non-Collusion Declaration

• Iran Contracting Act Certification

8. Receipt and acceptance of the following Addenda is hereby acknowledged:

No.     , Dated No.     , Dated 

No.     , Dated No.     , Dated 

No.     , Dated No.     , Dated 

9. Bidder acknowledges that the license required for performance of the Work is a B
license.

10. The undersigned hereby certifies that Bidder is able to furnish labor that can work in

harmony with all other elements of labor employed or to be employed on the Work.

11. Bidder specifically acknowledges and understands that if it is awarded the Contract,

that it shall perform the Work of the Project while complying with all requirements of

the Department of Industrial Relations.

12. Bidder specifically acknowledges and understands that if it is awarded the Contract,

that it shall perform the Work of the Project while complying with the Davis Bacon

Act, applicable reporting requirements, and any and all other applicable requirements

for federal funding.  If a conflict exists, the more stringent requirement shall control.

13. The Bidder represents that it is competent, knowledgeable, and has special skills with

respect to the nature, extent, and inherent conditions of the Work to be performed.

Bidder further acknowledges that there are certain peculiar and inherent conditions

existent in the construction of the Work that may create, during the Work, unusual or

peculiar unsafe conditions hazardous to persons and property.

14. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has

the skill and experience to foresee and to adopt protective measures to adequately

and safely perform the Work with respect to such hazards.
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15. Bidder expressly acknowledges that it is aware that if a false claim is knowingly 

submitted (as the terms “claim” and “knowingly” are defined in the California False 

Claims Act, Gov. Code, § 12650 et seq.), the District will be entitled to civil remedies 

set forth in the California False Claim Act.  It may also be considered fraud and the 

Contractor may be subject to criminal prosecution. 

16. The undersigned Bidder certifies that it is, at the time of bidding, and shall be 

throughout the period of the Contract, licensed by the State of California to do the 

type of work required under the terms of the Contract Documents and registered as 

a public works contractor with the Department of Industrial Relations.  Bidder further 

certifies that it is regularly engaged in the general class and type of work called for in 

the Contract Documents. 

Furthermore, Bidder hereby certifies to the District that all representations, certifications, 

and statements made by Bidder, as set forth in this bid form, are true and correct and are 

made under penalty of perjury. 

Dated this    day of   20   

Name of Bidder:   

Type of Organization:   

Signed by:   

Title of Signer:   

Address of Bidder:   

Taxpayer Identification No. of Bidder:   

Telephone Number:   

Fax Number:   

E-mail:    Web Page:   

Contractor's License No(s): No.:   Class:   Expiration Date:   

 No.:   Class:  Expiration Date:   

 No.:   Class:  Expiration Date:   

Public Works Contractor Registration No.:    

END OF DOCUMENT 
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LODI UNIFIED SCHOOL DISTRICT BID BOND 
DOCUMENT 00 43 13-1 

DOCUMENT 00 43 13 

BID BOND 

(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this 

form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That the undersigned,      , as Principal (“Principal”), 

and             , as 

Surety (“Surety”), a corporation organized and existing under and by virtue of the laws of 

the State of California and authorized to do business as a surety in the State of California, 

are held and firmly bound unto the Lodi Unified School District (“District”) of San Joaquin 

County, State of California, as Obligee, in an amount equal to ten percent (10%) of the 

Base Bid plus alternates, in the sum of 

 Dollars ($ ) 

lawful money of the United States of America, for the payment of which sum well and truly 

to be made, we, and each of us, bind ourselves, our heirs, executors, administrators, 

successors, and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a 

bid to the District for all Work specifically described in the accompanying bid for the 

following project:  

Sutherland Elementary School Head Start Program Portable Building (Re-Bid)
(“Project” or “Contract”). 

NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner 

required under the Contract Documents, after the prescribed forms are presented to 

Principal for signature, enters into a written contract, in the prescribed form in accordance 

with the bid, and files two bonds, one guaranteeing faithful performance and the other 

guaranteeing payment for labor and materials as required by law, and meets all other 

conditions to the Contract between the Principal and the Obligee becoming effective, or if 

the Principal shall fully reimburse and save harmless the Obligee from any damage 

sustained by the Obligee through failure of the Principal to enter into the written contract 

and to file the required performance and labor and material bonds, and to meet all other 

conditions to the Contract between the Principal and the Obligee becoming effective, then 

this obligation shall be null and void; otherwise, it shall be and remain in full force and 

effect.  The full payment of the sum stated above shall be due immediately if Principal fails 

to execute the Contract within seven (7) days of the date of the District's Notice of Award to 

Principal. 

Surety, for value received, hereby stipulates and agrees that no change, extension of time, 

alteration or addition to the terms of the Contract or the call for bids, or to the work to be 

performed thereunder, or the specifications accompanying the same, shall in any way affect 

its obligation under this bond, and it does hereby waive notice of any such change, 

extension of time, alteration or addition to the terms of the Contract or the call for bids, or 

to the work, or to the specifications. 
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In the event suit is brought upon this bond by the Obligee and judgment is recovered, the 

Surety shall pay all costs incurred by the Obligee in such suit, including a reasonable 

attorneys' fee to be fixed by the Court. 

If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within 

sixty (60) days from the time the award is made.  Unless otherwise required by law, no 

bidder may withdraw its bid for ninety (90) days after the date of the bid opening. 

IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety 

above named, on the    day of      , 20___. 

   

 Principal 

   

 By 

    

 Surety 

    

 By 

   

 Name of California Agent of Surety 

   

 Address of California Agent of Surety 

   

 Telephone Number of California Agent of Surety 

Bidder must attach Power of Attorney and Certificate of Authority for Surety and a 

Notarial Acknowledgment for all Surety's signatures.  The California Department of 

Insurance must authorize the Surety to be an admitted Surety Insurer. 

END OF DOCUMENT 
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LODI UNIFIED SCHOOL DISTRICT DESIGNATED SUBCONTRACTORS LIST 
DOCUMENT 00 43 36-1 

DOCUMENT 00 43 36 

DESIGNATED SUBCONTRACTORS LIST  

(Public Contact Code Sections 4100-4114) 

PROJECT: Sutherland Elementary School Head Start Program Portable Building 

(Re-Bid)

Bidder acknowledges and agrees that it must clearly set forth below the name, location and 

California contractor license number of each subcontractor who will perform work or labor or 

render service to the Bidder in or about the construction of the Work or who will specially 

fabricate and install a portion of the Work according to detailed drawings contained in the 

plans and specifications in an amount in excess of one-half of one percent (0.5%) of 

Bidder’s total Base Bid and the kind of Work that each will perform.  Vendors or suppliers of 

materials only do not need to be listed. 

Bidder acknowledges and agrees that, if Bidder fails to list as to any portion of Work, or if 

Bidder lists more than one subcontractor to perform the same portion of Work, Bidder must 

perform that portion itself or be subjected to penalty under applicable law.  In case more 

than one subcontractor is named for the same kind of Work, state the portion of the kind of 

Work that each subcontractor will perform. 

If alternate bid(s) is/are called for and Bidder intends to use subcontractors different from 

or in addition to those subcontractors listed for work under the Base Bid, Bidder must list 

subcontractors that will perform Work in an amount in excess of one half of one percent 

(0.5%) of Bidder’s total Base Bid plus alternate(s). 

If further space is required for the list of proposed subcontractors, attach additional copies 

of page 2 showing the required information, as indicated below. 

Subcontractor Name: 

CA Cont. Lic. #:  Location: 

Portion of Work: 

Subcontractor Name:  

CA Cont. Lic. #:   Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:  Location: 

Portion of Work: 



 Sutherland Elementary School Head Start Program Portable Building 
550 Spring River Cir, Stockton, CA 95210 

LODI UNIFIED SCHOOL DISTRICT DESIGNATED SUBCONTRACTORS LIST 
 DOCUMENT 00 43 36-2 

 

Subcontractor Name:     

 CA Cont. Lic. #:      Location:   

 Portion of Work:      

Subcontractor Name:     

 CA Cont. Lic. #:      Location:   

 Portion of Work:      

Subcontractor Name:     

 CA Cont. Lic. #:      Location:   

 Portion of Work:      

Subcontractor Name:     

 CA Cont. Lic. #:      Location:   

 Portion of Work:      

Subcontractor Name:     

 CA Cont. Lic. #:      Location:   

 Portion of Work:      

Subcontractor Name:     

 CA Cont. Lic. #:      Location:   

 Portion of Work:      

Subcontractor Name:     

 CA Cont. Lic. #:      Location:   

 Portion of Work:      

Date:   

Proper Name of Bidder:   

Signature:   

Print Name:    

Title:   

  END OF DOCUMENT 



Sutherland Elementary School Head Start Program Portable Building 
550 Spring River Cir, Stockton, CA 95210 

LODI UNIFIED SCHOOL DISTRICT SITE VISIT CERTIFICATION 
DOCUMENT 00 45 01-1 

DOCUMENT 00 45 01 

SITE VISIT CERTIFICATION 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 

IF SITE VISIT WAS MANDATORY 

PROJECT: Sutherland Elementary School Head Start Program Portable 
Building Re-Bid) 

Check option that applies: 

_____ I certify that I visited the Site of the proposed Work and became fully acquainted 

with the conditions relating to construction and labor.  I fully understand the facilities, 

difficulties, and restrictions attending the execution of the Work under contract. 
_____ I certify that  (Bidder's representative) visited the Site 

of the proposed Work and became fully acquainted with the conditions relating to 

construction and labor.  The Bidder's representative fully understood the facilities, 

difficulties, and restrictions attending the execution of the Work under contract. 

Bidder fully indemnifies the Lodi Unified School District, its Architect, its Engineer, its 

Construction Manager, and all of their respective officers, agents, employees, and 

consultants from any damage, or omissions, related to conditions that could have been 

identified during my visit and/or the Bidder's representative’s visit to the Site. 

I certify under penalty of perjury under the laws of the State of California that the foregoing 

is true and correct. 

Date:  

Proper Name of Bidder: 

Signature:  

Print Name:  

Title:  

END OF DOCUMENT 
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DOCUMENT 00 45 19 

NON-COLLUSION DECLARATION  

(Public Contract Code Section 7106) 

The undersigned declares: 

I am the ______________ of ____________________, the party making the foregoing bid. 
  [Title]   [Name of Firm] 

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 

company, association, organization, or corporation. The bid is genuine and not collusive or 

sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in 

a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, 

or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. 

The bidder has not in any manner, directly or indirectly, sought by agreement, 

communication, or conference with anyone to fix the bid price of the bidder or any other 

bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 

other bidder. All statements contained in the bid are true. The bidder has not, directly or 

indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, 

or divulged information or data relative thereto, to any corporation, partnership, company, 

association, organization, bid depository, or to any member or agent thereof, to effectuate a 

collusive or sham bid, and has not paid, and will not pay, any person or entity for such 

purpose. 

Any person executing this declaration on behalf of a bidder that is a corporation, 

partnership, joint venture, limited liability company, limited liability partnership, or any 

other entity, hereby represents that he or she has full power to execute, and does execute, 

this declaration on behalf of the bidder. 

I declare under penalty of perjury under the laws of the State of California that the 

foregoing is true and correct and that this declaration is executed on __________________,  
           [Date] 

at ______________________, _____. 
  [City]       [State] 

Date:    

Proper Name of Bidder:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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LODI UNIFIED SCHOOL DISTRICT IRAN CONTRACTING ACT CERTIFICATION 
DOCUMENT 00 45 19.01-1 

DOCUMENT 00 45 19.01 

IRAN CONTRACTING ACT CERTIFICATION  

(Public Contract Code Sections 2202-2208) 

PROJECT/CONTRACT NO.: Sutherland Elementary School Head Start Program Portable 
Building (Re-Bid) Project No. 5870-6123-1 between the Lodi Unified School District 

(“District”) and                                                                                                (“Contractor” or 
“Bidder”) (“Contract” or “Project”). 

Prior to bidding on or submitting a proposal for a contract for goods or services of 

$1,000,000 or more, the bidder/proposer must submit this certification pursuant to Public 

Contract Code section 2204.   

The bidder/proposer must complete ONLY ONE of the following two options.  To complete 

OPTION 1, check the corresponding box and complete the certification below. To complete 

OPTION 2, check the corresponding box, complete the certification below, and attach 

documentation demonstrating the exemption approval.   

OPTION 1. Bidder/Proposer is not on the current list of persons engaged in 

investment activities in Iran created by the California Department of General 

Services (“DGS”) pursuant to Public Contract Code section 2203(b), and we are not a 

financial institution extending twenty million dollars ($20,000,000) or more in credit 

to another person, for 45 days or more, if that other person will use the credit to 

provide goods or services in the energy sector in Iran and is identified on the current 

list of persons engaged in investment activities in Iran created by DGS.  

OPTION 2. Bidder/Proposer has received a written exemption from the 

certification requirement pursuant to Public Contract Code sections 2203(c) and (d). 

A copy of the written documentation demonstrating the exemption approval is 

included with our bid/proposal.   

CERTIFICATION: 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY, that I am duly 

authorized to legally bind the bidder/proposer to the OPTION selected above. This 

certification is made under the laws of the State of California. 

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a) 

By (Authorized Signature) 

Printed Name and Title of Person Signing Date Executed 

END OF DOCUMENT 
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LODI UNIFIED SCHOOL DISTRICT WORKERS’ COMPENSATION CERTIFICATION 
DOCUMENT 00 45 26-1 

DOCUMENT 00 45 26 

WORKERS' COMPENSATION CERTIFICATION 

PROJECT/CONTRACT NO.: Sutherland Elementary School Head Start Program Portable 
Building (Re-Bid) Project No. 5870-6123-1 between the Lodi Unified School District 

(“District”) and         (“Contractor” or “Bidder”) 
(“Contract” or “Project”). 

Labor Code section 3700, in relevant part, provides: 

Every employer except the State shall secure the payment of compensation in one or 

more of the following ways: 

a. By being insured against liability to pay compensation by one or more

insurers duly authorized to write compensation insurance in this state; and/or

b. By securing from the Director of Industrial Relations a certificate of consent to

self-insure, which may be given upon furnishing proof satisfactory to the

Director of Industrial Relations of ability to self-insure and to pay any

compensation that may become due to his employees.

I am aware of the provisions of section 3700 of the Labor Code which require every 

employer to be insured against liability for workers' compensation or to undertake self-

insurance in accordance with the provisions of that code, and I will comply with such 

provisions before commencing the performance of the Work of this Contract. 

Date:  

Proper Name of Contractor: 

Signature:  

Print Name:  

Title:  

(In accordance with Labor Code sections 1860 and 1861, the above certificate must be 

signed and filed with the awarding body prior to performing any Work under this Contract.) 

END OF DOCUMENT 
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LODI UNIFIED SCHOOL DISTRICT PREVAILING WAGE CERTIFICATION 
DOCUMENT 00 45 46.01 

DOCUMENT 00 45 46.01 

PREVAILING WAGE AND 

RELATED LABOR REQUIREMENTS CERTIFICATION 

PROJECT/CONTRACT NO.: Sutherland Elementary School Head Start Program Portable 
Building (Re-Bid) Project No. 5870-6123-1 between the Lodi Unified School District 

(“District”) and              (“Contractor” or 
“Bidder”) (“Contract” or “Project”). 

I hereby certify that I will conform to the State of California Public Works Contract requirements 

regarding prevailing wages, benefits, on-site audits with 48-hours’ notice, payroll records, and 

apprentice and trainee employment requirements, for all Work on the above Project including, 

without limitation, labor compliance monitoring and enforcement by the Department of Industrial 

Relations. 

[IF THIS PROJECT USES FEDERAL FUNDS, DISTRICT SHOULD INCLUDE THE FOLLOWING]  

I hereby certify that I will also conform to the Federal Labor Standards Provisions regarding 

minimum wages, withholding, payrolls and basic records, apprentice and trainee employment 

requirements, equal employment opportunity requirements, Copeland Act requirements, Davis-

Bacon and Related Act requirements, Contract Work Hours and Safety Standards Act requirements, 

and any and all other applicable requirements for federal funding for all Work on the above Project. 

Date:  

Proper Name of Contractor: 

Signature:  

Print Name:  

Title:  

END OF DOCUMENT 
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550 Spring River Cir, Stockton, CA 95210 

LODI UNIFIED SCHOOL DISTRICT DISABLED VETERAN BUSINESS ENTERPRISE 

PARTICIPATION CERTIFICATION 
DOCUMENT 00 45 46.02-1 

DOCUMENT 00 45 46.02 

DISABLED VETERAN BUSINESS 

ENTERPRISE PARTICIPATION CERTIFICATION 

PROJECT/CONTRACT NO.: Sutherland Elementary School Head Start Program Portable 
Building (Re-Bid) Project No. 5870-6123-1 between the Lodi Unified School District 

(“District”) and          (“Contractor” or 
“Bidder”) (“Contract” or “Project”). 

GENERAL INSTRUCTIONS 

Section 17076.11 of the Education Code requires school districts using, or planning to use, 

funds allocated pursuant to the State of California School Facility Program (“Program”) for 

the construction and/or modernization of school buildings to have a participation goal for 

disabled veteran business enterprises (“DVBE”) of at least three percent (3%) per year of 

the overall dollar amount expended each year by the school district on projects that receive 

state funding.  Therefore, the lowest responsive responsible Bidder awarded the Contract 

must submit this document to the District with its executed Agreement, identifying the steps 

contractor took to solicit DVBE participation in conjunction with this Contract.  Do not 

submit this form with your bids.   

PART I  – Method of Compliance with DVBE Participation Goals.  Check the 

appropriate box to indicate your method of committing the contract dollar amount. 

YOUR BUSINESS ENTERPRISE 

IS: 

AND YOU WILL AND YOU WILL 

A.  Disabled veteran owned and

your forces will perform at 

least 3% of this Contract 

Include a copy of your 

DVBE letter from Office 

of Small Business and 

Disabled Veterans 

Business Enterprise 

Services (“OSDS”)* 

Complete Part 1 of this 

form and the 

Certification 

B.  Disabled veteran owned but is

unable to perform 3% of this 

Contract with your forces 

Use DVBE 

subcontractors 

/suppliers to bring the 

Contract participation to 

at least 3% 

Include a copy of each 

DVBE’s letter from OSDS 

(including yours, if 

applicable), and 

complete Part 1 of this 

form and the 

Certification 
C.  NOT disabled veteran owned Use DVBE 

subcontractors 

/suppliers for at least 

3% of this Contract 

D.  Unable to meet the required

participation goals 

Complete all of this form 

and the Certification 

* A DVBE letter from OSDS is obtained from the participating DVBE.
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You must complete the following table to show the dollar amount of DVBE 

participation: 

 TOTAL CONTRACT 

PRICE 

A. Prime Bidder, if DVBE (own participation) $  

B. DVBE Subcontractor or Supplier  

1.   

2.   

3.   

4.   

C. Subtotal (A & B)  

D. Non-DVBE  

E. Total Bid  

PART II – Contacts.  To identify DVBE subcontractors/suppliers for participation in 

your contract, you must contact each of the following categories.  You should contact 

several DVBE organizations. 

CATEGORY TELEPHONE 

NUMBER 

DATE 

CONTACTED 

PERSON 

CONTACTED 

1. The District, if any   * 

2. OSDS, provides assistance locating 

DVBEs at 

https://caleprocure.ca.gov/pages/PublicS

earch/supplier-search.aspx 

(916) 375-

4940 

 

 * 

3. DVBE Organization (List)   * 

    

    

    

*Write “recorded message” in this column, if applicable. 
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PART III  – Advertisement.  You must advertise for DVBE participation in both a 

trade and focus paper.  List the advertisement you place to solicit DVBE 

participation.  Advertisements should be published at least fourteen (14) days prior 

to bid/proposal opening; if you cannot advertise fourteen (14) days prior, 

advertisements should be published as soon as possible.  Advertisements must 

include that your firm is seeking DVBE participation, the project name and location, 

and your firm’s name, your contact person, and telephone number.  Attach copies of 

advertisements to this form. 

FOCUS/TRADE PAPER NAME CHECK ONE DATE OF 

ADVERTISEMENT 

 TRADE FOCUS  

    

    

PART IV  – DVBE Solicitations.  List DVBE subcontractors/suppliers that were 

invited to bid.  Use the following instructions to complete the remainder of this 

section (read the three columns as a sentence from left to right).  If you need 

additional space to list DVBE solicitations, please use a separate page and attach to 

this form. 

IF THE DVBE….. THEN….. AND….. 

was selected to participate Check “YES” in the 

“SELECTED” column 

include a copy of their DVBE 

letter(s) from OSDS 

was NOT selected to 

participate 

Check “NO” in the 

“SELECTED” column 

state why in the “REASON 

NOT SELECTED” column 

did not respond to your 

solicitation 

Check the “NO RESPONSE” 

column. 

 

DVBE CONTACTED SELECTED REASON 

NOT 

SELECTED 

NO 

RESPONSE 

 YES NO   

     

     

     

     

 A copy of this form must be retained by you and may be subject to a future audit. 
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CERTIFICATION 

I,       , certify that I am the bidder’s     

and that I have made a diligent effort to ascertain the facts with regard to the 

representations made herein.  In making this certification, I am aware of section 12650 et 

seq. of the Government Code providing for the imposition of treble damages for making 

false claims. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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LODI UNIFIED SCHOOL DISTRICT DRUG-FREE WORKPLACE CERTIFICATION 
DOCUMENT 00 45 46.03-1 

DOCUMENT 00 45 46.03 

DRUG-FREE WORKPLACE CERTIFICATION 

PROJECT/CONTRACT NO.: Sutherland Elementary School Head Start Program Portable 
Building (Re-Bid) Project No. 5870-6123-1 between the Lodi Unified School District 

(“District”) and               (“Contractor” or 
“Bidder”) (“Contract” or “Project”). 

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant to 

Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990.  The Drug-Free 

Workplace Act of 1990 requires that every person or organization awarded a contract or grant for 

the procurement of any property or service from any state agency must certify that it will provide a 

drug-free workplace by doing certain specified acts.  In addition, the Act provides that each 

contract or grant awarded by a state agency may be subject to suspension of payments or 

termination of the contract or grant, and the contractor or grantee may be subject to debarment 

from future contracting, if the contracting agency determines that specified acts have occurred. 

The District is not a “state agency” as defined in the applicable section(s) of the Government Code, 

but the District is a local agency and public school district under California law and requires all 

contractors on District projects to comply with the provisions and requirements of the Drug-Free 

Workplace Act of 1990. 

Contractor shall certify that it will provide a drug-free workplace by doing all of the following: 

a. Publishing a statement notifying employees that the unlawful manufacture,

distribution, dispensation, possession, or use of a controlled substance is

prohibited in the person’s or organization’s workplace and specifying actions

which will be taken against employees for violations of the prohibition.

b. Establishing a drug-free awareness program to inform employees about all of

the following:

(1) The dangers of drug abuse in the workplace.

(2) The person’s or organization’s policy of maintaining a drug-free

workplace.

(3) The availability of drug counseling, rehabilitation, and employee-

assistance programs.

(4) The penalties that may be imposed upon employees for drug abuse

violations.

c. Requiring that each employee engaged in the performance of the contract or

grant be given a copy of the statement required above, and that, as a

condition of employment on the contract or grant, the employee agrees to

abide by the terms of the statement.
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I, the undersigned, agree to fulfill the terms and requirements of Government Code section 

8355 listed above and will publish a statement notifying employees concerning (a) the 

prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness 

program, and (c) requiring that each employee engaged in the performance of the Contract 

be given a copy of the statement required by section 8355(a), and requiring that the 

employee agree to abide by the terms of that statement. 

I also understand that if the District determines that I have either (a) made a false 

certification herein, or (b) violated this certification by failing to carry out the requirements 

of section 8355, that the Contract awarded herein is subject to termination, suspension of 

payments, or both.  I further understand that, should I violate the terms of the Drug-Free 

Workplace Act of 1990, I may be subject to debarment in accordance with the requirements 

of the aforementioned Act. 

I acknowledge that I am aware of the provisions of and hereby certify that I will adhere to 

the requirements of the Drug-Free Workplace Act of 1990. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 



Sutherland Elementary School Head Start Program Portable Building 
550 Spring River Cir, Stockton, CA 95210 

LODI UNIFIED SCHOOL DISTRICT TOBACCO-FREE ENVIRONMENT 

CERTIFICATION 
DOCUMENT 00 45 46.04-1 

DOCUMENT 00 45 46.04 

TOBACCO-FREE ENVIRONMENT CERTIFICATION 

PROJECT/CONTRACT NO.: Sutherland Elementary School Head Start Program Portable 
Building (Re-Bid) Project No. 5870-6123-1 between the Lodi Unified School District 

(“District”) and           (“Contractor” or 
“Bidder”) (“Contract” or “Project”). 

This Tobacco-Free Environment Certification form is required from the successful Bidder. 

Pursuant to, without limitation, 20 U.S.C section 6083, Labor Code section 6400 et seq., Health & 

Safety Code section 104350 et seq., and District Board policies, all District sites, including the 

Project site, are tobacco-free environments.  Smoking and the use of tobacco products by all 

persons is prohibited on or in District property.  District property includes school buildings, school 

grounds, school-owned vehicles and vehicles owned by others while on District property. 

I acknowledge that I am aware of the District’s policy regarding tobacco-free environments at 

District sites, including the Project site and hereby certify that I will adhere to the requirements of 

that policy and not permit any of my firm’s employees, agents, subcontractors, or my firm’s 

subcontractors’ employees or agents, to use tobacco and/or smoke on the Project site. 

Date:  

Proper Name of Contractor: 

Signature:  

Print Name:  

Title:  

END OF DOCUMENT 
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DOCUMENT 00 45 46.05 

HAZARDOUS MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.: Sutherland Elementary School Head Start Program 
Portable Building (Re-Bid) Project No. 5870-6123-1 between Lodi Unified School District 

(“District”) and           (“Contractor” or 
“Bidder”) (“Contract” or “Project”). 

1. Contractor hereby certifies that no asbestos, or asbestos-containing materials,

polychlorinated biphenyl (PCB), or any material listed by the federal or state

Environmental Protection Agency or federal or state health agencies as a hazardous

material, or any other material defined as being hazardous under federal or state

laws, rules, or regulations, (“New Hazardous Material”), shall be furnished, installed,

or incorporated in any way into the Project or in any tools, devices, clothing, or

equipment used to affect any portion of Contractor's work on the Project for District.

2. Contractor further certifies that it has instructed its employees with respect to the

above-mentioned standards, hazards, risks, and liabilities.

3. Asbestos and/or asbestos-containing material shall be defined as all items containing

but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and

actinolite.  Any or all material containing greater than one-tenth of one percent

(0.1%) asbestos shall be defined as asbestos-containing material.

4. Any disputes involving the question of whether or not material is New Hazardous

Material shall be settled by electron microscopy or other appropriate and recognized

testing procedure, at the District’s determination.  The costs of any such tests shall

be paid by Contractor if the material is found to be New Hazardous Material.

5. All Work or materials found to be New Hazardous Material or Work or material

installed with equipment containing New Hazardous Material will be immediately

rejected and this Work will be removed at Contractor's expense at no additional cost

to the District.

6. Contractor has read and understood the document titled Hazardous Materials

Procedures & Requirements, and shall comply with all the provisions outlined therein.

Date:  

Proper Name of Contractor: 

Signature:  

Print Name:  

Title:  

END OF DOCUMENT 



Sutherland Elementary School Head Start Program Portable Building 
550 Spring River Cir, Stockton, CA 95210 

LODI UNIFIED SCHOOL DISTRICT LEAD-BASED MATERIALS CERTIFICATION 
DOCUMENT 00 45 46.06-1 

DOCUMENT 00 45 46.06 

LEAD-BASED MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.: Sutherland Elementary School Head Start Program Portable 
Building (Re-Bid) Project No. 5870-6123-1 between the Lodi Unified School District 

(“District”) and           (“Contractor” or 
“Bidder”) (“Contract” or “Project”). 

This certification provides notice to the Contractor that: 

(1) Contractor's work may disturb lead-containing building materials.

(2) Contractor shall notify the District if any work may result in the disturbance of

lead-containing building materials.

(3) Contractor shall comply with the Renovation, Repair and Painting Rule, if

lead-based paint is disturbed in a six-square-foot or greater area indoors or a

20-square-foot or greater area outdoors.

1. Lead as a Health Hazard

Lead poisoning is recognized as a serious environmental health hazard facing

children today.  Even at low levels of exposure, much lower than previously believed,

lead can impair the development of a child's central nervous system, causing

learning disabilities, and leading to serious behavioral problems.  Lead enters the

environment as tiny lead particles and lead dust disburses when paint chips, chalks,

peels, wears away over time, or is otherwise disturbed.  Ingestion of lead dust is the

most common pathway of childhood poisoning; lead dust gets on a child’s hands and

toys and then into a child’s mouth through common hand-to-mouth activity.

Exposures may result from construction or remodeling activities that disturb lead

paint, from ordinary wear and tear of windows and doors, or from friction on other

surfaces.

Ordinary construction and renovation or repainting activities carried out without

lead-safe work practices can disturb lead-based paint and create significant hazards.

Improper removal practices, such as dry scraping, sanding, or water blasting painted

surfaces, are likely to generate high volumes of lead dust.

Because the Contractor and its employees will be providing services for the District,

and because the Contractor's work may disturb lead-containing building materials,

CONTRACTOR IS HEREBY NOTIFIED of the potential presence of lead-containing

materials located within certain buildings utilized by the District.  All school buildings

built prior to 1978 are presumed to contain some lead-based paint until sampling

proves otherwise.

2. Overview of California Law

Education Code section 32240 et seq. is known as the Lead-Safe Schools Protection

Act.  Under this act, the Department of Health Services is to conduct a sample

survey of schools in the State of California for the purpose of developing risk factors

to predict lead contamination in public schools.  (Ed. Code, § 32241.)
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Any school that undertakes any action to abate existing risk factors for lead is 

required to utilize trained and state-certified contractors, inspectors, and workers. 

(Ed. Code, § 32243, subd. (b).)  Moreover, lead-based paint, lead plumbing, and 

solders, or other potential sources of lead contamination, shall not be utilized in the 

construction of any new school facility or the modernization or renovation of any 

existing school facility.  (Ed. Code, § 32244.) 

Both the Federal Occupational Safety and Health Administration ("Fed/OSHA") and 

the California Division of Occupational Safety and Health ("Cal/OSHA") have 

implemented safety orders applicable to all construction work where a contractor's 

employee may be occupationally exposed to lead. 

The OSHA Regulations apply to all construction work where a contractor's employee 

may be occupationally exposed to lead.  The OSHA Regulations contain specific and 

detailed requirements imposed on contractors subject to those regulations.  The 

OSHA Regulations define construction work as work for construction, alteration, 

and/or repair, including painting and decorating.  Regulated work includes, but is not 

limited to, the following: 

a. Demolition or salvage of structures where lead or materials containing lead 

are present; 

b. Removal or encapsulation of materials containing lead; 

c. New construction, alteration, repair, or renovation of structures, substrates, 

or portions thereof, that contain lead, or materials containing lead; 

d. Installation of products containing lead; 

e. Lead contamination/emergency cleanup; 

f. Transportation, disposal, storage, or containment of lead or materials 

containing lead on the site or location at which construction activities are 

performed; and 

g. Maintenance operations associated with the construction activities described 

in the subsection. 

Because it is assumed by the District that all painted surfaces (interior as well as 

exterior) within the District contain some level of lead, it is imperative that the 

Contractor, its workers and subcontractors fully and adequately comply with all 

applicable laws, rules and regulations governing lead-based materials (including title 

8, California Code of Regulations, section 1532.1). 

Contractor shall notify the District if any Work may result in the disturbance 

of lead-containing building materials.  Any and all Work that may result in 

the disturbance of lead-containing building materials shall be coordinated 

through the District.  A signed copy of this Certification shall be on file prior 

to beginning Work on the Project, along with all current insurance 

certificates. 
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3. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic 

Substances Control Act 

The EPA requires lead safe work practices to reduce exposure to lead hazards 

created by renovation, repair and painting activities that disturb lead-based paint.  

Pursuant to the Renovation, Repair and Painting Rule (RRP), renovations in homes, 

childcare facilities, and schools built prior to 1978 must be conducted by certified 

renovations firms, using renovators with training by a EPA-accredited training 

provider, and fully and adequately complying with all applicable laws, rules and 

regulations governing lead-based materials, including those rules and regulations 

appearing within title 40 of the Code of Federal Regulations as part 745 (40 CFR 

745). 

The RRP requirements apply to all contractors who disturb lead-based paint in a six-

square-foot or greater area indoors or a 20-square-foot or greater area outdoors.  If 

a DPH-certified inspector or risk assessor determines that a home constructed before 

1978 is lead-free, the federal certification is not required for anyone working on that 

particular building. 

4. Contractor’s Liability 

If the Contractor fails to comply with any applicable laws, rules, or regulations, and 

that failure results in a site or worker contamination, the Contractor will be held 

solely responsible for all costs involved in any required corrective actions, and shall 

defend, indemnify, and hold harmless the District, pursuant to the indemnification 

provisions of the Contract, for all damages and other claims arising therefrom. 

If lead disturbance is anticipated in the Work, only persons with appropriate 

accreditation, registrations, licenses, and training shall conduct this Work. 

It shall be the responsibility of the Contractor to properly dispose of any and all 

waste products, including, but not limited to, paint chips, any collected residue, or 

any other visual material that may occur from the prepping of any painted surface.  

It will be the responsibility of the Contractor to provide the proper disposal of any 

hazardous waste by a certified hazardous waste hauler.  This company shall be 

registered with the Department of Transportation (DOT) and shall be able to issue a 

current manifest number upon transporting any hazardous material from any school 

site within the District. 

The Contractor shall provide the District with any sample results prior to beginning 

Work, during the Work, and after the completion of the Work.  The District may 

request to examine, prior to the commencement of the Work, the lead training 

records of each employee of the Contractor. 

THE CONTRACTOR HEREBY ACKNOWLEDGES, UNDER PENALTY OF PERJURY, THAT IT: 

1. HAS RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON THE 

OWNER'S PROPERTY; 

2. IS KNOWLEDGEABLE REGARDING AND WILL COMPLY WITH ALL APPLICABLE LAWS, 

RULES, AND REGULATIONS GOVERNING WORK WITH, AND DISPOSAL, OF LEAD. 
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THE UNDERSIGNED WARRANTS THAT HE/SHE HAS THE AUTHORITY TO SIGN ON BEHALF 

OF AND BIND THE CONTRACTOR.  THE DISTRICT MAY REQUIRE PROOF OF SUCH 

AUTHORITY. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 



Sutherland Elementary School Head Start Program Portable Building 
550 Spring River Cir, Stockton, CA 95210 

LODI UNIFIED SCHOOL DISTRICT IMPORTED MATERIALS CERTIFICATION 
DOCUMENT 00 45 46.07-1 

DOCUMENT 00 45 46.07 

IMPORTED MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.: Sutherland Elementary School Head Start Program Portable 
Building (Re-Bid) Project No. 5870-6123-1 between the Lodi Unified School District 

(“District”) and           (“Contractor” or 
“Bidder”) (“Contract” or “Project”).   

This form shall be executed by all entities that, in any way, provide or deliver and/or supply any 

soils, aggregate, or related materials (“Fill”) to the Project Site and shall be provided to the District 

at least ten (10) days before delivery.  All Fill shall satisfy all requirements of any environmental 
review of the Project performed pursuant to the statutes and guidelines of the California 
Environmental Quality Act, section 21000 et seq. of the Public Resources Code (“CEQA”), and all 
requirements of section 17210 et seq. of the Education Code, including requirements for a Phase I 
environmental assessment acceptable to the State of California Department of Education and 
Department of Toxic Substances Control. 

Certification of: □ Delivery Firm/Transporter □ Supplier □ Manufacturer

□ Wholesaler □ Broker □ Retailer

□ Distributor □ Other

Type of Entity □ Corporation □ General Partnership

□ Limited Partnership □ Limited Liability Company

□ Sole Proprietorship □ Other

Name of firm ("Firm"):   

Mailing address:   

Addresses of branch office used for this Project:   

If subsidiary, name and address of parent company:  

By my signature below, I hereby certify that I am aware of section 25260 of the Health and 

Safety Code and the sections referenced therein regarding the definition of hazardous 

material.  I further certify on behalf of the Firm that all soils, aggregates, or related 

materials provided, delivered, and/or supplied or that will be provided, delivered, and/or 

supplied by this Firm to the Project Site are free of any and all hazardous material as 

defined in section 25260 of the Health and Safety Code.  I further certify that I am 

authorized to make this certification on behalf of the Firm. 

Date:  

Proper Name of Firm: 

Signature:  

Print Name:  

Title: 
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END OF DOCUMENT 



Sutherland Elementary School Head Start Program Portable Building 
550 Spring River Cir, Stockton, CA 95210 

LODI UNIFIED SCHOOL DISTRICT CRIMINAL BACKGROUND INVESTIGATION/ 
FINGERPRINTING CERTIFICATION 

DOCUMENT 00 45 46.08-1 

DOCUMENT 00 45 46.08 

CRIMINAL BACKGROUND INVESTIGATION 

/FINGERPRINTING CERTIFICATION 

PROJECT/CONTRACT NO.: Sutherland Elementary School Head Start Program Portable 
Building (Re-Bid) Project No. 5870-6123-1 between the Lodi Unified School District 

(“District”) and                                                                                                (“Contractor” or 
“Bidder”) (“Contract” or “Project”). 

The undersigned does hereby certify to the governing board of the District as follows: 

That I am a representative of the Contractor currently under contract with the District; that I am 

familiar with the facts herein certified; and that I am authorized and qualified to execute this 

certificate on behalf of Contractor. 

Contractor certifies that it has taken at least one of the following actions with respect to the 

construction Project that is the subject of the Contract (check all that apply): 

 The Contractor is a sole proprietor and intends to comply with the fingerprinting

requirements of Education Code section 45125.1(k) with respect to all Contractor’s

employees who may have contact with District pupils in the course of providing services

pursuant to the Contract, and hereby agrees to the District’s preparation and submission

of fingerprints such that the California Department of Justice may determine that none

of those employees has been convicted of a felony, as that term is defined in Education

Code section 45122.1.  No work shall commence until such determination by DOJ has

been made.

As an authorized District official, I am familiar with the facts herein certified, and am 

authorized to execute this certificate on behalf of the District and undertake to 

prepare and submit Contractor’s fingerprints as if he or she was an employee of the 

District.  

Date:   ____________________________________________________________ 

District Representative’s Name and Title:   ________________________________ 

District Representative’s Signature:  _____________________________________ 

 The Contractor, who is not a sole proprietor, has complied with the fingerprinting

requirements of Education Code section 45125.1 with respect to all Contractor’s

employees and all of its Subcontractors’ employees who may have contact with District

pupils in the course of providing services pursuant to the Contract, and the California

Department of Justice has determined that none of those employees has been convicted

of a felony, as that term is defined in Education Code section 45122.1.  A complete and

accurate list of Contractor's employees and of all of its subcontractors' employees who

may come in contact with District pupils during the course and scope of the Contract is

attached hereto; and/or

 Pursuant to Education Code section 45125.2, Contractor has installed or will install, prior

to commencement of Work, a physical barrier at the Work Site, that will limit contact

between Contractor's employees and District pupils at all times; and/or
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 Pursuant to Education Code section 45125.2, Contractor certifies that all employees will 

be under the continual supervision of, and monitored by, an employee of the Contractor 

who the California Department of Justice has ascertained, or as described below, will 

ascertain, has not been convicted of a violent or serious felony.  The name and title of 

the employee who will be supervising Contractor's and its subcontractors' employees is: 

Name:              

Title:               

NOTE: If the Contractor is a sole proprietor, and elects the above option, Contractor 

must have the above-named employee’s fingerprints prepared and submitted by the 

District, in accordance with Education Code section 45125.1(k).  No work shall 

commence until such determination by DOJ has been made.   

As an authorized District official, I am familiar with the facts herein certified, and am 

authorized to execute this certificate on behalf of the District and undertake to 

prepare and submit Contractor’s fingerprints as if he or she was an employee of the 

District.  

Date:  ___________________________________________________________ 

District Representative’s Name and Title:  _______________________________ 

District Representative’s Signature:  ____________________________________ 

 The Work on the Contract is either (i) at an unoccupied school site and no employee and/or 

subcontractor or supplier of any tier of the Contract shall come in contact with the District 

pupils or (ii) Contractor’s employees or any subcontractor or supplier of any tier of the 

Contract will have only limited contact, if any, with District pupils and the District will take 

appropriate steps to protect the safety of any pupils that may come in contact with 

Consultant’s employees, subcontractors or suppliers so that the fingerprinting and criminal 

background investigation requirements of Education Code section 45125.1 shall not apply 

to Contractor under the Contract.   

As an authorized District official, I am familiar with the facts herein certified, and am 

authorized to execute this certificate on behalf of the District.  

Date:  _____________________________________________________________  

District Representative’s Name and Title:  _________________________________  

District Representative’s Signature:  _____________________________________  

Contractor’s responsibility for background clearance extends to all of its employees, 

Subcontractors, and employees of Subcontractors coming into contact with District pupils 

regardless of whether they are designated as employees or acting as independent 

contractors of the Contractor. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    
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BUY AMERICAN CERTIFICATION 

PROJECT/CONTRACT NO.:  Sutherland Elementary School Head Start Program Portable 
Building (Re-Bid) Project No. 5870-6123-1 between the Lodi Unified School District 

(“District”) and             (“Contractor” or 
“Bidder”) (“Contract” or “Project”). 

Federal regulations require that all of the iron, steel, and manufactured goods used in projects for 

the construction, installation, repairs, renovation, modernization, or maintenance of a public 

building or public work funded in part or in whole by federal stimulus funds, with the exception of 

projects funded by Qualified School Construction Bonds, be produced in the United States of 

America, unless a federal department waives this requirement because (1) it is inconsistent with 

the public interest, (2) the goods are not produced in sufficient quantities or of satisfactory quality 

in the United States, or (3) the requirement would increase the cost of the Project overall by more 

than twenty-five percent (25%) (“Buy American”). 

Contractor shall submit this Certification with its executed agreement, identifying the steps 

Contractor will take to use goods produced in the United States of America in carrying out this 

Contract.  Bidder should not submit this form with its bid. 

Contractor shall retain a copy of this form and may be subject to a future audit. 

CERTIFICATION 

On behalf of Contractor, I represent and covenant that Contractor will use on the Project only iron, 

steel and manufactured goods produced in the United States of America except goods for which a 

federal department has waived this requirement. 

I, , certify that I am the Contractor’s 

 and that the representations and covenants made herein are 

true and correct.  In making this certification, I am aware of section 12650 et seq. of the 

Government Code providing for the imposition of treble damages for making false claims. 

Date:  

Proper Name of Contractor: 

Signature:  

Print Name:  

Title:  

END OF DOCUMENT 
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ROOFING PROJECT CERTIFICATION 

PROJECT/CONTRACT NO.:  Sutherland Elementary School Head Start Program Portable 
Building (Re-Bid) Project No. 5870-6123-1 between the Lodi Unified School District 

(“District”) and                                                                                           (“Contractor” or 
“Bidder”) (“Contract” or “Project”). 

This form shall be executed by all contractors, materials manufacturers, or vendors involved in a 

bid or proposal for the repair or replacement of a roof of a public school building where the project 

is either for repair of more than 25% of the roof or that has a total cost more than $21,000 

(“roofing project”) and submitted to the District when the award is made. 

Certification of: □ Contractor □ Materials Manufacturer

□ Vendor □ Other

I, , , certify that I have not 
[Name]  [Name of Firm] 

offered, given, or agreed to give, received, accepted, or agreed to accept, any gift, 

contribution, or any financial incentive whatsoever to or from any person in connection with 

the roofing project contract.  As used in this certification, “person” means any natural 

person, business, partnership, corporation, union, committee, club, or other organization, 

entity, or group of individuals. 

Furthermore, I, , , certify that 
[Name]  [Name of Firm] 

I do not have, and throughout the duration of the contract, I will not have, any financial 

relationship in connection with the performance of this contract with any architect, engineer, 

roofing consultant, materials manufacturer, distributor, or vendor that is not disclosed 

below. 

I, , , have the following 
[Name]  [Name of Firm] 

financial relationships with an architect, engineer, roofing consultant, materials 

manufacturer, distributor, or vendor, or other person in connection with the following 

roofing project contract (provide Name and Address of Building, and Contract Date and 

Number): 
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By my signature below, I hereby certify that, to the best of my knowledge, the contents of 

this disclosure are true, or are believed to be true.  I further certify on behalf of the Firm 

that I am aware of section 3000 et seq. of the California Public Contract Code, and the 

sections referenced therein regarding the penalties for providing false information or failing 

to disclose a financial relationship in this disclosure.  I further certify that I am authorized to 

make this certification on behalf of the Firm. 

Date:    

Proper Name of Firm:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 



Sutherland Elementary School Head Start Program Portable Building 
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REGISTERED SUBCONTRACTORS LIST 

(Labor Code Section 1771.1) 

PROJECT: Sutherland Elementary School Head Start Program Portable Building (Re-Bid) 

Date Submitted (for Updates):  

Contractor acknowledges and agrees that it must clearly set forth below the name and 

Department of Industrial Relations (DIR) registration number of each subcontractor for all 

tiers who will perform work or labor or render service to Contractor or its subcontractors in 

or about the construction of the Work at least two (2) weeks before the subcontractor 

is scheduled to perform work.  This document is to be updated as all tiers of 

subcontractors are identified. 

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor 

of any tier who performs any portion of Work, the Contract is subject to cancellation and the 

Contractor will be subjected to penalty under applicable law.   

If further space is required for the list of proposed subcontractors, attach additional copies 

of page 2 showing the required information, as indicated below. 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name:  

DIR Registration #: 

Portion of Work: 

Subcontractor Name:  

DIR Registration #: 

Portion of Work: 

Subcontractor Name:  

DIR Registration #: 

Portion of Work: 

Subcontractor Name:  

DIR Registration #: 

Portion of Work:  
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Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Date:   

Name of Contractor:   

Signature:   

Print Name:    

Title:   

 

  END OF DOCUMENT 
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DOCUMENT 00 45 90 

POST BID INTERVIEW 

PART 1 – GENERAL 

1.01 SUMMARY 

If requested by the District, this Section requires the apparent low bidder to attend and 

participate in a Post Bid Interview with the Construction Manager, prior to award of any 

contract by the District.  The Post Bid Interview will be scheduled by the Construction 

Manager within three (3) calendar days after the date of bid. 

1.02 REQUIRED ATTENDANCE 

A. A duly authorized representative of the apparent low bidder is required to 

attend the Post Bid Interview, in person. 

B. The apparent low bidder’s authorized representative must have signatory 

authority on behalf of the apparent low bidder. 

C. Failure to attend the Post Bid Interview will be considered just cause for the 

District to reject the Bid. 

1.03 POST BID INTERVIEW PROCEDURE 

A. The Construction Manager will review the Bid with the attendees. 

B. The Construction Manager will review the Contract Documents with the 

attendees, including but not limited to: 

(1) Insurance 

(2) Bonding 

(3) Addenda 

(4) Pre-Bid Clarifications 

(5) Scope of Work 

(6) Bid Packages Descriptions 

(7) Bid Alternates 

(8) Contract Plans 

(9) Contract Specifications 

(10) Project Schedule and Schedule Requirements 

(11) Critical Dates Requirement for Other Bid Packages 
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(12) Prevailing Wage Requirements 

(13) Liquidated Damages 

(14) Required Documentation for Contract Administration 

(15) Contract Coordination Requirements 

1.04 POST BID INTERVIEW DOCUMENTATION 

The Construction Manager will document the Post Bid Interview on the form attached to this 

Section.  Both the apparent low bidder and the Construction Manager are required to sign 

the Post Bid Interview Documentation.  

 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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POST BID INTERVIEW 

CONSTRUCTION MANAGER 

[Name] 

[Address 1] 

[Address 2] 

[Phone]  [Fax] 

BIDDER:  

DATE:  TIME:  PHONE:  

I.  INTRODUCTIONS: 

 A.  Present    

   CONTRACTOR  CONTRACTOR 

      

   [CM]  [CM] 

II.  PROPOSED CONTRACT:  

III.  PURPOSE OF INTERVIEW IS TO ASSURE A MUTUAL UNDERSTANDING OF THE 

FOLLOWING: 

 A. Do you acknowledge submission of a complete and accurate bid? Yes No 

 

B. Do you acknowledge the Bid Document submittal timelines after 

NOA and NTP and can you meet those timelines? Yes No 

 

C. Do you acknowledge the requirements for the escrow of bid 

documents? Yes No 

 D. Are you comfortable with your listed subcontractors? Yes No 

IV.  CONTRACTUAL REQUIREMENTS:   

 A. Do you understand you are a prime contractor? Yes No 

 B. Can you meet specified insurance requirements? Yes No 

 

1. Do any of your policies that require Additional Insured 

endorsements exceed the minimum coverage requirements? Yes No 

 

2. Are you requesting that the District accept an Umbrella or 

Excess Liability Insurance Policy to meet the policy limit? Yes No 

 

 

3. Will there be a gap between the per occurrence amount of any 

underlying policy and the start of the coverage under the 

Umbrella or Excess Liability Insurance Policy? Yes No 
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C. Will you provide the Performance Bond and Labor and Material 

Bond for 100% of the Contract Price as stipulated? Yes No 

 1. Cost for bond: ____________% Yes No 

 2. Is the cost of your bond in your base bid? Yes No 

 3. Is your surety licensed to issue bonds in California? Yes No 

 D. Do you understand the fingerprinting requirements? Yes No 

 E. Is it understood that all workers must be paid prevailing wage? Yes No 

 

F. Is it understood that all subcontractors of every tier must be 

registered as a public works contractor with the Department of 

Industrial Relations? Yes No 

V.  SCOPE OF WORK:   

 A. Acknowledged Receipt of Addenda #1-__ Yes No 

 

B. Are the costs for addenda items included in your bid? (if 

applicable) Yes No 

 

C. Do you have a complete understanding of your Scope of Work 

under the proposed Agreement? Yes No 

 

D. You have re-reviewed the documents and understand the Scope of 

the Work.  Are there any items that require clarification? Yes No 

 If yes, please identify them.   

 1.   

   

 2.   

   

 3.   

   

 Is (are) there additional cost(s) for the above item(s)? Yes No 

 E. Have you reviewed bid alternative(s) #1-___?  (if applicable) Yes No 

 F. Are the costs for bid alternatives included in your bid? Yes No 

 

G. Are the plans and specifications clear and understandable to your 

satisfaction? Yes No 

 

H. Do you acknowledge that the time to submit notice of requests for 

substitution of specified materials has expired? Yes No 
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VI.  SCHEDULE:   

 

A. Do you acknowledge and agree to the stipulated completion dates 

and milestones in the contract? Yes No 

 

1. Will you provide a detailed construction schedule to _______ 

within the required ten (10) days of the Notice to Proceed, per 

the contract? Yes No 

 2. Can you meet the submittal deadline? Yes No 

 

3. It is understood that the Project schedule is critical and that 

that weekend and overtime work may be required to meet the 

milestones. Yes No 

 

4. It is understood that if rain does occur, then all dewatering 

and protection of work is required, per the contract. Yes No 

 

If not, what do you believe must 

change and why?     

  

  

 

B. Identify critical materials, deliveries, long lead items and other 

dependencies, including Owner Furnished items that could affect 

the completion of your work. Yes No 

 1.   

 2.   

 3.   

 4.   

 5.   

 

C. Do you understand that there is going to be maintenance and 

other construction taking place on site during the course of the 

project? Yes No 

VII.  EXECUTION OF WORK   

 A. Do you understand the access to the site? Yes No 

 B. Do you understand the staging area restrictions? Yes No 

 C. Have you included protection of [asphalt, floors, and roofs]? Yes No 

 

D. Do you understand that the site is occupied by students, teachers, 

administrators, parents, etc.? Yes No 



 Sutherland Elementary School Head Start Program Portable Building 
550 Spring River Cir, Stockton, CA 95210 

LODI UNIFIED SCHOOL DISTRICT POST BID INTERVIEW 
 DOCUMENT 00 45 90-6 

 

VIII.  CONTRACTOR COMMENTS/SUGGESTIONS:   

 1.   

 2.   

 3.   

 4.   

 5.   

 

IX. CONTRACTOR 

You agree the information contained herein is part of your contractual obligations.  

Your signature acknowledges your agreement to perform all Work in the Contract 

Documents, and that costs for all Work are included in your bid. 

The foregoing information is true and accurate, and I am authorized to sign as an officer of 

the company I am representing. 

[Company Name] 

  

Signature   Title:   

Date:   

X. CONSTRUCTION MANAGER 

Signature   Title:   

Date:   

Title of Document:  POST BID INTERVIEW 

Number of Pages:    

Date of Document:   

END OF DOCUMENT 
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NOTICE OF AWARD 

Dated:   20__ 

To:  (Contractor) 

To: 

(Address) 

From: Governing Board (“Board”) of the Lodi Unified School District (“District” or “Owner”) 

PROJECT: Sutherland Elementary School Head Start Program Portable Building (Re-Bid) 

, 20__, by 

Project No. 5870-6123-1 (“Project”). 

Contractor has been awarded the referenced Contract on 

action of the District's Board. 

The Contract Price is         Dollars ($  ), and 

includes alternates _________________________________________________________. 

Three (3) copies of each of the Contract Documents (except Drawings) accompany this 

Notice of Award.  Three (3) sets of the Drawings will be delivered separately or otherwise 

made available.  Additional copies are available at cost of reproduction. 

You must comply with the following conditions precedent within SEVEN (7) calendar days 

of the date of this Notice of Award. 

The Contractor shall execute and submit the following documents by 5:00 p.m. of the 

SEVENTH (7th) calendar day following the date of the Notice of Award. 

a. Agreement: To be executed by successful Bidder.  Submit four (4) copies,

each bearing an original signature.

b. Escrow of Bid Documentation: This must include all required documentation.

See the document titled Escrow Bid Documentation for more information.

c. Performance Bond (100%): On the form provided in the Contract Documents

and fully executed as indicated on the form.

d. Payment Bond (Contractor's Labor & Material Bond) (100%):  On the form

provided in the Contract Documents and fully executed as indicated on the

form.

e. Insurance Certificates and Endorsements as required.

f. Workers' Compensation Certification.

g. Prevailing Wage and Related Labor Requirements Certification.

h. Drug-Free Workplace Certification.
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i. Tobacco-Free Environment Certification.   

j. Hazardous Materials Certification.   

k. Lead-Based Materials Certification.   

l. Imported Materials Certification.   

m. Criminal Background Investigation/Fingerprinting Certification. 

n. Buy American Certification.     

o. Registered Subcontractors List:  Must include Department of Industrial 

Relations (DIR) registration number of each subcontractor for all tiers. 

Failure to comply with these conditions within the time specified will entitle District to 

consider your bid abandoned, to annul this Notice of Award, and to declare your Bid 

Security forfeited, as well as any other rights the District may have against the Contractor. 

After you comply with those conditions, District will return to you one fully signed 

counterpart of the Agreement. 

LODI UNIFIED SCHOOL DISTRICT  

 BY:   

 NAME:   

 TITLE:   

END OF DOCUMENT 
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AGREEMENT 

THIS AGREEMENT IS MADE AND ENTERED INTO THIS     DAY OF 

, 20___, by and between the Lodi Unified School District (“District”) and 

 (“Contractor”) (“Agreement”). 

WITNESSETH:  That the parties hereto have mutually covenanted and agreed, and by 

these presents do covenant and agree with each other, as follows: 

1. The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities,

labor, and material necessary to perform and complete in a good and workmanlike

manner, the work of the following project:

Sutherland Elementary School Head Start Program Portable Building (Re-Bid) 

Project No. 5870-6123-1  

(“Project” or “Contract” or “Work”) 

It is understood and agreed that the Work shall be performed and completed as required in 

the Contract Documents including, without limitation, the Drawings and Specifications and 

submission of all documents required to secure funding or by the Division of the State 

Architect for close-out of the Project, under the direction and supervision of, and subject to 

the approval of, the District or its authorized representative. 

2. The Contract Documents:  The complete Contract consists of all Contract

Documents as defined in the General Conditions and incorporated herein by this

reference.  Any and all obligations of the District and Contractor are fully set forth

and described in the Contract Documents.  All Contract Documents are intended to

cooperate so that any Work called for in one and not mentioned in the other or vice

versa is to be executed the same as if mentioned in all Contract Documents.

3. Interpretation of Contract Documents:  Should any question arise concerning

the intent or meaning of Contract Documents, including the Drawings or

Specifications, the question shall be submitted to the District for interpretation.  If a

conflict exists in the Contract Documents, valid, written modifications, beginning with

the most recent, shall control over this Agreement (if any), which shall control over

the Special Conditions, which shall control over any Supplemental Conditions, which

shall control over the General Conditions, which shall control over the remaining

Division 0 documents, which shall control over Division 1 Documents which shall

control over Division 2 through Division 49 documents, which shall control over

figured dimensions, which shall control over large-scale drawings, which shall control

over small-scale drawings.  In no case shall a document calling for lower quality

and/or quantity material or workmanship control.  The decision of the District in the

matter shall be final.

4. Time for Completion:  It is hereby understood and agreed that the Work under this

Contract shall be completed by May 20, 2025

5. Completion - Extension of Time:  Should the Contractor fail to complete this

Contract, and the Work provided herein, within the time fixed for completion, due
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allowance being made for the contingencies provided for herein, the Contractor shall 

become liable to the District for all loss and damage that the District may suffer on 

account thereof.  The Contractor shall coordinate its Work with the Work of all other 

contractors.  The District shall not be liable for delays resulting from Contractor's 

failure to coordinate its Work with other contractors in a manner that will allow 

timely completion of Contractor's Work.  Contractor shall be liable for delays to other 

contractors caused by Contractor's failure to coordinate its Work with the Work of 

other contractors. 

6. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It 

is hereby understood and agreed that it is and will be difficult and/or impossible to 

ascertain and determine the actual damage that the District will sustain in the event 

of and by reason of Contractor's delay; therefore, Contractor agrees that it shall pay 

to the District the sum of Five Hundred dollars ($500.00) per day as liquidated 

damages for each and every day's delay beyond the time herein prescribed in 

finishing the Work.   

It is hereby understood and agreed that this amount is not a penalty. 

In the event that any portion of the liquidated damages is not paid to the District, 

the District may deduct that amount from any money due or that may become due 

the Contractor under this Agreement, and such deduction does not constitute a 

withholding or penalty.  The District's right to assess liquidated damages is as 

indicated herein and in the General Conditions. 

The time during which the Contract is delayed for cause, as hereinafter specified, 

may extend the time of completion for a reasonable time as the District may grant, 

provided that Contractor has complied with the claims procedure of the Contract 

Documents.  This provision does not exclude the recovery of damages by either 

party under other provisions in the Contract Documents. 

7. Loss Or Damage:  The District and its agents and authorized representatives shall 

not in any way or manner be answerable or suffer loss, damage, expense, or liability 

for any loss or damage that may happen to the Work, or any part thereof, or in or 

about the same during its construction and before acceptance, and the Contractor 

shall assume all liabilities of every kind or nature arising from the Work, either by 

accident, negligence, theft, vandalism, or any cause whatsoever; and shall hold the 

District and its agents and authorized representatives harmless from all liability of 

every kind and nature arising from accident, negligence, or any cause whatsoever. 

8. Insurance and Bonds:  Prior to issuance of the Notice to Proceed by the District, 

Contractor shall provide all required certificates of insurance, insurance 

endorsements, and payment and performance bonds as evidence thereof. 

9. Prosecution of Work:  If the Contractor should neglect to prosecute the Work 

properly or fail to perform any provisions of this Contract, the District, may, pursuant 

to the General Conditions and without prejudice to any other remedy it may have, 

make good such deficiencies and may deduct the cost thereof from the payment 

then or thereafter due the Contractor. 

10. Authority of Architect, Project Inspector, and DSA:  Contractor hereby 

acknowledges that the Architect(s), the Project Inspector(s), and the Division of the 

State Architect (“DSA”) have authority to approve and/or suspend Work if the 
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Contractor’s Work does not comply with the requirements of the Contract 

Documents, Title 24 of the California Code of Regulations, and all applicable laws and 

regulations.  The Contractor shall be liable for any delay caused by its non-compliant 

Work. 

11. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any 

moneys due or to become due thereunder, may be assigned by the Contractor 

without the prior written approval of the District, nor without the written consent of 

the Surety on the Contractor's Performance Bond (the “Surety”), unless the Surety 

has waived in writing its right to notice of assignment. 

12. Classification of Contractor’s License:  Contractor hereby acknowledges that it 

currently holds valid Type B Contractor's license(s) issued by the State of California, 

Contractors’ State License Board, in accordance with division 3, chapter 9, of the 

Business and Professions Code and in the classification called for in the Contract 

Documents. 

13. Registration as Public Works Contractor:  The Contractor and all Subcontractors 

currently are registered as public works contractors with the Department of 

Industrial Relations, State of California, in accordance with Labor Code section 

1771.1. 

14. Payment of Prevailing Wages:  The Contractor and all Subcontractors shall pay all 

workers on all Work performed pursuant to this Contract not less than the general 

prevailing rate of per diem wages and the general prevailing rate for holiday and 

overtime work as determined by the Director of the Department of Industrial 

Relations, State of California, for the type of work performed and the locality in 

which the work is to be performed within the boundaries of the District, pursuant to 

sections 1770 et seq. of the California Labor Code.  The Contractor and all 

Subcontractors shall comply with the Davis Bacon Act, applicable reporting 

requirements, and any other applicable requirements for federal funding.  If a 

conflict exists, the more stringent provision shall control over this Agreement. 

15. This Project is subject to labor compliance monitoring and enforcement by the 

Department of Industrial Relations pursuant to Labor Code section 1771.4 and Title 8 

of the California Code of Regulations.  Contractor specifically acknowledges and 

understands that it shall perform the Work of this Agreement while complying with 

all the applicable provisions of Division 2, Part 7, Chapter 1, of the Labor Code, 

including, without limitation, the requirement that the Contractor and all of its 

Subcontractors shall timely submit complete and accurate electronic certified payroll 

records as required by the Contract Documents, or the District may not issue 

payment. 

16. Contract Price:  In consideration of the foregoing covenants, promises, and 

agreements on the part of the Contractor, and the strict and literal fulfillment of each 

and every covenant, promise, and agreement, and as compensation agreed upon for 

the Work and construction, erection, and completion as aforesaid, the District 

covenants, promises, and agrees that it will well and truly pay and cause to be paid 

to the Contractor in full, and as the full Contract Price and compensation for 

construction, erection, and completion of the Work hereinabove agreed to be 

performed by the Contractor, the following price: 

            Dollars 



 Sutherland Elementary School Head Start Program Portable Building 
550 Spring River Cir, Stockton, CA 95210 

LODI UNIFIED SCHOOL DISTRICT AGREEMENT 
 DOCUMENT 00 52 13-4 

 

($      ), 

in lawful money of the United States, which sum is to be paid according to the 

schedule provided by the Contractor and accepted by the District and subject to 

additions and deductions as provided in the Contract.  This amount supersedes any 

previously stated and/or agreed to amount(s). 

17. No Representations:  No representations have been made other than as set forth 

in writing in the Contract Documents, including this Agreement.  Each of the Parties 

to this Agreement warrants that it has carefully read and understood the terms and 

conditions of this Agreement and all Contract Documents, and that it has not relied 

upon the representations or advice of any other Party or any attorney not its own.   

18. Entire Agreement:  The Contract Documents, including this Agreement, set forth 

the entire agreement between the parties hereto and fully supersede any and all 

prior agreements, understandings, written or oral, between the parties hereto 

pertaining to the subject matter thereof.   

19. Severability:  If any term, covenant, condition, or provision in any of the Contract 

Documents is held by a court of competent jurisdiction to be invalid, void or 

unenforceable, the remainder of the provisions in the Contract Documents shall 

remain in full force and effect and shall in no way be affected, impaired, or 

invalidated thereby. 

IN WITNESS WHEREOF, accepted and agreed on the date indicated above: 

CONTRACTOR  LODI UNIFIED SCHOOL DISTRICT 

    

By:   By:   

Title:   Title:   

NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, 

or of the resolution of the Board of Directors, authorizing the officers of said 

corporation to execute the Contract and the bonds required thereby must be 

attached hereto. 

END OF DOCUMENT 
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DOCUMENT 00 55 00 

NOTICE TO PROCEED 

Dated:       , 20___ 

TO:         

  (“Contractor”) 

ADDRESS:    

PROJECT:    

PROJECT/CONTRACT NO.:  ________________________________ between the Lodi 

Unified School District and Contractor (“Contract”). 

You are notified that the Contract Time under the above Contract will commence to run on    

    , 20___.  By that date, you are to start performing your 

obligations under the Contract Documents.  In accordance with the Agreement executed by 

Contractor, the date of completion is    , 20___.  

You must submit the following documents by 5:00 p.m. of the TENTH (10th) calendar day 

following the date of this Notice to Proceed: 

a. Contractor’s preliminary schedule of construction. 

b. Contractor’s preliminary schedule of values for all of the Work. 

c. Contractor’s preliminary schedule of submittals, including Shop Drawings, 

Product Data, and Samples submittals 

d. Contractor’s Safety Plan specifically adapted for the Project. 

e. A complete subcontractors list, including the name, address, telephone 

number, email address, facsimile number, California State Contractors 

License number, license classification, Department of Industrial Relations 

registration number, and monetary value of all Subcontracts. 

Thank you.  We look forward to a very successful Project. 

LODI UNIFIED SCHOOL DISTRICT 

BY:    

NAME:    

TITLE:    

END OF DOCUMENT 
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ESCROW BID DOCUMENTATION 

 

 

1. Requirement to Escrow Bid Documentation 

 

a. Contractor shall submit, within SEVEN (7) calendar days after the date of the 

Notice of Award, one copy of all documentary information received or 

generated by Contractor in preparation of bid prices for this Contract, as 

specified herein.  This material is referred to herein as “Escrow Bid 

Documentation.”  The Escrow Bid Documentation of the Contractor will be 

held in escrow for the duration of the Contract. 

 

b. Contractor agrees, as a condition of award of the Contract, that the Escrow 

Bid Documentation constitutes all written information used in the preparation 

of its bid, and that no other written bid preparation information shall be 

considered in resolving disputes or claims.  Contractor also agrees that 

nothing in the Escrow Bid Documentation shall change or modify the terms or 

conditions of the Contract Documents. 

 

c. The Escrow Bid Documentation will not be opened by District except as 

indicated herein.  The Escrow Bid Documentation will be used only for the 

resolution of change orders and claims disputes. 

 

d. Contractor's submission of the Escrow Bid Documentation, as with the bonds 

and insurance documents required, is considered an essential part of the 

Contract award.  Should the Contractor fail to make the submission within the 

allowed time specified above, District may deem the Contractor to have failed 

to enter into the Contract, and the Contractor shall forfeit the amount of its 

bid security, accompanying the Contractor's bid, and District may award the 

Contract to the next lowest responsive responsible bidder. 

 

e. NO PAYMENTS WILL BE MADE, NOR WILL DISTRICT ACCEPT PROPOSED 

CHANGE ORDERS UNTIL THE ABOVE REQUIRED INFORMATION IS 

SUBMITTED AND APPROVED. 

 

f. The Escrow Bid Documentation shall be submitted in person by an authorized 

representative of the Contractor to the District. 

 

2. Ownership of Escrow Bid Documentation 

 

a. The Escrow Bid Documentation is, and shall always remain, the property of 

Contractor, subject to review by District, as provided herein. 

 

b. Escrow Bid Documentation constitute trade secrets, not known outside 

Contractor's business, known only to a limited extent and only by a limited 

number of employees of Contractor, safeguarded while in Contractor's 

possession, extremely valuable to Contractor, and could be extremely 

valuable to Contractor's competitors by virtue of reflecting Contractor's 

contemplated techniques of construction.  Subject to the provisions herein, 

District agrees to safeguard the Escrow Bid Documentation, and all 
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information contained therein, against disclosure to the fullest extent 

permitted by law. 

 

3. Format and Contents of Escrow Bid Documentation 

 

a. Contractor may submit Escrow Bid Documentation in its usual cost-estimating 

format; a standard format is not required.  The Escrow Bid Documentation 

shall be submitted in the language (e.g., English) of the specification. 

 

b. Escrow Bid Documentation must clearly itemize the estimated costs of 

performing the work of each bid item contained in the bid schedule, 

separating bid items into sub-items as required to present a detailed cost 

estimate and allow a detailed cost review.  The Escrow Bid Documentation 

shall include all subcontractor bids or quotes, supplier bids or quotes, quantity 

takeoffs, crews, equipment, calculations of rates of production and progress, 

copies of quotes from subcontractors and suppliers, and memoranda, 

narratives, add/deduct sheets, and all other information used by the 

Contractor to arrive at the prices contained in the bid proposal.  Estimated 

costs should be broken down into Contractor's usual estimate categories such 

as direct labor, repair labor, equipment ownership and operation, expendable 

materials, permanent materials, and subcontract costs as appropriate.  Plant 

and equipment and indirect costs should be detailed in the Contractor's usual 

format.  The Contractor's allocation of indirect costs, contingencies, markup, 

and other items to each bid item shall be identified. 

 

c. All costs shall be identified.  For bid items amounting to less than $10,000, 

estimated unit costs are acceptable without a detailed cost estimate, provided 

that labor, equipment, materials, and subcontracts, as applicable, are 

included and provided that indirect costs, contingencies, and markup, as 

applicable, are allocated. 

 

d. Bid Documentation provided by District should not be included in the Escrow 

Bid Documentation unless needed to comply with the following requirements. 

 

4. Submittal of Escrow Bid Documentation 

 

a. The Escrow Bid Documentation shall be submitted by the Contractor in a 

sealed container within SEVEN (7) calendar days after the date of the Notice 

of Award.  The container shall be clearly marked on the outside with the 

Contractor's name, date of submittal, project name and the words “Escrow 

Bid Documentation – Intended to be opened in the presence of Authorized 

Representatives of Both District and Contractor”. 

 

b. By submitting Escrow Bid Documentation, Contractor represents that the 

material in the Escrow Bid Documentation constitutes all the documentary 

information used in preparation of the bid and that the Contractor has 

personally examined the contents of the Escrow Bid Documentation container 

and has found that the documents in the container are complete. 
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c. If Contractor's proposal is based upon subcontracting any part of the work, 

each subcontractor whose total subcontract price exceeds 5 percent of the 

total contract price proposed by Contractor, shall provide separate Escrow 

Documents to be included with those of Contractor.  Those documents shall 

be opened and examined in the same manner and at the same time as the 

examination described above for Contractor. 

 

d. If Contractor wishes to subcontract any portion of the Work after award, 

District retains the right to require Contractor to submit Escrow Documents 

for the Subcontractor before the subcontract is approved. 

 

5. Storage, Examination and Final Disposition of Escrow Bid Documentation 

 

a. The Escrow Bid Documentation will be placed in escrow, for the life of the 

Contract, in a mutually agreeable institution.  The cost of storage will be paid 

by Contractor for the duration of the project until final Contract payment.  

The storage facilities shall be the appropriate size for all the Escrow Bid 

Documentation and located conveniently to both District's and Contractor's 

offices. 

 

b. The Escrow Bid Documentation shall be examined by both District and 

Contractor, at any time deemed necessary by either District or Contractor, to 

assist in the negotiation of price adjustments and change orders or the 

settlement of disputes and claims.  In the case of legal proceedings, Escrow 

Bid Documentation shall be used subject to the terms of an appropriate 

protective order if requested by Contractor and ordered by a court of 

competent jurisdiction.  Examination of the Escrow Bid Documentation is 

subject to the following conditions: 

 

(1) As trade secrets, the Escrow Bid Documentation is proprietary and 

confidential to the extent allowed by law. 

 

(2) District and Contractor shall each designate, in writing to the other 

party SEVEN (7) calendar days prior to any examination, the names 

of representatives who are authorized to examine the Escrow Bid 

Documentation.  No other person shall have access to the Escrow Bid 

Documentation. 

 

(3) Access to the documents may take place only in the presence of duly 

designated representatives of the District and Contractor.  If 

Contractor fails to designate a representative or appear for joint 

examination on SEVEN (7) calendar days’ notice, then the District 

representative may examine the Escrow Bid Documents alone upon an 

additional THREE (3) calendar days’ notice if a representative of the 

Contractor does not appear at the time set. 

 

(4) If a subcontractor has submitted sealed information to be included in 

the Escrow Bid Documents, access to those documents may take place 

only in the presence of a duly designated representative of the District, 

Contractor and that subcontractor.  If that subcontractor fails to 

designate a representative or appear for joint examination on SEVEN 

(7) calendar days’ notice, then the District representative and/or the 
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Contractor may examine the Escrow Bid Documentation without that 

subcontractor present upon an additional THREE (3) calendar days’ 

notice if a representative of that subcontractor does not appear at the 

time set. 

 

c. The Escrow Bid Documentation will be returned to Contractor at such time as 

the Contract has been completed and final settlement has been achieved. 

 

 

 

END OF DOCUMENT 
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DOCUMENT 00 57 00 

ESCROW AGREEMENT IN LIEU OF RETENTION 

(Public Contact Code Section 22300) 

(Note: Contractor must use this form.) 

This Escrow Agreement in Lieu of Retention (“Escrow Agreement”) is made and entered into 

this    day of       , 20___, by and between 

the Lodi Unified School District (“District”), whose address is 1305 E. Vine Street, Lodi, 

California 95240, and      (“Contractor”), whose address is   

     , and         (“Escrow 

Agent”), a state or federally chartered bank in the state of California, whose address is 

 _______________ _____ . 

For the consideration hereinafter set forth, District, Contractor, and Escrow Agent agree as 

follows: 

1. Pursuant to section 22300 of Public Contract Code of the State of California, which is 

hereby incorporated by reference, Contractor has the following two (2) options: 

 Deposit securities with Escrow Agent as a substitute for retention earnings 

required to be withheld by District pursuant to the Construction Contract No.___ 

entered into between District and Contractor for the     

        Project, in the amount of   

       Dollars ($  ) 

dated,      , 20_____, (the “Contract”); or 

 On written request of Contractor, District shall make payments of the retention 

earnings for the above referenced Contract directly to Escrow Agent. 

When Contractor deposits the securities as a substitute for Contract earnings (first 

option), Escrow Agent shall notify District within ten (10) calendar days of the 

deposit. The market value of the securities at the time of substitution and at all 

times from substitution until the termination of the Escrow Agreement shall be at 

least equal to the cash amount then required to be withheld as retention under the 

terms of the Contract between District and Contractor. 

Securities shall be held in the name of Lodi Unified School District, and shall 

designate Contractor as beneficial owner. 

2. District shall make progress payments to Contractor for those funds which otherwise 

would be withheld from progress payments pursuant to Contract provisions, provided 

that Escrow Agent holds securities in form and amount specified above. 

3. When District makes payment of retentions earned directly to Escrow Agent, Escrow 

Agent shall hold them for the benefit of Contractor until the time that the escrow 

created under this Escrow Agreement is terminated. Contractor may direct the 

investment of the payments into securities. All terms and conditions of this Escrow 

Agreement and the rights and responsibilities of the Parties shall be equally 

applicable and binding when District pays Escrow Agent directly. 
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4. Contractor shall be responsible for paying all fees for the expenses incurred by 

Escrow Agent in administering the Escrow Account, and all expenses of District. The 

District will charge Contractor $____________ for each of District’s deposits to the 

escrow account.  These expenses and payment terms shall be determined by 

District, Contractor, and Escrow Agent. 

5. Interest earned on securities or money market accounts held in escrow and all 

interest earned on that interest shall be for sole account of Contractor and shall be 

subject to withdrawal by Contractor at any time and from time to time without notice 

to District. 

6. Contractor shall have the right to withdraw all or any part of the principal in the 

Escrow Account only by written notice to Escrow Agent accompanied by written 

authorization from District to Escrow Agent that District consents to withdrawal of 

amount sought to be withdrawn by Contractor. 

7. District shall have the right to draw upon the securities and/or withdraw amounts 

from the Escrow Account in the event of default by Contractor. Upon seven (7) days’ 

written notice to Escrow Agent from District of the default, if applicable, Escrow 

Agent shall immediately convert the securities to cash and shall distribute the cash 

as instructed by District. 

8. Upon receipt of written notification from District certifying that the Contract is final 

and complete, and that Contractor has complied with all requirements and 

procedures applicable to the Contract, Escrow Agent shall release to Contractor all 

securities and interest on deposit less escrow fees and charges of the Escrow 

Account. The escrow shall be closed immediately upon disbursement of all monies 

and securities on deposit and payments of fees and charges. 

9. Escrow Agent shall rely on written notifications from District and Contractor pursuant 

to Paragraphs 5 through 8, inclusive, of this Escrow Agreement and District and 

Contractor shall hold Escrow Agent harmless from Escrow Agent's release and 

disbursement of securities and interest as set forth above. 

10. Names of persons who are authorized to give written notice or to receive written 

notice on behalf of District and on behalf of Contractor in connection with the 

foregoing, and exemplars of their respective signatures are as follows: 

On behalf of District:  On behalf of Contractor: 

    

Title  Title 

    

Name  Name 

    

Signature  Signature 

    

Address  Address 
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On behalf of Escrow Agent: 

  

Title 

  

Name 

  

Signature 

  

Address 

At the time that the Escrow Account is opened, District and Contractor shall deliver to 

Escrow Agent a fully executed copy of this Agreement. 

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers 

on the date first set forth above. 

On behalf of District:     On behalf of Contractor: 

    

Title  Title 

    

Name  Name 

    

Signature  Signature 

    

Address  Address 

END OF DOCUMENT 
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DOCUMENT 00 61 13.13 

PERFORMANCE BOND  

(100% of Contract Price) 

(Note:  Contractor must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (“Board”) of the Lodi Unified School District, (“District”) and  

         (“Principal”) have entered into a 

contract for the furnishing of all materials and labor, services and transportation, necessary, 

convenient, and proper to perform the following project: 

Sutherland Elementary School Head Start Program Portable Building Project No. 5870-

6123 

(“Project” or “Contract”) which Contract dated     , 20___, and all of the 

Contract Documents attached to or forming a part of the Contract, are hereby referred to and made 

a part hereof; and 

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for the 

faithful performance of the Contract. 

NOW, THEREFORE, the Principal and          

           (“Surety”) are held 

and firmly bound unto the Board of the District in the penal sum of 

              

Dollars ($   ), lawful money of the United States, for the payment of which sum 

well and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and 

assigns jointly and severally, firmly by these presents, to: 

- Promptly perform all the work required to complete the Project; and 

- Pay to the District all damages the District incurs as a result of the Principal’s failure to 

perform all the Work required to complete the Project. 

Or, at the District’s sole discretion and election, the Surety shall obtain a bid or bids for completing 

the Contract in accordance with its terms and conditions, and upon determination by the District of 

the lowest responsible bidder, arrange for a contract between such bidder and the District and make 

available as Work progresses sufficient funds to pay the cost of completion less the “balance of the 

Contract Price,” and to pay and perform all obligations of Principals under the Contract, including, 

without limitation, all obligations with respect to warranties, guarantees and the payment of 

liquidated damages.  The term “balance of the Contract Price,” as used in this paragraph, shall 

mean the total amount payable to Principal by the District under the Contract and any modifications 

thereto, less the amount previously paid by the District to the Principal, less any withholdings by the 

District allowed under the Contract.  District shall not be required or obligated to accept a tender of 

a completion contractor from the Surety for any or no reason. 

The condition of the obligation is such that, if the above bound Principal, its heirs, executors, 

administrators, successors, or assigns, shall in all things stand to and abide by, and well and truly 
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keep and perform the covenants, conditions, and agreements in the Contract and any alteration 

thereof made as therein provided, on its part to be kept and performed at the time and in the intent 

and meaning, including all contractual guarantees and warrantees of materials and workmanship, 

and shall indemnify and save harmless the District, its trustees, officers and agents, as therein 

stipulated, then this obligation shall become null and void, otherwise it shall be and remain in full 

force and virtue. 

Surety expressly agrees that the District may reject any contractor or subcontractor proposed by 

Surety to fulfill its obligations in the event of default by the Principal.  Surety shall not utilize 

Principal in completing the Work nor shall Surety accept a Bid from Principal for completion of the 

Work if the District declares the Principal to be in default and notifies Surety of the District’s 

objection to Principal’s further participation in the completion of the Work. 

As a condition precedent to the satisfactory completion of the Contract, the above obligation shall 

hold good for a period equal to the warranty and/or guarantee period of the Contract, during which 

time Surety’s obligation shall continue if Contractor shall fail to make full, complete, and satisfactory 

repair and replacements and totally protect the District from loss or damage resulting from or 

caused by defective materials or faulty workmanship.  The obligations of Surety hereunder shall 

continue so long as any obligation of Contractor remains. Nothing herein shall limit the District’s 

rights or the Contractor or Surety’s obligations under the Contract, law or equity, including, but not 

limited to, California Code of Civil Procedure section 337.15. 

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, 

alteration, or addition to the terms of the contract or to the work to be performed thereunder or the 

specifications accompanying the same shall in any way affect its obligation on this bond.  The 

Surety also stipulates and agrees that it shall not be exonerated or released from the obligation of 

this bond by any overpayment or underpayment by the District that is based upon estimates 

approved by the Architect.  The Surety does hereby waive notice of any such change, extension of 

time, alteration, or addition to the terms of the Contract or to the work or to the specifications. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all 

purposes be deemed an original thereof, have been duly executed by the Principal and Surety 

above named, on the    day of    , 20___. 

  

Principal Surety 

By By 

 Name of California Agent of Surety 

 Address of California Agent of Surety 

 Telephone No. of California Agent of Surety 

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and a 

Power of Attorney and Certificate of Authority for Surety.  The California Department of 

Insurance must authorize the Surety to be an admitted surety insurer. 

END OF DOCUMENT 
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PAYMENT BOND 

Contractor's Labor & Material Bond 

(100% Of Contract Price) 

(Note: Contractor must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (“Board”) of the Lodi Unified School District, (“District”) and 

, (“Principal”) have entered 

into a contract for the furnishing of all materials and labor, services and transportation, 

necessary, convenient, and proper to perform the following project: 

Sutherland Elementary School Head Start Program Portable Building( Re-bid) 

Project No. 5870-6123-1 

(“Project” or “Contract”) which Contract dated     , 20___, and all of 

the Contract Documents attached to or forming a part of the Contract, are hereby referred 

to and made a part hereof; and 

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon 

the performance of the work, to file a good and sufficient bond with the body by which the 

Contract is awarded in an amount equal to one hundred percent (100%) of the Contract 

price, to secure the claims to which reference is made in sections 9000 through 9510 and 

9550 through 9566 of the Civil Code, and division 2, part 7, of the Labor Code. 

NOW, THEREFORE, the Principal and 

 (“Surety”) 

are held and firmly bound unto all laborers, material men, and other persons referred to in 

said statutes in the sum of   

Dollars ($ ), lawful money of the United States, being a sum not less than 

the total amount payable by the terms of Contract, for the payment of which sum well and 

truly to be made, we bind ourselves, our heirs, executors, administrators, successors, or 

assigns, jointly and severally, by these presents. 

The condition of this obligation is that if the Principal or any of its subcontractors, or their 

heirs, executors, administrators, successors, or assigns of any, all, or either of them shall 

fail to pay for any labor, materials, provisions, or other supplies, used in, upon, for or about 

the performance of the work contracted to be done, or for any work or labor thereon of any 

kind, or for amounts required to be deducted, withheld, and paid over to the Employment 

Development Department from the wages of employees of the Principal or any of his or its 

subcontractors of any tier under Section 13020 of the Unemployment Insurance Code with 

respect to such work or labor, that the Surety will pay the same in an amount not exceeding 

the amount herein above set forth, and also in case suit is brought upon this bond, will pay 

a reasonable attorney’s fee to be awarded and fixed by the court, and to be taxed as costs 

and to be included in the judgment therein rendered. 

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any 

and all persons, companies, and corporations entitled to file claims under section 9100 of 
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the Civil Code, so as to give a right of action to them or their assigns in any suit brought 

upon this bond. 

Should the condition of this bond be fully performed, then this obligation shall become null 

and void; otherwise it shall be and remain in full force and affect. 

And the Surety, for value received, hereby stipulates and agrees that no change, extension 

of time, alteration, or addition to the terms of Contract or the specifications accompanying 

the same shall in any manner affect its obligations on this bond, and it does hereby waive 

notice of any such change, extension, alteration, or addition. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which 

shall for all purposes be deemed an original thereof, have been duly executed by the 

Principal and Surety above named, on the    day of    , 20___. 

  

Principal Surety 

By By 

 Name of California Agent of Surety 

 Address of California Agent of Surety 

 Telephone No. of California Agent of Surety 

  

 

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and 

a Power of Attorney and Certificate of Authority for Surety.  The California 

Department of Insurance must authorize the Surety to be an admitted surety 

insurer. 

END OF DOCUMENT 
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DOCUMENT 00 63 40 

ALLOWANCE EXPENDITURE DIRECTIVE FORM 

Lodi Unified School District 

1350 E. Vine Street 

Lodi, CA 95240 

 
ALLOWANCE 

EXPENDITURE 

DIRECTIVE NO.: 

 

ALLOWANCE EXPENDITURE DIRECTIVE 

Project:  ______________________________ 
 
Bid No.:  ______________________________ 

Date:  __________________ 
DSA File No. :____________  
DSA Appl. No. ___________ 

The following parties agree to the terms of this Allowance Expenditure Directive (“AED”): 

Owner Name, Address, Telephone:  
 

_________________________________ 

_________________________________ 

_________________________________ 

 

Contractor Name, Address, Telephone:  
 

_________________________________ 

_________________________________ 

_________________________________ 

 

 
Reference Description  Allowance 

Authorized for 

Expenditure 

Days 
Ext. 

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of unforeseen item relating to 
Work] 
[Requester] 
[Performer] 

[Reason] 

$   

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of unforeseen item relating to 
Work] 
[Requester] 
[Performer] 
[Reason] 

$   

Request for AED # 
Requested by: 

Performed by: 
Reason: 

[Description of unforeseen item relating to 
Work] 

[Requester] 
[Performer] 
[Reason] 

$   

 
Contract time will be adjusted as follows: 

Previous Completion Date:  __[DATE]__ 

Total Contract Allowance Amount: $ 

Amount of Previously Approved 
Allowance Expenditure 
Directive(s): 

$ 
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_____[#]_____ Calendar Days Extension 
(zero days unless otherwise indicated) 

Current Completion Date:  __[DATE]__ 

Amount of this Allowance 
Expenditure Directive: 

$ 

The undersigned Contractor approves the foregoing release of allowance for completion of 

each specified item, and as to the extension of time allowed, if any, for completion of the 

entire work as stated therein, and agrees to furnish all labor, materials and services and 

perform all work necessary to complete any additional work specified for the consideration 

stated therein (“Work”).  Submission of sums which have no basis in fact or which 

Contractor knows are false are at the sole risk of Contractor and may be a violation of the 

False Claims Act set forth under Government Code section 12650, et seq.  

This Allowance Expenditure Directive must be signed by an authorized District 

representative.   

It is expressly understood that the authorized allowance expenditure and time, if any, 

granted herein represent a full accord and satisfaction for any and all time and cost impacts 

of the items herein, and Contractor waives any and all further compensation or time 

extension based on the items herein.  The value of the extra work or changes expressly 

includes any and all of the Contractor’s costs and expenses, and its subcontractors, both 

direct and indirect, resulting from additional time required on the project or resulting from 

delay to the project.  Any costs, expenses, damages or time extensions not included are 

deemed waived. 

Signatures: 

DISTRICT: 

 

LODI UNIFIED SCHOOL DISTRICT 

 

Date:  ________________________ 

 

 

By:  __________________________ 

     [Print Name and Title here] 

 

CONTRACTOR: 

 

_____________________________ 

Date:  ________________________ 

 

 

By:  __________________________ 

     [Print Name and Title here] 

ARCHITECT: 

_____________________________ 

Date: ________________________ 

 

 

By:__________________________ 

     [Print Name and Title here] 

 

PROJECT INSPECTOR: 

 

_____________________________ 

 

Date: ________________________ 

 

 

By:__________________________ 

     [Print Name and Title here] 

 

 

 

END OF DOCUMENT 
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DOCUMENT 00 63 57 

PROPOSED CHANGE ORDER FORM 

Lodi Unified School District 

1350 E. Vine Street 

Lodi, CA 95240 

 
PCO NO.: 

 

 

Project:        
Bid No.:        

RFI #:           

Date:       
DSA File No.:      

DSA Appl. No.:     
 
Contractor hereby submits for District’s review and evaluation this Proposed Change Order (“PCO”), 
submitted in accordance with and subject to the terms of the Contract Documents, including Sections 

17.7 and 17.8 of the General Conditions.  Any spaces left blank below are deemed no change to cost 
or time.  
 

Contractor understands and acknowledges that documentation supporting Contractor’s PCO must be 
attached and included for District review and evaluation.  Contractor further understands and 
acknowledges that failure to include documentation sufficient to, in District’s discretion, support some 
or all of the PCO, shall result in a rejected PCO. 
 

 WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT 

(a) Material (attach suppliers’ invoice or itemized quantity 

and unit cost plus sales tax) 

  

(b) Add Labor (attach itemized hours and rates, fully 

encumbered) 

  

(c) Add Equipment (attach suppliers’ invoice)   

(d) Subtotal   

(e) Add overhead and profit for any and all tiers of 

Subcontractor, the total not to exceed ten percent 

(10%) of Item (d) 

  

(f) Subtotal   

(g) Add Overhead and Profit for Contractor, not to 

exceed five percent (5%) of Item (f) 

  

(h) Subtotal   

(i) Add Bond and Insurance, not to exceed one and a half 

percent (1.5%) of Item (h) 

  

(j) TOTAL   

    

(k) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days 
 

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY]  
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 WORK PERFORMED BY CONTRACTOR ADD DEDUCT 

(a) Material (attach itemized quantity and unit cost plus 

sales tax) 

  

(b) Add Labor (attach itemized hours and rates, fully 

encumbered) 

  

(c) Add Equipment (attach suppliers’ invoice)   

(d) Subtotal   

(e) Add Overhead and Profit for Contractor, not to 

exceed fifteen percent (15%) of Item (d) 

  

(f) Subtotal   

(g) Add Bond and Insurance, not to exceed one and a half 

percent (1.5%) of Item (f) 

  

(h) TOTAL   

   

(i) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days 

 

The undersigned Contractor approves the foregoing as to the changes, if any, to the 

Contract Price specified for each item, and as to the extension of time allowed, if any, for 

completion of the entire Work as stated herein, and agrees to furnish all labor, materials, 

and service, and perform all work necessary to complete any additional work specified for 

the consideration stated herein.  Submission of sums which have no basis in fact or which 

Contractor knows are false are at the sole risk of Contractor and may be a violation of the 

False Claims Act set forth under Government Code section 12650 et seq.  It is understood 

that the changes herein to the Contract shall only be effective when approved by the 

governing board of the District. 

It is expressly understood that the value of the extra Work or changes expressly includes 

any and all of the Contractor’s costs and expenses, direct and indirect, resulting from 

additional time required on the Project or resulting from delay to the Project.  Contractor is 

not entitled to separately recover amounts for overhead or other indirect costs.  Any costs, 

expenses, damages, or time extensions not included are deemed waived. 

 SUBMITTED BY: 

Contractor: 

           

[Name]  Date 

 

 

END OF DOCUMENT 
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DOCUMENT 00 63 63 

CHANGE ORDER FORM 

Lodi Unified School District 

1305 E. Vine Street 

Lodi, CA 95240  

 
CHANGE ORDER NO.: 

 

CHANGE ORDER 

Project:        
Bid No.:        

Date:       
DSA File No.:      

DSA Appl. No.:     

 

The following parties agree to the terms of this Change Order: 

Owner:       
      
[Name / Address] 
      
      

 

Contractor:        
      
[Name / Address] 
      
      

 
Architect:       
      
[Name / Address] 
      

 

Project Inspector:       
      
[Name / Address] 
      

 

    
Reference Description  Cost Days 

Ext. 

PCO # 

Requested by: 
Performed by: 
Reason: 

[Description of change] 

[Requester] 
[Performer] 
[Reason] 

$   

PCO # 
Requested by: 

Performed by: 
Reason: 

[Description of change] 
[Requester] 

[Performer] 
[Reason] 

$   

PCO # 
Requested by: 
Performed by: 

Reason: 

[Description of change] 
[Requester] 
[Performer] 

[Reason] 

$   

Contract time will be adjusted as follows: 

Previous Completion Date:    [Date] 

            [#]  Calendar Days Extension (zero 
unless otherwise indicated) 

Current Completion Date:     [Date] 

Original Contract Amount: $  

Amount of Previously 
Approved Change Order(s): 

$ 

Amount of this Change 
Order: 

$ 

Contract Amount: $ 
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The undersigned Contractor approves the foregoing as to the changes, if any, to the 

Contract Price specified for each item, and as to the extension of time allowed, if any, for 

completion of the entire work as stated therein, and agrees to furnish all labor, materials 

and services and perform all work necessary to complete any additional work specified for 

the consideration stated therein.  Submission of sums which have no basis in fact or which 

Contractor knows are false are at the sole risk of Contractor and may be a violation of the 

False Claims Act set forth under Government Code section 12650, et seq.  

This change order is subject to approval by the governing board of this District and must be 

signed by the District.  Until such time as this change order is approved by the District’s 

governing board and executed by a duly authorized District representative, this change 

order is not effective and not binding. 

It is expressly understood that the compensation and time, if any, granted herein represent 

a full accord and satisfaction for any and all time and cost impacts of the items herein, and 

Contractor waives any and all further compensation or time extension based on the items 

herein.  The value of the extra work or changes expressly includes any and all of the 

Contractor’s costs and expenses, and its subcontractors, both direct and indirect, resulting 

from additional time required on the project or resulting from delay to the project.  Any 

costs, expenses, damages or time extensions not included are deemed waived. 

Signatures: 

District:    Contractor: 

 

 

        

[Name]   Date  [Name]  Date 

 

 

Architect:    Project Inspector: 

 

 

        

[Name]   Date  [Name]  Date 

 

 

END OF DOCUMENT 
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DOCUMENT 00 65 19.26 

AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS 

THIS AGREEMENT AND RELEASE OF CLAIMS (“Agreement and Release”) IS MADE AND 

ENTERED INTO THIS    DAY OF    , 20___ by and between the 

LODI UNIFIED SCHOOL DISTRICT (“District”) and       

   (“Contractor”), whose place of business is      

   . 

RECITALS: 

1. District and Contractor entered into PROJECT/CONTRACT NO.:      

(“Contract” or “Project”) in the County of     , California. 

2. The Work under the Contract was completed on __________, and a Notice of 

Completion was recorded with the County Recorder on _______. 

NOW, THEREFORE, it is mutually agreed between District and Contractor as follows: 

AGREEMENT AND RELEASE 

3. Contractor will only be assessed liquidated damages as detailed below: 

 Original Contract Sum $     

 Modified Contract Sum $     

 Payment to Date  $     

 Liquidated Damages  $     

 Payment Due Contractor $     

4. Subject to the provisions hereof, District shall forthwith pay to Contractor the 

undisputed sum of       Dollars ($  ) under the 

Contract, less any amounts represented by any notice to withhold funds on file with 

District as of the date of such payment. 

5. Contractor acknowledges and hereby agrees that there are no unresolved or 

outstanding claims in dispute against District arising from the performance of work 

under the Contract, except for the claims described in Paragraph 6 and continuing 

obligations described in Paragraph 8.  It is the intention of the parties in executing 

this Agreement and Release that this Agreement and Release shall be effective as a 

full, final and general release of all claims, demands, actions, causes of action, 

obligations, costs, expenses, damages, losses and liabilities of Contractor against 

District and all of its respective agents, employees, trustees, inspectors, assignees, 

consultants and transferees, except for any Disputed Claim that may be set forth in 

Paragraph 6 and the continuing obligations described in Paragraph 8 hereof. 
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6. The following claims are disputed (hereinafter, the "Disputed Claims") and are 

specifically excluded from the operation of this Agreement and Release: 

Claim No.  Description of Claim  Amount of Claim  Date Claim   

      Submitted 

    $    

    $    

    $    

    $    

[If further space is required, attach additional sheets showing the required 

information.] 

7. Consistent with California Public Contract Code section 7100, Contractor hereby 

agrees that, in consideration of the payment set forth in Paragraph 4 hereof, 

Contractor hereby releases and forever discharges District, all its agents, employees, 

inspectors, assignees, and transferees from any and all liability, claims, demands, 

actions, or causes of action of whatever kind or nature arising out of or in any way 

concerned with the Work under the Contract. 

8. Guarantees and warranties for the Work, and any other continuing obligation of 

Contractor, shall remain in full force and effect as specified in the Contract 

Documents. 

9. To the furthest extent permitted by California law, Contractor shall defend, 

indemnify, and hold harmless the District, its agents, representatives, officers, 

consultants, employees, trustees, and volunteers (the "indemnified parties") from 

any and all losses, liabilities, claims, suits, and actions of any kind, nature, and 

description, including, but not limited to, attorneys' fees and costs, directly or 

indirectly arising out of, connected with, or resulting from the performance of the 

Contract unless caused wholly by the sole negligence or willful misconduct of the 

District. 

10. Contractor hereby waives the provisions of California Civil Code section 1542 which 

provides as follows: 

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH THE 

CREDITOR DOES NOT KNOW OR SUSPECT TO EXIST IN HIS OR HER 

FAVOR AT THE TIME OF EXECUTING THE RELEASE, WHICH IF KNOWN 

BY HIM OR HER MUST HAVE MATERIALLY AFFECTED HIS OR HER 

SETTLEMENT WITH THE DEBTOR. 

11. The provisions of this Agreement and Release are contractual in nature and not mere 

recitals and shall be considered independent and severable.  If any such provision or 

any part thereof shall be at any time held invalid in whole or in part under any 

federal, state, county, municipal, or other law, ruling, or regulations, then such 

provision, or part thereof, shall remain in force and effect to the extent permitted by 

law, and the remaining provisions of this Agreement and Release shall also remain in 

full force and effect, and shall be enforceable. 
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12. All rights of District shall survive completion of the Work or termination of Contract, 

and execution of this Release. 

* * * CAUTION:  THIS IS A RELEASE - READ BEFORE EXECUTING * * * 

LODI UNIFIED SCHOOL DISTRICT 

Signature:     

Print Name:     

Title:     

 

CONTRACTOR:     

Signature:     

Print Name:     

Title:     

 

END OF DOCUMENT 
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GUARANTEE FORM 

 ("Contractor") hereby agrees that the 

 (“Work” of Contractor) which Contractor has installed for the Lodi Unified 

School District ("District") for the following project: 

PROJECT: Sutherland Elementary School Head Start Program Portable Building (Re-
Bid) 

(“Project” or “Contract”) has been performed in accordance with the requirements of the 

Contract Documents and that the Work as installed will fulfill the requirements of the 

Contract Documents. 

The undersigned agrees to repair or replace any or all of such Work that may prove to be 

defective in workmanship or material together with any other adjacent Work that may be 

displaced in connection with such replacement within a period of Twp (2) year(s) from the 

date of completion as defined in Public Contract Code section 7107, subdivision (c), ordinary 

wear and tear and unusual abuse or neglect excepted.  The date of completion is 

_________________, 20___. 

In the event of the undersigned’s failure to comply with the above-mentioned conditions 

within a reasonable period of time, as determined by the District, but not later than seven 

(7) days after being notified in writing by the District, the undersigned authorizes the District 

to proceed to have said defects repaired and made good at the expense of the undersigned.  

The undersigned shall pay the costs and charges therefor upon demand.

Date:  

Proper Name of Contractor:   

Signature:  

Print Name:  

Title:  

Representatives to be contacted for service subject to terms of Contract: 

Name:  

Address:  

Phone No.:  

Email: 

END OF DOCUMENT 
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GENERAL CONDITIONS 

1. CONTRACT TERMS AND DEFINITIONS 

1.1 Definitions 

Wherever used in the Contract Documents, the following terms shall have the 

meanings indicated, which shall be applicable to both the singular and plural 

thereof: 

1.1.1 Adverse Weather:  Shall be only weather that satisfies all of the 

following conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme 

temperature conditions in excess of the norm for the location and time of year it 

occurred based on the closest weather station data averaged over the past five 

years, (2) that is unanticipated and would cause unsafe work conditions and/or is 

unsuitable for scheduled work that should not be performed during inclement 

weather (i.e., exterior finishes), and (3) at the Project. 

1.1.2 Allowance Expenditure Directive:  Written authorization for 

expenditure of allowance, if any.   

1.1.3 Approval, Approved, and/or Accepted:  Written authorization, unless 

stated otherwise. 

1.1.4 Architect (or “Design Professional in General Responsible 

Charge”):  The individual, partnership, corporation, joint venture, or any 

combination thereof, named as Architect, who will have the rights and authority 

assigned to the Architect in the Contract Documents.  The term Architect means the 

Design Professional in General Responsible Charge as defined in DSA PR 13-02 on 

this Project or the Architect’s authorized representative. 

1.1.5 As-Builts:  Reproducible blue line prints of drawings to be prepared on a 

monthly basis pursuant to the Contract Documents, that reflect changes made during 

the performance of the Work, recording differences between the original design of 

the Work and the Work as constructed since the preceding monthly submittal.  See 

Record Drawings. 

1.1.6 Bidder:  A contractor who intends to provide a proposal to the District to 

perform the Work of this Contract. 

1.1.7 Change Order:  A written order to the Contractor authorizing an addition 

to, deletion from, or revision in the Work, and/or authorizing an adjustment in the 

Contract Price or Contract Time. 

1.1.8 Claim:  A Dispute that remains unresolved at the conclusion of the all the 

applicable Dispute Resolution requirements provided herein. 

1.1.9 Construction Change Directive:  A written order prepared and issued 

by the District, the Construction Manager, and/or the Architect and signed by the 

District and the Architect, directing a change in the Work. 
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1.1.10 Construction Manager:  The individual, partnership, corporation, joint 

venture, or any combination thereof, or its authorized representative, named as such 

by the District.  If no Construction Manager is used on the Project that is the subject 

of this Contract, then all references to Construction Manager herein shall be read to 

refer to District. 

1.1.11 Construction Schedule:  The progress schedule of construction of the 

Project as provided by Contractor and approved by District. 

1.1.12 Contract, Contract Documents:  The Contract consists exclusively of 

the documents evidencing the agreement of the District and Contractor, identified as 

the Contract Documents.  The Contract Documents consist of the following 

documents: 

1.1.12.1 Notice to Bidders 

1.1.12.2 Instructions to Bidders 

1.1.12.3 Bid Form and Proposal 

1.1.12.4 Bid Bond 

1.1.12.5 Designated Subcontractors List 

1.1.12.6 Site Visit Certification (if a site visit was required) 

1.1.12.7 Non-Collusion Declaration 

1.1.12.8 Notice of Award 

1.1.12.9 Notice to Proceed 

1.1.12.10 Agreement 

1.1.12.11 Escrow of Bid Documentation 

1.1.12.12 Escrow Agreement for Security Deposits in Lieu of Retention (if 

applicable) 

1.1.12.13 Performance Bond 

1.1.12.14 Payment Bond (Contractor’s Labor & Material Bond) 

1.1.12.15 General Conditions 

1.1.12.16 Special Conditions (if applicable) 

1.1.12.17 Project Labor Agreement  (if applicable) 

1.1.12.18 Hazardous Materials Procedures and Requirements 

1.1.12.19 Workers’ Compensation Certification 

1.1.12.20 Prevailing Wage Certification 

1.1.12.21 Disabled Veteran Business Enterprise Participation Certification (if 

applicable) 

1.1.12.22 Drug-Free Workplace Certification (if applicable) 

1.1.12.23 Tobacco-Free Environment Certification 

1.1.12.24 Hazardous Materials Certification (if applicable) 

1.1.12.25 Lead-Based Materials Certification (if applicable) 

1.1.12.26 Imported Materials Certification (if applicable) 

1.1.12.27 Criminal Background Investigation/Fingerprinting Certification 

1.1.12.28 Buy American Certification (if applicable) 

1.1.12.29 Roofing Project Certification (if applicable) 

1.1.12.30 Registered Subcontractors List 

1.1.12.31 Iran Contracting Act Certification (if applicable) 

1.1.12.32 Post Bid Interview 

1.1.12.33 All Plans, Technical Specifications, and Drawings 

1.1.12.34 Any and all addenda to any of the above documents 

1.1.12.35 Any and all change orders or written modifications to the above 

documents if approved in writing by the District 
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1.1.13 Contract Price:  The total monies payable to the Contractor under the 

terms and conditions of the Contract Documents. 

1.1.14 Contract Time:  The time period stated in the Agreement for the 

completion of the Work. 

1.1.15 Contractor:  The person or persons identified in the Agreement as 

contracting to perform the Work to be done under this Contract, or the legal 

representative of such a person or persons. 

1.1.16 Daily Job Report(s):  Daily Project reports prepared by the Contractor's 

employee(s) who are present on Site, which shall include the information required 

herein. 

1.1.17 Day(s):  Unless otherwise designated, day(s) means calendar day(s). 

1.1.18 Department of Industrial Relations (or “DIR”): is responsible, among 

other things, for labor compliance monitoring and enforcement of California 

prevailing wage laws and regulations for public works contracts. 

1.1.19 Design Professional in General Responsible Charge:  See definition 

of Architect above. 

1.1.20 Dispute:  A separate demand by Contractor for a time extension, or 

payment of money or damages arising from Work done by or on behalf of the 

Contractor pursuant to the Contract and payment of which is not otherwise expressly 

provided for or Contractor is not otherwise entitled to; or an amount of payment 

disputed by the District. 

1.1.21 District:  The public agency or the school district for which the Work is 

performed.  The governing board of the District or its designees will act for the 

District in all matters pertaining to the Contract.  The District may, at any time, 

1.1.21.1 Direct the Contractor to communicate with or provide notice to the 

Construction Manager or the Architect on matters for which the Contract 

Documents indicate the Contractor will communicate with or provide notice to the 

District; and/or 

1.1.21.2 Direct the Construction Manager or the Architect to communicate with 

or direct the Contractor on matters for which the Contract Documents indicate 

the District will communicate with or direct the Contractor. 

1.1.22 Drawings (or “Plans”):  The graphic and pictorial portions of the 

Contract Documents showing the design, location, scope and dimensions of the work, 

generally including plans, elevations, sections, details, schedules, sequence of 

operation, and diagrams. 

1.1.23 DSA:  Division of the State Architect. 

1.1.24 Force Account Directive:  A process that may be used when the District 

and the Contractor cannot agree on a price for a specific portion of work or before 

the Contractor prepares a price for a specific portion of work and whereby the 

Contractor performs the work as indicated herein on a time and materials basis. 
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1.1.25 Job Cost Reports:  Any and all reports or records detailing the costs 

associated with work performed on or related to the Project that Contractor shall 

maintain for the Project. Specifically, Job Cost Reports shall contain, but are not 

limited by or to, the following information: a description of the work performed or to 

be performed on the Project; quantity, if applicable, of work performed (hours, 

square feet, cubic yards, pounds, etc.) for the Project; Project budget; costs for the 

Project to date; estimated costs to complete the Project; and expected costs at 

completion.  The Job Cost Reports shall also reflect all Contract cost codes, change 

orders, elements of non-conforming work, back charges, and additional services. 

1.1.26 Labor Commissioner’s Office (or “Labor Commissioner”, also 

known as the Division of Labor Standards Enforcement (“DLSE”)):  Division 

of the DIR responsible for adjudicating wage claims, investigating discrimination and 

public works complaints, and enforcing Labor Code statutes and Industrial Welfare 

Commission orders. 

1.1.27 Municipal Separate Storm Sewer System (or “MS4”):  A system of 

conveyances used to collect and/or convey storm water, including, without limitation, 

catch basins, curbs, gutters, ditches, man-made channels, and storm drains. 

1.1.28 Plans:  See Drawings. 

1.1.29 Premises:  The real property owned by the District on which the Site is 

located. 

1.1.30 Product(s):  New material, machinery, components, equipment, fixtures 

and systems forming the Work, including existing materials or components required 

and approved by the District for reuse. 

1.1.31 Product Data:  Illustrations, standard schedules, performance charts, 

instructions, brochures, diagrams, and other information furnished by the Contractor 

to illustrate a material, product, or system for some portion of the Work. 

1.1.32 Program Manager:  The individual, partnership, corporation, joint 

venture, or any combination thereof, or its authorized representative, named as such 

by the District.  If no Program Manager is designated for Project that is the subject of 

this Contract, then all references to Project Manager herein shall be read to refer to 

District. 

1.1.33 Project:  The planned undertaking as provided for in the Contract 

Documents. 

1.1.34 Project Inspector (or “Inspector”):  The individual(s) retained by the 

District in accordance with title 24 of the California Code of Regulations to monitor 

and inspect the Project. 

1.1.35 Project Labor Agreement (or “PLA”):  a prehire collective bargaining 

agreement in accordance with Public Contract Code section 2500 et seq. that 

establishes terms and conditions of employment for a specific construction project or 

projects and/or is an agreement described in Section 158(f) of Title 29 of the United 

States Code. 
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1.1.36 Proposed Change Order (or “PCO”):  a written request prepared by 

the Contractor requesting that the District and the Architect issue a Change Order 

based upon a proposed change to the Work. 

1.1.37 Provide:  Shall include “provide complete in place,” that is, “furnish and 

install,” and “provide complete and functioning as intended in place” unless 

specifically stated otherwise. 

1.1.38 Qualified SWPPP Practitioners (or “QSP”):  certified personnel that 

attended a State Water Resources Control Board sponsored or approved training 

class and passed the qualifying exam. 

1.1.39 Record Drawings:  Reproducible drawings (or Plans) prepared pursuant 

to the requirements of the Contract Documents that reflect all changes made during 

the performance of the Work, recording differences between the original design of 

the Work and the Work as constructed upon completion of the Project.  See also As-

Builts. 

1.1.40 Request for Information (or “RFI”):  A written request prepared by 

the Contractor requesting that the Architect provide additional information necessary 

to clarify or amplify an item in the Contract Documents that the Contractor believes 

is not clearly shown or called for in the Drawings or Specifications or other portions 

of the Contract Documents, or to address problems that have arisen under field 

conditions. 

1.1.41 Request for Substitution for Specified Item:  A request by Contractor 

to substitute an equal or superior material, product, thing, or service for a specific 

material, product, thing, or service that has been designated in the Contract 

Documents by a specific brand or trade name. 

1.1.42 Safety Orders:  Written and/or verbal orders for construction issued by 

the California Division of Occupational Safety and Health (“CalOSHA”) or by the 

United States Occupational Safety and Health Administration (“OSHA”). 

1.1.43 Safety Plan:  Contractor’s safety plan specifically adapted for the Project.  

Contractor's Safety Plan shall comply with all provisions regarding Project safety, 

including all applicable provisions in these General Conditions. 

1.1.44 Samples:  Physical examples that illustrate materials, products, 

equipment, finishes, colors, or workmanship and that, when approved in accordance 

with the Contract Documents, establish standards by which portions of the Work will 

be judged. 

1.1.45 Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, 

schedules, and other data that are prepared by the Contractor, a subcontractor, 

manufacturer, supplier, or distributor, that illustrate how specific portions of the 

Work shall be fabricated or installed. 

1.1.46 Site:  The Project site as shown on the Drawings. 

1.1.47 Specifications:  That portion of the Contract Documents, Division 1 

through Division 49, and all technical sections, and addenda to all of these, if any, 



 

LODI UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS 
 DOCUMENT 00 72 13 -6 

 

consisting of written descriptions and requirements of a technical nature of materials, 

equipment, construction methods and systems, standards, and workmanship. 

1.1.48 State:  The State of California. 

1.1.49 Storm Water Pollution Prevention Plan (or “SWPPP”):  A document 

which identifies sources and activities at a particular facility that may contribute 

pollutants to storm water and contains specific control measures and time frames to 

prevent or treat such pollutants. 

1.1.50 Subcontractor:  A contractor and/or supplier who is under contract with 

the Contractor or with any other subcontractor, regardless of tier, to perform a 

portion of the Work of the Project. 

1.1.51 Submittal Schedule:  The schedule of submittals as provided by 

Contractor and approved by District. 

1.1.52 Surety:  The person, firm, or corporation that executes as surety the 

Contractor’s Performance Bond and Payment Bond, and must be a California 

admitted surety insurer as defined in the Code of Civil Procedure section 995.120. 

1.1.53 Work:  All labor, materials, equipment, components, appliances, 

supervision, coordination, and services required by, or reasonably inferred from, the 

Contract Documents, that are necessary for the construction and completion of the 

Project. 

1.2 Laws Concerning the Contract 

Contract is subject to all provisions of the Constitution and laws of California and the 

United States governing, controlling, or affecting District, or the property, funds, 

operations, or powers of District, and such provisions are by this reference made a part 

hereof.  Any provision required by law to be included in this Contract shall be deemed to 

be inserted. 

1.3 No Oral Agreements 

No oral agreement or conversation with any officer, agent, or employee of District, 

either before or after execution of Contract, shall affect or modify any of the terms or 

obligations contained in any of the documents comprising the Contract. 

1.4 No Assignment 

Contractor shall not assign this Contract or any part thereof including, without limitation, 

any services or money to become due hereunder without the prior written consent of the 

District.  Assignment without District’s prior written consent shall be null and void.  Any 

assignment of money due or to become due under this Contract shall be subject to a 

prior lien for services rendered or material supplied for performance of work called for 

under this Contract in favor of all persons, firms, or corporations rendering services or 

supplying material to the extent that claims are filed pursuant to the Civil Code, Code of 

Civil Procedure, Government Code, Labor Code, and/or Public Contract Code, and shall 

also be subject to deductions for liquidated damages or withholding of payments as 

determined by District in accordance with this Contract.  Contractor shall not assign or 
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transfer in any manner to a Subcontractor or supplier the right to prosecute or maintain 

an action against the District. 

1.5 Notice and Service Thereof 

1.5.1 Any notice from one party to the other or otherwise under Contract shall 

be in writing and shall be dated and signed by the party giving notice or by a duly 

authorized representative of that party.  Any notice shall not be effective for any 

purpose whatsoever unless served in one of the following manners: 

1.5.1.1 If notice is given by personal delivery thereof, it shall be considered 

delivered on the day of delivery. 

1.5.1.2 If notice is given by overnight delivery service, it shall be considered 

delivered one (1) day after date deposited, as indicated by the delivery service. 

1.5.1.3 If notice is given by depositing same in United States mail, enclosed in 

a sealed envelope, it shall be considered delivered three (3) days after date 

deposited, as indicated by the postmarked date. 

1.5.1.4 If notice is given by registered or certified mail with postage prepaid, 

return receipt requested, it shall be considered delivered on the day the notice is 

signed for. 

1.5.1.5 Electronic mail may be used for convenience but is not a substitute for 

the notice and service requirements herein. 

1.6 No Waiver 

The failure of District in any one or more instances to insist upon strict performance of 

any of the terms of this Contract or to exercise any option herein conferred shall not be 

construed as a waiver or relinquishment to any extent of the right to assert or rely upon 

any such terms or option on any future occasion.  No action or failure to act by the 

District, Architect, or Construction Manager shall constitute a waiver of any right or duty 

afforded the District under the Contract, nor shall any action or failure to act constitute 

an approval of or acquiescence in any breach thereunder, except as may be specifically 

agreed in writing. 

1.7 Substitutions for Specified Items 

Unless the Special Conditions contain different provisions, Contractor shall not substitute 

different items for any items identified in the Contract Documents without prior written 

approval of the District. 

1.8 Materials and Work 

1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall 

provide and pay for all materials, labor, tools, equipment, transportation, 

supervision, temporary constructions of every nature, and all other services, 

management, and facilities of every nature whatsoever necessary to execute and 

complete this Contract, in a good and workmanlike manner, within the Contract 

Time. 
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1.8.2 Unless otherwise specified, all materials shall be new and of the best 

quality of their respective kinds and grades as noted or specified, workmanship shall 

be of good quality, and Contractor shall use all diligence to inform itself fully as to 

the required manufacturer’s instructions and to comply therewith. 

1.8.3 Materials shall be furnished in ample quantities and at such times as to 

insure uninterrupted progress of Work and shall be stored properly and protected 

from the elements, theft, vandalism, or other loss or damage as required. 

1.8.4 For all materials and equipment specified or indicated in the Drawings, the 

Contractor shall provide all labor, materials, equipment, and services necessary for 

complete assemblies and complete working systems, functioning as intended.  

Incidental items not indicated on Drawings, nor mentioned in the Specifications, that 

can legitimately and reasonably be inferred to belong to the Work described, or be 

necessary in good practice to provide a complete assembly or system, shall be 

furnished as though itemized here in every detail.  In all instances, material and 

equipment shall be installed in strict accordance with each manufacturer’s most 

recent published recommendations and specifications. 

1.8.5 Contractor shall, after award of Contract by District and after relevant 

submittals have been approved, place orders for materials and/or equipment as 

specified so that delivery of same may be made without delays to the Work.  

Contractor shall, upon demand from District, present documentary evidence showing 

that orders have been placed. 

1.8.6 District reserves the right but has no obligation, in response to 

Contractor’s neglect or failure in complying with the above instructions, to place 

orders for such materials and/or equipment as the District may deem advisable in 

order that the Work may be completed at the date specified in the Agreement, and 

all expenses incidental to the procuring of said materials and/or equipment shall be 

paid for by Contractor or deducted from payment(s) to Contractor. 

1.8.7 Contractor warrants good title to all material, supplies, and equipment 

installed or incorporated in Work and agrees upon completion of all Work to deliver 

the Site to District, together with all improvements and appurtenances constructed 

or placed thereon by it, and free from any claims, liens, or charges.  Contractor 

further agrees that neither it nor any person, firm, or corporation furnishing any 

materials or labor for any work covered by the Contract shall have any right to lien 

any portion of the Premises or any improvement or appurtenance thereon, except 

that Contractor may install metering devices or other equipment of utility companies 

or of political subdivision, title to which is commonly retained by utility company or 

political subdivision.  In the event of installation of any such metering device or 

equipment, Contractor shall advise District as to owner thereof. 

1.8.7.1 If a lien or a claim based on a stop payment notice of any nature 

should at any time be filed against the Work or any District property, by any 

entity that has supplied material or services at the request of the Contractor, 

Contractor and Contractor’s Surety shall promptly, on demand by District and at 

Contractor’s and Surety’s own expense, take any and all action necessary to 

cause any such lien or a claim based on a stop payment notice to be released or 

discharged immediately therefrom. 
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1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar 

days after demand by the District, satisfactory evidence that a lien or a claim 

based on a stop payment notice has been so released, discharged, or secured, 

the District may discharge such indebtedness and deduct the amount required 

therefor, together with any and all losses, costs, damages, and attorney’s fees 

and expense incurred or suffered by District from any sum payable to Contractor 

under the Contract. 

1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights 

of persons furnishing materials or labor under any bond given by Contractor for their 

protection or any rights under any law permitting such protection or any rights under 

any law permitting such persons to look to funds due Contractor in hands of District 

(e.g., stop payment notices), and this provision shall be inserted in all subcontracts 

and material contracts and notice of its provisions shall be given to all persons 

furnishing material for work when no formal contract is entered into for such 

material. 

1.8.9 Title to new materials and/or equipment for the Work of this Contract and 

attendant liability for its protection and safety shall remain with Contractor until 

incorporated in the Work of this Contract and accepted by District.  No part of any 

materials and/or equipment shall be removed from its place of storage except for 

immediate installation in the Work of this Contract.  Should the District, in its 

discretion, allow the Contractor to store materials and/or equipment for the Work 

off-site, Contractor will store said materials and/or equipment at a bonded 

warehouse and with appropriate insurance coverage at no cost to District.  

Contractor shall keep an accurate inventory of all materials and/or equipment in a 

manner satisfactory to District or its authorized representative and shall, at the 

District’s request, forward it to the District. 

2. [RESERVED] 

3. ARCHITECT 

3.1  The Architect shall represent the District during the Project and will observe 

the progress and quality of the Work on behalf of the District.  Architect shall have the 

authority to act on behalf of District to the extent expressly provided in the Contract 

Documents and to the extent determined by District.  Architect shall have authority to 

reject materials, workmanship, and/or the Work whenever rejection may be necessary, 

in Architect’s reasonable opinion, to insure the proper execution of the Contract. 

3.2  Architect shall, with the District and on behalf of the District, determine the 

amount, quality, acceptability, and fitness of all parts of the Work, and interpret the 

Specifications, Drawings, and shall, with the District, interpret all other Contract 

Documents. 

3.3  Architect shall have all authority and responsibility established by law, 

including title 24 of the California Code of Regulations. 

3.4  Contractor shall provide District and the Construction Manager with a copy of 

all written communication between Contractor and Architect at the same time as that 

communication is made to Architect, including, without limitation, all RFIs, 

correspondence, submittals, claims, and proposed change orders. 
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4. CONSTRUCTION MANAGER 

4.1  If a Construction Manager is used on this Project (“Construction Manager” or 

“CM”), the Construction Manager will provide administration of the Contract on the 

District's behalf.  After execution of the Contract and Notice to Proceed, all 

correspondence and/or instructions from Contractor and/or District shall be forwarded 

through the Construction Manager.  The Construction Manager will not be responsible for 

and will not have control or charge of construction means, methods, techniques, 

sequences, or procedures or for safety precautions in connection with the Work, which 

shall all remain the Contractor’s responsibility. 

4.2  The Construction Manager, however, will have authority to reject materials 

and/or workmanship not conforming to the Contract Documents, as determined by the 

District, the Architect, and/or the Project Inspector.  The Construction Manager shall also 

have the authority to require special inspection or testing of any portion of the Work, 

whether it has been fabricated, installed, or fully completed.  Any decision made by the 

Construction Manager, in good faith, shall not give rise to any duty or responsibility of 

the Construction Manager to:  the Contractor; any Subcontractor; the Contractor or 

Subcontractor’s respective agents, employees; or other persons performing any of the 

Work.  The Construction Manager shall have free access to any or all parts of Work at 

any time. 

4.3  If the District does not use a Construction Manager on this Project, all 

references to Construction Manager or CM shall be read as District. 

5. INSPECTOR, INSPECTIONS, AND TESTS 

5.1 Project Inspector 

5.1.1 One or more Project Inspector(s), including special Project Inspector(s), 

as required, will be assigned to the Work by District, in accordance with 

requirements of title 24, part 1, of the California Code of Regulations, to enforce the 

building code and monitor compliance with Plans and Specifications for the Project 

previously approved by the DSA.  Duties of Project Inspector(s) are specifically 

defined in section 4-342 of said part 1 of title 24.  

5.1.2 No Work shall be carried on except with the knowledge and under the 

inspection of the Project Inspector(s).  The Project Inspector(s) shall have free 

access to any or all parts of Work at any time.  Contractor shall furnish Project 

Inspector(s) reasonable opportunities for obtaining such information as may be 

necessary to keep Project Inspector(s) fully informed respecting progress and 

manner of work and character of materials, including, but not limited to, submission 

of form DSA 156 (or the most current version applicable at the time the Work is 

performed) to the Project Inspector at least 48 hours in advance of the 

commencement and completion of construction of each and every aspect of the 

Work.  Forms are available on the DSA’s website at: 

http://www.dgs.ca.gov/dsa/Forms.aspx.  Inspection of Work shall not relieve 

Contractor from an obligation to fulfill this Contract.  Project Inspector(s) and the 

DSA are authorized to suspend work whenever the Contractor and/or its 

Subcontractor(s) are not complying with the Contract Documents.  Any work 

stoppage by the Project Inspector(s) and/or DSA shall be without liability to the 

District.  Contractor shall instruct its Subcontractors and employees accordingly. 
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5.1.3 If Contractor and/or any Subcontractor requests that the Project 

Inspector(s) perform any inspection off-site, this shall only be done if it is allowable 

pursuant to applicable regulations and DSA approval, if the Project Inspector(s) 

agree to do so, and at the expense of the Contractor. 

5.2 Tests and Inspections 

5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of 

Regulations, group 1, article 5, section 4-335, and with the provisions of the 

Specifications. 

5.2.2 The District will select an independent testing laboratory to conduct the 

tests.  Selection of the materials required to be tested shall be by the laboratory or 

the District's representative and not by the Contractor.  The Contractor shall notify 

the District's representative a sufficient time in advance of its readiness for required 

observation or inspection. 

5.2.3 The Contractor shall notify the District's representative a sufficient time in 

advance of the manufacture of material to be supplied under the Contract 

Documents, which must by terms of the Contract Documents be tested, in order that 

the District may arrange for the testing of same at the source of supply.  This notice 

shall be provided, at a minimum, seventy-two (72) hours prior to the manufacture of 

the material that needs to be tested. 

5.2.4 Any material shipped by the Contractor from the source of supply prior to 

having satisfactorily passed such testing and inspection or prior to the receipt of 

notice from said representative that such testing and inspection will not be required, 

shall not be incorporated into and/or onto the Project. 

5.2.5 The District will select the testing laboratory and pay for the cost of all 

tests and inspections.  Contractor shall reimburse the District for any and all 

laboratory costs or other testing costs for any materials found to be not in 

compliance with the Contract Documents.  At the District’s discretion, District may 

elect to deduct laboratory or other testing costs for noncompliant materials from the 

Contract Price, and such deduction shall not constitute a withholding. 

5.3 Costs for After Hours and/or Off Site Inspections 

If the Contractor performs Work outside the Inspector’s regular working hours or 

requests the Inspector to perform inspections off Site, costs of any inspections required 

outside regular working hours or off Site shall be borne by the Contractor and may be 

invoiced to the Contractor by the District or the District may deduct those expenses from 

the next Progress Payment. 

6. CONTRACTOR 

Contractor shall construct and complete, in a good and workmanlike manner, the Work for 

the Contract Price including any adjustment(s) to the Contract Price pursuant to provisions 

herein regarding changes to the Contract Price.  Except as otherwise noted, Contractor shall 

provide and pay for all labor, materials, equipment, permits (excluding DSA), fees, licenses, 

facilities, transportation, taxes, bonds and insurance, and services necessary for the proper 

execution and completion of the Work, except as indicated herein. 
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6.1 Status of Contractor 

6.1.1 Contractor is and shall at all times be deemed to be an independent 

contractor and shall be wholly responsible for the manner in which it and its 

Subcontractors perform the services required of it by the Contract Documents.  

Nothing herein contained shall be construed as creating the relationship of employer 

and employee, or principal and agent, between the District, or any of the District's 

employees or agents, and Contractor or any of Contractor’s Subcontractors, agents 

or employees.  Contractor assumes exclusively the responsibility for the acts of its 

agents, and employees as they relate to the services to be provided during the 

course and scope of their employment.  Contractor, its Subcontractors, agents, and 

its employees shall not be entitled to any rights or privileges of District employees.  

District shall be permitted to monitor the Contractor’s activities to determine 

compliance with the terms of this Contract. 

6.1.2 As required by law, Contractor and all Subcontractors shall be properly 

licensed and regulated by the Contractors State License Board, 9821 Business Park 

Drive, Sacramento, California 95827, http://www.cslb.ca.gov. 

6.1.3 As required by law, Contractor and all Subcontractors shall be properly 

registered as public works contractors by the Department of Industrial Relations at: 

https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or 

current URL. 

6.1.4 Contractor represents that it has no existing interest and will not acquire 

any interest, direct or indirect, which could conflict in any manner or degree with the 

performance of Work required under this Contractor and that no person having any 

such interest shall be employed by Contractor. 

6.2 Project Inspection Card(s) 

Contractor shall verify that forms DSA 152 (or the current version applicable at the time 

the Work is performed) are issued for the Project prior to the commencement of 

construction. 

6.3 Contractor’s Supervision 

6.3.1 During progress of the Work, Contractor shall keep on the Premises, and 

at all other locations where any Work related to the Contract is being performed, an 

experienced and competent project manager and construction superintendent who 

are employees of the Contractor, to whom the District does not object and at least 

one of whom shall be fluent in English, written and verbal. 

6.3.2 The project manager and construction superintendent shall both speak 

fluently the predominant language of the Contractor’s employees. 

6.3.3 Before commencing the Work herein, Contractor shall give written notice 

to District of the name of its project manager and construction superintendent.  

Neither the Contractor’s project manager nor construction superintendent shall be 

changed except with prior written notice to District.  If the Contractor’s project 

manager and/or construction superintendent proves to be unsatisfactory to 

Contractor, or to District, any of the District's employees, agents, the Construction 

Manager, or the Architect, Contractor shall notify District in writing before any 
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change occurs, but no less than two (2) business days prior.  Any replacement of the 

project manager and/or construction superintendent shall be made promptly and 

must be satisfactory to the District.  The Contractor’s project manager and 

construction superintendent shall each represent Contractor, and all directions given 

to Contractor’s project manager and/or construction superintendent shall be as 

binding as if given to Contractor. 

6.3.4 Contractor shall give efficient supervision to Work, using its best skill and 

attention.  Contractor shall carefully study and compare all Contract Documents, 

Drawings, Specifications, and other instructions and shall at once report to District, 

Construction Manager, and Architect any error, inconsistency, or omission that 

Contractor or its employees and Subcontractors may discover, in writing, with a copy 

to District's Project Inspector(s).  The Contractor shall have responsibility for 

discovery of errors, inconsistencies, or omissions. 

6.4 Duty to Provide Fit Workers 

6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline 

and good order among their employees and shall not employ or work any unfit 

person or anyone not skilled in work assigned to that person.  It shall be the 

responsibility of Contractor to ensure compliance with this requirement.  District may 

require Contractor to permanently remove unfit persons from Project Site. 

6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District 

may deem incompetent or unfit shall be excluded from working on the Project and 

shall not again be employed on the Project except with the prior written consent of 

District. 

6.4.3 The Contractor shall furnish labor that can work in harmony with all other 

elements of labor employed or to be employed in the Work. 

6.4.4 If Contractor intends to make any change in the name or legal nature of 

the Contractor’s entity, Contractor must first notify the District in writing prior to 

making any contemplated change.  The District shall determine in writing if 

Contractor’s intended change is permissible while performing this Contract. 

6.5 Field Office 

6.5.1 Contractor shall provide a temporary office on the Work Site for the 

District’s use exclusively, during the term of the Contract. 

6.6 Purchase of Materials and Equipment 

The Contractor is required to order, obtain, and store materials and equipment 

sufficiently in advance of its Work at no additional cost or advance payment from District 

to assure that there will be no delays. 

6.7 Documents on Work 

6.7.1 Contractor shall at all times keep on the Work Site, or at another location 

as the District may authorize in writing, one legible copy of all Contract Documents, 

including Addenda and Change Orders, and Titles 19 and 24 of the California Code of 

Regulations, the specified edition(s) of the Uniform Building Code, all approved 
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Drawings, Plans, Schedules, and Specifications, and all codes and documents 

referred to in the Specifications, and made part thereof.  These documents shall be 

kept in good order and available to District, Construction Manager, Architect, 

Architect’s representatives, the Project Inspector(s), and all authorities having 

jurisdiction.  Contractor shall be acquainted with and comply with the provisions of 

these titles as they relate to this Project.  (See particularly the duties of Contractor, 

Title 24, Part 1, California Code of Regulations, section 4-343.)  Contractor shall also 

be acquainted with and comply with all California Code of Regulations provisions 

relating to conditions on this Project, particularly Titles 8 and 17.  Contractor shall 

coordinate with Architect and Construction Manager and shall submit its verified 

report(s) according to the requirements of Title 24. 

6.7.2 Daily Job Reports. 

6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily 

Job Reports on the Project.  These must be prepared by the Contractor's 

employee(s) who are present on Site, and must include, at a minimum, the 

following information: 

6.7.2.1.1 A brief description of all Work performed on that day. 

6.7.2.1.2 A summary of all other pertinent events and/or occurrences on 

that day. 

6.7.2.1.3 The weather conditions on that day. 

6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR 

registration numbers. 

6.7.2.1.5 A list of each Contractor employee working on that day and the 

total hours worked for each employee. 

6.7.2.1.6 A complete list of all equipment on Site that day, whether in 

use or not. 

6.7.2.1.7 A complete list of all materials, supplies, and equipment 

delivered on that day. 

6.7.2.1.8 A complete list of all inspections and tests performed on that 

day. 

 

6.7.2.2 Each day Contractor shall provide a copy of the previous day’s Daily 

Job Report to the District or the Construction Manager. 

6.8 Preservation of Records 

Contractor shall maintain, and District shall have the right to inspect, Contractor’s 

financial records for the Project, including, without limitation, Job Cost Reports for the 

Project in compliance with the criteria set forth herein. The District shall have the right 

to examine and audit all Daily Job Reports or other Project records of Contractor’s 

project manager(s), project superintendent(s), and/or project foreperson(s), all certified 

payroll records and/or related documents including, without limitation, Job Cost Reports, 

payroll, payment, timekeeping and tracking documents; all books, estimates, records, 

contracts, documents, bid documents, bid cost data, subcontract job cost reports, and 

other data of the Contractor, any Subcontractor, and/or supplier, including computations 

and projections related to bidding, negotiating, pricing, or performing the Work or 

Contract modification, in order to evaluate the accuracy, completeness, and currency of 

the cost, manpower, coordination, supervision, or pricing data at no additional cost to 

the District.  These documents may be duplicative and/or be in addition to any Bid 

Documents held in escrow by the District.  The Contractor shall make available at its 



 

LODI UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS 
 DOCUMENT 00 72 13 -15 

 

office at all reasonable times the materials described in this paragraph for the 

examination, audit, or reproduction until three (3) years after final payment under this 

Contract.  Notwithstanding the provisions above, Contractor shall provide any records 

requested by any governmental agency, if available, after the time set forth above. 

6.9 Integration of Work 

6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work 

as required to make its several parts come together properly, to fit it to receive or be 

received by work of other contractors, and to coordinate tolerances to various pieces 

of work, showing upon, or reasonably implied by, the Drawings and Specifications for 

the completed structure, and shall conform them as District and/or Architect may 

direct. 

6.9.2 Contractor shall make its own layout of lines and elevations and shall be 

responsible for the accuracy of both Contractor’s and Subcontractors' work resulting 

therefrom. 

6.9.3 Contractor and all Subcontractors shall take all field dimensions required 

in performance of the Work, and shall verify all dimensions and conditions on the 

Site.  All dimensions affecting proper fabrication and installation of all Work must be 

verified prior to fabrication by taking field measurements of the true conditions.  If 

there are any discrepancies between dimensions in drawings and existing conditions 

which will affect the Work, Contractor shall bring such discrepancies to the attention 

of the District and Architect for adjustment before proceeding with the Work.  In 

doing so, it is recognized that Contractor is not acting in the capacity of a licensed 

design professional, and that Contractor’s examination is made in good faith to 

facilitate construction and does not create an affirmative responsibility to detect 

errors, omissions or inconsistencies in the Contract Documents or to ascertain 

compliance with applicable laws, building codes or regulations.  Following receipt of 

written notice from Contractor, the District and/or Architect shall inform Contractor 

what action, if any, Contractor shall take with regard to such discrepancies. 

6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be 

borne by Contractor, inclusive of repair work. 

6.9.5 Contractor shall not endanger any work performed by it or anyone else by 

cutting, excavating, or otherwise altering work and shall not cut or alter work of any 

other contractor except with consent of District. 

6.10 Notifications 

6.10.1 Contractor shall notify the Architect and Project Inspector, in writing, of 

the commencement of construction of each and every aspect of the Work at least 48 

hours in advance by submitting form DSA 156 (or the most current version 

applicable at the time the Work is performed) to the Project Inspector.  Forms are 

available on the DSA’s website at: http://www.dgs.ca.gov/dsa/Forms.aspx. 

6.10.2 Contractor shall notify the Architect and Project Inspector, in writing, of 

the completion of construction of each and every aspect of the Work at least 48 

hours in advance by submitting form DSA 156 (or current version) to the Project 

Inspector. 
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6.11 Obtaining of Permits, Licenses and Registrations 

Contractor shall secure and pay for all permits (except DSA), licenses, registrations, 

approvals and certificates necessary for prosecution of Work, including but not limited to 

those listed in the Special Conditions, if any, before the date of the commencement of 

the Work or before the permits, licenses, registrations, approvals and certificates are 

legally required to continue the Work without interruption.  The Contractor shall obtain 

and pay, only when legally required, for all licenses, registrations, approvals, permits, 

inspections, and inspection certificates required to be obtained from or issued by any 

authority having jurisdiction over any part of the Work included in the Contract.  All final 

permits, licenses, registrations, approvals and certificates shall be delivered to District 

before demand is made for final payment. 

6.12 Royalties and Patents 

6.12.1 Contractor shall obtain and pay, only when legally required, all royalties 

and license fees necessary for prosecution of Work before the earlier of the date of 

the commencement of the Work or the date that the license is legally required to 

continue the Work without interruption.  Contractor shall defend suits or claims of 

infringement of patent, copyright, or other rights and shall hold the District, the 

Architect, and the Construction Manager harmless and indemnify them from loss on 

account thereof except when a particular design, process, or make or model of 

product is required by the Contract Documents.  However, if the Contractor has 

reason to believe that the required design, process, or product is an infringement of 

a patent or copyright, the Contractor shall indemnify and defend the District, 

Architect and Construction Manager against  any loss or damage unless the 

Contractor promptly informs the District of its information. 

6.12.2 The review by the District or Architect of any method of construction, 

invention, appliance, process, article, device, or material of any kind shall be only its 

adequacy for the Work and shall not approve use by the Contractor in violation of 

any patent or other rights of any person or entity. 

6.13 Work to Comply With Applicable Laws and Regulations 

6.13.1 Contractor shall give all notices and comply with the following specific 

laws, ordinances, rules, and regulations and all other applicable laws, ordinances, 

rules, and regulations bearing on conduct of Work as indicated and specified, 

including but not limited to the appropriate statutes and administrative code 

sections.  If Contractor observes that Drawings and Specifications are at variance 

therewith, or should Contractor become aware of the development of conditions not 

covered by Contract Documents that may result in finished Work being at variance 

therewith, Contractor shall promptly notify District in writing and any changes 

deemed necessary by District shall be made as provided in Contract for changes in 

Work. 

6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce 

6.13.1.2 National Board of Fire Underwriters’ Regulations 

6.13.1.3 International Building Code, latest addition, and the California Code of 

Regulations, title 24, and other amendments 
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6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published 

by A.G.C. of America 

6.13.1.5 Industrial Accident Commission’s Safety Orders, State of California 

6.13.1.6 Regulations of the State Fire Marshall (title 19, California Code of 

Regulations) and Pertinent Local Fire Safety Codes 

6.13.1.7 Americans with Disabilities Act 

6.13.1.8 Education Code of the State of California 

6.13.1.9 Government Code of the State of California 

6.13.1.10 Labor Code of the State of California, division 2, part 7, Public Works 

and Public Agencies 

6.13.1.11 Public Contract Code of the State of California 

6.13.1.12 California Art Preservation Act 

6.13.1.13 U. S. Copyright Act 

6.13.1.14 U. S. Visual Artists Rights Act 

6.13.2 Contractor shall comply with all applicable mitigation measures, if any, 

adopted by any public agency with respect to this Project pursuant to the California 

Environmental Quality Act (Public Resources Code section 21000 et seq.). 

6.13.3 If Contractor performs any Work that it knew, or through exercise of 

reasonable care should have known, to be contrary to any applicable laws, 

ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom and 

arising from the correction of said Work. 

6.13.4 Where Specifications or Drawings state that materials, processes, or 

procedures must be approved by the DSA, State Fire Marshall, or other body or 

agency, Contractor shall be responsible for satisfying requirements of such bodies or 

agencies applicable at the time the Work is performed, and as determined by those 

bodies or agencies. 

6.14 Safety/Protection of Persons and Property 

6.14.1 The Contractor will be solely and completely responsible for conditions of 

the Work Site, including safety of all persons and property during performance of the 

Work.  This requirement will apply continuously and not be limited to normal working 

hours. 

6.14.2 The wearing of hard hats will be mandatory at all times for all personnel 

on Site.  Contractor shall supply sufficient hard hats to properly equip all employees 

and visitors. 
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6.14.3 Any construction review of the Contractor’s performance is not intended to 

include review of the adequacy of the Contractor’s safety measures in, on, or near 

the Work Site. 

6.14.4 Implementation and maintenance of safety programs shall be the sole 

responsibility of the Contractor. 

6.14.5 The Contractor shall furnish to the District a copy of the Contractor's 

safety plan within the time frame indicated in the Contract Documents and 

specifically adapted for the Project. 

6.14.6 Contractor shall be responsible for all damages to persons or property that 

occur as a result of its fault or negligence in connection with the prosecution of this 

Contract and shall take all necessary measures and be responsible for the proper 

care and completion and final acceptance by District.  All Work shall be solely at 

Contractor’s risk with the exception of damage to the Work caused by “acts of God” 

as defined in Public Contract Code section 7105. 

6.14.7 Contractor shall take, and require Subcontractors to take, all necessary 

precautions for safety of workers on the Project and shall comply with all applicable 

federal, state, local, and other safety laws, standards, orders, rules, regulations, and 

building codes to prevent accidents or injury to persons on, about, or adjacent to 

premises where Work is being performed and to provide a safe and healthful place of 

employment.  Contractor shall furnish, erect, and properly maintain at all times, all 

necessary safety devices, safeguards, construction canopies, signs, nets, barriers, 

lights, and watchmen for protection of workers and the public and shall post danger 

signs warning against hazards created by such features in the course of construction. 

6.14.8 Hazards Control – Contractor shall store volatile wastes in covered metal 

containers and remove them from the Site daily.  Contractor shall prevent 

accumulation of wastes that create hazardous conditions.  Contractor shall provide 

adequate ventilation during use of volatile or noxious substances. 

6.14.9 Contractor shall designate a responsible member of its organization on the 

Project, whose duty shall be to post information regarding protection and obligations 

of workers and other notices required under occupational safety and health laws, to 

comply with reporting and other occupational safety requirements, and to protect the 

life, safety, and health of workers.  Name and position of person so designated shall 

be reported to District by Contractor. 

6.14.10 Contractor shall correct any violations of safety laws, rules, orders, 

standards, or regulations.  Upon the issuance of a citation or notice of violation by 

the Division of Occupational Safety and Health, Contractor shall correct such 

violation promptly. 

6.14.11 Contractor shall comply with any District storm water requirements that 

are approved by the District and applicable to the Project, at no additional cost to the 

District. 

6.14.12 In an emergency affecting safety of life or of work or of adjoining 

property, Contractor, without special instruction or authorization, shall act, at its 

discretion, to prevent such threatened loss or injury.  Any compensation claimed by 

Contractor on account of emergency work shall be determined by agreement. 
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6.14.13 All salvage materials will become the property of the Contractor and shall 

be removed from the Site unless otherwise called for in the Contract Documents. 

However, the District reserves the right to designate certain items of value that shall 

be turned over to the District unless otherwise directed by District. 

6.14.14 All connections to public utilities and/or existing on-site services shall be 

made and maintained in such a manner as to not interfere with the continuing use of 

same by the District during the entire progress of the Work. 

6.14.15 Contractor shall provide such heat, covering, and enclosures as are 

necessary to protect all Work, materials, equipment, appliances, and tools against 

damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, 

flooding, or dampness. 

6.14.16 The Contractor shall protect and preserve the Work from all damage or 

accident, providing any temporary roofs, window and door coverings, boxings, or 

other construction as required by the Architect.  The Contractor shall be responsible 

for existing structures, walks, roads, trees, landscaping, and/or improvements in 

working areas; and shall provide adequate protection therefore.  If temporary 

removal is necessary of any of the above items, or damage occurs due to the Work, 

the Contractor shall replace same at his expense with same kind, quality, and size of 

Work or item damaged.  This shall include any adjoining property of the District and 

others. 

6.14.17 Contractor shall take adequate precautions to protect existing roads, 

sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, 

without limitation, protection from settlement or loss of lateral support), and to avoid 

damage thereto, and repair any damage thereto caused by construction operations. 

6.14.18 Contractor shall confine apparatus, the storage of materials, and the 

operations of workers to limits indicated by law, ordinances, permits, or directions of 

Architect, and shall not interfere with the Work or unreasonably encumber Premises 

or overload any structure with materials.  Contractor shall enforce all instructions of 

District and Architect regarding signs, advertising, fires, and smoking, and require 

that all workers comply with all regulations while on Project Site. 

6.14.19 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ 

employees, or any person associated with the Work shall conduct themselves in a 

manner appropriate for a school site.  No verbal or physical contact with neighbors, 

students, and faculty, profanity, or inappropriate attire or behavior will be permitted.  

District may require Contractor to permanently remove non-complying persons from 

Project Site. 

6.14.20 Contractor shall take care to prevent disturbing or covering any survey 

markers, monuments, or other devices marking property boundaries or corners.  If 

such markers are disturbed, Contractor shall have a civil engineer, registered as a 

professional engineer in California, replace them at no cost to District. 

6.14.21 In the event that the Contractor enters into any agreement with owners of 

any adjacent property to enter upon the adjacent property for the purpose of 

performing the Work, Contractor shall fully indemnify, defend, and hold harmless 

each person, entity, firm, or agency that owns or has any interest in adjacent 

property.  The form and content of the agreement of indemnification shall be 
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approved by the District prior to the commencement of any Work on or about the 

adjacent property.  The Contractor shall also indemnify the District as provided in the 

indemnification provision herein.  These provisions shall be in addition to any other 

requirements of the owners of the adjacent property. 

6.15 Working Evenings and Weekends 

Contractor may be required to work increased hours, evenings, and/or weekends at no 

additional cost to the District.  Contractor shall give the District seventy-two (72) hours’ 

notice prior to performing any evening and/or weekend work.  Contractor shall perform 

all evening and/or weekend work only upon District’s approval and in compliance with all 

applicable rules, regulations, laws, and local ordinances including, without limitation, all 

noise and light limitations.  Contractor shall reimburse the District for any increased or 

additional Inspector charges as a result of Contractor’s increased hours, or evening 

and/or weekend work. 

6.16 Cleaning Up 

6.16.1 The Contractor shall provide all services, labor, materials, and equipment 

necessary for protecting and securing the Work, all school occupants, furnishings, 

equipment, and building structure from damage until its completion and final 

acceptance by District.  Dust barriers shall be provided to isolate dust and dirt from 

construction operations.  At completion of the Work and portions thereof, Contractor 

shall clean to the original state any areas beyond the Work area that become dust 

laden as a result of the Work.  The Contractor must erect the necessary warning 

signs and barricades to ensure the safety of all school occupants.  The Contractor at 

all times must maintain good housekeeping practices to reduce the risk of fire 

damage and must make a fire extinguisher, fire blanket, and/or fire watch, as 

applicable, available at each location where cutting, braising, soldering, and/or 

welding is being performed or where there is an increased risk of fire. 

6.16.2 Contractor at all times shall keep Premises, including property 

immediately adjacent thereto, free from debris such as waste, rubbish (including 

personal rubbish of workers, e.g., food wrappers, etc.), and excess materials and 

equipment caused by the Work.  Contractor shall not leave debris under, in, or about 

the Premises (or surrounding property or neighborhood), but shall promptly remove 

same from the Premises on a daily basis.  If Contractor fails to clean up, District may 

do so and the cost thereof shall be charged to Contractor.  If Contract is for work on 

an existing facility, Contractor shall also perform specific clean-up on or about the 

Premises upon request by the District as it deems necessary for the continuing 

education process.  Contractor shall comply with all related provisions of the 

Specifications. 

6.16.3 If the Construction Manager, Architect, or District observes the 

accumulation of trash and debris, the District will give the Contractor a 24-hour 

written notice to mitigate the condition. 

6.16.4 Should the Contractor fail to perform the required clean-up, or should the 

clean-up be deemed unsatisfactory by the District, the District will then perform the 

clean-up.  All cost associated with the clean-up work (including all travel, payroll 

burden, and costs for supervision) will be deducted from the Contract Price, or 

District may withhold those amounts from payment(s) to Contractor. 
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7. SUBCONTRACTORS 

7.1  Contractor shall provide the District with information for all Subcontracts as 

indicated in the Contractor’s Submittals and Schedules Section herein. 

7.2  No contractual relationship exists between the District and any Subcontractor, 

supplier, or sub-subcontractor by reason of this Contract. 

7.3  Contractor agrees to bind every Subcontractor by terms of this Contract as far 

as those terms that are applicable to Subcontractor’s work including, without limitation, 

all labor, wage & hour, apprentice and related provisions and requirements.  If 

Contractor shall subcontract any part of this Contract, Contractor shall be as fully 

responsible to District for acts and omissions of any Subcontractor and of persons either 

directly or indirectly employed by any Subcontractor, including Subcontractor caused 

Project delays, as it is for acts and omissions of persons directly employed by 

Contractor.  The divisions or sections of the Specifications and/or the arrangement of 

the drawings are not intended to control the Contractor in dividing the Work among 

Subcontractors or limit the work performed by any trade. 

7.4  District's consent to, or approval of, or failure to object to, any Subcontractor 

under this Contract shall not in any way relieve Contractor of any obligations under this 

Contract and no such consent shall be deemed to waive any provisions of this Contract. 

7.5  Contractor is directed to familiarize itself with sections 4100 through 4114 of 

the Public Contract Code of the State of California, as regards subletting and 

subcontracting, and to comply with all applicable requirements therein.  In addition, 

Contractor is directed to familiarize itself with sections 1720 through 1861 of the Labor 

Code of the State of California, as regards the payment of prevailing wages and related 

issues, and to comply with all applicable requirements therein including, without 

limitation, section 1775 and the Contractor’s and Subcontractors’ obligations and liability 

for violations of prevailing wage law and other applicable laws. 

7.6  No Contractor whose Bid is accepted shall, without consent of the awarding 

authority and in full compliance with section 4100 et seq. of the Public Contract Code, 

including, without limitation, sections 4107, 4107.5, and 4109 of the Public Contract 

Code, and section 1771.1 of the Labor Code, either: 

7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor 

designated in the original Bid; or 

7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion 

of the Work to be performed by anyone other than the original Subcontractor listed 

in the Bid; or 

7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one 

percent (0.5%) of the Contractor’s total bid as to which his original bid did not 

designate a Subcontractor. 
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7.7  The Contractor shall be responsible for the coordination of the trades, 

Subcontractors, sub-subcontractors, and material or equipment suppliers working on the 

Project. 

7.7.1 If the Contract is valued at $1 million or more and uses, or plans to use, 

state bond funds, then Contractor is responsible for ensuring that first tier 

Subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, 

and/or C-46 licenses are prequalified by the District to work on the Project pursuant 

to Public Contract Code section 20111.6. 

7.7.2 Contractor is responsible for ensuring that all Subcontractors are properly 

registered as public works contractors by the Department of Industrial Relations. 

7.8  Contractor is solely responsible for settling any differences between the 

Contractor and its Subcontractor(s) or between Subcontractors. 

7.9  Contractor must include in all of its subcontracts the assignment provisions as 

indicated in the Termination section of these General Conditions. 

8. OTHER CONTRACTS/CONTRACTORS 

8.1  District reserves the right to let other contracts, and/or to perform work with 

its own forces, in connection with the Project.  Contractor shall afford other contractors 

reasonable opportunity for introduction and storage of their materials and execution of 

their work and shall properly coordinate and connect Contractor’s Work with the work of 

other contractors. 

8.2  In addition to Contractor’s obligation to protect its own Work, Contractor shall 

protect the work of any other contractor that Contractor encounters while working on 

the Project. 

8.3  If any part of Contractor’s Work depends for proper execution or results upon 

work of District or any other contractor, the Contractor shall inspect and, before 

proceeding with its Work, promptly report to the District in writing any defects in 

District’s or any other contractor’s work that render Contractor’s Work unsuitable for 

proper execution and results.  Contractor shall be held accountable for damages to 

District for District’s or any other contractor’s work that Contractor failed to inspect or 

should have inspected.  Contractor’s failure to inspect and report shall constitute 

Contractor’s acceptance of all District’s or any other contractor’s work as fit and proper 

for reception of Contractor’s Work, except as to defects that may develop in District’s or 

any other contractor’s work after execution of Contractor’s Work and not caused by 

execution of Contractor’s Work. 

8.4  To ensure proper execution of its subsequent work, Contractor shall measure 

and inspect work already in place and shall at once report to the District in writing any 

discrepancy between that executed work and the Contract Documents. 

8.5  Contractor shall ascertain to its own satisfaction the scope of the Project and 

nature of District’s or any other contracts that have been or may be awarded by District 

in prosecution of the Project to the end that Contractor may perform this Contract in 

light of the other contracts, if any. 
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8.6  Nothing herein contained shall be interpreted as granting to Contractor 

exclusive occupancy of the Site, the Premises, or of the Project.  Contractor shall not 

cause any unnecessary hindrance or delay to the use and/or school operation(s) of the 

Premises and/or to District or any other contractor working on the Project.  If 

simultaneous execution of any contract or school operation is likely to cause interference 

with performance of Contractor’s Contract, Contractor shall coordinate with those 

contractor(s), person(s), and/or entity(s) and shall notify the District of the resolution. 

9. DRAWINGS AND SPECIFICATIONS 

9.1  A complete list of all Drawings that form a part of the Contract is to be found 

as an index on the Drawings themselves, and/or may be provided to the Contractor 

and/or in the Table of Contents. 

9.2  Materials or Work described in words that so applied have a well-known 

technical or trade meaning shall be deemed to refer to recognized standards, unless 

noted otherwise. 

9.3  Trade Name or Trade Term.  It is not the intention of this Contract to go 

into detailed descriptions of any materials and/or methods commonly known to the trade 

under “trade name” or “trade term.”  The mere mention or notation of “trade name” or 

“trade term” shall be considered a sufficient notice to Contractor that it will be required 

to complete the work so named, complete, finished, and operable, with all its 

appurtenances, according to the best practices of the trade. 

9.4  The naming of any material and/or equipment shall mean furnishing and 

installing of same, including all incidental and accessory items thereto and/or labor 

therefor, as per best practices of the trade(s) involved, unless specifically noted 

otherwise. 

9.5  Contract Documents are complementary, and what is called for by one shall 

be binding as if called for by all.  As such, Drawings and Specifications are intended to 

be fully cooperative and to agree.  However, if Contractor observes that Drawings and 

Specifications are in conflict with the Contract Documents, Contractor shall promptly 

notify District and Architect in writing, and any necessary changes shall be made as 

provided in the Contract Documents. 

9.6  In the case of discrepancy or ambiguity in the Contract Documents, the order 

of precedence in the Agreement shall prevail.  However, in the case of discrepancy or 

ambiguity solely between and among the Drawings and Specifications, the discrepancy 

or ambiguity shall be resolved in favor of the interpretation that will provide District with 

the functionally complete and operable Project described in the Drawings and 

Specifications.  In case of ambiguity, conflict, or lack of information, District will furnish 

clarifications with reasonable promptness. 

9.7  Drawings and Specifications are intended to comply with all laws, ordinances, 

rules, and regulations of constituted authorities having jurisdiction, and where referred 

to in the Contract Documents, the laws, ordinances, rules, and regulations shall be 

considered as a part of the Contract within the limits specified.  Contractor shall bear all 

expense of correcting work done contrary to said laws, ordinances, rules, and 

regulations. 
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9.8  As required by Section 4-317(c), Part 1, Title 24, CCR:  “Should any existing 

conditions such as deterioration or non-complying construction be discovered which is 

not covered by the DSA-approved documents wherein the finished work will not comply 

with Title 24, California Code of Regulations, a construction change document, or a 

separate set of plans and specifications, detailing and specifying the required repair work 

shall be submitted to and approved by DSA before proceeding with the repair work.” 

9.9  Ownership of Drawings 

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental 

architectural and engineering work, or copies of other Contract Documents furnished by 

District, are the property of District.  They are not to be used by Contractor in other 

work and, with the exception of signed sets of Contract Documents, are to be returned 

to District on request at completion of Work, or may be used by District as it may 

require without any additional costs to District.  Neither the Contractor nor any 

Subcontractor, or material or equipment supplier shall own or claim a copyright in the 

Drawings, Specifications, and other documents prepared by the Architect.  District 

hereby grants the Contractor, Subcontractors, sub-subcontractors, and material or 

equipment suppliers a limited license to use applicable portions of the Drawings 

prepared for the Project in the execution of their Work under the Contract Documents. 

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES 

Contractor’s submittals shall comply with the provisions and requirements of the 

Specifications including, without limitation Submittals. 

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values 

10.1.1 Within TEN (10) calendar days after the date of the Notice to Proceed 

(unless otherwise specified in the Specifications), the Contractor shall prepare and 

submit to the District for review, in a form supported by sufficient data to 

substantiate its accuracy as the District may require: 

10.1.1.1 Preliminary Schedule.  A preliminary schedule of construction 

indicating the starting and completion dates of the various stages of the Work, 

including any information and following any form as may be specified in the 

Specifications.  Once approved by District, this shall become the Construction 

Schedule.  This schedule shall include and identify all tasks that are on the 

Project’s critical path with a specific determination of the start and completion of 

each critical path task as well as all Contract milestones and each milestone’s 

completion date(s) as may be required by the District. 

10.1.1.2 Preliminary Schedule of Values.  A preliminary schedule of values for 

all of the Work, which must include quantities and prices of items aggregating the 

Contract Price and must subdivide the Work into component parts in sufficient 

detail to serve as the basis for progress payments during construction.  Unless 

the Special Conditions contain different limits, this preliminary schedule of values 

shall include, at a minimum, the following information and the following 

structure: 
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10.1.1.2.1 Divided into at least the following categories: 

10.1.1.2.1.1 Overhead and profit; 

10.1.1.2.1.2 Supervision; 

10.1.1.2.1.3 General conditions; 

10.1.1.2.1.4 Layout; 

10.1.1.2.1.5 Mobilization; 

10.1.1.2.1.6 Submittals; 

10.1.1.2.1.7 Bonds and insurance; 

10.1.1.2.1.8 Close-out/Certification documentation; 

10.1.1.2.1.9 Demolition; 

10.1.1.2.1.10 Installation; 

10.1.1.2.1.11 Rough-in; 

10.1.1.2.1.12 Finishes; 

10.1.1.2.1.13 Testing; 

10.1.1.2.1.14 Punchlist and acceptance. 

10.1.1.2.2 And also divided by each of the following areas: 

10.1.1.2.2.1 Site work; 

10.1.1.2.2.2 By each building; 

10.1.1.2.2.3 By each floor. 

10.1.1.2.3 The preliminary schedule of values shall not provide for values 

any greater than the following percentages of the Contract value: 

10.1.1.2.3.1 Mobilization and layout combined to equal not more than 

1%; 

10.1.1.2.3.2 Submittals, samples and shop drawings combined to 

equal not more than 3%; 

10.1.1.2.3.3 Bonds and insurance combined to equal not more than 

2%. 

10.1.1.2.4 Closeout documentation shall have a value in the preliminary 

schedule of not less than 5%. 

10.1.1.2.5 Notwithstanding any provision of the Contract Documents to 

the contrary, payment of the Contractor's overhead, supervision, general 

conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid 

based on percentage complete, with the disbursement of Progress Payments 

and the Final Payment. 

10.1.1.2.6 Contractor shall certify that the preliminary schedule of values 

as submitted to the District is accurate and reflects the costs as developed in 

preparing Contractor’s bid. The preliminary schedule of values shall be subject 

to the District's review and approval of the form and content thereof.  In the 

event that the District objects to any portion of the preliminary schedule of 

values, the District shall notify the Contractor, in writing, of the District's 

objection(s) to the preliminary schedule of values.  Within five (5) calendar 

days of the date of the District's written objection(s), Contractor shall submit 

a revised preliminary schedule of values to the District for review and 

approval. The foregoing procedure for the preparation, review and approval of 
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the preliminary schedule of values shall continue until the District has 

approved the entirety of the preliminary schedule of values. 

10.1.1.2.7 Once the preliminary schedule of values is approved by the 

District, this shall become the Schedule of Values.  The Schedule of Values 

shall not be thereafter modified or amended by the Contractor without the 

prior consent and approval of the District, which may be granted or withheld 

in the sole discretion of the District. 

10.1.1.3 Preliminary Schedule of Submittals.  A preliminary schedule of 

submittals, including Shop Drawings, Product Data, and Samples submittals.  

Once approved by District, this shall become the Submittal Schedule.  All 

submittals shall be forwarded to the District by the date indicated on the 

approved Submittal Schedule, unless an earlier date is necessary to maintain the 

Construction Schedule, in which case those submittals shall be forwarded to the 

District so as not to delay the Construction Schedule.  Upon request by the 

District, Contractor shall provide an electronic copy of all submittals to the 

District.  All submittals shall be submitted no later than 90 days after the Notice 

to Proceed. 

10.1.1.4 Safety Plan.  Contractor’s Safety Plan specifically adapted for the 

Project.  Contractor's Safety Plan shall comply with the following requirements: 

10.1.1.4.1 All applicable requirements of California Division of 

Occupational Safety and Health (“CalOSHA”) and/or of the United States 

Occupational Safety and Health Administration (“OSHA”). 

10.1.1.4.2 All provisions regarding Project safety, including all applicable 

provisions in these General Conditions. 

10.1.1.4.3 Contractor’s Safety Plan shall be in English and in the 

language(s) of the Contractor’s and its Subcontractors’ employees. 

10.1.1.5 Complete Registered Subcontractors List.  The name, address, 

telephone number, facsimile number, California State Contractors License 

number, classification, DIR registration number and monetary value of all 

Subcontracts of any tier for parties furnishing labor, material, or equipment for 

completion of the Project. 

10.1.2 Contractor must provide all schedules both in hard copy and electronically, 

in a format (e.g., Microsoft Project or Primavera) approved in advance by the 

District. 

10.1.3 The District will review the schedules submitted and the Contractor shall 

make changes and corrections in the schedules as requested by the District and 

resubmit the schedules until approved by the District. 

10.1.4 The District shall have the right at any time to revise the schedule of 

values if, in the District's sole opinion, the schedule of values does not accurately 

reflect the value of the Work performed. 

10.1.5 All submittals and schedules must be approved by the District before 

Contractor can rely on them as a basis for payment. 
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10.2 Monthly Progress Schedule(s) 

10.2.1 Contractor shall provide Monthly Progress Schedule(s) to the District.  A 

Monthly Progress Schedule shall update the approved Construction Schedule or the 

last Monthly Progress Schedule, showing all work completed and to be completed as 

well as updating the Registered Subcontractors List.  The monthly Progress Schedule 

shall be sent within the timeframe requested by the District and shall be in a format 

acceptable to the District and contain a written narrative of the progress of work that 

month and any changes, delays, or events that may affect the work.  The process for 

District approval of the Monthly Progress Schedule shall be the same as the process 

for approval of the Construction Schedule. 

10.2.2 Contractor shall submit Monthly Progress Schedule(s) with all payment 

applications. 

10.2.3 Contractor must provide all schedules both in hard copy and electronically, 

in a format (e.g., Microsoft Project or Primavera) approved in advance by the 

District.   

10.2.4 The District will review the schedules submitted and the Contractor shall 

make changes and corrections in the schedules as requested by the District and 

resubmit the schedules until approved by the District. 

10.2.5 The District shall have the right at any time to revise the schedule of 

values if, in the District’s sole opinion, the schedule of values does not accurately 

reflect the value of the Work performed.   

10.2.6 All submittals and schedules must be approved by the District before 

Contractor can rely on them as a basis for payment. 

10.3 Material Safety Data Sheets (MSDS) 

Contractor is required to ensure Material Safety Data Sheets are available in a readily 

accessible place at the Work Site for any material requiring a Material Safety Data Sheet 

per the federal “Hazard Communication” standard, or employees’ “right to know” law.  

The Contractor is also required to ensure proper labeling on substances brought onto the 

job site and that any person working with the material or within the general area of the 

material is informed of the hazards of the substance and follows proper handling and 

protection procedures.  Two additional copies of the Material Safety Data Sheets shall 

also be submitted directly to the District. 

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS 

11.1 Site Investigation 

Before bidding on this Work, Contractor shall make a careful investigation of the Site 

and thoroughly familiarize itself with the requirements of the Contract.  By the act of 

submitting a bid for the Work included in this Contract, Contractor shall be deemed to 

have made a complete study and investigation, and to be familiar with and accepted the 

existing conditions of the Site. 

Prior to commencing the Work, Contractor and the District’s representative shall survey 

the Site to document the condition of the Site.  Contractor will record the survey in 
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digital videotape format and provide an electronic copy to the District within fourteen 

(14) days of the survey.  This electronic record shall serve as a basis for determining 

any damages caused by the Contractor during the Project.  The Contractor may also 

document any pre-existing conditions in writing, provided that both the Contractor and 

the District’s representative agree on said conditions and sign a memorandum 

documenting the same. 

11.2 Soils Investigation Report 

11.2.1 When a soils investigation report obtained from test holes at Site or for 

the Project is available, that report may be available to the Contractor but shall not 

be a part of this Contract and shall not alleviate or excuse the Contractor’s obligation 

to perform its own investigation.  Any information obtained from that report or any 

information given on Drawings as to subsurface soil condition or to elevations of 

existing grades or elevations of underlying rock is approximate only, is not 

guaranteed, does not form a part of this Contract, and Contractor may not rely 

thereon.  By submitting its bid, Contractor acknowledges that it has made visual 

examination of Site and has made whatever tests Contractor deems appropriate to 

determine underground condition of soil. 

11.2.2 Contractor agrees that no claim against District will be made by 

Contractor for damages and hereby waives any rights to damages if, during progress 

of Work, Contractor encounters subsurface or latent conditions at Site materially 

differing from those shown on Drawings or indicated in Specifications, or for 

unknown conditions of an unusual nature that differ materially from those ordinarily 

encountered in the work of the character provided for in Plans and Specifications, 

except as indicated in the provisions of these General Conditions regarding trenches, 

trenching, and/or existing utility lines. 

11.3 Access to Work 

District and its representatives shall at all times have access to Work wherever it is in 

preparation or progress, including storage and fabrication.  Contractor shall provide safe 

and proper facilities for such access so that District's representatives may perform their 

functions. 

11.4 Layout and Field Engineering 

11.4.1 All field engineering required for layout of this Work and establishing 

grades for earthwork operations shall be furnished by Contractor at its expense.  

This Work shall be done by a qualified, California-registered civil engineer approved 

in writing by District and Architect.  Any required Record and/or As-Built Drawings of 

Site development shall be prepared by the approved civil engineer. 

11.4.2 The Contractor shall be responsible for having ascertained pertinent local 

conditions such as location, accessibility, and general character of the Site and for 

having satisfied itself as to the conditions under which the Work is to be performed.  

Contractor shall follow best practices, including but not limited to potholing to avoid 

utilities.  District shall not be liable for any claim for allowances because of 

Contractor’s error, failure to follow best practices, or negligence in acquainting itself 

with the conditions at the Site. 
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11.4.3 Contractor shall protect and preserve established benchmarks and 

monuments and shall make no changes in locations without the prior written 

approval of District.  Contractor shall replace any benchmarks or monuments that 

are lost or destroyed subsequent to proper notification of District and with District's 

approval. 

11.5 Utilities 

Utilities shall be provided as indicated in the Specifications. 

11.6 Sanitary Facilities 

Sanitary facilities shall be provided as indicated in the Specifications. 

11.7 Surveys 

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to 

determine locations of construction, grading, and site work as required to perform the 

Work. 

11.8 Regional Notification Center 

The Contractor, except in an emergency, shall contact the appropriate regional 

notification center at least two (2) days prior to commencing any excavation if the 

excavation will be conducted in an area or in a private easement that is known, or 

reasonably should be known, to contain subsurface installations other than the 

underground facilities owned or operated by the District, and obtain an inquiry 

identification number from that notification center.  No excavation shall be commenced 

and/or carried out by the Contractor unless an inquiry identification number has been 

assigned to the Contractor or any Subcontractor and the Contractor has given the 

District the identification number.  Any damages arising from Contractor's failure to 

make appropriate notification shall be at the sole risk and expense of the Contractor.  

Any delays caused by failure to make appropriate notification shall be at the sole risk of 

the Contractor and shall not be considered for an extension of the Contract Time. 

11.9 Existing Utility Lines 

11.9.1 Pursuant to Government Code section 4215, District assumes the 

responsibility for removal, relocation, and protection of main or trunk utility lines and 

facilities located on the construction Site at the time of commencement of 

construction under this Contract with respect to any such utility facilities that are not 

identified in the Plans and Specifications.  Contractor shall not be assessed for 

liquidated damages for delay in completion of the Project caused by failure of District 

or the owner of a utility to provide for removal or relocation of such utility facilities. 

11.9.2 Locations of existing utilities provided by District shall not be considered 

exact, but approximate within a reasonable margin and shall not relieve Contractor 

of responsibilities to exercise reasonable care or costs of repair due to Contractor’s 

failure to do so.  District shall compensate Contractor for the costs of locating, 

repairing damage not due to the failure of Contractor to exercise reasonable care, 

and removing or relocating such utility facilities not indicated in the Plans and 

Specifications with reasonable accuracy, and for equipment necessarily idle during 

such work. 
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11.9.3 No provision herein shall be construed to preclude assessment against 

Contractor for any other delays in completion of the Work.  Nothing in this Article 

shall be deemed to require District to indicate the presence of existing service 

laterals, appurtenances, or other utility lines, within the exception of main or trunk 

utility lines or whenever the presence of these utilities on the Site of the construction 

Project can be inferred from the presence of other visible facilities, such as buildings, 

meter junction boxes, on or adjacent to the Site of the construction. 

11.9.4 If Contractor, while performing Work under this Contract, discovers utility 

facilities not identified by District in Contract Plans and Specifications, Contractor 

shall immediately notify the District and the utility in writing.  The cost of repair for 

damage to above-mentioned visible facilities without prior written notification to the 

District shall be borne by the Contractor. 

11.10 Notification 

Contractor understands, acknowledges and agrees that the purpose for prompt 

notification to the District pursuant to these provisions is to allow the District to 

investigate the condition(s) so that the District shall have the opportunity to decide how 

the District desires to proceed as a result of the condition(s).  Accordingly, failure of 

Contractor to promptly notify the District in writing, pursuant to these provisions, shall 

constitute Contractor's waiver of any claim for damages or delay incurred as a result of 

the condition(s). 

11.11 Hazardous Materials 

Contractor shall comply with all provisions and requirements of the Contract Documents 

related to hazardous materials including, without limitation, Hazardous Materials 

Procedures and Requirements. 

11.12 No Signs 

Neither the Contractor nor any other person or entity shall display any signs not 

required by law or the Contract Documents at the Site, fences trailers, offices, or 

elsewhere on the Site without specific prior written approval of the District. 

12. TRENCHES 

12.1 Trenches Greater Than Five Feet 

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves 

the excavation of any trench or trenches five (5) feet or more in depth, the Contractor 

shall, in advance of excavation, promptly submit to the District and/or a registered civil 

or structural engineer employed by the District or Architect, a detailed plan, stamped by 

a licensed engineer retained by the Contractor, showing the design of shoring for 

protection from the hazard of caving ground during the excavation of such trench or 

trenches. 

12.2 Excavation Safety 

If such plan varies from the Shoring System Standards established by the Construction 

Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but 

in no case shall such plan be less effective than that required by the Construction Safety 
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Orders.  No excavation of such trench or trenches shall be commenced until said plan 

has been accepted by the District or by the person to whom authority to accept has 

been delegated by the District. 

12.3 No Tort Liability of District 

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability 

upon the District or any of its employees. 

12.4 No Excavation without Permits 

The Contractor shall not commence any excavation Work until it has secured all 

necessary permits including the required CalOSHA excavation/shoring permit.  Any 

permits shall be prominently displayed on the Site prior to the commencement of any 

excavation. 

12.5 Discovery of Hazardous Waste and/or Unusual Conditions 

12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves 

digging trenches or other excavations that extend deeper than four feet below the 

Surface, the Contractor shall promptly, and before the following conditions are 

disturbed, notify the District, in writing, of any: 

12.5.1.1 Material that the Contractor believes may be material that is 

hazardous waste, as defined in section 25117 of the Health and Safety Code, is 

required to be removed to a Class I, Class II, or Class III disposal site in 

accordance with provisions of existing law. 

12.5.1.2 Subsurface or latent physical conditions at the Site differing from those 

indicated. 

12.5.1.3 Unknown physical conditions at the Site of any unusual nature, 

different materially from those ordinarily encountered and generally recognized 

as inherent in work of the character provided for in the Contract. 

12.5.2 The District shall promptly investigate the conditions, and if it finds that 

the conditions do materially so differ, or do involve hazardous waste, and cause a 

decrease or increase in the Contractor’s cost of, or the time required for, 

performance of any part of the Work, shall issue a Change Order under the 

procedures described herein. 

12.5.3 In the event that a dispute arises between District and the Contractor 

whether the conditions materially differ, or involve hazardous waste, or cause a 

decrease or increase in the Contractor’s cost of, or time required for, performance of 

any part of the Work, the Contractor shall not be excused from any scheduled 

completion date provided for by the Contract, but shall proceed with all work to be 

performed under the Contract.  The Contractor shall retain any and all rights 

provided either by Contract or by law that pertain to the resolution of disputes and 

protests. 
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13. INSURANCE AND BONDS 

13.1 Insurance 

Unless different provisions and/or limits are indicated in the Special Conditions, all 

insurance required of Contractor and/or its Subcontractor(s) shall be in the amounts and 

include the provisions set forth herein. 

13.1.1 Commercial General Liability and Automobile Liability Insurance 

13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, 

Commercial General Liability Insurance and Automobile Liability Insurance that 

shall protect Contractor, District, State, Construction Manager(s), Project 

Inspector(s), and Architect(s) from all claims for bodily injury, property damage, 

personal injury, death, advertising injury, and medical payments arising from 

operations under this Contract.  This coverage shall be provided in a form at least 

as broad as Insurance Services (ISO) Form CG 0001 11188.  Contractor shall 

ensure that Products Liability and Completed Operations coverage, Fire Damage 

Liability, and Any Auto including owned, non-owned, and hired, are included 

within the above policies and at the required limits, or Contractor shall procure 

and maintain these coverages separately. 

13.1.1.2 Contractor’s deductible or self-insured retention for its Commercial 

General Liability Insurance policy shall not exceed $25,000 unless approved in 

writing by District. 

13.1.1.3 All such policies shall be written on an occurrence form. 

13.1.2 Excess Liability Insurance 

13.1.2.1 Contractor may procure and maintain, during the life of this Contract, 

an Excess Liability Insurance Policy to meet the policy limit requirements of the 

required policies if Contractor’s underlying policy limits are less than required.   

13.1.2.2 There shall be no gap between the per occurrence amount of any 

underlying policy and the start of the coverage under the Excess Liability 

Insurance Policy.  Any Excess Liability Insurance Policy shall be written on a 

following form and shall protect Contractor, District, State, Construction 

Manager(s), Project Manager(s), and Architect(s) in amounts and including the 

provisions as set forth in the Supplementary Conditions (if any) and/or Special 

Conditions, and that complies with all requirements for Commercial General 

Liability and Automobile Liability and Employers’ Liability Insurance.  

13.1.2.3 The District, in its sole discretion, may accept the Excess Liability 

Insurance Policy that bring Contractor’s primary limits to the minimum 

requirements herein. 

13.1.3 Subcontractor(s):  Contractor shall require its Subcontractor(s), if any, 

to procure and maintain Commercial General Liability Insurance, Automobile Liability 

Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in part 

the insurance required herein by procuring and maintaining an Excess Liability 

Insurance Policy) with forms of coverage and limits equal to the amounts required of 

the Contractor. 
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13.1.4 Workers’ Compensation and Employers’ Liability Insurance 

13.1.4.1 In accordance with provisions of section 3700 of the California Labor 

Code, the Contractor and every Subcontractor shall be required to secure the 

payment of compensation to its employees. 

13.1.4.2 Contractor shall procure and maintain, during the life of this Contract, 

Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its 

employees engaged in work under this Contract, on/or at the Site of the Project.  

This coverage shall cover, at a minimum, medical and surgical treatment, 

disability benefits, rehabilitation therapy, and survivors' death benefits.  

Contractor shall require its Subcontractor(s), if any, to procure and maintain 

Workers’ Compensation Insurance and Employers’ Liability Insurance for all 

employees of Subcontractor(s).  Any class of employee or employees not covered 

by a Subcontractor’s insurance shall be covered by Contractor’s insurance.  If any 

class of employee or employee engaged in Work under this Contract, on or at the 

Site of the Project, is not protected under the Workers’ Compensation Insurance, 

Contractor shall provide, or shall cause a Subcontractor to provide, adequate 

insurance coverage for the protection of any employee(s) not otherwise protected 

before any of those employee(s) commence work. 

13.1.5 Builder's Risk Insurance: Builder's Risk “All Risk” Insurance 

Contractor shall procure and maintain, during the life of this Contract, Builder’s Risk 

(Course of Construction), or similar first party property coverage acceptable to the 

District, issued on a replacement cost value basis.  The cost shall be consistent with 

the total replacement cost of all insurable Work of the Project included within the 

Contract Documents.  Coverage is to insure against all risks of accidental physical 

loss and shall include without limitation the perils of vandalism and/or malicious 

mischief (both without any limitation regarding vacancy or occupancy), sprinkler 

leakage, civil authority, theft, sonic disturbance, earthquake, flood, collapse, wind, 

rain, dust, fire, war, terrorism, lightning, smoke, and rioting.  Coverage shall include 

debris removal, demolition, increased costs due to enforcement of all applicable 

ordinances and/or laws in the repair and replacement of damaged and undamaged 

portions of the property, and reasonable costs for the Architect’s and engineering 

services and expenses required as a result of any insured loss upon the Work and 

Project, including completed Work and Work in progress, to the full insurable value 

thereof. 

13.1.6 Pollution Liability Insurance 

13.1.6.1 Contractor shall procure and maintain Pollution Liability Insurance that 

shall protect Contractor, District, State, Construction Manager(s), Project 

Inspector(s), and Architect(s) from all claims for bodily injury, property damage, 

including natural resource damage, cleanup costs, removal, storage, disposal, 

and/or use of the pollutant arising from operations under this Contract, and 

defense, including costs and expenses incurred in the investigation, defense, or 

settlement of claims.  Coverage shall apply to sudden and/or gradual pollution 

conditions resulting from the escape or release of smoke, vapors, fumes, acids, 

alkalis, toxic chemicals, liquids, or gases, natural gas, waste materials, or other 

irritants, contaminants, or pollutants, including asbestos.  This coverage shall be 

provided in a form at least as broad as Insurance Services Offices, Inc. (ISO) 
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Form CG 2415, or Contractor shall procure and maintain these coverages 

separately. 

13.1.6.2 Contractor shall warrant that any retroactive date applicable to 

coverage under the policy predates the effective date of the Contract and that 

continuous coverage will be maintained or an extended reporting or discovery 

period will be exercised for a period of three (3) years, beginning from the time 

that the Work under the Contract is completed. 

13.1.6.3 If Contractor is responsible for removing any pollutants from a site, 

then Contractor shall ensure that Any Auto, including owned, non-owned, and 

hired, is included within the above policies and at the required limits, to cover its 

automobile exposure from transporting the pollutants from the site to an 

approved disposal site.  This coverage shall include the Motor Carrier Act 

Endorsement, MCS 90. 

13.1.7 Proof of Insurance and Other Requirements: Endorsements and 

Certificates 

13.1.7.1 Contractor shall not commence Work nor shall it allow any 

Subcontractor to commence Work under this Contract, until Contractor and its 

Subcontractor(s) have procured all required insurance and Contractor has 

delivered in duplicate to the District complete endorsements (or entire insurance 

policies) and certificates indicating the required coverages have been obtained, 

and the District has approved these documents. 

13.1.7.2 Endorsements, certificates, and insurance policies shall include the 

following: 

13.1.7.2.1 A clause stating: 

“This policy shall not be canceled and the coverage amounts shall not be 

reduced until written notice to District, Architect, and Construction Manager 

stating date of the cancellation by the insurance carrier.  Date of cancellation 

may not be less than thirty (30) days after date of mailing notice.” 

13.1.7.2.2 Language stating in particular those insured, extent of 

insurance, location and operation to which insurance applies, expiration date, 

to whom cancellation and reduction notice will be sent, and length of notice 

period. 

13.1.7.2.3 All endorsements, certificates and insurance policies shall state 

that District, its trustees, employees and agents, the State of California, 

Construction Manager(s), Project Manager(s), Inspector(s) and Architect(s) 

are named additional insureds under all policies except Workers’ 

Compensation Insurance and Employers’ Liability Insurance. 

13.1.7.3 No policy shall be amended, canceled or modified, and the coverage 

amounts shall not be reduced, until Contractor or Contractor’s broker has 

provided written notice to District, Architect, and Construction Manager stating 

date of the amendment, modification, cancellation or reduction, and a description 

of the change.  Date of amendment, modification, cancellation or reduction may 

not be less than thirty (30) days after date of mailing notice. 
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13.1.7.4 Insurance written on a “claims made” basis shall be retroactive to a 

date that coincides with or precedes Contractor’s commencement of Work, 

including subsequent policies purchased as renewals or replacements.  Said 

policy is to be renewed by the Contractor and all Subcontractors for a period of 

five (5) years following completion of the Work or termination of this Agreement.  

Such insurance must have the same coverage and limits as the policy that was in 

effect during the term of this Agreement, and will cover the Contractor and all 

Subcontractors for all claims made. 

13.1.7.5 Contractor’s and Subcontractors’ insurance policy(s) shall be primary 

and non-contributory to any insurance or self-insurance maintained by District, 

its trustees, employees and/or agents, the State of California, Construction 

Manager(s), Project Manager(s), Inspector(s), and/or Architect(s). 

13.1.7.6 All endorsements shall waive any right to subrogation against any of 

the named additional insureds. 

13.1.7.7 Unless otherwise stated in the Special Conditions, all of Contractor’s 

insurance shall be with insurance companies with an A.M. Best rating of no less 

than A: VII. 

13.1.7.8 The insurance requirements set forth herein shall in no way limit the 

Contractor’s liability arising out of or relating to the performance of the Work or 

related activities. 

13.1.7.9 Failure of Contractor and/or its Subcontractor(s) to comply with the 

insurance requirements herein shall be deemed a material breach of the 

Agreement. 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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13.1.8 Insurance Policy Limits 

Unless different limits are indicated in the Special Conditions, the limits of insurance 

shall not be less than the following amounts: 

Commercial 

General Liability 

Product Liability and 

Completed Operations, Fire 

Damage Liability – Split Limit 

$2,000,000 per 

occurrence; 

$4,000,000 

aggregate 

Automobile 

Liability – Any 

Auto 

Combined Single Limit $1,000,000 

Workers’ 

Compensation 

 Statutory limits 

pursuant to State law 

Employers’ 

Liability 

 $1,000,000 

Builder’s Risk 

(Course of 

Construction) 

 Issued for the value 

and scope of Work 

indicated herein. 

Pollution Liability  $1,000,000 per claim; 

$2,000,000 aggregate 

 

13.2 Contract Security - Bonds 

13.2.1 Contractor shall furnish two surety bonds issued by a California admitted 

surety insurer as follows: 

13.2.1.1 Performance Bond:  A bond in an amount at least equal to one 

hundred percent (100%) of Contract Price as security for faithful performance of 

this Contract. 

13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred 

percent (100%) of the Contract Price as security for payment of persons 

performing labor and/or furnishing materials in connection with this Contract. 

13.2.2 Cost of bonds shall be included in the Bid and Contract Price. 

13.2.3 All bonds related to this Project shall be in the forms set forth in these 

Contract Documents and shall comply with all requirements of the Contract 

Documents, including, without limitation, the bond forms. 
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14. WARRANTY/GUARANTEE/INDEMNITY 

14.1 Warranty/Guarantee 

14.1.1 The Contractor shall obtain and preserve for the benefit of the District, 

manufacturer’s warranties on materials, fixtures, and equipment incorporated into 

the Work. 

14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby 

does guarantee and warrant all Work furnished on the job against all defects for a 

period of ONE (1) year after the later of the following dates, unless a longer period 

is provided for in the Contract Documents: 

14.1.2.1 The acceptance by the District, or its agent, of the Work, subject to 

these General Conditions, or 

14.1.2.2 The date that commissioning for the Project, if any, was completed. 

At the District’s sole option, Contractor shall repair or replace any and all of that 

Work, together with any other Work that may be displaced in so doing, that may 

prove defective in workmanship and/or materials within a ONE (1) year period from 

date of completion as defined above, unless a longer period is provided for in the 

Contract Documents, without expense whatsoever to District.  In the event of failure 

of Contractor and/or Surety to commence and pursue with diligence said 

replacements or repairs within ten (10) days after being notified in writing, 

Contractor and Surety hereby acknowledge and agree that District is authorized to 

proceed to have defects repaired and made good at expense of Contractor and/or 

Surety who hereby agree to pay costs and charges therefore immediately on 

demand. 

14.1.3 If, in the opinion of District, defective work creates a dangerous condition 

or requires immediate correction or attention to prevent further loss to District or to 

prevent interruption of operations of District, District will attempt to give the notice 

required above.  If Contractor or Surety cannot be contacted or neither complies with 

District's request for correction within a reasonable time as determined by District, 

District may, notwithstanding the above provision, proceed to make any and all 

corrections and/or provide attentions the District believes are necessary.  The costs 

of correction or attention shall be charged against Contractor and Surety of the 

guarantees provided in this Article or elsewhere in this Contract. 

14.1.4 The above provisions do not in any way limit the guarantees on any items 

for which a longer guarantee is specified or on any items for which a manufacturer 

gives a guarantee for a longer period.  Contractor shall furnish to District all 

appropriate guarantee or warranty certificates as indicated in the Specifications or 

upon request by District. 

14.1.5 Nothing herein shall limit any other rights or remedies available to District. 

14.2 Indemnity and Defense 

14.2.1 To the furthest extent permitted by California law, the Contractor shall 

indemnify, keep and hold harmless the District, the Architect, and the Construction 

Manager, their consultants and separate contractors, and their respective board 
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members, officers, representatives, contractors, agents, and employees, in both 

individual and official capacities (“Indemnitees”), against all suits, claims, damages, 

losses, and expenses, including but not limited to attorney’s fees, caused by, arising 

out of, resulting from, or incidental to, the performance of the Work under this 

Contract by the Contractor, its Subcontractors, vendors, or suppliers, except to the 

extent caused by the sole negligence, active negligence, or willful misconduct of the 

Indemnitees, and/or defects in design furnished by the Architect, as found by a court 

or arbitrator of competent jurisdiction, in which case the Contractor’s indemnification 

and hold harmless obligation shall be reduced by the proportion of the Indemnitees’ 

and/or Architect’s liability, and/or to any extent that would render these provisions 

void or unenforceable.  This agreement and obligation of the Contractor shall not be 

construed to negate, abridge, or otherwise reduce any right or obligation of 

indemnity that would otherwise exist as to any party or person described herein.  

This indemnification, and hold harmless obligation includes, but is not limited to, any 

failure or alleged failure by Contractor to comply with any provision of law, any 

failure or alleged failure to timely and properly fulfill all of its obligations under the 

Contract Documents in strict accordance with their terms, and without limitation, any 

failure or alleged failure of Contractor’s obligations regarding any stop payment 

notice actions or liens, including Civil Wage and Penalty Assessments and/or Orders 

by the California Department of Industrial Relations.   

14.2.2 Contractor shall also defend, at its own expense, Indemnitees against all 

suits, claims, allegations, damages, losses, and expenses, including but not limited 

to attorneys’ fees, caused by, arising out of, resulting from, or incidental to, the 

performance of the Work under this Contract by the Contractor, its Subcontractors, 

vendors, or suppliers, except to the extent caused by the sole negligence, active 

negligence, or willful misconduct of the Indemnitees, and/or defects in design 

furnished by the Architect, as found by a court or arbitrator of competent 

jurisdiction, in which case the Contractor’s defense obligation shall be reduced by the 

proportion of the Indemnitees’ and/or Architect’s liability, and/or to any extent that 

would render these provisions void or unenforceable.  The District shall have the 

right to accept or reject any legal representation that Contractor proposes to defend 

the Indemnitees.  This obligation of defense is inclusive of fees and costs.  If the 

Indemnitees provide their own defense due to failure to timely respond to tender of 

defense, rejection of tender of defense, or conflict of interest of proposed counsel, 

Contractor shall reimburse Indemnitees for any expenditures, including reasonable 

attorney’s fees and costs.  This agreement and obligation of the Contractor shall not 

be construed to negate, abridge, or otherwise reduce any right or obligation of 

defense that would otherwise exist as to any party or person described herein.  This 

defense obligation includes, but is not limited to, any failure or alleged failure by 

Contractor to comply with any provision of law, any failure or alleged failure to 

timely and properly fulfill all of its obligations under the Contract Documents in strict 

accordance with their terms, and without limitation, any failure or alleged failure of 

Contractor’s obligations regarding any stop payment notice actions or liens, including 

Civil Wage and Penalty Assessments and/or Orders by the California Department of 

Industrial Relations.  The Contractor shall give prompt notice to the District in the 

event of any injury (including death), loss, or damage included herein.   

14.2.3 Without limitation of the provisions herein, if the Contractor’s agreement 

to indemnify and hold harmless the Indemnitees or its agreement to defend 

Indemnitees as provided herein shall be determined to be void or unenforceable, in 

whole or in part, it is the intention of the parties that these circumstances shall not 

otherwise affect the validity or enforceability of the Contractor’s agreement to 
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indemnify, defend, and hold harmless the rest of the Indemnitees, as provided 

herein.  Further, the Contractor shall be and remain fully liable on its agreements 

and obligations herein to the fullest extent permitted by law. 

14.2.4 Pursuant to Public Contract Code section 9201, the District shall provide 

timely notification to Contractor of the receipt of any third-party claim relating to this 

Contract.  The District shall be entitled to recover its reasonable costs incurred in 

providing said notification. 

14.2.5 In any and all claims against any of the Indemnitees by any employee of 

the Contractor, any Subcontractor, anyone directly or indirectly employed by any of 

them or anyone for whose acts any of them may be liable, the Contractor’s 

indemnification obligation herein shall not be limited in any way by any limitation on 

the amount or type of damages, compensation, or benefits payable by or for the 

Contractor or any Subcontractor under workers’ compensation acts, disability benefit 

acts, or other employee benefit acts. 

14.2.6 The District may retain so much of the moneys due the Contractor as shall 

be considered necessary, until disposition of any such suit, claims or actions for 

damages or until the District, Architect and Construction Manager have received 

written agreement from the Contractor that they will unconditionally defend the 

District, Architect and Construction Manager, their officers, agents and employees, 

and pay any damages due by reason of settlement or judgment. 

14.2.7 The defense and indemnification obligations hereunder shall survive the 

completion of Work, including the warranty/guarantee period, and/or the termination 

of the Agreement. 

15. TIME 

15.1 Notice to Proceed 

15.1.1 District may issue a Notice to Proceed within ninety (90) days from the 

date of the Notice of Award.  Once Contractor has received the Notice to Proceed, 

Contractor shall complete the Work within the period of time indicated in the 

Contract Documents. 

15.1.2 In the event that the District desires to postpone issuing the Notice to 

Proceed beyond ninety (90) days from the date of the Notice of Award, it is expressly 

understood that with reasonable notice to the Contractor, the District may postpone 

issuing the Notice to Proceed.  It is further expressly understood by Contractor that 

Contractor shall not be entitled to any claim of additional compensation as a result of 

the postponement of the issuance of the Notice to Proceed. 

15.1.3 If the Contractor believes that a postponement of issuance of the Notice to 

Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.  

Contractor’s termination due to a postponement shall be by written notice to District 

within ten (10) days after receipt by Contractor of District's notice of postponement.  

It is further understood by Contractor that in the event that Contractor terminates 

the Contract as a result of postponement by the District, the District shall only be 

obligated to pay Contractor for the Work that Contractor had performed at the time 

of notification of postponement.  Should Contractor terminate the Contract as a 
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result of a notice of postponement, District shall have the authority to award the 

Contract to the next lowest responsive responsible bidder. 

15.2 Computation of Time / Adverse Weather 

15.2.1 The Contractor will only be allowed a time extension for Adverse Weather 

conditions if requested by Contractor in compliance with the time extension request 

procedures and only if all of the following conditions are met: 

15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein 

and further specified in the Special Conditions; 

15.2.1.2 Contractor can verify that the Adverse Weather caused delays in 

excess of five (5) hours of the indicated labor required to complete the scheduled 

tasks of Work on the day affected by the Adverse Weather; 

15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather; 

15.2.1.4 Said delay adversely affects the critical path in the Construction 

Schedule; and 

15.2.1.5 Exceeds twelve (12) days of delay per year. 

15.2.2 If the aforementioned conditions are met, a non-compensable day-for-day 

extension will only be allowed for those days in excess of those indicated in the 

Special Conditions. 

15.2.3 The Contractor shall work seven (7) days per week, if necessary, 

irrespective of inclement weather, to maintain access and the Construction Schedule, 

and to protect the Work under construction from the effects of Adverse Weather, all 

at no further cost to the District. 

15.2.4 The Contract Time has been determined with consideration given to the 

average climate weather conditions prevailing in the County in which the Project is 

located. 

15.3 Hours of Work 

15.3.1 Sufficient Forces 

Contractor and Subcontractors shall continuously furnish sufficient and competent 

work forces with the required levels of familiarity with the Project and skill, training 

and experience to ensure the prosecution of the Work in accordance with the 

Construction Schedule. 

15.3.2 Performance During Working Hours 

Work shall be performed during regular working hours as permitted by the 

appropriate governmental agency except that in the event of an emergency, or when 

required to complete the Work in accordance with job progress, Work may be 

performed outside of regular working hours with the advance written consent of the 

District and approval of any required governmental agencies. 
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15.3.3 No Work during State Testing 

Contractor shall, at no additional cost to the District and at the District’s request, 

coordinate its Work to not disturb District students including, without limitation, not 

performing any Work when students at the Site are taking State or Federally-

required tests.  The District or District’s Representative will provide Contractor with a 

schedule of test dates concurrent with the District’s issuance of the Notice to 

Proceed, or as soon as test dates are made available to the District. 

15.4 Progress and Completion 

15.4.1 Time of the Essence 

Time limits stated in the Contract Documents are of the essence to the Contract.  By 

executing the Agreement, the Contractor confirms that the Contract Time is a 

reasonable period for performing the Work. 

15.4.2 No Commencement Without Insurance or Bonds 

The Contractor shall not commence operations on the Project or elsewhere prior to 

the effective date of insurance and bonds.  The date of commencement of the Work 

shall not be changed by the effective date of such insurance or bonds.  If Contractor 

commences Work without insurance and bonds, all Work is performed at Contractor’s 

peril and shall not be compensable until and unless Contractor secures bonds and 

insurance pursuant to the terms of the Contract Documents and subject to District 

claim for damages. 

15.5 Schedule 

Contractor shall provide to District, Construction Manager, and Architect a schedule in 

conformance with the Contract Documents and as required in the Notice to Proceed and 

the Contractor’s Submittals and Schedules section of these General Conditions. 

15.6 Expeditious Completion 

The Contractor shall proceed expeditiously with adequate forces and shall achieve 

Completion within the Contract Time. 

16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES 

16.1 Liquidated Damages 

Contractor and District hereby agree that the exact amount of damages for failure to 

complete the Work within the time specified is extremely difficult or impossible to 

determine.  If the Work is not completed within the time specified in the Contract 

Documents, it is understood that the District will suffer damage.  It being impractical 

and unfeasible to determine the amount of actual damage, it is agreed the Contractor 

shall pay to District as fixed and liquidated damages, and not as a penalty, the amount 

set forth in the Agreement for each calendar day of delay in completion.  Contractor and 

its Surety shall be liable for the amount thereof pursuant to Government Code section 

53069.85. 
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16.2 Excusable Delay 

16.2.1 Contractor shall not be charged for liquidated damages because of any 

delays in completion of Work which are not the fault of Contractor or its 

Subcontractors, including acts of God as defined in Public Contract Code section 

7105, acts of enemy, epidemics, and quarantine restrictions.  Contractor shall, within 

five (5) calendar days of beginning of any delay, notify District in writing of causes of 

delay including documentation and facts explaining the delay and the direct 

correlation between the cause and effect.  District shall review the facts and extent 

of any delay and shall grant extension(s) of time for completing Work when, in its 

judgment, the findings of fact justify an extension.  Extension(s) of time shall apply 

only to that portion of Work affected by delay, and shall not apply to other portions 

of Work not so affected.  An extension of time may only be granted if Contractor has 

timely submitted the Construction Schedule as required herein. 

16.2.2 Contractor shall notify the District pursuant to the claims provisions in 

these General Conditions of any anticipated delay and its cause.  Following 

submission of a claim, the District may determine whether the delay is to be 

considered avoidable or unavoidable, how long it continues, and to what extent the 

prosecution and completion of the Work might be delayed thereby. 

16.2.3 In the event the Contractor requests an extension of Contract Time for 

unavoidable delay, such request shall be submitted in accordance with the provisions 

in the Contract Documents governing changes in Work.  When requesting time, 

requests must be submitted with full justification and documentation.  If the 

Contractor fails to submit justification, it waives its right to a time extension at a 

later date.  Such justification must be based on the official Construction Schedule as 

updated at the time of occurrence of the delay or execution of Work related to any 

changes to the Scope of Work.  Any claim for delay must include the following 

information as support, without limitation: 

16.2.3.1 The duration of the activity relating to the changes in the Work and 

the resources (manpower, equipment, material, etc.) required to perform the 

activities within the stated duration. 

16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes 

and/or delay showing the activity/activities in the Construction Schedule that are 

affected by the change and/or delay.  In particular, Contractor must show an 

actual impact to the schedule, after making a good faith effort to mitigate the 

delay by rescheduling the work, by providing an analysis of the schedule 

(“Schedule Analysis”).  Such Schedule Analysis shall describe in detail the cause 

and effect of the delay and the impact on the critical dates in the Project 

schedule. (A portion of any delay of seven (7) days or more must be provided.) 

16.2.3.3 A recovery schedule must be submitted within twenty (20) calendar 

days of written notification to the District of causes of delay. 

16.3 No Additional Compensation for Delays Within Contractor’s Control 

16.3.1 Contractor is aware that governmental agencies, including, without 

limitation, the Division of the State Architect, the Department of General Services, 

gas companies, electrical utility companies, water districts, and other agencies may 

have to approve Contractor-prepared drawings or approve a proposed installation.  
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Accordingly, Contractor shall include in its bid, time for possible review of its 

drawings and for reasonable delays and damages that may be caused by such 

agencies.  Thus, Contractor is not entitled to make a claim for damages or delays 

arising from the review of Contractor’s drawings. 

16.3.2 Contractor shall only be entitled to compensation for delay when all of the 

following conditions are met: 

16.3.2.1 The District is responsible for the delay; 

16.3.2.2 The delay is unreasonable under the circumstances involved; 

16.3.2.3 The delay was not within the contemplation of the District and 

Contractor; and 

16.3.2.4 Contractor timely complies with the claims procedure of the Contract 

Documents. 

16.4 Float or Slack in the Schedule 

Float or slack is the amount of time between the early start date and the late start date, 

or the early finish date and the late finish date, of any of the activities in the schedule.  

Float or slack is not for the exclusive use of or benefit of either the District or the 

Contractor, but its use shall be determined solely by the District. 

17. CHANGES IN THE WORK 

17.1 No Changes Without Authorization 

17.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in 

the Work without an executed Change Order or a written Construction Change 

Directive authorized by the District as herein provided.  District shall not be liable for 

the cost of any extra work or any substitutions, changes, additions, omissions, or 

deviations from the Drawings and Specifications unless the District's governing board 

has authorized the same and the cost thereof has been approved in writing by 

Change Order or Construction Change Directive in advance of the changed Work 

being performed.  No extension of time for performance of the Work shall be allowed 

hereunder unless claim for such extension is made at the time changes in the Work 

are ordered, and such time duly adjusted and approved in writing in the Change 

Order or Construction Change Directive.  Contractor shall be responsible for any 

costs incurred by the District for professional services and DSA fees and/or delay to 

the Project Schedule, if any, for DSA to review any request for changes to the DSA 

approved plans and specifications for the convenience of the Contractor and/or to 

accommodate the Contractor’s means and methods.  The provisions of the Contract 

Documents shall apply to all such changes, additions, and omissions with the same 

effect as if originally embodied in the Drawings and Specifications. 

17.1.2 Contractor shall perform immediately all work that has been authorized by 

a fully executed Change Order or Construction Change Directive.  Contractor shall be 

fully responsible for any and all delays and/or expenses caused by Contractor's 

failure to expeditiously perform this Work. 
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17.1.3 Should any Change Order result in an increase in the Contract Price or 

extend the Contract Time, the cost of or length of extension in that Change Order 

shall be agreed to, in writing, by the District in advance of the Work by Contractor, 

and shall be subject to the monetary limitations set forth in Public Contract Code 

section 20118.4.  In the event that Contractor proceeds with any change in Work 

without a Change Order executed by the District or Construction Change Directive, 

Contractor waives any claim of additional compensation or time for that additional 

work. Under no circumstances shall Contractor be entitled to any claim of additional 

compensation or time not expressly requested by Contractor in a Proposed Change 

Order or approved by District in an executed Change Order.  

17.1.4 Contractor understands, acknowledges, and agrees that the reason for 

District authorization is so that District may have an opportunity to analyze the Work 

and decide whether the District shall proceed with the Change Order or alter the 

Project so that a change in Work becomes unnecessary. 

17.2 Architect Authority 

The Architect will have authority to order minor changes in the Work not involving any 

adjustment in the Contract Price, or an extension of the Contract Time, or a change that 

is inconsistent with the intent of the Contract Documents.  These changes shall be 

effected by written Change Order, Construction Change Directive, by Architect’s 

response(s) to RFI(s), or by Architect’s Supplemental Instructions (“ASI”). 

17.3 Change Orders 

17.3.1 A Change Order is a written instrument prepared and issued by the 

District and/or the Architect and signed by the District (as authorized by the District's 

Governing Board), the Contractor, the Architect, and approved by the Project 

Inspector (if necessary) and DSA (if necessary), stating their agreement regarding 

all of the following: 

17.3.1.1 A description of a change in the Work; 

17.3.1.2 The amount of the adjustment in the Contract Price, if any; and 

17.3.1.3 The extent of the adjustment in the Contract Time, if any. 

17.4 Construction Change Directives 

17.4.1 A Construction Change Directive is a written order prepared and issued by 

the District, the Construction Manager, and/or the Architect and signed by the 

District and the Architect, directing a change in the Work.  The District may, as 

provided by law, by Construction Change Directive and without invalidating the 

Contract, order changes in the Work consisting of additions, deletions, or other 

revisions.  The adjustment to the Contract Price or Time, if any, is subject to the 

provisions of this section regarding Changes in the Work.  If all or a portion of the 

Project is being funded by funds requiring approval by the State Allocation Board 

(“SAB”), these revisions may be subject to compensation once approval of same is 

received and funded by the SAB, and funds are released by the Office of Public 

School Construction (“OPSC”).  Any dispute as to the adjustment in the Contract 

Price, if any, of the Construction Change Directive or timing of payment shall be 

resolved pursuant to the Payment and Claims and Disputes provisions herein. 



 

LODI UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS 
 DOCUMENT 00 72 13 -45 

 

17.4.2 The District may issue a Construction Change Directive in the absence of 

agreement on the terms of a Change Order. 

17.5 Force Account Directives 

17.5.1 When work, for which a definite price has not been agreed upon in 

advance, is to be paid for on a force account basis, all direct costs necessarily 

incurred and paid by the Contractor for labor, material, and equipment used in the 

performance of that Work, shall be subject to the approval of the District and 

compensation will be determined as set forth herein. 

17.5.2 The District will issue a Force Account Directive to proceed with the Work 

on a force account basis, and a not-to-exceed budget will be established by the 

District. 

17.5.3 All requirements regarding direct cost for labor, labor burden, material, 

equipment, and markups on direct costs for overhead and profit described in this 

section shall apply to Force Account Directives.  However, the District will only pay 

for actual costs verified in the field by the District or its authorized representative(s) 

on a daily basis. 

17.5.4 The Contractor shall be responsible for all cost related to the 

administration of Force Account Directive.  The markup for overhead and profit for 

Contractor modifications shall be full compensation to the Contractor to administer 

Force Account Directive, and Contractor shall not be entitled to separately recover 

additional amounts for overhead and/or profit. 

17.5.5 The Contractor shall notify the District or its authorized representative(s) 

at least twenty-four (24) hours prior to proceeding with any of the force account 

work.  Furthermore, the Contractor shall notify the District when it has consumed 

eighty percent (80%) of the budget, and shall not exceed the budget unless 

specifically authorized in writing by the District.  The Contractor will not be 

compensated for force account work in the event that the Contractor fails to timely 

notify the District regarding the commencement of force account work, or exceeding 

the force account budget. 

17.5.6 The Contractor shall diligently proceed with the work, and on a daily basis, 

submit a daily force account report on a form supplied by the District no later than 

5:00 p.m. each day.  The report shall contain a detailed itemization of the daily 

labor, material, and equipment used on the force account work only.  The names of 

the individuals performing the force account work shall be included on the daily force 

account reports.  The type and model of equipment shall be identified and listed.  

The District will review the information contained in the reports, and sign the reports 

no later than the next work day, and return a copy of the report to the Contractor for 

their records.  The District will not sign, nor will the Contractor receive compensation 

for work the District cannot verify.  The Contractor will provide a weekly force 

account summary indicating the status of each Force Account Directive in terms of 

percent complete of the not-to-exceed budget and the estimated percent complete of 

the work. 

17.5.7 In the event the Contractor and the District reach a written agreement on 

a set cost for the work while the work is proceeding based on a Force Account 
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Directive, the Contractor’s signed daily force account reports shall be discontinued 

and all previously signed reports shall be invalid. 

17.6 Price Request 

17.6.1 Definition of Price Request 

A Price Request (“PR”) is a written request prepared by the Architect requesting the 

Contractor to submit to the District and the Architect an estimate of the effect of a 

proposed change in the Work on the Contract Price and the Contract Time. 

17.6.2 Scope of Price Request 

A Price Request shall contain adequate information, including any necessary 

Drawings and Specifications, to enable Contractor to provide the cost breakdowns 

required herein.  The Contractor shall not be entitled to any additional compensation 

for preparing a response to a Price Request, whether ultimately accepted or not. 

17.7 Proposed Change Order 

17.7.1 Definition of Proposed Change Order 

A Proposed Change Order (“PCO”) is a written request prepared by the Contractor 

requesting that the District and the Architect issue a Change Order based upon a 

proposed change to the Work. 

17.7.2 Changes in Contract Price 

A PCO shall include breakdowns and backup documentation pursuant to the revisions 

herein and sufficient, in the District’s judgment, to validate any change in Contract 

Price.  In no case shall Contractor or any of its Subcontractors be permitted to 

reserve rights for additional compensation for Change Order Work. 

17.7.3 Changes in Time 

A PCO shall also include any changes in time required to complete the Project.  Any 

additional time requested shall not be the number of days to make the proposed 

change, but must be based upon the impact to the Construction Schedule as defined 

in the Contract Documents.  If Contractor fails to request a time extension in a PCO, 

then the Contractor is thereafter precluded from requesting, and waives any right to 

request, additional time and/or claim a delay.  In no case shall Contractor or any of 

its Subcontractors be permitted to reserve rights for additional time for Change 

Order Work. A PCO that leaves the amount of time requested blank, or states that 

such time requested is “to be determined”, is not permitted and shall also constitute 

a waiver of any right to request additional time and/or claim a delay.   

17.7.4 Unknown and/or Unforeseen Conditions 

If there is an Allowance, then Contractor must submit a Request for Allowance 

Expenditure Directive, including supporting documentation as described below, to 

receive authorization for the release of funds from the Allowance.  If cost of the 

unforeseen condition(s) exceed the Allowance, Contractor must submit a PCO 

requesting an increase in Contract Price and/or Contract Time that is based at least 
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partially on Contractor’s assertion that Contractor has encountered unknown and/or 

unforeseen condition(s) on the Project, then Contractor shall base the PCO on 

provable information that, beyond a reasonable doubt and to the District’s 

satisfaction, demonstrates that the unknown and/or unforeseen condition(s) were 

actually unknown and/or unforeseen and that the condition(s) were reasonably 

unknown and/or unforeseen.  If not, the District shall deny the PCO as 

unsubstantiated, and the Contractor shall complete the Project without any increase 

in Contract Price and/or Contract Time based on that PCO. 

17.7.5 Proposed Change Order Certification 

In submitting a PCO, Contractor certifies and affirms that the cost and/or time 

request is submitted in good faith, that the cost and/or time request is accurate and 

in accordance with the provisions of the Contract Documents, and the Contractor 

submits the cost and/or request for extension of time recognizing the significant civil 

penalties and treble damages which follow from making a false claim or presenting a 

false claim under Government Code section 12650 et seq. 

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY] 
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17.8 Format for Proposed Change Order 

17.8.1 The following format shall be used as applicable by the District and the 

Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and 

deductions to the Contract, supported by attached documentation.  Any spaces left 

blank will be deemed no change to cost or time. 

 WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT 

(a) Material (attach suppliers’ invoice or itemized quantity 

and unit cost plus sales tax) 

  

(b) Add Labor (attach itemized hours and rates, fully 

encumbered) 

  

(c) Add Equipment (attach suppliers’ invoice)   

(d) Subtotal   

(e) Add overhead and profit for any and all tiers of 

Subcontractor, the total not to exceed ten percent 

(10%) of Item (d) 

  

(f) Subtotal   

(g) Add Overhead and Profit for Contractor, not to 

exceed five percent (5%) of Item (f) 

  

(h) Subtotal   

(i) Add Bond and Insurance, not to exceed one and a half 

percent (1.5%) of Item (h) 

  

(j) TOTAL   

    

(k) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days 

  

 WORK PERFORMED BY CONTRACTOR ADD DEDUCT 

(a) Material (attach itemized quantity and unit cost plus 

sales tax) 

  

(b) Add Labor (attach itemized hours and rates, fully 

encumbered) 

  

(c) Add Equipment (attach suppliers’ invoice)   

(d) Subtotal   

(e) Add Overhead and Profit for Contractor, not to 

exceed fifteen percent (15%) of Item (d) 

  

(f) Subtotal   

(g) Add Bond and Insurance, not to exceed one and a half 

percent (1.5%) of Item (f) 

  

(h) TOTAL   

   

(i) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days 

17.8.2 Labor.  Contractor shall be compensated for the costs of labor actually 

and directly utilized in the performance of the Work.  Such labor costs shall be 

limited to field labor for which there is a prevailing wage rate classification.  Wage 

rates for labor shall not exceed the prevailing wage rates in the locality of the Site 

and shall be in the labor classification(s) necessary for the performance of the Work.  

Labor costs shall exclude costs incurred by the Contractor in preparing estimate(s) of 
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the costs of the change in the Work, in the maintenance of records relating to the 

costs of the change in the Work, coordination and assembly of materials and 

information relating to the change in the Work or performance thereof, or the 

supervision and other overhead and general conditions costs associated with the 

change in the Work or performance thereof, including but not limited to the cost for 

the job superintendent. 

17.8.3 Materials.  Contractor shall be compensated for the costs of materials 

necessarily and actually used or consumed in connection with the performance of the 

change in the Work.  Costs of materials may include reasonable costs of 

transportation from a source closest to the Site of the Work and delivery to the Site. 

If discounts by material suppliers are available for materials necessarily used in the 

performance of the change in the Work, they shall be credited to the District.  If 

materials necessarily used in the performance of the change in the Work are 

obtained from a supplier or source owned in whole or in part by the Contractor, 

compensation therefor shall not exceed the current wholesale price for such 

materials.  If, in the reasonable opinion of the District, the costs asserted by the 

Contractor for materials in connection with any change in the Work are excessive, or 

if the Contractor fails to provide satisfactory evidence of the actual costs of such 

materials from its supplier or vendor of the same, the costs of such materials and the 

District’s obligation to pay for the same shall be limited to the then lowest wholesale 

price at which similar materials are available in the quantities required to perform 

the change in the Work.  The District may elect to furnish materials for the change in 

the Work, in which event the Contractor shall not be compensated for the costs of 

furnishing such materials or any mark-up thereon. 

17.8.4 Equipment.  As a precondition to the District’s duty to pay for Equipment 

rental or loading and transportation, Contractor shall provide satisfactory evidence of 

the actual costs of Equipment from the supplier, vendor or rental agency of same.  

Contractor shall be compensated for the actual cost of the necessary and direct use 

of Equipment in the performance of the change in the Work.  Use of such Equipment 

in the performance of the change in the Work shall be compensated in increments of 

fifteen (15) minutes. Rental time for Equipment moved by its own power shall 

include time required to move such Equipment to the site of the Work from the 

nearest available rental source of the same.  If Equipment is not moved to the Site 

by its own power, Contractor will be compensated for the loading and transportation 

costs in lieu of rental time.  The foregoing notwithstanding, neither moving time or 

loading and transportation time shall be allowed if the Equipment is used for 

performance of any portion of the Work other than the change in the Work.  Unless 

prior approval in writing is obtained by the Contractor from the Architect, the Project 

Inspector and the District, no costs or compensation shall be allowed for time while 

Construction Equipment is inoperative, idle or on standby, for any reason.  

Contractor shall not be entitled to an allowance or any other compensation for 

Equipment or tools used in the performance of change in the Work where such 

Equipment or tools have a replacement value of $500.00 or less.  Equipment costs 

claimed by the Contractor in connection with the performance of any Work shall not 

exceed rental rates established by distributors or construction equipment rental 

agencies in the locality of the Site; any costs asserted which exceed such rental rates 

shall not be allowed or paid.  Unless otherwise specifically approved in writing by the 

Architect, the Project Inspector and the District, the allowable rate for the use of 

Equipment in connection with the Work shall constitute full compensation to the 

Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary 

attachments, repairs or maintenance of any kind, depreciation, storage, insurance, 
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labor (exclusive of labor costs of the Equipment operator), and any and all other 

costs incurred by the Contractor incidental to the use of such Equipment. 

17.8.5 Overhead and Profit.  The phrase “Overhead and Profit” shall include 

field and office supervisors and assistants, watchperson, use of small tools, 

consumable, insurance other than construction bonds and insurance required herein, 

and general field and home office expenses. 

17.9 Change Order Certification 

17.9.1 All Change Orders and PCOs must include the following certification by the 

Contractor: 

17.9.1.1 The undersigned Contractor approves the foregoing as to the changes, 

if any, to the Contract Price specified for each item, and as to the extension of 

time allowed, if any, for completion of the entire Work as stated herein, and 

agrees to furnish all labor, materials, and service, and perform all work necessary 

to complete any additional work specified for the consideration stated herein.  

Submission of sums which have no basis in fact or which Contractor knows are 

false are at the sole risk of Contractor and may be a violation of the False Claims 

Act set forth under Government Code section 12650 et seq.  It is understood that 

the changes herein to the Contract shall only be effective when approved by the 

governing board of the District. 

17.9.1.2 It is expressly understood that the value of the extra Work or changes 

expressly includes any and all of the Contractor’s costs and expenses, direct and 

indirect, resulting from additional time required on the Project or resulting from 

delay to the Project.  Contractor is not entitled to separately recover amounts for 

overhead or other indirect costs.  Any costs, expenses, damages, or time 

extensions not included are deemed waived. 

17.10 Determination of Change Order Cost 

17.10.1 The amount of the increase or decrease in the Contract Price from a 

Change Order, if any, shall be determined in one or more of the following ways as 

applicable to a specific situation and at the District's discretion: 

17.10.1.1 District acceptance of a PCO; 

17.10.1.2 By unit prices contained in Contractor’s original bid; 

17.10.1.3 By agreement between District and Contractor. 

17.11 Deductive Change Orders 

All deductive Change Order(s) must be prepared pursuant to the provisions herein.  

Where a portion of the Work is deleted from the Contract, the reasonable value of the 

deducted work less the value of work performed shall be considered the appropriate 

deduction.  The value submitted on the Schedule of Values shall be used to calculate the 

credit amount unless the bid documentation is being held in escrow as part of the 

Contract Documents.  Unit Prices, if any, may be used in District’s discretion in 

calculating reasonable value. If Contractor offers a proposed amount for a deductive 

Change Order(s), Contractor shall include a minimum of five percent (5%) total profit 
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and overhead to be deducted with the amount of the work of the Change Order(s).  If 

Subcontractor work is involved, Subcontractors shall also include a minimum of five 

percent (5%) profit and overhead to be deducted with the amount of its deducted work.  

Any deviation from this provision shall not be allowed. 

17.12 Addition or Deletion of Alternate Bid Item(s) 

If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during 

Contractor’s performance of the Work, the District may elect to add or delete any such 

Alternate Bid Item(s) if not included in the Contract at the time of award.  If the District 

elects to add or delete Alternate Bid Item(s) after Contract award, the cost or credit for 

such Alternate Bid Item(s) shall be as set forth in the Bid Form and Proposal unless the 

parties agree to a different price and the Contract Time shall be adjusted by the number 

of days allocated in the Contract Documents.  If days are not allocated in the Contract 

Documents, the Contract Time shall be equitably adjusted. 

17.13 Discounts, Rebates, and Refunds 

For purposes of determining the cost, if any, of any change, addition, or omission to the 

Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of 

surplus materials and equipment shall accrue and be credited to the Contractor, and the 

Contractor shall make provisions so that such discounts, rebates, refunds, and returns 

may be secured, and the amount thereof shall be allowed as a reduction of the 

Contractor’s cost in determining the actual cost of construction for purposes of any 

change, addition, or omission in the Work as provided herein. 

17.14 Accounting Records 

With respect to portions of the Work performed by Change Orders and Construction 

Change Directives, the Contractor shall keep and maintain cost-accounting records 

satisfactory to the District, including, without limitation, Job Cost Reports as provided in 

these General Conditions, which shall be available to the District on the same terms as 

any other books and records the Contractor is required to maintain under the Contract 

Documents.  Such records shall include without limitation hourly records for Labor and 

Equipment and itemized records of materials and Equipment used that day in connection 

with the performance of any Work.  All records maintained hereunder shall be subject to 

inspection, review and/or reproduction by the District, the Architect or the Project 

Inspector upon request.  In the event that the Contractor fails or refuses, for any 

reason, to maintain or make available for inspection, review and/or reproduction such 

records, the District’s reasonable good faith determination of the extent of adjustment to 

the Contract Price shall be final, conclusive, dispositive and binding upon Contractor. 

17.15 Notice Required 

If the Contractor desires to make a claim for an increase in the Contract Price, or any 

extension in the Contract Time for completion, it shall notify the District pursuant to the 

provisions herein, including the Article on Claims and Disputes.  No claim shall be 

considered unless made in accordance with this subparagraph.  Contractor shall proceed 

to execute the Work even though the adjustment may not have been agreed upon.  Any 

change in the Contract Price or extension of the Contract Time resulting from such claim 

shall be authorized by a Change Order. 
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17.16 Applicability to Subcontractors 

Any requirements under this Article shall be equally applicable to Change Orders or 

Construction Change Directives issued to Subcontractors by the Contractor to the extent 

as required by the Contract Documents. 

17.17 Alteration to Change Order Language 

Contractor shall not alter Change Orders or reserve time in Change Orders.  Change 

Orders altered in violation of this provision, if in conflict with the terms set forth herein, 

shall be construed in accordance with the terms set forth herein.  Contractor shall 

execute finalized Change Orders and proceed under the provisions herein with proper 

notice. 

17.18 Failure of Contractor to Execute Change Order 

Contractor shall be in default of the Contract if Contractor fails to execute a Change 

Order when the Contractor agrees with the addition and/or deletion of the Work in that 

Change Order. 

18. REQUEST FOR INFORMATION 

18.1 Any Request for Information shall reference all applicable Contract 

Document(s), including Specification section(s), detail(s), page number(s), drawing 

number(s), and sheet number(s), etc.  The Contractor shall make suggestions and 

interpretations of the issue raised by each Request for Information.  A Request for 

Information cannot modify the Contract Price, Contract Time, or the Contract 

Documents.  Upon request by the District, Contractor shall provide an electronic copy of 

the Request for Information in addition to the hard copy. 

18.2 The Contractor shall be responsible for any costs incurred for professional 

services that District may deduct from any amounts owing to the Contractor, if a 

Request for Information requests an interpretation or decision of a matter where the 

information sought is equally available to the party making the request.  District, at its 

sole discretion, shall deduct from and/or invoice Contractor for all the professional 

services arising herein. 

19. PAYMENTS 

19.1 Contract Price 

The Contract Price is stated in the Agreement and, including authorized adjustments, is 

the total amount payable by the District to the Contractor for performance of the Work 

under the Contract Documents. 

19.2 Applications for Progress Payments 

19.2.1 Procedure for Applications for Progress Payments 

19.2.1.1 Application for Progress Payment 

19.2.1.1.1 Not before the fifth (5th) day of each calendar month during 

the progress of the Work, Contractor shall submit to the District and the 
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Architect an itemized Application for Payment for operations completed in 

accordance with the Schedule of Values.  Such application shall be notarized, 

if required, and supported by the following or each portion thereof unless 

waived by the District in writing: 

19.2.1.1.1.1 The amount paid to the date of the Application to the 

Contractor, to all its Subcontractors, and all others furnishing labor, 

material, or equipment for its Contract; 

19.2.1.1.1.2 The amount being requested under the Application for 

Payment by the Contractor on its own behalf and separately stating the 

amount requested on behalf of each of the Subcontractors and all others 

furnishing labor, material, and equipment under the Contract; 

19.2.1.1.1.3 The balance that will be due to each of such entities 

after said payment is made; 

19.2.1.1.1.4 A certification that the As-Built Drawings and annotated 

Specifications are current; 

19.2.1.1.1.5 Itemized breakdown of work done for the purpose of 

requesting partial payment; 

19.2.1.1.1.6 An updated and acceptable construction schedule in 

conformance with the provisions herein; 

19.2.1.1.1.7 The additions to and subtractions from the Contract 

Price and Contract Time; 

19.2.1.1.1.8 A total of the retentions held; 

19.2.1.1.1.9 Material invoices, evidence of equipment purchases, 

rentals, and other support and details of cost as the District may require 

from time to time; 

19.2.1.1.1.10 The percentage of completion of the Contractor’s Work 

by line item; 

19.2.1.1.1.11 Schedule of Values updated from the preceding 

Application for Payment; 

19.2.1.1.1.12 A duly completed and executed conditional waiver and 

release upon progress payment compliant with Civil Code section 8132 

from the Contractor and each subcontractor of any tier and supplier to be 

paid from the current progress payment; 

19.2.1.1.1.13 A duly completed and executed unconditional waiver and 

release upon progress payment compliant with Civil Code section 8134 

from the Contractor and each subcontractor of any tier and supplier that 

was paid from the previous progress payment(s); and 
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19.2.1.1.1.14 A certification by the Contractor of the following: 

The Contractor warrants title to all Work performed as of the date of this 

payment application has been completed in accordance with the Contract 

Documents for the Project.  The Contractor further warrants that all 

amounts have been paid for work which previous Certificates for Payment 

were issued and payments received and all Work performed as of the date 

of this payment application is free and clear of liens, claims, security 

interests, or encumbrances in favor of the Contractor, Subcontractors, 

material and equipment suppliers, workers, or other persons or entities 

making a claim by reason of having provided labor, materials, and 

equipment relating to the Work, except those of which the District has 

been informed.  Submission of sums which have no basis in fact or which 

Contractor knows are false are at the sole risk of Contractor and may be a 

violation of the False Claims Act set forth under Government Code section 

12650 et seq.   

19.2.1.1.1.15 The Contractor shall be subject to the False Claims Act 

set forth in Government Code section 12650 et seq. for information 

provided with any Application for Progress Payment. 

19.2.1.1.1.16 All remaining certified payroll records (“CPR(s)”) for 

each journeyman, apprentice, worker, or other employee employed by the 

Contractor and/or each Subcontractor in connection with the Work for the 

period of the Application for Payment.  As indicated herein, the District 

shall not make any payment to Contractor until: 

19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide 

electronic CPRs weekly for all weeks any journeyman, apprentice, 

worker or other employee was employed in connection with the Work 

directly to the DIR, or within ten (10) days of any request by the 

District or the DIR, and 

19.2.1.1.1.16.2 Any delay in Contractor and/or its 

Subcontractor(s) providing CPRs in a timely manner may directly delay 

the Contractor’s payment. 

19.2.1.1.2 Applications received after June 20th will not be paid until the 

second week of July and applications received after December 12th will not be 

paid until the first week of January. 

19.2.2 Prerequisites for Progress Payments 

19.2.2.1 First Payment Request:  The following items, if applicable, 

must be completed before the District will accept and/or process the 

Contractor's first payment request: 

19.2.2.1.1 Installation of the Project sign; 

19.2.2.1.2 Installation of field office; 

19.2.2.1.3 Installation of temporary facilities and fencing; 
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19.2.2.1.4 Schedule of Values; 

19.2.2.1.5 Contractor’s Construction Schedule; 

19.2.2.1.6 Schedule of unit prices, if applicable; 

19.2.2.1.7 Submittal Schedule; 

19.2.2.1.8 Receipt by Architect of all submittals due as of the date of the 

payment application; 

19.2.2.1.9 Copies of necessary permits; 

19.2.2.1.10 Copies of authorizations and licenses from governing 

authorities; 

19.2.2.1.11 Initial progress report; 

19.2.2.1.12 Surveyor qualifications; 

19.2.2.1.13 Written acceptance of District's survey of rough grading, if 

applicable; 

19.2.2.1.14 List of all Subcontractors, with names, license numbers, 

telephone numbers, and Scope of Work; 

19.2.2.1.15 All bonds and insurance endorsements; and 

19.2.2.1.16 Resumes of Contractor’s project manager, and if applicable, job 

site secretary, record documents recorder, and job site superintendent. 

19.2.2.2 Second Payment Request:  The District will not process the second 

payment request until and unless all submittals and Shop Drawings have been 

accepted for review by the Architect. 

19.2.2.3 No Waiver of Criteria:  Any payments made to Contractor where 

criteria set forth herein have not been met shall not constitute a waiver of said 

criteria by District.  Instead, such payment shall be construed as a good faith 

effort by District to resolve differences so Contractor may pay its Subcontractors 

and suppliers.  Contractor agrees that failure to submit such items may constitute 

a breach of contract by Contractor and may subject Contractor to termination. 

19.3 Progress Payments 

19.3.1 District’s Approval of Application for Payment 

19.3.1.1 Upon receipt of an Application for Payment, The District shall act in 

accordance with both of the following: 

19.3.1.1.1 Each Application for Payment shall be reviewed by the District 

as soon as practicable after receipt for the purpose of determining that the 

Application for Payment is a proper Application for Payment. 
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19.3.1.1.2 Any Application for Payment determined not to be a proper 

Application for Payment suitable for payment shall be returned to the 

Contractor as soon as practicable, but not later than seven (7) days, after 

receipt.  An Application for Payment returned pursuant to this paragraph shall 

be accompanied by a document setting forth in writing the reasons why the 

Application for Payment is not proper.  The number of days available to the 

District to make a payment without incurring interest pursuant to this section 

shall be reduced by the number of days by which the District exceeds this 

seven-day return requirement. 

19.3.1.1.3 An Application for Payment shall be considered properly 

executed if funds are available for payment of the Application for Payment, 

and payment is not delayed due to an audit inquiry by the financial officer of 

the District. 

19.3.1.2 The District’s review of the Contractor’s Application for Payment will be 

based on the District’s and the Architect’s observations at the Site and the data 

comprising the Application for Payment that the Work has progressed to the point 

indicated and that, to the best of the District’s and the Architect’s knowledge, 

information, and belief, the quality of the Work is in accordance with the Contract 

Documents.  The foregoing representations are subject to: 

19.3.1.2.1 Observation of the Work for general conformance with the 

Contract Documents, 

19.3.1.2.2 Results of subsequent tests and inspections, 

19.3.1.2.3 Minor deviations from the Contract Documents correctable prior 

to completion, and 

19.3.1.2.4 Specific qualifications expressed by the Architect. 

19.3.1.3 District’s approval of the certified Application for Payment shall be 

based on Contractor complying with all requirements for a fully complete and 

valid certified Application for Payment. 

19.3.2 Payments to Contractor 

19.3.2.1 Within thirty (30) days after approval of the Application for Payment, 

Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of 

the Work performed (as verified by Architect and Inspector and certified by 

Contractor) up to the last day of the previous month, less the aggregate of 

previous payments and amount to be withheld.  The value of the Work completed 

shall be Contractor’s best estimate.  No inaccuracy or error in said estimate shall 

operate to release the Contractor, or any Surety upon any bond, from damages 

arising from such Work, or from the District's right to enforce each and every 

provision of this Contract, and the District shall have the right subsequently to 

correct any error made in any estimate for payment. 

19.3.2.2 The Contractor shall not be entitled to have any payment requests 

processed, or be entitled to have any payment made for Work performed, so long 

as any lawful or proper direction given by the District concerning the Work, or 

any portion thereof, remains incomplete. 
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19.3.2.3 If the District fails to make any progress payment within thirty (30) 

days after receipt of an undisputed and properly submitted Application for 

Payment from the Contractor, the District shall pay interest to the Contractor 

equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the 

Code of Civil Procedure. 

19.3.3 No Waiver 

No payment by District hereunder shall be interpreted so as to imply that District has 

inspected, approved, or accepted any part of the Work.  Notwithstanding any 

payment, the District may enforce each and every provision of this Contract.  The 

District may correct or require correction of any error subsequent to any payment. 

19.4 Decisions to Withhold Payment 

19.4.1 Reasons to Withhold Payment 

The District may withhold payment in whole, or in part, to the extent reasonably 

necessary to protect the District if, in the District's opinion, the representations to 

the District required herein cannot be made.  The District may withhold payment, in 

whole, or in part, to such extent as may be necessary to protect the District from 

loss because of, but not limited to any of the following: 

19.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of 

written notice to Contractor. 

19.4.1.2 Stop Payment Notices or other liens served upon the District as a 

result of the Contract.  Contractor agrees that the District may withhold up to 

125% of the amount claimed in the Stop Payment Notice to answer the claim and 

to provide for the District’s reasonable cost of any litigation pursuant to the stop 

payment notice. 

19.4.1.3 Liquidated damages assessed against the Contractor. 

19.4.1.4 The cost of completion of the Contract if there exists a reasonable 

doubt that the Work can be completed for the unpaid balance of the Contract 

Price or by the completion date. 

19.4.1.5 Damage to the District or other contractor(s). 

19.4.1.6 Unsatisfactory prosecution of the Work by the Contractor. 

19.4.1.7 Failure to store and properly secure materials. 

19.4.1.8 Failure of the Contractor to submit, on a timely basis, proper, 

sufficient, and acceptable documentation required by the Contract Documents, 

including, without limitation, a Construction Schedule, Schedule of Submittals, 

Schedule of Values, Monthly Progress Schedules, Shop Drawings, Product Data 

and samples, Proposed product lists, executed Change Orders, and/or verified 

reports. 

19.4.1.9 Failure of the Contractor to maintain As-Built Drawings. 
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19.4.1.10 Erroneous estimates by the Contractor of the value of the Work 

performed, or other false statements in an Application for Payment. 

19.4.1.11 Unauthorized deviations from the Contract Documents. 

19.4.1.12 Failure of the Contractor to prosecute the Work in a timely manner in 

compliance with the Construction Schedule, established progress schedules, 

and/or completion dates. 

19.4.1.13 Failure to provide acceptable electronic certified payroll records, as 

required by the Labor Code, by these Contract Documents, or by written request; 

for each journeyman, apprentice, worker, or other employee employed by the 

Contractor and/or by each Subcontractor in connection with the Work for the 

period of the Application for Payment or if payroll records are delinquent or 

inadequate. 

19.4.1.14 Failure to properly pay prevailing wages as required in Labor Code 

section 1720 et seq., failure to comply with any other Labor Code requirements, 

and/or failure to comply with labor compliance monitoring and enforcement by 

the DIR. 

19.4.1.15 Allowing an unregistered subcontractor, as described in Labor Code 

section 1725.5, to engage in the performance of any work under this Contract. 

19.4.1.16 Failure to comply with any applicable federal statutes and regulations 

regarding minimum wages, withholding, payrolls and basic records, apprentice 

and trainee employment requirements, equal employment opportunity 

requirements, Copeland Act requirements, Davis-Bacon Act and related 

requirements, Contract Work Hours and Safety Standards Act requirements, if 

applicable. 

19.4.1.17 Failure to properly maintain or clean up the Site. 

19.4.1.18 Failure to timely indemnify, defend, or hold harmless the District. 

19.4.1.19 Any payments due to the District, including but not limited to 

payments for failed tests, utilities changes, or permits. 

19.4.1.20 Failure to pay Subcontractor(s) or supplier(s) as required by law and 

by the Contract Documents. 

19.4.1.21 Failure to pay any royalty, license or similar fees. 

19.4.1.22 Contractor is otherwise in breach, default, or in substantial violation 

of any provision of this Contract. 

19.4.1.23 Failure to perform any implementation and/or monitoring required by 

any SWPPP for the Project and/or the imposition of any penalties or fines 

therefore whether imposed on the District or Contractor. 



 

LODI UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS 
 DOCUMENT 00 72 13 -59 

 

19.4.2 Reallocation of Withheld Amounts 

19.4.2.1 District may, in its discretion, apply any withheld amount to pay 

outstanding claims or obligations as defined herein.  In so doing, District shall 

make such payments on behalf of Contractor.  If any payment is so made by 

District, then that amount shall be considered a payment made under Contract 

by District to Contractor and District shall not be liable to Contractor for any 

payment made in good faith.  These payments may be made without prior 

judicial determination of claim or obligation.  District will render Contractor an 

accounting of funds disbursed on behalf of Contractor. 

19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance 

with the Contract Documents or fails to perform any provision thereof, District 

may, after FORTY-EIGHT (48) hours’ written notice to the Contractor and, 

without prejudice to any other remedy, make good such deficiencies.  The District 

shall adjust the total Contract Price by reducing the amount thereof by the cost of 

making good such deficiencies.  If District deems it inexpedient to correct Work 

that is damaged, defective, or not done in accordance with Contract provisions, 

an equitable reduction in the Contract Price (of at least one hundred fifty percent 

(150%) of the estimated reasonable value of the nonconforming Work) shall be 

made therefor. 

19.4.3 Payment After Cure 

When Contractor removes the grounds for declining approval, payment shall be 

made for amounts withheld because of them.  No interest shall be paid on any 

retainage or amounts withheld due to the failure of the Contractor to perform in 

accordance with the terms and conditions of the Contract Documents. 

19.5 Subcontractor Payments 

19.5.1 Payments to Subcontractors 

No later than seven (7) days after receipt, or pursuant to Business and Professions 

Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay 

to each Subcontractor, out of the amount paid to the Contractor on account of such 

Subcontractor’s portion of the Work, the amount to which said Subcontractor is 

entitled.  The Contractor shall, by appropriate agreement with each Subcontractor, 

require each Subcontractor to make payments to its Sub-subcontractors in a similar 

manner. 

19.5.2 No Obligation of District for Subcontractor Payment 

The District shall have no obligation to pay, or to see to the payment of, money to a 

Subcontractor except as may otherwise be required by law. 

19.5.3 Joint Checks 

District shall have the right in its sole discretion, if necessary for the protection of the 

District, to issue joint checks made payable to the Contractor and Subcontractors 

and/or material or equipment suppliers.  The joint check payees shall be responsible 

for the allocation and disbursement of funds included as part of any such joint 

payment.  In no event shall any joint check payment be construed to create any 
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contract between the District and a Subcontractor of any tier, or a material or 

equipment supplier, any obligation from the District to such Subcontractor or a 

material or equipment supplier, or rights in such Subcontractor or a material or 

equipment supplier against the District. 

20. COMPLETION OF THE WORK 

20.1 Completion 

20.1.1 District will accept completion of Contract and have the Notice of 

Completion recorded when the entire Work shall have been completed to the 

satisfaction of District. 

20.1.2 The Work may only be accepted as complete by action of the governing 

board of the District. 

20.1.3 District, at its sole option, may accept completion of Contract and have 

the Notice of Completion recorded when the entire Work shall have been completed 

to the satisfaction of District, except for minor corrective items, as distinguished 

from incomplete items.  If Contractor fails to complete all minor corrective items 

within fifteen (15) days after the date of the District’s acceptance of completion, 

District shall withhold from the final payment one hundred fifty percent (150%) of an 

estimate of the amount sufficient to complete the corrective items, as determined by 

District, until the item(s) are completed. 

20.1.4 At the end of the 15-day period, if there are any items remaining to be 

corrected, District may elect to proceed as provided herein related to adjustments to 

Contract Price, and/or District’s right to perform the Work of the Contractor. 

20.2 Close-Out/Certification Procedures 

20.2.1 Punch List 

The Contractor shall notify the Architect when Contractor considers the Work 

complete.  Upon notification, Architect will prepare a list of minor items to be 

completed or corrected (“Punch List”).  The Contractor and/or its Subcontractors 

shall proceed promptly to complete and correct items on the Punch List.  Failure to 

include an item on Punch List does not alter the responsibility of the Contractor to 

complete all Work in accordance with the Contract Documents. 

20.2.2 Close-Out/Certification Requirements 

20.2.2.1 Utility Connections 

Buildings shall be connected to water, gas, sewer, and electric services, complete 

and ready for use.  Service connections shall be made and existing services 

reconnected. 

20.2.2.2 Record Drawings and Record Specifications 

20.2.2.2.1 Contractor shall provide exact Record Drawings of the Work 

(“As-Builts”) and Record Specifications upon completion of the Project and as 

a condition precedent to approval of final payment. 
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20.2.2.2.2 Contractor shall obtain the Inspector’s approval of the corrected 

prints and employ a competent draftsman to transfer the Record Drawings 

information to the most current version of AutoCAD that is, at that time, 

currently utilized for plan check submission by either the District, the 

Architect, OPSC, and/or DSA, and print a complete set of transparent sepias.  

When completed, Contractor shall deliver corrected sepias and 

diskette/CD/other data storage device acceptable to District with AutoCAD file 

to the District. 

20.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies 

in the Record Drawings and Record Specifications, even if inaccuracies 

become evident at a future date. 

20.2.2.3 Maintenance Manuals:  Contractor shall prepare all operation and 

maintenance manuals and date as indicated in the Specifications. 

20.2.2.4 Source Programming:  Contractor shall provide all source 

programming for all items in the Project. 

20.2.2.5 Verified Reports:  Contractor shall completely and accurately fill out 

and file forms DSA 6-C or DSA 152 (or current form), as appropriate.  Refer to 

section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of 

Regulations. 

20.3 Final Inspection 

20.3.1 Contractor shall comply with Punch List procedures as provided herein, 

and maintain the presence of a Project Superintendent and Project Manager until the 

Punch List is complete to ensure proper and timely completion of the Punch List.  

Under no circumstances shall Contractor demobilize its forces prior to completion of 

the Punch List without District’s prior written approval.  Upon receipt of Contractor’s 

written notice that all of the Punch List items have been fully completed and the 

Work is ready for final inspection and acceptance, Architect and Project Inspector will 

inspect the Work and shall submit to Contractor and District a final inspection report 

noting the Work, if any, required in order to complete in accordance with the 

Contract Documents.  Absent unusual circumstances, this report shall consist of the 

Punch List items not yet satisfactorily completed. 

20.3.2 Upon Contractor’s completion of all items on the Punch List and any other 

uncompleted portions of the Work, the Contractor shall notify the District and 

Architect, who shall again inspect such Work.  If the Architect finds the Work 

complete and acceptable under the Contract Documents, the Architect will notify 

Contractor, who shall then jointly submit to the Architect and the District its final 

Application for Payment. 

20.3.3 Final Inspection Requirements 

20.3.3.1 Before calling for final inspection, Contractor shall determine that the 

following have been performed: 

20.3.3.1.1 The Work has been completed. 

20.3.3.1.2 All life safety items are completed and in working order. 
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20.3.3.1.3 Mechanical and electrical Work are complete and tested, 

fixtures are in place, connected, and ready for tryout. 

20.3.3.1.4 Electrical circuits scheduled in panels and disconnect switches 

labeled. 

20.3.3.1.5 Painting and special finishes complete. 

20.3.3.1.6 Doors complete with hardware, cleaned of protective film, 

relieved of sticking or binding, and in working order. 

20.3.3.1.7 Tops and bottoms of doors sealed. 

20.3.3.1.8 Floors waxed and polished as specified. 

20.3.3.1.9 Broken glass replaced and glass cleaned. 

20.3.3.1.10 Grounds cleared of Contractor’s equipment, raked clean of 

debris, and trash removed from Site. 

20.3.3.1.11 Work cleaned, free of stains, scratches, and other foreign 

matter, and damaged and broken material replaced. 

20.3.3.1.12 Finished and decorative work shall have marks, dirt, and 

superfluous labels removed. 

20.3.3.1.13 Final cleanup, as provided herein. 

20.4 Costs of Multiple Inspections 

More than two (2) requests of the District to make a final inspection shall be considered 

an additional service of District, Architect, Construction Manager, and/or Project 

Inspector, and all subsequent costs will be invoiced to Contractor and if funds are 

available, withheld from remaining payments. 

20.5 Partial Occupancy or Use Prior to Completion 

20.5.1 District’s Rights to Occupancy 

The District may occupy or use any completed or partially completed portion of the 

Work at any stage, and such occupancy shall not constitute the District’s Final 

Acceptance of any part of the Work.  Neither the District’s Final Acceptance, the 

making of Final Payment, any provision in Contract Documents, nor the use or 

occupancy of the Work, in whole or in part, by District shall constitute acceptance of 

Work not in accordance with the Contract Documents nor relieve the Contractor or 

the Contractor's Performance Bond Surety from liability with respect to any 

warranties or responsibility for faulty or defective Work or materials, equipment and 

workmanship incorporated therein.  In the event that the District occupies or uses 

any completed or partially completed portion of the Work, the Contractor shall 

remain responsible for payments, security, maintenance, heat, utilities, damage to 

the Work, insurance, the period for correction of the Work, and the commencement 

of warranties required by the Contract Documents unless the Contractor requests in 

writing, and the District agrees, to otherwise divide those responsibilities.  Any 
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dispute as to responsibilities shall be resolved pursuant to the Claims and Disputes 

provisions herein, with the added provision that during the dispute process, the 

District shall have the right to occupy or use any portion of the Work that it needs or 

desires to use. 

20.5.2 Inspection Prior to Occupancy or Use 

Immediately prior to partial occupancy or use, the District, the Contractor, and the 

Architect shall jointly inspect the area to be occupied or portion of the Work to be 

used in order to determine and record the condition of the Work. 

20.5.3 No Waiver 

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or 

portions of the Work shall not constitute beneficial occupancy or acceptance of the 

Work not complying with the requirements of the Contract Documents. 

21. FINAL PAYMENT AND RETENTION 

21.1 Final Payment 

Upon receipt and approval of a valid and final Application for Payment, the Architect will 

issue a final Certificate of Payment.  The District shall thereupon jointly inspect the Work 

and either accept the Work as complete or notify the Architect and the Contractor in 

writing of reasons why the Work is not complete.  Upon acceptance of the Work of the 

Contractor as fully complete by the Governing Board of the District (that, absent unusual 

circumstances, will occur when the Punch List items have been satisfactorily completed), 

the District shall record a Notice of Completion with the County Recorder, and the 

Contractor shall, upon receipt of final payment from the District, pay the amount due 

Subcontractors. 

21.2 Prerequisites for Final Payment   

The following conditions must be fulfilled prior to Final Payment: 

21.2.1 A full release of all Stop Payment Notices served in connection with the 

Work shall be submitted by Contractor. 

21.2.2 A duly completed and executed conditional waiver and release upon final 

payment compliant with Civil Code section 8136, from the Contractor and each 

subcontractor of any tier and supplier to be paid from the final payment. 

21.2.3 A duly completed and executed unconditional waiver and release upon 

progress payment compliant with Civil Code section 8134, from the Contractor and 

each subcontractor of any tier and supplier that was paid from the previous progress 

payments. 

21.2.4 A duly completed and executed Document 00 65 19.26, “AGREEMENT AND 

RELEASE OF ANY AND ALL CLAIMS” from the Contractor. 

21.2.5 The Contractor shall have made all corrections to the Work that are 

required to remedy any defects therein, to obtain compliance with the Contract 
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Documents or any requirements of applicable codes and ordinances, or to fulfill any 

of the orders or directions of District required under the Contract Documents. 

21.2.6 Each Subcontractor shall have delivered to the Contractor all written 

guarantees, warranties, applications, and bonds required by the Contract Documents 

for its portion of the Work. 

21.2.7 Contractor must have completed all requirements set forth under “Close-

Out/Certification Procedures,” including, without limitation, submission of an 

approved set of complete Record Drawings. 

21.2.8 Architect shall have issued its written approval that final payment can be 

made. 

21.2.9 The Contractor shall have delivered to the District all manuals and 

materials required by the Contract Documents, which must be approved by the 

District. 

21.2.10 The Contractor shall have completed final clean-up as provided herein. 

21.3 Retention 

21.3.1 The retention, less any amounts disputed by the District or that the 

District has the right to withhold pursuant to provisions herein, shall be paid: 

21.3.1.1 After approval by the Architect of the Application and Certificate of 

Payment, 

21.3.1.2 After the satisfaction of the conditions set forth herein, and 

21.3.1.3 After forty-five (45) days after the recording of the Notice of 

Completion by District. 

21.3.2 No interest shall be paid on any retention, or on any amounts withheld 

due to a failure of the Contractor to perform, in accordance with the terms and 

conditions of the Contract Documents, except as provided to the contrary in any 

Escrow Agreement between the District and the Contractor pursuant to Public 

Contract Code section 22300. 

21.4 Substitution of Securities 

The District will permit the substitution of securities in accordance with the provisions of 

Public Contract Code section 22300.   

22. UNCOVERING OF WORK 

If a portion of the Work is covered without Inspector or Architect approval or not in 

compliance with the Contract Documents, it must, if required in writing by the District, the 

Project Inspector, or the Architect, be uncovered for the Project Inspector’s or the 

Architect’s observation and be corrected, replaced, and/or recovered at the Contractor’s 

expense without change in the Contract Price or Contract Time. 
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23. NONCONFORMING WORK AND CORRECTION OF WORK 

23.1 Nonconforming Work 

23.1.1 Contractor shall promptly remove from Premises all Work identified by 

District as failing to conform to the Contract Documents whether incorporated or not.  

Contractor shall promptly replace and re-execute its own Work to comply with the 

Contract Documents without additional expense to the District and shall bear the 

expense of making good all work of other contractors destroyed or damaged by any 

removal or replacement pursuant hereto and/or any delays to the District or other 

Contractors caused thereby. 

23.1.2 If Contractor does not remove Work that District has identified as failing 

to conform to the Contract Documents within a reasonable time, not to exceed 

FORTY-EIGHT (48) hours, District may remove it and may store any material at 

Contractor’s expense.  If Contractor does not pay expense(s) of that removal within 

ten (10) days’ time thereafter, District may, upon ten (10) days’ written notice, sell 

any material at auction or at private sale and shall deduct all costs and expenses 

incurred by the District and/or District may withhold those amounts from payment(s) 

to Contractor. 

23.2 Correction of Work 

23.2.1 Correction of Rejected Work 

Pursuant to the notice provisions herein, the Contractor shall immediately correct the 

Work rejected by the District, the Architect, or the Project Inspector as failing to 

conform to the requirements of the Contract Documents, whether observed before or 

after Completion and whether or not fabricated, installed, or completed.  The 

Contractor shall bear costs of correcting the rejected Work, including additional 

testing, inspections, and compensation for the Inspector’s or the Architect’s services 

and expenses made necessary thereby. 

23.2.2 One-Year Warranty Corrections 

If, within one (1) year after the date of Completion of the Work or a designated 

portion thereof, or after the date for commencement of warranties established 

hereunder, or by the terms of an applicable special warranty required by the 

Contract Documents, any of the Work is found to be not in accordance with the 

requirements of the Contract Documents, the Contractor shall correct it promptly 

after receipt of written notice from the District to do so.  This period of one (1) year 

shall be extended with respect to portions of the Work first performed after 

Completion by the period of time between Completion and the actual performance of 

the Work.  This obligation hereunder shall survive acceptance of the Work under the 

Contract and termination of the Contract.  The District shall give such notice 

promptly after discovery of the condition. 

23.3 District's Right to Perform Work 

23.3.1 If the Contractor should neglect to prosecute the Work properly or fail to 

perform any provisions of this contract, the District, after FORTY-EIGHT (48) hours 

written notice to the Contractor, may, without prejudice to any other remedy it may 
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have, make good such deficiencies and may deduct the cost thereof from the 

payment then or thereafter due the Contractor. 

23.3.2 If it is found at any time, before or after completion of the Work, that 

Contractor has varied from the Drawings and/or Specifications, including, but not 

limited to, variation in material, quality, form, or finish, or in the amount or value of 

the materials and labor used, District may require at its option: 

23.3.2.1 That all such improper Work be removed, remade or replaced, and all 

work disturbed by these changes be made good by Contractor at no additional 

cost to the District; 

23.3.2.2 That the District deduct from any amount due Contractor the sum of 

money equivalent to the difference in value between the work performed and 

that called for by the Drawings and Specifications; or 

23.3.2.3 That the District exercise any other remedy it may have at law or 

under the Contract Documents, including but not limited to the District hiring its 

own forces or another contractor to replace the Contractor’s nonconforming 

Work, in which case the District shall either issue a deductive Change Order, a 

Construction Change Directive, or invoice the Contractor for the cost of that 

work.  Contractor shall pay any invoices within thirty (30) days of receipt of same 

or District may withhold those amounts from payment(s) to Contractor. 

24. TERMINATION AND SUSPENSION 

24.1 District's Right to Terminate Contractor for Cause 

24.1.1 Grounds for Termination:  The District, in its sole discretion, may 

terminate the Contract and/or terminate the Contractor’s right to perform the work 

of the Contract based upon any of the following: 

24.1.1.1 Contractor refuses or fails to execute the Work or any separable part 

thereof with sufficient diligence as will ensure its completion within the time 

specified or any extension thereof, or 

24.1.1.2 Contractor fails to complete said Work within the time specified or any 

extension thereof, or 

24.1.1.3 Contractor persistently fails or refused to perform Work or provide 

material of sufficient quality as to be in compliance with Contract Documents; or 

24.1.1.4 Contractor persistently or repeatedly refuses fails, except in cases for 

which extension of time is provided, to supply enough properly skilled workers or 

proper materials to complete the Work in the time specified; or 

24.1.1.5 Contractor fails to make prompt payment to Subcontractors, or for 

material, or for labor; or 

24.1.1.6 Contractor persistently disregards laws, or ordinances, or instructions 

of District; or 
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24.1.1.7 Contractor fails to supply labor, including that of Subcontractors, that 

is sufficient to prosecute the Work or that can work in harmony with all other 

elements of labor employed or to be employed on the Work; or 

24.1.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default, 

or in substantial violation of any provision of this Contract, including but not 

limited to a lapse in licensing or registration. 

24.1.2 Notification of Termination 

24.1.2.1 Upon the occurrence at District's sole determination of any of the 

above conditions, District may, without prejudice to any other right or remedy, 

serve written notice upon Contractor and its Surety of District's termination of 

this Contract and/or the Contractor’s right to perform the work of the Contract.  

This notice will contain the reasons for termination.  Unless, within three (3) days 

after the service of the notice, any and all condition(s) shall cease, and any and 

all violation(s) shall cease, or arrangement satisfactory to District for the 

correction of the condition(s) and/or violation(s) be made, this Contract shall 

cease and terminate.  Upon Termination, Contractor shall not be entitled to 

receive any further payment until the entire Work is finished. 

24.1.2.2 Upon Termination, District may immediately serve written notice of 

tender upon Surety whereby Surety shall have the right to take over and perform 

this Contract only if Surety: 

24.1.2.2.1 Within three (3) days after service upon it of the notice of 

tender, gives District written notice of Surety’s intention to take over and 

perform this Contract; and 

24.1.2.2.2 Commences performance of this Contract within three (3) days 

from date of serving of its notice to District. 

24.1.2.3 Surety shall not utilize Contractor in completing the Project if the 

District notifies Surety of the District’s objection to Contractor’s further 

participation in the completion of the Project.  Surety expressly agrees that any 

contractor which Surety proposes to fulfill Surety’s obligations is subject to 

District’s approval.  District’s approval shall not be unreasonably withheld, 

conditioned or delayed. 

24.1.2.4 If Surety fails to notify District or begin performance as indicated 

herein, District may take over the Work and execute the Work to completion by 

any method it may deem advisable at the expense of Contractor and/or its 

Surety.  Contractor and/or its Surety shall be liable to District for any excess cost 

or other damages the District incurs thereby.  Time is of the essence in this 

Contract.  If the District takes over the Work as herein provided, District may, 

without liability for so doing, take possession of and utilize in completing the 

Work such materials, appliances, plan, and other property belonging to 

Contractor as may be on the Site of the Work, in bonded storage, or previously 

paid for. 
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24.1.3 Effect of Termination 

24.1.3.1 Contractor shall, only if  ordered to do so by the District, immediately 

remove from the Site all or any materials and personal property belonging to 

Contractor that have not been incorporated in the construction of the Work, or 

which are not in place in the Work.  The District retains the right, but not the 

obligation, to keep and use any materials and personal property belonging to 

Contractor that have not been incorporated in the construction of the Work, or 

which are not in place in the Work.  The Contractor and its Surety shall be liable 

upon the performance bond for all damages caused to the District by reason of 

the Contractor’s failure to complete the Contract. 

24.1.3.2 In the event that the District shall perform any portion of, or the whole 

of the Work, pursuant to the provisions of the General Conditions, the District 

shall not be liable nor account to the Contractor in any way for the time within 

which, or the manner in which, the Work is performed by the District or for any 

changes the District may make in the Work or for the money expended by the 

District in satisfying claims and/or suits and/or other obligations in connection 

with the Work. 

24.1.3.3 In the event that the Contract is terminated for any reason, no 

allowances or compensation will be granted for the loss of any anticipated profit 

by the Contractor or any impact or impairment of Contractor’s bonding capacity. 

24.1.3.4 If the expense to the District to finish the Work exceeds the unpaid 

Contract Price, Contractor and Surety shall pay difference to District within 

twenty-one (21) days of District's request. 

24.1.3.5 The District shall have the right (but shall have no obligation) to 

assume and/or assign to a general contractor or construction manager or other 

third party who is qualified and has sufficient resources to complete the Work, 

the rights of the Contractor under its subcontracts with any or all Subcontractors.  

In the event of an assumption or assignment by the District, no Subcontractor 

shall have any claim against the District or third party for Work performed by 

Subcontractor or other matters arising prior to termination of the Contract.  The 

District or any third party, as the case may be, shall be liable only for obligations 

to the Subcontractor arising after assumption or assignment.  Should the District 

so elect, the Contractor shall execute and deliver all documents and take all 

steps, including the legal assignment of its contractual rights, as the District may 

require, for the purpose of fully vesting in the District the rights and benefits of 

its Subcontractor under Subcontracts or other obligations or commitments.  All 

payments due the Contractor hereunder shall be subject to a right of offset by 

the District for expenses and damages suffered by the District as a result of any 

default, acts, or omissions of the Contractor.  Contractor must include this 

assignment provision in all of its contracts with its Subcontractors. 

24.1.3.6 The foregoing provisions are in addition to and not in limitation of any 

other rights or remedies available to District. 
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24.1.4 Emergency Termination of Public Contracts Act of 1949 

24.1.4.1 This Contract is subject to termination as provided by sections 4410 

and 4411 of the Government Code of the State of California, being a portion of 

the Emergency Termination of Public Contracts Act of 1949. 

24.1.4.1.1 Section 4410 of the Government Code states: 

In the event a national emergency occurs, and public work, being performed 

by contract, is stopped, directly or indirectly, because of the freezing or 

diversion of materials, equipment or labor, as the result of an order or a 

proclamation of the President of the United States, or of an order of any 

federal authority, and the circumstances or conditions are such that it is 

impracticable within a reasonable time to proceed with a substantial portion 

of the work, then the public agency and the contractor may, by written 

agreement, terminate said contract. 

24.1.4.1.2 Section 4411 of the Government Code states: 

Such an agreement shall include the terms and conditions of the termination 

of the contract and provision for the payment of compensation or money, if 

any, which either party shall pay to the other or any other person, under the 

facts and circumstances in the case. 

24.1.4.2 Compensation to the Contractor shall be determined at the sole 

discretion of District on the basis of the reasonable value of the Work done, 

including preparatory work.  As an exception to the foregoing and at the District's 

discretion, in the case of any fully completed separate item or portion of the 

Work for which there is a separate previously submitted unit price or item on the 

accepted schedule of values, that price shall control.  The District, at its sole 

discretion, may adopt the Contract Price as the reasonable value of the work 

done or any portion thereof. 

24.2 Termination of Contractor for Convenience 

24.2.1 District in its sole discretion may terminate the Contract upon three (3) 

days’ written notice to the Contractor.  Under a termination for convenience, the 

District retains the right to all the options available to the District if there is a 

termination for cause.  In case of a termination for convenience, the Contractor shall 

have no claims against the District except: 

24.2.1.1 The actual cost for labor, materials, and services performed that is 

unpaid and adequately documented through timesheets, invoices, receipts, or 

otherwise, and 

24.2.1.2 Five percent (5%) of the total cost of work performed as of the date of 

termination, or five percent (5%) of the value of the Work yet to be performed, 

whichever is less.  This five percent (5%) amount shall be full compensation for 

all Contractor's and Subcontractor(s)’ mobilization and/or demobilization costs 

and any anticipated loss profits resulting from termination of the Contractor for 

convenience. 
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24.3 Suspension of Work 

24.3.1 District in its sole discretion may suspend, delay or interrupt the Work in 

whole or in part for such period of time as the District may determine upon three (3) 

days written notice to the Contractor. 

24.3.1.1 An adjustment may be made for changes in the cost of performance of 

the Work caused by any such suspension, delay or interruption.  No adjustment 

shall be made to the extent: 

24.3.1.1.1 That performance is, was or would have been so suspended, 

delayed or interrupted by another cause for which Contractor is responsible; 

or 

24.3.1.1.2 That an equitable adjustment is made or denied under another 

provision of the Contract; or 

24.3.1.1.3 That the suspension of Work was the direct or indirect result of 

Contractor’s failure to perform any of its obligations hereunder. 

24.3.1.2 Any adjustments in cost of performance may have a fixed or 

percentage fee as provided in the section on Format for Proposed Change Order 

herein.  This amount shall be full compensation for all Contractor’s and its 

Subcontractor(s)’ changes in the cost of performance of the Contract caused by 

any such suspension, delay or interruption. 

25. CLAIMS PROCESS 

25.1 Performance during Claim Process 

Contractor and its subcontractors shall continue to perform its Work under the Contract 

and shall not cause a delay of the Work during any dispute, claim, negotiation, 

mediation, or arbitration proceeding, except by written agreement by the District. 

25.2 Definition of Claim  

25.2.1 Pursuant to Public Contract Code section 9204, the term “Claim” means a 

separate demand by the Contractor sent by registered mail or certified mail with 

return receipt requested, for one or more of the following: 

25.2.1.1 A time extension, including without limitation, for relief of damages or 

penalties for delay assessed by the District under the Contract; 

25.2.1.2 Payment by the District of money or damages arising from work done 

by, or on behalf of, the Contractor pursuant to the Contract and payment of 

which is not otherwise expressly provided for or to which Contractor is not 

otherwise entitled to; or 

25.2.1.3 An amount of payment disputed by the District. 
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25.3 Claims Presentation  

25.3.1 If Contractor intends to apply for an increase in the Contract Price or 

Contract Time for any reason including, without limitation, the acts of District or its 

agents, Contractor shall, within thirty (30) days after the event giving rise to the 

Claim, give notice of the Claim in writing, including an itemized statement of the 

details and amounts of its Claim for any increase in the Contract Price of Contract 

Time, including a Schedule Analysis and any and all other documentation 

substantiating Contractor’s claimed damages.  Otherwise, Contractor shall have 

waived and relinquished its dispute against the District and Contractor’s claims for 

compensation or an extension of time shall be forfeited and invalidated.  Likewise, 

failure to timely submit a claim and the requisite supporting documentation shall 

constitute a waiver of such claim.  

25.3.2 The Claim shall identify: 

25.3.2.1 The issues, events, conditions, circumstances and/or causes giving rise 

to the dispute, and shall show, in detail, the cause and effect of same; 

25.3.2.2 The pertinent dates and/or durations and actual and/or anticipated 

effects on the Contract Price, Contract Schedule milestones and/or Contract Time 

adjustments;  

25.3.2.3 The line-item costs for labor, material, and/or equipment, if applicable; 

or 

25.3.2.4 A request by Contractor, if any, to waive the claims procedure under 

Public Contract Code section 9204 and proceed directly to the commencement of 

a civil action or binding arbitration.   

25.3.3 The Claim shall include the following certification by the Contractor: 

25.3.3.1 The undersigned Contractor certifies under penalty of perjury that the 

attached dispute is made in good faith; that the supporting data is accurate and 

complete to the best of my knowledge and belief; that the amount requested 

accurately reflects the adjustment for which Contractor believes the District is 

liable; and that I am duly authorized to certify the dispute on behalf of the 

Contractor. 

25.3.3.2 Furthermore, Contractor understands that the value of the attached 

dispute expressly includes any and all of the Contractor’s costs and expenses, 

direct and indirect, resulting from the Work performed on the Project, additional 

time required on the Project and/or resulting from delay to the Project.  

Contractor may not separately recover for overhead or other indirect costs.  Any 

costs, expenses, damages, or time extensions not included are deemed waived. 
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25.4 Claim Resolution pursuant to Public Contract Code section 9204 

25.4.1 STEP 1: 

25.4.1.1 Upon receipt of a Claim by registered or certified mail, return receipt  

requested, including the documents necessary to substantiate it, the District shall 

conduct a reasonable review of the Claim and, within a period not to exceed 45 

days, shall provide the Contractor a written statement identifying what portion of 

the Claim is disputed and what portion is undisputed.  Upon receipt of a Claim, 

the District and Contractor may, by mutual agreement, extend the time 

period to provide a written statement. If the District needs approval from its 

governing body to provide the Contractor a written statement identifying the 

disputed portion and the undisputed portion of the Claim, and the governing body 

does not meet within the 45 days or within the mutually agreed to extension of 

time following receipt of Claim sent by registered mail or certified mail, return 

receipt requested, the District shall have up to three (3) days following the 

next duly publicly noticed meeting of the governing body after the 45-

day period, or extension, expires to provide Contractor a written statement 

identifying the disputed portion and the undisputed portion. 

25.4.1.1.1 Any payment due on an undisputed portion of the Claim shall 

be processed and made within 60 days after the District issues its written 

statement. Amounts not paid in a timely manner as required by this section, 

section 25.4, shall bear interest at seven percent (7%) per annum. 

25.4.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in 

writing, mediation and proceed directly to the commencement of a civil action or 

binding arbitration, as applicable.  In this instance, District and Contractor must 

comply with the sections below regarding Public Contract Code section 20104 et 

seq. and Government Code Claim Act Claims. 

25.4.1.3 If the District fails to issue a written statement, or to otherwise meet 

the time requirements of this section, this shall result in the Claim being deemed 

rejected in its entirety.  A Claim that is denied by reason of the District’s failure 

to have responded to a Claim, or its failure to otherwise meet the time 

requirements of this section, shall not constitute an adverse finding with regard 

to the merits of the Claim or the responsibility or qualifications of Contractor. 

25.4.2 STEP 2: 

25.4.2.1 If Contractor disputes the District’s written response, or if the District 

fails to respond to a Claim within the time prescribed, Contractor may demand in 

writing an informal conference to meet and confer for settlement of the issues in 

dispute.  Upon receipt of a demand in writing sent by registered mail or certified 

mail, return receipt requested, the District shall schedule a meet and confer 

conference within 30 days for settlement of the dispute.  Within 10 business days 

following the conclusion of the meet and confer conference, if the Claim or any 

portion of the Claim remains in dispute, the District shall provide the Contractor a 

written statement identifying the portion of the Claim that remains in dispute and 

the portion that is undisputed. 

25.4.2.1.1.1 Any payment due on an undisputed portion of the Claim 

shall be processed and made within 60 days after the District issues its 
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written statement.  Amounts not paid in a timely manner as required by 

this section, section 25.4, shall bear interest at seven percent (7%) per 

annum. 

25.4.3 STEP 3: 

25.4.3.1 Any disputed portion of the Claim, as identified by Contractor in 

writing, shall be submitted to nonbinding mediation, with the District and 

Contractor sharing the associated costs equally. The District and Contractor shall 

mutually agree to a mediator within 10 business days after the disputed portion 

of the Claim has been identified in writing. If the parties cannot agree upon a 

mediator, each party shall select a mediator and those mediators shall select a 

qualified neutral third party to mediate with regard to the disputed portion of the 

Claim. Each party shall bear the fees and costs charged by its respective 

mediator in connection with the selection of the neutral mediator. If mediation is 

unsuccessful, the parts of the Claim remaining in dispute shall be subject to 

applicable procedures outside this section. 

25.4.3.1.1 For purposes of this section, mediation includes any nonbinding 

process, including, but not limited to, neutral evaluation or a dispute review 

board, in which an independent third party or board assists the parties in 

dispute resolution through negotiation or by issuance of an evaluation. Any 

mediation utilized shall conform to the timeframes in this section. 

25.4.3.2 Unless otherwise agreed to by the District and Contractor in writing, 

the mediation conducted pursuant to this section shall excuse any further 

obligation under Public Contract Code section 20104.4 to mediate after litigation 

has been commenced. 

25.4.4 STEP 4: 

25.4.4.1 If mediation under this section does not resolve the parties’ dispute, 

the District may, but does not require arbitration of disputes under private 

arbitration or the Public Works Contract Arbitration Program. 

25.5 Subcontractor Pass-Through Claims 

25.5.1 If a subcontractor or a lower tier subcontractor lacks legal standing to 

assert a claim against a District because privity of contract does not exist, the 

contractor may present to the District a Claim on behalf of a subcontractor or lower 

tier subcontractor.  A subcontractor may request in writing, either on his or her own 

behalf or on behalf of a lower tier subcontractor, that Contractor present a Claim for 

work which was performed by the subcontractor or by a lower tier subcontractor on 

behalf of the subcontractor. The subcontractor requesting that the Claim be 

presented to the District shall furnish reasonable documentation to support the 

Claim. 

25.5.2 Within 45 days of receipt of this written request from a subcontractor, 

Contractor shall notify the subcontractor in writing as to whether the Contractor 

presented the Claim to the District and, if Contractor did not present the Claim, 

provide the subcontractor with a statement of the reasons for not having done so. 



 

LODI UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS 
 DOCUMENT 00 72 13 -74 

 

25.5.3 The Contractor shall bind all its Subcontractors to the provisions of this 

section and will hold the District harmless against Claims by Subcontractors. 

25.6 Government Code Claim Act Claim 

25.6.1 If a claim, or any portion thereof, remains in dispute upon satisfaction of 

all applicable Claim Resolution requirements, including those pursuant to Public 

Contract Code section 9204, the Contractor shall comply with all claims presentation 

requirements as provided in Chapter 1 (commencing with section 900) and Chapter 

2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1 of Government 

Code as a condition precedent to the Contractor’s right to bring a civil action against 

the District.  For purposes of those provisions, the running of the time within which a 

claim must be presented to the District shall be tolled from the time Contractor 

submits its written Claim until the time the Claim is denied, including any time 

utilized by any applicable meet and confer process. 

25.7 Claim Resolution pursuant to Public Contract Code section 20104 et 

seq. 

25.7.1 In the event of a disagreement between the parties as to performance of 

the Work, the interpretation of this Contract, or payment or nonpayment for Work 

performed or not performed, the parties shall attempt to resolve all claims of three 

hundred seventy-five thousand dollars ($375,000) or less which arise between 

Contractor and District by those procedures set forth in Public Contract Code section 

20104, et seq., to the extent applicable.  

25.7.1.1 Contractor shall file with the District any written Claim, including the 

documents necessary to substantiate it, upon the application for final payment. 

25.7.1.2 For claims of less than fifty thousand dollars ($50,000), the District 

shall respond in writing within forty-five (45) days of receipt of the Claim or may 

request in writing within thirty (30) days of receipt of the Claim any additional 

documentation supporting the Claim or relating to defenses or claims the District 

may have against the Contractor. 

25.7.1.2.1 If additional information is required, it shall be requested and 

provided by mutual agreement of the parties. 

25.7.1.2.2 District's written response to the documented Claim shall be 

submitted to the Contractor within fifteen (15) days after receipt of the 

further documentation or within a period of time no greater than that taken 

by the Contractor to produce the additional information, whichever is greater. 

25.7.1.3 For claims of over fifty thousand dollars ($50,000) and less than or 

equal to three hundred seventy-five thousand dollars ($375,000), the District 

shall respond in writing to all written Claims within sixty (60) days of receipt of 

the claim, or may request, in writing, within thirty (30) days of receipt of the 

Claim any additional documentation supporting the Claim or relating to defenses 

or claims the District may have against the Contractor. 

25.7.1.3.1 If additional information is required, it shall be requested and 

provided upon mutual agreement of the District and the Contractor. 
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25.7.1.3.2 The District's written response to the Claim, as further 

documented, shall be submitted to the Contractor within thirty (30) days after 

receipt of the further documentation, or within a period of time no greater 

than that taken by the Contractor to produce the additional information or 

requested documentation, whichever is greater. 

25.7.1.4 If Contractor disputes the District’s written response, or the District 

fails to respond within the time prescribed, Contractor may so notify the District, 

in writing, either within fifteen (15) days of receipt of the District's response or 

within fifteen (15) days of the District's failure to respond within the time 

prescribed, respectively, and demand an informal conference to meet and confer 

for settlement of the issues in dispute.  Upon a demand, the District shall 

schedule a meet and confer conference within thirty (30) days for settlement of 

the dispute. 

25.7.1.5 Following the meet and confer conference, if the Claim or any portion 

of it remains in dispute, the Contractor may file a claim as provided in Chapter 1 

(commencing with Section 900) and Chapter 2 (commencing with Section 910) of 

Part 3 of Division 3.6 of Title 1 of the Government Code.  For purposes of those 

provisions the running of the time within which a claim must be filed shall be 

tolled from the time the Contractor submits its written Claim until the time the 

Claim is denied, including any period of time utilized by the meet and confer 

process. 

25.7.1.6 For any civil action filed to resolve claims filed pursuant to this section, 

within sixty (60) days, but no earlier than thirty (30) days, following the filing of 

responsive pleadings, the court shall submit the matter to nonbinding mediation 

unless waived by mutual stipulation of both parties.  The mediation process shall 

provide for the selection within fifteen (15) days by both parties of a 

disinterested third person as mediator, shall be commenced within thirty (30) 

days of the submittal, and shall be concluded within fifteen (15) days from the 

commencement of the mediation unless a time requirement is extended upon a 

good cause showing to the court or by stipulation of both parties.  If the parties 

fail to select a mediator within the 15-day period, any party may petition the 

court to appoint the mediator. 

25.7.1.7 If the matter remains in dispute, the case shall be submitted to judicial 

arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the 

Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 

of that code.  The Civil Discovery Act of 1986, (Article 3 (commencing with 

Section 2016) of Chapter 3 of Title 3 of part 4 of the Code of Civil Procedure) 

shall apply to any proceeding brought under this subdivision consistent with the 

rules pertaining to judicial arbitration. 

25.7.1.8 The District shall not fail to pay money as to any portion of a Claim 

which is undisputed except as otherwise provided in the Contract Documents.  In 

any suit filed pursuant to this section, the District shall pay interest due at the 

legal rate on any arbitration award or judgment.  Interest shall begin to accrue 

on the date the suit is filed in a court of law. 

25.7.2 Contractor shall bind its Subcontractors to the provisions of this Section 

and will hold the District harmless against disputes by Subcontractors. 
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25.8 Claim Resolution Non-Applicability 

25.8.1 The procedures for dispute and claim resolutions set forth in this Article 

shall not apply to the following: 

25.8.1.1 Personal injury, wrongful death or property damage claims; 

25.8.1.2 Latent defect or breach of warranty or guarantee to repair; 

25.8.1.3 Stop payment notices; 

25.8.1.4 District’s rights set forth in the Article on Suspension and Termination; 

25.8.1.5 Disputes arising out of labor compliance enforcement by the 

Department of Industrial Relations; or 

25.8.1.6 District rights and obligations as a public entity set forth in applicable 

statutes; provided, however, that penalties imposed against a public entity by 

statutes, including, but not limited to, Public Contract Code sections 20104.50 

and 7107, shall be subject to the Claim Resolution requirements provided in this 

Article. 

25.9 Attorney’s Fees 

25.9.1 Should litigation be necessary to enforce any terms or provisions of this 

Agreement, then each party shall bear its own litigation and collection expenses, 

witness fees, court costs and attorney’s fees. 

26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS 

26.1 Labor Compliance and Enforcement 

Since this Project is subject to labor compliance and enforcement by the Department of 

Industrial Relations (“DIR”), Contractor specifically acknowledges and understands that 

it shall perform the Work of this Agreement while complying with all the applicable 

provisions of Division 2, Part 7, Chapter 1, of the Labor Code and Title 8 of the California 

Code of Regulations, including, without limitation, the requirement that the Contractor 

and all Subcontractors shall timely furnish complete and accurate electronic certified 

payroll records directly to the DIR.  The District may not issue payment if this 

requirement is not met. 

26.2 Wage Rates, Travel, and Subsistence 

26.2.1 Pursuant to the provisions of Article 2 (commencing at section 1770), 

Chapter 1, Part 7, Division 2, of the Labor Code, the general prevailing rate of per 

diem wages and the general prevailing rate for holiday and overtime work in the 

locality in which this public work is to be performed for each craft, classification, or 

type of worker needed to execute this Contract are on file at the District’s principal 

office and copies will be made available to any interested party on request.  

Contractor shall obtain and post a copy of these wage rates at the job site. 

26.2.2 Holiday and overtime work, when permitted by law, shall be paid for at 

the general prevailing rate of per diem wages for holiday and overtime work on file 
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with the Director of the Department of Industrial Relations, unless otherwise 

specified.  The holidays upon which those rates shall be paid need not be specified by 

the District, but shall be all holidays recognized in the applicable collective bargaining 

agreement.  If the prevailing rate is not based on a collectively bargained rate, the 

holidays upon which the prevailing rate shall be paid shall be as provided in Section 

6700 of the Government Code. 

26.2.3 Contractor shall pay and shall cause to be paid each worker engaged in 

Work on the Project the general prevailing rate of per diem wages determined by the 

Director of the Department of Industrial Relations, regardless of any contractual 

relationship which may be alleged to exist between Contractor or any Subcontractor 

and such workers. 

26.2.4 If during the period this bid is required to remain open, the Director of the 

Department of Industrial Relations determines that there has been a change in any 

prevailing rate of per diem wages in the locality in which the Work under the 

Contract is to be performed, such change shall not alter the wage rates in the Notice 

to Bidders or the Contract subsequently awarded. 

26.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to 

District, forfeit the statutory amount (believed by the District to be currently up to 

two hundred dollars ($200) for each calendar day, or portion thereof, for each 

worker paid less than the prevailing rates, determined by the District and/or the 

Director, for the work or craft in which that worker is employed for any public work 

done under Contract by Contractor or by any Subcontractor under it.  The difference 

between such prevailing wage rates and the amount paid to each worker for each 

calendar day or portion thereof for which each worker was paid less than the 

prevailing wage rate shall be paid to each worker by Contractor. 

26.2.6 Any worker employed to perform Work on the Project, which Work is not 

covered by any classification listed in the general prevailing wage rate of per diem 

wages determined by the Director, shall be paid not less than the minimum rate of 

wages specified therein for the classification which most nearly corresponds to Work 

to be performed by him, and such minimum wage rate shall be retroactive to time of 

initial employment of such person in such classification. 

26.2.7 Pursuant to Labor Code section 1773.1, per diem wages are deemed to 

include employer payments for health and welfare, pension, vacation, travel time, 

subsistence pay, and apprenticeship or other training programs authorized by Labor 

Code section 3093, and similar purposes. 

26.2.8 Contractor shall post at appropriate conspicuous points on the Site of 

Project, a schedule showing all determined minimum wage rates and all authorized 

deductions, if any, from unpaid wages actually earned.  In addition, Contractor shall 

post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of 

any tier on the Site, and the required Equal Employment Opportunity poster(s). 

26.3 Hours of Work 

26.3.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7, 

division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal day’s 

work.  The time of service of any worker employed at any time by Contractor or by 

any Subcontractor on any subcontract under this Contract upon the Work or upon 
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any part of the Work contemplated by this Contract shall be limited and restricted by 

Contractor to eight (8) hours per day, and forty (40) hours during any one week, 

except as hereinafter provided.  Notwithstanding the provisions hereinabove set 

forth, Work performed by employees of Contractor in excess of eight (8) hours per 

day and forty (40) hours during any one week, shall be permitted upon this public 

work upon compensation for all hours worked in excess of eight (8) hours per day at 

not less than one and one-half times the basic rate of pay. 

26.3.2 Contractor shall keep and shall cause each Subcontractor to keep an 

accurate record showing the name of and actual hours worked each calendar day 

and each calendar week by each worker employed by Contractor in connection with 

the Work or any part of the Work contemplated by this Contract.  The record shall be 

kept open at all reasonable hours to the inspection of District and to the Division of 

Labor Standards Enforcement of the DIR. 

26.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the 

District forfeit the statutory amount (believed by the District to be currently twenty-

five dollars ($25)) for each worker employed in the execution of this Contract by 

Contractor or by any Subcontractor for each calendar day during which such worker 

is required or permitted to work more than eight (8) hours in any one calendar day 

and forty (40) hours in any one calendar week in violation of the provisions of article 

3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code. 

26.3.4 Any Work necessary to be performed after regular working hours, or on 

Sundays or other holidays shall be performed without additional expense to the 

District. 

26.4 Payroll Records 

26.4.1 Contractor shall upload, and shall cause each Subcontractor performing 

any portion of the Work under this Contract to upload, an accurate and complete 

certified payroll record (“CPR”) electronically using DIR’s eCPR System by uploading 

the CPRs by electronic XML file or entering each record manually using the DIR’s 

iform (or current form) online on a weekly basis and within ten (10 days of any 

request by the District or Labor Commissioner at http://www.dir.ca.gov/Public-

Works/Certified-Payroll-Reporting.html or current application and URL, showing the 

name, address, social security number, work classification, straight-time, and 

overtime hours worked each day and week, and the actual per diem wages paid to 

each journeyman, apprentice, worker, or other employee employed by the 

Contractor and/or each Subcontractor in connection with the Work. 

26.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on 

a weekly basis or to the requesting party, whether the District or DIR, within ten 

(10) days after receipt of each written request.  The CPRs from the Contractor 

and each Subcontractor for each week shall be provided on or before Wednesday 

of the week following the week covered by the CPRs.  District may not make any 

payment to Contractor until: 

26.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable 

to the DIR; and 

26.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing 

CPRs to the DIR in a timely manner may directly delay Contractor’s payment. 
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26.4.2 All CPRs shall be available for inspection at all reasonable hours at the 

principal office of Contractor on the following basis: 

26.4.2.1 A certified copy of an employee’s CPR shall be made available for 

inspection or furnished to the employee or his/her authorized representative on 

request. 

26.4.2.2 CPRs shall be made available for inspection or furnished upon request 

to a representative of District, Division of Labor Standards Enforcement, Division 

of Apprenticeship Standards, and/or the DIR. 

26.4.2.3 CPRs shall be made available upon request by the public for inspection 

or copies thereof made; provided, however, that a request by the public shall be 

made through the District, Division of Apprenticeship Standards, or the Division 

of Labor Standards Enforcement.  If the requested CPRs have not been provided 

pursuant to the provisions herein, the requesting party shall, prior to being 

provided the records, reimburse the costs of preparation by Contractor, 

Subcontractors, and the entity through which the request was made.  The public 

shall not be given access to the records at the principal office of Contractor. 

26.4.3 Any copy of records made available for inspection as copies and furnished 

upon request to the public or any public agency by District, Division of 

Apprenticeship Standards, or Division of Labor Standards Enforcement shall be 

marked or obliterated in such a manner as to prevent disclosure of an individual’s 

name, address, and social security number.  The name and address of Contractor 

awarded Contract or performing Contract shall not be marked or obliterated. 

26.4.4 Contractor shall inform District of the location of the records enumerated 

hereunder, including the street address, city, and county, and shall, within five (5) 

working days, provide a notice of change of location and address. 

26.4.5 In the event of noncompliance with the requirements of this section, 

Contractor shall have ten (10) days in which to comply subsequent to receipt of 

written notice specifying in what respects Contractor must comply with this section.  

Should noncompliance still be evident after the ten (10) day period, Contractor shall, 

as a penalty to District, forfeit up to one hundred dollars ($100) for each calendar 

day, or portion thereof, for each worker, until strict compliance is effectuated.  Upon 

the request of the Labor Commissioner, these penalties shall be withheld from 

progress payments then due. 

26.4.6 [RESERVED] 

26.5 [RESERVED] 

26.6 Apprentices 

26.6.1 Contractor acknowledges and agrees that, if this Contract involves a dollar 

amount greater than or a number of working days greater than that specified in 

Labor Code section 1777.5, then this Contract is governed by the provisions of Labor 

Code Section 1777.5.  It shall be the responsibility of Contractor to ensure 

compliance with this Article and with Labor Code section 1777.5 for all 

apprenticeship occupations. 
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26.6.2 Apprentices of any crafts or trades may be employed and, when required 

by Labor Code section 1777.5, shall be employed provided they are properly 

registered in full compliance with the provisions of the Labor Code. 

26.6.3 Every such apprentice shall be paid the standard wage paid to apprentices 

under the regulations of the craft or trade at which he/she is employed, and shall be 

employed only at the work of the craft or trade to which she/he is registered. 

26.6.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in 

training under apprenticeship standards and written apprentice agreements under 

chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible 

to be employed.  The employment and training of each apprentice shall be in 

accordance with the provisions of the apprenticeship standards and apprentice 

agreements under which he/she is training. 

26.6.5 Pursuant to Labor Code section 1777.5, if that section applies to this 

Contract as indicated above, Contractor and any Subcontractors employing workers 

in any apprenticeable craft or trade in performing any Work under this Contract shall 

apply to the applicable joint apprenticeship committee for a certificate approving the 

Contractor or Subcontractor under the applicable apprenticeship standards and fixing 

the ratio of apprentices to journeymen employed in performing the Work. 

26.6.6 Pursuant to Labor Code section 1777.5, if that section applies to this 

Contract as indicated above, Contractor and any Subcontractor may be required to 

make contributions to the apprenticeship program. 

26.6.7 If Contractor or Subcontractor willfully fails to comply with Labor Code 

section 1777.5, then, upon a determination of noncompliance by the Administrator of 

Apprenticeship, it shall: 

26.6.7.1 Be denied the right to bid on any subsequent project for one (1) year 

from the date of such determination; 

26.6.7.2 Forfeit as a penalty to District the full amount as stated in Labor Code 

section 1777.7.  Interpretation and enforcement of these provisions shall be in 

accordance with the rules and procedures of the California Apprenticeship Council 

and under the authority of the Chief of the Division of Apprenticeship Standards. 

26.6.8 Contractor and all Subcontractors shall comply with Labor Code section 

1777.6, which section forbids certain discriminatory practices in the employment of 

apprentices. 

26.6.9 Contractor shall become fully acquainted with the law regarding 

apprentices prior to commencement of the Work.  Special attention is directed to 

sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code 

of Regulations, section 200 et seq.  Questions may be directed to the State Division 

of Apprenticeship Standards, 455 Golden Gate Avenue, 9th floor, San Francisco, 

California 94102. 

26.7 Non-Discrimination 

26.7.1 Contractor herein agrees not to discriminate in its recruiting, hiring, 

promotion, demotion, or termination practices on the basis of race, religious creed, 
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national origin, ancestry, sex, age, or physical handicap in the performance of this 

Contract and to comply with the provisions of the California Fair Employment and 

Housing Act as set forth in part 2.8 of division 3 of the California Government Code, 

commencing at section 12900; the Federal Civil Rights Act of 1964, as set forth in 

Public Law 88-352, and all amendments thereto; Executive Order 11246; and all 

administrative rules and regulations found to be applicable to Contractor and 

Subcontractor. 

26.7.2 Special requirements for Federally Assisted Construction Contracts:  

During the performance of this Contract, Contractor agrees to incorporate in all 

subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in 

Volume 33 No. 104 of the Federal Register dated May 28, 1968. 

26.8 Labor First Aid 

Contractor shall maintain emergency first aid treatment for Contractor’s workers on the 

Project which complies with the Federal Occupational Safety and Health Act of 1970 (29 

U.S.C. § 651 et seq.) and the California Occupational Safety and Health Act of 1973 

(Lab. Code, § 6300 et seq.; 8 Cal. Code of Regs., § 330 et seq.). 

27. [RESERVED] 

28. MISCELLANEOUS 

28.1 Assignment of Antitrust Actions 

28.1.1 Section 7103.5(b) of the Public Contract Code states: 

In entering into a public works contract or subcontract to supply goods, services, or 

materials pursuant to a public works contract, the Contractor or subcontractor offers 

and agrees to assign to the awarding body all rights, title, and interest in and to all 

causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) 

or under the Cartwright Act (Chapter 2 (commending with Section 16700) of Part 2 

of Division 7 of the Business and Professions Code), arising from purchases of goods, 

which assignment shall be made and become effective at the time the awarding body 

tenders final payment to the Contractor, without further acknowledgment by the 

parties. 

28.1.2 Section 4552 of the Government Code states: 

In submitting a bid to a public purchasing body, the bidder offers and agrees that if 

the bid is accepted, it will assign to the purchasing body all rights, title, and interest 

in and to all causes of action it may have under Section 4 of the Clayton Act (15 

U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 

16700) of Part 2 of Division 7 of the Business and Professions Code), arising from 

purchases of goods, materials, or services by the bidder for sale to the purchasing 

body pursuant to the bid.  Such assignment shall be made and become effective at 

the time the purchasing body tenders final payment to the bidder. 

28.1.3 Section 4553 of the Government Code states: 

If an awarding body or public purchasing body receives, either through judgment or 

settlement, a monetary recovery for a cause of action assigned under this chapter, 
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the assignor shall be entitled to receive reimbursement for actual legal costs incurred 

and may, upon demand, recover from the public body any portion of the recovery, 

including treble damages, attributable to overcharges that were paid by the assignor 

but were not paid by the public body as part of the bid price, less the expenses 

incurred in obtaining that portion of the recovery. 

28.1.4 Section 4554 of the Government Code states: 

Upon demand in writing by the assignor, the assignee shall, within one year from 

such demand, reassign the cause of action assigned under this part if the assignor 

has been or may have been injured by the violation of law for which the cause of 

action arose and (a) the assignee has not been injured thereby, or (b) the assignee 

declines to file a court action for the cause of action. 

28.1.5 Under this Article, “public purchasing body” is District and “bidder” is 

Contractor. 

28.2 Excise Taxes 

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which 

a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax 

because it is a sale to a State or Local Government for its exclusive use, District, upon 

request, will execute documents necessary to show (1) that District is a political 

subdivision of the State for the purposes of such exemption, and (2) that the sale is for 

the exclusive use of District.  No Federal Excise Tax for such materials shall be included 

in any Contract Price. 

28.3 Taxes 

Contract Price is to include any and all applicable sales taxes or other taxes that may be 

due in accordance with section 7051 et seq. of the Revenue and Taxation Code, 

Regulation 1521 of the State Board of Equalization or any other tax code that may be 

applicable. 

28.4 Shipments 

All shipments must be F.O.B. destination to Site or sites, as indicated in the Contract 

Documents.  There must be no charge for containers, packing, unpacking, drayage, or 

insurance.  The total Contract Price shall be all inclusive (including sales tax) and no 

additional costs of any type will be considered. 

28.5 Compliance with Government Reporting Requirements 

If this Contract is subject to federal or other governmental reporting requirements 

because of federal or other governmental financing in whole or in part for the Project of 

which it is part, or for any other reason, Contactor shall comply with those reporting 

requirements at the request of the District at no additional cost. 

END OF DOCUMENT 
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DOCUMENT 00 73 56 

HAZARDOUS MATERIALS 

PROCEDURES & REQUIREMENTS 

1. Summary 

This document includes information applicable to hazardous materials and hazardous 

waste abatement. 

2. Notice of Hazardous Waste or Materials 

a. Contractor shall give notice in writing to the District, the Construction 

Manager, and the Architect promptly, before any of the following materials 

are disturbed, and in no event later than twenty-four (24) hours after first 

observance, of any: 

(1) Material that Contractor believes may be a material that is hazardous 

waste or hazardous material, as defined in section 25117 of the Health 

and Safety Code, that is required to be removed to a Class I, Class II, 

or Class III disposal site in accordance with provisions of existing law; 

(2) Other material that may present a substantial danger to persons or 

property exposed thereto in connection with Work at the site. 

b. Contractor's written notice shall indicate whether the hazardous waste or 

material was shown or indicated in the Contract Documents to be within the 

scope of Work, and whether the materials were brought to the site by 

Contractor, its Subcontractors, suppliers, or anyone else for whom Contractor 

is responsible.  As used in this section the term "hazardous materials" shall 

include, without limitation, asbestos, lead, Polychlorinated biphenyl (PCB), 

petroleum and related hydrocarbons, and radioactive material. 

c. In response to Contractor's written notice, the District shall investigate the 

identified conditions. 

d. If the District determines that conditions do not involve hazardous materials 

or that no change in terms of Contract is justified, the District shall so notify 

Contractor in writing, stating reasons.  If the District and Contractor cannot 

agree on whether conditions justify an adjustment in Contract Price or 

Contract Time, or on the extent of any adjustment, Contractor shall proceed 

with the Work as directed by the District. 

e. If after receipt of notice from the District, Contractor does not agree to 

resume Work based on a reasonable belief it is unsafe, or does not agree to 

resume Work under special conditions, then District may order such portion of 

Work that is in connection with such hazardous condition or such affected 

area to be deleted from the Work, or performed by others, or District may 

invoke its rights to terminate the Contract in whole or in part.  District will 

determine entitlement to or the amount or extent of an adjustment, if any, in 

Contract Price or Contract Time as a result of deleting such portion of Work, 

or performing the Work by others. 
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f. If Contractor stops Work in connection with any hazardous condition and in 

any area affected thereby, Contractor shall immediately redeploy its workers, 

equipment, and materials, as necessary, to other portions of the Work to 

minimize delay and disruption. 

3. Additional Warranties and Representations 

a. Contractor represents and warrants that it, its employees, and its 

subcontractors and their employees, shall at all times have the required levels 

of familiarity with the Site and the Work, training, and ability to comply fully 

with all applicable laws and contractual requirements for safe and expeditious 

performance of the Work, including whatever training is or may be required 

regarding the activities to be performed (including, but not limited to, all 

training required to address adequately the actual or potential dangers of 

Contract performance). 

b. Contractor represents and warrants that it, its employees, and its 

subcontractors and their employees, shall at all times have and maintain in 

good standing any and all certifications and licenses required by applicable 

federal, state, and other governmental and quasi-governmental requirements 

applicable to the Work. 

c. Contractor represents and warrants that it has studied carefully all 

requirements of the Specifications regarding procedures for demolition, 

hazardous waste abatement, or safety practices, specified in the Contract, 

and prior to submitting its bid, has either (a) verified to its satisfaction that 

the specified procedures are adequate and sufficient to achieve the results 

intended by the Contract Documents, or (b) by way of approved "or equal" 

request or request for clarification and written Addenda, secured changes to 

the specified procedures sufficient to achieve the results intended by the 

Contract Documents.  Contractor accepts the risk that any specified 

procedure will result in a completed Project in full compliance with the 

Contract Documents. 

4. Monitoring and Testing 

a. District reserves the right, in its sole discretion, to conduct air monitoring, 

earth monitoring, Work monitoring, and any other tests (in addition to testing 

required under the agreement or applicable law), to monitor Contract 

requirements of safe and statutorily compliant work methods and (where 

applicable) safe re-entry level air standards under state and federal law upon 

completion of the job, and compliance of the work with periodic and final 

inspection by public and quasi-public entities having jurisdiction. 

b. Contractor acknowledges that District has the right to perform, or cause to be 

performed, various activities and tests including, but not limited to, pre-

abatement, during abatement, and post-abatement air monitoring, that 

District shall have no obligation to perform said activities and tests, and that 

a portion of said activities and tests may take place prior to the completion of 

the Work by Contractor.  In the event District elects to perform these 

activities and tests, Contractor shall afford District ample access to the Site 

and all areas of the Work as may be necessary for the performance of these 

activities and tests.  Contractor will include the potential impact of these 
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activities or tests by District in the Contract Price and the Scheduled 

Completion Date. 

c. Notwithstanding District's rights granted by this paragraph, Contractor may 

retain its own industrial hygiene consultant at Contractor’s own expense and 

may collect samples and may perform tests including, but not limited to, pre-

abatement, during abatement, and post-abatement personal air monitoring, 

and District reserves the right to request documentation of all such activities 

and tests performed by Contractor relating to the Work and Contractor shall 

immediately provide that documentation upon request. 

5. Compliance with Laws 

a. Contractor shall perform safe, expeditious, and orderly work in accordance 

with the best practices and the highest standards in the hazardous waste 

abatement, removal, and disposal industry, the applicable law, and the 

Contract Documents, including, but not limited to, all responsibilities relating 

to the preparation and return of waste shipment records, all requirements of 

the law, delivering of all requisite notices, and obtaining all necessary 

governmental and quasi-governmental approvals. 

b. Contractor represents that it is familiar with and shall comply with all laws 

applicable to the Work or completed Work including, but not limited to, all 

federal, state, and local laws, statutes, standards, rules, regulations, and 

ordinances applicable to the Work relating to: 

(1) The protection of the public health, welfare and environment; 

(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based 

products, radioactive material, or other hazardous materials; 

(3) The generation, processing, treatment, storage, transport, disposal, 

destruction, or other management of asbestos, PCB, lead, petroleum, 

radioactive material, or hazardous waste materials or other waste 

materials of any kind; and 

(4) The protection of environmentally sensitive areas such as wetlands 

and coastal areas. 

6. Disposal 

a. Contractor has the sole responsibility for determining current waste storage, 

handling, transportation, and disposal regulations for the job Site and for 

each waste disposal facility.  Contractor must comply fully at its sole cost and 

expense with these regulations and any applicable law.  District may, but is 

not obligated to, require submittals with this information for it to review 

consistent with the Contract Documents. 

b. Contractor shall develop and implement a system acceptable to District to 

track hazardous waste from the Site to disposal, including appropriate 

"Hazardous Waste Manifests" on the EPA form, so that District may track the 

volume of waste it put in each landfill and receive from each landfill a 

certificate of receipt. 
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c. Contractor shall provide District with the name and address of each waste 

disposal facility prior to any disposal, and District shall have the express right 

to reject any proposed disposal facility.  Contractor shall not use any disposal 

facility to which District has objected.  Contractor shall document actual 

disposal or destruction of waste at a designated facility by completing a 

disposal certificate or certificate of destruction forwarding the original to the 

District. 

7. Permits 

a. Before performing any of the Work, and at such other times as may be 

required by applicable law, Contractor shall deliver all requisite notices and 

obtain the approval of all governmental and quasi-governmental authorities 

having jurisdiction over the Work.  Contractor shall submit evidence 

satisfactory to District that it and any disposal facility: 

(1) have obtained all required permits, approvals, and the like in a timely 

manner both prior to commencement of the Work and thereafter as 

and when required by applicable law; and 

(2) are in compliance with all such permits, approvals and the regulations. 

For example, before commencing any work in connection with the 

Work involving asbestos-containing materials, or PCBs, or other 

hazardous materials subject to regulation, Contractor agrees to 

provide the required notice of intent to renovate or demolish to the 

appropriate state or federal agency having jurisdiction, by certified 

mail, return receipt requested, or by some other method of transmittal 

for which a return receipt is obtained, and to send a copy of that 

notice to District.  Contractor shall not conduct any Work involving 

asbestos-containing materials or PCBs unless Contractor has first 

confirmed that the appropriate agency having jurisdiction is in receipt 

of the required notification.  All permits, licenses, and bonds that are 

required by governmental or quasi-governmental authorities, and all 

fees, deposits, tap fees, offsite easements, and asbestos and PCB 

disposal facilities expenses necessary for the prosecution of the Work, 

shall be procured and paid for by Contractor.  Contractor shall give all 

notices and comply with the all applicable laws bearing on the conduct 

of the Work as drawn and specified.  If Contractor observes or 

reasonably should have observed that Plans and Specifications and 

other Contract Documents are at variance therewith, it shall be 

responsible for promptly notifying District in writing of such fact.  If 

Contractor performs any Work contrary to applicable laws, it shall bear 

all costs arising therefrom. 

b. In the case of any permits or notices held in District's name or of necessity to 

be made in District's name, District shall cooperate with Contractor in 

securing the permit or giving the notice, but the Contractor shall prepare for 

District review and execution upon approval, all necessary applications, 

notices, and other materials. 
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8. Indemnification 

To the fullest extent permitted by law, the indemnities and limitations of liability 

expressed throughout the Contract Documents apply with equal force and effect to 

any claims or liabilities imposed or existing by virtue of the removal, abatement, and 

disposal of hazardous waste.  This includes, but is not limited to, liabilities connected 

to the selection and use of a waste disposal facility, a waste transporter, personal 

injury, property damage, loss of use of property, damage to the environment or 

natural resources, or “disposal” and  “release” of materials associated with the Work 

(as defined in 42 U.S.C. § 960l et seq.). 

9. Termination 

District shall have an absolute right to terminate for default immediately without 

notice and without an opportunity to cure should Contractor knowingly or recklessly 

commit a material breach of the terms of the Contract Documents, or any applicable 

law, on any matter involving the exposure of persons or property to hazardous 

waste.  However, if the breach of contract exposing persons or property to 

hazardous waste is due solely to an ordinary, unintentional, and non-reckless failure 

to exercise reasonable care, then the procedures for termination for cause shall 

apply without modification. 

END OF DOCUMENT 
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SUMMARY OF WORK 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Access Conditions and

Requirements;

B. Special Conditions.

1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of this Contract consists of the following:

(1) 1,440 square foot portable classroom building containing a

classroom, an office, student and staff toilet rooms, and

kitchen/work area. Building shall be set at grade on a

permanent concrete foundation.

(2) Architectural

(a) Foundation: Permanent concrete foundation set at grade.

Concrete foundations are to be provided by the sitework

contractor. The building manufacturer is responsible for the

design of the concrete foundations.

(b) Floor Structure: Steel beams and plywood.

(c) Exterior Walls: Structural Steel columns, wood studs, and

plywood siding.

(d) Interior Walls: Wood studs, gypsum board, VFTW, and FRP.

(e) Ceilings: 2x4 acoustical tile.

(f) Roof Structure: Steel beams, plywood, and standing seam

metal roof.

(g) Cabinetwork: WI Custom grade, plastic-laminate-faced

architectural cabinets

(h) Windows: Exterior: Aluminum awning windows w/ tinted and

low-e dual pane insulated glazing.

(i) Doors: Exterior: Hollow metal doors and frames. Interior: Solid

core wood doors and hollow metal frames.
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(j) Flooring: Luxury vinyl plank flooring and sheet vinyl flooring. 

(3) Mechanical 

(a) Wall mounted heat pump HVAC units and toilet room exhaust 

fans. Equipment necessary to connect HVAC units and exhaust 

fans to site/District energy management system (EMS) for 

monitoring and control shall be provided. 

(b) Toilet room and work area plumbing fixtures and piping. 

Electric water heater. Drinking fountain. 

(4) Electrical 

(a) LED light fixtures. Equipment necessary to connect lighting 

controls system to site/District energy management system 

(EMS) for monitoring and control shall be provided. 

(b) Convenience and specialty equipment outlets. 

(c) Fire Alarm. Fire Alarm system is provided by sitework 

contractor. Building Manufacturer shall provide conduits and 

device boxes in wall where required. 

(d) Data, clocks, phones, Intercom, and Intrusion Alarm. Low 

voltage systems are provided by sitework contractor. Building 

Manufacturer shall provide conduits and device boxes in walls 

where required. 

(5) Portable (relocatable) Building Manufacturer/Contractor shall be the 

installer of the building and includes: 

(a) Coordination with sitework contractor for placement of the 

portable building. 

(b) Coordination with sitework contractor for exact location of 

utilities, power, fire alarm, data, clocks, phones, intercom, and 

intrusion alarm hook-ups and operations. 

(c) Coordination with sitework contractor for project completion to 

meet requirements of the District and this project specification. 

1.03 CONTRACTS 

A. Perform the Work under a single, fixed-price Contract. 

1.04 WORK BY OTHERS 

A. Work on the Project that will be performed and completed prior to the start of 

the Work of this Contract: 

(1) Sitework: including building pad penetration, concrete foundations, 

concrete flatwork, play structure, fencing, landscape, irrigation and 
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planting, and utilities (electrical, sanitary sewer, storm water, gas, 

water, and low voltage). 

(2) Fire Alarm, data, intercom, and intrusion alarm work within building. 

(3) Play Structure, shade structure, and fall protection tile. 

1.05 CODES, REGULATIONS, AND STANDARDS 

A. The codes, regulations, and standards adopted by the state and federal 

agencies having jurisdiction shall govern minimum requirements for this 

Project.  Where codes, regulations, and standards conflict with the Contract 

Documents, these conflicts shall be brought to the immediate attention of the 

District and the Architect. 

B. Codes, regulations, and standards shall be as published effective as of date of 

bid opening, unless otherwise specified or indicated. 

1.06 PROJECT RECORD DOCUMENTS 

A. Contractor shall maintain on Site one set of the following record documents; 

Contractor shall record actual revisions to the Work: 

(1) Contract Drawings. 

(2) Specifications. 

(3) Addenda. 

(4) Change Orders and other modifications to the Contract. 

(5) Reviewed shop drawings, product data, and samples. 

(6) Field test records. 

(7) Inspection certificates. 

(8) Manufacturer's certificates. 

B. Contractor shall store Record Documents separate from documents used for 

construction.  Provide files, racks, and secure storage for Record Documents 

and samples. 

C. Contractor shall record information concurrent with construction progress. 

D. Specifications: Contractor shall legibly mark and record at each product 

section of the Specifications the description of the actual product(s) installed, 

including the following: 

(1) Manufacturer's name and product model and number. 

(2) Product substitutions or alternates utilized. 
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(3) Changes made by Addenda and Change Orders and written directives. 

1.07 EXAMINATION OF EXISTING CONDITIONS 

A. Contractor shall be held to have examined the Project Site and acquainted 

itself with the conditions of the Site and of the streets or roads approaching 

the Site. 

B. Prior to commencement of Work, Contractor shall survey the Site and existing 

buildings and improvements to observe existing damage and defects such as 

cracks, sags, broken, missing or damaged glazing, other building elements 

and Site improvements, and other damage. 

C. Should Contractor observe cracks, sags, and other damage to and defects of 

the Site and adjacent buildings, paving, and other items not indicated in the 

Contract Documents, Contractor shall immediately report same to the District 

and the Architect. 

1.08 CONTRACTOR'S USE OF PREMISES 

A. If unoccupied and only with District’s prior written approval, Contractor may 

use the building(s) at the Project Site without limitation for its operations, 

storage, and office facilities for the performance of the Work.  If the District 

chooses to beneficially occupy any building(s), Contractor must obtain the 

District's written approval for Contractor's use of spaces and types of 

operations to be performed within the building(s) while so occupied.  

Contractor's access to the building(s) shall be limited to the areas indicated. 

B. If the space at the Project Site is not sufficient for Contractor's operations, 

storage, office facilities and/or parking, Contractor shall arrange and pay for 

any additional facilities needed by Contractor. 

C. Contractor shall not interfere with use of or access to occupied portions of the 

building(s) or adjacent property. 

D. Contractor shall maintain corridors, stairs, halls, and other exit-ways of 

building clear and free of debris and obstructions at all times. 

E. No one other than those directly involved in the demolition and construction, 

or specifically designated by the District or the Architect shall be permitted in 

the areas of work during demolition and construction activities. 

F. The Contractor shall install the construction fence and maintain that it will be 

locked when not in use.  Keys to this fencing will be provided to the District. 

1.09 PROTECTION OF EXISTING STRUCTURES AND UTILITIES 

A. The Drawings show above-grade and below-grade structures, utility lines, and 

other installations that are known or believed to exist in the area of the Work.  

Contractor shall locate these existing installations before proceeding with 

excavation and other operations that could damage same; maintain them in 

service, where appropriate; and repair damage to them caused by the 

performance of the Work.  Should damage occur to these existing 
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installations, the costs of repair shall be at the Contractor's expense and 

made to the District's satisfaction. 

B. Contractor shall be alert to the possibility of the existence of additional 

structures and utilities.  If Contractor encounters additional structures and 

utilities, Contractor will immediately report to the District for disposition of 

same as indicated in the General Conditions. 

1.10 UTILITY SHUTDOWNS AND INTERRUPTIONS 

A. Contractor shall give the District a minimum of three (3) days written notice 

in advance of any need to shut off existing utility services or to effect 

equipment interruptions.  The District will set exact time and duration for 

shutdown, and will assist Contractor with shutdown.  Work required to re-

establish utility services shall be performed by the Contractor. 

B. Contractor shall obtain District's written approval as indicated in the General 

Conditions in advance of deliveries of material or equipment or other activities 

that may conflict with District's use of the building(s) or adjacent facilities. 

1.11 STRUCTURAL INTEGRITY 

A. Contractor shall be responsible for and supervise each operation and work 

that could affect structural integrity of various building elements, both 

permanent and temporary. 

B. Contractor shall include structural connections and fastenings as indicated or 

required for complete performance of the Work. 

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 21 00 
 

ALLOWANCE 
 
PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Non-specified work. 

1.2 RELATED SECTIONS 

A. Document 01 11 00 (Summary of Work) 
 
B. Document 01 29 00 (Payments and Completion) 
 
C. Document 01 33 00 (Submittal Procedures) 

1.3 ALLOWANCES 

A. Included in the Contract, a stipulated sum/price of 10% (Ten) of base bid as an 
allowance for Unforeseen Conditions within the limits set forth in the Bridging 
Documents. This Allowance shall not be utilized without written approval by the 
District. 

 
B. Contractor’s costs for products, delivery, installation, labor, insurance, payroll, 

taxes, bonding and equipment rental will be included in Allowance Expenditure 
Directive authorizing expenditure of funds from this Allowance. 

 
C. Funds will be drawn from Allowance only with District approval evidenced by an 

Allowance Expenditure Directive. 
 
D. At Contract closeout, funds remaining in Allowance will be credited to District by 

Change Order. 
 

PART 2 PRODUCTS  
 
Not used. 
 
PART 3 EXECUTION 
 
Not used. 

END OF DOCUMENT 
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ALTERNATES AND UNIT PRICING 

PART 1 – ALTERNATES 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions;

C. Bid Form and Proposal;

D. Instruction to Bidders.

1.02 DESCRIPTION 

The items of work indicated below propose modifications to, substitutions for, 

additions to and/or deletions from the various parts of the Work specified in other 

Sections of the Specifications. The acceptance or rejection of any of the alternates is 

strictly at the option of the District subject to District's acceptance of Contractor's 

stated prices contained in this Proposal. 

1.03 GENERAL 

Where an item is omitted, or scope of Work is decreased, all Work pertaining to the 

item whether specifically stated or not, shall be omitted and where an item is added 

or modified or where scope of Work is increased, all Work pertaining to that required 

to render same ready for use on the Project in accordance with intention of Drawings 

and Specifications shall be included in an agreed upon price amount. 

1.04 BASE BID 

The Base Bid includes all work required to construct the Project completely and in 

accordance with the Contract Documents. 

1.05 ALTERNATES 

A. _N/A____

B. __N/A___

The above Alternate descriptions are general in nature and for reference 
purposes only. The Contract Documents, including, without limitation, the 
Drawings and Specifications, must be referred to for the complete scope of 
Work.
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PART 2 - UNIT PRICING 

2.01 GENERAL 

Contractor shall completely state all required figures based on Unit Prices listed 

below.  Where scope of Work is decreased, all Work pertaining to the item, whether 

specifically stated or not, shall be omitted and where scope of Work is increased, all 

work pertaining to that item required to render same ready for use on the Project in 

accordance with intention of Drawings and Specifications shall be included in an 

agreed upon price amount. 

2.02 UNIT PRICES 

Furnish unit prices for each of the named items on a square foot, lineal foot, or per 

each basis, as applies. Unit prices shall include all labor, materials, services, profit, 

overhead, insurance, bonds, taxes, and all other incidental costs of Contractor, 

subcontractors, and supplier(s).  

A. _____

B. _____

END OF DOCUMENT 
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PRODUCT OPTIONS AND SUBSTITUTIONS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. Instructions to Bidders;

B. General Conditions, including, without limitation, Substitutions For Specified

Items; and

C. Special Conditions.

1.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT 

A. Catalog numbers and specific brands or trade names followed by the

designation "or equal" are used in conjunction with material and equipment

required by the Specifications to establish the standards of quality, utility, and

appearance required.  Substitutions which are equal in quality, utility, and

appearance to those specified may be reviewed subject to the provisions of

the General Conditions.

B. Wherever more than one manufacturer's product is specified, the first-named

product is the basis for the design used in the work and the use of

alternative-named manufacturers' products or substitutes may require

modifications in that design.  If such alternatives are proposed by Contractor

and are approved by the District and/or the Architect, Contractor shall

assume all costs required to make necessary revisions and modifications of

the design resulting from the substitutions requested by the Contractor.

C. When materials and equipment are specified by first manufacturer's name

and product number, second manufacturer's name and "or approved equal,"

supporting data for the second product, if proposed by Contractor, shall be

submitted in accordance with the requirements for substitutions.  The

District’s Board has found and determined that certain item(s) shall be used

on this Project based on the purpose(s) indicated pursuant to Public Contract

Code section 3400(c).  These findings, as well as the products and brand or

trade names, have been identified in the Notice to Bidders.

D. The Contractor will not be allowed to substitute specified items unless the

request for substitution is submitted as follows:

(1) District must receive any notice of request for substitution of a

specified item a minimum of ten (10) calendar days prior to bid

opening.
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(2) Within 35 days after the date of the Notice of Award, the Contractor

shall submit data substantiating the request(s) for all substitution(s)

containing sufficient information to assess acceptability of product or

system and impact on Project, including, without limitation, the

requirements specified in the Special Conditions and the technical

Specifications.  Insufficient information shall be grounds for rejection

of substitution.

E. If the District and/or Architect, in reviewing proposed substitute materials and

equipment, require revisions or corrections to be made to previously accepted

Shop Drawings and supplemental supporting data to be resubmitted,

Contractor shall promptly do so.  If any proposed substitution is judged by

the District and/or Architect to be unacceptable, the specified material or

equipment shall be provided.

F. Samples may be required.  Tests required by the District and/or Architect for

the determination of quality and utility shall be made at the expense of

Contractor, with acceptance of the test procedure first given by the District.

G. In reviewing the supporting data submitted for substitutions, the District

and/or Architect will use for purposes of comparison all the characteristics of

the specified material or equipment as they appear in the manufacturer's

published data even though all the characteristics may not have been

particularly mentioned in the Contract Documents.  If more than two (2)

submissions of supporting data are required, the cost of reviewing the

additional supporting data shall be borne by Contractor, and the District will

deduct the costs from the Contract Price.  The Contractor shall be responsible

for any re-design costs occasioned by District's acceptance and/or approval of

any substitute.

H. The Contractor shall, in the event that a substitute is less costly than that

specified, credit the District with one hundred percent (100%) of the net

difference between the substitute and the originally specified material.  In this

event, the Contractor agrees to execute a deductive Change Order to reflect

that credit.  In the event Contractor furnishes a material, process, or article

more expensive than that specified, the difference in the cost of that material,

process, or article so furnished shall be borne by Contractor.

I. In no event shall the District be liable for any increase in Contract Price or

Contract Time due to any claimed delay in the evaluation of any proposed

substitute or in the acceptance or rejection of any proposed substitute.

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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CHANGES IN THE WORK 

1. GENERAL

1.1. RELATED DOCUMENTS AND PROVISIONS 

Contractor shall review all Contract Documents for applicable provisions related to the 

provisions in this document, including without limitation: 

1.1.1. General Conditions; 

1.1.2. Special Conditions (if any); 

1.1.3. Supplemental Conditions (if any); 

1.1.4. Allowances; 

1.1.5. Product Options and Substitutions; and 

1.1.6. Project Coordination. 

1.2. DESCRIPTION 

1.2.1. This Document contains procedures to be followed by the Contractor to request 

changes in the Contract Time and/or the Contract Price. 

1.2.2. Changes to the structural, accessibility, and fire and life-safety portions of the 

approved plans and specifications after the work has been let shall be made by a 

Construction Change Document as required in Title 24, CCR, Part 1, § 4-338 and 

shall be submitted to and approved by DSA prior to commencement of the work. 

Construction Change Documents shall be prepared and submitted to DSA in 

compliance with DSA Interpretation of Regulation IR A-6. 

1.2.3. All change order, CCDs (Construction Change Documents (Category A and 

Category B)), Proposal Requests, and Architect’s Supplemental Instructions 

(ASI) shall be signed by the Architect in General Responsible Charge, District 

(changer orders only), structural engineer (when applicable), delegated 

professional engineer (when applicable) and approved by DSA (when applicable 

per the requirements of IR A-6) in accordance with Title 24, CCR, Part 1, §§ 4- 

338 (c) and (d). 

1.2.4. IF THERE IS ANY INCONSISTENCY IN THIS DOCUMENT WITH THE 

PROVISIONS IN THE GENERAL CONDITIONS AND THE SPECIAL 

CONDITIONS THAT THE CONTRACTOR SHALL COMPLY WITH RELATED 

TO CHANGES AND/OR REQUESTS FOR CHANGES (e.g., “Change in the 

Work”), THOSE PROVISIONS IN THE GENERAL CONDITIONS AND THE 

SPECIAL CONDITIONS SHALL TAKE PRECEDENCE. 

1.3. SUMMARY 

This Document specifies administrative and procedural requirements for handling and 

processing Contract modifications. 
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1.4. CONSTRUCTION CHANGE DIRECTIVE 

The District may as provided by law, by Construction Directive and without invalidating the 

Contract, order changes in the Work consisting of additions, deletions, or other revisions. 

1.5. PRICE REQUESTS 

1.5.1. Do not consider Price Requests to be instructions either to stop work in progress 

or to execute the proposed change. 

1.5.2. Within time specified in Price Request after receipt of Price Request, submit a 

quotation estimating cost adjustments to the Contract Price and the Contract Time 

necessary to execute the change. 

1.5.2.1. Include a list of quantities of products required or eliminated and unit costs, 

with total amount of purchases and credits to be made. If requested, furnish survey data 

to substantiate quantities. 

1.5.2.2. Indicate applicable taxes, delivery charges, equipment rental, and 

amounts of trade discounts. 

1.5.2.3. Include costs of labor and supervision directly attributable to the change. 

1.5.2.4. Include an updated Contractor's Construction Schedule that indicates the effect 

of the change, including, but not limited to, changes in activity duration, start and finish 

times, and activity relationship. Use available total float before requesting an extension 

of the Contract Time. 

1.6. PROPOSED CHANGE ORDERS 

Contractor may propose changes by submitting a request for a change on contractor’s 

Proposed Change Order form (PCO) to District. 

1.6.1. Include an updated Contractor's Construction Schedule that indicates the effect 

of the change, including, but not limited to, changes in activity duration, start and finish 

times, and activity relationship. Use available total float before requesting an extension 

of the Contract Time. 

1.6.2. Comply with Contract Document requirements if the proposed change requires 

substitution of one product or system for product or system specified. 

END OF DOCUMENT 
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APPLICATION FOR PAYMENT AND  

CONDITIONAL AND UNCONDITIONAL WAIVER AND RELEASE FORMS 

CONTRACTOR SHALL COMPLY WITH ALL PROVISIONS IN THE GENERAL 

CONDITIONS RELATED TO APPLICATIONS FOR PAYMENT AND/OR PAYMENTS. 
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CONDITIONAL WAIVER AND RELEASE 

ON PROGRESS PAYMENT 

(CIVIL CODE SECTION 8132) 

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 

PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT 

RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 

PAYMENT. 

Name of Claimant:   

Name of Customer:   

Job Location:   

Owner:   

Through Date:   

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 

claimant has for labor and service provided, and equipment and material delivered, to the 

customer on this job through the Through Date of this document.  Rights based upon labor 

or service provided, or equipment or material delivered, pursuant to a written change order 

that has been fully executed by the parties prior to the date that this document is signed by 

the claimant, are waived and released by this document, unless listed as an Exception 

below. This document is effective only on the claimant's receipt of payment from the 

financial institution on which the following check is drawn: 

Maker of Check:   

Amount of Check:  $ 

Check Payable to:   

Exceptions 

This document does not affect any of the following: 

(1) Retentions.

(2) Extras for which the claimant has not received payment.

(3) The following progress payments for which the claimant has previously given

a conditional waiver and release but  has not received payment:

Date(s) of waiver and release:   

Amount(s) of unpaid progress payment(s):  $ 
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(4) Contract rights, including (A) a right based on rescission, abandonment, or

breach of contract, and (B) the right to recover compensation for work not

compensated by the payment.

Claimant's Signature:  

Claimant's Title:   

Date of Signature:   
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UNCONDITIONAL WAIVER AND RELEASE 

ON PROGRESS PAYMENT 

(CIVIL CODE SECTION 8134) 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 

NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 

BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 

YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 

USE A CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:   

Name of Customer:   

Job Location:   

Owner:   

Through Date:   

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 

claimant has for labor and service provided, and equipment and material delivered, to the 

customer on this job through the Through Date of this document.  Rights based upon labor 

or service provided, or equipment or material delivered, pursuant to a written change order 

that has been fully executed by the parties prior to the date that this document is signed by 

the claimant, are waived and released by this document, unless listed as an Exception 

below.  The claimant has received the following progress payment:  $ 

Exceptions 

This document does not affect any of the following: 

(1) Retentions.

(2) Extras for which the claimant has not received payment.

(3) Contract rights, including (A) a right based on rescission, abandonment, or

breach of contract, and (B) the right to recover compensation for work not

compensated by the payment.

Claimant's Signature:  

Claimant's Title:   

Date of Signature:   
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CONDITIONAL WAIVER AND RELEASE 

ON FINAL PAYMENT 

(CIVIL CODE SECTION 8136) 

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 

PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT 

RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 

PAYMENT. 

Name of Claimant:   

Name of Customer:   

Job Location:   

Owner:   

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 

claimant has for labor and service provided, and equipment and material delivered, to the 

customer on this job.  Rights based upon labor or service provided, or equipment or 

material delivered, pursuant to a written change order that has been fully executed by the 

parties prior to the date that this document is signed by the claimant, are waived and 

released by this document, unless listed as an Exception below.  This document is effective 

only on the claimant's receipt of payment from the financial institution on which the 

following check is drawn: 

Maker of Check:   

Amount of Check:  $ 

Check Payable to:   

Exceptions 

This document does not affect any of the following:  

Disputed claims for extras in the amount of:  $ 

Claimant's Signature:   

Claimant's Title:   

Date of Signature:   
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UNCONDITIONAL WAIVER AND RELEASE 

ON FINAL PAYMENT 

(CIVIL CODE SECTION 8138) 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 

NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 

BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 

YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 

USE A CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:   

Name of Customer:   

Job Location:   

Owner:   

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 

claimant has for all labor and service provided, and equipment and material delivered, to 

the customer on this job.  Rights based upon labor or service provided, or equipment or 

material delivered, pursuant to a written change order that has been fully executed by the 

parties prior to the date that this document is signed by the claimant, are waived and 

released by this document, unless listed as an Exception below.  The claimant has been paid 

in full. 

Exceptions 

This document does not affect any of the following:  

Disputed claims for extras in the amount of: $ 

Claimant's Signature:   

Claimant's Title:   

Date of Signature:   
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PROJECT MEETINGS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions; and

B. Special Conditions.

1.02 PROGRESS MEETINGS: 

A. Contractor shall schedule and hold regular weekly progress meetings after a

minimum of one week's prior written notice of the meeting date and time to

all Invitees as indicated below.

B. Location:  Contractor's field office.

C. The Contractor shall notify and invite the following entities (“Invitees”):

(1) District Representative.

(2) Contractor.

(3) Contractor's Project Manager.

(4) Contractor's Superintendent.

(5) Subcontractors, as appropriate to the agenda of the meeting.

(6) Suppliers, as appropriate to the agenda of the meeting.

(7) Construction Manager, if any.

(8) Architect

(9) Engineer(s), if any and as appropriate to the agenda of the meeting.

(10) Others, as appropriate to the agenda of the meeting.

D. The District's and/or the Architect’s Consultants will attend at their discretion,

in response to the agenda.

E. The District representative, the Construction Manager, and/or another District

Agent shall take and distribute meeting notes to attendees and other

concerned parties.  If exceptions are taken to anything in the meeting notes,
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those exceptions shall be stated in writing to the District within five (5) 

working days following District's distribution of the meeting notes. 

1.03 PRE-INSTALLATION/PERFORMANCE MEETING: 

A. Contractor shall schedule a meeting prior to the start of each of the following

portions of the Work: cutting and patching of plaster and roofing, and other

weather-exposed and moisture-resistant products.  Contractor shall invite all

Invitees to this meeting, and others whose work may affect or be affected by

the quality of the cutting and patching work.

B. Contractor shall review in detail prior to this meeting, the manufacturer's

requirements and specifications, applicable portions of the Contract

Documents, Shop Drawings, and other submittals, and other related work.  At

this meeting, invitees shall review and resolve conflicts, incompatibilities, or

inadequacies discovered or anticipated.

C. Contractor shall review in detail Project conditions, schedule, requirements for

performance, application, installation, and quality of completed Work, and

protection of adjacent Work and property.

D. Contractor shall review in detail means of protecting the completed Work

during the remainder of the construction period.

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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SCHEDULING OF WORK 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions;

C. Summary of Work; and

D. Submittals.

1.02 SECTION INCLUDES 

A. Scheduling of Work under this Contract shall be performed by Contractor in

accordance with requirements of this Section.

(1) Development of schedule, cost and resource loading of the schedule,

monthly payment requests, and project status reporting requirements

of the Contract shall employ computerized Critical Path Method

(“CPM”) scheduling (“CPM Schedule”).

(2) CPM Schedule shall be cost loaded based on Schedule of Values as

approved by District.

(3) Submit schedules and reports as specified in the General Conditions.

B. Upon Award of Contract, Contractor shall immediately commence

development of Initial and Original CPM Schedules to ensure compliance with

CPM Schedule submittal requirements.

1.03 CONSTRUCTION SCHEDULE 

A. Within ten (10) days of being awarded the Contract and before request for

first progress payment, the Contractor shall prepare and submit to the Project

Manager a construction progress schedule conforming to the Milestone

Schedule below.

B. The Construction Schedule shall be continuously updated, and an updated

schedule shall be submitted with each application for progress payment.

Each revised schedule shall indicate the work actually accomplished during

the previous period and the schedule for completion of the remaining work.
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C. Milestone Schedule: 

ACTIVITY DESCRIPTION REQUIRED COMPLETION 

See 00 01 20 List of Schedules 

 

HOURS OF CONSTRUCTION OPERATIONS 

Weekdays: 7:00 a.m. to 7:00 p.m. 

Weekends: 7:00 a.m. to 7:00 p.m. (Approved in Advance) 

After hours 7:00 p.m. to 7:00 a.m. (Approved in Advance) 

1.04 QUALIFICATIONS 

A. Contractor shall employ experienced scheduling personnel qualified to use the 

latest version of [i.e., Primavera Project Planner]. Experience level required is 

set forth below.  Contractor may employ such personnel directly or may 

employ a consultant for this purpose. 

(1) The written statement shall identify the individual who will perform 

CPM scheduling. 

(2) Capability and experience shall be verified by description of 

construction projects on which individual has successfully applied 

computerized CPM. 

(3) Required level of experience shall include at least two (2) projects of 

similar nature and scope with value not less than three fourths (¾) of 

the Total Bid Price of this Project.  The written statement shall provide 

contact persons for referenced projects with current telephone and 

address information. 

B. District reserves the right to approve or reject Contractor’s scheduler or 

consultant at any time. District reserves the right to refuse replacing of 

Contractor’s scheduler or consultant, if District believes replacement will 

negatively affect the scheduling of Work under this Contract. 

1.05 GENERAL 

A. Progress Schedule shall be based on and incorporate milestone and 

completion dates specified in Contract Documents. 

B. Overall time of completion and time of completion for each milestone shown 

on Progress Schedule shall adhere to times in the Contract, unless an earlier 

(advanced) time of completion is requested by Contractor and agreed to by 

District.  Any such agreement shall be formalized by a Change Order. 

(1) District is not required to accept an early completion schedule, i.e., 

one that shows an earlier completion date than the Contract Time. 

(2) Contractor shall not be entitled to extra compensation in event 

agreement is reached on an earlier completion schedule and 

Contractor completes its Work, for whatever reason, beyond 
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completion date shown in its early completion schedule but within the 

Contract Time. 

(3) A schedule showing the work completed in less than the Contract

Time, and that has been accepted by District, shall be considered to

have Project Float. The Project Float is the time between the scheduled

completion of the work and the Completion Date. Project Float is a

resource available to both District and the Contractor.

C. Ownership Project Float: Neither the District nor Contractor owns Project Float.  

The Project owns the Project Float.  As such, liability for delay of the 
Completion Date rests with the party whose actions, last in time, actually 
cause delay to the Completion Date.

(1) For example, if Party A uses some, but not all of the Project Float and 
Party B later uses remainder of the Project Float as well as additional 
time beyond the Project Float, Party B shall be liable for the time that 
represents a delay to the Completion Date.

(2) Party A would not be responsible for the time since it did not consume 
the entire Project Float and additional Project Float remained; 
therefore, the Completion Date was unaffected by Party A.

CI. Progress Schedule shall be the basis for evaluating job progress, payment 
requests, and time extension requests.  Responsibility for developing Contract 
CPM Schedule and monitoring actual progress as compared to Progress 
Schedule rests with Contractor.

CII. Failure of Progress Schedule to include any element of the Work, or any 
inaccuracy in Progress Schedule, will not relieve Contractor from responsibility 
for accomplishing the Work in accordance with the Contract.  District’s 
acceptance of schedule shall be for its use in monitoring and evaluating job 
progress, payment requests, and time extension requests and shall not, in any 

manner, impose a duty of care upon District, or act to relieve Contractor of its 

responsibility for means and methods of construction.

CIII. Software:  Use MS Visio.  Such software shall be compatible with Windows 
operating system. Contractor shall transmit contract file to District on compact 

disk at times requested by District.

CIV. Transmit each item under the form approved by District.

(1) Identify Project with District Contract number and name of Contractor.

(2) Provide space for Contractor’s approval stamp and District’s review 
stamps.

(3) Submittals received from sources other than Contractor will be returned 

to the Contractor without District’s review.
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1.06 INITIAL CPM SCHEDULE 

A. Initial CPM Schedule submitted for review at the pre-construction conference

shall serve as Contractor’s schedule for up to ninety (90) calendar days after

the Notice to Proceed.

B. Indicate detailed plan for the Work to be completed in first ninety (90) days

of the Contract; details of planned mobilization of plant and equipment;

sequence of early operations; procurement of materials and equipment.

Show Work beyond ninety (90) calendar days in summary form.

C. Initial CPM Schedule shall be time scaled.

D. Initial CPM Schedule shall be cost and resource loaded.  Accepted cost and

resource loaded schedule will be used as basis for monthly progress payments

until acceptance of the Original CPM Schedule.  Use of Initial CPM Schedule

for progress payments shall not exceed ninety (90) calendar days.

E. District and Contractor shall meet to review and discuss the Initial CPM

Schedule within seven (7) calendar days after it has been submitted to

District.

(1) District’s review and comment on the schedule shall be limited to

Contract conformance (with sequencing, coordination, and milestone

requirements).

(2) Contractor shall make corrections to schedule necessary to comply

with Contract requirements and shall adjust schedule to incorporate

any missing information requested by District.  Contractor shall

resubmit Initial CPM Schedule if requested by District.

F. If, during the first ninety (90) days after Notice to Proceed, the Contractor is

of the opinion that any of the Work included on its Initial CPM Schedule has

been impacted, the Contractor shall submit to District a written Time Impact

Evaluation (“TIE”) in accordance with Article 1.12 of this Section. The TIE

shall be based on the most current update of the Initial CPM Schedule.

1.07 ORIGINAL CPM SCHEDULE 

A. Submit a detailed proposed Original CPM Schedule presenting an orderly and

realistic plan for completion of the Work in conformance with requirements as

specified herein.

B. Progress Schedule shall include or comply with following requirements:

(1) Time scaled, cost and resource (labor and major equipment) loaded

CPM schedule.

(2) No activity on schedule shall have duration longer than fifteen (15)

work days, with exception of submittal, approval, fabrication and

procurement activities, unless otherwise approved by District.
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(a) Activity durations shall be total number of actual work days

required to perform that activity.

(3) The start and completion dates of all items of Work, their major

components, and milestone completion dates, if any.

(4) District furnished materials and equipment, if any, identified as

separate activities.

(5) Activities for maintaining Project Record Documents.

(6) Dependencies (or relationships) between activities.

(7) Processing/approval of submittals and shop drawings for all material

and equipment required per the Contract.  Activities that are

dependent on submittal acceptance or material delivery shall not be

scheduled to start earlier than expected acceptance or delivery dates.

(a) Include time for submittals, re-submittals and reviews by

District.  Coordinate with accepted schedule for submission of

Shop Drawings, samples, and other submittals.

(b) Contractor shall be responsible for all impacts resulting from re-

submittal of Shop Drawings and submittals.

(8) Procurement of major equipment, through receipt and inspection at

jobsite, identified as separate activity.

(a) Include time for fabrication and delivery of manufactured

products for the Work.

(b) Show dependencies between procurement and construction.

(9) Activity description; what Work is to be accomplished and where.

(10) The total cost of performing each activity shall be total of labor,

material, and equipment, excluding overhead and profit of Contractor.

Overhead and profit of the General Contractor shall be shown as a

separate activity in the schedule.  Sum of cost for all activities shall

equal total Contract value.

(11) Resources required (labor and major equipment) to perform each

activity.

(12) Responsibility code for each activity corresponding to Contractor or

Subcontractor responsible for performing the Work.

(13) Identify the activities which constitute the controlling operations or

critical path. No more than twenty-five (25%) of the activities shall be

critical or near critical. Near critical is defined as float in the range of

one (1) to (10) days.
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(14) Twenty (20) workdays for developing punch list(s), completion of

punch-list items, and final clean up for the Work or any designated

portion thereof. No other activities shall be scheduled during this

period.

(15) Interface with the work of other contractors, District, and agencies

such as, but not limited to, utility companies.

(16) Show detailed Subcontractor Work activities.  In addition, furnish

copies of Subcontractor schedules upon which CPM was built.

(a) Also furnish for each Subcontractor, as determined by District,

submitted on Subcontractor letterhead, a statement certifying

that Subcontractor concurs with Contractor’s Original CPM

Schedule and that Subcontractor’s related schedules have been

incorporated, including activity duration, cost and resource

loading.

(b) Subcontractor schedules shall be independently derived and not

a copy of Contractor’s schedule.

(c) In addition to Contractor's schedule and resource loading,

obtain from electrical, mechanical, and plumbing

Subcontractors, and other Subcontractors as required by

District, productivity calculations common to their trades, such

as units per person day, feet of pipe per day per person, feet of

wiring per day per person, and similar information.

(d) Furnish schedule for Contractor/Subcontractor CPM schedule

meetings which shall be held prior to submission of Original

CPM schedule to District.  District shall be permitted to attend

scheduled meetings as an observer.

(17) Activity durations shall be in Work days.

(18) Submit with the schedule a list of anticipated non-Work days, such as

weekends and holidays.  The Progress Schedule shall exclude in its

Work day calendar all non-Work days on which Contractor anticipates

critical Work will not be performed.

C. Original CPM Schedule Review Meeting:  Contractor shall, within sixty (60)

days from the Notice to Proceed date, meet with District to review the

Original CPM Schedule submittal.

(1) Contractor shall have its Project Manager, Project Superintendent,

Project Scheduler, and key Subcontractor representatives, as required

by District, in attendance.  The meeting will take place over a

continuous one (1) day period.

(2) District’s review will be limited to submittal’s conformance to Contract

requirements including, but not limited to, coordination requirements.

However, review may also include:
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(a) Clarifications of Contract Requirements.

(b) Directions to include activities and information missing from

submittal.

(c) Requests to Contractor to clarify its schedule.

(3) Within five (5) days of the Schedule Review Meeting, Contractor shall

respond in writing to all questions and comments expressed by District

at the Meeting.

1.08 ADJUSTMENTS TO CPM SCHEDULE 

A. Adjustments to Original CPM Schedule:  Contractor shall have adjusted the

Original CPM Schedule submittal to address all review comments from original

CPM Schedule review meeting and resubmit network diagrams and reports for

District’s review.

(1) District, within ten (10) days from date that Contractor submitted the

revised schedule, will either:

(a) Accept schedule and cost and resource loaded activities as

submitted, or

(b) Advise Contractor in writing to review any part or parts of

schedule which either do not meet Contract requirements or

are unsatisfactory for District to monitor Project’s progress,

resources, and status or evaluate monthly payment request by

Contractor.

(2) District may accept schedule with conditions that the first monthly CPM

Schedule update be revised to correct deficiencies identified.

(3) When schedule is accepted, it shall be considered the “Original CPM

Schedule” which will then be immediately updated to reflect the

current status of the work.

(4) District reserves right to require Contractor to adjust, add to, or clarify

any portion of schedule which may later be discovered to be

insufficient for monitoring of Work or approval of partial payment

requests.  No additional compensation will be provided for such

adjustments, additions, or clarifications.

B. Acceptance of Contractor’s schedule by District will be based solely upon

schedule’s compliance with Contract requirements.

(1) By way of Contractor assigning activity durations and proposing

sequence of Work, Contractor agrees to utilize sufficient and necessary

management and other resources to perform work in accordance with

the schedule.

(2) Upon submittal of schedule update, updated schedule shall be

considered “current” CPM Schedule.
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(3) Submission of Contractor’s schedule to District shall not relieve

Contractor of total responsibility for scheduling, sequencing, and

pursuing Work to comply with requirements of Contract Documents,

including adverse effects such as delays resulting from ill-timed Work.

C. Submittal of Original CPM Schedule, and subsequent schedule updates, shall

be understood to be Contractor’s representation that the Schedule meets

requirements of Contract Documents and that Work shall be executed in

sequence indicated on the schedule.

D. Contractor shall distribute Original CPM Schedule to Subcontractors for review

and written acceptance, which shall be noted on Subcontractors’ letterheads

to Contractor and transmitted to District for the record.

1.09 MONTHLY CPM SCHEDULE UPDATE SUBMITTALS 

A. Following acceptance of Contractor’s Original CPM Schedule, Contractor shall

monitor progress of Work and adjust schedule each month to reflect actual

progress and any anticipated changes to planned activities.

(1) Each schedule update submitted shall be complete, including all

information requested for the Original CPM Schedule submittal.

(2) Each update shall continue to show all Work activities including those

already completed.  These completed activities shall accurately reflect

“as built” information by indicating when activities were actually

started and completed.

B. A meeting will be held on approximately the twenty-fifth (25th) of each

month to review the schedule update submittal and progress payment

application.

(1) At this meeting, at a minimum, the following items will be reviewed:

Percent (%) complete of each activity; Time Impact Evaluations for

Change Orders and Time Extension Request; actual and anticipated

activity sequence changes; actual and anticipated duration changes;

and actual and anticipated Contractor delays.

(2) These meetings are considered a critical component of overall monthly

schedule update submittal and Contractor shall have appropriate

personnel attend.  At a minimum, these meetings shall be attended by

Contractor’s General Superintendent and Scheduler.

(3) Contractor shall plan on the meeting taking no less than four (4)

hours.

C. Within five (5) working days after monthly schedule update meeting,

Contractor shall submit the updated CPM Schedule update.

D. Within five (5) work days of receipt of above noted revised submittals, District

will either accept or reject monthly schedule update submittal.



Sutherland Elementary School Head Start Program Portable Building 
550 Spring River Cir, Stockton, CA 95210 

LODI UNIFIED SCHOOL DISTRICT SCHEDULING OF WORK 

DOCUMENT 01 32 13-9 

(1) If accepted, percent (%) complete shown in monthly update will be

basis for Application for Payment by the Contractor.  The schedule

update shall be submitted as part of the Contractor’s Application for

Payment.

(2) If rejected, update shall be corrected and resubmitted by Contractor

before the Application for Payment is submitted.

E. Neither updating, changing or revising of any report, curve, schedule, or

narrative submitted to District by Contractor under this Contract, nor District’s

review or acceptance of any such report, curve, schedule or narrative shall

have the effect of amending or modifying in any way the Completion Date or

milestone dates or of modifying or limiting in any way Contractor’s obligations

under this Contract.

1.10 SCHEDULE REVISIONS 

A. Updating the Schedule to reflect actual progress shall not be considered

revisions to the Schedule. Since scheduling is a dynamic process, revisions to

activity durations and sequences are expected on a monthly basis.

B. To reflect revisions to the Schedule, the Contractor shall provide District with

a written narrative with a full description and reasons for each Work activity

revised. For revisions affecting the sequence of work, the Contractor shall

provide a schedule diagram which compares the original sequence to the

revised sequence of work. The Contractor shall provide the written narrative

and schedule diagram for revisions two (2) working days in advance of the

monthly schedule update meeting.

C. Schedule revisions shall not be incorporated into any schedule update until

the revisions have been reviewed by District.  District may request further

information and justification for schedule revisions and Contractor shall,

within three (3) days, provide District with a complete written narrative

response to District’s request.

D. If the Contractor’s revision is still not accepted by District, and the Contractor

disagrees with District’s position, the Contractor has seven (7) calendar days

from receipt of District’s letter rejecting the revision to provide a written

narrative providing full justification and explanation for the revision.   The

Contractor’s failure to respond in writing within seven (7) calendar days of

District’s written rejection of a schedule revision shall be contractually

interpreted as acceptance of District’s position, and the Contractor waives its

rights to subsequently dispute or file a claim regarding District’s position.

E. At District’s discretion, the Contractor can be required to provide

Subcontractor certifications of performance regarding proposed schedule

revisions affecting said Subcontractors.

1.11 RECOVERY SCHEDULE 

A. If the Schedule Update shows a completion date twenty-one (21) calendar

days beyond the Contract Completion Date, or individual milestone

completion dates, the Contractor shall submit to District the proposed
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revisions to recover the lost time within seven (7) calendar days. As part of 

this submittal, the Contractor shall provide a written narrative for each 

revision made to recapture the lost time. If the revisions include sequence 

changes, the Contractor shall provide a schedule diagram comparing the 

original sequence to the revised sequence of work. 

B. The revisions shall not be incorporated into any schedule update until the

revisions have been reviewed by District.

C. If the Contractor’s revisions are not accepted by District, District and the

Contractor shall follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E

above.

D. At District’s discretion, the Contractor can be required to provide

Subcontractor certifications for revisions affecting said Subcontractors.

1.12 TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, AND OTHER 

DELAYS 

A. When Contractor is directed to proceed with changed Work, the Contractor

shall prepare and submit within fourteen (14) calendar days from the Notice

to Proceed a TIE which includes both a written narrative and a schedule

diagram depicting how the changed Work affects other schedule activities.

The schedule diagram shall show how the Contractor proposes to incorporate

the changed Work in the schedule and how it impacts the current schedule-

update critical path. The Contractor is also responsible for requesting time

extensions based on the TIE’s impact on the critical path. The diagram must

be tied to the main sequence of schedule activities to enable District to

evaluate the impact of changed Work to the scheduled critical path.

B. Contractor shall be required to comply with the requirements of Paragraph

1.09.A for all types of delays such as, but not limited to,

Contractor/Subcontractor delays, adverse weather delays, strikes,

procurement delays, fabrication delays, etc.

C. Contractor shall be responsible for all costs associated with the preparation of

TIEs, and the process of incorporating them into the current schedule update.

The Contractor shall provide District with four (4) copies of each TIE.

D. Once agreement has been reached on a TIE, the Contract Time will be

adjusted accordingly.  If agreement is not reached on a TIE, the Contract

Time may be extended in an amount District allows, and the Contractor may

submit a claim for additional time claimed by contractor.

1.13 TIME EXTENSIONS 

A. The Contractor is responsible for requesting time extensions for time impacts

that, in the opinion of the Contractor, impact the critical path of the current

schedule update.  Notice of time impacts shall be given in accord with the

General Conditions.

B. Where an event for which District is responsible impacts the projected

Completion Date, the Contractor shall provide a written mitigation plan,
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including a schedule diagram, which explains how (e.g., increase crew size, 

overtime, etc.) the impact can be mitigated. The Contractor shall also include 

a detailed cost breakdown of the labor, equipment, and material the 

Contractor would expend to mitigate District-caused time impact. The 

Contractor shall submit its mitigation plan to District within fourteen (14) 

calendar days from the date of discovery of the impact.  The Contractor is 

responsible for the cost to prepare the mitigation plan. 

C. Failure to request time, provide TIE, or provide the required mitigation plan

will result in Contractor waiving its right to a time extension and cost to

mitigate the delay.

D. No time will be granted under this Contract for cumulative effect of changes.

E. District will not be obligated to consider any time extension request unless

the Contractor complies with the requirements of Contract Documents.

F. Failure of the Contractor to perform in accordance with the current schedule

update shall not be excused by submittal of time extension requests.

G. If the Contractor does not submit a TIE within the required fourteen (14)

calendar days for any issue, it is mutually agreed that the Contractor does not

require a time extension for said issue.

1.14 SCHEDULE REPORTS 

A. Submit four (4) copies of the following reports with the Initial CPM Schedule,

the Original CPM Schedule, and each monthly update.

B. Required Reports:

(1) Two activity listing reports: one sorted by activity number and one by

total Project Float. These reports shall also include each activity’s

early/late and actual start and finish dates, original and remaining

duration, Project Float, responsibility code, and the logic relationship of

activities.

(2) Cost report sorted by activity number including each activity’s

associated cost, percentage of Work accomplished, earned value- to

date, previous payments, and amount earned for current update

period.

(3) Schedule plots presenting time-scaled network diagram showing

activities and their relationships with the controlling operations or

critical path clearly highlighted.

(4) Cash flow report calculated by early start, late start, and indicating

actual progress.  Provide an exhibit depicting this information in

graphic form.

(5) Planned versus actual resource (i.e., labor) histogram calculated by

early start and late start.
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C. Other Reports:

In addition to above reports, District may request, from month to month, any

two of the following reports. Submit four (4) copies of all reports.

(1) Activities by early start.

(2) Activities by late start.

(3) Activities grouped by Subcontractors or selected trades.

(4) Activities with scheduled early start dates in a given time frame, such

as fifteen (15) or thirty (30) day outlook.

D. Furnish District with report files on compact disks containing all schedule files

for each report generated.

1.15 PROJECT STATUS REPORTING 

A. In addition to submittal requirements for CPM scheduling identified in this

Section, Contractor shall provide a monthly project status report (i.e., written

narrative report) to be submitted in conjunction with each CPM Schedule as

specified herein.  Status reporting shall be in form specified below.

B. Contractor shall prepare monthly written narrative reports of status of Project

for submission to District.  Written status reports shall include:

(1) Status of major Project components (percent (%) complete, amount of

time ahead or behind schedule) and an explanation of how Project will

be brought back on schedule if delays have occurred.

(2) Progress made on critical activities indicated on CPM Schedule.

(3) Explanations for any lack of work on critical path activities planned to

be performed during last month.

(4) Explanations for any schedule changes, including changes to logic or to

activity durations.

(5) List of critical activities scheduled to be performed next month.

(6) Status of major material and equipment procurement.

(7) Any delays encountered during reporting period.

(8) Contractor shall provide printed report indicating actual versus planned

resource loading for each trade and each activity.  This report shall be

provided on weekly and monthly basis.

(a) Actual resource shall be accumulated in field by Contractor, and

shall be as noted on Contractor’s daily reports.  These reports

will be basis for information provided in computer-generated

monthly and weekly printed reports.
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(b) Contractor shall explain all variances and mitigation measures.

(9) Contractor may include any other information pertinent to status of

Project.  Contractor shall include additional status information

requested by District at no additional cost.

(10) Status reports, and the information contained therein, shall not be

construed as claims, notice of claims, notice of delay, or requests for

changes or compensation.

1.16 WEEKLY SCHEDULE REPORT 

At the Weekly Progress Meeting, the Contractor shall provide and present a time-

scaled three (3) week look-ahead schedule that is based and correlated by activity 

number to the current schedule (i.e., Initial, Original CPM, or Schedule Update). 

1.17 DAILY CONSTRUCTION REPORTS 

On a daily basis, Contractor shall submit a daily activity report to District for each 

workday, including weekends and holidays when worked. Contractor shall develop 

the daily construction reports on a computer-generated database capable of sorting 

daily Work, manpower, and man-hours by Contractor, Subcontractor, area, sub-

area, and Change Order Work. Upon request of District, furnish computer disk of this 

data base. Obtain District’s written approval of daily construction report data base 

format prior to implementation.  Include in report: 

A. Project name and Project number.

B. Contractor’s name and address.

C. Weather, temperature, and any unusual site conditions.

D. Brief description and location of the day’s scheduled activities and any special

problems and accidents, including Work of Subcontractors.  Descriptions shall

be referenced to CPM scheduled activities.

E. Worker quantities for its own Work force and for Subcontractors of any tier.

F. Equipment, other than hand tools, utilized by Contractor and Subcontractors.

1.18 PERIODIC VERIFIED REPORTS 

Contractor shall complete and verify construction reports on a form prescribed by the 

Division of the State Architect and file reports on the first day of February, May, 

August, and November during the preceding quarter year; at the completion of the 

Contract; at the completion of the Work; at the suspension of Work for a period of 

more than one (1) month; whenever the services of Contractor or any of 

Contractor’s Subcontractors are terminated for any reason; and at any time a special 

verified report is required by the Division of the State Architect.  Refer to section 4-

336 and section 4-343 of Part 1, Title 24 of the California Code of Regulations. 

PART 2 – PRODUCTS Not Used. 
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PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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SUBMITTALS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Contractor’s Submittals and

Schedules, Drawings and Specifications;

B. Special Conditions.

1.02 SECTION INCLUDES: 

A. Definitions:

(1) Shop Drawings and Product Data are as indicated in the General

Conditions and include, but are not limited to, fabrication, erection,

layout and setting drawings, formwork and falsework drawings,

manufacturers' standard drawings, descriptive literature, catalogues,

brochures, performance and test data, wiring and control diagrams.  In

addition, there are other drawings and descriptive data pertaining to

materials, equipment, piping, duct and conduit systems, and methods

of construction as may be required to show that the materials,

equipment or systems and all positions conform to the requirement of

the Contract Documents, including, without limitation, the Drawings.

(2) "Manufactured" applies to standard units usually mass-produced;

"fabricated" means specifically assembled or made out of selected

materials to meet design requirements.  Shop Drawings shall establish

the actual detail of manufactured or fabricated items, indicated proper

relation to adjoining work and amplify design details of mechanical and

electrical equipment in proper relation to physical spaces in the

structure.

(3) Manufacturer's Instructions: Where any item of Work is required by

the Contract Documents to be furnished, installed, or performed, at a

minimum, in accordance with a specified product manufacturer's

instructions, the Contractor shall procure and distribute copies of these

to the District, the Architect, and all other concerned parties and shall

furnish, install, or perform the work, at a minimum, in accordance with

those instructions.
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B. Samples, Shop Drawings, Product Data, and other items as specified, in 

accordance with the following requirements: 

(1) Contractor shall submit all Shop Drawings, Product Data, and Samples 

to the District, the Architect, the Project Inspector, and the 

Construction Manager. 

(2) Contractor shall comply with all time frames herein and in the General 

Conditions and, in any case, shall submit required information in 

sufficient time to permit proper consideration and action before 

ordering any materials or items represented by such Shop Drawings, 

Product Data, and/or Samples. 

(3) Contractor shall comply with all time frames herein and in the General 

Conditions and, in any case, shall allow sufficient time so that no delay 

occurs due to required lead time in ordering or delivery of any item to 

the Site.  Contractor shall be responsible for any delay in progress of 

Work due to its failure to observe these requirements. 

(4) Time for completion of Work shall not be extended on account of 

Contractor's failure to promptly submit Shop Drawings, Product Data, 

and/or Samples. 

(5) Reference numbers on Shop Drawings shall have Architectural and/or 

Engineering Contract Drawings reference numbers for details, sections, 

and “cuts” shown on Shop Drawings.  These reference numbers shall 

be in addition to any numbering system that Contractor chooses to use 

or has adopted as standard. 

(6) When the magnitude or complexity of submittal material prevents a 

complete review within the stated time frame, Contractor shall make 

this submittal in increments to avoid extended delays. 

(7) Contractor shall certify on submittals for review that submittals 

conform to Contract requirements.  In event of any variance, 

Contractor shall specifically state in transmittal and on Shop Drawings, 

portions vary and require approval of a substitute.  Also certify that 

Contractor-furnished equipment can be installed in allocated space. 

(8) Unless specified otherwise, sampling, preparation of samples, and 

tests shall be in accordance with the latest standard of the American 

Society for Testing and Materials. 

(9) Upon demand by Architect or District, Contractor shall submit samples 

of materials and/or articles for tests or examinations and consideration 

before Contractor incorporates same in Work.  Contractor shall be 

solely responsible for delays due to sample(s) not being submitted in 

time to allow for tests.  Acceptance or rejection will be expressed in 

writing.  Work shall be equal to approved samples in every respect.  

Samples that are of value after testing will remain the property of 

Contractor. 
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C. Submittal Schedule: 

(1) Contractor shall prepare its proposed submittal schedule that is 

coordinated with the proposed construction schedule and submit both 

to the District within ten (10) days after the date of the Notice to 

Proceed.  Contractor's proposed schedules shall become the Project 

Construction Schedule and the Project Submittal Schedule after each is 

approved by the District. 

(2) Contractor is responsible for all lost time should the initial submittal be 

rejected, marked "revise and resubmit", etc. 

(3) All Submittals shall be forwarded to the District by the date indicated 

on the approved Submittal Schedule, unless an earlier date is 

necessary to maintain the Construction Schedule, in which case those 

Submittals shall be forwarded to the District so as not to delay the 

Construction Schedule. 

1.03 SHOP DRAWINGS: 

A. Contractor shall submit one reproducible transparency and six (6) opaque 

reproductions.  The District will review and return the reproducible copy and 

one (1) opaque reproduction to Contractor. 

B. Before commencing installation of any Work, the Contractor shall submit and 

receive approval of all drawings, descriptive data, and material list(s) as 

required to accomplish Work. 

C. Review of Shop Drawings is regarded as a service to assist Contractor and in 

all cases original Contract Documents shall take precedence as outlined under 

General Conditions. 

D. No claim for extra time or payment shall be based on work shown on Shop 

Drawings unless the claim is (1) noted on Contractor's transmittal letter 

accompanying Shop Drawings and (2) Contractor has complied with all 

applicable provisions of the General Conditions, including, without limitation, 

provisions regarding changes and payment, and all required written 

approvals. 

E. District shall not review Shop Drawings for quantities of materials or number 

of items supplied. 

F. District's and/or Architect’s review of Shop Drawing will be general.  District 

and/or Architect review does not relieve Contractor of responsibility for 

dimensions, accuracy, proper fitting, construction of Work, furnishing of 

materials, or Work required by Contract Documents and not indicated on 

Shop Drawings.  The District’s and/or Architect’s review of Shop Drawings is 

not to be construed as approving departures from Contract Documents. 

G. Review of Shop Drawings and Schedules does not relieve Contractor from 

responsibility for any aspect of those Drawings or Schedules that is a violation 

of local, County, State, or Federal laws, rules, ordinances, or rules and 
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regulations of commissions, boards, or other authorities or utilities having 

jurisdiction. 

H. Before submitting Shop Drawings for review, Contractor shall check Shop

Drawings of its subcontractors for accuracy, and confirm that all Work

contiguous with and having bearing on other work shown on Shop Drawings is

accurately drawn and in conformance with Contract Documents.

I. Submitted drawings and details must bear stamp of approval of Contractor:

(1) Stamp and signature shall clearly certify that Contractor has checked

Shop Drawings for compliance with Drawings.

(2) If Contractor submits a Shop Drawing without an executed stamp of

approval, or whenever it is evident (despite stamp) that Drawings

have not been checked, the District and/or Architect will not consider

them and will return them to the Contractor for revision and

resubmission.  In that event, it will be deemed that Contractor has not

complied with this provision and Contractor shall bear risk of all delays

to same extent as if it had not submitted any Shop Drawings or

details.

J. Submission of Shop Drawings (in either original submission or when

resubmitted with correction) constitutes evidence that Contractor has checked

all information thereon and that it accepts and is willing to perform Work as

shown.

K. Contractor shall pay for cost of any changes in construction due to improper

checking and coordination.  Contractor shall be responsible for all additional

costs, including coordination.  Contractor shall be responsible for costs

incurred by itself, the District, the Architect, the Project Inspector, the

Construction Manager, any other Subcontractor or contractor, etc., due to

improperly checked and/or coordination of submittals.

L. Shop Drawings must clearly delineate the following information:

(1) Project name and address.

(2) Specification number and description.

(3) Architect's name and project number.

(4) Shop Drawing title, number, date, and scale.

(5) Names of Contractor, Subcontractor(s) and fabricator.

(6) Working and erection dimensions.

(7) Arrangements and sectional views.

(8) Necessary details, including complete information for making

connections with other Work.
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(9) Kinds of materials and finishes.

(10) Descriptive names of materials and equipment, classified item

numbers, and locations at which materials or equipment are to be

installed in the Work.  Contractor shall use same reference

identification(s) as shown on Contract Drawings.

M. Contractor shall prepare composite drawings and installation layouts when

required to solve tight field conditions.

(1) Shop Drawings shall consist of dimensioned plans and elevations and

must give complete information, particularly as to size and location of

sleeves, inserts, attachments, openings, conduits, ducts, boxes,

structural interferences, etc.

(2) Contractor shall coordinate these composite Shop Drawings and

installation layouts in the field between itself and its Subcontractor(s)

for proper relationship to the Work, the work of other trades, and the

field conditions.  The Contractor shall check and approve all

submittal(s) before submitting them for final review.

1.04 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS: 

A. Contractor shall submit manufacturer's printed literature in original form.  Any

fading type of reproduction will not be accepted.  Contract must submit a

minimum of six (6) each, to the District.  District shall return one (1) to the

Contractor, who shall reproduce whatever additional copies it requires for

distribution.

B. Contractor shall submit six (6) copies of a complete list of all major items of

mechanical, plumbing, and electrical equipment and materials in accordance

with the approved Submittal Schedule, except as required earlier to comply

with the approved Construction Schedule.  Other items specified are to be

submitted prior to commencing Work.  Contractor shall submit items of like

kind at one time in a neat and orderly manner.  Partial lists will not be

acceptable.

C. Submittals shall include manufacturer's specifications, physical dimensions,

and ratings of all equipment.  Contractor shall furnish performance curves for

all pumps and fans.  Where printed literature describes items in addition to

that item being submitted, submitted item shall be clearly marked on sheet

and superfluous information shall be crossed out.  If highlighting is used,

Contractor shall mark all copies.

D. Equipment submittals shall be complete and include space requirements,

weight, electrical and mechanical requirements, performance data, and

supplemental information that may be requested.

E. Imported Materials Certification must be submitted at least ten (10) days

before material is delivered.
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1.05 SAMPLES: 

A. Contractor shall submit for approval Samples as required and within the time

frame in the Contract Documents.  Materials such as concrete, mortar, etc.,

which require on-site testing will be obtained from Project Site.

B. Contractor shall submit four (4) samples except where greater or lesser

number is specifically required by Contract Documents including, without

limitation, the Specifications.

(1) Samples must be of sufficient size and quality to clearly illustrate

functional characteristics, with integrally related parts and attachment

devices.

(2) Samples must show full range of texture, color, and pattern.

C. Contractor shall make all Submittals, unless it has authorized

Subcontractor(s) to submit and Contractor has notified the District in writing

to this effect.

D. Samples to be shipped prepaid or hand-delivered to the District.

E. Contractor shall mark samples to show name of Project, name of Contractor

submitting, Contract number and segment of Work where representative

Sample will be used, all applicable Specifications Sections and documents,

Contract Drawing Number and detail, and ASTM or FS reference, if applicable.

F. Contractor shall not deliver any material to Site prior to receipt of District's

and/or Architect’s completed written review and approval.  Contractor shall

furnish materials equal in every respect to approved Samples and execute

Work in conformance therewith.

G. District's and/or Architect’s review, acceptance, and/or approval of Sample(s)

will not preclude rejections of any material upon discovery of defects in same

prior to final acceptance of completed Work.

H. After a material has been approved, no change in brand or make will be

permitted.

I. Contractor shall prepare its Submittal Schedule and submit Samples of

materials requiring laboratory tests to specified laboratory for testing not less

than ninety (90) days before such materials are required to be used in Work.

J. Samples which are rejected must be resubmitted promptly after notification of

rejection and be marked "Resubmitted Sample" in addition to other

information required.

K. Field Samples and Mock-Ups are to be removed by Contractor at District’s

direction:

(1) Size:  As Specified.

(2) Furnish catalog numbers and similar data, as requested.
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1.06 REVIEW AND RESUBMISSION REQUIREMENTS: 

A. The District will arrange for review of Sample(s), Shop Drawing(s), Product

Data, and other submittal(s) by appropriate reviewer and return to Contractor

as provided below within twenty-one (21) days after receipt or within twenty-

one (21) days after receipt of all related information necessary for such

review, whichever is later.

B. One (1) copy of product or materials data will be returned to Contractor with

the review status.

C. Samples to be incorporated into the Work will be returned to Contractor,

together with a written notice designating the Sample with the appropriate

review status and indicating errors discovered on review, if any.  Other

Samples will not be returned, but the same notice will be given with respect

thereto, and that notice shall be considered a return of the Sample.

D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s),

Product Data, and other submittal(s) as required by the reviewer.  Such

resubmittals will be reviewed and returned in the same manner as original

Sample(s), Shop Drawing(s), Product Data, and other submittal(s), within

fourteen (14) days after receipt thereof or within fourteen (14) days after

receipt of all related information necessary for such review.  Such resubmittal

shall not delay the Work.

E. Contractor may proceed with any of the Work covered by Sample(s), Shop

Drawing(s), Product Data, and other submittal(s) upon its return if designated

as no exception taken, or revise as noted, provided the Contractor proceeds

in accordance with the District and/or the Architect’s notes and comments.

F. Contractor shall not begin any of the work covered by a Sample(s), Shop

Drawing(s), Product Data, and other submittal(s), designated as revise and

resubmit or rejected, until a revision or correction thereof has been reviewed

and returned to Contractor.

G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated

as revise and resubmit or rejected and requiring resubmittal, shall be revised

or corrected and resubmitted to the District no later than fourteen (14) days

or a shorter period as required to comply with the approved Construction

Schedule, after its return to Contractor.

H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s),

Product Data, and other submittal(s) shall waive any of the requirements of

the Contract Documents, or relieve Contractor of any obligation thereunder.

I. District's and/or Architect’s review of Shop Drawings does not relieve the

Contractor of responsibility for any errors that may exist.  Contractor is

responsible for the dimensions and design of adequate connections and

details and for satisfactory construction of all the Work.

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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SITE STANDARDS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including without limitation, Site Access, Conditions, and

Regulations;

B. Special Conditions;

C. Drug-Free Workplace Certification;

D. Tobacco-Free Environment Certification;

E. Criminal Background Investigation/Fingerprinting Certification;

F. Temporary Facilities and Controls.

1.02 REQUIREMENTS OF THE DISTRICT: 

A. Drug-Free Schools and Safety Requirements:

(1) All school sites and other District Facilities have been declared “Drug-

Free Zones.”  No drugs, alcohol and/or smoking are allowed at any

time in any buildings and/or grounds on District property.  No

students, staff, visitors, or contractors are to use drugs on these sites.

(2) Smoking and the use of tobacco products by all persons is prohibited

on or in District property.  District property includes school buildings,

school grounds, school-owned vehicles and vehicles owned by others

while on District property. Contractor shall post: "Non-Smoking Area"

in a highly visible location in each work area, staging area, and parking

area.  Contractor may designate a smoking area outside of District

property within the public right-of-way, provided that this area

remains quiet and unobtrusive to adjacent neighbors.  This smoking

area is to be kept clean at all times.

(3) Contractor shall ensure that no alcohol, firearms, weapons, or

controlled substances enter or are used at the Site.  Contractor shall

immediately remove from the Site and terminate the employment of

any employee(s) found in violation of this provision.

B. Language:  Profanity or other unacceptable and/or loud language will not be

tolerated, "Cat calls" or other derogatory language toward students, staff,

volunteers, parents or public will not be allowed.
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C. Disturbing the Peace (Noise and Lighting):

(1) Contractor shall observe the noise ordinance of the Site at all times

including, without limitation, all applicable local, city, and/or state

laws, ordinances, and/or regulations regarding noise and allowable

noise levels.

(2) The use of radios, etc., shall be controlled to keep all sound at a level

that cannot be heard beyond the immediate area of use.  District

reserves the right to prohibit the use of radios at the Site, except for

mobile phones or other handheld communication radios.

(3) If portable lights are used after dark, all light must be located so as

not to direct light into neighboring property.

D. Traffic:

(1) Driving on the Premises shall be limited to periods when students and

public are not present.  If driving or deliveries must be made during

the school hours, two (2) or more ground guides shall lead the vehicle

across the area of travel.  In no case shall driving take place across

playgrounds or other pedestrian paths during recess, lunch, and/or

class period changes.  The speed limit on-the Premises shall be five (5)

miles per hour (maximum) or less if conditions require.

(2) All paths of travel for deliveries, including without limitation, material,

equipment, and supply deliveries, shall be reviewed and approved by

District in advance.  Any damage will be repaired to the pre-damaged

condition by the Contractor.

(3) District shall designate a construction entry to the Site.  If Contractor

requests, District determines it is required, and to the extent possible,

District shall designate a staging area so as not to interfere with the

normal functioning of school facilities.  Location of gates and fencing

shall be approved in advance with District and at Contractor's expense.

(4) Parking areas shall be reviewed and approved by District in advance.

No parking is to occur under the drip line of trees or in softscape areas

that could otherwise be damaged.

E. All of the above shall be observed and complied with by the Contractor and all

workers on the Site.  Failure to follow these directives could result in

individual(s) being suspended or removed from the work force at the

discretion of the District.  The same rules and regulations shall apply equally

to delivery personnel, inspectors, consultants, and other visitors to the Site.

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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REGULATORY REQUIREMENTS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Obtaining of Permits,

Licenses and Registrations and Work to Comply with All Applicable Laws and

Regulations;

B. Special Conditions; and

C. Quality Control.

1.02 DESCRIPTION: 

This section covers the general requirements for regulatory requirements pertaining 

to the Work and is supplementary to all other regulatory requirements mentioned or 

referenced elsewhere in the Contract Documents. 

1.03 REQUIREMENTS OF REGULATORY AGENCIES: 

A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the

lawful orders of all public authorities having jurisdiction over the Work, are

hereby incorporated into these Contract Documents as if repeated in full

herein and are intended to be included in any reference to Code or Building

Code, unless otherwise specified, including, without limitation, the references

in the list below.  Contractor shall make available at the Site copies of all the

listed documents applicable to the Work as the District and/or Architect may

request, including, without limitation, applicable portions of the California

Code of Regulations ("CCR").

(1) California Building Standards Administrative Code, Part 1, Title 24,

CCR.

(2) California Building Code (CBC), Part 2, Title 24, CCR; (International

Building Code volumes 1-2 and California Amendments).

(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National

Electrical Code and California Amendments).

(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform

Mechanical Code and California Amendments).

(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform

Plumbing Code and California Amendments).
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(6) California Fire Code (CFC), Part 9, Title 24, CCR; (International Fire

Code and California Amendments).

(7) California Referenced Standards Code, Part 12, Title 24, CCR.

(8) State Fire Marshal Regulations, Public Safety, Title 19, CCR.

(9) Partial List of Applicable National Fire Protection Association (NFPA)

Standards:

(a) NFPA 13 - Automatic Sprinkler System.

(b) NFPA 14 - Standpipes Systems.

(c) NFPA 17A - Wet Chemical System

(d) NFPA 24 - Private Fire Mains.

(e) (California Amended) NFPA 72 - National Fire Alarm Codes.

(f) NFPA 253 - Critical Radiant Flux of Floor Covering System.

(g) NFPA 2001 - Clean Agent Fire Extinguishing Systems.

(10) California Division of the State Architect interpretation of Regulations

(“DSA IR”), including, without limitation:

(a) DSA IR A-6 - Construction Change Document Submittal and

Approval Processes.

(b) DSA IR A-7 - Project Inspector Certification and Approval.

(c) DSA IR A-8 - Project Inspector and Assistant Inspector Duties

and Performance.

(d) DSA IR A-12 - Assistant Inspector Approval.

(11) DSA Procedures (“DSA PR”)

(a) DSA PR 13-01 - Construction Oversight Process

(b) DSA PR 13-02 - Project Certification Process

B. This Project shall be governed by applicable regulations, including, without

limitation, the State of California’s  Administrative Regulations for the Division

of the State Architect-Structural Safety (DSA/SS), Chapter 4, Part 1, Title 24,

CCR, and the most current version on the date the bids are opened and as it

pertains to school construction including, without limitation:

(1) Test and testing laboratory per Section 4-335.  District shall pay for

the testing laboratory.

(2) Special inspections per Section 4-333(c).
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(3) Deferred Approvals per section 4-317(g).

(4) Verified reports per Sections 4-336 & 4-343(c).

(5) Duties of the Architect & Engineers shall be per Sections 4-333(a) and

4-341.

(6) Duties of the Contractor shall be per Section 4-343.

(7) Duties of Project Inspector shall be per Section 4-334.

(8) Addenda and Construction Change Documents per Section 4-338.

Contractor shall keep and make available all applicable parts of the most 

current version of Title 24 referred to in the plans and specifications at the 

Site during construction. 

C. Items of deferred approval shall be clearly marked on the first sheet of the

Architect’s and/or Engineer's approved Drawings.  All items later submitted

for approval shall be per Title 24 requirements to the DSA.

(1) Contractor shall submit the following to Architect for review and

endorsement:

(a) Product information on proposed material/system supplier.

(b) Drawings, specifications, and calculations prepared, signed, and

stamped by an architect or engineer licensed in the State of

California for that portion of the Work.

(c) All other requirements as may be required by DSA.

(2) Cost of preparing and submitting documentation per DSA Deferred

Approval requirements including required modifications to Drawings

and Specifications, whether or not indicated in the Contract

Documents, shall be borne by Contractor.

(3) Contractor shall not begin fabrication and installation of deferred

approval items without first obtaining DSA approval of Drawings and

Specifications.

(4) Schedule of Work Subject to DSA Deferred Approval: Window wall

systems exceeding 10 feet in span.

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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ABBREVIATIONS AND ACRONYMS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions including without limitation, Definitions;

B. Special Conditions.

1.02 DOCUMENT INCLUDES: 

A. Abbreviations used throughout the Contract Documents.

B. Reference to a technical society, organization, or body is by abbreviation, as

follows:

1. AA The Aluminum Association 

2. AAMA American Architectural Manufacturers Association 

3. AASHTO American Association of State Highway and 

Transportation Officials 

4. ABPA Acoustical and Board Products Association 

5. ACI American Concrete Institute 

6. AGA American Gas Association 

7. AGC Associated General Contractors of America 

8. AHC Architectural Hardware Consultant 

9. AI Asphalt Institute 

10. AIA American Institute of Architects 

11. AIEE American Institute of Electrical Engineers 

12. AISC American Institute of Steel Construction 

13. AISI American Iron and Steel Institute 

14. AMCA Air Moving and Conditioning Association 

15. ANSI American National Standards Institute 

16. APA American Plywood Association 

17. ARI Air Conditioning and Refrigeration Institute 

18. ASHRAE American Society of Heating, Refrigeration and 

Air Conditioning Engineers 

19. ASME American Society of Mechanical Engineers 

20. ASSE American Society of Structural Engineers 

21. ASTM American Society of Testing and Materials 

22. AWPB American Wood Preservers Bureau 

23. AWPI American Wood preservers Institute 

24. AWS American Welding Society 

25. AWSC American Welding Society Code 

26. AWI Architectural Woodwork Institute 

27. AWWA American Water Works Association 

28. BIA Brick Institute of America 
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29. CCR California Code of Regulations 

30. CLFMI Chain Link Fence Manufacturers Institute 

31. CMG California Masonry Guild 

32. CRA California Redwood Association 

33. CRSI Concrete Reinforcing Steel Institute 

34. CS Commercial Standards 

35. CSI Construction Specifications Institute 

36. CTI Cooling Tower Institute 

37. FGMA Flat Glass Manufacturer’s Association 

38. FIA Factory Insurance Association 

39. FM Factory Mutual 

40. FS Federal Specification 

41. FTI Facing Title Institute 

42. GA Gypsum Association 

43. ICC International Code Council 

44. IEEE Institute of Electrical and Electronic Engineers 

45. IES Illumination Engineering Society 

46. LIA Lead Industries Association 

47. MIA Marble Institute of America 

48. MLMA Metal Lath Manufacturers Association 

49. MS Military Specifications 

50. NAAMM National Association of Architectural Metal 

Manufacturers 

51. NBHA National Builders Hardware Association 

52. NBFU National Board of Fire Underwriters 

53. NBS National Bureau of Standards 

54. NCMA National Concrete Masonry Association 

55. NEC National Electrical Code 

56. NEMA National Electrical Manufacturers Association 

57. NFPA National Fire Protection Association/National 

Forest Products Association 

58. NMWIA National Mineral Wool Insulation Association 

59. NTMA National Terrazzo and Mosaic Association 

60. NWMA National Woodwork Manufacturer’s Association 

61. ORS Office of Regulatory Services (California) 

62. OSHA Occupational Safety and Health Act 

63. PCI Precast Concrete Institute 

64. PCA Portland Cement Association 

65. PDCA Painting and Decorating Contractors of America 

66. PDI Plumbing Drainage Institute 

67. PEI Porcelain Enamel Institute 

68. PG&E Pacific Gas & Electric Company 

69. PS Product Standards 

70. SDI Steel Door Institute; Steel Deck Institute 

71. SJI Steel Joist Institute 

72. SSPC Steel Structures Painting Council 

73. TCA Tile Council of America 

74. TPI Truss Plate Institute 

75. UBC Uniform Building Code 

76. UL Underwriters Laboratories Code 

77. UMC Uniform Mechanical Code 

78. USDA United States Department of Agriculture 

79. VI Vermiculite Institute 
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80. WCLA West Coast Lumberman’s Association 

81. WCLB West Coast Lumber Bureau 

82. WEUSER Western Electric Utilities Service Engineering 

Requirements 

83. WIC Woodwork Institute of California 

84. WPOA Western Plumbing Officials Association 

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DEFINITIONS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions including without limitation, Definitions;

B. Special Conditions.

1.02 QUALITY ASSURANCE 

A. For products or workmanship specified by association, trade, or Federal

Standards, Contractor shall comply with requirements of the standard, except

when more rigid requirements are specified in the Contract Documents, or are

required by applicable codes.

B. Contractor shall conform to current reference standard publication date in

effect on the date of bid opening.

C. Contractor shall obtain copies of standards unless specifically required not to

by the Contract Documents.

D. Contractor shall maintain a copy of all standards at jobsite during submittals,

planning, and progress of the specific Work, until final completion, unless

specifically required not to by the Contract Documents.

E. Should specified reference standards conflict with Contract Documents,

Contractor shall request clarification from the District and/or the Architect

before proceeding.

F. The contractual relationship of the parties to the Contract shall not be altered

from the contractual relationship as indicated in the Contract Documents by

mention or inference otherwise in any referenced document.

G. Governing Codes shall be as shown in the Contract Documents including,

without limitation, the Specifications.

END OF DOCUMENT 
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REFERENCES 

PART 1 - GENERAL 

1.01 SCHEDULE OF REFERENCES: 

The following information is intended only for the general assistance of the 

Contractor, and the District does not represent that all of the information is 

current.  It is the Contractor’s responsibility to verify the correct 

information for each of the entities listed. 

AA The Aluminum Association 

1400 Crystal Drive, Suite 430 

Arlington, VA 22202 

www.aluminum.org 

703/358-2960 

AABC Associated Air Balance Council 

1518 K Street, NW, Suite 503 

Washington, DC  20005 

www.aabc.com 

202/737-0202 

AAMA American Architectural Manufacturers Association 

1827 Walden Office Sq., Suite 550 

Schaumburg, IL 60173-4268 

www.aamanet.org 

847/303-5664 

AASHTO American Association of State Highway and 

Transportation Officials 

444 N Capitol St. NW - Suite 249 

Washington, DC  20001 

www.transportation.org 

202/624-5800 

AATCC American Association of Textile Chemists and 

Colorists 

P.O. Box 12215 

One Davis Drive 

Research Triangle Park, NC  27709 2215 

www.aatcc.org 

919/549-8141 

ACA American Coatings Association 

1500 Rhode Island Ave., NW 

Washington DC, 20005 

www.paint.org 

202/462-6272 

http://www.aabc.com/


Sutherland Elementary School Head Start Program Portable Building 
550 Spring River Cir, Stockton, CA 95210 

LODI UNIFIED SCHOOL DISTRICT REFERENCES 
DOCUMENT 01 42 19-2 

ACI American Concrete Institute  

38800 Country Club Dr. 

Farmington Hills, MI 48331-3439 

www.concrete.org 

248/848-3700 

ACPA American Concrete Pipe Association 

8445 Freeport Parkway, Suite 350 

Irving, TX 75063-2595 

www.concrete-pipe.org 

972/506-7216 

ADC Air Duct Council 

1901 N. Roselle Road, Suite 800 

Schaumburg, Illinois 60195 

www.flexibleduct.org 

847/706-6750 

AF&PA American Forest and Paper Association 

1101 K Street, NW, Suite 700 

Washington, DC 20005 

www.afandpa.org 

202/463-2700 

AGA American Gas Association 

400 North Capitol Street, NW 

Washington, DC 20001 

www.aga.org 

202/824-7000 

AGC Associate General Contractors of America 

2300 Wilson Blvd., Suite 300 

Arlington, VA 22201 

www.agc.org 

703/548-3118 

AHA American Hardboard Association 

1210 West Northwest Highway 

Palatine, IL 60067 

domensino.com/AHA/default.htm 

847/934-8800 

AI Asphalt Institute 

2696 Research Park Drive 

Lexington, KY 40511-8480 

www.asphaltinstitute.org 

859/288-4960 

AIA The American Institute of Architects 

1735 New York Ave., NW 

Washington, DC 20006-5292 

www.aia.org 

202/626-7300 

AISC American Institute of Steel Construction 

130 East Randolph Street Suite 2000 

Chicago, IL 60601  

www.aisc.org 

312.670.2400 
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AIA American Insurance Association 

(formerly the National Board of Fire Underwriters) 

555 12th St, NW, Suite 550  

Washington DC 20004  

www.aiadc.org 

202/828-7100 

AISI American Iron and Steel Institute 

25 Massachusetts Ave., NW, Suite 800 

Washington, DC 20001 

www.steel.org 

202/452.7100 

AITC American Institute of Timber Construction 

7012 S. Revere Parkway Suite 140 

Centennial, CO 80112 

www.aitc-glulam.org 

503/639.0651 

ALI Associated Laboratories, Inc. 

P.O. Box 152837 

Dallas, TX 75315 

www.assoc-labs.com 

214/565-0593 

ALSC American Lumber Standards Committee, Inc. 

7470 New Technology Way, Suite F  

Frederick, MD 21703 

www.alsc.org 

301/972-1700 

AMCA Air Movement and Control Association 

International, Inc. 

30 W. University Drive 

Arlington Heights, IL  60004 

www.amca.org 

847/394-0150 

ANLA American Nursery & Landscape Association (now 

AmericanHort) 

525 9th St NW, Suite 80 

Washington, DC 20004 

www.americanhort.org 

202/789-2900 

ANSI American National Standards Institute 

1899 L Street, NW, 11th Floor 

Washington, DC, 20036 

www.ansi.org 

202/293.8020 

APA APA-The Engineered Wood Association 

7011 S. 19th Street 

Tacoma, WA 98466-5333 

www.apawood.org 

253/565-6600 
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APA Architectural Precast Association 

325 John Know Rd, Ste L103 

Tallahassee, FL 32303 

www.archprecast.org 

850/205.5637 

ARI Air Conditioning and Refrigeration Institute (now 

Air-Conditioning, Heating, & Refrigeration 

Institute) 

2111 Wilson Blvd, Suite 500 

Arlington, VA 22201 

www.ahrinet.org 

703/524-8800 

ARMA Asphalt Roofing Manufacturers Association 

Public Information Department 

750 National Press Building 

529 14th Street, NW 

Washington, DC 20045 

www.asphaltroofing.org 

202/591-2450 

ASA The Acoustical Society of America 

ASA Office Manager 

Suite 1NO1 

2 Huntington Quadrangle 

Melville, NY 11747-4502 

http://asa.aip.org 

516/576-2360 

ASCE American Society of Civil Engineers 

1801 Alexander Bell Drive 

Reston, VA 20191 

www.asce.org 

800/548-2723 

703/295-6300 

ASHRAE American Society of Heating, Refrigerating and Air 

Conditioning Engineers 

1791 Tullie Circle, NE 

Atlanta, GA  30329-2305 

www.ashrae.org 

800/527-4723 

404/636-8400 

ASLA American Society of Landscape Architects 

636 Eye Street, NW 

Washington, DC 20001-3736 

www.asla.org 

202/898-2444 

ASME American Society of Mechanical Engineers 

Three Park Avenue 

New York, NY 10016-5990 

www.asme.org 

800/434-2763 

ASPE American Society of Plumbing Engineers 

2980 S River Rd. 

Des Plaines, IL 60018 

http://aspe.org 

847/296-0002 

http://www.ahrinet.org/
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ASQ American Society for Quality 

P.O. Box 3005 

Milwaukee, WI 53201-3005 

or 

600 North Plankinton Avenue 

Milwaukee, WI 53203 

http://asq.org 

800/248-1946 

414/272-8575 

ASSE American Society of Sanitary Engineering 

901 Canterbury, Suite A 

Westlake, Ohio 44145 

www.asse-plumbing.org 

440/835-3040 

ASTM ASTM International 

100 Barr Harbor Drive 

PO Box C700 

West Conshohocken, PA, 19428-2959 

www.astm.org 

610/832-9500 

AWCI Association of the Wall and Ceiling Industry 

513 West Broad Street, Suite 210 

Falls Church, VA 22046 

www.awci.org 

703/538-1600 

AWPA American Wood Protection Association 

P.O. Box 361784 

Birmingham, AL 35236-1784 

www.awpa.com 

205/733-4077 

AWPI American Wood Preservers Institute 

2750 Prosperity Ave. 

Suite 550 

Fairfax, VA 22031-4312 

www.arcat.com 

800/356-AWPI 

703/204-0500 

AWS American Welding Society 

8669 Doral Boulevard, Suite 130 

Doral, Florida 33166 

www.aws.org 

800/443-9353 

305/443-9353 

AWI Architectural Woodwork Institute 

46179 Westlake Drive, Suite 120 

Potomac Falls, VA 20165-5874 

www.awinet.org 

571/323-3636 

AWWA American Water Works Association 

6666 West Quincy Avenue 

Denver, CO  80235 

www.awwa.org 

800/926-7337 

303/794 7711 
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BHMA Builders Hardware Manufacturers Association 

355 Lexington Avenue, 15th floor 

New York, NY 10017 

www.buildershardware.com 

212/297-2122 

BIA The Brick Industry Association 

1850 Centennial Park Drive, Suite 301 

Reston, VA 20191 

www.gobrick.com 

703/620-0010 

CGA Compressed Gas Association 

14501 George Carter Way, Suite 103 

Chantilly VA 20151-2923 

www.cganet.com 

703/788-2700 

CISCA Ceilings & Interior Systems Construction 

Association 

1010 Jorie Blvd, Suite 30 

Oak Brook, IL 60523 

www.cisca.org 

630/584-1919 

CISPI Cast Iron Soil Pipe Institute 

1064 Delaware Avenue SE 

Atlanta, GA 30316 

www.cispi.org 

404/622-0073 

CLFMI Chain Link Fence Manufacturers Institute 

10015 Old Columbia Road, Suite B-215 

Columbia, MD 21046 

www.associationsites.com/main-

pub.cfm?usr=clfma 

410/290-6267 

CPA Composite Panel Association 

19465 Deerfield Avenue, Suite 306 

Leesburg, VA 20176 

www.compositepanel.org 

703/724-1128 

CPSC Consumer Product Safety Commission 

4330 East West Highway 

Bethesda, MD 20814 

www.cpsc.gov 

301/504-7923 

800/638-2772 

CRA California Redwood Association 

405 Enfrente Drive, Suite 200 

Novato, CA  94949 

www.calredwood.org 

415/382-0662 
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CRI Carpet and Rug Institute 

P.O. Box 2048 

Dalton, Georgia 30722-2048 

www.carpet-rug.org 

706/278-3176 

CRSI Concrete Reinforcing Steel Institute 

933 N. Plum Grove Road 

Schaumburg, IL  60173 4758 

www.crsi.org 

847/517-1200 

CSI The Construction Specifications Institute 

110 South Union Street, Suite 100 

Alexandria VA 22314 

www.csinet.org 

800/689-2900 

CTIOA Ceramic Tile Institute of America 

12061 Jefferson Blvd. 

Culver City, CA 90230-6219 

www.ctioa.org 

310/574-7800 

DHI Door and Hardware Institute 

(formerly National Builders Hardware Association) 

14150 Newbrook Dr. 

Chantilly, VA 20151 

www.dhi.org 

703/222-2010 

DIPRA Ductile Iron Pipe Research Association 

2000 2nd Avenue, South 

Suite 429 

Birmingham, AL 35233 

www.dipra.org 

205/402-8700 

DOC U.S. Department of Commerce 

1401 Constitution Ave., NW 

Washington, D.C. 20230 

www.commerce.gov 

202/482-2000 

DOT U.S. Department of Transportation 

1200 New Jersey Avenue, SE 

Washington, DC 20590 

www.dot.gov 

855/368-4200 

EJMA Expansion Joint Manufacturers Association, Inc. 

25 North Broadway 

Tarrytown, NY 10591 

www.ejma.org 

914/332-0040 
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EPA Environmental Protection Agency 

Ariel Rios Building 

1200 Pennsylvania Avenue, N.W. 

Washington, DC 20460 

www.epa.gov 

202/272-0167 

FCICA Floor Covering Installation Contractors Association 

7439 Millwood Drive 

West Bloomfield, MI 48322 

www.fcica.com 

248/661-5015 

877/TO-FCICA 

FM Global Factory Mutual Insurance Company 

Amy Daley  

Global Practice Leader – Education, Public Entities, 

Health Care 

FM Global 

270 Central Avenue 

Johnston, RI  02919-4949 

www.fmglobal.com 

401/275-3000 

401/275-3029 

FS General Services Administration (GSA) Index of 

Federal Specifications, Standards and Commercial 

Item Descriptions 

470 East L’Enfant Plaza, SW, Suite 8100 

Washington, DC 20407 

www.gsa.gov 

202/619-8925 

GA The Gypsum Association 

6525 Belcrest Road, Suite 480 

Hyattsville, MD 20782 

www.gypsum.org 

301/277-8686 

GANA Glass Association of North America 

800 SW Jackson St., Suite 1500 

Topeka, KS 66612-1200 

www.glasswebsite.com 

785/271-0208 

HMA Hardwood Manufacturers Association 

665 Rodi Road, Suite 305 

Pittsburgh, PA 15235 

http://hmamembers.org 

412/244-0440 

HPVA Hardwood Plywood & Veneer Association 

1825 Michael Faraday Drive 

Reston, Virginia 20190 

www.hpva.org 

703/435-2900 
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IAPMO International Association of Plumbing and 

Mechanical Officials 

(formerly the Western Plumbing Officials 

Association) 

4755 E. Philadelphia St. 

Ontario, CA 91761 

www.iapmo.org 

909/472-4100 

ICC International Code Council 

500 New Jersey Avenue, NW, 6th Floor 

Washington, DC 20001 

www.iccsafe.org 

888/422-7233 

IEEE Institute of Electrical and Electronics Engineers 

3 Park Avenue, 17th Floor 

New York, NY 10016-5997 

www.ieee.org 

212/419-7900 

IES Illuminating Engineering Society 

120 Wall Street, Floor 17 

New York, NY 10005-4001 

www.ies.org 

212/248-5000 

ITRK Intertek Testing Services 

3933 US Route 11 

Cortland, NY  13045 

www.intertek.com 

607/753-6711 

MCAA Mechanical Contractors Association of America 

1385 Piccard Drive 

Rockville, MD 20850 

www.mcaa.org 

301/869-5800 

MIA Marble Institute of America 

28901 Clemens Rd, Ste 100 

Cleveland, OH 44145 

www.marble-institute.com 

440/250-9222 

MMPA 

(formerly 

WMMPA) 

Moulding & Millwork Producers Association 

(formerly Wood Moulding & Millwork Producers 

Association) 

507 First Street 

Woodland, CA 95695 

www.wmmpa.com 

530/661-9591 

800/550-7889 
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MSS Manufacturers Standardization Society (MSS) of 

the Valve and Fittings Industry 

127 Park Street, NE 

Vienna, VA  22180-4602 

http://mss-hq.org 

703/281-6613 

NAAMM National Association of Architectural Metal 

Manufacturers 

800 Roosevelt Rd. Bldg. C, Suite 312 

Glen Ellyn, IL 60137 

www.naamm.org 

630/942-6591 

NAIMA North American Insulation Manufacturers 

Association 

44 Canal Center Plaza, Suite 310 

Alexandria, VA 22314 

www.naima.org 

703/684-0084 

NAPA National Asphalt Pavement Association 

5100 Forbes Blvd. 

Lanham, MD USA 20706-4407 

www.asphaltpavement.org 

888/468-6499 

301/731-4748 

NCSPA National Corrugated Steel 

Pipe Association 

14070 Proton Road, Suite 100 LB9 

Dallas, TX 75244 

www.ncspa.org 

972/850-1907 

NCMA National Concrete Masonry Association 

13750 Sunrise Valley Drive 

Herndon, VA 20171-4662 

www.ncma.org 

703/713-1900 

NEBB National Environmental Balancing Bureau 

8575 Grovemont Circle 

Gaithersburg, MD 20877 

www.nebb.org 

301/977-3698 

NECA National Electrical Contractors Association 

3 Bethesda Metro Center, Suite 1100 

Bethesda, MD 20814 

www.necanet.org 

301/657-3110 

NEMA National Electrical Manufacturers Association 

1300 North 17th Street, Suite 1752 

Rosslyn, Virginia  22209 

www.nema.org 

703/841-3200 
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NEII National Elevator Industry, Inc. 

1677 County Route 64 

P.O. Box 838 

Salem, New York 12865-0838 

www.neii.org 

518/854-3100 

NFPA National Fire Protection Association 

1 Batterymarch Park 

Quincy, Massachusetts 

USA  02169-7471 

www.nfpa.org 

617/770-3000 

NHLA National Hardwood Lumber Association 

PO Box 34518 

Memphis, TN 38184 

www.nhla.com 

901/377-1818 

NIA National Insulation Association 

12100 Sunset Hills Road, Suite 330 

Reston, VA 20190 

www.insulation.org 

703/464-6422 

NRCA National Roofing Contractors Association 

10255 W. Higgins Road, Suite 600 

Rosemont, IL 60018-5607 

www.nrca.net 

847/299-9070 

NSF NSF International 

P.O. Box 130140 

789 N. Dixboro Road 

Ann Arbor, MI 48113-0140, USA 

www.nsf.org 

800/673-6275 

734/769-8010 

NTMA National Terrazzo and Mosaic Association 

PO Box 2605 

Fredericksburg, TX 78624 

www.ntma.com 

800/323-9736 

OSHA Occupational Safety and Health Act 

U.S. Department of Labor 

Occupational Safety & Health Administration 

200 Constitution Ave., NW 

Washington, D.C. 20210 

www.osha.gov 

800/321-OSHA 

(6742) 
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PCA Portland Cement Association 

5420 Old Orchard Road 

Skokie, IL 60077 

or 

500 New Jersey Ave., N.W. 7th Floor 

Washington, D.C. 20001 

www.cement.org 

847/966-6200 

202/408-9494 

PCI Precast/Prestressed Concrete Institute 

200 W. Adams St. #2100 

Chicago, IL 60606 

www.pci.org 

312/786-0300 

PDCA Painting and Decorating Contractors of America 

2316 Millpark Drive, Ste 220 

Maryland Heights, MO 63043 

www.pdca.com 

800/332-PDCA 

(7322) 

314/514-7322  

PDI Plumbing & Drainage Institute 

800 Turnpike Street, Suite 300 

North Andover, MA 01845 

http://pdionline.org 

978/557-0720 

800/589-8956 

PEI Porcelain Enamel Institute, Inc. 

P.O. Box 920220 

Norcross, GA 30010 

www.porcelainenamel.com 

770/676-9366 

PG&E Pacific Gas & Electric Company 

www.pge.com 

800/743-5000 

PLANET Professional Landcare Network 

950 Herndon Parkway, Suite 450 

Herndon, Virginia 20170 

www.landcarenetwork.org 

703/736-9666 

800/395-2522 

703/736-9668 

RFCI Resilient Floor Covering Institute 

115 Broad Street, Suite 201 

La Grange GA 30240 

www.rfci.com 

706/882-3833 

RIS Redwood Inspection Service 

818 Grayson Road, Suite 201 

Pleasant Hill, CA 94523 

www.redwoodinspection.com 

925/935-1499 

SDI Steel Deck Institute 

P.O. Box 25 

Fox River Grove, IL 60021 

www.sdi.org 

847/458-4647 
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SDI Steel Door Institute 

30200 Detroit Road 

Westlake, Ohio 44145 

www.steeldoor.org 

440/899-0010 

SJI Steel Joist Institute 

234 W. Cheves Street 

Florence, SC 29501 

http://steeljoist.org 

843/407-4091 

SMA Stucco Manufacturers Association 

500 East Yale Loop 

Irvine, CA 92614 

www.stuccomfgassoc.com 

949/387.7611 

SMACNA Sheet Metal and Air Conditioning Contractors' 

National Association 

4201 Lafayette Center Drive 

Chantilly, Virginia 20151-1219 

www.smacna.org 

703/803-2980 

SPI SPI: The Plastics Industry Trade Association, Inc. 

1667 K St., NW, Suite 1000 

Washington, DC 20006 

www.plasticsindustry.org 

202/974-5200 

SSPC Society for Protective Coatings 

(formerly the Steel Structures Painting Council) 

40 24th St 6th Fl 

Pittsburgh, PA 15222 

www.sspc.org 

412/281-2331 

877/281-7772 

TCA The Tile Council of North America 

100 Clemson Research Blvd. 

Anderson, SC 29625 

www.tcnatile.com 

864/646-8453 

TPI Truss Plate Institute 

218 North Lee Street, Suite 312 

Alexandria, VA 22314 

www.tpinst.org 

703/683-1010 

TPI Turfgrass Producers International 

2 East Main Street 

East Dundee, IL 60118 

www.turfgrasssod.org 

800/405-8873 

847/649-5555 
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TCIA Tree Care Industry Association 

(formerly the National Arborist Association) 

136 Harvey Road, Suite 101 

Londonderry, NH 03053 

www.tcia.org 

800/733-2622 

TVI The Vermiculite Institute 

c/o The Schundler Company 

150 Whitman Avenue 

Edison, NJ. 08817 

www.vermiculiteinstitute.org 

732/287-2244 

UL Underwriters Laboratories Inc. 

333 Pfingsten Road 

Northbrook, IL 60062-2096 

www.ul.com 

847/272-8800 

877/854-3577 

UNI Uni-Bell PVC Pipe Association 

2711 LBJ Freeway, Suite 1000 

Dallas, TX 75234 

www.uni-bell.org 

972/243-3902 

USDA U.S. Department of Agriculture 

1400 Independence Ave., S.W. 

Washington, DC 20250 

www.usda.gov 

202/720-2791 

WA Wallcoverings Association 

401 North Michigan Avenue 

Suite 2200 

Chicago, IL 60611 

www.wallcoverings.org 

312/321-5166 
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WCLIB West Coast Lumber Inspection Bureau 

P.O. Box 23145 

Portland, OR 97281 

or 

6980 S.W. Varns 

Tigard, OR 97223 

www.wclib.org 

503/639-0651 

WCMA Window Covering Manufacturers Association 

355 Lexington Avenue 15th Floor 

New York, New York 10017 

www.wcmanet.org 

212/297-2122 

WDMA Window & Door Manufacturers Association 

401 N. Michigan Avenue, Suite 2200 

Chicago, IL 60611 

or 

2025 M Street, NW, Ste. 800 

Washington, D.C. 20036-3309 

www.wdma.com 

312/321-6802 

202/367-1157 

WI Woodwork Institute 

P.O. Box 980247 

West Sacramento, CA 95798 

www.wicnet.org 

916/372-9943 

WRI Wire Reinforcement Institute 

942 Main Street 

Hartford, CT 06103 

www.wirereinforcementinstitute.org 

860/240-9545 

WWCA Western Wall & Ceiling Contractors Association 

1910 N. Lime St. 

Orange, California 92865 

www.wwcca.org 

714/221-5520 

WWPA Western Wood Products Association 

522 SW Fifth Ave., Suite 500 

Portland, OR  97204-2122 

www2.wwpa.org 

503/224-3930 

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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MATERIALS AND EQUIPMENT 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Purchase of Materials and

Equipment;

B. Special Conditions;

C. Imported Materials Certification.

1.02 MATERIAL AND EQUIPMENT 

A. Only items approved by the District and/or Design Professional shall be used.

B. Contractor shall submit lists of products and other product information in

accordance with the Contract Documents, including, without limitation, the

provisions regarding the submittals.

1.03 MATERIAL AND EQUIPMENT COLORS 

A. The District and/or Architect will provide a schedule of colors.

B. No individual color selections will be made until after approval of all pertinent

materials and equipment and after receipt of appropriate samples in

accordance with the Contract Documents, including, without limitation, the

provisions regarding the submittals.

C. Contractor shall request priority in writing for any item requiring advance

ordering to maintain the approved Construction Schedule.

1.04 DELIVERY, STORAGE, AND HANDLING 

A. Contractor shall deliver manufactured materials in original packages,

containers, or bundles (with seals unbroken), bearing name or identification

mark of manufacturer.

B. Contractor shall deliver fabrications in as large assemblies as practicable;

where specified as shop-primed or shop-finished, package or crate as

required to preserve such priming or finish intact and free from abrasion.

C. Contractor shall store materials in such a manner as necessary to properly

protect them from damage.  Materials or equipment damaged by handling,

weather, dirt, or from any other cause will not be accepted.
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D. Materials are not acceptable that have been warehoused for long periods of

time, stored or transported in improper environment, improperly packaged,

inadequately labeled, poorly protected, excessively shipped, deviated from

normal distribution pattern, or reassembled.

E. Contractor shall store material so as to cause no obstructions of sidewalks,

roadways, access to the Site or buildings, and underground services.

Contractor shall protect material and equipment furnished under Contract.

F. Contractor may store materials on Site with prior written approval by the

District, all material shall remain under Contractor's control and Contractor

shall remain liable for any damage to the materials.  Should the Project Site

not have storage area available, the Contractor shall provide for off-site

storage at a bonded warehouse and with appropriate insurance coverage at

no cost to District.

G. When any room in Project is used as a shop or storeroom, the Contractor

shall be responsible for any repairs, patching, or cleaning necessary due to

that use.  Location of storage space shall be subject to prior written approval

by District.

PART 2 - PRODUCTS 

2.01 MANUFACTURERS 

A. Manufacturers listed in various sections of Contract Documents are names of

those manufacturers that are believed to be capable of supplying one or more

of items specified therein.

B. The listing of a manufacturer does not imply that every product of that

manufacturer is acceptable as meeting the requirements of the Contract

Documents.

2.02 FACILITIES AND EQUIPMENT 

Contractor shall provide, install, maintain, and operate a complete and adequate 

facility for handling, the execution, disposal, and distribution of material and 

equipment as required for proper and timely performance of Work connected with 

Contract. 

2.03 MATERIAL REFERENCE STANDARDS 

Where material is specified solely by reference to “standard specifications” and if 

requested by District, Contractor shall submit for review data on actual material 

proposed to be incorporated into Work of Contract listing name and address of 

vendor, manufacturer, or producer, and trade or brand names of those materials, 

and data substantiating compliance with standard specifications. 
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PART 3 - EXECUTION 

3.01 WORKMANSHIP 

A. Where not more specifically described in any other Contract Documents,

workmanship shall conform to methods and operations of best standards and

accepted practices of trade or trades involved and shall include items of

fabrication, construction, or installation regularly furnished or required for

completion (including finish and for successful operation, as intended).

B. Work shall be executed by tradespersons skilled in their respective lines of

Work.  When completed, parts shall have been durably and substantially built

and present a neat appearance.

3.02 COORDINATION 

A. Contractor shall coordinate installation of Work so as to not interfere with

installation of others.  Adjustment or rework because of Contractor’s failure to

coordinate will be at no additional cost to District.

B. Contractor shall examine in-place work for readiness, completeness, fitness to

be concealed or to receive other work, and in compliance with Contract

Documents.  Concealing or covering Work constitutes acceptance of additional

cost which will result should in-place Work be found unsuitable for receiving

other Work or otherwise deviating from the requirements of the Contract

Documents.

3.03 COMPLETENESS 

Contractor shall provide all portions of the Work, unless clearly stated otherwise, 

installed complete and operational with all elements, accessories, anchorages, utility 

connections, etc., in manner to assure well-balanced performance, in accordance 

with manufacturer's recommendations and by Contract Documents.  For example, 

electric water coolers require water, electricity, and drain services; roof drains 

require drain system; sinks fit within countertop, etc.  Terms such as “installed 

complete,” “operable condition,” “for use intended,” “connected to all utilities,” 

“terminate with proper cap,” “adequately anchored,” “patch and refinish,” “to match 

similar,” should be assumed to apply in all cases, except where completeness of 

functional or operable condition is specifically stated as not required. 

3.04 APPROVED INSTALLER OR APPLICATOR 

Installation by a manufacturer’s approved installer or applicator is an understood 

part of Specifications and only approved installer or applicator is to provide on-site 

Work where specified manufacturer has on-going program of approving (i.e. 

certifying, bonding, re-warranting) installers or applicators.  Newly established 

relationships between a manufacturer and an installer or applicator who does not 

have other approved applicator work in progress or completed is not approved for 

this Project. 
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3.05 MANUFACTURER'S RECOMMENDATIONS 

All installations shall be in accordance with manufacturer's published 

recommendations and specific written directions of manufacturer's representative.  

Should Contract Documents differ from recommendations of manufacturer or 

directions of his representative, Contractor shall analyze differences, make 

recommendations to the District and the Architect in writing, and shall not proceed 

until interpretation or clarification has been issued by the District and/or the 

Architect. 

END OF DOCUMENT 
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QUALITY CONTROL 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Inspector, Inspections and

Tests, Uncovering of Work and Non-conforming of Work and Correction of

Work;

B. Special Conditions.

1.02 RELATED CODES: 

A. The Work is governed by requirements of Title 24, California Code of

Regulations (“CCR”), and the Contractor shall keep a copy of these available

at the job Site for ready reference during construction.

B. The Division of the State Architect (“DSA”) shall be notified at or before the

start of construction.

1.03 OBSERVATION AND SUPERVISION: 

A. The District and Architect or their appointed representatives will review the

Work and the Contractor shall provide facilities and access to the Work at all

times as required to facilitate this review.  Administration by the Architect and

any consulting Structural Engineer will be in accordance with applicable

regulations, including, without limitation, CCR, Part 1, Title 24, Section 4-341.

B. One or more Project Inspector(s) approved by DSA and employed by or in

contract with the District, referred to hereinafter as the “Project Inspector”,

will observe the work in accordance with CCR, Part 1, Title 24, Sections 4-

333(b) and 4-342:

(1) The Project Inspector and Special Inspector(s) shall have access to the

Work wherever it is in preparation or progress for ascertaining that the

Work is in accordance with the Contract Documents and all applicable

code sections.  The Contractor shall provide facilities and operation of

equipment as needed, and access as required and shall provide

assistance for sampling or measuring materials.

(2) The Project Inspector will notify the District and Architect and call the

attention of the Contractor to any observed failure of Work or material

to conform to Contract Documents.

(3) The Project Inspector shall observe and monitor all testing and

inspection activities required.
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The Contractor shall conform with all applicable laws as indicated in the Contract 

Documents, including, without limitation, to CCR, Part 1, Title 24, Section 4-343.  

The Contractor shall supervise and direct the Work and maintain a competent 

superintendent on the job who is authorized to act in all matters pertaining to the 

Work.  The Contractor's superintendent shall also inspect all materials, as they 

arrive, for compliance with the Contract Documents.  Contractor shall reject 

defective Work or materials immediately upon delivery or failure of the Work or 

material to comply with the Contract Documents.  The Contractor shall submit 

verified reports as indicated in the Contract Documents, including, without limitation, 

the Specifications and as required by Part 1, Title 24, Section 4-336. 

1.04 TESTING AGENCIES: 

A. Testing agencies and tests shall be in conformance with the General

Documents and the requirements of Part 1, Title 24, Section 4- 335.

B. Testing and inspection in connection with earthwork shall be under the

direction of the District's consulting soils engineer, if any, referred to

hereinafter as the "Soils Engineer."

C. Testing and inspection of construction materials and workmanship shall be

performed by a qualified laboratory, referred to hereinafter as the "Testing

Laboratory." The Testing Laboratory shall be under direction of an engineer

registered in the State of California, shall conform to requirements of ASTM

E329, and shall be employed by or in contract with the District.

1.05 TESTS AND INSPECTIONS: 

A. The Contractor shall be responsible for notifying the District and Project

Inspector of all required tests and inspections.  Contractor shall notify the

District and Project Inspector at least seventy-two hours (72) hours in

advance of performing any Work requiring testing or inspection.

B. The Contractor shall provide access to Work to be tested and furnish

incidental labor, equipment, and facilities to facilitate all inspections and tests.

C. The District will pay for first inspections and tests required by the “CCR”, and

other inspections or tests that the District and/or the Architect may direct to

have made, including the following principal items:

(1) Tests and observations for earthwork and paving.

(2) Tests for concrete mix designs, including tests of trial batches.

(3) Tests and inspections for structural steel work.

(4) Field tests for framing lumber moisture content.

(5) Additional tests directed by the District that establish that materials

and installation comply with the Contract Documents.

(6) Tests and observations of welding and expansion anchors.
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D. The District may at its discretion, pay and then back charge the Contractor

for:

(1) Retests or reinspections, if required, and tests or inspections required

due to Contractor error or lack of required identifications of material.

(2) Uncovering of work in accordance with Contract Documents.

(3) Testing done on weekends, holidays, and overtime will be chargeable

to the Contractor for the overtime portion.

(4) Testing done off Site.

E. Testing and inspection reports and certifications:

(1) If initially received by Contractor, Contractor shall provide to each of

the following a copy of the agency or laboratory report of each test or

inspection or certification.

(a) The District;

(b) The Construction Manager, if any;

(c) The Architect;

(d) The Consulting Engineer, if any;

(e) Other engineers on the Project, as appropriate;

(f) The Project Inspector; and

(g) The Contractor.

(2) When the test or inspection is one required by the CCR, a copy of the

report shall also be provided to the DSA.

PART 2 - PRODUCTS 

2.01 TYPE OF TESTS AND INSPECTIONS 

A. Testing and inspection shall be in accordance with DSA Form 103-22.

B. Slump Test

ASTM C 143

C. Concrete Tests

Testing agency shall test concrete used in the work per the following

paragraphs:

(1) Compressive Strength:
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(a) Minimum number of tests required: One (1) set of three (3)

cylinders for each 100 cubic yards (Sec. 2604(h) 01) of

concrete or major fraction thereof, placed in one (1) day. See

Title 24, Section 2605(g).

(b) Two cylinders of each set shall be tested at twenty-eight (28)

days.  One (1) cylinder shall be held in reserve and tested only

when directed by the Architect or District.

(c) Concrete shall test the minimum ultimate compressive strength

in twenty-eight 28 days, as specified on the structural

drawings.

(d) In the event that the twenty-eight (28) day test falls below the

minimum specified strength, the effective concrete in place

shall be tested by taking cores in accordance with UBC

Standard No. 26-13 and tested as required for cylinders.

(e) In the event that the test on core specimens falls below the

minimum specified strength, the concrete will be deemed

defective and shall be removed and replaced upon such

direction of the Architect, and in a manner acceptable to the

Division of the State Architect.

D. Reinforcing, Steel

E. Structural Steel Per Title 24 and as noted:

(1) Material: Steel per Table in Title 24, Section 2712.

(2) Qualification of Welders (UBC Std. 27-6).

(3) Shop fabrication (Section 2712(d). Structural steel only).

(4) Shop and field welding (Section 2712(e)).

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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TEMPORARY FACILITIES AND CONTROLS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions;

C. Site Standards; and

D. Construction Waste Management and Disposal.

1.02 TEMPORARY UTILITIES: 

A. Electric Power and Lighting:

(1) Contractor will pay for power during the course of the Work.  To the

extent power is available in the building(s) or on the Site, Contractor

may use the District’s existing utilities by making prearranged

payments to the District for the utilities used by Contractor and all

Subcontractors.  Contractor shall be responsible for providing

temporary facilities required to deliver that power service from its

existing location in the building(s) or on the Site to point of intended

use.

(2) Contractor shall verify characteristics of power available in building(s)

or on the Site.  Contractor shall take all actions required to make

modifications where power of higher voltage or different phases of

current are required.  Contractor shall be fully responsible for

providing that service and shall pay all costs required therefor.

(3) Contractor shall furnish, wire for, install, and maintain temporary

electrical lights wherever it is necessary to provide illumination for the

proper performance and/or observation of the Work: a minimum of 20

foot-candles for rough work and 50 foot-candles for finish work.

(4) Contractor shall be responsible for maintaining existing lighting levels

in the project vicinity should temporary outages or service

interruptions occur.

B. Heat and Ventilation:

(1) Contractor shall provide temporary heat to maintain environmental

conditions to facilitate progress of the Work, to meet specified

minimum conditions for the installation and curing of materials, and to
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protect materials and finishes from damage due to improper 

temperature and humidity conditions.  Portable heaters shall be 

standard units complete with controls. 

(2) Contractor shall provide forced ventilation and dehumidification, as

required, of enclosed areas for proper installation and curing of

materials, to disperse humidity, and to prevent hazardous

accumulations of dust, fumes, vapors, and gases.

(3) Contractor shall pay the costs of installation, maintenance, operation,

and removal of temporary heat and ventilation, including costs for fuel

consumed, required for the performance of the Work.

C. Water:

(1) Contractor shall pay for water used during the course of the Work.

Contractor shall coordinate and pay for installation or use of water

meter in compliance with local water agency requirements.  To the

extent water is then available in the building(s) or on the Site,

Contractor may use the District’s existing utilities by making

prearranged payments to the District for the utilities used by

Contractor and all Subcontractors.  Contractor shall be responsible for

providing temporary facilities required to deliver such utility service

from its existing location in the building(s), on the Site, or other

location approved by the local water agency, to point of intended use.

(2) Contractor shall use backflow preventers on water lines at point of

connection to District’s water supply.  Backflow preventers shall

comply with requirements of Uniform Plumbing Code.

(3) Contractor shall make potable water available for human consumption.

D. Sanitary Facilities:

(1) Contractor shall provide sanitary temporary facilities in no fewer

numbers than required by law and such additional facilities as may be

directed by the Inspector for the use of all workers.  The facilities shall

be maintained in a sanitary condition at all times and shall be left at

the Site until removal is directed by the Inspector or Contractor

completes all other work at the Site.

(2) Use of toilet facilities in the Work under construction shall not be

permitted except by consent of the Inspector and the District.

E. Telephone Service:

(1) Contractor shall arrange with local telephone service company for

telephone service as required for the performance of the Work.

Contractor shall, at a minimum, provide in its field office one line for

telephone and one line for fax machine.

(2) Contractor shall pay the costs for telephone and fax lines installation,

maintenance, service, and removal.



Sutherland Elementary School Head Start Program Portable Building 
550 Spring River Cir, Stockton, CA 95210 

LODI UNIFIED SCHOOL DISTRICT TEMPORARY FACILITIES AND CONTROLS 
DOCUMENT 01 50 00-3 

F. Fire Protection:

(1) Contractor shall provide and maintain fire extinguishers and other

equipment for fire protection.  Such equipment shall be designated for

use for fire protection only and shall comply with all requirements of

the California Fire, State Fire Marshall and/or its designee.

(2) Where on-site welding and burning of steel is unavoidable, Contractor

shall provide protection for adjacent surfaces.

G. Trash Removal:

(1) Contractor shall provide trash removal on a timely basis.  Under no

circumstance shall Contractor use District trash service.

H. Field Office:

(1) If Contractor chooses to provide a field office, it shall be an acceptable

construction trailer that is well-lit and ventilated.  The construction

trailer shall be equipped with shelves, desks, filing cabinet, chairs, and

such other items of equipment needed.  Trailer and equipment are the

property of the Contractor and must be removed from the Site upon

completion of the Work. Contractor may use the corridor adjacent to

the construction area for an office area, if approved in writing by

District.

(2) Contractor shall provide any additional electric lighting and power

required for the trailer.  Contractor shall make adequate provisions for

heating and cooling as required.

I. Temporary Facilities:

1.03 CONSTRUCTION AIDS: 

A. Plant and Equipment:

(1) Contractor shall furnish, operate, and maintain a complete plant for

fabricating, handling, conveying, installing, and erecting materials and

equipment; and for conveyances for transporting workers.  Include

elevators, hoists, debris chutes, and other equipment, tools, and

appliances necessary for performance of the Work.

(2) Contractor shall maintain plant and equipment in safe and efficient

operating condition.  Damages due to defective plant and equipment,

and uses made thereof, shall be repaired by Contractor at no expense

to the District.

B. None of the District’s tools and equipment shall be used by Contractor for the

performance of the Work.
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1.04 BARRIERS AND ENCLOSURES: 

A. Contractor shall obtain the District's written permission for locations and

types of temporary barriers and enclosures, including fire-rated materials

proposed for use, prior to their installation.

B. Contractor shall provide and maintain temporary enclosures to prevent public

entry and to protect persons using other buildings and portions of the Site

and/or Premises, the public, and workers.  Contractor shall also protect the

Work and existing facilities from the elements, and adjacent construction and

improvements, persons, and trees and plants from damage and injury from

demolition and construction operations.

C. Contractor shall provide site access to existing facilities for persons using

other buildings and portions of the Site, the public, and for deliveries and

other services and activities.

D. Tree and Plant Protection:

(1) Contractor shall preserve and protect existing trees and plants on the

Premises that are not designated or required to be removed, and those

adjacent to the Premises.

(2) Contractor shall provide barriers to a minimum height of 4'-0" around

drip line of each tree and plant, around each group of trees and plants,

as applicable, in the proximity of demolition and construction

operations, or as denoted on the Plans.

(3) Contractor shall not park trucks, store materials, perform Work or

cross over landscaped areas.  Contractor shall not dispose of paint

thinners, water from cleaning, plastering or concrete operations, or

other deleterious materials in landscaped areas, storm drain systems,

or sewers.  Plant materials damaged as a result of the performance of

the Work shall, at the option of the District and at Contractor's

expense, either be replaced with new plant materials equal in size to

those damaged or by payment of an amount representing the value of

the damaged materials as determined by the District.

(4) Contractor shall remove soil that has been contaminated during the

performance of the Work by oil, solvents, and other materials which

could be harmful to trees and plants, and replace with good soil, at

Contractor's expense.

(5) Excavation around Trees:

(a) Excavation within drip lines of trees shall be done only where

absolutely necessary and with written permission from the

District.

(b) Where trenching for utilities is required within drip lines,

tunneling under and around roots shall be by hand digging and

shall be approved by the District.  Main lateral roots and

taproots shall not be cut.  All roots 2 inches in diameter and
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larger shall be tunneled under and heavily wrapped with wet 

burlap so as to prevent scarring or excessive drying.  Smaller 

roots that interfere with installation of new work may be cut 

with prior approval by the District.  Roots must first be cut with 

a Vermeer, or equivalent, root cutter prior to any trenching. 

(c) Where excavation for new construction is required within drip

line of trees, hand excavation shall be employed to minimize

damage to root system. Roots shall be relocated in backfill

areas wherever possible.  If encountered immediately adjacent

to location of new construction, roots shall be cut

approximately 6 inches back from new construction.

(d) Approved excavations shall be carefully backfilled with the

excavated materials approved for backfilling.  Backfill shall

conform to adjacent grades without dips, sunken areas, humps,

or other surface irregularities.  Do not use mechanical

equipment to compact backfill.  Tamp carefully using hand

tools, refilling and tamping until Final Acceptance as necessary

to offset settlement.

(e) Exposed roots shall not be allowed to dry out before permanent

backfill is placed.  Temporary earth cover shall be provided, or

roots shall be wrapped with four layers of wet, untreated burlap

and temporarily supported and protected from damage until

permanently relocated and covered with backfill.

(f) Accidentally broken roots should be sawed cleanly 3 inches

behind ragged end.

1.05 SECURITY: 

The Contractor shall be responsible for project security for materials, tools, 

equipment, supplies, and completed and partially completed Work. 

1.06 TEMPORARY CONTROLS: 

A. Noise Control:

(1) Contractor acknowledges that adjacent facilities may remain in

operation during all or a portion of the Work period, and it shall take

all reasonable precautions to minimize noise as required by applicable

laws and the Contract Documents.

(2) Notice of proposed noisy operations, including without limitation,

operation of pneumatic demolition tools, concrete saws, and other

equipment, shall be submitted to the District a minimum of forty-eight

(48) hours in advance of their performance.

B. Noise and Vibration:

(1) Equipment and impact tools shall have intake and exhaust mufflers.
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(2) Contractor shall cooperate with District to minimize and/or cease the

use of noisy and vibratory equipment if that equipment becomes

objectionable by its longevity.

C. Dust and Dirt:

(1) Contractor shall conduct demolition and construction operations to

minimize the generation of dust and dirt, and prevent dust and dirt

from interfering with the progress of the Work and from accumulating

in the Work and adjacent areas including, without limitation, occupied

facilities.

(2) Contractor shall periodically water exterior demolition and construction

areas to minimize the generation of dust and dirt.

(3) Contractor shall ensure that all hauling equipment and trucks carrying

loads of soil and debris shall have their loads sprayed with water or

covered with tarpaulins, and as otherwise required by local and state

ordinance.

(4) Contractor shall prevent dust and dirt from accumulating on walks,

roadways, parking areas, and planting, and from washing into sewer

and storm drain lines.

D. Water:

(1) Contractor shall not permit surface and subsurface water, and other

liquids, to accumulate in or about the vicinity of the Premises.  Should

accumulation develop, Contractor shall control the water or other

liquid, and suitably dispose of it by means of temporary pumps, piping,

drainage lines, troughs, ditches, dams, or other methods.

E. Pollution:

(1) No burning of refuse, debris, or other materials shall be permitted on

or in the vicinity of the Premises.

(2) Contractor shall comply with applicable regulatory requirements and

anti-pollution ordinances during the conduct of the Work including,

without limitation, demolition, construction, and disposal operations.

F. Lighting:

(1) If portable lights are used after dark, all light must be located so as

not to direct light into neighboring property.

1.07 JOB SIGN(S): 

A. General:

(1) Contractor shall provide and maintain a Project identification sign with

the design, text, and colors designated by the District and/or the

Design Professional; locate sign as approved by the District.
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(2) Signs other than the specified Project sign and or signs required by

law, for safety, or for egress, shall not be permitted, unless otherwise

approved in advance by the District.

B. Materials:

(1) Structure and Framing: Structurally sound, new or used wood or

metal; wood shall be nominal 3/4-inch exterior grade plywood.

(2) Sign Surface:  Minimum 3/4-inch exterior grade plywood.

(3) Rough Hardware:  Galvanized.

(4) Paint: Exterior quality, of type and colors selected by the District

and/or the Design Professional.

C. Fabrication:

(1) Contractor shall fabricate to provide smooth, even surface for painting.

(2) Size: 4'-0" x 8'-0", unless otherwise indicated.

(3) Contractor shall paint exposed surfaces of supports, framing, and

surface material with exterior grade paint: one coat of primer and one

coat of finish paint.

(4) Text and Graphics:  As indicated.

1.08 PUBLICITY RELEASES: 

A. Contractor shall not release any information, story, photograph, plan, or

drawing relating information about the Project to anyone, including press and

other public communications medium, including, without limitation, on

website(s) without the written permission of the District.

PART 2 – PRODUCTS Not used. 

PART 3 – EXECUTION Not used. 

END OF DOCUMENT 
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CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions; and

C. Temporary Facilities and Controls.

1.02 SECTION INCLUDES: 

A. Administrative and procedural requirements for the following:

(1) Salvaging non-hazardous construction waste.

(2) Recycling non-hazardous construction waste.

(3) Disposing of non-hazardous construction waste.

1.03 DEFINITIONS: 

A. Construction Waste:  Building and site improvement materials and other solid

waste resulting from construction, remodeling, renovation, or repair

operations.  Construction waste includes packaging.

B. Demolition Waste:  Building and site improvement materials resulting from

demolition or selective demolition operations.

C. Disposal:  Removal off-site of demolition and construction waste and

subsequent sale, recycling, reuse, or deposit in landfill or incinerator

acceptable to authorities having jurisdiction.

D. Recycle:  Recovery of demolition or construction waste for subsequent

processing in preparation for reuse.

E. Salvage:  Recovery of demolition or construction waste and subsequent sale

or reuse in another facility.

F. Salvage and Reuse:  Recovery of demolition or construction waste and

subsequent incorporation into the Work.
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1.04 PERFORMANCE REQUIREMENTS: 

A. General:  Develop waste management plan that results in end-of Project rates

for salvage/recycling of fifty percent (50%) by weight (or by volume, but not

a combination) of total waste generated by the Work.

1.05 SUBMITTALS: 

A. Waste Management Plan:  Submit waste management plan within 30 days of

date established for commencement of the Work.

B. Waste Reduction Progress Reports:  Concurrent with each Application for

Payment, submit copies of report.  Include the following information:

(1) Material category.

(2) Generation point of waste.

(3) Total quantity of waste in tons or cubic yards.

(4) Quantity of waste salvaged, both estimated and actual in tons or cubic

yards.

(5) Quantity of waste recycled, both estimated and actual in tons or cubic

yards.

(6) Total quantity of waste recovered (salvaged plus recycled) in tons or

cubic yards.

(7) Total quantity of waste recovered (salvaged plus recycled) as a

percentage of total waste.

C. Waste Reduction Calculations:  Before request for final payment, submit

copies of calculated end-of-Project rates for salvage, recycling, and disposal

as a percentage of total waste generated by the Work.

D. Records of Donations:  Indicate receipt and acceptance of salvageable waste

donated to individuals and organizations.  Indicate whether organization is tax

exempt.

E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold

to individuals and organizations.  Indicate whether organization is tax

exempt.

F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of

recyclable waste by recycling and processing facilities licensed to accept

them.  Include manifests, weight tickets, receipts, and invoices.

G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of

waste by landfills and incinerator facilities licensed to accept them.  Include

manifests, weight tickets, receipts, and invoices.
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H. CHPS Submittal:  CHPS letter template for Credit ME2.0 and ME2.1, signed by

Contractor, tabulating total waste material, quantities diverted and means by

which it is diverted, and statement that requirements for the credit have been

met.

I. Qualification Data:  For Waste Management Coordinator.

J. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician

responsible for recovering refrigerant, stating that all refrigerant that was

present was recovered and that recovery was performed according to EPA

regulations.  Include name and address of technician and date refrigerant was

recovered.

K. Submittal procedures and quantities are specified in Document 01 33 00.

1.06 QUALITY ASSURANCE: 

A. Waste Management Coordinator Qualifications:  LEED Accredited Professional

by U.S. Green Building Council.

B. Regulatory Requirements:  Comply with hauling and disposal regulations of

authorities having jurisdiction.

C. Waste Management Conference:  Conduct conference at Project site to

comply with requirements.  Review methods and procedures related to waste

management including, but not limited to, the following:

(1) Review and discuss waste management plan including responsibilities

of Waste Management Coordinator.

(2) Review requirements for documenting quantities of each type of waste

and its disposition.

(3) Review and finalize procedures for materials separation and verify

availability of containers and bins needed to avoid delays.

(4) Review procedures for periodic waste collection and transportation to

recycling and disposal facilities.

(5) Review waste management requirements for each trade.

1.07 WASTE MANAGEMENT PLAN: 

A. General:  Develop plan consisting of waste identification, waste reduction

work plan, and cost/revenue analysis.  Indicate quantities by weight or

volume, but use same units of measurement throughout waste management

plan.

B. Waste Identification:  Indicate anticipated types and quantities of site-clearing

and construction waste generated by the Work.  Include estimated quantities

and assumptions for estimates.
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C. Waste Reduction Work Plan:  List each type of waste and whether it will be

salvaged, recycled, or disposed of in landfill or incinerator.  Include points of

waste generation, total quantity of each type of waste, quantity for each

means of recovery, and handling and transportation procedures.

(1) Salvaged Materials for Reuse:  For materials that will be salvaged and

reused in this Project, describe methods for preparing salvaged

materials before incorporation into the Work.

(2) Salvaged Materials for Sale:  For materials that will be sold to

individuals and organizations, include list of their names, addresses,

and telephone numbers.

(3) Salvaged Materials for Donation:  For materials that will be donated to

individuals and organizations, include list of their names, addresses,

and telephone numbers.

(4) Recycled Materials:  Include list of local receivers and processors and

type of recycled materials each will accept.  Include names, addresses,

and telephone numbers.

(5) Disposed Materials:  Indicate how and where materials will be disposed

of.  Include name, address, and telephone number of each landfill and

incinerator facility.

(6) Handling and Transportation Procedures:  Include method that will be

used for separating recyclable waste including sizes of containers,

container labeling, and designated location on Project site where

materials separation will be located.

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION 

3.01 PLAN IMPLEMENTATION: 

A. General:  Implement approved waste management plan.  Provide handling,

containers, storage, signage, transportation, and other items as required to

implement waste management plan during the entire duration of the

Contract.

(1) Comply with Document 01 50 00 for operation, termination, and

removal requirements.

B. [Waste Management Coordinator:  Engage a waste management coordinator

to be responsible for implementing, monitoring, and reporting status of waste

management work plan.  Coordinator shall be present at Project site full time

for duration of Project.]

C. Training:  Train workers, subcontractors, and suppliers on proper waste

management procedures, as appropriate for the Work occurring at Project

site.
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(1) Distribute waste management plan to everyone concerned within 3

days of submittal return.

(2) Distribute waste management plan to entities when they first begin

work on site.  Review plan procedures and locations established for

salvage, recycling, and disposal.

D. Site Access and Temporary Controls:  Conduct waste management operations

to ensure minimum interference with roads, streets, walks, walkways, and

other adjacent occupied and used facilities.

(1) Designate and label specific areas of Project site necessary for

separating materials that are to be salvaged, recycled, reused,

donated, and sold.

(2) Comply with Document 01 50 00 for controlling dust and dirt,

environmental protection, and noise control.

3.02 RECYCLING CONSTRUCTION WASTE: 

A. General:  Recycle paper and beverage containers used by on-site workers.

B. Recycling Incentives:  Revenues, savings, rebates, tax credits, and other

incentives received for recycling waste materials shall accrue to the

Contractor.

C. Procedures:  Separate recyclable waste from other waste materials, trash,

and debris.  Separate recyclable waste by type at Project site to the

maximum extent practical.

(1) Provide appropriately marked containers or bins for controlling

recyclable waste until they are removed from Project Site.  Include list

of acceptable and unacceptable materials at each container and bin.

(a) Inspect containers and bins for contamination and remove

contaminated materials if found.

(2) Stockpile processed materials on site without intermixing with other

materials.  Place, grade, and shape stockpiles to drain surface water.

Cover to prevent windblown dust.

(3) Stockpile materials away from construction area.  Do not store within

drip line of remaining trees.

(4) Store components off the ground and protect from the weather.

(5) Remove recyclable waste off District property and transport to

recycling receiver or processor.
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D. Packaging:

(1) Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle

and store in a dry location.

(2) Polystyrene Packaging:  Separate and bag material.

(3) Pallets:  As much as possible, require deliveries using pallets to

remove pallets from Project Site.  For pallets that remain on Site,

break down pallets into component wood pieces and comply with

requirements for recycling wood.

(4) Crates:  Break down crates into component wood pieces and comply

with requirements for recycling wood.

E. Site-Clearing Wastes:  Chip brush, branches, and trees on site.

F. Wood Materials:

(1) Clean Cut-Offs of Lumber:  Grind or chip into small pieces.

(2) Clean Sawdust:  Bag sawdust that does not contain painted or treated

wood.

G. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry

location.

(1) Clean Gypsum Board:  Grind scraps of clean gypsum board using small

mobile chipper or hammer mill.  Screen out paper after grinding.

3.03 DISPOSAL OF WASTE: 

A. General:  Except for items or materials to be salvaged, recycled, or otherwise

reused, remove waste materials from Project Site and legally dispose of them

in a landfill or incinerator acceptable to authorities having jurisdiction.

(1) Except as otherwise specified, do not allow waste materials that are to

be disposed of accumulate on site.

(2) Remove and transport debris in a manner that will prevent spillage on

adjacent surfaces and areas.

B. Burning:  Do not burn waste materials.

C. Disposal:  Transport waste materials off District property and legally dispose

of them.

END OF SECTION 
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FIELD OFFICES 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions; and

C. Temporary Facilities and Controls.

1.02 SECTION INCLUDES: 

A. Requirements for Field Offices and Field Office Trailers.

1.03 SUMMARY: 

A. General:  Contractor shall provide District’s Field Office Trailer and contents,

for District’s use exclusively, during the term of the Contract.

B. Property:  Trailer, furniture, furnishings, equipment, and the like, supplied by

the Contractor with the Office Trailer shall remain the property of the

Contractor; District property items installed, delivered, and the like by District

within the Office Trailer will remain District’s property.

C. Modifications:  District reserves the right to modify the trailer or contents, or

both, as may be deemed proper by District.

D. Condition:  Trailer and contents shall be clean, neat, substantially finished, in

good, proper, and safe condition for use, operation, and the like; the trailer

and contents shall not be required to be new.

E. Installation Timing:  Provide safe, fully furnished, functional, proper,

complete, and finished trailer properly ready for entire use, within fourteen

(14) calendar days of District’s notification of the issuance of Notice to

Proceed.

1.04 SUBMITTALS: 

A. General:  Submit submittals to District in quantity, format, type, and the like,

as specified herein.

B. Office Trailer Data:  One (1) copy of manufacturer’s descriptive data,

technical descriptions, regulatory compliance, industry standards, installation,

removal, and maintenance instructions.
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C. Equipment Data:  Two (2) copies of manufacturer data for each type of

equipment, if directed by District.

D. Furniture and Furnishings Data:  Two (2) copies of manufacturer data for

each type of equipment, if directed by District.

E. Plans:  One (1) reproducible copy of appropriately scaled plans of trailer

layout.  Plans shall include, but not be limited to: lighting; furniture;

equipment; telephone and electrical outlets; and the like.

F. Product Samples:  One (1) complete and entire unit of each type, if directed

by District.

1.05 QUALITY ASSURANCE 

A. Standards:  In the event that provisions of codes, regulations, safety orders,

Contract Documents, referenced manufacturer’s specifications,

manufacturer’s instructions, industry standards, and the like, are in conflict,

the more restrictive and higher quality shall govern.

B. Installer:  Installer or Installers engaged by Contractor must have a minimum

of five (5) years of documented and properly authenticated successful

experience of specialization in the installation of the items or systems, or

both, specified herein.

C. Manufacturer:  Contractor shall obtain products from nationally and industry

recognized Manufacturer with five (5) years minimum, of immediately recent,

continuous, documented and properly authenticated successful experience of

specialization in the manufacture of the product specified herein.

D. State Personnel Training:  Provide proper training for maintenance and

operations, including emergency procedures, and the like, as directed by

District.

E. Units:  Shall be sound and free of defects, and shall not include any damage

or defect that will impair the safety, installation, performance, or the

durability of the entire Office Trailer and appurtenant systems.

1.06 REGULATORY REQUIREMENTS 

A. General:  Work shall be executed in accordance with applicable Codes,

Regulations, Statutes, Enactments, Rulings, Laws, each authority having

jurisdiction, and including, but not limited to, Regulatory Requirements

specified herein.

B. California Building Standards Code (“CBSC”).

C. California Code of Regulations, Title 25, Chapter 3, Sub Chapter 2, Article 3

(“CCR”).

D. Coach Insignia:  Trailer shall display California Commercial Coach Insignia;

such insignia shall be deemed to show that the trailer is in accordance with

the Construction and Fire Safety requirements of CCR.
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PART 2 – PRODUCTS 

2.01 FIELD OFFICE TRAILER 

A. General:  Provide entire Field Office Trailer of type, function, operation,

capacity, size, complete with controls, safety devices, accessories, and the

like, for proper and durable installation.  Partitions, walls, ceiling, and other

interior and exterior surfaces shall be appropriately finished, including, but

not limited to, trim, painting, wall base, floor covering, suspended or similar

ceiling, and the like; provide systems, components, units, nuts, bolts, screws,

anchoring devices, fastening devices, washers, accessories, adhesives,

sealants, and other items of type, grade, and class required for the particular

use, not identified but required for a complete, weather-tight, appropriately

operating, and finished installation.

B. Manufacturers:  General Electric Capital Modular Space; The Space Place,

Inc.; or equal.

C. Program:  Provide a wheel-mounted trailer with stairs, landings, platforms,

ramps, and the like, in good, proper, safe, clean, and properly finished

condition; with proper heavy duty locks, and other proper and effective

security at all doors, windows, and the like.  Trailer shall be maintained in

good, proper, safe, clean, and properly finished condition during the Contract.

(1) Nominal Trailer Size:  Four hundred eighty (480) square feet,

minimum.

(2) Stairs, Platform:  Properly finished stairs, platforms, and ramps.

(3) Doors:  Two (2), three (3) foot wide exterior doors with locksets;

finished ramp, steps, and entry platform at each exterior door.

(4) Keys:  Submit five (5) keys for each door, window, furniture unit, and

the like.  There shall be no other key copies or originals available;

each key shall be identified for District; and shall be labeled, or tagged

or both, as directed by District.

(5) HVAC:

(6) Lighting:  Sixty-five (65) foot-candles illumination minimum at any

point, at thirty (30) inches above finished floor throughout from

fluorescent light source, exclusively, or as directed by District.

(7) Electrical Outlets:  One (1) duplex outlet evenly spaced every twelve

(12) linear horizontal feet of wall face, and electrical service ready for

use.

(8) Telephones and Telephone Outlets:  Two (2) telephone lines wired,

connected to telephone utility service, and ready for use, and two (2)

telephone instruments, each with two (2)-line capability, speed dial

and hands-free feature.  Locate each outlet as directed by District.
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(9) Voicemail Messaging System or Answering Machine:  One (1) unit, two

(2)-line; digital.

2.02 FIELD OFFICE TRAILER ITEMS 

A. General:  Provide the Field Office Trailer with the following arranged into two

(2) workstations:

(1) Desks:  Two (2) desks: thirty-six (36) inches by sixty (60) inches;

steel, laminated plastic top; locking, one (1) or two (2) file drawers

single pedestal; steel; provide five (5) keys to District.

(2) Tables:  Two (2) tables; thirty-six (36) inches by sixty (60) inches;

twenty-nine (29) inches high; steel, laminated plastic top tables; one

(1) at each desk.

(3) Chairs:  Two (2) chairs: swivel; steel; with seat cushion and arms; one

(1) at each desk.

(4) Waste Baskets:  Two (2) waste baskets, one at each desk.

B. Furniture and Equipment:  Provide in the space located to effect efficient and

logical use.

(1) File cabinet: One (1); four (4) drawer; lateral; steel locking.

(2) Plan Table:  One (1) plan table: thirty-six (36) inches deep by

seventy-two (72) inches wide by forty-two (42) inches high;

adjustable; wood or steel; with lockable plan and pencil drawers.

(3) Drafting Stool:  One (1) drafting stool; swiveling; steel; padded;

adjustable; with footrest and casters.

(4) Bookshelf:  One (1) bookshelf: thirty-six (36) inches deep by seventy-

two (72) inches wide by forty-two (42) inches high; adjustable; wood

or steel; with lockable plan and pencil drawer.

(5) Plan Rack:  One (1) wheel mounted plan rack.

(6) Waste Baskets:  One (1) large waste basket.

(7) Coat/Hat Hanger:  Wall mounted with minimum capacity for four (4)

garments and ten (10) hats.

(8) Document Management System:  Shall include an integrated high-

volume printer, copier, and facsimile machine, including stand, base,

and storage cabinet; and shall include the following features:

(a) Type:  Laser, dry electrostatic transfer, plain paper, digital,

multi-function imaging system.

(b) Network:  Ethernet or Token Ring network ready, Plug-and-

Play.
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(c) Print, send/receive facsimile from any connected workstation.

(d) Resolution:  Six hundred (600) dots per inch by six hundred

(600) dots per inch, minimum.

(e) Print Speed:  Twenty (20) pages per minute, minimum.

(f) Copies:  Twenty (20) copies per minute, minimum.

(g) Document Handler:  Forty (40) sheet, minimum

(h) Collator:  Forty (40) bin, minimum, with stapling.

(i) Duplexing:  Capable.

(j) Paper Size:  Capable of handling paper sizes to eleven (11)

inches by seventeen (17) inches.

(k) Paper Cassettes:  One (1) each for eight and one half (8.5)

inches by eleven (11) inches, eight and one half (8.5) inches by

fourteen (14) inches, and eleven (11) inches by seventeen (17)

inches paper sizes; minimum two hundred fifty (250) sheets

per cassette.

(l) Reduction/Enlargement:  Capable of reduction to twenty-five

percent (25%) and enlargement to two hundred percent

(200%).

(m) Facsimile Electronic Storage:  Capable of storing minimum of

fifty (50) speed dial numbers, group faxing and broadcast

faxing.

(n) Facsimile Scanning:  Capable of scanning into memory a

minimum of one hundred (100) pages with maximum scan time

of three (3) seconds per page.

(o) Halftone:  Sixty-four (64) levels.

(p) Redial:  Automatic and Manual.

(9) Maintenance:  Contractor shall purchase service agreements for each

unit of equipment for the duration of the project plus two (2) months,

and shall maintain all equipment in proper working condition.  Service

agreements shall include provision for replacement of toner cartridges

and other items required to effect proper unit use.  Service

agreements shall also provide for:

(a) Unlimited Service Calls.

(b) Same Day Response.

(c) All parts, labor, preventative maintenance and mileage.
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(d) All chemicals, such as toner, fixing agent, and the like.

(e) System training and setup.

(10) Portable Toilets:  Two (2); each shall include a urinal; each unit shall

be a properly enclosed chemical unit conforming to ANSI Z4.3.

(a) Location:  As directed by District.

(b) Maintenance:  Maintain each unit and surrounding areas in a

clean, hygienic and orderly manner, at all time.  Empty, clean,

and sanitize each unit each day at a location and time as

directed by District.

(c) Removal:  Relocate, or remove from the site, each Portable

Toilet.  Upon such directive by District, the Contractor shall

forthwith relocate or remove each Portable Toilet and submit

the affected areas to a condition which existed prior to the

installation of each Portable Toilet, within three (3) calendar

days, or as directed by District in writing, at no cost to District.

2.03 UTILITY AND SERVICES 

A. Telephone Service:  Contractor shall provide and interface the entire

telephone service, and shall properly and timely pay for telephone service for

District’s non-long-distance use.

B. Electrical Service:  Provide all proper connections and continuously pay for

service for the duration of the Work.

2.04 FINISHES 

A. General:  Manufacturer standard finish system over surfaces properly

cleaned, pretreated, and prepared to obtain proper bond; all visible surfaces

shall be coated.

B. Finish:  Color as selected by District from manufacturer standard palette.

PART 3 – EXECUTION 

3.01 INSTALLATION 

A. General:  Properly prepare area and affected items to receive the Work. Set

Work accurately in location, alignment, and elevation; rigidly, securely, and

firmly anchor to appropriate structure; install plumb, straight, square, level,

true, without racking, rigidly anchored to proper solid blocking, substrate, and

the like; provide appropriate type and quantity of reinforcements, fasteners,

adhesives, self-adhesive and other tapes; lubricants, coatings, accessories,

and the like, as required for a complete, structurally rigid, stable, sound, and

appropriately finished installation, in accordance with manufacturer’s

published instructions, and as indicated.  The more restrictive and higher

quality requirement shall govern.  Moving parts shall be properly secured,

without binding, looseness, noise, and the like.
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B. Installation:  Install in accordance with 25 CCR 3.2.3 and as directed by

District; jack up trailer and level both ways; mount on proper concrete piers

with all load off wheels; provide required tie down and accessories per Section

4368 of referenced CCR, and as directed by District.

C. Rejected Work:  Work, materials, unit, items, systems, and the like, not

accepted by District shall be deemed rejected, and shall forthwith be removed

and replaced with proper and new Work, materials, unit, items, systems, and

the like at no cost to District.

D. Standard:  Comply with manufacturer’s published instructions, or with

instructions as shown or indicated; the more restrictive and higher quality

requirement shall govern.

E. Location:  As directed by District.

F. Fire Resistance:  Construct and install in accordance with UL requirements.

G. Maintenance:  Contractor shall maintain trailer and adjacent areas in a safe,

clean and hygienic condition throughout the duration of the Work, and as

directed by District.  Properly repair or replace furniture or other items, as

directed by District.  Properly remove unsafe, damaged, or broken furniture,

or similar items, and replace with safe and proper items.  Contractor shall pay

cost of all services, repair, and maintenance, or replacement of each item.

H. Janitorial Service:  Provide professional janitorial services, including, but not

limited to, trash, waste paper baskets, fill paper dispensers; clean and dust all

furniture, files, and the like; sweep and mop resilient and similar flooring; and

vacuum carpeting and similar flooring.

(1) Frequency:  Two (2) times per week, minimum.

I. Removal:  Properly remove the Office Trailer and contents from the Site upon

completion of the Contract, or as directed by District in writing.  Forthwith

properly patch and repair affected areas; replace damaged items with new

items.  Carefully and properly inventory, clean, pack, store, and protect

District property; submit District property to District at a date, time and

location as directed by District.

END OF DOCUMENT 
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OWNER-FURNISHED PRODUCTS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions; and

C. Materials and Equipment.

1.02 SECTION INCLUDES 

A. Requirements for the following:

(1) Installing Owner-furnished materials and equipment.

(2) Providing necessary utilities, connections and rough-ins.

1.03 DEFINITIONS 

A. Owner:  District, who is providing/furnishing materials and equipment.

B. Installing Contactor:  Contractor, who is installing the materials and

equipment furnished by the Owner.

1.04 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Receive, store and handle products in accordance with the manufacturer’s

instructions.

B. Protect equipment items as required to prevent damage during storage and

construction.

PART 2 – PRODUCTS 

2.01 GENERAL PRODUCT REQUIREMENTS 

A. Installing Contractor’s Responsibilities:

(1) Verify mounting and utility requirements for Owner-furnished materials

and equipment items.

(2) Provide mounting and utility rough in for all items where required.
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(a) Rough in locations, sizes, capacities, and similar type items

shall be as indicated and required by product manufacturer.

B. Owner and Installing Contractor(s) Responsibilities:

(1) Owner-Furnished/Contractor Installed (“OFCI”):  Furnished by the

Owner; installed by the Installing Contractor.

(a) General:  Owner and Installing Contractor(s) will coordinate

deliveries of materials and equipment to coincide with the

construction schedule.

(b) Owner will furnish specified materials and equipment delivered

to the site.  Owner/vendor’s representative shall be present on

Site at the time of delivery to comply with the contract

requirements and Specifications Section 01 43 00, Materials

and Equipment, Article 1.04.

(c) The Owner furnishing specified materials and equipment is

responsible to provide manufacturer guarantees as required by

the Contract to the Installing Contractor.

(d) The Installing Contractor shall:

1) Review, verify and accept the approved manufacturer’s

submittal/Shop Drawings for all materials and

equipment required to be installed by the Installer

Contractor and furnished by the Owner.  Any

discrepancies, including but not limited to possible space

conflicts, should be brought to the attention of the

Project Manager and/or Program Manager, if applicable.

2) Coordinate timely delivery.  Installing Contractor shall

receive materials and equipment at Site when delivered

and give written receipt at time of delivery, noting

visible defects or omissions; if such declaration is not

given, the Installing Contractor shall assume

responsibility for such defects and omissions.

3) Store materials and equipment until ready for

installation and protect from loss and damage.

Installing Contractor is responsible for providing

adequate storage space.

4) Coordinate with other bid package contractors and field

measurement to ensure complete installation.

5) Uncrate, assemble, and set in place.

6) Provide adequate supports.

7) Install materials and equipment in accordance with

manufacturer’s recommendations, instructions, and
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Shop Drawings, supply labor and material required, and 

make mechanical, plumbing, and electrical connections 

required to operate equipment. 

8) Be certified by equipment manufacturer for installation

of the specific equipment supplied by the Owner.

9) Provide anchorage and/or bracing as required for

seismic restraint per Title 24, UBC Standard 27-11 and

all other applicable codes.

10) Provide the contract-required warranty and guarantee

for all work, materials and equipment, and installation

upon its completion and acceptance by the District.

Guarantee includes all costs associated with the

removal, shipping to and from the Site, and re-

installation of any equipment found to be defective.

C. Compatibility with Space and Service Requirements:

(1) Equipment items shall be compatible with space limitations indicated

and as shown on the Contract Documents and specified in other

sections of the Specifications.

(2) Modifications to equipment items required to conform to space

limitations specified for rough in shall not cause additional cost to the

District.

D. Manufacturer’s printed descriptions, specifications, and instructions shall

govern the Work unless specifically indicated or specified otherwise.

2.02 FURNISHED MATERIALS AND EQUIPMENT 

A. All furnished materials and equipment are indicated or scheduled on the

Contract Documents.

PART 3 – EXECUTION 

3.01 INSTALLATION 

A. Install equipment items in accordance with the manufacturer’s instructions.

B. Set equipment items securely in place, rigidly or flexibly mounted in

accordance with manufacturers’ directions.

C. Make electrical and mechanical connections as indicated and required.

D. Touch-up and restore damaged or defaced finishes to the Owner’s

satisfaction.

3.02 CLEANING AND PROTECTION 

A. Repair or replace items not acceptable to the Architect or Owner.
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B. Upon completion of installation, clean equipment items in accordance with

manufacturer’s recommendations, and protect from damage until final

acceptance of the Work by the Owner.

END OF DOCUMENT 
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SECTION 01 66 00 

PRODUCT DELIVERY, STORAGE AND HANDLING 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Access, Conditions and

Requirements;

B. Special Conditions.

1.02 PRODUCTS 

A. Products are as defined in the General Conditions.

B. Contractor shall not use and/or reuse materials and/or equipment removed

from existing Premises, except as specifically permitted by the Contract

Documents.

C. Contractor shall provide interchangeable components of the same

manufacturer, for similar components.

1.03 TRANSPORTATION AND HANDLING 

A. Contractor shall transport and handle Products in accordance with

manufacturer's instructions.

B. Contractor shall promptly inspect shipments to confirm that Products comply

with requirements, quantities are correct, and products are undamaged.

C. Contractor shall provide equipment and personnel to handle Products by

methods to prevent soiling, disfigurement, or damage.

1.04 STORAGE AND PROTECTION 

A. Contractor shall store and protect Products in accordance with manufacturer's

instructions, with seals and labels intact and legible.  Contractor shall store

sensitive products in weather-tight, climate controlled enclosures.

B. For exterior storage of fabricated Products, Contractor shall place on sloped

supports, above ground.

C. Contractor shall provide off-site storage and protection when Site does not

permit on-site storage or protection.
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D. Contractor shall cover products subject to deterioration with impervious sheet

covering and provide ventilation to avoid condensation.

E. Contractor shall store loose granular materials on solid flat surfaces in a well-

drained area and prevent mixing with foreign matter.

F. Contractor shall provide equipment and personnel to store Products by

methods to prevent soiling, disfigurement, or damage.

G. Contractor shall arrange storage of Products to permit access for inspection

and periodically inspect to assure Products are undamaged and are

maintained under specified conditions.

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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FIELD ENGINEERING 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Investigation, and Soils

Investigation Report;

B. Special Conditions;

C. Site-Visit Certification.

1.02 REQUIREMENTS INCLUDED: 

A. Contractor shall provide and pay for field engineering services by a California-

registered engineer, required for the project, including, without limitations:

(1) Survey work required in execution of the Project.

(2) Civil or other professional engineering services specified, or required to

execute Contractor's construction methods.

1.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS: 

Contractor shall only use a qualified licensed engineer or registered land surveyor, to 

whom District makes no objection. 

1.04 SURVEY REFERENCE POINTS: 

A. Existing basic horizontal and vertical control points for the Project are those

designated on the Drawings.

B. Contractor shall locate and protect control points prior to starting Site Work

and preserve all permanent reference points during construction.  In addition

Contractor shall:

(1) Make no changes or relocation without prior written notice to District

and Architect.

(2) Report to District and Architect when any reference point is lost or

destroyed, or requires relocation because of necessary changes in

grades or locations.

(3) Require surveyor to replace Project control points based on original

survey control that may be lost or destroyed.
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1.05 RECORDS: 

Contractor shall maintain a complete, accurate log of all control and survey work as 

it progresses. 

1.06 SUBMITTALS: 

A. Contractor shall submit name and address of Surveyor and Professional

Engineer to District and Architect prior to its/their work on the Project.

B. On request of District and Architect, Contractor shall submit documentation to

verify accuracy of field engineering work, at no additional cost to the District.

C. Contractor shall submit a certificate signed by registered engineer or surveyor

certifying that elevations and locations of improvements are in conformance

or nonconformance with Contract Documents.

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION 

3.01 COMPLIANCE WITH LAWS: 

Contractor is responsible for meeting all applicable codes, OSHA, safety and shoring 

requirements. 

3.02 NONCONFORMING WORK: 

Contractor is responsible for any re-surveying required by correction of 

nonconforming work. 

END OF DOCUMENT 
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CUTTING AND PATCHING 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Inspector, Inspections, and

Tests, Integration of Work, Nonconforming Work, and Correction of Work, and

Uncovering Work;

B. Special Conditions;

C. Hazardous Materials Procedures and Requirements;

D. Hazardous Materials Certification;

E. Lead-Based Paint Certification;

F. Imported Materials Certification.

1.02 CUTTING AND PATCHING: 

A. Contractor shall be responsible for all cutting, fitting, and patching, including

associated excavation and backfill, required to complete the Work or to:

(1) Make several parts fit together properly.

(2) Uncover portions of Work to provide for installation of ill-timed Work.

(3) Remove and replace defective Work.

(4) Remove and replace Work not conforming to requirements of Contract

Documents.

(5) Remove Samples of installed Work as specified for testing.

(6) Provide routine penetrations of non-structural surfaces for installation

of piping and electrical conduit.

(7) Attaching new materials to existing remodeling areas – including

painting (or other finishes) to match existing conditions.

B. In addition to Contract requirements, upon written instructions from the

District, Contractor shall uncover Work to provide for observations of covered

Work in accordance with the Contract Documents; remove samples of

installed materials for testing as directed by District; and remove Work to

provide for alteration of existing Work.
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C. Contractor shall not cut or alter Work, or any part of it, in such a way that

endangers or compromises the integrity of the Work, the Project, or work of

others.

1.03 SUBMITTALS: 

A. Prior to any cutting or alterations that may affect the structural safety of

Project, or work of others, and well in advance of executing such cutting or

alterations, Contractor shall submit written notice to District pursuant to the

applicable notice provisions of the Contract Documents, requesting consent to

proceed with the cutting or alteration, including the following:

(1) The work of the District or other trades.

(2) Structural value or integrity of any element of Project.

(3) Integrity or effectiveness of weather-exposed or weather-resistant

elements or systems.

(4) Efficiency, operational life, maintenance or safety of operational

elements.

(5) Visual qualities of sight-exposed elements.

B. Contractor's Request shall also include:

(1) Identification of Project.

(2) Description of affected Work.

(3) Necessity for cutting, alteration, or excavations.

(4) Effects of Work on District, other trades, or structural or weatherproof

integrity of Project.

(5) Description of proposed Work:

(a) Scope of cutting, patching, alteration, or excavation.

(b) Trades that will execute Work.

(c) Products proposed to be used.

(d) Extent of refinishing to be done.

(6) Alternates to cutting and patching.

(7) Cost proposal, when applicable.

(8) The scheduled date the Contractor intends to perform the Work and

the duration of time to complete the Work.
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(9) Written permission of District or other District contractor(s) whose

work will be affected.

1.04 QUALITY ASSURANCE: 

A. Contractor shall ensure that cutting, fitting, and patching shall achieve

security, strength, weather protection, appearance for aesthetic match,

efficiency, operational life, maintenance, safety of operational elements, and

the continuity of existing fire ratings.

B. Contractor shall ensure that cutting, fitting, and patching shall successfully

duplicate undisturbed adjacent profiles, materials, textures, finishes, colors,

and that materials shall match existing construction.  Where there is dispute

as to whether duplication is successful or has been achieved to a reasonable

degree, the District's decision shall be final.

1.05 PAYMENT FOR COSTS: 

A. Cost caused by ill-timed or defective Work or Work not conforming to

Contract Documents, including costs for additional services of the District, its

consultants, including but not limited to the Construction Manager, the

Architect, the Project Inspector(s), Engineers, and Agents, will be paid by

Contractor and/or deducted from the Contract by the District.

B. District shall only pay for cost of Work if it is part of the original Contract Price

or if a change has been made to the contract in compliance with the

provisions of the General Conditions.  Cost of Work performed upon

instructions from the District, other than defective or nonconforming Work,

will be paid by District on approval of written Change Order.  Contractor shall

provide written cost proposals prior to proceeding with cutting and patching.

PART 2 - PRODUCTS 

2.01 MATERIALS: 

A. Contractor shall provide for replacement and restoration of Work removed.

Contractor shall comply with the Contract Documents and with the Industry

Standard(s), for the type of Work, and the Specification requirements for

each specific product involved.  If not specified, Contractor shall first

recommend a product of a manufacturer or appropriate trade association for

approval by the District.

B. Materials to be cut and patched include those damaged by the performance of

the Work.

PART 3 – EXECUTION 

3.01 INSPECTION: 

A. Contractor shall inspect existing conditions of the Site and the Work, including

elements subject to movement or damage during cutting and patching,

excavating and backfilling.  After uncovering Work, Contractor shall inspect

conditions affecting installation of new products.
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B. Contractor shall report unsatisfactory or questionable conditions in writing to

District as indicated in the General Conditions and shall proceed with Work as

indicated in the General Conditions by District.

3.02 PREPARATION: 

A. Contractor shall provide shoring, bracing and supports as required to maintain

structural integrity for all portions of the Project, including all requirements of

the Project.

B. Contractor shall provide devices and methods to protect other portions of

Project from damage.

C. Contractor shall, provide all necessary protection from weather and extremes

of temperature and humidity for the Project, including without limitation, any

work that may be exposed by cutting and patching Work.  Contractor shall

keep excavations free from water.

3.03 ERECTION, INSTALLATION AND APPLICATION: 

A. With respect to performance, Contractor shall:

(1) Execute fitting and adjustment of products to provide finished

installation to comply with and match specified tolerances and finishes.

(2) Execute cutting and demolition by methods that will prevent damage

to other Work, and provide proper surfaces to receive installation of

repairs and new Work.

(3) Execute cutting, demolition excavating, and backfilling by methods

that will prevent damage to other Work and damage from settlement.

B. Contractor shall employ original installer or fabricator to perform cutting and

patching for:

(1) Weather-exposed surfaces and moisture-resistant elements such as

roofing, sheet metal, sealants, waterproofing, and other trades.

(2) Sight-exposed finished surfaces.

C. Contractor shall execute fitting and adjustment of products to provide a

finished installation to comply with specified products, functions, tolerances,

and finishes as shown or specified in the Contract Documents including,

without limitation, the Drawings and Specifications.

D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other

penetrations through surfaces.  Contractor shall conform to all Code

requirements for penetrations or the Drawings and Specifications, whichever

calls for a higher quality or more thorough requirement.  Contractor shall

maintain integrity of both rated and non-rated fire walls, ceilings, floors, etc.

E. Contractor shall restore Work which has been cut or removed.  Contractor

shall install new products to provide completed Work in accordance with
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requirements of the Contract Documents and as required to match 

surrounding areas and surfaces. 

F. Contractor shall refinish all continuous surfaces to nearest intersection as

necessary to match the existing finish to any new finish.

END OF DOCUMENT 
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ALTERATION PROJECT PROCEDURES 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Integration of Work,

Purchase of Materials and Equipment, Uncovering of Work and Non-

conforming Work and Correction of Work and Trenches;

B. Special Conditions.

PART 2 - PRODUCTS 

2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK: 

A. New Materials: As specified in the Contract Documents including, without

limitation, in the Specifications, Contractor shall match existing products,

conditions, and work for patching and extending work.

B. Type and Quality of Existing Products: Contractor shall determine by

inspection, by testing products where necessary, by referring to existing

conditions and to the Work as a standard.

PART 3 - EXECUTION 

3.01 EXAMINATION: 

A. Contractor shall verify that demolition is complete and that areas are ready

for installation of new Work.

B. By beginning restoration Work, Contractor acknowledges and accepts the

existing conditions.

3.02 PREPARATION: 

A. Contractor shall cut, move, or remove items as necessary for access to

alterations and renovation Work.  Contractor shall replace and restore these

at completion.

B. Contractor shall remove unsuitable material not as salvage unless otherwise

indicated in the Contract Documents.  Unsuitable material may include,

without limitation, rotted wood, corroded metals, and deteriorated masonry

and concrete.  Contractor shall replace materials as specified for finished

Work.
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C. Contractor shall remove debris and abandoned items from all areas of the

Site and from concealed spaces.

D. Contractor shall prepare surface and remove surface finishes to provide for

proper installation of new Work and finishes.

E. Contractor shall close openings in exterior surfaces to protect existing work

from weather and extremes of temperature and humidity.  Contractor shall

insulate ductwork and piping to prevent condensation in exposed areas.

Contractor shall insulate building cavities for thermal and/or acoustical

protection, as detailed.

3.03 INSTALLATION: 

A. Contractor shall coordinate Work of all alternations and renovations to

expedite completion and to accommodate District occupancy.

B. Designated Areas and Finishes: Contractor shall complete all installations in

all respects, including operational, mechanical work and electrical work.

C. Contractor shall remove, cut, and patch Work in a manner to minimize

damage and to provide a means of restoring Products and finishes to original

or specified condition.

D. Contractor shall refinish visible existing surfaces to remain in renovated

rooms and spaces, to specified condition for each material, with a neat and

square or straight transition to adjacent finishes.

E. Contractor shall install products as specified in the Contract Documents,

including without limitation, the Specifications.

3.04 TRANSITIONS: 

A. Where new Work abuts or aligns with existing, Contractor shall perform a

smooth and even transition.  Patched Work must match existing adjacent

work in texture and appearance.

B. When finished surfaces are cut so that a smooth transition with new Work is

not possible, Contractor shall terminate existing surface along a straight line

at a natural line of division and make a recommendation for resolution to the

District and the Architect for review and approval.

3.05 ADJUSTMENTS: 

A. Where removal of partitions or walls results in adjacent spaces becoming one,

Contractor shall rework floors, walls, and ceilings to a smooth plane without

breaks, steps, or bulkheads.

B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit

a recommendation for providing a smooth transition to the District and the

Architect for review and approval.
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C. Contractor shall trim and seal existing wood doors and shall trim and paint

metal doors as necessary to clear new floor finish and refinish trim as

required.

D. Contractor shall fit Work at penetrations of surfaces.

3.06 REPAIR OF DAMAGED SURFACES: 

A. Contractor shall patch or replace portions of existing surfaces, which are

damaged, lifted, discolored, or showing other imperfections, in the area

where the Work is performed.

B. Contractor shall repair substrate prior to patching finish.

3.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS: 

A. Cultivated or planted areas and other surface improvements which are

damaged by actions of the Contractor shall be restored by Contractor to their

original condition or better, where indicated.

B. Contractor shall protect and replace, if damaged, all existing guard posts,

barricades, and fences.

C. Contractor shall give special attention to avoid damaging or killing trees,

bushes and/or shrubs on the Premises and/or identified in the Contract

Documents, including without limitation, the Drawings.

3.08 FINISHES: 

A. Contractor shall finish surfaces as specified in the Contract Documents,

including without limitations, the provisions of all Divisions of the

Specifications.

B. Contractor shall finish patches to produce uniform finish and texture over

entire area.  When finish cannot be matched, Contractor shall refinish entire

surface to nearest intersections.

3.09 CLEANING: 

A. Contractor shall continually clean the Site and the Premises as indicated in

the Contract Documents, including without limitation, the provisions in the

General Conditions and the Specifications regarding cleaning.

END OF DOCUMENT 
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CONTRACT CLOSEOUT AND FINAL CLEANING 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Completion of Work;

B. Special Conditions;

C. Temporary Facilities and Controls.

1.02 CLOSEOUT PROCEDURES 

Contractor shall comply with all closeout provisions as indicated in the General 

Conditions. 

1.03 FINAL CLEANING 

A. Contractor shall execute final cleaning prior to final inspection.

B. Contractor shall clean interior and exterior glass and all surfaces exposed to

view; remove temporary labels, tape, stains, and foreign substances, polish

transparent and glossy surfaces, wax and polish new vinyl floor surfaces,

vacuum carpeted and soft surfaces.

C. Contractor shall clean equipment and fixtures to a sanitary condition.

D. Contractor shall replace filters of operating equipment.

E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage

systems.

F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped

surfaces.

G. Contractor shall remove waste and surplus materials, rubbish, and

construction facilities from the Site and surrounding areas.

1.04 ADJUSTING 

Contractor shall adjust operating products and equipment to ensure smooth and 

unhindered operation. 
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1.05 RECORD DOCUMENTS AND SHOP DRAWINGS 

A. Contractor shall legibly mark each item to record actual construction,

including:

(1) Measured depths of foundation in relation to finish floor datum.

(2) Measured horizontal and vertical locations of underground utilities and

appurtenances, referenced to permit surface improvements.

(3) Measured locations of internal utilities and appurtenances concealed in

construction, referenced to visible and accessible features of the Work.

(4) Field changes of dimension and detail.

(5) Details not on original Contract Drawings

(6) Changes made by modification(s).

(7) References to related Shop Drawings and modifications.

B. Contractor will provide one set of Record Drawings to District.

C. Contractor shall submit all required documents to District and/or Architect

prior to or with its final Application for Payment.

1.06 INSTRUCTION OF DISTRICT PERSONNEL 

A. Before final inspection, at agreed upon times, Contractor shall instruct

District's designated personnel in operation, adjustment, and maintenance of

products, equipment, and systems.

B. For equipment requiring seasonal operation, Contractor shall perform

instructions for other seasons within six months or by the change of season.

C. Contractor shall use operation and maintenance manuals as basis for

instruction. Contractor shall review contents of manual with personnel in

detail to explain all aspects of operation and maintenance.

D. Contractor shall prepare and insert additional data in Operation and

Maintenance Manual when the need for such data becomes apparent during

instruction.

E. Contractor shall review contents of manual with personnel in detail to explain

all aspects of operation and maintenance.

1.07 SPARE PARTS AND MAINTENANCE MATERIALS 

A. Contractor shall provide products, spare parts, maintenance, and extra

materials in quantities specified in the Specifications and in Manufacturer's

recommendations.



Sutherland Elementary School Head Start Program Portable Building 
550 Spring River Cir, Stockton, CA 95210 

LODI UNIFIED SCHOOL DISTRICT CONTRACT CLOSEOUT AND FINAL CLEANING 
DOCUMENT 01 77 00-3 

B. Contractor shall provide District with all required Operation and Maintenance

Data at one time.  Partial or piecemeal submissions of Operation and

Maintenance Data will not be accepted.

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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OPERATION AND MAINTENANCE DATA 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Completion of the Work;

B. Special Conditions.

1.02 QUALITY ASSURANCE: 

Contractor shall prepare instructions and data by personnel experienced in 

maintenance and operation of described products. 

1.03 FORMAT: 

A. Contractor shall prepare data in the form of an instructional manual entitled

“OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS” (“Manual”).

B. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side

rings, with durable plastic covers; two inch maximum ring size. When multiple

binders are used, Contractor shall correlate data into related consistent

groupings.

C. Cover: Contractor shall identify each binder with typed or printed title

"OPERATION AND MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list

title of Project and identify subject matter of contents.

D. Contractor shall arrange content by systems process flow under section

numbers and sequence of Table of Contents of the Contract Documents.

E. Contractor shall provide tabbed fly leaf for each separate product and system,

with typed description of product and major component parts of equipment.

F. Text: The content shall include Manufacturer's printed data, or typewritten

data on 24 pound paper.

G. Drawings: Contractor shall provide with reinforced punched binder tab and

shall bind in with text; folding larger drawings to size of text pages.

1.04 CONTENTS, EACH VOLUME: 

A. Table of Contents: Contractor shall provide title of Project; names, addresses,

and telephone numbers of the Architect, any engineers, subconsultants,

Subcontractor(s), and Contractor with name of responsible parties; and

schedule of products and systems, indexed to content of the volume.
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B. For Each Product or System: Contractor shall list names, addresses, and

telephone numbers of Subcontractor(s) and suppliers, including local source

of supplies and replacement parts.

C. Product Data: Contractor shall mark each sheet to clearly identify specific

products and component parts, and data applicable to installation. Delete

inapplicable information.

D. Drawings: Contractor shall supplement product data to illustrate relations of

component parts of equipment and systems, to show control and flow

diagrams.  Contractor shall not use Project Record Documents as

maintenance drawings.

E. Text: Contractor shall include any and all information as required to

supplement product data.  Contractor shall provide logical sequence of

instructions for each procedure, incorporating manufacturer's instructions.

F. Warranties and Bonds:  Contractor shall bind in one copy of each.

1.05 MANUAL FOR MATERIALS AND FINISHES: 

A. Building Products, Applied Materials, and Finishes:  Contractor shall include

product data, with catalog number, size, composition, and color and texture

designations.  Contractor shall provide information for re-ordering custom

manufactured products.

B. Instructions for Care and Maintenance:  Contractor shall include

Manufacturer's recommendations for cleaning agents and methods,

precautions against detrimental agents and methods, and recommended

schedule for cleaning and maintenance.

C. Moisture Protection and Weather Exposed Products:  Contractor shall include

product data listing applicable reference standards, chemical composition, and

details of installation.  Contractor shall provide recommendations for

inspections, maintenance, and repair.

D. Additional Requirements:  Contractor shall include all additional requirements

as specified in the Specifications.

E. Contractor shall provide a listing in Table of Contents for design data, with

tabbed fly sheet and space for insertion of data.

1.06 MANUAL FOR EQUIPMENT AND SYSTEMS: 

A. Each Item of Equipment and Each System:  Contractor shall include

description of unit or system, and component parts and identify function,

normal operating characteristics, and limiting conditions.  Contractor shall

include performance curves, with engineering data and tests, and complete

nomenclature, and commercial number of replaceable parts.

B. Panelboard Circuit Directories:  Contractor shall provide electrical service

characteristics, controls, and communications.
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C. Contractor shall include color coded wiring diagrams as installed.

D. Operating Procedures:  Contractor shall include start-up, break-in, and

routine normal operating instructions and sequences.  Contractor shall include

regulation, control, stopping, shut-down, and emergency instructions.

Contractor shall include summer, winter, and any special operating

instructions.

E. Maintenance Requirements:  Contractor shall include routine procedures and

guide for trouble-shooting; disassembly, repair, and reassembly instructions;

and alignment, adjusting, balancing, and checking instructions.

F. Contractor shall provide servicing and lubrication schedule, and list of

lubricants required.

G. Contractor shall include manufacturer's printed operation and maintenance

instructions.

H. Contractor shall include sequence of operation by controls manufacturer.

I. Contractor shall provide original manufacturer's parts list, illustrations,

assembly drawings, and diagrams required for maintenance.

J. Contractor shall provide control diagrams by controls manufacturer as

installed.

K. Contractor shall provide Contractor's coordination drawings, with color coded

piping diagrams as installed.

L. Contractor shall provide charts of valve tag numbers, with location and

function of each valve, keyed to flow and control diagrams.

M. Contractor shall provide list of original manufacturer's spare parts, current

prices, and recommended quantities to be maintained in storage.

N. Additional Requirements:  Contractor shall include all additional requirements

as specified in Specification(s).

O. Contractor shall provide a listing in Table of Contents for design data, with

tabbed fly sheet and space for insertion of data.

1.07 SUBMITTAL: 

A. Contractor shall submit to the District for review two (2) copies of preliminary

draft or proposed formats and outlines of the contents of the Manual within

thirty (30) days of Contractor’s start of Work.

B. For equipment, or component parts of equipment put into service during

construction and to be operated by District, Contractor shall submit draft

content for that portion of the Manual within ten (10) days after acceptance of

that equipment or component.
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C. Contractor shall submit two (2) copies of a complete Manual in final form prior

to final Application for Payment. Copy will be returned with Architect/Engineer

comments.  Contractor must revise the content of the Manual as required by

District prior to District's approval of Contractor’s final Application for

Payment.

D. Contractor must submit two (2) copies of revised Manual in final form within

ten (10) days after final inspection.

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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WARRANTIES 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Warranty/Guarantee

Information;

B. Special Conditions.

1.02 FORMAT 

A. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-

side rings, with durable plastic covers; two inch maximum ring size.

B. Cover:  Contractor shall identify each binder with typed or printed title

"WARRANTIES” and shall list title of Project.

C. Table of Contents:  Contractor shall provide title of Project; name, address,

and telephone number of Contractor and equipment supplier; and name of

responsible principal.  Contractor shall identify each item with the number and

title of the specific Specification, document, provision, or section in which the

name of the product or work item is specified.

D. Contractor shall separate each warranty with index tab sheets keyed to the

Table of Contents listing, providing full information and using separate typed

sheets as necessary.  Contractor shall list each applicable and/or responsible

Subcontractor(s), supplier(s), and/or manufacturer(s), with name, address,

and telephone number of each responsible principal(s).

1.03 PREPARATION: 

A. Contractor shall obtain warranties, executed in duplicate by each applicable

and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within

ten (10) days after completion of the applicable item or work.  Except for

items put into use with District's permission, Contractor shall leave date of

beginning of time of warranty blank until the date of completion is

determined.

B. Contractor shall verify that documents are in proper form, contain full

information, and are notarized, when required.

C. Contractor shall co-execute submittals when required.

D. Contractor shall retain warranties until time specified for submittal.
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1.04 TIME OF SUBMITTALS: 

A. For equipment or component parts of equipment put into service during

construction with District's permission, Contractor shall submit a draft

warranty for that equipment or component within ten (10) days after

acceptance of that equipment or component.

B. Contractor shall submit for District approval all warranties and related

documents within ten (10) days after date of completion.  Contractor must

revise the warranties as required by the District prior to District's approval of

Contractor’s final Application for Payment.

C. For items of work delayed beyond date of completion, Contractor shall

provide an updated submittal within ten (10) days after acceptance, listing

the date of acceptance as start of warranty period.

PART 2 - PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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RECORD DOCUMENTS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Documents on Work;

B. Special Conditions.

PART 2 - RECORD DRAWINGS 

2.01 GENERAL: 

A. As indicated in the Contract Documents, the District will provide Contractor

with one set of reproducible, full size original Contract Drawings (mylars).

B. Contractor shall maintain at each Project Site one set of marked-up plans and

shall transfer all changes and information to those marked-up plans, as often

as required in the Contract Documents, but in no case less than once each

month.  Contractor shall submit to the Project Inspector one set of

reproducible vellums of the Project Record Drawings (“As-Builts”) showing all

changes incorporated into the Work since the preceding monthly submittal.

The As-Builts shall be available at the Project Site. The Contractor shall

submit reproducible vellums at the conclusion of the Project following review

of the blueline prints.

C. Label and date each Record Drawing "RECORD DOCUMENT" in legibly printed

letters.

D. All deviations in construction, including but not limited to pipe and conduit

locations and deviations caused by without limitation Change Orders,

Construction Claim Directives, RFI’s, and Addenda, shall be accurately and

legibly recorded by Contractor.

E. Locations and changes shall be done by Contractor in a neat and legible

manner and, where applicable, indicated by drawing a "cloud" around the

changed or additional information.

2.02 RECORD DRAWING INFORMATION: 

A. Contractor shall record the following information:

(1) Locations of Work buried under or outside each building, including,

without limitation, all utilities, plumbing and electrical lines, and

conduits.
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(2) Actual numbering of each electrical circuit to match panel schedule.

(3) Locations of significant Work concealed inside each building whose

general locations are changed from those shown on the Contract

Drawings.

(4) Locations of all items, not necessarily concealed, which vary from the

Contract Documents.

(5) Installed location of all cathodic protection anodes.

(6) Deviations from the sizes, locations, and other features of installations

shown in the Contract Documents.

(7) Locations of underground work, points of connection with existing

utilities, changes in direction, valves, manholes, catch basins, capped

stubouts, invert elevations, etc.

(8) Sufficient information to locate Work concealed in each building with

reasonable ease and accuracy.

In some instances, this information may be recorded by dimension.  In other 

instances, it may be recorded in relation to the spaces in the building near 

which it was installed. 

B. Contractor shall provide additional drawings as necessary for clarification.

C. Contractor shall provide reproducible record drawings, made from final Shop

Drawings marked "No Exceptions Taken" or "Approved as Noted."

D. After review and approval of the marked-up specifications by the Project

Inspector, Contractor shall provide electronic copies of the drawings (in PDF

format) with one file with all of the sheets and one set of individual sheet files

at the conclusion of the Project.

PART 3 - RECORD SPECIFICATIONS 

3.01 GENERAL: 

A. Contractor shall mark each section legibly to record manufacturer, trade

name, catalog number, and supplier of each Product and item of equipment

actually installed.

B. After review and approval of the marked-up specifications by the Project

Inspector, Contractor shall provide one electronic copy of the specifications

(in PDF format) at the conclusion of the Project.

PART 4 - MAINTENANCE OF RECORD DOCUMENTS 

4.01 GENERAL 

A. Contractor shall store Record Documents apart from documents used for

construction as follows:
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(1) Provide files and racks for storage of Record Documents.

(2) Maintain Record Documents in a clean, dry, legible condition and in

good order.

B. Contractor shall not use Record Documents for construction purposes.

PART 5 – PRODUCTS Not Used. 

END OF DOCUMENT 
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SECTION 06 41 16 - PLASTIC-LAMINATE-FACED ARCHITECTURAL CABINETS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Special Conditions and
Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:

1. Plastic-laminate-faced architectural cabinets.
2. Plastic-laminate countertops.
3. Wood furring, blocking, shims, and hanging strips for installing plastic-laminate-faced

architectural cabinets unless concealed within other construction before cabinet
installation.

1.3 SUBMITTALS 

A. Product Data:  For each type of product, including panel products, high-pressure decorative
laminate, adhesive for bonding plastic laminate, and cabinet hardware and accessories.

B. California Green Building Standards Code (GBC) Submittals:

1. Product Data:  For composite wood products:

a. Hardwood plywood, particleboard, and medium density fiberboard composite wood
products shall meet the requirements for formaldehyde as specified in California Air
Resources Board’s (ARB) Air Toxics Control Measure (ATCM) for Composite Wood
(CCR Title 17, Section 93120, et seq.) Materials not exempted under the ATCM
must meet the specified emission limits as shown in GBC Table 5.504.4.5.

C. Shop Drawings:  Show location of each item, dimensioned plans, elevations, and sections, large-
scale details, attachment devices, and other components.

1. Submit shop drawings in conformance with the requirements of North American
Architectural Woodwork Standards.

2. Drawings indicate form and profile concept only. Submit shop drawings to illustrate
Fabricator’s understanding of Drawings and to show intended fabrication details. A
photocopy or traced copy of Drawings in not acceptable for shop drawings.

3. Prepare shop drawings using field verified dimensions. Report any major discrepancies
between Drawings and field dimensions before fabrication of work.

4. For the initial review submit two copies of shop drawings to Architect (11 inch by 17 inch
minimum size.) PDF’s are acceptable for initial review.

5. Show details full size.
6. Show locations and sizes of furring, blocking, and hanging strips, including concealed

blocking and reinforcement specified in other Sections.
7. Show anchoring and attachment method and coordinate with details shown on the

Drawings.
8. Show method of scribing.
9. Coordinate dimensions of built-in equipment and fixtures.
10. Show casework hardware indicating brand name and model used.
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11. Show locations and sizes of cutouts and holes for electrical switches and outlets and other
items installed in architectural plastic-laminate cabinets.

12. Show locations and sizes of cutouts and holes for plumbing fixtures, faucets, soap
dispensers, electrical switches and outlets, and other items installed in plastic-laminate
countertops.

13. Show special accessory components not included in manufacturer’s product data.
14. Apply WI Certified Compliance Program label to Shop Drawings.

D. Samples for Verification:

1. Plastic laminates, 8 by 10 inches, for each type, color, pattern, and surface finish, with one
sample applied to core material and specified edge material applied to one edge.

2. Wood-grain plastic laminates, 12 by 24 inches, for each type, pattern and surface
finish, with one sample applied to core material and specified edge material applied to one
edge.

3. Thermoset decorative panels, 8 by 10 inches, for each color, pattern, and surface
finish, with edge banding on one edge.

4. Solid-surface-material, 6 inches square for each color.
5. Exposed cabinet hardware and accessories, one unit for each type and finish.

E. Qualification Data:  For Installer and Fabricator.

F. Product Certificates:  For each type of product.

G. Woodwork Quality Standard Compliance Certificates: Woodwork Institute (WI) Certified 
Compliance Program certificates.

1. Before delivery to the jobsite the woodwork supplier shall provide a Woodwork Institute
Certified Compliance Certificate indicating the millwork products being supplied and
Certifying that these products fully meet the requirements of the Grade or Grades specified.

2. Each elevation of casework, each laminated top, and each solid surface top shall bear a
Woodwork Institute Certified Compliance Label.

3. At completion of installation the woodwork installer shall provide a Woodwork Institute
Certified Compliance Certificate indicating the products installed, and Certifying that the
installation of these products fully meets the requirements of the Grade or Grades
specified.

4. All fees charged by the Woodwork Institute for their Certified Compliance program are the
responsibility of the millwork manufacturer and/or installer and shall be included in their
bid.

1.4 QUALITY ASSURANCE 

A. Fabricator Qualifications:  Shop that employs skilled workers who custom fabricate products
similar to those required for this Project and whose products have a record of successful in-
service performance.   Shop is a licensee of WI's Certified Compliance Program.

B. Installer Qualifications:  Fabricator of products or Licensee of WI's Certified Compliance Program.

1.5 DELIVERY, STORAGE, AND HANDLING

A. Do not deliver cabinets and countertops until painting and similar operations that could damage
woodwork have been completed in installation areas.  If cabinets and countertops must be stored
in other than installation areas, store only in areas where environmental conditions comply with
requirements specified in "Field Conditions" Article.
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B. Cabinets and countertops shall acclimate in spaces where they will be installed a minimum of 72
hours before installation.

1.6 FIELD CONDITIONS

A. Environmental Limitations:  Do not deliver or install cabinets and countertops until building is
enclosed, wet work is complete, and HVAC system is operating and maintaining temperature and
relative humidity at occupancy levels during the remainder of the construction period.

B. Field Measurements:  Where cabinets and countertops are indicated to fit to other construction,
verify dimensions of other construction by field measurements before fabrication, and indicate
measurements on Shop Drawings.  Coordinate fabrication schedule with construction progress
to avoid delaying the Work.

1. Locate concealed framing, blocking, and reinforcements that support cabinets and
countertops by field measurements before being enclosed, and indicate measurements on
Shop Drawings.

C. Established Dimensions:  Where cabinets are indicated to fit to other construction, establish
dimensions for areas where cabinets and countertops are to fit.  Provide allowance for trimming
at site, and coordinate construction to ensure that actual dimensions correspond to established
dimensions.

1.7 COORDINATION

A. Coordinate sizes and locations of framing, blocking, furring, reinforcements, and other related
units of Work specified in other Sections to ensure that cabinets can be supported and installed
as indicated.

PART 2 - PRODUCTS 

2.1 PLASTIC-LAMINATE-FACED ARCHITECTURAL CABINETS 

A. Quality Standard:  Unless otherwise indicated, comply with the "Norther American Architectural
Woodwork Standards" for grades of architectural plastic-laminate cabinets indicated for
construction, finishes, installation, and other requirements.

1. Provide labels and certificates from WI certification program indicating that
woodwork, including installation, complies with requirements of grades specified.

2. Number designations on plans refer to WI Casework Design Series (CDS) numbers in
Appendix A of the latest North American Architectural Woodwork Standards (NAAWS).

3. The Contract Documents contain selections chosen from options in the quality standard
and additional requirements beyond those of the quality standard.  Comply with those
selections and requirements in addition to the quality standard.

B. Grade:  Custom.

C. Construction Style:  A – Frameless.

D. Construction Type: Type I – Multiple Self-Supporting Units.

E. Cabinet, Door, and Drawer Front Interface Style:  Flush overlay.

F. Wood Core: Plywood or medium density fiberboard (MDF) or particleboard, with no added
formaldehyde and free of toxic materials. Basis of Design: Roseburg Forest Products; SkyBlend.
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1. Core Thickness:  3/4 inch, unless otherwise noted.

G. Shelves: Conform to NAAWS requirements, subject to a 50 psf uniformly spaced load not to
exceed 200 pounds per shelf.

1. Shelves deeper than 24 inches shall have three supports at each end of shelf.
2. Shelves greater than 24 inches in length shall be at least 1-inch thick. Refer to North

American Architectural Woodwork Standards for length limitations of 1-inch thick material
and utilize appropriate shelf material for length of cabinets detailed and shown on drawings.

H. High-Pressure Decorative Laminate:  NEMA LD 3, grades as indicated or if not indicated, as
required by woodwork quality standard.

1. Manufacturers:  Subject to compliance with requirements, available manufacturers offering
products that may be incorporated into the Work include, but are not limited to, the
following:

a. Wilsonart International; Div. of Premark International, Inc.
b. Abet Laminati, Inc.
c. Formica Corporation (Basis of Design).
d. Lamin-Art, Inc.
e. Panolam Industries International, Inc.

I. Laminate Cladding for Exposed Surfaces:

1. Horizontal Surfaces:  Grade HGL.
2. Postformed Surfaces:  Grade HGP.
3. Vertical Surfaces:   Grade VGS.
4. Edges:  Grade VGS.
5. Pattern Direction:  Vertically for drawer fronts, doors, and fixed panels.

J. Materials for Semiexposed Surfaces:

1. Surfaces Other Than Drawer Bodies:  High-pressure decorative laminate, NEMA LD 3,
Grade CLS.

a. Edges of Plastic-Laminate Shelves:  PVC edge banding, 0.12-inch-thick, matching
laminate in color, pattern, and finish.

b. Edges of Thermoset Decorative Panel Shelves:  PVC or polyester edge banding.
c. For semiexposed backs of panels with exposed plastic-laminate surfaces, provide

surface of high-pressure decorative laminate, NEMA LD 3, Grade CLS.

2. Drawer Sides and Backs:  Thermoset decorative panels with PVC or polyester edge
banding.

3. Drawer Bottoms:  Thermoset decorative panels, 1/2 inch thick (minimum).

K. Dust Panels:  1/4-inch plywood or tempered hardboard above compartments and drawers unless
located directly under tops.

L. Concealed Backs of Panels with Exposed Plastic-Laminate Surfaces:  High-pressure decorative
laminate, NEMA LD 3, Grade BKL.

M. Drawer Construction:
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1. Fabricate with exposed fronts fastened to subfront with mounting screws from interior of
body.

2. Acceptable Joinery Methods:

a. Multiple dovetail (all corners) or French dovetail front/dadoed back, glued under
pressure.

b. Doweled, glued under pressure.
c. Lock shoulder, glued and pin nailed.
d. Bottoms shall be set into sides, front, and back, 1/4-inch-deep groove, with a

minimum 3/8-inch standing shoulder.

3. File Drawers: Unless otherwise indicated, direction of file folder shall be parallel to drawer
door. Provide adequate, clear inside dimensions for hanging file folders. Minimum clear
inside drawer dimensions shall be as follows:

a. Letter size file folders: Minimum 13-¼ inch wide by 10-½ inch high.
b. Legal size file folders: Minimum 16-¼ inch wide by 10-½ inch high.

N. Colors, Patterns, and Finishes:  Provide materials and products that result in colors and textures
of exposed laminate surfaces complying with the following requirements:

1. As selected by Architect from laminate manufacturer's full range in the following categories:

a. Solid colors, matte finish.
b. Wood grains, matte finish.
c. Patterns, matte finish.

2.2 PLASTIC-LAMINATE COUNTERTOPS 

A. Quality Standard:  Unless otherwise indicated, comply with the "North American Architectural
Woodwork Standards" for grades indicated for construction, installation, and other requirements.

1. Provide labels and certificates from WI certification program indicating that
countertops, including installation, comply with requirements of grades specified.

2. The Contract Documents contain selections chosen from options in the quality standard
and additional requirements beyond those of the quality standard.  Comply with those
selections and requirements in addition to the quality standard.

B. Grade:  Custom.

C. High-Pressure Decorative Laminate:  NEMA LD 3, Grade HGS or HGP.

1. Manufacturers:  Subject to compliance with requirements, available manufacturers offering
products that may be incorporated into the Work include, but are not limited to, the
following:

a. Wilsonart International; Div. of Premark International, Inc.
b. Abet Laminati, Inc.
c. Formica Corporation (Basis of Design).
d. Lamin-Art, Inc.
e. Panolam Industries International, Inc.

D. Colors, Patterns, and Finishes:  Provide materials and products that result in colors and textures
of exposed laminate surfaces complying with the following requirements:
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1. As indicated by manufacturer's designations.
2. Match Architect's sample.
3. As selected by Architect from manufacturer's full range in the following categories:

a. Solid colors, matte finish.
b. Patterns, matte finish.

E. Edge Treatment:  Same as laminate cladding on horizontal surfaces.

F. Wood Core: Plywood or medium density fiberboard (MDF) or particleboard, with no added
formaldehyde and free of toxic materials. Basis of Design: Roseburg Forest Products; SkyBlend.

G. Core Material at Sinks:  Particleboard made with exterior glue, medium-density fiberboard made
with exterior glue or exterior-grade plywood.

H. Core Thickness:  3/4 inch.

1. Build up countertop thickness to 1-1/2 inches at front, back, and ends with additional layers
of core material laminated to top.

I. Backer Sheet:  Provide plastic-laminate backer sheet, NEMA LD 3, Grade BKL, on underside of
countertop substrate.

2.3 WOOD MATERIALS

A. Wood Products:  Provide materials that comply with requirements of referenced quality standard
for each type of woodwork and quality grade specified unless otherwise indicated.

1. Wood Moisture Content:  5 to 10 percent.

2.4 CABINET HARDWARE AND ACCESSORIES 

A. General:  Provide cabinet hardware and accessory materials associated with architectural
cabinets.

B. Cabinet Hinges:  BHMA A156.9 B01602 or B01603 frameless European concealed type,
minimum 160 degree opening, with spring closer (Basis of Design: Blum; CLIP top.)

C. Stainless-Steel Wire U-Pulls (fully accessible):  Back mounted, matt brush, stainless steel,
110mm long, 45mm deep, and 14mm in diameter. Basis of Design: Hafele; 117.50.610

D. Catches:  Magnetic catches, BHMA A156.9, B03141.

E. Adjustable Shelf Standards and Supports (Plastic Laminate and Opaque Painted Casework):
Match BHMA A156.9, B04073 adjustable standards and B04083 closed shelf rest brackets for
mortis mounting; flush mounted in cabinet. Basis of Design: Knape & Vogt: 255 (Shelf Standard)
and 256R (Support Clips).

F. Drawer Slides:  BHMA A156.9.

1. Grade 1HD-100:  Side mounted full-overtravel-extension type; zinc-plated steel with steel
ball-bearing slides. Basis of Design: Knapp & Vogt; Model 6500.

2. Grade 1HD-200:  Side mounted; full-overtravel-extension type; zinc-plated-steel ball-
bearing slides. Equal to Knapp & Vogt; Model 8815.
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3. For drawers between 2 and 6 inches high and not more than 30 inches wide, provide
Grade 1HD-100.

4. For drawers more than 6 inches high or more than 30 inches wide and not more than 42
inches wide, provide Grade 1HD-200.

5. For computer keyboard shelves, provide Grade 1HD-100.
6. For trash bins not more than 20 inches high and 16 inches wide, provide Grade 1HD-200.

G. Cabinet Locks: Sugatsune; Million Locks, 6830-30MK, Mortised.

H. Door Silencers:  BHMA A156.16, L03011. Drawer Silencers are not allowed. Closing stops for
drawers are to be provided at the rear of the both drawer sides, unless closing stops are built into
the slides to prevent drawer front from impacting the cabinet body.

I. Grommets for Cable Passage through Countertops: 2-½ inch OD black, molded-plastic grommets
and matching plastic caps with slot for wire passage.

J. Ventilation Grills: Equal to Hafele; #571.54.248; 9 1/16 inches wide x 2 11/16 inches high by 8mm
deep plastic air ventilation grill with flanged rim; color: chrome plated.

K. Exposed Hardware Finishes:  Unless otherwise noted: for exposed hardware, provide finish that
complies with BHMA A156.18 for BHMA finish number indicated.

1. Satin Chromium Plated:  BHMA 626 for brass or bronze base; BHMA 652 for steel base.

L. For concealed hardware, provide manufacturer's standard finish that complies with product class
requirements in BHMA A156.9.

2.5 MISCELLANEOUS MATERIALS

A. Furring, Blocking, Shims, and Hanging Strips:  Softwood or hardwood lumber, kiln dried to less
than 15 percent moisture content.

B. Toe Kicks: Wood-Preservative-Treated Lumber per Specification Section 06 10 00 “Rough
Carpentry.”

C. Anchors:  Provide anchorage as indicated in drawings.

D. Adhesives:  Do not use adhesives that contain urea formaldehyde.

2.6 FABRICATION

A. Fabricate cabinets to dimensions, profiles, and details indicated.

B. Plastic Laminate: Apply plastic laminate finish in full uninterrupted sheets consistent with
manufactured sizes. Make corners and joints hairline; slightly bevel arises.

1. Locate butt joints at least 2’-0” from cutouts.
2. Cap exposed edges with plastic laminate of same finish and pattern.
3. Apply laminate backing sheet to reverse side of laminate surfaces.
4. Provide cutouts, inserts, fixtures, and fittings; verify locations from on-site dimensions.
5. Prime paint contact surfaces of cutouts.

C. Fabricate countertops to dimensions, profiles, and details indicated.  Provide units with smooth
surfaces in uniform plane, free of defects. Provide front and end overhang of 1 inch over base



HEAD START PROGRAM: PORTABLE BUILDING 2022-14 

SUTHERLAND ELEMENTARY SCHOOL 02/24

LODI UNIFIED SCHOOL DISTRICT 

ARCHITECHNICA 

PLASTIC-LAMINATEPFACED ARCHITECTURAL CABINETS 

DOCUMENT 06 41 16-8 

cabinets. Locate butt joints at least 2’-0” from cutouts where more than one-piece countertops are 
required.  

1. Square butt joints and self edging: applied plastic or metal edging not permitted.
2. Splashes as indicated or as directed by Architect where not otherwise indicated.

D. Complete fabrication, including assembly and hardware application, to maximum extent possible
before shipment to Project site.  Disassemble components only as necessary for shipment and
installation.  Where necessary for fitting at site, provide ample allowance for scribing, trimming,
and fitting.

1. Notify Architect seven days in advance of the dates and times woodwork fabrication will be
complete.

2. Trial fit assemblies at fabrication shop that cannot be shipped completely assembled.
Install dowels, screws, bolted connectors, and other fastening devices that can be removed
after trial fitting.  Verify that various parts fit as intended and check measurements of
assemblies against field measurements before disassembling for shipment.

E. Shop-cut openings to maximum extent possible to receive hardware, appliances, electrical work,
and similar items.  Locate openings accurately and use templates or roughing-in diagrams to
produce accurately sized and shaped openings.  Sand edges of cutouts to remove splinters and
burrs.

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Before installation, condition cabinets and countertops to average prevailing humidity conditions
in installation areas.

B. Before installing cabinets and countertops, examine shop-fabricated work for completion and
complete work as required.

3.2 INSTALLATION

A. Grade:  Install cabinets and countertops to comply with same grade as item to be installed.

B. Assemble cabinets and countertops and complete fabrication at Project site to the extent that it
was not completed in the shop.

1. Provide cutouts for appliances, plumbing fixtures, electrical work, and similar items.
2. Seal edges of cutouts by saturating with varnish except at plumbing fixtures and areas

subject to excessive moisture.
3. Seal edges subject to excessive moisture with a color-toned (for verification), water-

resistant sealer before trim or sink rims are installed.

C. Field Jointing:  Where possible, make in the same manner as shop jointing, using dowels, splines,
adhesives, and fasteners recommended by manufacturer.  Prepare edges to be joined in shop
so Project-site processing of top and edge surfaces is not required.  Locate field joints where
shown on Shop Drawings.

1. Secure field joints in plastic-laminate countertops with concealed clamping devices located
within 6 inches of front and back edges and at intervals not exceeding 24 inches.  Tighten
according to manufacturer's written instructions to exert a constant, heavy-clamping
pressure at joints.
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D. Install cabinets and countertops level, plumb, true, and straight.  Shim as required with concealed 
shims.   

E. Scribe and cut cabinets and countertops to fit adjoining work, refinish cut surfaces, and repair 
damaged finish at cuts. 

F. Anchor cabinets to anchors or blocking built in or directly attached to substrates as detailed on 
drawings.   

G. Countertops:  Anchor securely by screwing through corner blocks of base cabinets or other 
supports into underside of countertop. 

1. Secure backsplashes to tops with concealed metal brackets at 16 inches o.c. and to walls 
with adhesive. 

2. Seal junctures of tops, splashes, and walls with mildew-resistant silicone sealant or another 
permanently elastic sealing compound recommended by countertop material 
manufacturer. 

H. Cabinets:  Install without distortion so doors and drawers fit openings properly and are accurately 
aligned.  Adjust hardware to center doors and drawers in openings and to provide unencumbered 
operation.  Complete installation of hardware and accessory items as indicated. 

1. Fasten wall cabinets as detailed on the Drawings. 

I. Acceptable Tolerances: 

1. Variation from True Position: Maximum 1/16 inch at any position and maximum 1/8 inch in 
any 10’-0” length.  

2. Adjoining Surfaces of Same Material: No variation permitted.  
3. Offset with Abutting Materials: Maximum 1/32 inch. 

3.3 ADJUSTING AND CLEANING 

A. Repair damaged and defective cabinets and countertops, where possible, to eliminate functional 
and visual defects; where not possible to repair, replace woodwork.  Adjust joinery for uniform 
appearance. 

B. Clean, lubricate, and adjust hardware. 

C. Clean all installed items of pencil and ink marks and broom clean the area of operation, depositing 
debris in containers provided by the general contractor. Touch up shop-applied finishes to restore 
damaged or soiled areas. 

END OF SECTION 06 41 16 
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SECTION 13 12 00 – PORTABLE BUILDINGS  

 

1. GENERAL: 

 

1.1 RELATED DOCUMENTS: 

 

Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division-1 Specification sections apply to work specified in this section. 

 

1.2 DESCRIPTION OF WORK: 

 

A. Extent of portable (relocatable) building work is shown on drawings and consists 

of the provision and placement of the portable (relocatable) buildings as shown. 

 

B. Definition: the term “portable building” shall be the same as the term 

“relocatable building” as defined by DSA IR PC-6. For the purposes of this 

project the two words are interchangeable.  

 

C. Work Not included:   

 

1. Refer to Section 01 11 00 “Summary of Work – Portable Buildings.” 

 

D. Building Type:  The portable (relocatable) buildings shown are single story, 

single span, type V structures with structural steel rigid frames designed to 

withstand vertical and horizontal loads and comply with the requirements of all 

rules, and regulations, and codes for all governmental agencies having 

jurisdiction of the work. 

 

E. Reference Standards:  The intent of drawings and specifications shall be to 

construct the building in accordance with 2022 Edition, California Building Code, 

Title 24, 2022 Edition, California Mechanical Code, 2022 Edition, California 

Plumbing Code, 2022 Edition, California Electrical Code, Title 24, 2022 Edition, 

California Energy Code, Title 24, 2022 Edition, California Green Building 

Standards Code, Division of the State Architect (DSA) Interpretive Regulations, 

Manual of Steel Construction, Standards, Manual of Steel Construction, (AISC) 

seventh edition, American Welding Society, Structural Welding Code, AWS D1.1 

 

F. Workmanship:   Workmanship and materials shall be such that buildings will be 

weather-tight and watertight. 

 

G. Miscellaneous:  Name brands are indicated to establish a standard of quality.  

Items of equal or better quality may be substituted for listed brand named 

products per Section 01 25 13 “Product Options and Substitutions.”  Fasteners 

with equivalent values may be substituted for those noted (only if they have an 

ICC-ESR approval).  No changes shall be made from DSA approved drawings or 

specifications without prior written approval of DSA, the Architect, and the 

District. 

 

H. Inspection:  Inspection certificates shall be furnished for welding of structural 

members. 

 

Certificates or Inspection reports shall be furnished and signed by an 

independent inspection agency, certifying to continuous inspection provided 
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during fabrication of the relocatable buildings and the construction conforms in 

all respects to the Contract Drawings and Specifications. 

 

1.3 MANUFACTURER QUALIFICATIONS: The manufacturer/contractor shall have at least five 

(5) years of continuous, successful experience in the design, fabrication, construction, 

and installation of relocatable school buildings completed under the approval process of 

the Division of the State Architect (DSA), and on projects similar in size and scope to 

the requirements of this bid. All work shall be performed by trained personnel directly 

employed by the successful manufacturer/contractor, and fully experienced in 

performing the work required by these specifications. 

 

1.4 SUBMITTALS: 

 

A. DSA Submittal Drawings:  Provide complete Drawings, Specifications and 

Calculations, along with any other required documentation, stamped and signed 

by an Architect or Structural Engineer (holding a current license in CA) for 

submittal and approval to and by the Division of the State Architect (DSA). 

These documents shall be coordinated with the District’s Architect of Record 

documents to the satisfaction of the District’s requirements for the project and 

shall include exact location of utilities (dry and wet) to complete the project. It 

shall be the responsibility of the Relocatable Building Manufacturer to provide all 

documentation required by DSA, related to the buildings, for DSA Final Approval 

of Plans and Construction. 

B. DSA 1-MR: Provide filled out DSA 1-MR, wet-signed by an Architect or Structural 

Engineer (holding a current license/registration in CA) for inclusion in submittal 

to DSA for review and approval. The delegated Architect or Structural Engineer 

who prepared the plans and specifications for the relocatable building shall be 

responsible for the observation of the in-plant manufacturing and onsite 

construction/first-time placement of the relocatable building. Fees for the in-

plant and onsite observation shall be included in the price for the 

Relocatable Building. Onsite construction observation will include the review of 

submittals for foundation concrete, foundation reinforcing and cabinet/casework 

anchorage. Review of District Standard related items shall be conducted by the 

Architect of Record. 

C. DSA 6-AE: Delegated Architect or Structural Engineer responsible for Onsite 

construction observation shall sign and submit Interim and Final Verified Reports 

to DSA during the course and end of construction.  

 

2. PRODUCTS: 

 

2.1 RELOCATABLE BUILDING: Refer to plans and Section 13 13 00 – Portable Building 

Standards 

 

3. EXECUTION: 

 

3.1 GENERAL:  Relocatable building fabrication shall be performed under factory conditions 

in a plant specifically arranged for this type of work.  Contractor shall provide adequate 

space, equipment, personnel and technical ability to coordinate the assembly and 

factory prefabrication of all major components of the work and all necessary operations 

in packing, shipping and installation procedures.  No fabrication shall be done until the 

materials have been tested and approved. 
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3.2 WELDING:  No welding shall be started until the Welding Inspector has inspected and 

approved the materials, joint preparation, equipment and the qualifications of the 

welder.  The welding inspector shall examine the workmanship of each welder.  Welder 

doing unsatisfactory work may be removed and required to pass qualification tests 

again before returning to work. 

 

A. The welding inspector shall inspect every layer of weld for quality and every joint 

for agreement with the Drawings.  Single pass welds may be inspected after the 

welding has been completed.  Each layer of multiple pass welds shall be 

inspected before the succeeding layer is applied.  Full penetration butt welds 

shall be made only in the presence of the welding inspector. 

 

B. The welding inspector shall use all means necessary to determine quality of the 

welds.  He may use gamma ray, Magnaflux, trepanning, or any other aid to 

assure himself of the adequacy of the welding. 

 

3.3 RELOCATABLE BUILDING STANDARDS:  Refer to Section 13 13 00 “Portable Building 

Standards.” 

 

3.4 RELOCATABILITY:  Buildings as called for in this work shall have the following minimum 

capabilities for relocating: 

 

A. Building modules shall be transportable on trailers, without exceeding maximum 

dimensions allowed for transportation on railways and public streets and 

highways. 

 

B. Building modules shall be capable of being dismantled into transportable 

components without the separation of roof and floor from the building. 

 

C. Building modules shall be individually transportable without removing light 

fixtures, cabinets, floor covering, and other installed item except to the extent 

necessary for disconnecting relocatable components.  

3.5 IDENTIFICATION NUMBERS:  Each module shall have an identification name plate and a 

permanent serial number. 

 

3.6 CERTIFICATES & GUARANTEES: 

 

A. When work under the Contract is completed and ready for final inspection, 

Contractor shall notify Architect in writing, and, at a time mutually agreed upon, 

Contractor, Architect, Project Inspector and the District shall make a joint review 

of Project, itemizing all work found to be incomplete and all work to be 

corrected. 

 

B. All work shall be completed, and all corrections made within the time limits set 

forth in Contract Documents for completion of the work. 

 

C. Within ten (10) days after date of completion, Contractor shall submit to, and 

obtain approval of, Architect the following: 

 

1. All certificates of inspection. 
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2. General Guarantee in accordance with the Conditions of the Contract. 

 

3. Special Guarantees as required in various sections of Specifications. 

 

4. Operating Instructions and Manuals as required in various sections of 

Specifications. 

 

5. As-Built and Record Drawings as required in various sections of 

Specifications 

 

6. Copies of all Verified Reports submitted to DSA 

 

END OF SECTION 13 12 00 
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SECTION 13 13 00 - PORTABLE BUILDING STANDARDS 
 

GENERAL 
 
RELATED DOCUMENTS: 
 

Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and Division - 1 Specification sections apply to work specified in this section. 

 
PRODUCT QUALIFICATIONS: 
 
A. Work to be done under this Section includes all labor, materials, equipment, appliances, services, 

supervision, and transportation necessary to design, furnish, deliver, and install portable 
(relocatable) buildings where and as shown on the drawings and/or specified herein, complete and 
ready for occupancy and use by Owner. 

 
B. Portable (relocatable) buildings shall be complete in all respects, on site, as indicated on drawings 

and in these specifications.  Each building shall be built of modules fitted with exterior walls at sides, 
as shown on plans, and with exterior walls filling in the ends of each module.  Wall joints, floor joints, 
and roof joints between modules shall be made weathertight. 

 
BUILDING TYPE: 
 
Extent of work is shown on drawings. 
 
A. Portable (relocatable) buildings shall consist of all new prefabricated modules, including roof, walls, 

floors, doors, windows, and electrical and mechanical services.  Each module shall be designed as a 
clear span, rigid steel frame in both directions (no shear wall).  

 
B. Arrange modules as shown on drawings.  Components must conform to architectural design 

appearance shown and requirements specified hereinafter. 
 
C. The building shall consist of a Rigid Steel Frame Structure with welded moment connections (no 

bolted connections) which is engineered by the Building Manufacturer.  The Building Manufacturer 
shall provide drawings and calculations prepared by a structural engineer registered by the State of 
California that are acceptable to the Architect, meeting the provisions of California Code of 
Regulations.  The Building Manufacturer shall bear all costs for production of drawings and 
associated structural calculations. The Building Manufacturer shall make all revisions and 
corrections, to those documents, required by the DSA, and the Architect shall resubmit as required to 
obtain approvals. 

 
D. Division of the State Architect (DSA), Department of General Services, State of California.  Owner 

will pay filing fee.  Building Manufacturer shall make all changes or corrections required by D.S.A 
and will deliver to Owner’s Architect all originals of approved drawings and calculations.  Drawings 
become the property of Owner.     

 
E. The Architect’s decision about the product aesthetics shall be binding on the Building Manufacturer. 
 
BUILDING DESIGN REQUIREMENTS: 
 
Basic design loads, as well as auxiliary and collateral loads, are as follows: 
 
A. Exterior walls shall be designed to withstand wind loads perpendicular to wall plane equivalent to 

“exposure C, 110 mph wind (3 second gust)”.  This requirement applies to all exterior walls of 
building section even though present configuration of building may be such that some of these walls 
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are not exposed to wind.  All buildings are required to meet all current requirements of Title 24, Parts 
1 & 2 and DSA Interpretations of Regulations. 

 
B. Roofs:   Design live load of 20 psf (reducible per area).  All roofs shall be designed as diaphragms as 

required for resisting applied horizontal loads. 
 
C. Design each member to withstand stresses resulting from combinations of loads that produce 

maximum percentage of actual to allowable stress in that member. 
 
FABRICATION CRITERIA: 
 
A. Provide Portable (Relocatable) Buildings as produced by a Building Manufacturer who is regularly 

engaged in fabrication and erection of Portable (Relocatable) Structures of type and quality 
indicated. 

 
B. Design prefabricated components (Modules 3-D) and necessary field connections required for 

erection to permit easy assembly and disassembly.  Fabricate components (Modules) in such 
manner that once assembled they may be disassembled, moved and reassembled with a minimum 
amount of labor and maximum salvageability. 

 
QUALITY ASSURANCE: 
 
Comply with 2022 CBC Section 2212A Light Modular Steel Moment Frames for Public Elementary and 
Secondary Schools and Community Colleges. 
 
MANUFACTURER (CONTRACTOR): 
 
Approved Relocatable Building Manufacturer with DSA approved PC for the 2022 California Building Code 
for building type shown in the drawings.  
 
GOVERNING CODES: 
 
All work and materials shall comply with the rules and regulations of the Division of the State Architect, Title 
24, Parts 1 & 2, California Code of Regulations, the regulations of the State Fire Marshall, the California 
Building Code, the California Mechanical Code, the California Plumbing Code, the California Electrical Code, 
the California Energy Codes, the California Green Building Standards Code, and any other applicable State 
Laws and regulations. 
 
 
ENERGY REQUIREMENTS: 
 
Manufacturer shall be responsible for providing and submitting complete energy compliance documentation 
and calculations as required by California State Building Code as established by the Energy Efficiency 
Standards for Buildings as prescribed by the California Energy Commission. 
 
FOUNDATIONS: 
 
The building foundation shall be raised concrete foundation with 18 inch (min.) crawl space and 12 inch 
(min.) wide by 12 inch (min.) deep footings as shown on drawings.  Foundations shall be designed to meet 
2022 California Building Code and D.S.A. requirements.  Foundation design shall be based on soil bearing 
value of 1500 psf. The building foundations shall be designed by the Building Manufacturer. The 
building foundations will be provided by the sitework contractor under a separate contract. 
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SUBMITTALS: 
 
Building Manufacturer’s building drawings, standard details, and specifications for building assemblies 
manufactured hereunder shall be submitted to the Architect for review and their submission to governing 
authorities in compliance with governing codes, rules and regulations, and stamped approval obtained 
thereon as prescribed by Codes.  Portable (Relocatable) Building Modules must meet State of California, 
Department of General Services, Division of the State Architect construction requirements. 
 
Design and structural calculations shall be prepared by a structural engineer registered by the State of 
California, or as otherwise required by governing State Authorities and submitted to the Architect for review 
and submission to the governing authorities for approval. 
 
Additional drawings and instructions deemed necessary to carry out the work included in Contract shall be 
supplied to, or by, the Building Manufacturer or so prepared as to be consistent with the Contract 
Documents. This includes documentation of exact location of utilities (wet and dry) to complete the project.  
 
STRUCTURAL & MISCELLANEOUS METALS: 
 
Structural Steel:    ASTM A1011 Grade 36 
Light Gage Metal & Framing:  AISI General and AISI – NAS. 
Structural Steel Tubing:   ASTM A-500 (Grade B) 
High Strength Bolts:   ASTM A-325 
Machine Bolts:    ASTM A-307 
 
For structural steel members and light gage metal members, comply with 2022 CBC Section 2212A. 
 
Welding shall be done per 2022 CBC Section 2204A.1 
 
Welding inspections to be per 2022 CBC Section 1705A 2.1 and Table 1705A.2.1. 
 
Wood Framing: 
 
All framing lumber shall be marked MC-15 or surface dry (S-dry). Lumber may be rejected for boxed heart, 
excessive warp, twist, split, check, fungus, mold, or any reason provided by grading rules. 
 
 Roof: 
  
 Plywood Sheathing:   APA rated sheathing Exp. 1 
      Complying with DOC PS-1, 19/32” fastened with   
      0.144 x 1 ¼” ET&F pneumatic fasteners (ICC ER-4144). 
 Floor: 
  
 Plywood Sheathing:   APA rated sheathing  
      Complying with DOC PS-1, 1 1/8” T & G fastened with  
      0.144 x 1 3/4” ET&F pneumatic fasteners (ICC ER-4144). 

Wall Framing: 
 
 Studs:     Douglas Fir No. 2 or better. 
      Minimum 2x4 at 16” O.C. 
 Sill (Sole Plate)    Douglas Fir No. 2 or better. 
 Top Plates:    Douglas Fir No. 2 or better. 
 Headers:    Douglas Fir No. 2 or better. 
      Minimum 4 x. 
 Door & Window Openings:  Double Stud/Cripples, Douglas Fir No. 2 
      or better. 
 Blocking:    Douglas Fir No. 3 or better. 
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Fire Blocking: Fire blocking shall be provided as required by 2022 CBC Section 718.  Provide 
blocking at ceiling. 

 
All structural members below the subfloor, i.e. girders, joists, headers blocking, shall be steel.   
 
SIDING: 
 
1. 5/8” T1-11 Siding w/ 8” grooves over Vapor Barrier.      

     
EXTERIOR TRIM: 
 
MDO with sealed edges. Sealant shall be painted to match siding or trim. 
 
INTERIOR WOOD TRIM: 
 
Interior wood trim shall be Vertical Grain Clear Douglas Fir or Pine.  (NO PLYWOOD PANELING OR FILM 
FACED TRIM WILL BE ALLOWED) 
 
ARCHITECTURAL CABINETS; 
 
See Section 06 41 16 “Plastic-Laminate-Faced Architectural Cabinets.” 
 
SLOPED ROOFING: 
 
A. The roofing system shall be fire retardant per CBC Standards.  Test results showing the roofing 

system will withstand the uplift of an 110-mph wind (3 second gust) shall be submitted with plans and 
specifications.   

 
B. California Title 24, Part 6 Cool Roof Requirements (low-sloped – pitch 2:12 or less): a low-sloped 

cool roof must have a minimum aged solar reflectance value of 0.63 with a minimum thermal 
emittance value of 0.75 or a minimum solar reflectance index (SRI) of 75 

 
C. Pre-finished (Two-Coat fluoropolymer (Kynar) 26 gauge G-90 Galvanized, 2 inch standing seam over 

Seal-Tite 15 lb. underlayment. 
 
D. Design and installation of the deck and/or roof substrate shall result in the roof draining freely.  Roof 

shall have a minimum pitch of ¼ inch per foot.  Areas where water ponds for more than 24 hours are 
unacceptable and shall be corrected by the manufacturer. 

 
E. All roofing shall be guaranteed watertight (labor and materials) for a period of 20 years following 

substantial completion, and shall have a Class B fire rating. 
 
INSULATION: 
 
Wall insulation shall have a rating of R-19 (min.).  Roof insulation shall have a rating of R-30 (min.). Floor 
insulation shall have a rating of R-9 (min.) Insulation shall be secured with a permeable material in a manner 
approved by the Architect.  Minimum flame spread classification of 25 or less and a smoke developed rating 
of 50 or less.  Provide more insulation where required by Title 24 energy calculations. 
 
Insulation support material shall prevent movement of the insulation during transportation.  The insulation 
and support material shall be intact upon delivery to the side and shall completely cover the floor cavity. 
 

          
SHEET METAL ACCESSORIES: 
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A. General:  Unless otherwise indicated, provide 24 ga. galvanized or approved equal.   
 
B. Gutters:  Formed in sections not less than width of building module.  Join sections with 12 inch long x 

22 gauge sheet metal gutter splice at module line.  Downspouts to be 3 ½” diameter heavy walled 
steel pipe.  Provide fasteners for top, bottom, and middle, designed to securely hold downspouts not 
less than 1” away from walls.  Downspouts to be placed as required and spill to catch basins. 

 
WINDOWS: 
 
A. Provide combination fixed frame horizontal sliding windows with exterior extruded aluminum.  All 

windows shall be dual insulated glazing with bronze tinted fully tempered outdoor lite and clear low-e 
fully tempered interior lite. Provide standard screens at all windows.  All windows shall have dark 
bronze anodized finish. Windows shall have a minimum NFRC rated U-Value and SHGC as required 
by prescriptive standards or energy calculations per the 2022 California Energy Code.  

B. Provide AAMA C30 rating.  

C. Sealer - Butyl primary seal and polysulfide of silicone secondary seal. 

D. Header height shall be the same as the door.  All operable sashes shall have fiberglass screens with 
aluminum frames.   

E. Comply with manufacturer's written instructions for installing windows, hardware, accessories, and 
other components.  For installation procedures and requirements not addressed in manufacturer's 
written instructions, comply with installation requirements in ASTM E 2112 and AAMA 2400-02. 
Provide flexible head, jamb, and sill flashing per the requirements of AAMA 2400-02. 

Hollow Metal Doors & Frames: 
 
Standards:  Comply with requirements of Steel Door Institute “Recommended Specifications for Standard 
Steel Doors and Frames” (SDI-100), and as herein specified. 
 
Anchors and Accessories:  Manufacturer’s standard units.  Complying with ASTM A-153.  Anchors to be 
welded. 
          
Fabrication:  Fabricate units to be rigid, neat in appearance, and free from defects, warps, or buckles.  Weld 
exposed joints continuously, grind, dress, and make smooth, flush and invisible. 
 
Prepare hollow metal units to receive mortised and concealed finish hardware, including cutout, reinforcing, 
drilling and tapping, complying with ANSI A-115 “Specifications for Door and Frame Preparation for 
Hardware”. 
 
Shop paint exposed surfaces of hollow metal units, using manufacturer’s standard bakes-on rust-inhibitive 
primer. 
 
Frames: 
 
All frames to be 14 ga. fully welded frame as manufactured by Ceco Doors or equal and flashed to prevent 
water intrusion.  
 
Exterior Doors: 
 
16 ga. Insulated Hollow Metal Door with 6” x 32” vision panel (where shown) as manufactured by Ceco 
Doors or equal. . 
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Wood Doors: 
 
(Interior) Flush Panel Solid Core Wood Door as manufactured by Oregon Door or equal.  (As shown on 
drawings). 
 
FINISH HARDWARE: 
 
Hardware Set No. 1 (Exterior Classroom Entrance Door): 
 
1 Panic Device: Von Duprin, AXXP-99-L-2SI-996L w/ IC Cylinders 
1-½ Pr.  Butt Hinges: Hager, BB1199 4-½ x 4-½, NRP 
1  Threshold: Pemko, 271A x 36” (½” max.) 
1  Door Shoe: Pemko, 216_V 
1  Door Head & Jamb Weather-stripping: Pekmo, 297_V 
1  Door Closer: LCN, 4040XP EDA (Adjust for maximum 5 lb. opening pressure) 
1  Kick Plate (10” high), Rockwood, K1050 (Push Side of Door) 
1  Door Stop, Trimco #1209HA 
 
Hardware Set No. 2 (Staff Toilet Room Doors): 
 
1 Lockset Schlage ND85PD (Staff Privacy Restroom Function w/ Lever Handle). 
1-½ Pr.  Butt Hinges Hager 1199BB 4-½ x 4-½, NRP 
1  Threshold Pemko 173A x 36” (3/16” max.) 
1  Door Closer: LCN, 4040XP EDA (Adjust for maximum 5 lb. opening pressure) 
1  Kick Plate (10” high), Rockwood, K1050 (Push Side of Door) 
1  Wall mounted Door Stop: Rockwood, 471 EXP 
 
Hardware Set No. 3 (Office Door): 
 
1 Lockset Sargent 28-30 11G05 (Office Function w/ Lever Handle) 
1-½ Pr.  Butt Hinges Hager 1199BB 4-½ x 4-½, NRP 
1  Door Closer: LCN, 4040XP EDA (Adjust for maximum 5 lb. opening pressure) 
1  Kick Plate (10” high), Rockwood, K1050 (Push Side of Door) 
1  Wall mounted Door Stop: Rockwood, 471 EXP 
 
Provide blocking in walls to receive wall mounted door hardware.  
 
KEYING: 
 
Construction Keying: Provide a method independent of the final keying system for securing the building 
during construction. Contractor must supply construction cylinders that match the Keying System on the 
campus. Provide a minimum of 10 construction keys.  

Final Keying System:   

Keying to match Keying System on the campus. Provide Interchangeable Cores (IC) at all panic devices. 
Bitting Chart shall be provided to District, by hardware supplier at the time of delivery of the locks.  All 
Cylinders shall then be issued back to the General Contractor for installation.  Master keyed as directed / 
coordinated by District.  This requires a coordination meeting with the GC, Hardware Supplier, Schlage 
Representative, District Locksmith, and Architect, to be scheduled by the GC within 3 weeks of the Notice to 
Proceed. 

Key Blanks: 
 
Standard 6 pin bow key blank; tag to identify 
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1. Supply 2 cut change keys per cylinder. 
2. Supply 5 cut master keys for each different master key level/group. 
            
FLOORING:   (As shown on drawings) 
 
LVP Flooring: Metrofloor, Deja New. Color selected by Architect from manufacturer’s standard color pallet. 
 
Sheet Vinyl:   Armstrong, Connection Corlon. Color selected by Architect from manufacturer’s standard 
color pallet. 
 
Rubber Topset Cove Base: Burke Mercer Flooring products, Type TS, 4” high (Classroom, Office & Work 

Area) and 6” high (Toilet Rooms), Topset Cove Base with ½” projected lip at bottom.  Color selected by 
Architect from manufacturer’s standard color pallet. 

1. Outside corners: Job formed or preformed. A mockup for a typical installation shall be done by the 
building manufacturer and shall be reviewed and approved by the Architect and Owner before 
proceeding with either installation method.  

2. Inside corners: Job formed. 
 
Adhesive:    Waterproof types as recommended by the manufacturer of flooring and base. 
 
PAINTING: 
 
Exterior Ferrous and Galvanized Metal: Sherwin Williams, Duration Exterior; Semi-gloss 
Exterior Wood: Sherwin Williams, A80 Series; Flat 
Exterior Pressure Treated Wood: Sherwin Williams, Duration; Satin 
Interior Wood: Sherwin William, SuperPaint: Semi-gloss 
Ferrous and Galvanized Metal: Sherwin Williams, Pro Industrial DTM; Semi-gloss. 
 
Note:  Paint all exposed conduits, mechanical units, and electrical boxes on the exterior of the building. 
Doors shall be brushed by hand with the paint strokes mitered at the corners.  
 
WALLCOVERING:  
 
Vinyl:  ½” Factory fabricated vinyl wrapped panels by 18 oz/sq. yard (min.) vinyl to fiberboard as indicated.  
Décor, Bulletin Board, (Class A per ASTM E84).  Panels are to be installed over ½” gypsum board.    
 
FRP:  3/32” Marlite, Inc.; “Marlite FRP Class A” gelcoat-finished, glass-fiber reinforced plastic panels, molded 
pebble texture, color P-100 “White.” 
 
CEILING SYSTEM: 
 
Grid:  Equal to Armstrong World Industries, Inc.; Prelude XL 15/16” Grid System. Heavy Duty.  
 
Tile:   24” x 48” Armstrong World Industries, Inc.; Dune, or approved equal.  NRC 0.50.  Light Reflectance 
0.81.  Flame-spread Index: Comply with ASTM E 1264 for Class A materials.  Smoke-Developed Index: 50 
or less. 
       
FIRE EXTINGUISHERS: 
 
A. Provide fire extinguisher in fire extinguisher cabinet where shown on drawings.  
 

1. Fire Extinguisher: Badger 5 lb. (3A:40BC)  
 

2. Fire Extinguisher Cabinet: Building Manufacturer’s Standard Semi-Recessed Cabinet  
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MISCELLANEOUS ITEMS: 
 
A. Marker Boards: Equal to Platinum Visual Systems, size as shown on drawings. 
 
B. ADA Signs – Building Manufacturer’s Standard DSA approved ADA signs. Color to be selected by 

Architect from Sign Manufacturer’s standard color charts. 
 

D. Toilet Room Accessories: 

 1. 36 inch and 48 inch long grab bars: Bobrick B-6806 

 2. Toilet Paper Dispenser (Surface Mounted): Bobrick B-2888 

 3. Toilet Paper Dispenser (Surface Mounted – Student Accessible): Bobrick B-2888 

 4. Sanitary Napkin Disposal (Surface Mounted): Bobrick B-270 

 5. Soap Dispenser (Surface Mounted): SC Johnson Professional TPBILDSS 

 6. Toilet Seat Cover Dispenser (Surface Mounted): Bobrick B-221 

 7. Mirror: Bobrick B-165 

 8. Hand Dryer: World Dryer SLIMdri. Aluminum, brushed chrome 
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MECHANICAL: 
 
Heating, Ventilating, and Air Conditioning 
 
Air Conditioning and Heating Unit: 
 
Location:  As required. 
Type:  Wall mounted, Electric Heat Pump.  
Manufacturer:  Bard or approved equal. 
Model:  As required to meet performance criteria. 
 
Supply air to be ducted above ceiling. Number of diffusers in each space shall be as required for necessary 
distribution in a manner to minimize noise. 
 
Air Conditioning and Heating Units to provide heating and cooling to each conditioned space in accordance 
with the requirements of Title 24 for non-residential building and equipment design.  Building Manufacturer 
shall furnish complete specification details as in manufacturer’s model number, and capacity to the items, 
which are furnished.  
 
Energy Management System: 
 
Air Conditioning and Heating Units shall be furnished with Pelican Compatible Controllers (PCC) to monitor 
and control the unit through the district’s energy management system (EMS). The PCCs shall be connected 
to the existing Pelican Energy Management System (PEMS) at the school site (Connection to the PEMS is 
by others.) A microset room temperature sensor (RTS) and a wall mounted CO2 sensor shall be provided for 
each Air Conditioning and Heating Unit. A global outside temperature sensor (OTS) shall be provided for the 
building. The RTS, CO2, and the OTS shall be connected to the PCC. 
 
Toilet Room Exhaust Fans: 
 
Location:  Toilet Rooms 
Type:  Ceiling Mounted and ducted to exterior side wall through attic. 
Connect unit to room occupancy sensor and provide PCC for control and monitoring through the district’s 
energy management center. Connection to PEMS at school site is by others.  
 
Installation of HVAC Equipment: 
 
Complete all wiring to load center. 
 
Install units and EMS sensors complete with all accessories, all required exhausts and registers as per 
manufacturer’s written instruction. 
 
Factory-made Air Ducts:  Ducts shall be either Class “1” or “0” per 2022 CMC section 602.3. Factory-made 
Air Ducts shall be approved for the use intended or shall conform to the requirements of UMC Standard No. 
6-2 or ANSI/SMACNA 006-2006 HVAC Duct Construction Standards – Metal and Flexible.  The 
manufacturer shall identify each portion of a factory-made Air Duct System with a label or other suitable 
identification indicating compliance with UMC Standard No. 6-2 and its class designation.  These Ducts shall 
be listed and shall be installed in accordance with the terms of their listing. Insulation applied to the exterior 
surface of ducts located in building shall have a flame spread rating of not more than 25 and a smoke 
developed rating of not more than 50 when tested as a composite installation including insulation, facing 
materials, tapes and adhesives as normally applied. Material exposed within ducts or plenums shall have a 
flame spread rating of not more than 25 and a smoke developed rating of not more than 50. Insulation R-
value shall be per requirements of Title 24 for non-residential building and equipment design.  
 
Disconnect switch shall be located within the unit.  Copper condensate lines shall spill to downspout catch 
basins at exterior of building.  
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The completed job shall be demonstrated by the Heating and Ventilating Contractor to the Owner’s 
maintenance representative so as to function in accordance with the manufacturer’s design, and to the 
complete satisfaction of the Owner. 
 
PLUMBING FIXTURES:  
 
Toilet Rooms: American Standard, Kohler 
 
Work Area: Elkay, American Standard, Kohler 
 
Trap Primers: MiFab Inc. or PPP 
 
FIRE SPRINKLER SYSTEM: 
 
Not Required. 
 
ELECTRICAL:  
 
Furnish and install all Electrical conduit, outlets, wire, and switches, panelboards, fixtures, lamps, services 
and appurtenances, including wiring and Electrical connections to heating and ventilating equipment. 
 
Panelboards:  Panelboards in the building shall be plug-in “NPAB” circuit breaker type flush mount with 
hinged door and lock, sized with circuit breakers as required by C.E.C. to serve lighting, receptacle, A/C and 
other load circuits and shall include automatic main circuit breaker.  Panels shall be furnished complete with 
service extension to weatherproof pull/splice junction box where shown on plan with a 10’ coiled, taped, and 
tagged pigtail. Inside door shall have frame for circuit identification card. Card shall be filled out (typewritten) 
with list of circuits corresponding with the circuit number. Identification shall be specific with room 
designation, type of load, etc. (i.e., “Classroom F101 Receptacles”).  
 
Conductors:   Copper insulated for 600 volts, type THHN for sizes #12 to #6 and type THW for larger sizes. 
Minimum size shall be #12. Lighting and convenience outlets use minimum size #12. Building Manufacturer 
shall size HVAC wiring per load. 
 
Conduit:  Shall be rigid steel, IMC or electrical metallic tubing or galvanized steel flexible raceway where 
permitted by code in lieu of rigid raceway. 
 
Interior Lighting: Fixtures – 2’-0” x 4’-0” LED recessed troffer equal to Lithonia Lighting 2FSL4-48L-EZ1-
LP835-N100. Provide the necessary equipment to connect the Building Manufacturer provided Lighting 
Controls System to the District’s Energy Management System for control and monitoring by district.  
 
Toggle Switches/Receptacles: Shall be 20/15 amp, Hubbell #1120/#5262 series specification quality or 
equal.  Cover plates shall be plastic (Ivory) Sierra or equal.  
 
Outside Lights: LED wall mounted light fixtures. Connect to Lighting Controls System.  
 
Fire Alarm, DATA, Security, and Intercom: Provided by others. Building Manufacturer shall provide 
conduits and device boxes in walls as shown on the Electrical and/or Architectural Drawings. 
 
Electrical Outlets: Shall be as shown on the Electrical and/or Architectural Drawings. Each electrical outlet 
shall have its circuit identification on the cover plate (i.e., “LA1-12”). Use typewritten “clear tape”. Use black 
letters/numbers. Clean surface before adhesive tape is applied and wrap around each end of cover plate to 
prevent pealing. 
 
Equipment Identification: Panelboards, remote control switches, terminal boxes, etc., shall be properly 
identified with a descriptive nameplate. Nameplate shall be made of 3/32 inch laminated plastic with black 



HEAD START PROGRAM: PORTABLE BUILDING 2022-14 
SUTHERLAND ELEMENTARY SCHOOL 02/24 

 

LODI UNIFIED SCHOOL DISTRICT 

ARCHITECHNICA 

PORTABLE BUILDING STANDARDS 

DOCUMENT 13 13 00-11 

 

background and white letters. Size of letters shall be ¼ inch high for equipment in device box or boxes 12 
inches or smaller and ½ inch high for panelboard, terminal can, or larger items. Letters shall be machine 
engraved. Punched strip type nameplates and cardholders in any form are not acceptable. Nameplates shall 
be attached with oval head machine screws tapped into front panel. Indicate types of equipment and 
equipment designation, i.e. “MAIN SWITCHBOARD-XXX”, “TRANSFORMER-XXX”, SIGNAL-XXX”, “EF-1”, 
“AC-1”, etc. Panelboard nameplate shall identify panel, minimum AIC rating, and equipment it is fed from; 
example as follows: “PANEL-XXX, MAX. 22,000 AIC, FED FROM YYY”. Where fed via a transformer, it shall 
read as following example: “PANEL-XXX, MAX. 14,000 AIC, FED FROM YYY THRU TRANSF-ZZZ”. 
 

END OF SECTION 13 13 00 
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