The - The Hub for Innovative Learning & Leadership

» Completed Work:

CMU work on all floors continued.

Ceilings continued on Levels 3.

Metal stud and drywall work continuing on all levels.
Window glazing continued on all Levels.

Electrical devices and lighting continued on Levels 4 and 3.
Plumbing above ceiling continued on all floors.
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» Upcoming Work / Look Ahead:

CMU work should near completion.

Ceilings to continue on Levels 3 and 2.

Curtainwalls and glazing to continue, nearing completion.

Ductwork installation to continue.

Electrical and plumbing wall rough-ins to continue with masonry and electrical devices being installed.
There will be a partial shutdown, and at times a complete shutdown of Indiana for roofing work.
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New insulated metal panels along Indiana
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Duct wrap installed in prep for painting in Culinary Arts
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