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YAMHILL CARLTON SCHOOL DISTRICT NO. 1 
BOARD OF DIRECTORS 

Yamhill Carlton School District Board Room 
120 N. Larch Place, Yamhill, OR  97148 

 
 

Tuesday, June 26th, 2018  Special Session- 6:00 p.m. 
  
 

MINUTES 
 

Board Members:  Jami Egland, Tim Pfeiffer, Susan FitzGerald, Jack Bibb and Ken Watson.  
 
Also Present: DO/Administration Staff:  Superintendent Charan Cline, Director of Fiscal Services Tami 
Zigler and Board Secretary Michelle Rettke 

 
Also Present: M. Marino, K. Maynard, R. Bernstein,  H. Nettles and R. Losli 

 

I. Flag Salute 

 

II.       Call to Order by Chair Jami Egland  at 6:00 PM 

 
III.   Public Comment 

 
a. K. Maynard & R. Bernstein read statement written by Murray Paolo regarding Citizen 

Oversight Committee’s concerns with financial status of bond projects.  

 

IV.        Review of Agenda 

 
S. FitzGerald motion to approve the agenda as presented.  J. Bibb seconded. All in favor, 
motion carried.  

 
V. New Business 

 
Approve Turner GMP #8 
 
T. Zigler presented financial scenarios as well as side by side comparison summary sheet.  
 
T. Pfeiffer is ready to “hold up” on the project and wait until we have check in hand from 
sale of the property 
 
Concerns that Turner Contingency money not reflected in the scenarios as going to 
deferred maintenance. M. Marino states that contingency was “never promised to 
deferred maintenance” 
 
Board recognizes that some deferred maintenance has to be done.  
 
K. Watson feels that increase in cost and slow pace of the sale have been frustrating but 
feels we got the line of credit so that the district could move ahead until sale of property 
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was finalized. He is still willing to move ahead. He recognizes that that goes against the 
recommendation of the Citizen Oversight Committee (COC). Appreciates COC’s 
knowledge and commitment to reduction in costs. The board will have difficult decisions 
ahead of them in regards to what projects to complete. Feels “halting the project is not 
wise decision” 
 
J. Egland – taking GMP #9 out of scenario 2 leaves the district with $600K in the bank to 
start back up. 
 
S. FitzGerald – “What happens if we don’t finish?”  “When will we finish?” 
 
C. Cline feels this is a “lesson in patience”, “Stopping is not a failure”.  How much risk 
are we willing to put out there? Pausing just delays a functioning gym. 
 
GMP #8 won’t be fulling expended until October.  
 
K. Watson – What would cost be to stop @ GMP #9.   
 
Startup cost are less significant (than if district stopped at GMP #8). GMP #8 is primary 
contractors. GMP #9 can be done by direct contracts and handled by district 
representative.  
 
Unanticipated projects have had huge impact on projects 
 
We have a buyer who is committed to buying the land and is working diligently with the 
City to achieve that.  
 
C. Cline feels it is work noting that scenario 3 gives us useable buildings 
 
Citizen Oversight Committee feels like it’s a moving target and money/financials change 
from week to week. 
 
Cost in interest to float loan for 1 year is $150K vs stopping and restarting cost of $180K 
 
J. Bibb would vote to fund GMP #8 as the cost to float loan for one year is less than shut 
down and restart cost 
 
C. Cline would recommend approving GMP #8 feels the community is getting a lot for its 
14 Million 
 
J. Bibb motioned to approve GMP #8. S. FitzGerald seconded. K. Watson in favor. J. 
Egland and T. Pfeiffer opposed. By a vote of 3 to 2 motion carries.  
 

 
With no further discussion the meeting was adjourned at 7:17 PM 

 
Minutes by: Michelle Rettke, Board Secretary 


