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Introduction

To the Members of the Board of Education
Forsyth County School District
Cumming, Georgia

Georgia Code Section 20-2-491 requires public school systems to obtain continuing performance
audits for expenditure of sales tax for capital outlays if the tax generates $5 million or more annually.
The independent performance audit shall:

1. Include a goal of ensuring, to the maximum extent possible, that the tax funds are expended
efficiently and economically so as to ensure that the school district receives maximum benefit
from the dollars collected.

2. Provide for issuance of periodic reports, not less than once annually, with respect to the extent
to which tax funds are expended efficiently and economically as described in item 1 above.

3. Provide for issuance of periodic public recommendations, not less than annually for
improvements in meeting the goal specified in item 1 above.

SPLOST, or “Special Purpose Local Option Sales Tax,” is a referendum voted and approved by
Forsyth County voters in which one percent is added to the local sales tax for the purpose of funding
School District building and renovation projects that would otherwise require financing through
increasing residents’ property taxes.

The School District works under the direction of the School Board and its superintendent, and the
projects selected for SPLOST funding are chosen by the School Board. The 2011 SPLOST resolution
for Forsyth County Board of Education was for the continuation of a one percent sales tax, for a
maximum period of time of 20 calendar quarters for the purposes of providing funds to pay (a) the cost
of acquiring land for future schools, instructional and administrative technology improvements for
existing schools, and school buses, adding to, renovating, repairing, improving, and equipping existing
school buildings and other buildings and facilities useful or desirable in connection therewith, and
acquiring any necessary property therefore, both real and personal, all at a maximum cost of
$53,624,925, and (b) the cost of retiring a portion of the Prior Bonds by paying or making provision
for the payment of the principal of and interest on the Prior Bonds coming due on December 1, 2012
through August 1, 2017, in the maximum amount of $141,375,075.
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Audit Scope, Objectives, and Methodology

Audit Scope

Mauldin & Jenkins was engaged to conduct a performance audit of the SPLOST program. The audit
focused on the School District’s compliance with state and local laws and mandates and the receipt and
expenditure of sales tax proceeds for allowable SPLOST educational purposes.

The audit covers the year of the SPLOST program from July 1, 2014 to June 30, 2015. From a listing
of disbursements made during the specified time frame, we tested all expenditures totaling
$27,592,200.

Audit Objectives

The overall objective of the performance audit was to evaluate whether the tax funds are expended
efficiently and economically so that the School District is receiving maximum benefit from the dollars
collected. The specific audit objectives were:

» To determine whether the schedule of projects adheres to the approved resolution adopted by
the Forsyth County Board of Education,

» To determine that the reporting effectiveness between the School District and the Board of
Education communicates the status of capital outlay projects to ensure that legislative,
regulatory, and organizational goals and objectives were achieved,

» To determine the reliability of the monitoring function to verify that actual project expenditures
are not exceeding budgeted amounts,

» To determine whether there is an effective means of monitoring program performance within a
projected timeline, to evaluate the validity of expenditures, and to evaluate the timely
completion of each capital project,

» To determine the reliability, validity or relevance of financial analyses to verify that cash flows
conform to forecasted projections by project and priority, and that intended economic results
are accomplished,

» To determine whether effective procedures exist to verify that design and construction of
capital projects adhered to applicable quality control standards,

» To determine the effectiveness of financial controls in place to ensure that the receipt and
expenditure of tax revenue funds are in compliance with applicable laws and regulations, and

» To determine whether management of the School District is following Board approved
procurement policies and procedures.
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Audit Methodology

We conducted this performance audit in accordance with generally accepted government auditing
standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate
evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives.
We believe that the evidence obtained provides a reasonable basis for our findings and conclusions
based on our audit objectives.

To ensure that the SPLOST performance audit is adequately planned, performed and supervised, we
performed the following steps:

Planning

Prior to the conduct of the audit, we determined mutual expectations in performing the engagement
and meeting time lines. We discussed policies and procedures, methodologies, and other relevant
aspects of the School District’s SPLOST program with relevant staff. We requested various schedules
from the School District’s staff and discussed with them the date the fieldwork was expected to begin.

Preliminary Analytical Review

The preliminary analytical review provided direction to our audit approach. In this analysis, we
developed expectations related to projects, program documentation, key personnel, program
organization, and account balances and relationships among those account balances. During the audit,
tests were designed to confirm the expectations developed during our preliminary analytical review.
We also performed a preliminary analytical review to analyze the laws governing SPLOST funds and
to identify in advance the critical audit risk areas.

Risk Assessment

Our audit approach is risk-based, whereby we assess risks for each identified objective. These
assessments include an assessment of inherent and control risks to determine a combined risk
assessment. Depending on the combined risk assessment, we performed substantive or analytical
procedures, or a combination of both, to test the related objectives. These assessments were made
during the planning process and throughout the engagement.

Understanding the Control Environment and Testing Key Controls

We examined the School District’s internal controls related to the SPLOST program, focusing on
formulating comments and suggestions for improving operations. We used a discussion memorandum
format to document the relevant accounting cycles and processes from start to finish. We also
completed questionnaires to further document an understanding of the School District’s internal
controls over the expenditures of the SPLOST program. Utilizing our understanding of the control
environment, we walked through certain internal controls to provide further support for the audit.
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Preparation of a Tailored Audit Program

Based upon preliminary analytical review, control documentation and walk through procedures, audit
programs were designed in order for conclusions to be reached for each audit objective.

Reporting

At the conclusion of the performance audit, we prepared a preliminary report of findings and a written
analysis of proposed recommendations in draft form. This preliminary report and analysis was
presented to the School District’s representative(s). Upon completion of the presentation and review
of the report and analysis by the School District’s representative(s), we provided a public report of the
results of the annual performance audit.

Audit Results

Based on the results of our audit, we conclude that the Forsyth County School District’s SPLOST
Program is operating in compliance with all applicable laws and regulations, the referendum approved
by the County’s citizens, and industry best practices. The following are the specific results of our
audit:

Objective #1: To determine whether the schedule of projects adheres to the approved resolution
adopted by the Forsyth County Board of Education.

Procedures: We obtained a copy of the 2011 SPLOST Resolution as approved by the Board of
Education and the voters of Forsyth County. Using a listing of disbursements for the period July 1,
2014 to June 30, 2015, we tested every expenditure in order to ensure that spending of SPLOST
funding was compliant with the approved activity in the resolution. For each disbursement we
vouched the expenditure to supporting documentation, such as vendor invoices.

Results: Based on the results of our disbursement test, the expenditures tested were related to
activities approved in the SPLOST resolution.

Objective #2: To determine that the reporting effectiveness between the School District and the Board
of Education communicates the status of capital outlay projects to ensure that legislative, regulatory
and organizational goals and objectives were achieved.

Procedures: We discussed the policies and procedures for communication with the Board with the
Facilities Director. Per discussion with the Facilities Director, he prepares a monthly board summary
report that shows construction jobs that are in the planning stage and under construction. For those
under construction, he includes the status of the construction, and change orders, the adjusted price and
compares the total draws to the contract total. We obtained and reviewed all twelve (12) monthly
financial reports submitted to the Board. Based on our discussions with management, the process for
communicating the construction and/or programmatic status of the SPLOST projects with the Board is
documented and is presented formally at the School District’s monthly Board meetings.
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Results: Based on the results of the inquiries made and review of reports submitted to the Board, the
School District has an effective method in place to communicate with the Board in regard to the
financial and construction status of each project to ensure that legislative, regulatory, and
organizational goals and objectives are achieved.

Objective #3: To determine the reliability of the monitoring function to verify that actual project
expenditures are not exceeding budgeted amounts.

Procedures: We discussed the monitoring of expenditures versus budget with the Facilities Director.
The Facilities Director maintains and reviews the Board Summary Report showing the budget to actual
prior to submitting the reports to the Board. In addition, the Facilities Director maintains a ledger
which records the payments to the accounts which is posted and balanced by the Finance Department.
This includes a review of individual transactions to the budget. We reviewed disbursements as
described in Objective #1 for the Finance Director’s approval and the Board Summary Report.

Results: Based on the results of inquiries made and review of disbursements as part of our
disbursement test, an adequate process is in place to monitor expenditures to ensure that actual project
expenditures do not exceed budgeted amounts.

Objective #4: To determine whether there is an effective means of monitoring program performance
within a projected timeline, to evaluate the validity of expenditures, and to evaluate the timely
completion of each capital project.

Procedures: We discussed the monitoring of projects with the Facilities Director. Per discussion, the
School System’s Construction Coordinator visits each site on a daily basis. Additionally, the
Construction Manager meets with the Architect and Contractor for each project where he discusses the
status of each project and any project concerns. Also, the Construction Manager performs a walk
through when invoices are received from the contractors to ensure the work was actually performed by
the contractors. Additionally, we conducted a disbursement test, as described in Objective #1, to
ensure that the Board has policies and procedures in place to ensure that expenditures are properly
approved by an individual who reviews the work to ensure that invoices submitted are valid in regard
to work completed and appropriate for the SPLOST Program. However, in the fiscal year 2015, the
School District did not have any ongoing capital projects.

Results: Based on the results of inquiries made, review of reports prepared for submission to the
Board (including budget to actual financial status reports and project status reports), and review of
reports completed upon inspection of project sites, the Board has an effective program in place to
monitor program performance and to ensure the timely completion of each capital project within the
projected timeline. Additionally, the Board has policies and procedures in place to ensure that
expenditures incurred and paid are valid expenditures of the SPLOST projects.
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Objective #5: To determine the reliability, validity or relevance of financial analyses to verify that
cash flows conform to forecasted projections by project and priority, and that intended economic
results are accomplished.

Procedures: In order to determine the reliability, validity, and relevance of financial analyses prepared
by various staff involved in the SPLOST projects, we inquired as to the procedures performed in
regard to the financial analyses. Per discussions with the Facilities Director, he reviews the Year to
Date Project Report for each project which details the original budget, revised budget, the year to date
expenditures, and the available budget. Also, per review and discussion with the Facilities Director,
the Facilities department maintains a contractor payment log for each program which details, the
payment number, invoice date and amount, expenditures to date, change orders (if any) and the balance
to finish. In addition, per discussion with the Chief Financial Officer he maintains a log of the
SPLOST receipts. We obtained and reviewed the contractor payment log, the SPLOST receipts log,
and reconciliations completed by School District Accounting personnel for prior years, but the School
District did not have ongoing capital projects in the fiscal year 2015.

Results: Based on the results of inquiries made, review of contractor payment log, review of SPLOST
receipts log, review of reports submitted to the Board, and reconciliations completed by School District
Accounting personnel, there is an adequate process in place to monitor cash flows to ensure that
financial analyses to verify that cash flows conform to forecasted projections by project and priority
are reliable, valid, and relevant and that the intended economic results are accomplished.

Objective #6: To determine whether effective procedures exist to verify that design and construction of
capital projects adhered to applicable quality control standards.

Procedures: We discussed procedures in place to monitor the design and construction of capital
projects with the Facilities Director. Per discussion with the Facilities Director, the School District has
a seven year facility plan. Per review of requests for qualifications issued and proposals submitted, the
BOE did pre-qualify architects for each project to ensure the architects used were familiar with
standards and specifications necessary for schools. The School District only uses three architects for
the three school designs — elementary, middle, and high school as they use prototypical school designs.
Additionally, the Facilities Director performs on-site visits to ensure that the construction adheres to
the specifications for that project and that work performed is correct and of good quality. We obtained
and reviewed the bid documents and construction meeting minutes for the projects in progress during
the audit period; however, for fiscal year 2015 none were noted. Additionally, we conducted a
disbursement test, as described in Objective #1, to ensure that the Board had policies and procedures in
place to ensure that expenditures are properly approved by an individual who reviews the work on site
to ensure that invoices submitted are valid in regard to work completed; however, for fiscal year 2015
no capital projects were in progress.

Results: Based on the results of inquiries made and review of reports compiled by the School District
Construction Department staff documenting its assessment of work performed, effective procedures
are in place to verify that the design and construction of capital projects adhere to applicable quality
control standards.
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Objective #7: To determine the effectiveness of financial controls in place to ensure that the receipt
and disbursement of tax revenue funds are in compliance with applicable laws and regulations.

Procedures: We discussed financial controls in place with the Finance Director and the Facilities
Director. The School District has an approval process in place whereby all expenditures are verified
(goods have been received and/or work has been completed) before an invoice is approved for
payment. We obtained and reviewed the twelve (12) monthly financial reports submitted to the Board
during the audit period. We performed confirmation procedures to verify receipts. Additionally, as
described in Objectives #1 and #3, we performed a disbursement test over expenditures, noting
approvals.

Results: Based on the results of inquiries made, review of monthly financial reports submitted to the
Board, and review of disbursements, effective financial controls are in place to ensure that the receipt
and expenditure of tax revenue funds are in compliance with applicable laws and regulations.

Objective #8: To determine whether the School District is following Board approved procurement
policies and procedures.

Procedures: In order to test the procurement practices of the Program, we obtained a copy of Board
policy in regard to bids and procurements and held discussions with senior management. We then
reviewed the procurement process and related documents, denoting evidence that Board procurement
policies and procedures are in existence. However, no requests for proposals were sent out in the
current year.

Results: Per discussion and review of payments made during the year, no requests for proposals were
sent out in the current year therefore testing of this requirement is not direct or material for fiscal year
2015.

Closing

This report is intended solely for the information and use of the Forsyth County Board of Education
and its management and other officials, and is not intended to be and should not be used by anyone
other than these specified parties.

Masin & &&m L

Atlanta, Georgia
April 19,2016
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