
 Randy Brown 
 Finance and Operations Officer 
 240 VILLA CREST DRIVE • STATE COLLEGE, PENNSYLVANIA • 16801 
 TELEPHONE:  814-231-1021 • FAX:  814-466-6068 

 To:  Curtis Johnson 
 From:  Danielle Yoder and Randy Brown 
 Subject:  Facility and Attendance Boundary Analysis 
 Date:  August 17, 2023 

 Recommendation 
 Authorize the administration to prepare a design for an addition/renovation for the Mount Nittany 
 Elementary School. 

 Background 
 This recommendation was presented at the  July 31, 2023 Board meeting  as a culmination of the 
 attendance boundary and facilities assessment focused primarily on the elementary school areas. 
 Crabtree, Rohrbaugh and Associates Architects (CRA) assisted the administration in completed 
 this work. 

 The enrollment at the Mount Nittany Elementary School has exceeded the building capacity for 
 several years, is not expected to resolve in the near future and is not able to be remedied through 
 attendance boundary modifications without significant disruption. In addition to growth in total 
 student enrollment at Mount Nittany Elementary, the entire district elementary schools has seen 
 increased space need due to adding the fifth special area and support program capacity, i.e. special 
 education, English Language Learners. 

 Process 
 CRA has prepared a proposed design schedule for the addition and renovation project as a point of 
 reference in considering this recommendation. 
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http://go.boarddocs.com/pa/stco/Board.nsf/goto?open&id=CU4RBF6D030D


                             STATE COLLEGE AREA SCHOOL DISTRICT

                                      PROPOSED DESIGN SCHEDULE- Mount Nittany Elementary School Addition and Limited Renovations

  SCASD Authorization- MNES Addition

  Confirm Program

School Board Work Sessions & Review

  Scope Confirmed

Building Design

  Schematic Design

  Design Development

  Construction Documents

     30% Document Review Review

     60% Document Review Review

     90% Document Review Review Review

Faculty Interviews Preliminary Meetings Final Reviews & Sign-Off

Code Analysis Preliminary Update Final Submission

Bidding

PlanCON* Follow-Process Part A&B Part D&E Part F Part G

Act 34 Hearing Timeline Act 34

Surveys, Building, Site & Geotechnical

Land Development Design & Preparation Final LD Submission

Zoning & Traffic Signal Permitting

NPDES Conservation District Design & Preparation NPDES Submission

Community Meetings

Construction (Spring 2026 Completion) 18 months

LEED Construction Certification Design Submission Final Sub.- Sum '26
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