
PANORAMA	
  PRELIMINARY	
  TIME	
  SCHEDULE	
  
August	
  26,	
  2012	
  

	
  
Conceptual	
  Planning	
  Phase	
   	
   	
   	
   July	
  18	
  –	
  August	
  03,	
  2012	
  
	
  

Begin	
  Schematic	
  Design	
  Phase	
  	
   	
   	
   	
   August	
  20,	
  2012	
  
	
  
Print	
  Shop	
  Review	
  meeting	
   	
   	
   	
   August	
  30,	
  2012	
  

	
  
Design	
  Meeting	
  #6	
   	
   	
   	
   	
   September	
  05,	
  2012	
  
	
  

Complete	
  Schematic	
  Design	
  Phase	
   	
   	
   September	
  12,	
  2012	
  
	
  
Begin	
  Design	
  Development	
  Phase	
  	
   	
   	
   September	
  17,	
  2012	
  

	
  
Design	
  Meeting	
  #	
  7	
   	
   	
   	
   	
   September	
  20,	
  2012	
  
	
  

Complete	
  Design	
  Development	
  Phase	
   	
   	
   September	
  03,	
  2012	
  
	
  
Design	
  Meeting	
  #8:	
  Complete	
  Design	
  Development	
   October	
  03,	
  2012	
  

	
  
SCASD	
  Review/Approval	
  to	
  Proceed	
   	
   	
   October	
  03	
  –	
  October	
  05,	
  2012	
  

	
  
Begin	
  Construction	
  Documents	
   	
   	
   	
   October	
  05,	
  2012	
  
	
  

Design	
  Meeting	
  #9:	
  	
  	
  	
  	
  30	
  %	
  	
  Construction	
  Documents	
   October	
  17,	
  2012	
  
	
  
Design	
  Meeting	
  #10	
  	
  	
  	
  60%	
  Construction	
  Documents	
   October	
  31,	
  2012	
  

	
  
Design	
  Meeting	
  #11	
  	
  	
  	
  	
   	
   	
   	
   	
   November	
  14,	
  2012	
  
	
  

Design	
  Meeting	
  #12	
  	
  	
  	
  90	
  %	
  Construction	
  Documents	
   November	
  28,	
  2012	
  
	
   	
   	
   	
   	
  
Design	
  Meeting	
  #13	
  	
  	
  	
  100%	
  	
  Construction	
  Documents	
   December	
  12,	
  2012	
  

	
  
Board	
  Review/Approval	
  to	
  bid	
   	
   	
   	
   TBD	
  
	
  

Submit	
  Plans	
  to	
  Code	
  (CRCA)	
   	
   	
   	
   December	
  17,	
  2012	
  
	
  
Projects	
  Out	
  To	
  Bid/	
  Pre-­‐bid	
  Conference	
   	
   January	
  	
  04,	
  2013	
  

	
  
	
  



Bids	
  Due	
   	
   	
   	
   	
   	
   February	
  	
  05,	
  2013	
  
	
  

Board	
  Review	
  bids/Approval	
   	
   	
   	
   February	
  
Contracts	
   	
   	
   	
   	
   	
   February	
  
Notice	
  To	
  Proceed	
   	
   	
   	
   	
   February	
  

	
  
Begin	
  Construction	
  (6	
  months)	
   	
   	
   	
   March	
  04,	
  2013	
  
	
  

Substantial	
  Completion	
   	
   	
   	
   	
   August	
  31,	
  2013	
  
	
  
	
  

Final	
  Inspection	
  	
   	
   	
   	
   	
   September	
  	
  06,	
  2013	
  
	
  
Move-­‐in	
   	
   	
   	
   	
   	
   September	
  09,	
  2013	
  

	
  
	
  
	
  

	
  


