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Program Summary 

1.0  EXECUTIVE SUMMARY 

1.1 Program Summary 

Division of State Architects (DSA) approval to establish Phase 1 design criteria completed as follows: 
• (Completed) February 7, 2018 - Villa Park HS Interim Housing (DSA Application #04-116788)
• (Completed) March 1, 2018 - Orange HS Increment #1 (Infrastructure Upgrades, Move

Relocatable Buildings, Bus Drop-Off, Restroom Renovation Project) (04-116673.1)
• (Completed) April 10, 2018 - Orange HS Increment # 1 (Satellite Kitchen) (04-116673.2)
• (Completed) July 12, 2018 - Orange HS Science Center (Increment # 2) (04-116859)
• (Completed) August 16, 2018 - Villa Park HS Science Center (04-117022)
• (Completed) November 6, 2018 - El Modena HS Science Center (04-117098)
• (Completed) January 31, 2019 - Canyon HS Science Center (04-117300)
• (Completed) May 2, 2019 - Canyon HS Interim Modular Kitchen (04-118418)
• (Completed) June 25, 2019 - Orange HS Custom Tensile Fabric Shade Structures (04-118351)
• (Completed) October 24, 2019 - Villa Park HS New Parking and Drop Off (04-118521).
• (Completed) September 22, 2020 - El Modena HS Phase 1 Quad (04-119124)

Phase 1 construction started (NTP) / Completed (NOC) / DSA completed, as follows: 
• Construction Start - June 15, 2018 – Orange HS Site Infrastructure (Increment #1) (04-116673)

o (DSA Completed) September 4, 2019 – Orange HS Site Infrastructure (Increment #1) (04-
116673)

• Construction Start January 7, 2019 – Villa Park HS (Int Housing and Science Center) (04-117022)
o (DSA Completed) March 17, 2022 – Interim Housing (04-116788)
o (DSA Completed) March 21, 2022 – Parking Lot Drop-Off (04-118521)
o (Completed) January 20, 2023 – Villa Park HS Science Center (04-117022)

• Construction Start February 18, 2019 – Orange HS Science Center (Increment #2) (04-116859)
o (DSA Completed) April 8, 2020 – Custom Tensile Fabric Shade Structure (04-118351)
o (DSA Completed) August 11, 2021 – Orange HS Science Center (Increment #2) (04-

116859)
• Construction Start April 2, 2019 – El Modena HS Science Center (04-117098)

o (DSA Completed) September 26, 2023 – El Modena HS Science Center (04-117098)
• Construction Start June 12, 2019 – Canyon HS Interim Housing & Science Center (04-117300)

o (DSA Completed) August 7, 2020 – Interim Modular Kitchen (04-118418)
o (Completed) January 20, 2023 – Canyon HS Science Center (04-117098)

Division of State Architects (DSA) approval to establish Phase 2 design criteria as follows: 
• (Completed) September 10, 2021 – Villa Park HS Phase 2 (04-119694)
• (Completed) May 6, 2022 – El Modena HS Phase 2 (04-120032)
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• (Completed) September 22, 2020 – El Modena HS Phase 2 Quad (04-119124)
• (Completed) May 6, 2022 – El Modena HS Phase 2 Temp Modular Classrooms (04-121911)
• (Completed) January 25, 2022 – Orange HS Phase 2 (04-120151)
• (Completed) June 29, 2023 – Orange HS Phase 2 Temp. Modular Classrooms (04-122031)
• (Completed) January 14, 2022 – Canyon HS Phase 2 (04-120410)

Phase 2 construction started (NTP) / Completed (NOC) / DSA completed, as follows: 
• Construction Start - September 23, 2021 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C)

o (Completed) March 1, 2022 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C)
• Construction Start November 3, 2022 – Villa Park HS (S2223-001)(New Classroom Building &

Building 100/200 Modernization) (04-119694)
• Construction Start December 23, 2022 – Orange HS (Interim Modular Housing (four) Classrooms

(04-122031)
o (Completed) March 17, 2023 – (S2223-004C) (Site Work for the Interim Modular Housing

(four) Classrooms
• Construction Start January 3, 2023 – Orange HS (S2223-002)(2-Story Classroom & Student

Services Building) (04-120151)
• Construction Start March 3, 2023 – El Modena HS (S2223-003)(Campus Modernization) (04-

120032)
• Construction Start March 3, 2023 – El Modena HS (S2223-003)(Quad Alterations to Courtyard)

(04-119124)
o Substantially Complete 12/27/2023.

• Construction Start June 12, 2023 – El Modena HS (S2223-006)(Site Work for the Interim
Modular Housing (eight) Classrooms) (04-121926)

o (Completed) January 30, 2024 – (S2223-006) (Site Work for the Interim Modular
Housing (eight) Classrooms.

• Construction Start June 12, 2023 – Canyon HS (S2223-005)(Building C Modernization) (04-
120410)

1.2 Program Highlights/Key Milestones 

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 1 (as required by law): 
• Villa Park HS Science Center – Notice of Exemption (Board approved on 9/20/18).
• Canyon HS Science Center – Notice of Exemption (Board approved on 7/26/18).
• Orange HS Science Center – Notice of Exemption (Board approved on 3/8/18).
• El Modena HS Science Center – Notice of Exemption (Board approved on 3/8/18).

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 2 (as required by law): 
• Orange HS Phase 2 – Based on CEQA review, no new Notice of Exemption needed.
• Villa Park HS Phase 2 – Notice of Exemption (Board approved on 4/14/22).
• Canyon HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).
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• El Modena HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).

Program Wide Cash Flow Projection / Bond Issuance 
• The last Citizen’s Oversight Committee meeting was held on 1/24/24, in District Office,

conference room B.  The Measure S team gave an update of Phase II bid awards and projects.
There were presentations of the Measure S Bond Audit, discussion on portable modulars
remaining on-site, Living Skills classrooms, energy efficiency, and State Matching funds reports,
as well.  Next meeting scheduled is on August 28th (the April 17th meeting was cancelled), based
on the newly approved meeting dates.

• As of April 30, 2024, the overall project budgets are being reviewed with a CM team, program
management and the District executives weekly and revised for Phase 2 changes, as approved
by the CBO.

Project Achievements: 
• As of 4/30/24, processed PCL payment application # 14 (March) reflecting 76% paid overall

completion, reflecting 482 calendar days elapsed.

• As of 4/30/24, processed PINNER payment application # 15 (March) reflecting 65% paid overall
completion, reflecting 514 calendar days elapsed.

• As of 4/30/24, processed BERNARDS payment application # 12 (March) reflecting 45% paid overall
completion, reflecting 394 calendar days elapsed.

• As of 4/30/24, processed PCN3 payment application # 10 (March) reflecting 81% paid overall
completion, reflecting 293 calendar days elapsed.

1.3 Look Ahead (next 90 days) 

Board of Education Agenda 

May 9th  

1. Recommend Board approval of Design Service Request # 7 received from Harley Ellis Devereaux
(HED) pursuant to perform additional services for floor layout modification on the DSA approved plans
for building 400, 500, 800, and the administrative building, as required to meet the school’s needs, for
the El Modena HS Measure S Phase 2 project.  HED has proposed $44,500.00 (including
reimbursables), to provide additional design services under Amendment # 7, to the current
agreement.  The revised cumulative total amount of the Agreement, including reimbursables and
additional services as outlined in this Amendment, shall increase from a not-to-exceed of
$2,004,660.00, to a not-to-exceed of $$2,049,160.00.
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2. Recommend Board approval of the following Change Order No. 07, for Bernard Brothers, Inc.,
which lists a general descriptive summary of work for six (6) potential change orders to adjust designs
to field conditions, the change to the contract value, and its impact to the contract timeline.  Change
Order No. 07: $31,341.10 – 0 days Additional contract time.  The total value of the original contract,
including Change Order No. 07, will increase from $24,959,517.79 to $24,990,858.89 (2.45%)

3. Recommend Board approval of the following Change Order No. 05, for PCL Construction Services,
Inc., which lists a general descriptive summary of work for seven (7) potential change orders to adjust
designs to field conditions, the change to the contract value, and its impact to the contract
timeline.  Change Order No. 05: $56,316.09 – 0 days additional contract time.  The total value of the
original contract, including Change Order No. 05, will increase from $19,938,626.00 to $19,994,942.09
(1.55%)

Measure S Upcoming (May 23rd) Board Agenda Items: 
1. Recommend Board approval of proposed staffing plan for fiscal year 24/25, received from Cumming
Group pursuant to continued Measure S Bond program delivery of services by the Program
Management, to coordinate delivery deadlines and District schedules, for the Measure S Bond
projects.  Cumming Group has proposed $1,127,526.65 (including reimbursables), to provide
continued Measure S Bond program management services under Amendment # 3, to the current
agreement.  The revised cumulative total amount of the Agreement, including reimbursables and
additional services as outlined in this Amendment, shall increase from a not-to-exceed of
$7,334,188.00, to a not-to-exceed of $8,461,714.65.

Program Wide 
• Orange HS Phase II – PCL Construction Services, Inc. continues moving forward with the Library

and Little Theater building patch backs to be completed, continuing with drywall on levels 1 and
2, continuing paint on the 1st level, electric room wiring being pulled, preparing for the power
shutdown over spring break to switch over to the new switch gear, elevator install is nearing
completion, preparing to call for the State Elevator Inspection, windows framing prep, windows
install proceeding (mid-April all windows in, building weather tight and dried in), exterior
plaster coat on south end and painted, and maintain the newly installed landscape near Library
and Building 400 and prepare for occupancy turnover, and exterior paving continues. Please
note that there is a slight delay on the exterior brick veneer based on color and finish selection.

• Orange HS Phase II – preparing the Letter of Partial Occupancy to accept the Landscape area
(See LP-301 areas outlined), with a start for the 90-day warranty period.  There has been a rain
delay affecting this area turn-over.

• El Modena HS Phase II – Bernard Bros continuing completion of building 800 (Phase 1) for a
4/1/24 turn-over, installing the bathroom accessories and mirrors, paint all interior, perform
final room inspections, preparing for HVAC system test and balance, move the existing culinary
equipment to the new classroom, preparing for Ansul fire suppression system testing in culinary
room, prepping for sinks, KILN concrete pads being poured, and plumbing and gas fixture in the
culinary room, conducting full fire alarm testing in building 800. On the covered breezeway
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completing the paint of columns, installing electric for lights, completing the new steel canopy 
decking, awaiting the delivery of new breezeway roof for final placement, and prepping the 
hazardous survey to identify the hazardous material removal prior to full demo. 

• El Modena HS Phase II – preparing the Letter of Partial Occupancy for the acceptance of
Building 800_Quad_Breezeway (Phase 1), estimated for the end of Spring Break (April 1st).

• El Modena HS Phase II –the Alterations to Courtyard Improvements (Quad) project (04-119124),
dated December 27, 2023, was fully executed.  This is separate to the building 800 - Phase 1
partial acceptance.

• El Modena HS Phase II – the Move Manager assisted with the move of all teachers/classrooms
back into building 800, from their various temporary locations, with completion at the end of
Spring Break (April 1st).

• Villa Park HS Interim Housing & Science Center – the DSA 310-P Notification of Requirement for
Certification for Construction of 1-Science Classroom Building (04-117022) status, all final fire
alarm work was completed, the IOR completed the final system testing during spring break.
Once completed the architect will re-submit a 302 Completion Request for re-examination of
the project for close-out (as outlined in Procedure PR 13-02), pursuant to the DSA certificate of
compliance.

• Villa Park HS Phase II – Pinner continues with installing the exterior dens glass on the verticals
(looking into issue with Tyvek attachment at vertical), framing at roof canopies and mechanical
equipment curbs, roof top HVAC units were installed, all interior framing on 1st and 2nd levels
continues and insulation follows, pour concrete spread footing for stair # 1 and 3, all interior
rough-in and wire install continues, interior mechanical duct shafts and overheads being placed,
interior door installation on level 1, exterior stair framing, install steel angles for stair
attachment (stairs to arrive in 1 week), and temp stair tower removed to pave fire lane.

• Villa Park HS Phase II – The architect is preparing the DSA 140 (CCD) for submission to include a
full exterior fence around the school site for single point of entry and renovate a new
attendance receiving window. Once submitted and approved, a price can be negotiated with
Pinner for final approval.

• Canyon HS Science Center – Working on the DSA 310-P Notification of Requirement for
Certification for Construction of 1-Science Classroom Building, 1-Multi-purpose Building H, 1-
Kitchen, and 1-Parking Lot (04-117300) status, the FTN for CCD 140-032 (A), to re-orient the
front office H/C accessible desk, was completed. The IOR contacted the DSA Field Inspector to
close out this FTN item. The Architect re-submitted the DSA 302 Completion Request for re-
examination of the project for close-out (as outlined in Procedure PR 13-02), pursuant to the
DSA certificate of compliance.
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• Canyon HS Phase II – PCN3 continuing installation of lights into the T-bar celling grid, install low
voltage and fire alarm devices in the T-bar ceiling, install sleeves and finish the fire alarm in
electrical / IDF rooms, removal bank of unnecessary lockers, install interior wood doors and
hardware, running cable from building A to building B to energize building, preparing the layout
to install electrical panels, start the install of plumbing fixtures in restrooms 413-415, and start
exterior paint in areas exposed to student during the spring break.
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2.0  PROJECT STATUS REPORT (PHASE 1) 
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 Project Status Report (Phase 1) 

Left to right: Aerial shot of the completed Canyon HS STEM Center (Front of campus, Imperial Hwy view), site of the 
removed temporary kitchen modular unit. 

CANYON HS SCIENCE CENTER 
 12 Laboratory Rooms
 12 General Classrooms
 Student Services
 New Food Services
 New Kitchen

 New Multi-Purpose Room Entry
 Parking Lot Improvements
 Infrastructure Upgrade and

Improvements
 Landscape Improvements

Project Update (Close Out): 

Canyon HS Science Center 
Canyon HS Interim Kitchen and Site Improvements 
NOC: 1/19/2023 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-118418):  08/07/2020 

NOC: 1/19/2023 (B/A) and 1/20/2023 (Recorded). 
DSA Certification of Compliance (04-117300):  Pending 

 As of 4/30/24, status on the DSA 310-P Notification of Requirement for Certification for
Construction of 1-Science Classroom Building, 1-Multi-purpose Building H, 1-Kitchen, and 1-
Parking Lot (04-117300) status, the FTN for CCD 140-032 (A), to re-orient the front office H/C
accessible desk, was completed. the IOR and Architect submitted their final paperwork.  The
architect submitted the DSA 302 Completion Request for re-examination of the project for close-
out (as outlined in Procedure PR 13-02), pursuant to the DSA certificate of compliance.

See Construction Photo’s below:
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El Modena HS – Science Center STEM Building 
(Main entrance, facing campus) 

EL MODENA HS SCIENCE CENTER 
 12 Laboratory Rooms
 1 General Classrooms
 2 Medically Fragile Classrooms

 Relocation of Campus MDF
 Technology & Utility Upgrade
 Landscape Improvements

Project Update (Completed): 

El Modena HS Science Center 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-117098): 09/26/2023 

See Completion Photo below: 
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 Project Status Report (Phase 1) 

ORANGE HS SCIENCE CENTER 
 12 Laboratory Rooms
 1 General Classrooms

 New Panther Pavilion Plaza
 2 Medically Fragile Classrooms

Project Update Increment # 2 – Science Center (Completed): 

Orange HS Increment #1 Site Improvements 
NOC: 7/25/2019 (B/A) and 8/2/2019 (Recorded) 

DSA Certification of Compliance (04-116673): 9/4/2019 

Orange HS Shade Structure 
NOC: 6/24/2021 (B/A) and 7/26/2021 (Recorded) 

DSA Certification of Compliance (04-118351): 4/08/2020 

Orange HS Increment #2 STEM Science Building 
NOC: 6/24/2021 (B/A) and 7/26/2021 (Recorded) 

DSA Certification of Compliance (04-116859): 8/11/2021 

See Completion Photo below: 

Orange HS – Science Center STEM Building 
(Dusk with lights) 

Page 11Page 



Measure S Bond Program    Monthly Progress Report – April 2024 
________________________________________________________________________________________________________________________________ 

________________________________________________________________________________________________________________________________ 
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Villa Park HS – Science Center STEM Building 
(The new Biofiltration area in the foreground next to building) 

VILLA PARK HS SCIENCE CENTER 
 12 Laboratory Rooms
 2 General Classrooms
 2 Medically Fragile Classrooms

 Demolish existing building 300
 Install 10 New Portable Buildings

Project Update (Close Out): 

Villa Park HS Parking Drop-Off and Site Improvements 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-118521): 3/01/2022 

Villa Park HS Interim Housing and Science Center 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 
DSA Certification of Compliance (04-117022): Pending 

 As of 4/30/24, status on the DSA 310-P Notification of Requirement for Certification for
Construction of 1-Science Classroom Building (04-117022) status, all final fire alarm work was
completed, the IOR and Architect submitted their final paperwork.  The architect submitted the
DSA 302 Completion Request for re-examination of the project for close-out (as outlined in
Procedure PR 13-02), pursuant to the DSA certificate of compliance.

 See Completion Photo below: 
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2.0  PROJECT STATUS REPORT (PHASE 2) 
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Left to right: finishing ceiling grid, pulling wire in the electrical conduits, running piping, finishing interior restroom tile 
and fixtures, and exterior locker placement in courtyard. 

 

CANYON HS BUILDING MODERNIZATION 
 10 Renovated Classrooms
 2 Living Skills Classrooms
 Renovate Staff Lounge
 Renovated Restrooms
 New All Gender Restroom

 New Landscape
 100 Addition Parking Stalls
 17 Portable classrooms removed
 Site improvements

Project Update (Construction): 
• As of 4/30/24, PCN3 working on T-bar ceiling tiles completes this week, install sleeves and finish

the fire alarm in electrical / IDF rooms, install electric to panels, seal concrete floors in the
electrical/IDF/and Storage rooms, continue all ceiling duct work for HVAC, commissioning
adjustments proceeding, full test and air balance preparing for next week, adjusting the existing
lockers to the same dimensions as the new lockers, adjusting the security wire connection to the
interior doors, exterior painting continues, and preparing bldg. “C” (400) for turn-over in early
June.

• As of 4/11/24, Board approved Change Order No. 02, for PCN3, Inc., which lists a general
descriptive summary of work for seven (7) potential change orders to adjust designs to field
conditions, the change to the contract value, and its impact to the contract timeline. Change
Order No. 02: $44,203.91 – 0 days additional contract time. The total value of the original
contract, including Change Order No. 02, will increase from $8,210,151.20 to $8,254,355.11.
(1.67%).

• As of 4/30/24, preparing the Letter of Partial Occupancy to accept the building “C” (400), with a
June 6th date.  The punch list walk will be schedule next month.

• As of 4/30/24, processed PCN3 payment application # 10 (March) reflecting 81% paid overall
completion, reflecting 293 calendar days elapsed.

Construction Photo’s: 
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EL MODENA HS BUILDING MODERNIZATION 
 All Classrooms Renovated
 800 Building for Career Technical

Education
 2 New Elevators
 Expand Administration Building

 Enhanced Student Quad
 Technology & Utility Upgrade
 Accessibility Upgrades
 Secure entire campus

Project Update (Construction): 
>>>El Modena HS (S2223-006) Site Work for Interim Housing (PH2) – Completed 
>>>El Modena HS (S2223-006) Quad Site Alterations (PH2) – Substantially Completed 

• As of 4/30/24, Bernard Bros continuing the hazardous material removal per addendum # 3 in
bldgs. 500 prior to full demo, abatement for building 400 is complete and cleared next week for
building 500, demo of abated areas in bldgs. 400 & 500, review the exposed plaster soffits for
slight deflection, concrete for grade beams and footing at elevator bridge footings and landings,
backfilling concrete between building 200 & 300, and prepare a slab on grade (SOG) concrete
pour for the elevator pit

• On 4/11/24, Board approved the Design Service Request # 7 received from Harley Ellis Devereaux 
(HED) pursuant to perform additional services for floor layout modification on the DSA approved
plans for building 400, 500, 800, and the administrative building, as required to meet the school’s
needs, for the El Modena HS Measure S Phase 2 project.  HED has proposed $44,500.00 (including 
reimbursables), to provide additional design services under Amendment # 7, to the current
agreement.  The revised cumulative total amount of the Agreement, including reimbursables and 
additional services as outlined in this Amendment, shall increase from a not-to-exceed of
$2,004,660.00, to a not-to-exceed of $$2,049,160.00.

• On 4/11/24, Board approved Change Order No. 07, for Bernard Brothers, Inc., which lists a
general descriptive summary of work for six (6) potential change orders to adjust designs to field
conditions, the change to the contract value, and its impact to the contract timeline.  Change
Order No. 07: $31,341.10 – 0 days Additional contract time.  The total value of the original
contract, including Change Order No. 07, will increase from $24,959,517.79 to $24,990,858.89
(2.45%)

• As of 4/30/24, preparing the Letter of Partial Occupancy to accept the two (2) exterior Kiln’s
outside of building 800, with a May 13th acceptance date.  The punch list walk will be schedule
for Friday, May 10, 2024.

• As of 4/30/24, processed BERNARDS payment application # 12 (March) reflecting 45% paid
overall completion, reflecting 394 calendar days elapsed.

Construction Photo’s:
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ORANGE HS NEW & BUILDING MODERNIZATION 
 New 2-Story Student

Service/Admin/Classroom Building
 Enhanced School Entrance (off

Schaffer Avenue)
 6 New General Classrooms

 New Panther Pavilion Plaza
 Technology & Utility Upgrade
 Demo of Administration/Classroom

Building

Project Update (Construction): 

>>>Orange HS (S2122-001C) Building 300 Administration Swing Space – Completed 
>>>Orange HS (S2223-004C) Temp Modular Classroom Power – Completed 

• As of 4/30/24, PCL Construction continues with, drywall on levels 1 and 2 completing, ceiling
grids being finalized, lights powered on in building, continuing paint on the 1st and 2nd levels,
flooring prep continuing on level 1, restrooms being completed, elevator test prior to call for
the State Elevator Inspection in 2-weeks, 2nd level mill work and ceilings (all here next week),
mechanical work nearing completion, exterior plaster coat on east and west end completing,
parapet wall coping will be placed, exterior paving continues, slight hold up on curtain wall
delivery on the west end opening, tackboards, trophy case and reception desk on site next
week, the newly installed landscape near Library and Building 400 being prepared for
occupancy turnover, exterior brick veneer placement is being finalized, and exterior banners
approved and will be ordered.

• On 4/11/24, Board approved Change Order No. 04, for PCL Construction Services, Inc., on
Orange HS Phase 2 project which lists a general descriptive summary of work for seven (7)
potential change orders to adjust designs to field conditions, the change to the contract value,
and its impact to the contract timeline. Change Order No. 04: $41,430.91 – 0 days additional
contract time. The total value of the original contract, including Change Order No. 04, will
increase from $19,897,195.09 to $19,938,626.00 (1.26%)

• As of 4/30/24, preparing the Letter of Partial Occupancy to accept the Landscape area (See LP-
301 areas outlined), with a start for the 90-day warranty period.  There has been a rain delay
affecting this area turn-over.

• As of 4/30/24, processed PCL payment application # 14 (March) reflecting 76% paid overall
completion, reflecting 482 calendar days elapsed.

Construction Photo’s:

From Left to right: exterior prep for facia (facing Shaffer), interior drywall, ceiling, storefront window, exterior courtyard 
landscaping and exterior prep for facia (facing courtyard). 
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VILLA PARK HS NEW & BUILDING MODERNIZATION 
 New 2-Story Classroom Building
 18 New General Classrooms
 New Staff Lounge & Meeting room
 New Storm Drain system

 Demolish existing building 500
 New Stairs and Elevator
 Utility & Accessibility Upgrades
 New Fences/Gates to Secure campus

Project Update (Construction): 
• As of 4/30/24, Pinner continues with installing the exterior dens glass on the verticals, continue

applying the exterior plaster systems, all interior framing on 1st and 2nd levels continues and
insulation follows, elevator pit wall concrete poured, elevator install to start in 1-week, all interior 
rough-in and wire install continues, interior mechanical duct shafts and overheads being placed,
interior drywall continuing (both sides, and then insulation), interior door installation on level 1
and level 2, storefront window walls will be installed after exterior scaffolding removed, mullions
and glazing continues, and exterior stair waterproofing being set, and paving fire lane.

• On 4/11/24, Board approved Change Order No. 03, for Pinner Construction Co., Inc., which lists
a general descriptive summary of work for eight (8) potential change orders to adjust designs to
field conditions, the change to the contract value, and its impact to the contract timeline. Change
Order No. 03: $4,963.63 – 0 days additional contract time. The total value of the original contract, 
including Change Order No. 03, will increase from $27,026,130.50 to $27,031,094.13 (1.40%).

• On 4/11/24, Board approved Amendment # 1 for the extended construction contract
completion period from 16-months to 22-months (adding 6 months), and the new exterior
fence design, for LPA, for $226,853.00, The revised cumulative total amount of the agreement,
including reimbursables and additional services as outlined in this Amendment, shall increase
from a not-to-exceed of $1,800,000.00, to a not-to-exceed of $2,026,853.00.

• As of 4/30/24, The architect is preparing the DSA 140 (CCD) for submission to include a full
exterior fence around the school site for single point of entry, second floor exterior lights added
for pathway, concrete walkway replacement, and renovate a new attendance receiving window.
Once submitted and approved, a price can be negotiated with Pinner for final approval.

• As of 4/30/24, processed PINNER payment application # 15 (March) reflecting 65% paid overall
completion, reflecting 514 calendar days elapsed.

Construction Photo’s:

Left top to bottom right: exterior fascia w/scaffolding new classroom building, exterior stair tower footing being set for 
concrete slab pour, exterior stair with landing pedestal and concrete setting, Interior drywall, ducting, wire, piping runs 

being set. 
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Budget

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

$168,477,279 $164,664,297 $38,787

$131,226,905 $58,820,382 $2,950,791

$299,704,184 $223,484,680 $2,989,578

$54,208,228 $53,969,435 $36,709

$22,407,177 $7,773,575 $489,437

$76,615,405 $61,743,010 $526,145

$37,286,598 $35,444,395 $0

$37,012,858 $14,441,664 $706,231

$74,299,457 $49,886,059 $706,231

$42,362,654 $42,216,192 $0

$32,608,653 $16,433,685 $41,858

$74,971,307 $58,649,877 $41,858

$34,619,799 $33,034,275 $2,079

$39,198,216 $20,171,459 $1,713,265

$73,818,015 $53,205,733 $1,715,344 TOTAL $65,987,251 72.08%

Villa Park High School
Phase 1 ‐ HS Science Center $33,326,343 95.42%

Phase 2 $32,660,908 51.46%

 TOTAL $67,758,904 78.23%

Orange High School
Phase 1 ‐ HS Science Center $42,255,308 99.65%

Phase 2 $25,503,596 50.40%

 TOTAL $66,382,189 67.14%

El Modena High School
Phase 1 ‐ HS Science Center $35,789,932 95.06%

Phase 2 $30,592,257 39.02%

 TOTAL $64,954,856 80.59%

Phase 1 ‐ HS Science Center $54,100,549 99.56%

Phase 2 $10,854,307 34.69%

 TOTAL $265,083,199 74.57%

Canyon High School

PROGRAM
Phase 1 ‐ HS Science Center $165,472,132 97.74%

Phase 2 $99,611,067 44.82%

Contracted

to Date

% 

Expended

Measure S Bond Program

Financial Report for April 2024 QSS Data thru 4/30/2024
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3.0  FINANCIAL REPORT

3.1  PROJECT COST ESTIMATE



Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

GKKWORKS | CANNON DESIGN $3,133,137 $3,133,137 $3,133,137 $0 100.00%

LIONAKIS $14,058 $14,058 $14,058 $0 100.00%

$ $ $ $

UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $40,915,609 $40,915,609 $40,915,609 $0 100.00%

$40,915,610 $40,915,609 $40,915,609 $0 100.00%

 UNCOMMITTED $18,117 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $236,785 $236,785 $236,785 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $0 $0 $0 $0

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CDW GOVERNMENT INC $82,283 $82,283 $82,283 $0 100.00%

CITY OF ANAHEIM ‐ ELECTRICAL ENGINEERING DIV $91,340 $91,340 $91,340 $0 100.00%

CONVERGINT TECHNOLOGIES LLC $1,345 $1,345 $1,345 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $104,890 $104,890 $59,958 $35,606 57.16%

DEVELOPMENT GROUP INC $95,769 $95,769 $95,769 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $3,757 $3,757 $3,757 $0 100.00%

FLINN SCIENTIFIC INC $9,067 $9,067 $9,067 $0 100.00%

INTER‐PACIFIC INC $21,372 $21,372 $21,372 $0 100.00%

IRVINE PIPE & SUPPLY $2,504 $2,504 $2,504 $0 100.00%

KNOX COMPANY $1,102 $1,102 $1,102 $1,102 100.00%

LA HABRA FENCE $7,315 $7,315 $7,315 $0 100.00%

PAVER PLUS $39,576 $39,576 $39,576 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $3,795 $3,795 $3,795 $0 100.00%

THOMPSON ENGINEERING $22,792 $22,792 $22,792 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $7,597 $7,597 $7,597 $0 100.00%

VERNES PLUMBING $9,780 $9,780 $9,780 $0 100.00%

VWR INTERNATIONAL LLC         $16,691 $16,691 $16,691 $0 100.00%

WW GRAINGER INC $1,039 $1,039 $1,039 $0 100.00%

$783,330 $765,213 $720,281 $36,709 91.95%

 UNCOMMITTED $10,922 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,413,358 $1,413,358 $1,413,345 $0 100.00%

3. Program and Construction Management

3.01 Program Management Fees

Canyon High School

390‐9520  Canyon  HS Science Center (DSA 04‐117300)

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI & Other Construction
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

$1,424,280 $1,413,358 $1,413,345 $0 99.23%

UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $87,479 $87,479 $87,479 $0 100.00%

GAFCON INC $3,162,509 $3,162,509 $3,162,509 $0 100.00%

$3,249,988 $3,249,988 $3,249,988 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

CITY OF ANAHEIM  $2,524 $2,524 $2,524 $0 100.00%

CITY OF ANAHEIM ‐ WATER $3,082 $3,082 $3,082 $0 100.00%

COUNTY OF ORANGE ‐ ENVIRONMENTAL HEALTH $1,615 $1,615 $1,615 $0 100.00%

ENVIRONMENTAL AUDIT INC $21,375 $21,375 $21,375 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $756 $756 $756 $0 100.00%

$30,102 $30,102 $30,102 $0 100.00%

 UNCOMMITTED $1,046 $0 $0 $0

P2S ENGINEERING INC $62,503 $62,503 $60,683 $0 97.09%

$63,549 $62,503 $60,683 $0 95.49%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $521,742 $521,742 $521,742 $0 100.00%

$521,742 $521,742 $521,742 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $10,950 $10,950 $10,950 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,605 $2,605 $2,605 $0 100.00%

$13,555 $13,555 $13,555 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $507,572 $507,572 $491,480 $0 96.83%

$507,572 $507,572 $491,480 $0 96.83%

UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $524,019 $524,019 $524,019 $0 100.00%

$524,019 $524,019 $524,019 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $14,169 $14,169 $14,169 $0 100.00%

NATIONAL CONSTRUCTION RENTALS $400 $400 $400 $0 100.00%

4.09 Relocation

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

REDBIRD FLIGHT SIMULATIONS $3,900 $3,900 $3,900 $0 100.00%

ULINE INC $1,284 $1,284 $1,284 $0 100.00%

$19,753 $19,753 $19,753 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

C BELOW SUBSURFACE IMAGING (Subsurface Investigation) $8,445 $8,445 $8,445 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $27,583 $27,583 $27,583 $0 100.00%

HARRINGTON GEOTECHNICAL ENGINEERING INC (Geotechnical Soils 

Investigation)

$13,500 $13,500 $13,500 $0 100.00%

PROVENCHER, GEORGE (dba PROVO ENGINEERING) $720 $720 $720 $0 100.00%

RMA GROUP (dba SITESCAN) $26,103 $26,103 $26,103 $0 100.00%

XICOTENCATL ENRIQUE SALAZAR $20,100 $20,100 $20,100 $0 100.00%

$100,050 $100,050 $100,050 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AT&T $5,302 $5,302 $5,302 $0 100.00%

CITY OF ANAHEIM ‐ ELECTRICAL ENGINEERING DIV $1,831 $1,831 $1,831 $0 100.00%

CROWN CASTLE INTERNATIONAL $6,455 $6,455 $6,455 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,445 $2,445 $2,445 $0 100.00%

$16,034 $16,034 $16,034 $0 100.00%

 UNCOMMITTED $5,400 $0 $0 $0

AMS.NET $14,485 $14,485 $14,485 $0 100.00%

ARROW RESTAURANT EQUIPMENT $11,559 $11,559 $11,559 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $1,869 $1,869 $1,869 $0 100.00%

FISHER SCIENCE EDUCATION $36,200 $36,200 $36,200 $0 100.00%

FLINN SCIENTIFIC INC $8,028 $8,028 $8,028 $0 100.00%

GORM $15,376 $15,376 $15,376 $0 100.00%

HILLYARD INC     $10,616 $10,616 $10,616 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $915,337 $915,337 $903,709 $0 98.73%

VWR INTERNATIONAL LLC         $9,486 $9,486 $9,486 $0 100.00%

WW GRAINGER INC $1,881 $1,881 $1,881 $0 100.00%

$1,030,236 $1,024,836 $1,013,209 $0 98.35%

 UNCOMMITTED $70,654 $0 $0 $0

CONVERGINT TECHNOLOGIES LLC $10,000 $10,000 $4,021 $0 40.21%

FROSTLINE INC $5,000 $5,000 $0 $0 0.00%

ICE MACHINE SALES & SERVICE $2,500 $2,500 $518 $0 20.74%

INDUSTRIAL COMMERCIAL SYSTEMS INC $30,404 $30,404 $13,950 $0 45.88%

INDUSTRIAL ELECTRIC SERVICE $1,500 $1,500 $372 $0 24.78%

OTIS WORLWIDE CORP $6,000 $6,000 $0 $0 0.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

POUCHER, JASON dba TRI‐CITIES REFRIGERATION $2,143 $2,143 $2,143 $0 100.00%

PROFESSIONAL TURF SPECIALTIES $13,050 $13,050 $0 $0 0.00%

TIME & ALARM SYSTEMS $5,000 $5,000 $1,101 $0 22.02%

VERNES PLUMBING $3,750 $3,750 $612 $0 16.31%

$150,000 $79,347 $22,716 $0 15.14%

 UNCOMMITTED $1,538 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $93,941 $93,941 $93,941 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $762 $762 $762 $0 100.00%

$96,241 $94,703 $94,703 $0 98.40%

$52,593,256 $52,485,577 $52,354,463 $36,709 99.55%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $29,337 $29,337 $29,337 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $7,093 $7,093 $7,093 $0 100.00%

INTER‐PACIFIC INC $18,163 $18,163 $18,163 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

GKKWORKS | CANNON DESIGN $119,620 $119,620 $119,620 $0 100.00%

$119,620 $119,620 $119,620 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $1,053,557 $1,053,557 $1,053,557 $0 100.00%

$1,053,557 $1,053,557 $1,053,557 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

E.R.E.S. ENTERPRISES INC DBA ECONOMY RESTAURANT EQUIP $49,721 $49,721 $49,721 $0 100.00%

THE DICKLER CORPORATION DBA CHEFS TOYS $109,449 $109,449 $109,449 $0 100.00%

$159,170 $159,170 $159,170 $0 100.00%

Total 390‐0000 Canyon  HS IP Surveillance Camera and Systems

390‐9520 Canyon HS Interim Kitchen (DSA 04‐118418)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 390‐9520  Canyon  HS Science Center (DSA 04‐117300)

390‐0000 Canyon  HS IP Surveillance Camera and Systems

4.16 Miscellaneous Fees
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $191,995 $191,995 $191,995 $0 100.00%

$191,995 $191,995 $191,995 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $15,812 $15,812 $15,812 $0 100.00%

$15,812 $15,812 $15,812 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $61,688 $61,688 $61,688 $0 100.00%

$61,688 $61,688 $61,688 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $9,219 $9,219 $9,219 $0 100.00%

$9,219 $9,219 $9,219 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $3,910 $3,910 $3,910 $0 100.00%

$3,910 $3,910 $3,910 $0 100.00%

$1,614,972 $1,614,972 $1,614,972 $0 100.00%

 UNCOMMITTED $68,650 $0 $0 $0

GKKWORKS | CANNON DESIGN $686,493 $686,493 $611,953 $0 89.14%

$755,143 $686,493 $611,953 $0 81.04%

 UNCOMMITTED $44,204 $0 $0 $0

PCN3 INC $8,210,151 $8,210,151 $6,016,960 $455,220 73.29%

$8,254,355 $8,210,151 $6,016,960 $455,220 72.89%

 UNCOMMITTED $147,472 $0 $0 $0

AMS.NET $34,832 $34,832 $30,700 $0 88.14%

APPLIED RESTORATION INC $1,250 $1,250 $0 $0 0.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $7,201 $7,201 $0 $0 0.00%

Total 390‐9520 Canyon HS Interim Kitchen (DSA 04‐118418)

390‐9520 Canyon HS Phase II (DSA 04‐120410)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4. Construction Support Costs

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

DEVELOPMENT GROUP INC $33,161 $33,161 $33,161 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $3,331 $3,331 $3,331 $0 100.00%

INTER‐PACIFIC INC $12,208 $12,208 $12,208 $0 100.00%

PAVER PLUS $0 $0 $0 $0

THOMPSON ENGINEERING $10,545 $10,545 $0 $0 0.00%

$250,000 $102,528 $79,400 $0 31.76%

 UNCOMMITTED $552,678 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $489,172 $489,172 $382,679 $19,091 78.23%

$1,041,850 $489,172 $382,679 $19,091 36.73%

 UNCOMMITTED $212,106 $0 $0 $0

CORDOBA CORPORATION $618,346 $618,346 $397,761 $0 64.33%

$830,452 $618,346 $397,761 $0 47.90%

 UNCOMMITTED $20,850 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,151 $4,151 $4,151 $0 100.00%

$25,001 $4,151 $4,151 $0 16.60%

 UNCOMMITTED $11,521 $0 $0 $0

P2S ENGINEERING INC $18,479 $18,479 $8,010 $270 43.35%

$30,000 $18,479 $8,010 $270 26.70%

 UNCOMMITTED $35,059 $0 $0 $0

DIVISION OF STATE ARCHITECT $72,581 $72,581 $72,581 $0 100.00%

$107,640 $72,581 $72,581 $0 67.43%

 UNCOMMITTED $12,304 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $12,445 $12,445 $2,936 $0 23.59%

OUSD PRINTING $220 $220 $220 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,531 $2,531 $2,531 $0 100.00%

$27,500 $15,196 $5,686 $0 20.68%

 UNCOMMITTED $3,904 $0 $0 $0

THE ANAHEIM GROUP $246,096 $246,096 $80,235 $11,615 32.60%

$250,000 $246,096 $80,235 $11,615 32.09%

 UNCOMMITTED $35,155 $0 $0 $0

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

3. Program and Construction Management
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

SMITH EMERY LABORATORIES $53,786 $53,786 $6,195 $3,240 11.52%

$88,941 $53,786 $6,195 $3,240 6.97%

 UNCOMMITTED $18,268 $0 $0 $0

BELTMANN GROUP, INC  $7,500 $7,500 $7,500 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $9,232 $9,232 $9,232 $0 100.00%

ULINE INC $0 $0 $0 $0

$35,000 $16,732 $16,732 $0 47.81%

 UNCOMMITTED $2,130 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $32,385 $32,385 $32,187 $0 99.39%

XICOTENCATL ENRIQUE SALAZAR $3,825 $3,825 $3,825 $0 100.00%

$38,340 $36,210 $36,012 $0 93.93%

 UNCOMMITTED $19,941 $0 $0 $0

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

OUSD MOVE SUPPLY $59 $59 $0 $0 0.00%

SIERRA SCHOOL EQUIPMENT COMPANY $229,107 $229,107 $0 $0 0.00%

$249,524 $229,583 $417 $0 0.17%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $211 $211 $211 $0 100.00%

$211 $211 $211 $0 100.00%

 UNCOMMITTED $676,562 $0 $0 $0

$676,562 $0 $0 $0 0.00%

 UNCOMMITTED $202,975 $0 $0 $0

$202,975 $0 $0 $0 0.00%

$12,863,493 $10,799,715 $7,718,982 $489,437 60.01%

 UNCOMMITTED $230,653 $0 $0 $0

$230,653 $0 $0 $0 0.00%

 UNCOMMITTED $8,341,709 $0 $0 $0

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 Measure S Bond Funds

5.01 Construction Contingency

5.02 Project Contingency

Total 390‐9520 Canyon HS Phase II (DSA 04‐120410)

390‐9520 Canyon HS Unallocated Bond Funds

4.15 Miscellaneous Fees

5. Contingency

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.13 Furniture, Fixtures & Equipment

4.09 Relocation
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

$8,341,709 $0 $0 $0 0.00%

 UNCOMMITTED $916,730 $0 $0 $0

$916,730 $0 $0 $0 0.00%

$9,489,092 $0 $0 $0 0.00%

$76,615,405 $64,954,856 $61,743,010 $526,145 80.59%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $39,388 $39,388 $39,388 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $11,719 $11,719 $11,719 $0 100.00%

INTER‐PACIFIC INC $30,073 $30,073 $30,073 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,978,017 $1,978,017 $1,904,143 $0 96.27%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

$1,992,076 $1,992,076 $1,918,202 $0 96.29%

 UNCOMMITTED $1,175,487 $0 $0 $0

ANGELES CONTRACTOR, INC $25,755,046 $25,755,046 $25,755,046 $0 100.00%

$26,930,533 $25,755,046 $25,755,046 $0 95.64%

 UNCOMMITTED $47,934 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $355,544 $355,544 $355,544 $0 100.00%

ALPHA MECHANICAL $3,119 $3,119 $3,119 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $0 $0 $0 $0

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

ARROW RESTAURANT EQUIPMENT $14,213 $14,213 $14,213 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

2.01 Construction

2.02 OFCI and Other Construction

1. Design Cost

1.01 Architect

2. Construction Cost 

Total 390‐9520 Canyon HS Unallocated Bond Funds

Canyon High School

El Modena High School

391‐0000  El  Modena HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 391‐0000  El  Modena HS IP Surveillance Camera and Systems

391‐9520 El Modena HS  Science Center (DSA 04‐117098)

FD22 Measure S Interest
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

DAHLBERG, KENT & AMY dba NEW DIMENSION  $46,363 $46,363 $46,363 $0 100.00%

DEVELOPMENT GROUP INC $54,520 $54,520 $54,520 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $9,921 $9,921 $9,921 $0 100.00%

FAIR PLAY SCOREBOARDS $17,694 $17,694 $17,694 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,970 $12,970 $12,970 $0 100.00%

GIANNELLI ELECTRIC INC $19,380 $19,380 $19,380 $0 100.00%

PATHWAY COMMUNICATIONS $29,537 $29,537 $29,537 $0 100.00%

PROFESSIONAL TURF SPECIALTIES $23,460 $23,460 $23,460 $0 100.00%

WW GRAINGER INC $4,081 $4,081 $4,081 $0 100.00%

$696,714 $648,780 $648,780 $0 93.12%

 UNCOMMITTED $10,000 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,515,376 $1,515,376 $1,515,350 $0 100.00%

$1,525,376 $1,515,376 $1,515,350 $0 99.34%

UNCOMMITTED $0 $0 $0 $0

ARCADIS U.S. INC $2,251,362 $2,251,362 $2,251,362 $0 100.00%

CORDOBA CORPORATION $90,336 $90,336 $90,336 $0 100.00%

$2,341,698 $2,341,698 $2,341,698 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $71 $71 $71 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $10,942 $10,942 $10,942 $0 100.00%

ENVIRONMENTAL AUDIT INC $8,548 $8,548 $8,548 $0 100.00%

OUSD COST OF INTEREST DISTRIBUTION $0 $0 $0 $0

$21,060 $21,060 $21,060 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $30,459 $30,459 $29,819 $0 97.90%

$30,459 $30,459 $29,819 $0 97.90%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $346,284 $346,284 $346,284 $0 100.00%

$346,284 $346,284 $346,284 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $19,155 $19,155 $19,155 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

SOUTHERN CALIFORNIA NEWS GROUP $2,024 $2,024 $2,024 $0 100.00%

$21,179 $21,179 $21,179 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

BPI INSPECTION SERVICE  $339,474 $339,474 $323,834 $0 95.39%

$339,475 $339,474 $323,834 $0 95.39%

UNCOMMITTED $0 $0 $0 $0

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $619,825 $619,825 $619,825 $0 100.00%

$619,825 $619,825 $619,825 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

BELTMANN GROUP, INC  $5,129 $5,129 $5,129 $0 100.00%

ULINE INC $1,586 $1,586 $1,586 $0 100.00%

$6,715 $6,715 $6,715 $0 99.99%

UNCOMMITTED $0 $0 $0 $0

ALLEGIANT FIRE PROTECTION INC $525 $525 $525 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $14,132 $14,132 $14,132 $0 100.00%

HARLEY ELLIS DEVEREAUX $14,908 $14,908 $14,908 $0 100.00%

NINYO & MOORE $29,771 $29,771 $29,771 $0 100.00%

PCA ARBORISTS & CONSULTANTS INC $1,569 $1,569 $1,569 $0 100.00%

THE CONVERSE PROFRESSIONAL GROUP (Soils Investigation) $30,640 $30,640 $30,640 $0 100.00%

$95,145 $95,145 $95,145 $0 100.00%

 UNCOMMITTED $600 $0 $0 $0

DIVISION OF STATE ARCHITECT $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $3,665 $3,665 $3,665 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $1,593 $1,593 $1,593 $0 100.00%

$5,858 $5,258 $5,258 $0 89.76%

UNCOMMITTED $0 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $64,325 $64,325 $64,325 $0 100.00%

FISHER SCIENCE EDUCATION $5,827 $5,827 $5,827 $0 100.00%

FLINN SCIENTIFIC INC $2,081 $2,081 $2,081 $0 100.00%

GORM $10,695 $10,695 $10,695 $0 100.00%

HILLYARD INC     $9,910 $9,910 $9,910 $0 100.00%

INTER‐PACIFIC INC $9,256 $9,256 $9,256 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $519,971 $519,971 $519,971 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,314 $6,314 $6,314 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

VWR INTERNATIONAL LLC         $47,922 $47,922 $47,922 $0 100.00%

$680,054 $680,054 $680,054 $0 100.00%

 UNCOMMITTED $101,593 $0 $0 $0

FROSTLINE INC $5,000 $5,000 $0 $0 0.00%

ICE MACHINE SALES & SERVICE $2,500 $2,500 $0 $0 0.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 $4,466 $0 21.89%

OTIS WORLWIDE CORP $8,048 $8,048 $2,048 $0 25.44%

SMOKE GUARD CA dba SG ARCHITECTURAL SPECIALTIES $3,705 $3,705 $1,350 $0 36.44%

TIME & ALARM SYSTEMS $5,000 $5,000 $4,145 $0 82.90%

VERNES PLUMBING $3,750 $3,750 $0 $0 0.00%

$150,000 $48,407 $12,009 $0 8.01%

UNCOMMITTED $0 $0 $0 $0

DEPARTMENT OF INDUSTRIAL RELATIONS $1,125 $1,125 $1,125 $0 100.00%

OUSD COST OF INTEREST DISTRIBUTION $55,233 $55,233 $55,233 $0 100.00%

$56,358 $56,358 $56,358 $0 100.00%

$35,858,810 $34,523,194 $34,396,615 $0 95.92%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $80,000 $80,000 $74,854 $0 93.57%

$80,000 $80,000 $74,854 $0 93.57%

 UNCOMMITTED $58,500 $0 $0 $0

SANDERS CONSTRUCTION SERVICES $585,000 $585,000 $585,000 $0 100.00%

$643,500 $585,000 $585,000 $0 90.91%

 UNCOMMITTED $67,002 $0 $0 $0

DAHLBERG, KENT & AMY dba NEW DIMENSION  $1,635 $1,635 $0 $0 0.00%

DIVERSIFIED WINDOW COVERINGS $6,783 $6,783 $6,783 $0 100.00%

$75,420 $8,418 $6,783 $0 8.99%

 UNCOMMITTED $19,368 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $500,632 $500,632 $295,954 $0 59.12%

$520,000 $500,632 $295,954 $0 56.91%

4.01 Rental

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

Total 391‐9520 El Modena HS  Science Center (DSA 04‐117098)

391‐9520 El Modena HS Interim Housing (DSA 04‐121926)

4.16 Miscellaneous Fees

4.14 Rental
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

 UNCOMMITTED $6,887 $0 $0 $0

DIVISION OF STATE ARCHITECT $3,113 $3,113 $3,113 $0 100.00%

$10,000 $3,113 $3,113 $0 31.13%

UNCOMMITTED $0 $0 $0 $0

KENCO CONSTRUCTION SERVICES $3,000 $3,000 $3,000 $0 100.00%

$3,000 $3,000 $3,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SMITH EMERY LABORATORIES $6,792 $6,792 $0 $0 0.00%

$6,792 $6,792 $0 $0 0.00%

UNCOMMITTED $0 $0 $0 $0

SECURITY SIGNAL DEVICES INC $707 $707 $0 $0 0.00%

$707 $707 $0 $0 0.00%

 UNCOMMITTED $9,293 $0 $0 $0

$9,293 $0 $0 $0 0.00%

$1,348,713 $1,187,662 $968,704 $0 71.82%

 UNCOMMITTED $169,825 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,940,219 $1,940,219 $1,771,540 $21,222 91.31%

$2,110,044 $1,940,219 $1,771,540 $21,222 83.96%

UNCOMMITTED $0 $0 $0 $0

BERNARDS BROS INC $24,959,518 $24,959,518 $10,561,584 $664,886 42.31%

$24,959,518 $24,959,518 $10,561,584 $664,886 42.31%

 UNCOMMITTED $237,938 $0 $0 $0

ADVANCED ALARM & FIRE, INC $7,741 $7,741 $0 $0 0.00%

AMS.NET $14,843 $14,843 $14,543 $300 97.98%

APPLIED RESTORATION INC $1,250 $1,250 $0 $0 0.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $121,942 $121,942 $121,942 $0 100.00%

DEVELOPMENT GROUP INC $40,426 $40,426 $40,426 $0 100.00%

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

5. Contingency

5.02 Project Contingency

Total 391‐9520 El Modena HS Interim Housing (DSA 04‐121926)

391‐9520 El Modena HS Phase II (DSA 04‐120032)

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

GIANNELLI ELECTRIC INC $63,295 $63,295 $62,995 $0 99.53%

INTER‐PACIFIC INC $4,079 $4,079 $4,079 $0 100.00%

MIKE'S CUSTOM FLOORING $13,554 $13,554 $13,554 $0 100.00%

PAVER PLUS $1,284 $1,284 $0 $0 0.00%

POLARIS LIGHTING ASSOCIATES INC $72,970 $72,970 $0 $0 0.00%

QUALITY ENVIRONMENTAL INC $6,950 $6,950 $6,950 $0 100.00%

UNIVERSAL ASPHALT CO $7,500 $7,500 $7,500 $0 100.00%

USA SHADE & FABRIC STRUCTURES $48,623 $48,623 $48,375 $0 99.49%

WALTERS WHOLESALE ELECTRIC $75,420 $75,420 $74,815 $0 99.20%

$717,814 $479,876 $395,178 $300 55.05%

 UNCOMMITTED $430,927 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $570,764 $570,764 $450,753 $19,091 78.97%

$1,001,691 $570,764 $450,753 $19,091 45.00%

 UNCOMMITTED $800,934 $0 $0 $0

CORDOBA CORPORATION $873,873 $873,873 $631,310 $0 72.24%

$1,674,807 $873,873 $631,310 $0 37.69%

 UNCOMMITTED $56,822 $0 $0 $0

ENVIRONMENTAL AUDIT INC $3,178 $3,178 $3,178 $0 100.00%

$60,000 $3,178 $3,178 $0 5.30%

 UNCOMMITTED $7,060 $0 $0 $0

P2S ENGINEERING INC $52,940 $52,940 $20,800 $460 39.29%

$60,000 $52,940 $20,800 $460 34.67%

 UNCOMMITTED $63,388 $0 $0 $0

DIVISION OF STATE ARCHITECT $226,613 $226,613 $226,613 $0 100.00%

$290,000 $226,613 $226,613 $0 78.14%

 UNCOMMITTED $2,078 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $18,181 $18,181 $8,526 $0 46.90%

SOUTHERN CALIFORNIA NEWS GROUP $3,922 $3,922 $3,922 $0 100.00%

$24,180 $22,102 $12,448 $0 51.48%

UNCOMMITTED $0 $0 $0 $0

KENCO CONSTRUCTION SERVICES $642,920 $642,920 $142,425 $0 22.15%

$642,920 $642,920 $142,425 $0 22.15%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

SMITH EMERY LABORATORIES $232,339 $232,339 $31,044 $0 13.36%

$232,339 $232,339 $31,044 $0 13.36%

 UNCOMMITTED $62,692 $0 $0 $0

BELTMANN GROUP, INC  $36,053 $36,053 $27,862 $0 77.28%

CLEAN EARTH ENVIRONMENTAL $9,744 $9,744 $1,744 $0 17.90%

ULINE INC $554 $554 $554 $0 100.00%

WEST COAST ARBORISTS INC $5,250 $5,250 $0 $0 0.00%

$114,293 $51,601 $30,160 $0 26.39%

 UNCOMMITTED $16,648 $0 $0 $0

ARMSTRONG & BROOKS CONSULTING ENG $4,940 $4,940 $4,940 $0 100.00%

GROUP DELTA CONSULTANTS INC $66,064 $66,064 $47,206 $0 71.46%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $22,350 $22,350 $22,350 $0 100.00%

$110,002 $93,354 $74,496 $0 67.72%

 UNCOMMITTED $32,100 $0 $0 $0

$32,100 $0 $0 $0 0.00%

 UNCOMMITTED $1,343,358 $0 $0 $0

ANIXTER $3,243 $3,243 $1,256 $0 38.72%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

ODP BUSINESS SOLUTIONS dba OFFICE DEPOT $3,383 $3,383 $2,413 $0 71.34%

OUSD MOVE SUPPLY $177 $177 $177 $0 100.00%

PSI CONSULTING DBA CLAY PLANET $47,583 $47,583 $0 $0 0.00%

SIERRA SCHOOL EQUIPMENT COMPANY $299,839 $299,839 $0 $0 0.00%

ULINE INC $2,000 $2,000 $882 $0 44.12%

$1,700,000 $356,642 $5,146 $0 0.30%

 UNCOMMITTED $452 $0 $0 $0

BURGESS MOVING & STORAGE $4,548 $4,548 $3,219 $272 70.77%

$5,000 $4,548 $3,219 $272 64.38%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $591 $591 $591 $0 100.00%

$591 $591 $591 $0 100.00%

 UNCOMMITTED $1,873,882 $0 $0 $0

5. Contingency

5.01 Construction Contingency

4.14 Rental

4.16 Miscellaneous Fees

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.13 Furniture, Fixtures & Equipment

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

$1,873,882 $0 $0 $0 0.00%

 UNCOMMITTED $115,188 $0 $0 $0

$115,188 $0 $0 $0 0.00%

$35,724,370 $30,511,077 $14,360,485 $706,231 40.20%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $69,340 $69,340 $69,340 $0 100.00%

$69,340 $69,340 $69,340 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $9,650 $9,650 $9,650 $0 100.00%

$9,650 $9,650 $9,650 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $86 $86 $86 $0 100.00%

$86 $86 $86 $0 100.00%

$79,076 $79,076 $79,076 $0 100.00%

 UNCOMMITTED $63,482 $0 $0 $0

$63,482 $0 $0 $0 0.00%

 UNCOMMITTED $1,143,827 $0 $0 $0

$1,143,827 $0 $0 $0 0.00%

$1,207,309 $0 $0 $0 0.00%

$74,299,457 $66,382,189 $49,886,059 $706,231 67.14%

UNCOMMITTED $0 $0 $0 $0

Total 391‐9520 El Modena HS Unallocated Bond Funds

El Modena High School

Orange High School

392‐0000 Orange  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

391‐9520 El Modena HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 MEASURE S INTEREST

Total 391‐9520 El Modena HS Quad Shade Structures (DSA 04‐119124)

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

391‐9520 El Modena HS Quad Shade Structures (DSA 04‐119124)

1. Design Cost

1.01 Architect

5.02 Project Contingency

Total 391‐9520 El Modena HS Phase II (DSA 04‐120032)
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

CDW GOVERNMENT INC $53,662 $53,662 $53,662 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $13,569 $13,569 $13,569 $0 100.00%

INTER‐PACIFIC INC $34,837 $34,837 $34,837 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $1,823,594 $1,823,594 $1,823,594 $0 100.00%

$1,823,594 $1,823,594 $1,823,594 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

GIANNELLI ELECTRIC INC $14,878 $14,878 $14,878 $0 100.00%

INTEGRATED DEMOLITION AND REMEDIATION (Abatement and 

Demolition)

$44,800 $44,800 $44,800 $0 100.00%

PINNER CONSTRUCTION $27,190,987 $27,190,987 $27,190,987 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $0 $0 $0 $0

TIME & ALARM SYSTEMS $3,100 $3,100 $3,100 $0 100.00%

UNIVERSAL ASPHALT CO $6,830 $6,830 $6,830 $0 100.00%

$27,260,595 $27,260,595 $27,260,595 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $62,883 $62,883 $62,883 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $7,710 $7,710 $7,710 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,432 $13,432 $13,432 $0 100.00%

BLUE RIBBON TROPHY $2,391 $2,391 $2,391 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $5,362 $5,362 $5,362 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $2,000 $2,000 $2,000 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $63,655 $63,655 $63,655 $0 100.00%

DEVELOPMENT GROUP INC $37,866 $37,866 $37,866 $0 100.00%

FISHER SCIENCE EDUCATION $24,863 $24,863 $24,863 $0 100.00%

FLINN SCIENTIFIC INC $10,263 $10,263 $10,263 $0 100.00%

GIANNELLI ELECTRIC INC $24,684 $24,684 $24,684 $0 100.00%

GRUETT TREE CO INC (Removal of Trees) $7,625 $7,625 $7,625 $0 100.00%

HISCO INC $4,893 $4,893 $4,893 $0 100.00%

INTER‐PACIFIC INC $6,585 $6,585 $6,585 $0 100.00%

J & A FENCE (Custodial Storage Fencing) $6,885 $6,885 $6,885 $0 100.00%

KYA SERVICES LLC (Install Carpet) $0 $0 $0 $0

2.01 Construction

2.02 OFCI and Other Construction

1. Design Cost

1.01 Architect

2. Construction Cost

Total 392‐0000 Orange  HS IP Surveillance Camera and Systems

392‐9520 Orange HS  Science Bldg (DSA 04‐116859)
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

OLESH, KEITH (Termite Services) $1,500 $1,500 $1,500 $0 100.00%

SIGNATURE PAINTING  $4,300 $4,300 $4,300 $0 100.00%

VORTEX INDUSTRIES, INC. $6,804 $6,804 $6,804 $0 100.00%

WW GRAINGER INC $2,292 $2,292 $2,292 $0 100.00%

$295,991 $295,991 $295,991 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $979,395 $979,395 $979,395 $0 100.00%

$979,395 $979,395 $979,395 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $1,755,159 $1,755,159 $1,755,159 $0 100.00%

CORDOBA CORPORATION $86,434 $86,434 $86,434 $0 100.00%

$1,841,593 $1,841,593 $1,841,593 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

PLACEWORKS INC $52,231 $52,231 $52,231 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $726 $726 $726 $0 100.00%

$54,457 $54,457 $54,457 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $30,663 $30,663 $30,663 $0 100.00%

$30,663 $30,663 $30,663 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $342,871 $342,871 $342,871 $0 100.00%

OUSD REVOLVING CASH $500 $500 $500 $0 100.00%

$343,371 $343,371 $343,371 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $8,734 $8,734 $8,734 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $8,518 $8,518 $8,518 $0 100.00%

$17,252 $17,252 $17,252 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $286,404 $286,404 $286,404 $0 100.00%

$286,404 $286,404 $286,404 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

 Created by Cumming CAPP   5/8/2024 11:23:45 AMPage 35



Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $227,848 $227,848 $227,848 $0 100.00%

$227,848 $227,848 $227,848 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,876 $4,876 $4,876 $0 100.00%

ULINE INC $3,065 $3,065 $3,065 $0 100.00%

$7,941 $7,941 $7,941 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $2,590 $2,590 $2,590 $0 100.00%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $13,300 $13,300 $13,300 $0 100.00%

PENCO ENGINEERING INC (Topographical Survey Services) $41,070 $41,070 $41,070 $0 100.00%

RMA GROUP (dba SITESCAN) $49,533 $49,533 $49,533 $0 100.00%

$110,093 $110,093 $110,093 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $2,500 $2,500 $2,500 $0 100.00%

SOUTHERN CALIFORNIA EDISON $6,912 $6,912 $6,912 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,124 $2,124 $2,124 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $553 $553 $553 $0 100.00%

$12,089 $12,089 $12,089 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $59,658 $59,658 $59,658 $0 100.00%

CONEXWEST $9,419 $9,419 $9,419 $0 100.00%

CP PRODUCTS INC   $4,834 $4,834 $4,834 $0 100.00%

GORM $12,352 $12,352 $12,352 $0 100.00%

HILLYARD INC     $32,572 $32,572 $32,572 $0 100.00%

INTER‐PACIFIC INC $7,904 $7,904 $7,904 $0 100.00%

PSI DBA WATER VISIONS INC $8,527 $8,527 $8,527 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $467,817 $467,817 $467,817 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,537 $6,537 $6,537 $0 100.00%

VORTEX INDUSTRIES, INC. $0 $0 $0 $0

VWR INTERNATIONAL LLC         $34,314 $34,314 $34,314 $0 100.00%

$643,934 $643,934 $643,934 $0 100.00%

 UNCOMMITTED $107,346 $0 $0 $0

FROSTLINE INC $5,000 $5,000 $0 $0 0.00%

ICE MACHINE SALES & SERVICE $2,500 $2,500 $0 $0 0.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 $3,539 $0 17.34%

OTIS WORLWIDE CORP $6,000 $6,000 $0 $0 0.00%

TIME & ALARM SYSTEMS $5,000 $5,000 $0 $0 0.00%

VERNES PLUMBING $3,750 $3,750 $0 $0 0.00%

$150,000 $42,654 $3,539 $0 2.36%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $46,720 $46,720 $46,720 $0 100.00%

$46,720 $46,720 $46,720 $0 100.00%

$34,131,940 $34,024,594 $33,985,478 $0 99.57%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $17,317 $17,317 $17,317 $0 100.00%

$17,317 $17,317 $17,317 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

PINNER CONSTRUCTION $113,500 $113,500 $113,500 $0 100.00%

$113,500 $113,500 $113,500 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,838 $1,838 $1,838 $0 100.00%

$1,838 $1,838 $1,838 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $5,956 $5,956 $5,956 $0 100.00%

$5,956 $5,956 $5,956 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $1,873 $1,873 $1,873 $0 100.00%

$1,873 $1,873 $1,873 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $1,740 $1,740 $1,740 $0 100.00%

$1,740 $1,740 $1,740 $0 100.00%

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

Total 392‐9520 Orange HS  Science Bldg (DSA 04‐116859)

392‐9520 Orange HS  Shade Structure (DSA 04‐118351)

4.16 Miscellaneous Fees
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $7,408 $7,408 $7,408 $0 100.00%

$7,408 $7,408 $7,408 $0 100.00%

$149,631 $149,631 $149,631 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $446,286 $446,286 $446,286 $0 100.00%

SILVER CREEK INDUSTRIES INC (Engineering for Warming Kitchen 

l bl ld )

$29,682 $29,682 $29,682 $0 100.00%

$475,968 $475,968 $475,968 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KYA SERVICES LLC (Install Carpet) $9,564 $9,564 $9,564 $0 100.00%

SWINERTON BUILDERS $6,556,428 $6,556,428 $6,556,428 $0 100.00%

TRIMARK RAYGAL LLC $89,860 $89,860 $89,860 $0 100.00%

$6,655,852 $6,655,852 $6,655,852 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $209,074 $209,074 $209,074 $0 100.00%

$209,074 $209,074 $209,074 $0 100.00%

CUMMING CONSTRUCTION MGMT INC $115,479 $115,479 $115,479 $0 100.00%

$115,479 $115,479 $115,479 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $296,554 $296,554 $296,554 $0 100.00%

$296,554 $296,554 $296,554 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ORANGE COUNTY HEALTH CARE AGENCY $1,470 $1,470 $1,470 $0 100.00%

$1,470 $1,470 $1,470 $0 100.00%

3.02 Construction Management Fees

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

392‐9520 Orange HS  Site Improvements (DSA 04‐116673)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

Total 392‐9520 Orange HS  Shade Structure (DSA 04‐118351)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $4,667 $4,667 $4,667 $0 100.00%

$4,667 $4,667 $4,667 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $94,585 $94,585 $94,585 $0 100.00%

$94,585 $94,585 $94,585 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $7,630 $7,630 $7,630 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,264 $1,264 $1,264 $0 100.00%

$8,894 $8,894 $8,894 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $96,985 $96,985 $96,985 $0 100.00%

$96,985 $96,985 $96,985 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $112,544 $112,544 $112,544 $0 100.00%

$112,544 $112,544 $112,544 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $9,012 $9,012 $9,012 $0 100.00%

$9,012 $9,012 $9,012 $0 100.00%

$8,081,083 $8,081,083 $8,081,083 $0 100.00%

 UNCOMMITTED $117,509 $0 $0 $0

LIONAKIS $1,340,337 $1,340,337 $1,282,427 $0 95.68%

$1,457,845 $1,340,337 $1,282,427 $0 87.97%

UNCOMMITTED $0 $0 $0 $0

PCL CONSTRUCTION SERVICES $19,897,195 $19,897,195 $12,528,461 $2,891 62.97%

$19,897,195 $19,897,195 $12,528,461 $2,891 62.97%

 UNCOMMITTED $114,352 $0 $0 $0

AMS.NET $105,608 $105,608 $96,460 $4,760 91.34%

Total 392‐9520 Orange HS  Site Improvements (DSA 04‐116673)

392‐9520 Orange HS Phase II (DSA 04‐120151)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

APPLIED RESTORATION INC $1,250 $1,250 $0 $0 0.00%

CDW GOVERNMENT INC $16,212 $16,212 $0 $0 0.00%

CHAMPION ELECTRIC $26,400 $26,400 $26,400 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $394,021 $394,021 $390,106 $0 99.01%

DEVELOPMENT GROUP INC $39,736 $39,736 $0 $0 0.00%

GIANNELLI ELECTRIC INC $28,259 $28,259 $28,259 $0 100.00%

INTER‐PACIFIC INC $34,032 $34,032 $11,056 $0 32.49%

OTIS WORLWIDE CORP $4,446 $4,446 $4,446 $0 100.00%

UNITED PAVING CO. $1,250 $1,250 $1,250 $0 100.00%

$765,566 $651,214 $557,977 $4,760 72.88%

 UNCOMMITTED $719,695 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $627,846 $627,846 $521,353 $19,091 83.04%

$1,347,541 $627,846 $521,353 $19,091 38.69%

 UNCOMMITTED $333,064 $0 $0 $0

CORDOBA CORPORATION $907,585 $907,585 $643,793 $0 70.93%

$1,240,649 $907,585 $643,793 $0 51.89%

 UNCOMMITTED $57,736 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $166,676 $166,676 $143,176 $0 85.90%

$224,412 $166,676 $143,176 $0 63.80%

 UNCOMMITTED $56,813 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $3,000 $3,000 $3,000 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $2,000 $2,000 $2,000 $0 100.00%

ENVIRONMENTAL AUDIT INC $2,388 $2,388 $2,388 $0 100.00%

$64,201 $7,388 $7,388 $0 11.51%

 UNCOMMITTED $15,549 $0 $0 $0

P2S ENGINEERING INC $27,251 $27,251 $12,440 $0 45.65%

$42,800 $27,251 $12,440 $0 29.07%

 UNCOMMITTED $111,133 $0 $0 $0

DIVISION OF STATE ARCHITECT $156,367 $156,367 $156,367 $0 100.00%

$267,500 $156,367 $156,367 $0 58.45%

 UNCOMMITTED $5,372 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $25,110 $25,110 $16,399 $0 65.31%

3.02 Construction Management Fees

4. Construction Support Costs

4.01 Rentals

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

3. Program and Construction Management

3.01 Program Management Fees
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

SOUTHERN CALIFORNIA NEWS GROUP $6,939 $6,939 $6,939 $0 100.00%

$37,421 $32,049 $23,338 $0 62.37%

 UNCOMMITTED $33,248 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $466,752 $466,752 $153,472 $14,824 32.88%

$500,000 $466,752 $153,472 $14,824 30.69%

 UNCOMMITTED $73,481 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $376,519 $376,519 $136,462 $0 36.24%

$450,000 $376,519 $136,462 $0 30.32%

 UNCOMMITTED $6,311 $0 $0 $0

BELTMANN GROUP, INC  $25,933 $25,933 $25,933 $0 100.00%

CAPITAL PROTECTION  $2,484 $2,484 $2,484 $0 100.00%

CDW GOVERNMENT INC $1,762 $1,762 $1,762 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $3,609 $3,609 $3,609 $0 100.00%

JAM FIRE PROTECTION INC $1,260 $1,260 $1,260 $0 100.00%

KONICA MINOLTA BUSINESS SOLUTIONS $800 $800 $800 $0 100.00%

ULINE INC $842 $842 $842 $0 100.00%

$43,000 $36,689 $36,689 $0 85.32%

 UNCOMMITTED $23,189 $0 $0 $0

CANNON CORPORATION $35,076 $35,076 $35,076 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $35,780 $35,780 $35,780 $0 100.00%

NINYO & MOORE $20,955 $20,955 $20,955 $0 100.00%

$115,000 $91,811 $91,811 $0 79.84%

 UNCOMMITTED $14,521 $0 $0 $0

SOUTHERN CALIFORNIA GAS CO $5,633 $5,633 $5,633 $0 100.00%

$20,154 $5,633 $5,633 $0 27.95%

 UNCOMMITTED $18,182 $0 $0 $0

AMS.NET $2,538 $2,538 $2,538 $0 100.00%

ARROW RESTAURANT EQUIPMENT $1,760 $1,760 $0 $0 0.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

DEVELOPMENT GROUP INC $0 $0 $0 $0

OUSD MOVE SUPPLY $59 $59 $0 $0 0.00%

SIERRA SCHOOL EQUIPMENT COMPANY $570,685 $570,685 $0 $0 0.00%

ULINE INC $8,631 $8,631 $8,631 $0 100.00%

$602,271 $584,089 $11,585 $0 1.92%

 UNCOMMITTED $9,597 $0 $0 $0

4.13 Funiture, Fixtures & Equipment

4.14 Rental

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

MOBILE MINI $8,956 $8,956 $8,956 $0 100.00%

SUNBELT RENTALS INC $8,000 $8,000 $2,575 $0 32.18%

WILSCOT MOBILE MINI $8,743 $8,743 $7,285 $291 83.33%

$35,296 $25,699 $18,816 $291 53.31%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $429 $429 $429 $0 100.00%

$429 $429 $429 $0 100.00%

 UNCOMMITTED $1,761,805 $0 $0 $0

$1,761,805 $0 $0 $0 0.00%

 UNCOMMITTED $78,739 $0 $0 $0

$78,739 $0 $0 $0 0.00%

$28,951,823 $25,401,528 $16,331,617 $41,858 56.41%

 UNCOMMITTED $44,896 $0 $0 $0

$44,896 $0 $0 $0 0.00%

 UNCOMMITTED $2,320,108 $0 $0 $0

$2,320,108 $0 $0 $0 0.00%

 UNCOMMITTED $1,189,758 $0 $0 $0

$1,189,758 $0 $0 $0 0.00%

$3,554,762 $0 $0 $0 0.00%

$74,971,307 $67,758,904 $58,649,877 $41,858 78.23%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $32,182 $32,182 $32,182 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $8,635 $8,635 $8,635 $0 100.00%

INTER‐PACIFIC INC $22,133 $22,133 $22,133 $0 100.00%

Total 392‐9520 Orange HS Unallocated Bond Funds

Orange High School

Villa Park High School

394‐0000 Villa Park  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 392‐9520 Orange HS Phase II (DSA 04‐120151)

392‐9520 Orange HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 Measure S Bond Funds

FD22 Measure S Interest

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

$62,949 $62,949 $62,949 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

 UNCOMMITTED $6,238 $0 $0 $0

DKS ASSOCIATES  $80,657 $80,657 $80,657 $0 100.00%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

LPA INC $2,359,536 $2,359,536 $2,204,543 $2,079 93.43%

$2,460,490 $2,454,252 $2,299,259 $2,079 93.45%

 UNCOMMITTED $1,038,061 $0 $0 $0

ANGELES CONTRACTOR, INC $19,865,514 $19,865,514 $19,865,514 $0 100.00%

$20,903,576 $19,865,514 $19,865,514 $0 95.03%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $150,829 $150,829 $150,829 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $0 $0 $0 $0

ANIXTER $7,312 $7,312 $7,312 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,869 $13,869 $13,869 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

CDW GOVERNMENT INC $1,780 $1,780 $1,780 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $45,520 $45,520 $45,520 $0 100.00%

DEVELOPMENT GROUP INC $52,937 $52,937 $52,937 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,364 $12,364 $12,364 $0 100.00%

INTEGRATED COMMUNICATIONS AND DATA $59,995 $59,995 $59,995 $0 100.00%

SIGNATURE PAINTING  $15,000 $15,000 $15,000 $0 100.00%

TIME & ALARM SYSTEMS $45,029 $45,029 $40,078 $0 89.01%

VERNES PLUMBING $8,285 $8,285 $8,285 $0 100.00%

VISTA PAINT $644 $644 $644 $0 100.00%

WW GRAINGER INC $4,617 $4,617 $4,617 $0 100.00%

$471,066 $471,066 $466,116 $0 98.95%

 UNCOMMITTED $25,772 $0 $0 $0

CORDOBA CORPORATION $0 $0 $0 $0

3. Program and Construction Management

3.01 Program Management Fees

2.01 Construction

2.02 OFCI and Other Construction

1. Design Cost

1.01 Architect

2. Construction Cost

Total 394‐0000 Villa Park  HS IP Surveillance Camera and Systems

394‐9520 Villa Park  HS Science Center (DSA 04‐117022)
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

CUMMING CONSTRUCTION MGMT INC $976,352 $976,352 $976,344 $0 100.00%

$1,002,124 $976,352 $976,344 $0 97.43%

UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $2,457,319 $2,457,319 $2,457,319 $0 100.00%

$2,457,319 $2,457,319 $2,457,319 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

PLACEWORKS INC $73,237 $73,237 $73,237 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $484 $484 $484 $0 100.00%

$74,471 $74,471 $74,471 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

CEPA OPERATIONS $1,840 $1,840 $1,840 $0 100.00%

P2S ENGINEERING INC $30,975 $30,975 $30,437 $0 98.26%

$32,816 $32,815 $32,277 $0 98.36%

 UNCOMMITTED $51,922 $0 $0 $0

DIVISION OF STATE ARCHITECT $289,250 $289,250 $289,250 $0 100.00%

$341,172 $289,250 $289,250 $0 84.78%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $12,670 $12,670 $12,670 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,768 $1,768 $1,768 $0 100.00%

$14,438 $14,438 $14,438 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $329,229 $329,229 $326,815 $0 99.27%

$329,229 $329,229 $326,815 $0 99.27%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $568,109 $568,109 $568,109 $0 100.00%

$568,109 $568,109 $568,109 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,748 $4,748 $4,748 $0 100.00%

ULINE INC $1,365 $1,365 $1,365 $0 100.00%

$6,113 $6,113 $6,113 $0 100.00%

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $19,085 $19,085 $19,085 $0 100.00%

LEIGHTON CONSULTING INC (Geotechnical Engineering) $16,549 $16,549 $16,549 $0 100.00%

PSOMAS $21,034 $21,034 $21,034 $0 100.00%

RMA GROUP (dba SITESCAN) $44,890 $44,890 $44,890 $0 100.00%

SPECTRUM FIRE PROTECTION (Fire Hydrant Flow Test) $1,000 $1,000 $1,000 $0 100.00%

$106,158 $106,158 $106,158 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $400 $400 $400 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $2,299 $2,299 $2,299 $0 100.00%

$2,699 $2,699 $2,699 $0 100.00%

 UNCOMMITTED $7,930 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $60,305 $60,305 $60,305 $0 100.00%

CULVER‐NEWLIN INC $12,359 $12,359 $12,359 $0 100.00%

FISHER SCIENCE EDUCATION $9,785 $9,785 $9,785 $0 100.00%

FLINN SCIENTIFIC INC $4,162 $4,162 $4,162 $0 100.00%

GORM $10,205 $10,205 $10,205 $0 100.00%

HILLYARD INC     $9,910 $9,910 $9,910 $0 100.00%

INTER‐PACIFIC INC $7,325 $7,325 $7,325 $0 100.00%

PERFORMANCE HEALTH SUPPLY (DBA MEDCO) $2,065 $2,065 $2,065 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $506,325 $506,325 $506,325 $0 100.00%

TIME & ALARM SYSTEMS $6,896 $6,896 $6,896 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,871 $6,871 $6,871 $0 100.00%

VWR INTERNATIONAL LLC         $47,922 $47,922 $47,922 $0 100.00%

$695,813 $687,883 $687,883 $0 98.86%

 UNCOMMITTED $57,967 $0 $0 $0

FROSTLINE INC $5,000 $5,000 $0 $0 0.00%

ICE MACHINE SALES & SERVICE $2,500 $2,500 $897 $0 35.88%

INDUSTRIAL COMMERCIAL SYSTEMS INC $23,783 $23,783 $3,539 $0 14.88%

OTIS WORLWIDE CORP $6,000 $6,000 $1,381 $0 23.02%

QUEEN CITY GLASS CO $20,000 $20,000 $3,490 $0 17.45%

TIME & ALARM SYSTEMS $25,000 $25,000 $0 $0 0.00%

VERNES PLUMBING $9,750 $9,750 $5,977 $0 61.30%

$150,000 $92,033 $15,284 $0 10.19%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $51,035 $51,035 $51,035 $0 100.00%

$51,035 $51,035 $51,035 $0 100.00%

4.16 Miscellaneous Fees

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

$29,666,628 $28,478,737 $28,239,084 $2,079 95.19%

UNCOMMITTED $0 $0 $0 $0

LPA INC $70,000 $70,000 $70,000 $0 100.00%

$70,000 $70,000 $70,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $1,074,556 $1,074,556 $1,074,556 $0 100.00%

$1,074,556 $1,074,556 $1,074,556 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $36,527 $36,527 $36,527 $0 100.00%

$36,527 $36,527 $36,527 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $690,571 $690,571 $690,571 $0 100.00%

$690,571 $690,571 $690,571 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $24,163 $24,163 $24,163 $0 100.00%

$24,163 $24,163 $24,163 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $43,265 $43,265 $43,265 $0 100.00%

$43,265 $43,265 $43,265 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $41,908 $41,908 $41,908 $0 100.00%

$41,908 $41,908 $41,908 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,640 $4,640 $4,640 $0 100.00%

$4,640 $4,640 $4,640 $0 100.00%

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

Total 394‐9520 Villa Park  HS Science Center (DSA 04‐117022)

394‐9520 Villa Park HS Interim Housing (DSA 04‐116788)
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

$1,985,629 $1,985,629 $1,985,629 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LPA INC $107,305 $107,305 $59,506 $0 55.45%

$107,305 $107,305 $59,506 $0 55.45%

 UNCOMMITTED $105,565 $0 $0 $0

ANGELES CONTRACTOR, INC $2,594,435 $2,594,435 $2,594,435 $0 100.00%

$2,700,000 $2,594,435 $2,594,435 $0 96.09%

UNCOMMITTED $0 $0 $0 $0

WW GRAINGER INC $1,536 $1,536 $1,536 $0 100.00%

$1,536 $1,536 $1,536 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $38,262 $38,262 $38,262 $0 100.00%

$38,262 $38,262 $38,262 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $476 $476 $476 $0 100.00%

$476 $476 $476 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $44,690 $44,690 $40,074 $0 89.67%

$44,690 $44,690 $40,074 $0 89.67%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $75,273 $75,273 $75,273 $0 100.00%

$75,273 $75,273 $75,273 $0 100.00%

$2,967,542 $2,861,978 $2,809,562 $0 94.68%

 UNCOMMITTED $189,861 $0 $0 $0

Total 394‐9520 Villa Park HS Parking and Drop Off (DSA 04‐118521)

394‐9520 Villa Park HS Phase II (DSA 04‐119694)

1. Design Cost

1.01 Architect

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

394‐9520 Villa Park HS Parking and Drop Off (DSA 04‐118521)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

2.02 OFCI and Other Construction

Total 394‐9520 Villa Park HS Interim Housing (DSA 04‐116788)
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

LPA INC $1,898,600 $1,898,600 $1,733,281 $46,552 91.29%

$2,088,461 $1,898,600 $1,733,281 $46,552 82.99%

UNCOMMITTED $0 $0 $0 $0

PINNER CONSTRUCTION $27,026,131 $27,026,131 $15,865,260 $1,594,366 58.70%

$27,026,131 $27,026,131 $15,865,260 $1,594,366 58.70%

 UNCOMMITTED $266,040 $0 $0 $0

AMS.NET $47,877 $47,877 $42,151 $0 88.04%

APPLIED RESTORATION INC $1,250 $1,250 $0 $0 0.00%

CDW GOVERNMENT INC $32,423 $32,423 $0 $0 0.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $6,302 $6,302 $6,302 $0 100.00%

DEVELOPMENT GROUP INC $54,707 $54,707 $54,707 $54,707 100.00%

GIANNELLI ELECTRIC INC $4,385 $4,385 $4,385 $0 100.00%

INTER‐PACIFIC INC $19,105 $19,105 $0 $0 0.00%

$432,090 $166,050 $107,545 $54,707 24.89%

 UNCOMMITTED $842,522 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $643,969 $643,969 $518,385 $0 80.50%

$1,486,490 $643,969 $518,385 $0 34.87%

 UNCOMMITTED $222,451 $0 $0 $0

CORDOBA CORPORATION $920,625 $920,625 $674,247 $0 73.24%

$1,143,076 $920,625 $674,247 $0 58.99%

 UNCOMMITTED $65,511 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $246,489 $246,489 $178,889 $0 72.57%

$312,000 $246,489 $178,889 $0 57.34%

 UNCOMMITTED $44,317 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,766 $4,766 $4,766 $0 100.00%

$49,083 $4,766 $4,766 $0 9.71%

 UNCOMMITTED $5,271 $0 $0 $0

P2S ENGINEERING INC $32,729 $32,729 $13,130 $0 40.12%

$38,000 $32,729 $13,130 $0 34.55%

3.02 Construction Management Fees

4. Construction Support Costs

4.01 Rental

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

 Created by Cumming CAPP   5/8/2024 11:23:45 AMPage 48



Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

 UNCOMMITTED $18,904 $0 $0 $0

DIVISION OF STATE ARCHITECT $231,096 $231,096 $231,096 $0 100.00%

$250,000 $231,096 $231,096 $0 92.44%

 UNCOMMITTED $8,019 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $16,365 $16,365 $6,365 $0 38.89%

SOUTHERN CALIFORNIA NEWS GROUP $2,918 $2,918 $2,918 $0 100.00%

T.D. GRAPHICS $198 $198 $198 $0 100.00%

ULINE INC $0 $0 $0 $0

$27,500 $19,481 $9,481 $0 34.48%

 UNCOMMITTED $28,760 $0 $0 $0

BPI INSPECTION SERVICE  $471,240 $471,240 $285,426 $17,640 60.57%

$500,000 $471,240 $285,426 $17,640 57.09%

 UNCOMMITTED $73,780 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $426,220 $426,220 $336,355 $0 78.92%

$500,000 $426,220 $336,355 $0 67.27%

 UNCOMMITTED $20,377 $0 $0 $0

BELTMANN GROUP, INC  $9,447 $9,447 $9,447 $0 100.00%

CAPITAL PROTECTION  $4,968 $4,968 $4,968 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $15,208 $15,208 $15,208 $0 100.00%

ULINE INC $0 $0 $0 $0

$50,000 $29,623 $29,623 $0 59.25%

 UNCOMMITTED $11,347 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $28,880 $28,880 $26,867 $0 93.03%

NINYO & MOORE $53,223 $53,223 $53,223 $0 100.00%

PSOMAS $26,550 $26,550 $26,550 $0 100.00%

$120,000 $108,653 $106,640 $0 88.87%

 UNCOMMITTED $32,100 $0 $0 $0

$32,100 $0 $0 $0 0.00%

 UNCOMMITTED $236,240 $0 $0 $0

ARROW RESTAURANT EQUIPMENT $1,760 $1,760 $0 $0 0.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

DEVELOPMENT GROUP INC $0 $0 $0 $0

SIERRA SCHOOL EQUIPMENT COMPANY $356,142 $356,142 $0 $0 0.00%

SITEONE LANDSCAPE SUPPLY (HYDROSCAPE) $5,442 $5,442 $5,442 $0 100.00%

$600,000 $363,760 $5,858 $0 0.98%

4.13 Furniture, Fixtures & Equipment

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4.06 Postage, Printing & Advertising
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Measure S Bond Program

Financial Report for April 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 04/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Apr '24 ‐ Jun '24

% 

Expended

 UNCOMMITTED $7,092 $0 $0 $0

ARROW LIFT $2,515 $2,515 $2,515 $0 100.00%

PS37‐3 LLC $2,515 $2,515 $2,515 $0 100.00%

WARE DISPOSAL $2,877 $2,877 $2,877 $0 100.00%

$15,000 $7,908 $7,908 $0 52.72%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $619 $619 $619 $0 100.00%

$619 $619 $619 $0 100.00%

 UNCOMMITTED $2,298,770 $0 $0 $0

$2,298,770 $0 $0 $0 0.00%

 UNCOMMITTED $232,999 $0 $0 $0

$232,999 $0 $0 $0 0.00%

$37,202,319 $32,597,958 $20,108,509 $1,713,265 54.05%

 UNCOMMITTED $65,981 $0 $0 $0

$65,981 $0 $0 $0 0.00%

 UNCOMMITTED $256,481 $0 $0 $0

$256,481 $0 $0 $0 0.00%

 UNCOMMITTED $1,610,487 $0 $0 $0

$1,610,487 $0 $0 $0 0.00%

$1,932,948 $0 $0 $0 0.00%

$73,818,015 $65,987,251 $53,205,733 $1,715,344 72.08%

Total 394‐9520 Villa Park HS Unallocated Bond Funds

Villa Park High School

Total 394‐9520 Villa Park HS Phase II (DSA 04‐119694)

394‐9520 Villa Park HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 Measure S Bond Funds

FD22 Measure S Interest

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

4.14 Rental
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F22 85% (Principal), $85,000,000 

$35,576,926 
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MEASURE S BOND PROGRAM ‐ Series B 2022 Phase II)
Actual Costs thru April 30, 2024,  NOT INCLUDING ACCRUALS PENDING PAYMENT

FD22 Monthly Actual Expenditure FD22 Cumulative Actual Expenditure F22 85% (Principal)
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2nd Quarter 2018

ORANGE HS - Phase II: New two-story 6-classroom/Admin bldg with enhanced school entrance, bldg 300 layout admin swing space, demo of existing bldg 100/200, and new Panther Pavilion Plaza.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, new stairs and elevator, and restroom upgrades to bldg 100/200, demo of bldg 500, new fences and gates to secure campus.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DSA REVIEW & APPROVAL

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg. 800 (CTE), enhance student Quad, two (2) new elevators, and two 2nd level bridges. 

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

CANYON HS - Phase II: Bldg (C) remove and replace HVAC systems, electrical systems, fire alarm, door & hardware, glazing, IT, and renovate restrooms and staff lounge. Remove (17)
portable modular classrooms.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

PHASE 2 PROJECTS (as of August 2019 Monthly Report)

PROGRAM PHASE CONCEPTUAL / DESIGN PHASE DSA REVIEW & APPROVAL CONSTRUCTION (Anticipated Beyond Dec 2021)

SUMMER BREAK Conceptual Design Board Approved 5/9/19 for Canyon HS Phase II Design Document & Construction Estimate Board Approval (Completed)

Conceptual Design Board Approved 12/13/18 Phase II Design & Budget Board Approved 7/25/19 Orange HS  - November 19, 2020 Board Meeting

Orange HS Orange HS El Modena HS  - October 15, 2020 Board Meeting

El Modena HS El Modena HS Villa Park HS  - August 13, 2020 Board Meeting

Villa Park HS Villa Park HS Canyon HS  - Februray 11, 2021 Board Meeting

Canyon HS

2021

1st Quarter 2021 2nd Quarter 2021 3rd Quarter 2021

Apr JulMar May Jun

2nd Quarter 2019

Sep

3rd Quarter 2019

Aug Jul Aug SepMay JunJanJulJun Oct Mar Apr

1st Quarter 2019

FebNov Dec DecNov Jan Mar Jul Nov Aug Sep Oct Nov DecOctAugOct

2018 2020

May SepFeb Dec

3rd Quarter 2018 4th Quarter 20194th Quarter 2018

2019

1st Quarter 2020

MEASURE S BOND PROGRAM - PHASE II: SCHEDULE SUMMARY

2nd Quarter 2020 3rd Quarter 2020 4th Quarter 2020 4th Quarter 2021

Jan FebApr Jun
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   Board of Education
Ana Page, President

Angie Rumsey, Vice-President
Kris Erickson, Clerk
Andrea Yamasaki

John Ortega
Vacant (Area 4)
Vacant (Area 7)

Ernie Gonzalez, Board Secretary
Superintendent

David A. Rivera
Deputy Superintendent

Business Services

Isela Vazquez
Senior Executive Director

Facilities Development & Planning

Facilities & Planning Department
Measure S Bond Program

726 W. Collins Avenue
Orange, CA 92867
T: (714) 628-4500
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