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Members of the Team
Nicolas Humphrey, Vice President Campus Construction 
Management Group

Madalyn Murphy, Project Manager Campus Construction 
Management Group

Mike Perkins, Field Manager Campus Construction 
Management Group

Jeff Hazel, Architect Young & Wright Architectural

Steve Rozler, Supervisor of Buildings & Grounds Sweet Home 
CSD
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Overall Project Snapshot

TOTAL COST: $39,927,382 / Voter Approved October 2019

Capital Project Phase 1:
§ Heritage Heights Roof

§ Service Center Renovation & Addition

Capital Project Phase 2:
§ Renovations at all 4 elementary buildings, Middle School & High School 

(including safety glazing main entry ways)

§ New Roof at Dexter Terrace

§ Work on Middle School cafeteria (noise reduction, seating)

§ High School auditorium updates, stage work, locker room renovations
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PHASE 1 – Alternates
After budget / estimating and bid process, these areas were added to the scope of 
Phase 1 of the project

• Alternate #1 – In-slab radiant heating in new transportation bay area

• Alternate # 2 – Service Center interior metal liner panels (insulation cover)

• Alternate #3 – Service Center masonry restoration 

• Alternate #4 – Service Center sidewalk replacement / addition

• Alternate #5 – Service Center fuel station canopy

The District realized $2,176,726 in savings in Phase 1 from conceptual budget to 
contract award.

Board and District administration decided to use that savings to enhance renovations 
to High School Auditorium in Phase 2. 
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PHASE 1 SERVICE CENTER CORE 
Area comprised of:
• Transportation Dispatch (Hd. Bus Drivers & Clerical)
• Transportation Supervisor
• Bus Driver Break Room & Locker area
• Conference Rooms
• Buildings & Grounds Supervisor
• Buildings & Grounds Clerical 

Work remaining:
• Metal wall panel framing & installation
• Relocation of transportation communication system
• Bus Driver Locker installation
• Wall Graphics & Signage
• Final clean
• General punchlist items (paint touches, etc)
• Furniture delivery and installation
• Technology move (computers / phones / copiers)

FURNITURE DELIVERY/INSTALL: 
January 10-12, 2022

FINAL CLEAN: 
January 14, 2022

SUBSTANTIAL COMPLETION: 
January 17, 2022

OFFICIAL OPENING DATE:
January 18, 2022



SWEET HOME CSD
BOARD OF EDUCATION UPDATE

Tuesday, December 14, 2021

PHASE 1 SERVICE CENTER CORE 
BEFORE PICTURES:

AFTER PICTURES:
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PHASE 1 SERVICE CENTER
New Transportation Addition
Work completed to date:
• Site Clearing, storm water retention, utilities
• Foundations 
• Masonry / steel structure
• Roofing 
• Mezzanines
• Interior Slab Rough Grade / Radiant Floor Heating 
• Bus lifts
• Lubrication systems

Work remaining:
• Parking lot / general site work / fuel island: Spring 

2022 – Summer 2022
• Mechanics Locker installation
• Wall Graphics & Signage
• Final clean
• General punchlist items (paint touches, etc)
• Transportation equipment move (tire equipment 

storage, parts rm.)

TRANSPORTATION BAYS

FINAL CLEAN: 
February 18, 2022

SUBSTANTIAL COMPLETION: 
February  18, 2022

MOVE IN / TRANSITION: 
February 21, 2022

OFFICIAL OPENING DATE:
March 7, 2022
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PHASE 1 HERITAGE HEIGHTS
Roofing Renovations

Substantial Completion Date: November 11, 2021

Campus Construction / Young & Wright have 
issued a punch-list capturing minor deficiencies to 
be addressed by contractor.

Presently working with contractor to complete 
punch list as weather allows.

Final Completion Date: Spring 2022
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PHASE 2 CAPITAL PROJECT
Timeline
Capital Project Phase 2 - $18,292,681 Construction Budget

§Work at all 4 elementary buildings, Middle School & High School (including safety 
glazing main entry ways)

§New Roof at Dexter Terrace

§Work on Middle School cafeteria (noise reduction, seating)

§High School auditorium updates, stage work, locker room renovations

Submit to SED for Approval: June 30, 2021

SED Approval: October 26, 2021

Bid Documents Available: November 22, 2021 / Bids Due: December 17, 2021

Pre-Bid Walk-through: December 2, 2021

Award: State Contracts / Co-op December 21 BOE; Bids January 11 BOE
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PHASE 2 CAPITAL PROJECT
High School Auditorium Enhancement

Big Idea:
§ Use surplus from favorable bids in Phase 1

§ Enhance design work originally planned for Phase 2 including 
stage rigging and theatrical lighting, sound, acoustics

§ Include re-design of structure, seating, theatrical catwalks, and 
stage refinishing
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Heritage Heights Elementary

• Replace windows + window treatments (shades)

• Replace select sidewalks 

• Renovate basketball courts 

• Replace Heating, Cooling, Ventilation Systems

• Provide Main Entrance safety glazing film

• Replace Gym wall pads

• Provide new building-wide PA System

Glendale Elementary 

• Provide electrical service upgrades

• Expand rear parking, replace site lighting, drainage sump pump

• Replace various exterior doors

• Provide Main Entrance safety glazing film

• Improvements to Theater lighting, sound, A/V, ceilings, finishes

• Provide new building-wide PA System

PHASE 2 CAPITAL PROJECT
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Willow Ridge Elementary 

• Replace aluminum and steel windows

• Replace Heating, Cooling, Ventilation Systems

• Replace various exterior doors + window

• Replace select ceilings 

• Provide Main Entrance Safety Glazing Film

• Replace site lighting

• Provide new building-wide PA System

Maplemere Elementary

• Replace select sidewalks 

• Provide Main Entrance safety glazing film

• Replace Heating & Ventilation Systems

• Replace select ceilings + lighting

• Replace foundation insulation at crawlspace

• Provide new building-wide PA System

PHASE 2 CAPITAL PROJECT
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Middle School 

• Provide Roofing renovations

• Provide Main Entrance safety glazing film

Dexter Terrace School 

• Replace Heating, Cooling (Towers & Chiller), Ventilation Systems

• Restore Service Elevator

• Renovate Middle School Cafeteria for Noise Reduction and Finish 

Updates, select dishwasher & food service equipment upgrades

• Replace & re-grout Pool tile

• Install Pool salt generation system

• Replace PA system head-end 

• Provide Main Entrance safety glazing film

PHASE 2 CAPITAL PROJECT
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• Full-renovation at Theatre (structure, seating, theatrical lighting / 
sound / AV / acoustics, stage refinishing, catwalks, finishes)

• Renovate High School Locker Rooms & Team Rooms

• Replace select flooring (Carpeting) and ceilings at classrooms

• Replace Heating, Cooling (Towers & Chiller), Ventilation Systems

• Provide Main Entrance safety glazing film 

• Provide new egress door outside of Cafeteria entrance

• Replace skylight at 2nd floor roof

• Install Pool salt generation system

• Refinish Auxillary (Back) Gym Floor

• Creation of School / Student Common Area – Renovation Rm. 601

• Provide new building-wide PA System

High School PHASE 2 CAPITAL PROJECT
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Add Alternates Phase 2
1. Heritage Heights front parking lot / student drop-off loops EST.  $325K

2. District Wide Mass Notification System EST. $338K

3. Middle School Cafeteria (Upgrades finishes – walls & flooring) EST. $  60K

4. Maplemere & Willow Ridge Cafetorium AV & Lighting EST. $280K

5. HS Offices/ District Office Floor Replacements EST.  $325K

6. Dexter Terrace PA System EST. $155K

7. Middle School PA System wiring  speakers (full system replacement) EST. $300K

8. Glendale Cafetorium AV / Lighting EST. $170K

9. Middle School Cafeteria – student lounge space (red tile area) EST. $100K

10. Middle School Cafeteria – new folding partition EST. $  95K

11. Dexter Terrace Exterior Metal Panels EST. $  30K

12. Heritage Heights select ceiling replacements EST. $130K

TOTAL ALTERNATES APPROX. $2.3M
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QUESTIONS?


