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Project Schedule

 Schematic Design Presentation to Board: March 21, 2022
 Design Development: March – April 2022
 Issue Construction Documents: August 26, 2022
 Construction Begins: November 2022
 Substantial Completion: June 28, 2024
 Final Completion of Building: July 2024

Construction 
Substantial Completion June 2024

Rockwall ISD – Ninth Grade Centers
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