


Rosemont 39 Grade Addition DALLAS ¥

6 Classroom Addition
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Notes

* 6 classroom addition (3" Grade with no extra science labs)

e Approximately 9,500 sf

* Additional support spaces

* Planned as storm shelter for increased capacity

« Campus will lose some outdoor / green space area with addition
* Design — May 2023 to October 2023

* Permitting — August 2023 to July 2024

e Construction —June 2024 to May 2025
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Schedule - Occupied

Occupied Campus 2023 2024 2025
Apr | May | Jun Jul Aug | Sep Oct Nov | Dec Jan Feb | Mar | Apr | May | Jun Jul Aug | Sep Oct Nov | Dec Jan Feb | Mar | Apr | May | Jun Jul Aug

Major Milestones

Board Approval - Contracting Change X

Board Approval - CMAR Delivery (Remaining Work/3d Gr Addition) X

CMAR Advertisement X X

CMAR Board Approval X

3rd Grade Addition (Design, Permitting, Construction)

Area A (New Admin/Parking/Drop Off)

Area B (2 Story Main Bldg)

Area C (Kitchen/Cafeteria)

Area D (Single Story)

Area E (Fine Arts)

Area F (Auditorium)

Area G (Gym/Storm Shelter)
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Schedule - Unoccupied

Unoccupied Campus 2023 2024 2025
Apr | May | Jun Jul Aug | Sep Oct | Nov | Dec Jan Feb | Mar | Apr | May | Jun Jul Aug | Sep Oct | Nov | Dec Jan Feb | Mar | Apr | May | Jun Jul Aug

Major Milestones
Board Approval - Contracting Change X
Board Approval - CMAR Delivery (Remaining Work/3d Gr Addition) X
CMAR Advertisement X X
CMAR Board Approval X

) ——g

3rd Grade Addition (Design, Permitting, Construction)

Area A (New Admin/Parking/Drop Off) 2 e

Area B (2 Story Main Bldg)

/N

Area C (Kitchen/Cafeteria)

Area D (Single Story)

Area E (Fine Arts)

Area F (Auditorium)

R
Area G (Gym/Storm Shelter) "/

1. Limitations for working on new addition are lifted — shorten construction time by 2 months
2. Building B opens up for renovations throughout, no phasing of work
3. Sitework — especially demo of portables can occur sooner
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Option for unoccupied campus

Relocation Option (Utilize Arcadia Park Annex as a temporary facility)
Pros — creates safest conditions on campus
4.0 miles to west; has cafeteria facilities; playfields; 30,000 sf
no onsite construction; inexpensive to ‘make ready’ (security upgrades, painting, graphics, roofing, etc.)
shorten construction time (+\- 6 months); ready in January 2024 — mid year move
Cons — DISD is leasing out the building; lease up in September 2023
smaller footprint — approximate capacity of about 300 students; 13 classrooms available

space for portables — about 10 classrooms with restroom unit

Rosemont to Arcadia Annex — 4.0 miles {
911 N Morroco
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Arcadia Park Annex — 911 N Morocco
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Arcadia Park Annex — 911 N Morocco
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