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DOCUMENT 00 01 20 

LIST OF SCHEDULES 

The following schedule summarizes the major activity dates (Dates are approximate and 

actual start dates are subject to change): 

 

a. Bid Dates   

1. Advertise to Bid (first) June 29, 2024  

2. Advertise to Bid (second) July 6, 2024  

3. Pre-Bid Conference/walk Tuesday, July 9, 2024 at 11:00 A.M. 

4. RFI Due Tuesday, July 16, 2024, by 1:00 P.M.  

5. Addendum (last) Thursday, July 18, 2024, by 1:00 P.M.   

6. Bids Due Tuesday, July 23, 2024 1:00 P.M.   

7. Board Award Tuesday, August 6, 2024   

 

b. Contracts   

1. Bond Preparation August 6 - 13, 2024   

2. Contract Execution August 14, 2024   

 

c. Pre-Construction Activities   

1. Start Date August 16, 2024   

2. Submittals and Approvals August 16, 2024 – September 6, 2024   

3. Materials Ordering/Stockpiling August 2024 – November 2024   

4. School Concludes for Fall break September 30, 2024   

 

d. Construction   

1. Date of facility availability September 27, 2024  

2. Begin turning over spaces to District October 11, 2024   

 

e. Occupancy: The Contractor will turn the grounds over for occupancy as follows:   

1. Occupancy - Students October 11, 2024  

f. Completion/Close-out   

1. Substantial Completion Date October 11, 2024   

2. Complete Minor Finish Work October 18, 2024   

3. Complete Punch List Work October 25, 2024  

4. Closeout/Completion November 1, 2024   

 

END OF DOCUMENT 
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DOCUMENT 00 11 16 

NOTICE TO BIDDERS 

1. Notice is hereby given that the governing board (“Board”) of the Lodi Unified School 

District (“District”) will receive sealed bids for the following project, Vinewood 

Elementary School Playground Replacement Project No. 8150-5830-340-001 

(“Project” or “Contract”): 

2. The Project consists of: Installing and related work for a New Playground 

Apparatus and construction of new apparatus area as shown in construction 

documents to provide a complete turnkey project. 

3. To bid on this Project, the Bidder is required to possess one or more of the following 

State of California contractors’ license(s):  

Class A and/or B 

The Bidder's license(s) must remain active and in good standing throughout the term 

of the Contract. 

4. To bid on this Project, the Bidder is required to be registered as a public works 

contractor with the Department of Industrial Relations pursuant to the Labor Code. 

5. Contract Documents will be available on or after June 29, 2024 for review at the 

District Facilities Office, and may be downloaded from the District’s website, 

https://www.lodiusd.net/about/bonds#maintenance, under the “Maintenance & 

Operations (M&O) Projects”.  In addition, Contract Documents are available for 

bidders’ review at the following builders’ exchanges: 

a. Central California Builders Exchange: (559) 237-1831 

b. Builder’s Exchange of Stockton: (209) 478-1000   

c. Builder’s Exchange of Sacramento: (916) 442-8991   

d. Valley Builders Exchange: (209) 522-9031   

6. RESERVED 

7. Sealed bids will be received until 1:00 p.m., on Tuesday, July 23, 2024 at the 

District Maintenance & Operations Office, 880 N Guild Avenue, Lodi, California 95240 

at or after which time the bids will be opened and publicly read aloud.  Any bid that 

is submitted after this time shall be nonresponsive and returned to the bidder.  Any 

claim by a bidder of error in its bid must be made in compliance with section 5100 et 

seq. of the Public Contract Code. 

8. The District reserves the right to prequalify bidders for this Project pursuant to Public 

Contract Code section 20111.5, as deemed necessary by the District. When 

prequalification is applied, only prequalified Bidders will be eligible to submit a Bid for 

this Project. Any Bid submitted by a Bidder who has not been prequalified shall be 

deemed nonresponsive and will not be considered. Pre-qualification is completed on 

the web at https://pqbids.com/lodi. 
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9. Pursuant to Public Contract Code section 20111.6, only prequalified bidders will be 

eligible to submit a bid for a public project involving a projected expenditure of  

$1 million or more using or planning to use state general fund or state 

school bond funds.  Any bid submitted by a bidder who is not prequalified shall be 

non-responsive and returned unopened to the bidder.  Moreover, any bid listing 

subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43 or 

C-46 licenses for the performance of electrical, mechanical or plumbing components 

who have not been prequalified shall be deemed nonresponsive. 

10. All bids shall be on the form provided by the District.  Each bid must conform and be 

responsive to all pertinent Contract Documents, including, but not limited to, the 

Instructions to Bidders. 

11. A bid bond by an admitted surety insurer on the form provided by the District  a 

cashier's check or a certified check, drawn to the order of the Lodi Unified School 

District, in the amount of ten percent (10%) of the total bid price, shall accompany 

the Bid Form and Proposal, as a guarantee that the Bidder will, within seven (7) 

calendar days after the date of the Notice of Award, enter into a contract with the 

District for the performance of the services as stipulated in the bid. 

12. A mandatory pre-bid conference and site visit will be held on Tuesday July 9, 

2024, at 11:00 a.m. at Vinewood Elementary School, 1600 W Tokay St, Lodi, 

California (“Site Visit”). All participants in a mandatory site visit are required to 

sign-in. Failure to attend, or tardiness at, a mandatory site visit will render a bid 

ineligible for consideration. The Site Visit Certification, provided at the end of the Site 

Visit, must be submitted with the Bid when a site visit is required. 

13. The successful Bidder shall be required to furnish a 100% Performance Bond and a 

100% Payment Bond if it is awarded the Contract for the Work. 

14. The inclusion of an owner-controlled or wrap-up insurance program (“OCIP”) for this 

Project is at the discretion of the District. When the District elects to provide an 

OCIP, the policy limits, known exclusions, and the duration for which the policy is 

intended to remain effective are detailed in the OCIP Manual. In such cases, it is 

mandatory for all bidders to comply with the following minimum requirements: no 

serious and willful violations of Labor Code section 6300 et seq., a workers’ 

compensation experience modification factor of 1.00 or less, and an instituted injury 

prevention program pursuant to Labor Code section 3201.5 or 6401.7. 

15. Bidders are required to submit the Off-Road Diesel-Fueled Fleet Certification along 

with their Bids, but only in cases where the project involves the use of off-road 

diesel-fueled vehicles and equipment subject to regulation. Bids submitted without 

the Off-Road Diesel-Fueled Fleet Certification, when this certification is applicable to 

the project, shall be deemed non-responsive and will not be considered. 

16. The successful Bidder may substitute securities for any monies withheld by the 

District to ensure performance under the Contract, in accordance with the provisions 

of section 22300 of the Public Contract Code. 

17. If applicable or required by the District for projects utilizing funds from the State of 

California School Facility Program, as outlined in Section 17076.11 of the Education 

Code, there is a mandate to achieve a participation goal for disabled veteran 

business enterprises (“DVBE”) of at least three percent (3%) annually of the overall 
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dollar amount expended on state-funded projects. To fulfill this mandate by 

demonstrating a good faith effort, Bidders must actively seek DVBE-certified 

subcontractors and suppliers prior to bid submission. For any state-funded project, 

the selected Bidder must, upon contract award, certify compliance with DVBE 

participation goal procedures. The DVBE Certification Participation Form, provided for 

this purpose, should not be submitted with the Bid but is required with the execution 

of the Contract. 

This requirement is contingent upon the specific funding and requirements of a 

project as determined by the District. 

18. The Contractor and all Subcontractors under the Contractor shall pay all workers on 

all Work performed pursuant to this Contract not less than the general prevailing 

rate of per diem wages and the general prevailing rate for holiday and overtime work 

as determined by the Director of the Department of Industrial Relations, State of 

California, for the type of work performed and the locality in which the work is to be 

performed within the boundaries of the District, pursuant to section 1770 et seq. of 

the California Labor Code.  Prevailing wage rates are also available from the District 

or on the Internet at: <http://www.dir.ca.gov>. 

19. This Project is subject to labor compliance monitoring and enforcement by the 

Department of Industrial Relations pursuant to Labor Code section 1771.4 and 

subject to the requirements of Title 8 of the California Code of Regulations.  The 

successful Bidder shall comply with all requirements of Division 2, Part 7, Chapter 1, 

Articles 1-5 of the Labor Code. 

20. The District’s Board may, pursuant to Public Contract Code section 3400(c), find and 

determine that certain item(s) must be used on this Project for the reasons outlined 

below. This designation is subject to Board Resolution and will only be applied based 

on one of the statutorily allowed bases: 

a. Field Test or Experiment: To determine the product’s suitability for future use, 

the following item(s) have been designated. 

b. Matching Products: To match other products in use on a particular public 

improvement either completed or in the course of completion, the following 

item(s) have been designated. 

c. Sole Source Availability: To obtain a necessary item that is only available 

from one source, the following item(s) have been designated. 

d. Emergency Response: To respond to an emergency declared by a local 

agency, the following item(s) have been designated. 

The Board has identified the following items which must be used on this Project: N/A 

21. This Project may be funded, in whole or in part, with federal funds. In instances 

where federal funding is utilized, the Contractor and all Subcontractors under the 

Contractor are required to comply with the Davis-Bacon Act, applicable reporting 

requirements, and any other relevant federal funding requirements. Should a conflict 

arise between state and federal requirements, the more stringent provision shall 

control to ensure compliance with all applicable regulations.   
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22. The District shall award the Contract, if it awards it at all, to the lowest responsive 

responsible bidder based on:   

A. The base bid amount. 

23. The Board reserves the right to reject any and all bids and/or waive any irregularity 

in any bid received.  If the District awards the Contract, the security of unsuccessful 

bidder(s) shall be returned within sixty (60) days from the time the award is made.  

Unless otherwise required by law, no bidder may withdraw its bid for ninety (90) 

days after the date of the bid opening. 

END OF DOCUMENT 
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DOCUMENT 00 21 13 

INSTRUCTIONS TO BIDDERS 

Bidders shall follow the instructions in this document, and shall submit all documents, 

forms, and information required for consideration of a bid. 

Lodi Unified School District (“District”) will evaluate information submitted by the apparent 

low Bidder and, if incomplete or unsatisfactory to District, Bidder’s bid may be rejected at 

the sole discretion of District. 

1. Bids are requested for a general construction contract, or work described in general, 

for the following project (“Project” or “Contract”): 

Vinewood Elementary School Playground Replacement Project No. 8150-

5830-340-001 

2. A Bidder and its subcontractors must possess the appropriate State of California 

contractors’ license and must maintain the license throughout the duration of the 

project.  Bidders must also be registered as a public works contractor with the 

Department of Industrial Relations pursuant to the Labor Code.  Bids submitted by a 

contractor who is not properly licensed or registered shall be deemed nonresponsive 

and will not be considered. 

3. The District reserves the right to prequalify bidders for this Project pursuant to Public 

Contract Code section 20111.5, as deemed necessary by the District. When 

prequalification is applied, only prequalified Bidders will be eligible to submit a Bid for 

this Project. Any Bid submitted by a Bidder who has not been prequalified shall be 

deemed nonresponsive and will not be considered. 

4. Pursuant to Public Contract Code section 20111.6, only prequalified bidders will be 

eligible to submit a bid for a public project involving a projected expenditure of 

$1 million or more using or planning to use state general fund or state 

school bond funds.  Any bid submitted by a bidder who is not prequalified shall be 

non-responsive and returned unopened to the bidder.  Moreover, any bid listing 

subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43 or 

C-46 licenses for the performance of electrical, mechanical or plumbing components 

who have not been prequalified shall be deemed nonresponsive. 

5. District will receive sealed bids from bidders as stipulated in the Notice to Bidders.   

a. All bids must be sealed in an envelope, marked with the name and address of 

the Bidder, name of the Project, the Project Number and/or bid number, and 

time of bid opening. 

b. Bids must be submitted to the Maintenance & Operations Office, 880 N. 

Guild Avenue, Lodi California 95240 by date and time shown in the Notice 

to Bidders. 

c. Bids must contain all documents as required herein. 

6. Bidders are advised that on the date that bids are opened, telephones will not be 

available at the District Offices for use by bidders or their representatives. 
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7. Bids will be opened at or after the time indicated for receipt of bids. 

8. Bidders must submit bids on the documents titled Bid Form and Proposal and must 

submit all other required District forms.  Bids not submitted on the District's required 

forms shall be deemed nonresponsive and shall not be considered.  Additional sheets 

required to fully respond to requested information are permissible. 

9. Bidders shall not modify the Bid Form and Proposal or qualify their bids.  Bidders 

shall not submit to the District a re-formatted, re-typed, altered, modified, or 

otherwise recreated version of the Bid Form and Proposal or other District-provided 

document. 

10. Bids shall be clearly written and without erasure or deletions.  District reserves the 

right to reject any bid containing erasures, deletions, or illegible contents. 

11. Bidders must supply all information required by each Bid Document.  Bids must be 

full and complete.  District reserves the right in its sole discretion to reject any bid as 

nonresponsive as a result of any error or omission in the bid.  Bidders must complete 

and submit all of the following documents with the Bid Form and Proposal: 

a. Bid Bond on the District's form, or other security. 

b. Designated Subcontractors List. 

c. Site Visit Certification, if applicable. 

d. Non-Collusion Declaration. 

e. Iran Contracting Act Certification, if applicable. 

f. Off-Road Diesel-Fueled Fleet Certification. 

g. Federal Debarment Certification, if federal funds used. 

h. Federal Byrd Anti-Lobbying Certification, if federal funds used. 

i. OCIP Insurance forms, if District has elected to use OCIP. 

12. Bidders must submit with their bids cash, a cashier's check or a certified check 

payable to District, or a bid bond by an admitted surety insurer of not less than ten 

percent (10%) of amount of Base Bid, plus all additive alternates (“Bid Bond”).  If 

Bidder chooses to provide a Bid Bond as security, Bidder must use the required form 

of corporate surety provided by District.  The Surety on Bidder’s Bid Bond must be 

an insurer admitted in the State of California and authorized to issue surety bonds in 

the State of California.  Bids submitted without necessary bid security will be deemed 

nonresponsive and will not be considered. 

13. If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract 

and submit required bonds, insurance certificates, and all other required documents, 

within SEVEN (7) calendar days after the date of the Notice of Award, District may 

deposit Bid Bond, cash, cashier's check, or certified check for collection, and 

proceeds thereof may be retained by District as liquidated damages for failure of 

Bidder to enter into Contract, in the sole discretion of District.  It is agreed that 



 Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

LODI UNIFIED SCHOOL DISTRICT 
 

DOCUMENT 00 21 13 
INSTRUCTIONS TO BIDDERS 

 
13 

 

calculation of damages District may suffer as a result of Bidder's failure to enter into 

the Contract would be extremely difficult and impractical to determine and that the 

amount of the Bidder’s required bid security shall be the agreed and conclusively 

presumed amount of damages. 

14. Bidders must submit with the bid the Designated Subcontractors List for those 

subcontractors who will perform any portion of Work, including labor, rendering of 

service, or specially fabricating and installing a portion of the Work or improvement 

according to detailed drawings contained in the plans and specifications, in excess of 

one half of one percent (0.5%) of total bid.  Failure to submit this list when required 

by law shall result in bid being deemed nonresponsive and the bid will not be 

considered. 

15. All of the listed subcontractors are required to be registered as a public works 

contractor with the Department of Industrial Relations pursuant to the Labor Code.   

a. An inadvertent error in listing the California contractor license number on the 

Designated Subcontractors List shall not be grounds for filing a bid protest or 

grounds for considering the bid nonresponsive if the correct contractor’s 

license number is submitted to the District within 24 hours after the bid 

opening and the corrected number corresponds with the submitted name and 

location for that subcontractor. 

b. An inadvertent error listing an unregistered subcontractor shall not be 

grounds for filing a bid protest or grounds for considering the bid 

nonresponsive provided that any of the following apply: 

(1) The subcontractor is registered prior to the bid opening. 

(2) The subcontractor is registered and has paid the penalty registration 

fee within 24 hours after the bid opening. 

(3) The subcontractor is replaced by another registered subcontractor 

pursuant to Public Contract Code section 4107. 

16. If a mandatory pre-bid conference and site visit (“Site Visit”) is required as 

referenced in the Notice to Bidders, then Bidders must submit the Site Visit 

Certification with their Bid.  District will transmit to all prospective Bidders of record 

such Addenda as District in its discretion considers necessary in response to 

questions arising at the Site Visit.  Oral statements shall not be relied upon and will 

not be binding or legally effective.  Addenda issued by the District as a result of the 

Site Visit, if any, shall constitute the sole and exclusive record and statement of the 

results of the Site Visit. 

17. Bidders shall submit the Non-Collusion Declaration with their bids.  Bids submitted 

without the Non-Collusion Declaration shall be deemed nonresponsive and will not be 

considered. 

18. Bidders are required to submit the Off-Road Diesel-Fueled Fleet Certification along 

with their Bids, but only in cases where the Project involves the use of off-road 

diesel-fueled vehicles and equipment subject to regulation. Bids submitted without 

the Off-Road Diesel-Fueled Fleet Certification, when this certification is applicable to 

the Project, shall be deemed non-responsive and will not be considered. 
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This requirement applies solely to projects for which Off-Road Diesel-Fueled Fleet 

Certification is relevant due to the nature of the work and the equipment used. 

19. The Contractor and all Subcontractors under the Contractor shall pay all workers on 

all work performed pursuant to the Contract not less than the general prevailing rate 

of per diem wages and the general prevailing rate for holiday and overtime work as 

determined by the Director of the Department of Industrial Relations, State of 

California, for the type of work performed and the locality in which the work is to be 

performed within the boundaries of the District, pursuant to sections 1770 et seq. of 

the California Labor Code.  Copies of the general prevailing rates of per diem wages 

for each craft, classification, or type of worker needed to execute the Contract, as 

determined by Director of the Department of Industrial Relations, are available upon 

request at the District’s principal office.  Prevailing wage rates are also available on 

the internet at http://www.dir.ca.gov. 

This Project may be funded, in whole or in part, with federal funds. In instances 

where federal funding is utilized, the Contractor and all Subcontractors under the 

Contractor are required to comply with the Davis-Bacon Act, applicable reporting 

requirements, and any other relevant federal funding requirements. Should a conflict 

arise between state and federal requirements, the more stringent provision shall 

control to ensure compliance with all applicable regulations. 

20. If applicable, pursuant to Education Code section 17550, the District may require the 

Bidder to purchase and to remove from the school grounds all old materials required 

by the specifications to be removed from any existing school building on the same 

school grounds and not required for school purposes and to state in his or her bid the 

amount which he or she will deduct from the price bid for the work as the purchase 

price of the old materials. In this instance, the board shall let the contract to any 

responsible bidder whose net bid is the lowest, or shall reject all bids.  

21. If the District has elected to provide an owner-controlled insurance policy (“OCIP”), 

the policy limits, known exclusions, and the duration for which the policy is intended 

to remain effective are detailed in the OCIP Manual. In such cases, it is mandatory 

for all bidders to comply with the following minimum requirements: no serious and 

willful violations of Labor Code section 6300 et seq., a workers’ compensation 

experience modification factor of 1.00 or less, and an instituted injury prevention 

program pursuant to Labor Code section 3201.5 or 6401.7. 

22. If applicable or required by the District for projects utilizing funds from the State of 

California School Facility Program, as outlined in Section 17076.11 of the Education 

Code, there is a mandate to achieve a participation goal for disabled veteran 

business enterprises (“DVBE”) of at least three percent (3%) annually of the overall 

dollar amount expended on state-funded projects. To fulfill this mandate by 

demonstrating a good faith effort, Bidders must actively seek DVBE-certified 

subcontractors and suppliers prior to bid submission. For any state-funded project, 

the selected Bidder must, upon contract award, certify compliance with DVBE 

participation goal procedures. The DVBE Certification Participation Form, provided for 

this purpose, should not be submitted with the Bid but is required with the execution 

of the Contract. 

23. Submission of bid signifies careful examination of Contract Documents and complete 

understanding of the nature, extent, and location of Work to be performed.  Bidders 

must complete the tasks listed below as a condition to bidding, and submission of a 
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bid shall constitute the Bidder's express representation to District that Bidder has 

fully completed the following: 

a. Bidder has visited the Site, if required, and has examined thoroughly and 

understood the nature and extent of the Contract Documents, Work, Site, 

locality, actual conditions, as-built conditions, and all local conditions and 

federal, state and local laws, and regulations that in any manner may affect 

cost, progress, performance, or furnishing of Work or that relate to any 

aspect of the means, methods, techniques, sequences, or procedures of 

construction to be employed by Bidder and safety precautions and programs 

incident thereto; 

b. Bidder has conducted or obtained and has understood all examinations, 

investigations, explorations, tests, reports, and studies that pertain to the 

subsurface conditions, as-built conditions, underground facilities, and all other 

physical conditions at or contiguous to the Site or otherwise that may affect 

the cost, progress, performance, or furnishing of Work, as Bidder considers 

necessary for the performance or furnishing of Work at the Contract Sum, 

within the Contract Time, and in accordance with the other terms and 

conditions of Contract Documents, including specifically the provisions of the 

General Conditions; and no additional examinations, investigations, 

explorations, tests, reports, studies, or similar information or data are or will 

be required by Bidder for such purposes; 

c. Bidder has correlated its knowledge and the results of all such observations, 

examinations, investigations, explorations, tests, reports, and studies with the 

terms and conditions of the Contract Documents; 

d. Bidder has given the District prompt written notice of all conflicts, errors, 

ambiguities, or discrepancies that it has discovered in or among the Contract 

Documents and the actual conditions, and the written resolution(s) thereof by 

the District is/are acceptable to Bidder; 

e. Bidder has made a complete disclosure in writing to the District of all facts 

bearing upon any possible interest, direct or indirect, that Bidder believes any 

representative of the District or other officer or employee of the District 

presently has or will have in this Contract or in the performance thereof or in 

any portion of the profits thereof; 

f. Bidder must, prior to bidding, perform the work, investigations, research, and 

analysis required by this document and that Bidder represented in its Bid 

Form and Proposal and the Agreement that it performed prior to bidding.  

Contractor under this Contract is charged with all information and knowledge 

that a reasonable bidder would ascertain from having performed this required 

work, investigation, research, and analysis.  Bid prices must include entire 

cost of all work “incidental” to completion of the Work. 

g. Conditions Shown on the Contract Documents:  Information as to 

underground conditions, as-built conditions, or other conditions or 

obstructions, indicated in the Contract Documents, e.g., on Drawings or in 

Specifications, has been obtained with reasonable care, and has been 

recorded in good faith.  However, District only warrants, and Bidder may only 

rely, on the accuracy of limited types of information. 
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(1) As to above-ground conditions or as-built conditions shown or 

indicated in the Contract Documents, there is no warranty, express or 

implied, or any representation express or implied, that such 

information is correctly shown or indicated.  This information is 

verifiable by independent investigation and Bidder is required to make 

such verification as a condition to bidding.  In submitting its Bid, 

Bidder shall rely on the results of its own independent investigation.  

In submitting its Bid, Bidder shall not rely on District-supplied 

information regarding above-ground conditions or as-built conditions. 

(2) As to any subsurface condition shown or indicated in the Contract 

Documents, Bidder may rely only upon the general accuracy of actual 

reported depths, actual reported character of materials, actual 

reported soil types, actual reported water conditions, or actual 

obstructions shown or indicated.  District is not responsible for the 

completeness of such information for bidding or construction; nor is 

District responsible in any way for any conclusions or opinions that the 

Bidder has drawn from such information; nor is the District responsible 

for subsurface conditions that are not specifically shown (for example, 

District is not responsible for soil conditions in areas contiguous to 

areas where a subsurface condition is shown). 

h. Conditions Shown in Reports and Drawings Supplied for Informational 

Purposes: Reference is made to the document entitled Geotechnical Data, and 

the document entitled Existing Conditions, for identification of: 

(1) Subsurface Conditions: Those reports of explorations and tests of 

subsurface conditions at or contiguous to the Site that have been 

utilized by Architect in preparing the Contract Documents; and 

(2) Physical Conditions: Those drawings of physical conditions in or 

relating to existing surface or subsurface structures at or contiguous to 

the Site that has been utilized by Architect in preparing the Contract 

Documents. 

(3) These reports and drawings are not Contract Documents and, except 

for any “technical” data regarding subsurface conditions specifically 

identified in Geotechnical Data and Existing Conditions, and 

underground facilities data, Bidder may not in any manner rely on the 

information in these reports and drawings.  Subject to the foregoing, 

Bidder must make its own independent investigation of all conditions 

affecting the Work and must not rely on information provided by 

District. 

24. Bids shall be based on products and systems specified in Contract Documents or 

listed by name in Addenda.  Whenever in the Specifications any materials, process, 

or article is indicated or specified by grade, patent, or proprietary name, or by name 

of manufacturer, that Specification shall be deemed to be followed by the words “or 

equal.”  Bidder may, unless otherwise stated, offer any material, process, or article 

that shall be substantially equal or better in every respect to that so indicated or 

specified.  The District is not responsible and/or liable in any way for a Contractor’s 

damages and/or claims related, in any way, to that Contractor’s basing its bid on any 

requested substitution that the District has not approved in advance and in writing.  
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Contractors and materials suppliers who submit requests for substitutions prior to 

the award of the Contract must do so in writing and in compliance with Public 

Contract Code section 3400.  All requests must comply with the following: 

a. District must receive any notice of request for substitution of a specified item 

a minimum of TEN (10) calendar days prior to bid opening.  The Successful 

Bidder will not be allowed to substitute specified items unless properly 

noticed. 

b. Within 35 days after the date of the Notice of Award, the Successful Bidder 

shall submit data substantiating the request(s) for all substitution(s) 

containing sufficient information to assess acceptability of product or system 

and impact on Project, including, without limitation, the requirements 

specified in the Special Conditions and the Specifications.  Insufficient 

information shall be grounds for rejection of substitution. 

c. Approved substitutions, if any, shall be listed in Addenda.  District reserves 

the right not to act upon submittals of substitutions until after bid opening. 

d. Substitutions may be requested after Contract has been awarded only if 

indicated in and in accordance with requirements specified in the Special 

Conditions and the Specifications. 

25. Bidders may examine any available “as-built” drawings of previous work by giving 

District reasonable advance notice.  District will not be responsible for accuracy of 

“as-built” drawings.  The document entitled Existing Conditions applies to all supplied 

“as-built” drawings. 

26. All questions about the meaning or intent of the Contract Documents are to be 

directed via email to the District to Lance Brown: LBrown@Lodiusd.net  

Interpretations or clarifications considered necessary by the District in response to 

such questions will be issued in writing by Addenda and emailed, faxed, mailed, or 

delivered to all parties recorded by the District as having received the Contract 

Documents or posted on the District’s website 

https://www.lodiusd.net/about/bonds#Maintenance.  Questions received less than 

SEVEN (7) calendar days prior to the date for opening bids may not be answered.  

Only questions answered by formal written Addenda will be binding.  Oral and other 

interpretations or clarifications will be without legal effect. 

27. Addenda may also be issued to modify other parts of the Contract Documents as 

deemed advisable by the District. 

28. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by 

number or its Bid shall be considered non-responsive.  Each Addendum shall be part 

of the Contract Documents.  A complete listing of Addenda may be secured from the 

District. 

29. This Contract may include alternates.  Alternates are defined as alternate products, 

materials, equipment, systems, methods, or major elements of the construction that 

may, at the District's option and under terms established in the Contract and 

pursuant to section 20103.8 of the Public Contract Code, be selected for the Work. 
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30. The District shall award the Contract, if it awards it at all, to the lowest responsive 

responsible bidder based on the criteria as indicated in the Notice to Bidders.  In the 

event two or more responsible bidders submit identical bids, the District shall select 

the Bidder to whom to award the Contract by lot.  

31. Discrepancies between written words and figures, or words and numerals, will be 

resolved in favor of figures or numerals. 

32. Bidders in contention for contract awards shall be required to attend a Post-Bid 

interview, which will be set within three (3) calendar days following bid opening.  A 

duly authorized representative of the apparent low bidder is required to attend the 

Post Bid Interview, in person.  The apparent low bidder’s authorized 

representative(s) must have (1) knowledge of how the bid submitted was prepared, 

(2) the person responsible for supervising performance of the Work, and (3) the 

authority to bind the apparent low bidder.  Failure to attend the Post Bid Interview as 

scheduled will be considered just cause for the District to reject the Bid as 

nonresponsive.  

33. Any bid protest by any Bidder regarding any other bid must be submitted in writing 

to the District, before 5:00 p.m. of the THIRD (3rd) business day following bid 

opening. 

a. Only a Bidder who has actually submitted a bid, and who could be awarded 

the Contract if the bid protest is upheld, is eligible to submit a bid protest.  

Subcontractors are not eligible to submit bid protests.  A Bidder may not rely 

on the bid protest submitted by another Bidder. 

b. A bid protest must contain a complete statement of any and all bases for the 

protest and all supporting documentation.  Materials submitted after the bid 

protest deadline will not be considered. 

c. The protest must refer to the specific portions of all documents that form the 

basis for the protest. 

(1) Without limitation to any other basis for protest, an inadvertent error 

in listing the California contractor’s license number on the Designated 

Subcontractors List shall not be grounds for filing a bid protest or 

grounds for considering the bid nonresponsive if the correct 

contractor’s license number is submitted to the District within 24 hours 

after the bid opening and the corrected number corresponds with the 

submitted name and location for that subcontractor. 

(2) Without limitation to any other basis for protest, an inadvertent error 

listing an unregistered subcontractor shall not be grounds for filing a 

bid protest or grounds for considering the bid nonresponsive provided 

that any of the following apply: 

(a) The subcontractor is registered prior to the bid opening. 

(b) The subcontractor is registered and has paid the penalty 

registration fee within 24 hours after the bid opening. 
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(c) The subcontractor is replaced by another registered 

subcontractor pursuant to Public Contract Code section 4107. 

d. The protest must include the name, address and telephone number of the 

person representing the protesting party. 

e. The party filing the protest must concurrently transmit a copy of the protest 

and any attached documentation to all other parties with a direct financial 

interest that may be adversely affected by the outcome of the protest.  Such 

parties shall include all other bidders or proposers who appear to have a 

reasonable prospect of receiving an award depending upon the outcome of 

the protest. 

f. The procedure and time limits set forth in this paragraph are mandatory and 

are each bidder’s sole and exclusive remedy in the event of bid protest.  

Failure to comply with these procedures shall constitute a waiver of any right 

to further pursue the bid protest, including filing a Government Code Claim or 

legal proceedings. 

34. The Bidder to whom Contract is awarded shall execute and submit the following 

documents by 5:00 p.m. of the SEVENTH (7th) calendar day following the date of 

the Notice of Award.  Failure to properly and timely submit these documents entitles 

District to reject the bid as nonresponsive. 

a. Agreement: To be executed by successful Bidder.  Submit four (4) copies, 

each bearing an original signature. If approved by the District, a facsimile or 

electronic signature shall be deemed to be the equivalent of the actual 

original signature. 

b. Escrow of Bid Documentation: This must include all required documentation.  

See the document titled Escrow Bid Documentation for more information. 

c. Performance Bond (100%): On the form provided in the Contract Documents 

and fully executed as indicated on the form. 

d. Payment Bond (Contractor's Labor and Material Bond) (100%):  On the form 

provided in the Contract Documents and fully executed as indicated on the 

form. 

e. Insurance Certificates and Endorsements as required. 

f. Workers’ Compensation Certification. 

g. Prevailing Wage and Related Labor Requirements Certification. 

h. Disabled Veteran Business Enterprise Participation Certification.  (If 

applicable) 

i. Drug-Free Workplace Certification.  (If applicable) 

j. Tobacco-Free Environment Certification.  (If applicable) 

k. Drug and Alcohol-Free Schools Certification. (If applicable) 
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l. Hazardous Materials Certification. (If applicable) 

m. Lead-Based Materials Certification.  (If applicable) 

n. Imported Materials Certification. (If applicable) 

o. Criminal Background Investigation/Fingerprinting Certification. 

p. Roofing Project Certification: from Contractor, Material Manufacturer and/or 

Vendor.  (If applicable) 

q. Registered Subcontractors List:  Must include Department of Industrial 

Relations (DIR) registration number of each subcontractor for all tiers.  

35. Time for Completion:  District may issue a Notice to Proceed within NINETY (90) 

days from the date of the Notice of Award.  Once Contractor has received the Notice 

to Proceed, Contractor shall complete the Work within the period of time indicated in 

the Contract Documents. 

a. In the event that the District desires to postpone issuing the Notice to 

Proceed beyond this 90-day period, it is expressly understood that with 

reasonable notice to the Contractor, the District may postpone issuing the 

Notice to Proceed. 

b. It is further expressly understood by Contractor that Contractor shall not be 

entitled to any claim of additional compensation as a result of the 

postponement of the issuance of the Notice to Proceed beyond a 90-day 

period.  If the Contractor believes that a postponement of issuance of the 

Notice to Proceed will cause a hardship to the Contractor, the Contractor may 

terminate the Contract.  Contractor’s termination due to a postponement 

beyond this 90-day period shall be by written notice to District within TEN 

(10) calendar days after receipt by Contractor of District's notice of 

postponement. 

c. It is further understood by the Contractor that in the event that Contractor 

terminates the Contract as a result of postponement by the District, the 

District shall only be obligated to pay Contractor for the Work that Contractor 

had performed at the time of notification of postponement and which the 

District had in writing authorized Contractor to perform prior to issuing a 

Notice to Proceed. 

d. Should the Contractor terminate the Contract as a result of a notice of 

postponement, District shall have the authority to award the Contract to the 

next lowest responsive responsible bidder. 

36. District reserves the right to reject any or all bids, including without limitation the 

right to reject any or all nonconforming, nonresponsive, unbalanced, or conditional 

bids, to re-bid, and to reject the bid of any bidder if District believes that it would not 

be in the best interest of the District to make an award to that bidder, whether 

because the bid is not responsive or the bidder is unqualified or of doubtful financial 

ability or fails to meet any other pertinent standard or criteria established by District.  

District also reserves the right to waive any inconsequential deviations or 

irregularities in any bid.  For purposes of this paragraph, an “unbalanced bid” is one 



 Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

LODI UNIFIED SCHOOL DISTRICT 
 

DOCUMENT 00 21 13 
INSTRUCTIONS TO BIDDERS 

 
21 

 

having nominal prices for some work items and/or enhanced prices for other work 

items. 

37. It is the policy of the District that no qualified person shall be excluded from 

participating in, be denied the benefits of, or otherwise be subjected to 

discrimination in any consideration leading to the award of contract, based on race, 

religious creed, color, national origin, ancestry, physical disability, mental disability, 

reproductive health decision-making, medical condition, genetic information, marital 

status, sex, gender, gender identity, gender expression, age, sexual orientation, or 

veteran or military status.  The Successful Bidder and its subcontractors shall comply 

with applicable federal and state laws, including, but not limited to the California Fair 

Employment and Housing Act, beginning with Government Code section 12900, and 

Labor Code section 1735. 

38. Prior to the award of Contract, District reserves the right to consider the 

responsibility of the Bidder.  District may conduct investigations as District deems 

necessary to assist in the evaluation of any bid and to establish the responsibility, 

including, without limitation, qualifications and financial ability of Bidders, proposed 

subcontractors, suppliers, and other persons and organizations to perform and 

furnish the Work in accordance with the Contract Documents to District's satisfaction 

within the prescribed time. 

END OF DOCUMENT 
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DOCUMENT 00 31 19 

EXISTING CONDITIONS 

1. Summary 

This document describes existing conditions at or near the Project, and use of 

information available regarding existing conditions.  This document is not part of the 

Contract Documents.  See General Conditions for definition(s) of terms used herein. 

2. Reports and Information on Existing Conditions 

a. Documents providing a general description of the Site and conditions of the 

Work may have been collected by the Lodi Unified School District (“District“), 

its consultants, contractors, and tenants.  These documents may, but are not 

required to, include previous contracts, contract specifications, tenant 

improvement contracts, as-built drawings, utility drawings, and information 

regarding underground facilities. 

b. Information regarding existing conditions may be inspected at the District 

offices or the Construction Manager’s offices, if any, and copies may be 

obtained at cost of reproduction and handling upon Bidder's agreement to pay 

for such copies.  These reports, documents, and other information are not 

part of the Contract Documents.  These reports, documents, and other 

information do not excuse Contractor from fulfilling Contractor’s obligation to 

independently investigate any or all existing conditions or from using 

reasonable prudent measures to avoid damaging existing improvements. 

c. Information regarding existing conditions may also be included in the Project 

Manual, but shall not be considered part of the Contract Documents. 

d. Prior to commencing this Work, Contractor and the District’s representative 

shall survey the Site to document the condition of the Site.  Contractor will 

record the survey in digital videotape format and provide an electronic copy 

to the District within fourteen (14) days of the survey. 

e. Contractor may also document any pre-existing conditions in writing, 

provided that both the Contractor and the District’s representative agree on 

said conditions and sign a memorandum documenting the same. 

f. The reports and other data or information regarding existing conditions and 

underground facilities at or contiguous to the Project are the following: 

(1) Original Construction Drawings. 

(2) Survey of Site. 

(3) Geotechnical Report(s). 

(4) Hazardous Material Report(s). 

(5) Videotaped Survey(s). 

3. Use of Information 

a. Information regarding existing conditions was obtained only for use of District 

and its consultants, contractors, and tenants for planning and design and is 

not part of the Contract Documents. 



 Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

LODI UNIFIED SCHOOL DISTRICT 
 

DOCUMENT 00 31 19 
EXISTING CONDITIONS 

 
23 

 

b. District does not warrant, and makes no representation regarding, the 

accuracy or thoroughness of any information regarding existing conditions.  

Bidder represents and agrees that in submitting a bid it is not relying on any 

information regarding existing conditions supplied by District. 

c. Under no circumstances shall District be deemed to warrant or represent 

existing above-ground conditions, as-built conditions, or other actual 

conditions, verifiable by independent investigation.  These conditions are 

verifiable by Bidder by the performance of its own independent investigation 

that Bidder must perform as a condition to bidding and Bidder should not and 

shall not rely on this information or any other information supplied by District 

regarding existing conditions. 

d. Any information shown or indicated in the reports and other data supplied 

herein with respect to existing underground facilities at or contiguous to the 

Project may be based upon information and data furnished to District by the 

District's employees and/or consultants or builders of such underground 

facilities or others.  District does not assume responsibility for the 

completeness of this information, and Bidder is solely responsible for any 

interpretation or conclusion drawn from this information. 

e. District shall be responsible only for the general accuracy of information 

regarding underground facilities, and only for those underground facilities that 

are owned by District, and only where Bidder has conducted the independent 

investigation required of it pursuant to the Instructions to Bidders, and 

discrepancies are not apparent. 

4. Investigations/Site Examinations 

a. Before submitting a bid, each Bidder is responsible for conducting or obtaining 

any additional or supplementary examinations, investigations, explorations, 

tests, studies, and data concerning conditions (surface, subsurface, and 

underground facilities) at or contiguous to the Site or otherwise, that may 

affect cost, progress, performance, or furnishing of Work or that relate to any 

aspect of the means, methods, techniques, sequences, or procedures of 

construction to be employed by Bidder and safety precautions and programs 

incident thereto or that Bidder deems necessary to determine its Bid for 

performing and furnishing the Work in accordance with the time, price, and 

other terms and conditions of Contract Documents. 

b. On request, District will provide each Bidder access to the Site to conduct 

such examinations, investigations, explorations, tests, and studies, as each 

Bidder deems necessary for submission of a bid.  Bidders must fill all holes 

and clean up and restore the Site to its former condition upon completion of 

its explorations, investigations, tests, and studies.  Such investigations and 

Site examinations may be performed during any and all Site visits indicated in 

the Notice to Bidders and only under the provisions of the Contract 

Documents, including, but not limited to, proof of insurance and obligation to 

indemnify against claims arising from such work, and District’s prior approval. 

END OF DOCUMENT 
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DOCUMENT 00 31 32 

GEOTECHNICAL DATA 

1. Summary 

This document describes geotechnical data at or near the Project that is in the 

District's possession available for Contractor’s review, and use of data resulting from 

various investigations.  This document is not part of the Contract Documents.  See 

General Conditions for definition(s) of terms used herein. 

2. Geotechnical Reports 

a. Geotechnical reports may have been prepared for and around the Site and/or 

in connection with the Work by soil investigation engineers hired by Lodi 

Unified School District (“District”), and its consultants, contractors, and 

tenants. 

b. Geotechnical reports may be inspected at the District offices or the 

Construction Manager’s offices, if any, and copies may be obtained at cost of 

reproduction and handling upon Bidder's agreement to pay for such copies.  

These reports are not part of the Contract Documents. 

c. The reports and drawings of physical conditions that may relate to the Project 

are the following: 

N/A 

3. Use of Data 

a. Geotechnical data were obtained only for use of District and its consultants, 

contractors, and tenants for planning and design and are not a part of 

Contract Documents. 

b. Except as expressly set forth below, District does not warrant, and makes no 

representation regarding, the accuracy or thoroughness of any geotechnical 

data.  Bidder represents and agrees that in submitting a bid it is not relying 

on any geotechnical data supplied by District, except as specifically allowed 

below. 

c. Under no circumstances shall District be deemed to make a warranty or 

representation of existing above ground conditions, as-built conditions, 

geotechnical conditions, or other actual conditions verifiable by independent 

investigation.  These conditions are verifiable by Bidder by the performance of 

its own independent investigation that Bidder should perform as a condition to 

bidding and Bidder must not and shall not rely on information supplied by 

District. 
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4. Limited Reliance Permitted on Certain Information 

a. Reference is made herein for identification of: 

Reports of explorations and tests of subsurface conditions at or contiguous to 

the Site that have been utilized by District in preparation of the Contract 

Documents. 

Drawings of physical conditions in or relating to existing subsurface structures 

(except underground facilities) that are at or contiguous to the Site and have 

been utilized by District in preparation of the Contract Documents. 

b. Bidder may rely upon the general accuracy of the “technical data” contained 

in the reports and drawings identified above, but only insofar as it relates to 

subsurface conditions, provided Bidder has conducted the independent 

investigation required pursuant to Instructions to Bidders, and discrepancies 

are not apparent.  The term “technical data” in the referenced reports and 

drawings shall be limited as follows: 

(1) The term “technical data” shall include actual reported depths, 

reported quantities, reported soil types, reported soil conditions, and 

reported material, equipment or structures that were encountered 

during subsurface exploration.  The term “technical data” does not 

include, and Bidder may not rely upon, any other data, interpretations, 

opinions or information shown or indicated in such drawings or reports 

that otherwise relate to subsurface conditions or described structures. 

(2) The term “technical data” shall not include the location of underground 

facilities. 

(3) Bidder may not rely on the completeness of reports and drawings for 

the purposes of bidding or construction.  Bidder may rely upon the 

general accuracy of the “technical data” contained in such reports or 

drawings. 

(4) Bidder is solely responsible for any interpretation or conclusion drawn 

from any “technical data” or any other data, interpretations, opinions, 

or information provided in the identified reports and drawings. 

5. Investigations/Site Examinations 

a. Before submitting a bid, each Bidder is responsible for conducting or obtaining 

any additional or supplementary examinations, investigations, explorations, 

tests, studies, and data concerning conditions (surface, subsurface, and 

underground facilities) at or contiguous to the Site or otherwise, that may 

affect cost, progress, performance, or furnishing of Work or that relate to any 

aspect of the means, methods, techniques, sequences, or procedures of 

construction to be employed by Bidder and safety precautions and programs 

incident thereto or that Bidder deems necessary to determine its Bid for 

performing and furnishing the Work in accordance with the time, price, and 

other terms and conditions of Contract Documents. 
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b. On request, District will provide each Bidder access to the Site to conduct 

such examinations, investigations, explorations, tests, and studies, as each 

Bidder deems necessary for submission of a bid.  Bidders must fill all holes 

and clean up and restore the Site to its former condition upon completion of 

its explorations, investigations, tests, and studies.  Such investigations and 

Site examinations may be performed during any and all Site visits indicated in 

the Notice to Bidders and only under the provisions of the Contract 

Documents, including, but not limited to, proof of insurance and obligation to 

indemnify against claims arising from such work, and District’s prior approval. 

END OF DOCUMENT 
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DOCUMENT 00 41 13 

BID FORM AND PROPOSAL 

To: Governing Board of the Lodi Unified School District (“District” or “Owner”) 

From:   

 (Proper Name of Bidder) 

The undersigned declares that Bidder has read and understands the Contract Documents, 

including, without limitation, the Notice to Bidders and the Instructions to Bidders, and 

agrees and proposes to furnish all necessary labor, materials, and equipment to perform 

and furnish all work in accordance with the terms and conditions of the Contract 

Documents, including, without limitation, the Drawings and Specifications for the following 

project known as: 

Vinewood Elementary School Playground Replacement Project No. 8150-5830-

340-001 

(“Project” or “Contract”) and will accept in full payment for that Work the following total 

lump sum amount, all taxes included: 

 

       dollars $     

BASE BID WITHOUT CONTINGENCY 

       dollars $     

10% OWNER-CONTROLLED CONTINGENCY 

       dollars $     

TOTAL BID WITH CONTINGENCY 

 

DEDUCTIVE ALTERNATE 

Concrete removal and replacement as shown on sheet C2.1 and identified as Alternate No. 01 

       dollars $     

AMOUNT TO DEDUCT FROM CONTRACT 

 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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Additional Detail Regarding Calculation of Base Bid 

1. Contingency.  A 10% owner-controlled contingency shall be added to the Base Bid 

(“Contingency”). For example, a $10 Contingency should be added to a $100 Base 

Bid, for a Total Bid of $110.  The Contingency shall apply to potential additional 

construction costs for unforeseen conditions that occur over the course of 

construction and/or scope gaps between the subcontract categories of the Work.  

The Contingency is not intended for such things as scope changes.  The Contingency 

shall not be used without the agreement of the District.  The unused portion of the 

Contingency shall be considered as cost savings and retained by the District at the 

end of the Project. 

2. The undersigned has reviewed the Work outlined in the Contract Documents and 

fully understands the scope of Work required in this Proposal, understands the 

construction and project management function(s) is described in the Contract 

Documents, and that each Bidder who is awarded a contract shall be in fact a prime 

contractor, not a subcontractor, to the District, and agrees that its Proposal, if 

accepted by the District, will be the basis for the Bidder to enter into a contract with 

the District in accordance with the intent of the Contract Documents. 

3. The undersigned has notified the District in writing of any discrepancies or omissions 

or of any doubt, questions, or ambiguities about the meaning of any of the Contract 

Documents and has contacted the Construction Manager before bid date to verify the 

issuance of any clarifying Addenda. 

4. The undersigned agrees to commence work under this Contract on the date 

established in the Contract Documents and to complete all work within the time 

specified in the Contract Documents. 

5. The liquidated damages clause of the General Conditions and Agreement is hereby 

acknowledged. 

6. It is understood that the District reserves the right to reject this bid and that the bid 

shall remain open to acceptance and is irrevocable for a period of ninety (90) days. 

7. The following documents are attached hereto: 

• Bid Bond on the District's form or other security 

• Addendum Acknowledgement 

• Registered Subcontractors List 

• Site Visit Certification (If applicable) 

• Non-Collusion Declaration 

• Off-Road Diesel-Fueled Fleet Certification  

• OCIP Insurance forms (If applicable) 

• Federal Debarment Certification (If applicable) 

• Federal Byrd Anti-Lobbying Certification (If applicable) 
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8. Receipt and acceptance of the following Addenda is hereby acknowledged: 

 

No.      , Dated     

 

No.      , Dated     

 

No.      , Dated     

 

No.      , Dated     

 

No.      , Dated     

 

No.      , Dated     

9. Bidder acknowledges that the license required for performance of the Work is a(n) 

Class A and/or B license. 

10. Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony 

with all other elements of labor employed or to be employed on the Work. 

11. Bidder specifically acknowledges and understands that if it is awarded the Contract, 

that it shall perform the Work of the Project while complying with all requirements of 

the Department of Industrial Relations. 

12. Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to 

comply with all local, state or federal labor laws or regulations during the Project, 

including payment of prevailing wage, and that Bidder will comply with the provisions 

of Labor Code section 2810(d) if awarded the Contract. 

13. If the District has entered into a Project Labor Agreement, Bidder agrees to comply 

with all requirements of the Project Labor Agreement. 

14. In instances where the project is funded, in whole or in part, by federal funds, Bidder 

specifically acknowledges and understands that if it is awarded the Contract, that it 

shall perform the Work of the Project while complying with the Davis Bacon Act, 

applicable reporting requirements, and any and all other applicable requirements for 

federal funding.  If a conflict exists, the more stringent requirement shall control. 

15. Bidder represents that it is competent, knowledgeable, and has special skills with 

respect to the nature, extent, and inherent conditions of the Work to be performed.  

Bidder further acknowledges that there are certain peculiar and inherent conditions 

existent in the construction of the Work that may create, during the Work, unusual 

or peculiar unsafe conditions hazardous to persons and property. 

16. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has 

the skill and experience to foresee and to adopt protective measures to adequately 

and safely perform the Work with respect to such hazards. 

17. Bidder expressly acknowledges that it is aware that if a false claim is knowingly 

submitted (as the terms “claim” and “knowingly” are defined in the California False 

Claims Act, Gov. Code, § 12650 et seq.), the District will be entitled to civil remedies 

set forth in the California False Claim Act.  It may also be considered fraud and the 

Contractor may be subject to criminal prosecution. 
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18. The undersigned Bidder certifies that it is, at the time of bidding, and shall be 

throughout the period of the Contract, licensed by the State of California to do the 

type of work required under the terms of the Contract Documents and registered as 

a public works contractor with the Department of Industrial Relations.  Bidder further 

certifies that it is regularly engaged in the general class and type of work called for in 

the Contract Documents. 

Bidder hereby certifies to the District that all representations, certifications, and statements 

made by Bidder, as set forth in this bid form, are true and correct and are made under 

penalty of perjury. 

Dated this    day of   20   

Name of Bidder:   

Type of Organization:   

Signature: ________________________________________________________________ 

Print Name:   

Title:   

Address of Bidder:   

Taxpayer Identification No. of Bidder:   

Telephone Number:   

Fax Number:   

E-mail:    Web Page:   

Contractor's License No(s): No.:   Class:   Expiration Date:   

 No.:   Class:  Expiration Date:   

 No.:   Class:  Expiration Date:   

Public Works Contractor Registration No.:    

END OF DOCUMENT 
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DOCUMENT 00 43 13 

BID BOND 

(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this 

form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That the undersigned,      , as Principal (“Principal”), 

and             , as 

Surety (“Surety”), a corporation organized and existing under and by virtue of the laws of 

the State of California and authorized to do business as a surety in the State of California, 

are held and firmly bound unto the Lodi Unified School District (“District”) of San Joaquin 

County, State of California, as Obligee, in an amount equal to ten percent (10%) of the 

Base Bid plus alternates, in the sum of 

         Dollars ($    ) 

lawful money of the United States of America, for the payment of which sum well and truly 

to be made, we, and each of us, bind ourselves, our heirs, executors, administrators, 

successors, and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a 

bid to the District for all Work specifically described in the accompanying bid for the 

following project:        (“Project” or “Contract”). 

NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner 

required under the Contract Documents, after the prescribed forms are presented to 

Principal for signature, enters into a written contract, in the prescribed form in accordance 

with the bid, and files two bonds, one guaranteeing faithful performance and the other 

guaranteeing payment for labor and materials as required by law, and meets all other 

conditions to the Contract between the Principal and the Obligee becoming effective, or if 

the Principal shall fully reimburse and save harmless the Obligee from any damage 

sustained by the Obligee through failure of the Principal to enter into the written contract 

and to file the required performance and labor and material bonds, and to meet all other 

conditions to the Contract between the Principal and the Obligee becoming effective, then 

this obligation shall be null and void; otherwise, it shall be and remain in full force and 

effect.  The full payment of the sum stated above shall be due immediately if Principal fails 

to execute the Contract within seven (7) days of the date of the District's Notice of Award to 

Principal. 

Surety, for value received, hereby stipulates and agrees that no change, extension of time, 

alteration or addition to the terms of the Contract or the call for bids, or to the work to be 

performed thereunder, or the specifications accompanying the same, shall in any way affect 

its obligation under this bond, and it does hereby waive notice of any such change, 

extension of time, alteration or addition to the terms of the Contract or the call for bids, or 

to the work, or to the specifications. 

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the 

Surety shall pay all costs incurred by the Obligee in such suit, including a reasonable 

attorneys' fee to be fixed by the Court. 
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If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within 

sixty (60) days from the time the award is made.  Unless otherwise required by law, no 

bidder may withdraw its bid for ninety (90) days after the date of the bid opening. 

IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety 

above named, on the    day of      , 20___. 

   

 Principal 

   

 By 

    

 Surety 

    

 By 

   

 Name of California Agent of Surety 

   

 Address of California Agent of Surety 

   

 Telephone Number of California Agent of Surety 

Bidder must attach Power of Attorney and Certificate of Authority for Surety and a 

Notarial Acknowledgment for all Surety's signatures.  The California Department of 

Insurance must authorize the Surety to be an admitted Surety Insurer. 

END OF DOCUMENT 
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DOCUMENT 00 43 36 

DESIGNATED SUBCONTRACTORS LIST 

(Public Contact Code Sections 4100-4114) 

PROJECT: Vinewood Elementary School Playground Replacement Project No. 

8150-5830-340-001 

Bidder acknowledges and agrees that it must clearly set forth below the name, location and 

California contractor license number of each subcontractor who will perform work or labor or 

render service to the Bidder in or about the construction of the Work or who will specially 

fabricate and install a portion of the Work according to detailed drawings contained in the 

plans and specifications in an amount in excess of one-half of one percent (0.5%) of 

Bidder’s total Base Bid and the kind of Work that each will perform.  Vendors or suppliers of 

materials only do not need to be listed. 

Bidder acknowledges and agrees that, if Bidder fails to list as to any portion of Work, or if 

Bidder lists more than one subcontractor to perform the same portion of Work, Bidder must 

perform that portion itself or be subjected to penalty under applicable law.  In case more 

than one subcontractor is named for the same kind of Work, state the portion of the kind of 

Work that each subcontractor will perform. 

If alternate bid(s) is/are called for and Bidder intends to use subcontractors different from 

or in addition to those subcontractors listed for work under the Base Bid, Bidder must list 

subcontractors that will perform Work in an amount in excess of one half of one percent 

(0.5%) of Bidder’s total Base Bid plus alternate(s). 

If further space is required for the list of proposed subcontractors, attach additional copies 

of page 2 showing the required information, as indicated below. 

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     
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Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

 

Date:   

Proper Name of Bidder:   

Signature:   

Print Name:    

Title:   

  END OF DOCUMENT 
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DOCUMENT 00 45 01 

SITE VISIT CERTIFICATION 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 

IF SITE VISIT WAS MANDATORY 

 PROJECT:  Vinewood Elementary School Playground Replacement Project No. 

8150-5830-340-001 

Check option that applies: 

_____ I certify that I visited the Site of the proposed Work, received the attached _____ 

pages of information, and became fully acquainted with the conditions relating to 

construction and labor.  I fully understand the facilities, difficulties, and restrictions 

attending the execution of the Work under contract. 

_____ I certify that       (Bidder's representative) visited the Site 

of the proposed Work, received the attached _____ pages of information, and became fully 

acquainted with the conditions relating to construction and labor.  The Bidder's 

representative fully understood the facilities, difficulties, and restrictions attending the 

execution of the Work under contract. 

Bidder fully indemnifies the Lodi Unified School District, its Architect, its Engineers, its 

Construction Manager, and all of their respective officers, agents, employees, and 

consultants from any damage, or omissions, related to conditions that could have been 

identified during my visit and/or the Bidder's representative’s visit to the Site. 

I certify under penalty of perjury under the laws of the State of California that the foregoing 

is true and correct. 

Date:    

Proper Name of Bidder:    

Signature:    

Print Name:    

Title:    

ATTACHMENTS: 

1.    

2.    

3.  

END OF DOCUMENT  
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DOCUMENT 00 45 19 

NON-COLLUSION DECLARATION  

(Public Contract Code Section 7106) 

 

The undersigned declares: 

I am the ______________ of ____________________, the party making the foregoing bid. 
  [Title]   [Name of Firm] 

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 

company, association, organization, or corporation. The bid is genuine and not collusive or 

sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in 

a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, 

or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. 

The bidder has not in any manner, directly or indirectly, sought by agreement, 

communication, or conference with anyone to fix the bid price of the bidder or any other 

bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 

other bidder. All statements contained in the bid are true. The bidder has not, directly or 

indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, 

or divulged information or data relative thereto, to any corporation, partnership, company, 

association, organization, bid depository, or to any member or agent thereof, to effectuate a 

collusive or sham bid, and has not paid, and will not pay, any person or entity for such 

purpose. 

Any person executing this declaration on behalf of a bidder that is a corporation, 

partnership, joint venture, limited liability company, limited liability partnership, or any 

other entity, hereby represents that he or she has full power to execute, and does execute, 

this declaration on behalf of the bidder. 

I declare under penalty of perjury under the laws of the State of California that the 

foregoing is true and correct and that this declaration is executed on __________________,  
           [Date] 

at ______________________, _____. 
  [City]       [State] 

Date:    

Proper Name of Bidder:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 19.01 

IRAN CONTRACTING ACT CERTIFICATION 

(Public Contract Code Sections 2202-2208) 

PROJECT/CONTRACT NO.: Vinewood Elementary School Playground Replacement 

Project No. 8150-5830-340-001 between the Lodi Unified School District (“District”) and  

         (“Contractor” or “Bidder”) 

(“Contract” or “Project”). 

Prior to bidding on or submitting a proposal for a contract for goods or services of 

$1,000,000 or more, the bidder/proposer must submit this certification pursuant to Public 

Contract Code section 2204.   

The bidder/proposer must complete ONLY ONE of the following two options.  To complete 

OPTION 1, check the corresponding box and complete the certification below. To complete 

OPTION 2, check the corresponding box, complete the certification below, and attach 

documentation demonstrating the exemption approval.   

 OPTION 1. Bidder/Proposer is not on the current list of persons engaged in 

investment activities in Iran created by the California Department of General 

Services (“DGS”) pursuant to Public Contract Code section 2203(b), and we are not a 

financial institution extending twenty million dollars ($20,000,000) or more in credit 

to another person, for 45 days or more, if that other person will use the credit to 

provide goods or services in the energy sector in Iran and is identified on the current 

list of persons engaged in investment activities in Iran created by DGS.  

 OPTION 2. Bidder/Proposer has received a written exemption from the 

certification requirement pursuant to Public Contract Code sections 2203(c) and (d). 

A copy of the written documentation demonstrating the exemption approval is 

included with our bid/proposal.   

CERTIFICATION: 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY, that I am duly 

authorized to legally bind the bidder/proposer to the OPTION selected above. This 

certification is made under the laws of the State of California. 

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a) 

By (Authorized Signature) 

Printed Name and Title of Person Signing Date Executed 

 

END OF DOCUMENT 
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DOCUMENT 00 45 19.02 

OFF-ROAD DIESEL-FUELED FLEET CERTIFICATION 

PROJECT/CONTRACT NO.: Vinewood Elementary School Playground Replacement 

Project No. 8150-5830-340-001 between the Lodi Unified School District (“District”) and  

       (“Contractor” or “Bidder”) (“Contract” or 

“Project”). 

Title 13 CCR sections 2449, 2449.1, and 2449.2, in compliance with Government Code 

sections 11346.2, subdivision (a)(3), and 11346.8, subdivision (c), applies to construction 

contractors who own or operate within California any vehicles with a diesel-fueled or 

alternative diesel fueled off-road compression-ignition engine with maximum power (max 

hp) of 25 horsepower (hp) or greater provided that the vehicle cannot be registered and 

driven safely on-road or was not designed to be driven on-road, even if it has been modified 

so that it can be driven safely on-road.   

Section 2449(i), in relevant part, provides: 

(1) For a project involving the use of vehicles subject to this regulation, the prime 

contractor must obtain copies of the valid Certificate of Reported Compliance 

with the Regulation for In-Use Off-Road Diesel-Fueled Fleets for the fleet 

selected for the contract and their listed subcontractors, if applicable, prior to 

entering into a new or renewed contract with that fleet. 

(2) No prime contractor or public works awarding body, as applicable, shall enter 

into a contract with a fleet for which it does not have a valid Certificate of 

Reported Compliance for the fleet and its listed subcontractors, if applicable, 

prior to entering into a new or renewed contract with that fleet.  

(3) The Certificates of Reported Compliance received by the prime contractor for 

a project must be retained for three (3) years after that project’s completion. 

Upon request by California Air Resources Board (“CARB”), these records must 

be provided to CARB within five (5) business days of the request. 

(4) Situations in which prime contractors or public works awarding bodies, as 

applicable, are contracting for projects that are considered emergency 

operations, as defined in section 2449(c)(18), are exempt from the 

requirements in section 2449(i)(1)-(3), but must still retain records verifying 

vehicles subject to the regulation that are operating on the emergency 

operations project are actually being operated on the project for emergency 

operations only. These records must include a description of the emergency, 

the address or a description of the specific location of the emergency, the 

dates on which the emergency operations were performed, and an attestation 

by the fleet that the vehicles are operated on the project for emergency 

operations only. 

Section 2449(j), in relevant part, also states: 

(1) Between March 1 and June 1 of each year, a prime contractor must collect 

new valid Certificates of Reported Compliance for the current compliance 

year, as defined in section 2449(n), from all fleets that have an ongoing 
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contract with the prime contractor as of March 1 of that year. Prime 

contractors must not write contracts to evade this requirement. 

 

(2) Prime contractors shall only allow fleets with valid Certificates of Reported 

Compliance on the prime contractor’s job sites. 

 

(3) If the prime contractor discovers that any fleet intending to operate vehicles 

subject to this regulation for the prime contractor does not have a valid 

Certificate of Reported Compliance, as defined in section 2449(n), or if the 

prime contractor observes any noncompliant vehicles subject to the regulation 

on the prime contractor’s job site, then the prime contractor must report 

specified information regarding the fleet to CARB within five (5) business days 

of such discovery. 

 

(4) Upon request by CARB, the prime contractor must immediately disclose to 

CARB the name and contact information of each responsible party for all 

vehicles subject to this regulation operating at the job site or for the prime 

contractor. 

 

(5) The prime contractor shall prominently display signage for any project where 

vehicles subject to this regulation will operate for eight (8) calendar days or 

more. The signage must be posted by the eighth calendar day from which the 

first vehicle operates. The signage will be in lettering larger than size 14-point 

type and displayed in a conspicuous place where notices to employees are 

customarily posted at the job site or where there is employee foot traffic. If 

one of the above locations is also viewable by the public, it should be posted 

at that location. The signage must include specified information regarding 

idling regulations for In-Use Off-Road Diesel-Fueled Fleets with directions on 

how to report observed noncompliance of the provided regulations to CARB. 

 

I am aware of the provisions of Title 13 CCR sections 2449, 2449.1, and 2449.2, which apply to every 

contractor who owns or operates off-road diesel fleet vehicles in California, and I will comply with such 

provisions, including providing Certificate(s) of Reported Compliance for In-Use Off-Road Diesel-Fueled 

Fleets for the fleet selected for the contract and their listed subcontractors, if applicable, with its bid.   

 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

Bidder must attach valid Certificate(s) Reported Compliance with the Regulation 

for In-Use Off-Road Diesel-Fueled Fleets provided by CARB for the fleet selected 

for the contract and their listed subcontractors, if applicable, to this form. 

END OF DOCUMENT 
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DOCUMENT 00 45 26 

WORKERS' COMPENSATION CERTIFICATION 

PROJECT/CONTRACT NO.: Vinewood Elementary School Playground Replacement 

Project No. 8150-5830-340-001 between the Lodi Unified School District (“District”) and  

       (“Contractor” or “Bidder”) (“Contract” or 

“Project”). 

Labor Code section 3700, in relevant part, provides: 

Every employer except the State shall secure the payment of compensation in one or 

more of the following ways: 

a. By being insured against liability to pay compensation by one or more 

insurers duly authorized to write compensation insurance in this state; and/or 

b. By securing from the Director of Industrial Relations a certificate of consent to 

self-insure, which may be given upon furnishing proof satisfactory to the 

Director of Industrial Relations of ability to self-insure and to pay any 

compensation that may become due to his employees. 

I am aware of the provisions of section 3700 of the Labor Code which require every 

employer to be insured against liability for workers' compensation or to undertake self-

insurance in accordance with the provisions of that code, and I will comply with such 

provisions before commencing the performance of the Work of this Contract. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

(In accordance with Labor Code sections 1860 and 1861, the above certificate must be 

signed and filed with the awarding body prior to performing any Work under this Contract.) 

END OF DOCUMENT 
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DOCUMENT 00 45 46.01 

PREVAILING WAGE AND 

RELATED LABOR REQUIREMENTS CERTIFICATION 

PROJECT/CONTRACT NO.:  Vinewood Elementary School Playground Replacement 

Project No. 8150-5830-340-001 between the Lodi Unified School District (“District”) and  

         (“Contractor” or “Bidder”) 

(“Contract” or “Project”). 

I hereby certify that I will conform to the State of California Public Works Contract 

requirements regarding prevailing wages, benefits, on-site audits with 48-hours’ notice, 

payroll records, and apprentice and trainee employment requirements, for all Work on the 

above Project including, without limitation, labor compliance monitoring and enforcement by 

the Department of Industrial Relations. 

I hereby certify that, if this Project utilizes federal funds, I will also conform to the Federal 

Labor Standards Provisions regarding minimum wages, withholding, payrolls and basic 

records, apprentice and trainee employment requirements, equal employment opportunity 

requirements, Copeland Act requirements, Davis-Bacon and Related Act requirements, 

Contract Work Hours and Safety Standards Act requirements, and any and all other 

applicable requirements for federal funding for all Work on the above Project. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

 

END OF DOCUMENT 
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DOCUMENT 00 45 46.02 

DISABLED VETERAN BUSINESS 

ENTERPRISE PARTICIPATION CERTIFICATION 

PROJECT/CONTRACT NO.:  Vinewood Elementary School Playground Replacement 

Project No. 8150-5830-340-001 between the Lodi Unified School District (“District”) and  

        (“Contractor” or “Bidder”) (“Contract” or 

“Project”). 

GENERAL INSTRUCTIONS 

 

Section 17076.11 of the Education Code requires school districts using, or planning to use, 

funds allocated pursuant to the State of California School Facility Program (“Program”) for 

the construction and/or modernization of school buildings to have a participation goal for 

disabled veteran business enterprises (“DVBE”) of at least three percent (3%) per year of 

the overall dollar amount expended each year by the school district on projects that receive 

state funding.  Therefore, the lowest responsive responsible Bidder awarded the Contract 

must submit this document to the District with its executed Agreement, identifying the steps 

contractor took to solicit DVBE participation in conjunction with this Contract.  Do not 

submit this form with your bids.   

PART I  – Method of Compliance with DVBE Participation Goals.  Check the 

appropriate box to indicate your method of committing the contract dollar amount. 

YOUR BUSINESS ENTERPRISE 

IS: 

AND YOU WILL AND YOU WILL 

A.  Disabled veteran owned and 

your forces will perform at 

least 3% of this Contract 

Include a copy of your 

DVBE letter from Office 

of Small Business and 

Disabled Veterans 

Business Enterprise 

Services (“OSDS”)* 

Complete Part 1 of this 

form and the 

Certification 

B.  Disabled veteran owned but is 

unable to perform 3% of this 

Contract with your forces 

Use DVBE 

subcontractors 

/suppliers to bring the 

Contract participation to 

at least 3% 

Include a copy of each 

DVBE’s letter from OSDS 

(including yours, if 

applicable), and 

complete Part 1 of this 

form and the 

Certification 
C.  NOT disabled veteran owned Use DVBE 

subcontractors 

/suppliers for at least 

3% of this Contract 

D.  Unable to meet the required 

participation goals after good 

faith efforts 

Make good faith efforts, 

including contacts, 

advertisement and DVBE 

solicitation 

Complete all of this form 

and the Certification 

* A DVBE letter from OSDS is obtained from the participating DVBE. 
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You must complete the following table to show the dollar amount of DVBE 

participation: 

 TOTAL CONTRACT 

PRICE 

A. Prime Bidder, if DVBE (own participation) $  

B. DVBE Subcontractor or Supplier  

1.   

2.   

3.   

4.   

C. Subtotal (A & B)  

D. Non-DVBE  

E. Total Bid  

PART II – Contacts.  To identify DVBE subcontractors/suppliers for participation in 

your contract, you must contact each of the following categories.  You should contact 

several DVBE organizations. 

CATEGORY TELEPHONE 

NUMBER 

DATE 

CONTACTED 

PERSON 

CONTACTED 

1. The District, if any   * 

2. OSDS, provides assistance locating 

DVBEs at 

https://caleprocure.ca.gov/pages/PublicS

earch/supplier-search.aspx 

(916) 375-

4940 

 

 * 

3. DVBE Organization (List)   * 

    

    

    

*Write “recorded message” in this column, if applicable. 
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PART III  – Advertisement.  You must advertise for DVBE participation in both a 

trade and focus paper.  List the advertisement you place to solicit DVBE 

participation.  Advertisements should be published at least fourteen (14) days prior 

to bid/proposal opening; if you cannot advertise fourteen (14) days prior, 

advertisements should be published as soon as possible.  Advertisements must 

include that your firm is seeking DVBE participation, the project name and location, 

and your firm’s name, your contact person, and telephone number.  Attach copies of 

advertisements to this form. 

FOCUS/TRADE PAPER NAME CHECK ONE DATE OF 

ADVERTISEMENT 

 TRADE FOCUS  

    

    

PART IV  – DVBE Solicitations.  List DVBE subcontractors/suppliers that were 

invited to bid.  Use the following instructions to complete the remainder of this 

section (read the three columns as a sentence from left to right).  If you need 

additional space to list DVBE solicitations, please use a separate page and attach to 

this form. 

IF THE DVBE….. THEN….. AND….. 

was selected to participate Check “YES” in the 

“SELECTED” column 

include a copy of their DVBE 

letter(s) from OSDS 

was NOT selected to 

participate 

Check “NO” in the 

“SELECTED” column 

state why in the “REASON 

NOT SELECTED” column 

did not respond to your 

solicitation 

Check the “NO RESPONSE” 

column. 

 

DVBE CONTACTED SELECTED REASON 

NOT 

SELECTED 

NO 

RESPONSE 

 YES NO   

     

     

     

     

 A copy of this form must be retained by you and may be subject to a future audit. 
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CERTIFICATION 

I,       , certify that I am the bidder’s     

and that I have made a diligent effort to ascertain the facts with regard to the 

representations made herein.  In making this certification, I am aware of section 12650 et 

seq. of the Government Code providing for the imposition of treble damages for making 

false claims. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.03 

DRUG-FREE WORKPLACE CERTIFICATION 

PROJECT/CONTRACT NO.:  Vinewood Elementary School Playground Replacement 

Project No. 8150-5830-340-001 between the Lodi Unified School District (“District”) and  

         (“Contractor” or “Bidder”) 

(“Contract” or “Project”). 

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant 

to Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990.  The Drug-

Free Workplace Act of 1990 requires that every person or organization awarded a contract 

or grant for the procurement of any property or service from any state agency must certify 

that it will provide a drug-free workplace by doing certain specified acts.  In addition, the 

Act provides that each contract or grant awarded by a state agency may be subject to 

suspension of payments or termination of the contract or grant, and the contractor or 

grantee may be subject to debarment from future contracting, if the contracting agency 

determines that specified acts have occurred. 

The District is not a “state agency” as defined in the applicable section(s) of the 

Government Code, but the District is a local agency and public school district under 

California law and requires all contractors on District projects to comply with the provisions 

and requirements of the Drug-Free Workplace Act of 1990.   

Contractor must also comply with the provisions of Health & Safety Code section 11362.3 

which prohibits the consumption or possession of cannabis or cannabis products in any 

public place, including school grounds, and specifically on school grounds while children are 

present.   

Contractor shall certify that it will provide a drug-free workplace by doing all of the 

following: 

a. Publishing a statement notifying employees that the unlawful manufacture, 

distribution, dispensation, possession, or use of a controlled substance is 

prohibited in the person’s or organization’s workplace and specifying actions 

which will be taken against employees for violations of the prohibition. 

b. Establishing a drug-free awareness program to inform employees about all of 

the following: 

(1) The dangers of drug abuse in the workplace. 

(2) The person’s or organization’s policy of maintaining a drug-free 

workplace. 

(3) The availability of drug counseling, rehabilitation, and employee-

assistance programs. 

(4) The penalties that may be imposed upon employees for drug abuse 

violations. 

c. Requiring that each employee engaged in the performance of the contract or 

grant be given a copy of the statement required above, and that, as a 
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condition of employment on the contract or grant, the employee agrees to 

abide by the terms of the statement. 

I, the undersigned, agree to fulfill the terms and requirements of Government Code section 

8355 listed above and will publish a statement notifying employees concerning (a) the 

prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness 

program, and (c) requiring that each employee engaged in the performance of the Contract 

be given a copy of the statement required by section 8355(a), and requiring that the 

employee agree to abide by the terms of that statement. 

I also understand that if the District determines that I have either (a) made a false 

certification herein, or (b) violated this certification by failing to carry out the requirements 

of section 8355, that the Contract awarded herein is subject to termination, suspension of 

payments, or both.  I further understand that, should I violate the terms of the Drug-Free 

Workplace Act of 1990, I may be subject to debarment in accordance with the requirements 

of the aforementioned Act. 

I acknowledge that I am aware of the provisions of and hereby certify that I will adhere to 

the requirements of the Drug-Free Workplace Act of 1990 and Health and Safety Code 

section 11362.3. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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 DOCUMENT 00 45 46.04 

TOBACCO-FREE ENVIRONMENT CERTIFICATION 

PROJECT/CONTRACT NO.:  Vinewood Elementary School Playground Replacement 

Project No. 8150-5830-340-001 between the Lodi Unified School District (“District”) and  

         (“Contractor” or “Bidder”) 

(“Contract” or “Project”). 

This Tobacco-Free Environment Certification form is required from the successful Bidder. 

Pursuant to, without limitation, 20 U.S.C. section 6083, Labor Code section 6400 et seq., 

Health & Safety Code section 104350 et seq., Business and Professions Code section 22950 

et seq., and District Board policies (if applicable), all District sites, including the Project site, 

are tobacco-free environments.  Smoking and the use of tobacco products by all persons is 

prohibited on or in District property. District property includes school buildings, school 

grounds, school-owned vehicles and vehicles owned by others while on District property.  

The prohibition on smoking includes the use of any electronic smoking device that creates 

an aerosol or vapor, in any manner or in any form, and the use of any oral smoking device 

for the purpose of circumventing the prohibition of tobacco smoking.  Further, Health & 

Safety Code section 11362.3 prohibits the smoking or use of cannabis or cannabis products 

in any place where smoking tobacco is prohibited.  

I acknowledge that I am aware of the District’s policy regarding tobacco-free environments 

at District sites, including the Project site and hereby certify that I will adhere to the 

requirements of that policy and not permit any of my firm’s employees, agents, 

subcontractors, or my firm’s subcontractors’ employees or agents, to use tobacco and/or 

smoke on the Project site. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 

  



 Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

LODI UNIFIED SCHOOL DISTRICT 
 

DOCUMENT 00 45 46.05 
HAZARDOUS MATERIALS CERTIFICATION 

 
49 

 

DOCUMENT 00 45 46.05 

HAZARDOUS MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.: Vinewood Elementary School Playground Replacement 

Project No. 8150-5830-340-001 between Lodi Unified School District (“District”) and  

         (“Contractor” or “Bidder”) 

(“Contract” or “Project”). 

1. Contractor hereby certifies that no asbestos, or asbestos-containing materials, 

polychlorinated biphenyl (PCB), or any material listed by the federal or state 

Environmental Protection Agency or federal or state health agencies as a hazardous 

material, or any other material defined as being hazardous under federal or state 

laws, rules, or regulations, (“New Hazardous Material”), shall be furnished, installed, 

or incorporated in any way into the Project or in any tools, devices, clothing, or 

equipment used to affect any portion of Contractor's work on the Project for District. 

2. Contractor further certifies that it has instructed its employees with respect to the 

above-mentioned standards, hazards, risks, and liabilities. 

3. Asbestos and/or asbestos-containing material shall be defined as all items containing 

but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and 

actinolite.  Any or all material containing greater than one-tenth of one percent 

(0.1%) asbestos shall be defined as asbestos-containing material. 

4. Any disputes involving the question of whether or not material is New Hazardous 

Material shall be settled by electron microscopy or other appropriate and recognized 

testing procedure, at the District’s determination.  The costs of any such tests shall 

be paid by Contractor if the material is found to be New Hazardous Material. 

5. All Work or materials found to be New Hazardous Material or Work or material 

installed with equipment containing New Hazardous Material will be immediately 

rejected and this Work will be removed at Contractor's expense at no additional cost 

to the District. 

6. Contractor has read and understood the document titled, “Hazardous Materials 

Procedures & Requirements” and shall comply with all the provisions outlined 

therein.  

7. Contractor certifies that it is knowledgeable of, and shall comply with, all laws 

applicable to the Work including, but not limited to, all federal, state, and local laws, 

statutes, standards, rules, regulations, and ordinances applicable to the Work. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.06 

LEAD-BASED MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.: Vinewood Elementary School Playground Replacement 

Project No. 8150-5830-340-001 between the Lodi Unified School District (“District”) and  

         (“Contractor” or “Bidder”) 

(“Contract” or “Project”). 

This certification provides notice to the Contractor that: 

(1) Contractor's work may disturb lead-containing building materials. 

(2) Contractor shall notify the District if any work may result in the disturbance of 

lead-containing building materials. 

(3) Contractor shall comply with the Renovation, Repair and Painting Rule, if 

lead-based paint is disturbed in a six-square-foot or greater area indoors or a 

20-square-foot or greater area outdoors. 

1. Lead as a Health Hazard 

Lead poisoning is recognized as a serious environmental health hazard facing 

children today.  Even at low levels of exposure, much lower than previously believed, 

lead can impair the development of a child's central nervous system, causing 

learning disabilities, and leading to serious behavioral problems.  Lead enters the 

environment as tiny lead particles and lead dust disburses when paint chips, chalks, 

peels, wears away over time, or is otherwise disturbed.  Ingestion of lead dust is the 

most common pathway of childhood poisoning; lead dust gets on a child’s hands and 

toys and then into a child’s mouth through common hand-to-mouth activity.  

Exposures may result from construction or remodeling activities that disturb lead 

paint, from ordinary wear and tear of windows and doors, or from friction on other 

surfaces. 

Ordinary construction and renovation or repainting activities carried out without 

lead-safe work practices can disturb lead-based paint and create significant hazards.  

Improper removal practices, such as dry scraping, sanding, or water blasting painted 

surfaces, are likely to generate high volumes of lead dust. 

Because the Contractor and its employees will be providing services for the District, 

and because the Contractor's work may disturb lead-containing building materials, 

CONTRACTOR IS HEREBY NOTIFIED of the potential presence of lead-containing 

materials located within certain buildings utilized by the District.  All school buildings 

built prior to 1978 are presumed to contain some lead-based paint until sampling 

proves otherwise. 

8. Overview of California Law 

Education Code section 32240 et seq. is known as the Lead-Safe Schools Protection 

Act.  Under this act, the Department of Health Services is to conduct a sample 

survey of schools in the State of California for the purpose of developing risk factors 

to predict lead contamination in public schools.  (Ed. Code, § 32241.) 
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Any school that undertakes any action to abate existing risk factors for lead is 

required to utilize trained and state-certified contractors, inspectors, and workers. 

(Ed. Code, § 32243, subd. (b).)  Moreover, lead-based paint, lead plumbing, and 

solders, or other potential sources of lead contamination, shall not be utilized in the 

construction of any new school facility or the modernization or renovation of any 

existing school facility.  (Ed. Code, § 32244.) 

Both the Federal Occupational Safety and Health Administration ("Fed/OSHA") and 

the California Division of Occupational Safety and Health ("Cal/OSHA") have 

implemented safety orders applicable to all construction work where a contractor's 

employee may be occupationally exposed to lead. 

The OSHA Regulations apply to all construction work where a contractor's employee 

may be occupationally exposed to lead.  The OSHA Regulations contain specific and 

detailed requirements imposed on contractors subject to those regulations.  The 

OSHA Regulations define construction work as work for construction, alteration, 

and/or repair, including painting and decorating.  Regulated work includes, but is not 

limited to, the following: 

a. Demolition or salvage of structures where lead or materials containing lead 

are present; 

b. Removal or encapsulation of materials containing lead; 

c. New construction, alteration, repair, or renovation of structures, substrates, 

or portions thereof, that contain lead, or materials containing lead; 

d. Installation of products containing lead; 

e. Lead contamination/emergency cleanup; 

f. Transportation, disposal, storage, or containment of lead or materials 

containing lead on the site or location at which construction activities are 

performed; and 

g. Maintenance operations associated with the construction activities described 

in the subsection. 

Because it is assumed by the District that all painted surfaces (interior as well as 

exterior) within the District contain some level of lead, it is imperative that the 

Contractor, its workers and subcontractors fully and adequately comply with all 

applicable laws, rules and regulations governing lead-based materials (including title 

8, California Code of Regulations, section 1532.1). 

Contractor shall notify the District if any Work may result in the disturbance 

of lead-containing building materials.  Any and all Work that may result in 

the disturbance of lead-containing building materials shall be coordinated 

through the District.  A signed copy of this Certification shall be on file prior 

to beginning Work on the Project, along with all current insurance 

certificates. 
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1. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic Substances 

Control Act 

The EPA requires lead safe work practices to reduce exposure to lead hazards 

created by renovation, repair and painting activities that disturb lead-based paint.  

Pursuant to the Renovation, Repair and Painting Rule (RRP), renovations in homes, 

childcare facilities, and schools built prior to 1978 must be conducted by certified 

renovations firms, using renovators with training by a EPA-accredited training 

provider, and fully and adequately complying with all applicable laws, rules and 

regulations governing lead-based materials, including those rules and regulations 

appearing within title 40 of the Code of Federal Regulations as part 745 (40 CFR 

745). 

The RRP requirements apply to all contractors who disturb lead-based paint in a six-

square-foot or greater area indoors or a 20-square-foot or greater area outdoors.  If 

a DPH-certified inspector or risk assessor determines that a home constructed before 

1978 is lead-free, the federal certification is not required for anyone working on that 

particular building. 

2. Contractor’s Liability 

If the Contractor fails to comply with any applicable laws, rules, or regulations, and 

that failure results in a site or worker contamination, the Contractor will be held 

solely responsible for all costs involved in any required corrective actions, and shall 

defend, indemnify, and hold harmless the District, pursuant to the indemnification 

provisions of the Contract, for all damages and other claims arising therefrom. 

If lead disturbance is anticipated in the Work, only persons with appropriate 

accreditation, registrations, licenses, and training shall conduct this Work. 

It shall be the responsibility of the Contractor to properly dispose of any and all 

waste products, including, but not limited to, paint chips, any collected residue, or 

any other visual material that may occur from the prepping of any painted surface.  

It will be the responsibility of the Contractor to provide the proper disposal of any 

hazardous waste by a certified hazardous waste hauler.  This company shall be 

registered with the Department of Transportation (DOT) and shall be able to issue a 

current manifest number upon transporting any hazardous material from any school 

site within the District. 

The Contractor shall provide the District with any sample results prior to beginning 

Work, during the Work, and after the completion of the Work.  The District may 

request to examine, prior to the commencement of the Work, the lead training 

records of each employee of the Contractor. 

THE CONTRACTOR HEREBY ACKNOWLEDGES, UNDER PENALTY OF PERJURY, THAT IT: 

1. HAS RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON THE 

OWNER'S PROPERTY; 

2. IS KNOWLEDGEABLE REGARDING AND WILL COMPLY WITH ALL APPLICABLE LAWS, 

RULES, AND REGULATIONS GOVERNING WORK WITH, AND DISPOSAL, OF LEAD. 
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THE UNDERSIGNED WARRANTS THAT HE/SHE HAS THE AUTHORITY TO SIGN ON BEHALF 

OF AND BIND THE CONTRACTOR.  THE DISTRICT MAY REQUIRE PROOF OF SUCH 

AUTHORITY. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.07 

IMPORTED MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.: Vinewood Elementary School Playground Replacement 

Project No. 8150-5830-340-001 between the Lodi Unified School District (“District”) and  

         (“Contractor” or “Bidder”) 

(“Contract” or “Project”).   

This form shall be executed by all entities that, in any way, provide or deliver and/or supply 

any soils, aggregate, or related materials (“Fill”) to the Project Site and shall be provided to 

the District at least ten (10) days before delivery.  All Fill shall satisfy all requirements of 

any environmental review of the Project performed pursuant to the statutes and guidelines 

of the California Environmental Quality Act, section 21000 et seq. of the Public Resources 

Code (“CEQA”), and all requirements of section 17210 et seq. of the Education Code, 

including requirements for a Phase I environmental assessment acceptable to the State of 

California Department of Education and Department of Toxic Substances Control. 

Certification of: □ Delivery Firm/Transporter □ Supplier □ Manufacturer 

 □ Wholesaler □ Broker □ Retailer 

 □ Distributor □ Other      

Type of Entity □ Corporation □ General Partnership 

 □ Limited Partnership □ Limited Liability Company 

 □ Sole Proprietorship □ Other      

Name of firm ("Firm"):    

Mailing address:    

Addresses of branch office used for this Project:    

If subsidiary, name and address of parent company:    

  

By my signature below, I hereby certify that I am aware of section 25260 of the Health and 

Safety Code and the sections referenced therein regarding the definition of hazardous 

material.  I further certify on behalf of the Firm that all soils, aggregates, or related 

materials provided, delivered, and/or supplied or that will be provided, delivered, and/or 

supplied by this Firm to the Project Site are free of any and all hazardous material as 

defined in section 25260 of the Health and Safety Code.  I further certify that I am 

authorized to make this certification on behalf of the Firm. 

Date:    

Proper Name of Firm:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.08 

CRIMINAL BACKGROUND INVESTIGATION/FINGERPRINTING 

CERTIFICATION 

PROJECT/CONTRACT NO.: Vinewood Elementary School Playground Replacement 

Project No. 8150-5830-340-001 between the Lodi Unified School District (“District”) and  

         (“Contractor” or “Bidder”) 

(“Contract” or “Project”). 

The undersigned does hereby certify to the District that I am a representative of the 

Contractor currently under contract with the District; that I am familiar with the facts herein 

certified; and that I am authorized and qualified to execute this certificate on behalf of 

Contractor. 

Contractor certifies that it has taken at least one of the following actions (check all that apply):  

 Pursuant to Education Code section 45125.2(a), Contractor has installed or will install, 

prior to commencement of Work, a physical barrier at the Work Site, that will limit contact 

between Contractor's employees, Subcontractors or suppliers and District pupils at all 

times; and/or 

 Pursuant to Education Code section 45125.2(a), Contractor certifies that all employees 

will be under the continual supervision of, and monitored by, an employee of the 

Contractor who the California Department of Justice (“DOJ”) has ascertained, or as 

described below, will ascertain, has not been convicted of a violent or serious felony.  The 

name and title of the employee who will be supervising Contractor's and its subcontractors' 

or suppliers’ employees is: 

Name:             

Title:              

NOTE: If Contractor is a sole proprietor, and elects the above option, Contractor must have the above-

named employee’s fingerprints prepared and submitted by District for submission to the DOJ, in 

accordance with Education Code section 45125.1(h).  No work shall commence until such 

determination by DOJ has been made.   

 Pursuant to Education Code section 45125.2(a), the District will take appropriate steps to 

protect the safety of any pupils that may come in contact with Contractor’s employees, 

subcontractors or suppliers so that the fingerprinting and criminal background 

investigation requirements of Education Code section 45125.2 shall not apply to 

Contractor under the Contract.   

 The Work on the Contract is either (i) at an unoccupied school site and no employee of 

Contractor and/or subcontractor or supplier of any tier of the Contract shall come in 

contact with the District pupils or (ii) if Contractor’s employees or any subcontractor or 

supplier of any tier of the Contract interacts with pupils, such interaction shall only take 

place under the immediate supervision and control of the pupil’s parent or guardian or a 

school employee, so that the fingerprinting and criminal background investigation 
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requirements of Education Code section 45125.1 shall not apply to Contractor under the 

Contract.   

 The Contractor, who is not a sole proprietor, has complied with the fingerprinting 

requirements of Education Code section 45125.1 with respect to all Contractor’s 

employees and all of its Subcontractors’ employees who may have contact with District 

pupils in the course of providing services pursuant to the Contract, and the DOJ has 

determined (A) that none of those employees has been convicted of a felony, as that term 

is defined in Education Code section 45122.1 and/or (B) that the prohibition does not apply 

to an employee as provided by Education Code section 45125.1(e)(2) or (3).  When the 

Contractor performs the criminal background check, it shall immediately provide any 

subsequent arrest and conviction information it receives to the District pursuant to the 

subsequent arrest service.  No work shall commence until the Department of Justice 

ascertains that Contractor’s employees and any subcontractors’ employees have not been 

convicted of a felony as defined in Education Code Section 45122.1.   

 A complete and accurate list of Contractor's employees and of all of its 

subcontractors' employees who may come in contact with District pupils during 

the course and scope of the Contract is attached hereto as ATTACHMENT “A;” 

and/or 

 The Contractor is a sole proprietor and intends to comply with the fingerprinting 

requirements of Education Code section 45125.1(h) with respect to all Contractor’s 

employees who may have contact with District pupils in the course of providing services 

pursuant to the Contract, and hereby agrees to the District’s preparation and submission 

of fingerprints such that the DOJ may determine (A) that none of those employees has 

been convicted of a felony, as that term is defined in Education Code section 45122.1  
and/or (B) that the prohibition does not apply to an employee as provided by Education 

Code section 45125.1(e)(2) or (3).  No work shall commence until the Department of 

Justice ascertains that Contractor’s employees and any subcontractors’ employees have 

not been convicted of a felony as defined in Education Code Section 45122.1.   

Contractor’s responsibility for background clearance extends to all of its employees, 

Subcontractors or suppliers, and employees of Subcontractors or suppliers coming into 

contact with District pupils regardless of whether they are designated as employees or acting 

as independent contractors of the Contractor. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

 

[CONTINUED ON NEXT PAGE] 
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ATTACHMENT “A” 

List of Employees/Subcontractors 

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

If further space is required for the list of employees/subcontractors, attach additional copies of this page. 

 

END OF DOCUMENT 
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DOCUMENT 00 45 46.09 

DRUG AND ALCOHOL-FREE SCHOOLS CERTIFICATION 

PROJECT/CONTRACT NO.:  Vinewood Elementary School Playground Replacement 

Project No. 8150-5830-340-001 between the Lodi Unified School District (“District”) and  

         (“Contractor” or “Bidder”) 

(“Contract” or “Project”). 

Pursuant to, without limitation, District Board policies, all District sites, including the Project 

site, are drug and alcohol-free schools. Possession, use, or dale of drugs and alcohol is 

prohibited at any time in district-owned or leased buildings, on district property, and in district 

vehicles unless otherwise permitted by law.  

I acknowledge that I am aware of the District’s policy regarding drug and alcohol-free schools, 

including the Project site and hereby certify that I will adhere to the requirements of that 

policy and not permit any of my firm’s employees, agents, subcontractors, or my firm’s 

subcontractors’ employees or agents, to possess, use or sell: 

1. Any substance which may not lawfully be possessed, used, or sold in California. 

2. Cannabis or cannabis products (Health and Safety Code, § 11362.3; 21 USC §§ 812, 

844). 

3. Alcohol beverages, unless approved by the Superintendent or designee for limited 

purposes specified in Business and Professions Code section 25608. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.10 

ROOFING PROJECT CERTIFICATION 

PROJECT/CONTRACT NO.:  Vinewood Elementary School Playground Replacement 

Project No. 8150-5830-340-001 between the Lodi Unified School District (“District”) and  

         (“Contractor” or “Bidder”) 

(“Contract” or “Project”). 

Pursuant to Public Contract Code section 3000, et seq. this form shall be executed by all 

contractors, materials manufacturers, or vendors involved in a bid or proposal for the repair 

or replacement of a roof of a public school building where the project is either for repair of 

more than 25% of the roof or that has a total cost more than $21,000 (“roofing project”) 

and submitted to the District when the award is made. 

Certification of: □ Contractor □ Materials Manufacturer 

 □ Vendor □ Other      

I,     ,       , certify that I have not 
 [Name]    [Name of Firm] 

offered, given, or agreed to give, received, accepted, or agreed to accept, any gift, 

contribution, or any financial incentive whatsoever to or from any person in connection with 

the roofing project contract.  As used in this certification, “person” means any natural 

person, business, partnership, corporation, union, committee, club, or other organization, 

entity, or group of individuals. 

Furthermore, I,     ,       , certify that 
   [Name]    [Name of Firm] 

I do not have, and throughout the duration of the contract, I will not have, any financial 

relationship in connection with the performance of this contract with any architect, engineer, 

roofing consultant, materials manufacturer, distributor, or vendor that is not disclosed 

below. 

I,    ,       , have the following  
 [Name]    [Name of Firm] 

financial relationships with an architect, engineer, roofing consultant, materials 

manufacturer, distributor, or vendor, or other person in connection with the following 

roofing project contract (provide Name and Address of Building, and Contract Date and 

Number): 
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By my signature below, I hereby certify that, to the best of my knowledge, the contents of 

this disclosure are true, or are believed to be true.  I further certify on behalf of the Firm 

that I am aware of section 3000 et seq. of the California Public Contract Code, and the 

sections referenced therein regarding the penalties for providing false information or failing 

to disclose a financial relationship in this disclosure.  I further certify that I am authorized to 

make this certification on behalf of the Firm. 

Date:    

Proper Name of Firm:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 

  



 Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

LODI UNIFIED SCHOOL DISTRICT 
 

DOCUMENT 00 45 46.11 
FEDERAL DEBARMENT CERTIFICATION 

 
61 

 

DOCUMENT 00 45 46.11 

FEDERAL DEBARMENT CERTIFICATION 

PROJECT/CONTRACT NO.: Vinewood Elementary School Playground Replacement 

Project No. 8150-5830-340-001 between the Lodi Unified School District (“District”) and  

         (“Contractor” or “Bidder”) 

(“Contract” or “Project”). 

1. Bidder certifies to the best of its knowledge and belief, that it and its principals: 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, 

or voluntarily excluded by any Federal department or Board; 

b. Have not within a three-year period preceding this bid been convicted of or had a 

civil judgment rendered against them for commission of fraud or a criminal offense in 

connection with obtaining, attempting to obtain, or performing a public (Federal, State or 

local) transaction or contract under a public transaction; violation of Federal or State antitrust 

statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 

of records, making false statements, or receiving stolen property; 

c. Are not presently indicted for or otherwise criminally or civilly charged by a 

governmental entity (Federal, State or local) with commission of any of the offenses 

enumerated in paragraph (1)(b) of this certification; and 

d. Have not within a three-year period preceding this application/proposal had one or 

more public transactions (Federal, State or local) terminated for cause or default. 

2. Where Bidder is unable to certify to any of the statements in this certification, Bidder shall 

attach an explanation to this certification. 

3. Bidder agrees to include the following certification in all subcontracts, for all lower tiers: 

“Debarment and Suspension Certification – By submission of its proposal, the 

contractor (or vendor, or consultant, depending on the transaction) certifies to the 

best of its knowledge and belief that it and its principals are not presently debarred, 

suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 

covered transactions by any Federal department or agency in accordance with 2 CFR 

200.213 and 2 CFR 180.” 

Date:     

Proper Name of Contractor:           

Signature:     

Print Name:     

Title:     

END OF DOCUMENT 
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DOCUMENT 00 45 46.12 

BYRD ANTI-LOBBYING CERTIFICATION 

(For federally funded contracts exceeding $100,000) 

 

Applicable to Grants, Subgrants, Cooperative Agreements, and Contracts Exceeding $100,000 in 

Federal Funds 

 

Submission of this certification is a prerequisite for making or entering into this transaction and is imposed 

by section 1352, Title 31, U.S. Code.  This certification is a material representation of fact upon which 

reliance was placed when this transaction was made or entered into.  Any person who fails to file the 

required certification shall be subject to a civil penalty of not less than $10,000 and not more than 

$100,000 for each such failure. 

 

The undersigned certifies, to the best of their knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
grant, the making of any Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment or modification of any Federal 
contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any 
person for influencing or attempting to influence an officer or employee of any agency, 
a Member of Congress, an officer or employee of Congress, or an employee of a Member 
of Congress in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure 
of Lobbying Activities," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be included in the 
award documents of all sub-awards at all tiers (including subcontracts, sub-grants, and 
contracts under grants, loans, and cooperative agreements) and that all sub- recipients 
shall certify and disclose accordingly. 
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This certification is a material representation of fact upon which reliance was placed when this transaction 
was made or entered into. Submission of this certification is a prerequisite for making or entering into this 
transaction imposed by section 1352, title 31, United States Code. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each 
such failure. 

_______________________________________________________________ 

Contractor 

_______________________________________________________________ 

Address 

_______________________________________________________________ 

Certified by: (type or print) 

_______________________________________________________________ 

Title 

_______________________________________________________________ 

Signature 

_______________________________________________________________ 

Date 
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Disclosure of Lobbying Activities Approved by OMB 

0348-004 

Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352 

(See following page for public burden disclosure) 
1. Type of Federal Action: 

☐ contract 

☐ grant 

☐ cooperative agreement loan 

☐ loan guarantee 

☐ loan insurance 

2. Status of Federal Action: 

☐ proposal/offer/application 

☐ initial award 

☐ post-award 

3. Report Type: 

☐ initial filing 

☐ material change 

For material change only: 
Year quarter ____ 
Date of last report   

4. Name and Address of Reporting Entity: 
  Prime   Subawardee 
Tier  , if Known: 
 
 
 
 
 
Congressional District, if known: 

5. If Reporting Entity in No. 4 is Subawardee, 
Enter Name and Address of Prime: 
 
 
 
 
 
 
Congressional District, if known: 

6. Federal Department/Agency: 7. Federal Program Name/Description: 
 
 
CFDA Number, if applicable:    

8. Federal Action Number, if known: 9. Award Amount, if known: 
$ 

10a. Name and Address of Lobbying Registrant 
(if individual, last name, first name, MI): 

10b. Individuals Performing Services (including address 
if different from No. 10a) 

(last name, first name, MI): 

11. Information requested through this form is 
authorized by title 31 U.S.C. section 1352. This 
disclosure of lobbying activities is a material 

representation of fact upon which reliance was 
placed by the tier above when this transaction 
was made or entered into. This disclosure is 
required pursuant to 31 U.S.C. 1352. This 
information will be reported to the Congress 
semi-annually and will be available for public 
inspection. Any person who fails to file the 
required disclosure shall be subject to a civil 
penalty of not less than $10,000 and not more 
than $100,000 for each such failure. 

 
Signature: ________________________ 
 

Print Name: ______________________  
 
Title: ___________________________ 
 
Telephone No.: ___________ Date: ___ 

 
Federal Use Only 

 
Authorized for Local Reproduction 
Standard Form - LLL (Rev. 7-97) 

 

INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING 

ACTIVITIES 
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This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal 

recipient, at the initiation or receipt of a covered Federal action, or a material change to a previous filing, 

pursuant to Title 31, U.S.C. section 1352. The filing of a form is required for each payment or agreement to 

make payment to any lobbying entity for influencing or attempting to influence an officer or employee of any 

agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress 

in connection with a covered Federal action. Complete all items that apply for both the initial filing and 

material change report. Refer to the implementing guidance published by the Office of Management and 

Budget for additional information. 

 

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to 

influence the outcome of a covered Federal action. 

2. Identify the status of the covered Federal action. 

3. Identify the appropriate classification of this report. If this is a follow up report caused by a material 

change to the information previously reported, enter the year and quarter in which the change 

occurred. Enter the date of the last previously submitted report by this reporting entity for this covered 

Federal action. 

4. Enter the full name, address, city, State and zip code of the reporting entity. Include Congressional 

District, if known. Check the appropriate classification of the reporting entity that designates if it is, or 

expects to be, a prime or subaward recipient. Identify the tier of the subawardee, e.g., the first 

subawardee of the prime is the 1st tier. Subawards include but are not limited to subcontracts, 

subgrants and contract awards under grants. 

5. If the organization filing the report in item 4 checks “Subawardee,” then enter the full name, address, 

city, State and zip code of the prime Federal recipient. Include Congressional District, if known. 

6. Enter the name of the federal agency making the award or loan commitment. Include at least one 

organizational level below agency name, if known. For example, Department of Transportation, United 

States Coast Guard. 

7. Enter the Federal program name or description for the covered Federal action (item 1). If known, enter 

the full Catalog of Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, 

loans, and loan commitments. 

8. Enter the most appropriate Federal identifying number available for the Federal action identified in item 

1 (e.g., Request for Proposal (RFP) number; Invitations for Bid (IFB) number; grant announcement 

number; the contract, grant, or loan award number; the application/proposal control number assigned 

by the Federal agency). Included prefixes, e.g., “RFP-DE-90-001.” 

9. For a covered Federal action where there has been an award or loan commitment by the Federal 

agency, enter the Federal amount of the award/loan commitment for the prime entity identified in item 

4 or 5. 

10. (a) Enter the full name, address, city, State and zip code of the lobbying registrant under the Lobbying 

Disclosure Act of 1995 engaged by the reporting entity identified in item 4 to influence the covered 

Federal action.  

(b) Enter the full names of the individual(s) performing services, and include full address if different 

from 10(a). Enter Last Name, First Name, and Middle Initial (MI). 

 

11. The certifying official shall sign and date the form, print his/her name, title, and telephone number. 

 

 

 

 

According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection 

of information unless it displays a valid OMB control Number. The valid OMB control number for this 
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information collection is OMB No. 0348-0046. Public reporting burden for this collection of information is 

estimated to average 10 minutes per response, including time for reviewing instructions, searching existing 

data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 

information. Send comments regarding the burden estimate or any other aspect of this collection of 

information, including suggestions for reducing this burden, to the Office of Management and Budget, 

Paperwork Reduction Project (0348-0046), Washington, DC 20503. 

 

END OF DOCUMENT 
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DOCUMENT 00 45 49 

REGISTERED SUBCONTRACTORS LIST  

(Labor Code Section 1771.1) 

(Not required for construction projects less than $25,000 or maintenance projects less than $15,000) 

 

PROJECT: Vinewood Elementary School Playground Replacement Project No. 

8150-5830-340-001 

Date Submitted (for Updates):    

Contractor acknowledges and agrees that it must clearly set forth below the name and 

Department of Industrial Relations (DIR) registration number of each subcontractor for all 

tiers who will perform work or labor or render service to Contractor or its subcontractors in 

or about the construction of the Work at least two (2) weeks before the subcontractor 

is scheduled to perform work.  This document is to be updated as all tiers of 

subcontractors are identified. 

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor 

of any tier who performs any portion of Work, the Contract is subject to cancellation and the 

Contractor will be subjected to penalty under applicable law.   

If further space is required for the list of proposed subcontractors, attach additional copies 

of page 2 showing the required information, as indicated below. 

Subcontractor Name:    

 DIR Registration #:       

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     
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Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Date:   

Name of Contractor:   

Signature:   

Print Name:    

Title:   

  END OF DOCUMENT 
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DOCUMENT 00 45 90 

POST BID INTERVIEW 

PART 1 – GENERAL 

1.01 SUMMARY 

If requested by the District, this Section requires the apparent low bidder to attend and 

participate in a Post Bid Interview with the Construction Manager, prior to award of any 

contract by the District.  The Post Bid Interview will be scheduled by the Construction 

Manager within three (3) calendar days after the date of bid. 

1.02 REQUIRED ATTENDANCE 

A. A duly authorized representative of the apparent low bidder is required to attend the 

Post Bid Interview, in person. 

B. The apparent low bidder’s authorized representative(s) must have (1) knowledge of 

how the bid submitted was prepared, (2) the person responsible for supervising 

performance of the Work, and (3) the authority to bind the apparent low bidder. 

C. Failure to attend the Post Bid Interview as scheduled will be considered just cause for 

the District to reject the Bid as nonresponsive. 

1.03 POST BID INTERVIEW PROCEDURE 

A. The Construction Manager will review the Bid with the attendees. 

B. The Construction Manager will review the Contract Documents with the attendees, 

including but not limited to: 

(1) Insurance 

(2) Bonding 

(3) Addenda 

(4) Pre-Bid Clarifications 

(5) Scope of Work 

(6) Bid Packages Descriptions 

(7) Bid Alternates 

(8) Contract Plans 

(9) Contract Specifications 

(10) Project Schedule and Schedule Requirements 

(11) Critical Dates Requirement for Other Bid Packages 

(12) Prevailing Wage Requirements 

(13) Liquidated Damages 

(14) Required Documentation for Contract Administration 

(15) Contract Coordination Requirements 
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1.04 POST BID INTERVIEW DOCUMENTATION 

The Construction Manager will document the Post Bid Interview on the form attached to this 

Section.  Both the apparent low bidder and the Construction Manager are required to sign 

the Post Bid Interview Documentation.  

 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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POST BID INTERVIEW 

CONSTRUCTION MANAGER 

[Name] 

[Address 1] 

[Address 2] 

[Phone]  [Fax] 

 

BIDDER: _________________________________________________________________   

DATE:  ________________ TIME:  ________________ PHONE: ______________________  

 

I.  INTRODUCTIONS: 

A. Present   

  CONTRACTOR CONTRACTOR 

    

  [CM] [CM] 

II.  PROPOSED CONTRACT: 

III. PURPOSE OF INTERVIEW IS TO ASSURE A MUTUAL UNDERSTANDING OF THE 

FOLLOWING: 

A. Do you acknowledge submission of a complete and accurate bid? Yes No 

B. Do you acknowledge the Bid Document submittal timelines after NOA 

and NTP and can you meet those timelines? 

Yes No 

C. Do you acknowledge the requirements for the escrow of bid 

documents?  

Yes No 

D. Are you comfortable with your listed subcontractors? Yes No 

IV. CONTRACTUAL REQUIREMENTS: 

A. Do you understand you are a prime contractor?  Yes No 

B. Can you meet specified insurance requirements? Yes No 

1. Do any of your policies that require Additional Insured endorsements 

exceed the minimum coverage requirements? 

Yes No 

2. Are you requesting that the District accept an Excess Liability 

Insurance Policy to meet the policy limit? 

Yes No 

3. Will there be a gap between the per occurrence amount of any 

underlying policy and the start of the coverage under the Umbrella 

or Excess Liability Insurance Policy? 

Yes No 
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C. Will you provide the Performance Bond and Labor and Material Bond for 

100% of the Contract Price as stipulated? 

Yes No 

1. Cost for bonds: ____________%  Yes No 

2. Is the cost of your bonds in your base bid? Yes No 

3. Is your surety licensed to issue bonds in California? Yes No 

D. Do you understand the fingerprinting requirements? Yes No 

E. Is it understood that all workers must be paid prevailing wage? Yes No 

F. Is it understood that all subcontractors of every tier must be registered as 

a public works contractor with the Department of Industrial Relations?  

Yes No 

V. SCOPE OF WORK:  

A. Acknowledged Receipt of Addenda #1-__________ Yes No 

B. Are the costs for addenda items included in your bid? (if applicable)  Yes No 

C. Do you have a complete understanding of your Scope of Work under the 

proposed Agreement? 

Yes No 

D. You have re-reviewed the documents and understand the Scope of the 

Work.  Are there any items that require clarification? 

Yes No 

 If yes, please identify them.  

1.   

   

2.   

   

3.   

   

 Is (are) there additional cost(s) for the above item(s)? Yes No 

E. Is the cost for owner-controlled contingency included in your bid? Yes No 

F. Have you reviewed bid alternative(s) #1-____________?  (if 

applicable) 

Yes No 

G. Are the costs for bid alternatives included in your bid? Yes No 

H. Are the plans and specifications clear and understandable to your 

satisfaction? 

Yes No 

I. Do you acknowledge that the time to submit notice of requests for 

substitution of specified materials has expired? 

Yes No 
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VI. SCHEDULE: 

A. Do you acknowledge and agree to the stipulated completion dates and 

milestones in the contract? 

Yes No 

1. Will you provide a detailed construction schedule to _______ within 

the required ten (10) days of the Notice to Proceed, per the contract? 

Yes No 

2. Can you meet the submittal deadline? Yes No 

3. It is understood that the Project schedule is critical and that that 

weekend and overtime work may be required to meet the milestones. 

Yes No 

4. It is understood that if rain does occur, then all dewatering and 

protection of work is required, per the contract. If not, what do you 

believe must change and why? 

Yes No 

   

   

   

B. Identify critical materials, deliveries, long lead items and other 

dependencies, including Owner Furnished items that could affect the 

completion of your work. 

Yes No 

1.   

2.   

3.   

4.   

5.   

C. Do you understand that there is going to be maintenance and other 

construction taking place on site during the course of the project? 

Yes No 

  

 

 

 

 

 

 

 

VII. EXECUTION OF WORK 
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A. Do you understand the access to the site? Yes No 

B. Do you understand the staging area restrictions? Yes No 

C. Have you included protection of [asphalt, floors, and roofs]? Yes No 

D. Do you understand that the site is occupied by students, teachers, 

administrators, parents, etc.? 

 

VIII.  CONTRACTOR COMMENTS/SUGGESTIONS:    

1.   

2.   

3.   

4.   

5.   

IX. CONTRACTOR 

You agree the information contained herein is part of your contractual obligations.  Your 

signature acknowledges your agreement to perform all Work in the Contract Documents, and 

that costs for all Work are included in your bid. 

 

The foregoing information is true and accurate, and I am authorized to sign as an officer of 

the company I am representing. 

[Company Name] 

 

Signature  Title:  

Date:    

X.  CONSTRUCTION MANAGER 

Signature  Title:  

Date:    

  

Title of Document: POST BID INTERVIEW 

Number of Pages: __________________   

Date of Document: _________________  

 

END OF DOCUMENT 
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DOCUMENT 00 51 00  

NOTICE OF AWARD 

Dated:   20__ 

To:   (Contractor) 

   

 (Address) 

From: Governing Board (“Board”) of the Lodi Unified School District (“District”) 

Re: _______________________________________, Project No. _________ (“Project”). 

Contractor has been awarded the Contract for the above-referenced Project on   

 , 20__, by action of the District's Board. 

The Contract Price is         Dollars ($  ), and 

includes alternates _________________________________________________________. 

Three (3) copies of each of the Contract Documents (except Drawings) accompany this 

Notice of Award.  Three (3) sets of the Drawings will be delivered separately or otherwise 

made available.  Additional copies are available at cost of reproduction. 

You must comply with the following conditions precedent within SEVEN (7) calendar days 

of the date of this Notice of Award. 

The Contractor shall execute and submit the following documents by 5:00 p.m. of the 

SEVENTH (7th) calendar day following the date of the Notice of Award. 

a. Agreement: To be executed by successful Bidder.  Submit three (3) copies, 

each bearing an original signature. 

b. Escrow of Bid Documentation: This must include all required documentation.  

See the document titled Escrow Bid Documentation for more information. 

c. Performance Bond (100%): On the form provided in the Contract Documents 

and fully executed as indicated on the form. 

d. Payment Bond (Contractor's Labor & Material Bond) (100%):  On the form 

provided in the Contract Documents and fully executed as indicated on the 

form. 

e. Insurance Certificates and Endorsements as required. 

f. Workers' Compensation Certification. 

g. Prevailing Wage and Related Labor Requirements Certification.  

h. Disabled Veteran Business Enterprise Participation Certification. (If 

Applicable) 

i. Drug-Free Workplace Certification. (If Applicable) 
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j. Tobacco-Free Environment Certification.  (If Applicable) 

k. Hazardous Materials Certification.  (If Applicable) 

l. Lead-Based Materials Certification.  (If Applicable) 

m. Imported Materials Certification.  (If Applicable) 

n. Criminal Background Investigation/Fingerprinting Certification. 

o. Roofing Project Certification: from Contractor, Material Manufacturer and/or 

Vendor.  (If Applicable) 

Failure to comply with these conditions within the time specified will entitle District to 

consider your bid abandoned, to annul this Notice of Award, and to declare your Bid 

Security forfeited, as well as any other rights the District may have against the Contractor. 

After you comply with those conditions, District will return to you one fully signed 

counterpart of the Agreement. 

LODI UNIFIED SCHOOL DISTRICT 

 BY:   

 NAME:   

 TITLE:   

END OF DOCUMENT 
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DOCUMENT 00 52 13 

AGREEMENT 

THIS AGREEMENT IS MADE AND ENTERED INTO THIS    DAY OF   

 , 20___, by and between the Lodi Unified School District (“District”) and   

         (“Contractor”) (“Agreement”). 

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these 

presents do covenant and agree with each other, as follows: 

3. The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities, 

labor, and material necessary to perform and complete in a good and workmanlike 

manner, the work of the following project: 

Vinewood Elementary School Playground Replacement Project No. 

8150-5830-340-001 

(“Project” or “Contract” or “Work”) 

It is understood and agreed that the Work shall be performed and completed as 

required in the Contract Documents including, without limitation, the Drawings and 

Specifications and submission of all documents required to secure funding or by the 

Division of the State Architect for close-out of the Project, under the direction and 

supervision of, and subject to the approval of, the District or its authorized 

representative. 

4. The Contract Documents:  The complete Contract consists of all Contract 

Documents as defined in the General Conditions and incorporated herein by this 

reference.  Any and all obligations of the District and Contractor are fully set forth 

and described in the Contract Documents.  All Contract Documents are intended to 

cooperate so that any Work called for in one and not mentioned in the other or vice 

versa is to be executed the same as if mentioned in all Contract Documents. 

5. Interpretation of Contract Documents:  Should any question arise concerning 

the intent or meaning of Contract Documents, including the Drawings or 

Specifications, the question shall be submitted to the District for interpretation.  If a 

conflict exists in the Contract Documents, valid, written modifications, beginning with 

the most recent, shall control over this Agreement (if any), which shall control over 

the Special Conditions, which shall control over any Supplemental Conditions, which 

shall control over the General Conditions, which shall control over the remaining 

Division 0 documents, which shall control over Division 1 Documents which shall 

control over Division 2 through Division 49 documents, which shall control over 

figured dimensions, which shall control over large-scale drawings, which shall control 

over small-scale drawings.  In the case of a discrepancy or ambiguity solely between 

and among the Drawings and Specifications, the discrepancy or ambiguity shall be 

resolved in favor of the interpretation that will provide District with the functionally 

complete and operable Project described in the Drawings and Specifications.  In no 

case shall a document calling for lower quality and/or quantity material or 

workmanship control.  The decision of the District in the matter shall be final. 

6. Time for Completion:  It is hereby understood and agreed that the Work under this 

Contract shall be completed within (56) consecutive calendar days (“Contract Time”) 

from the date specified in the District's Notice to Proceed.   
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7. Completion - Extension of Time:  Should the Contractor fail to complete this 

Contract, and the Work provided herein, within the time fixed for completion, due 

allowance being made for the contingencies provided for herein, the Contractor shall 

become liable to the District for all loss and damage that the District may suffer on 

account thereof.  The Contractor shall coordinate its Work with the Work of all other 

contractors.  The District shall not be liable for delays resulting from Contractor's 

failure to coordinate its Work with other contractors in a manner that will allow 

timely completion of Contractor's Work.  Contractor shall be liable for delays to other 

contractors caused by Contractor's failure to coordinate its Work with the Work of 

other contractors. 

8. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It 

is hereby understood and agreed that it is and will be difficult and/or impossible to 

ascertain and determine the actual damage that the District will sustain in the event 

of and by reason of Contractor's delay; therefore, Contractor agrees that it shall pay 

to the District the sum of Five Hundred Dollars ($500) per day as liquidated damages 

for each and every day's delay beyond the time herein prescribed in completion of 

the Work.   

It is hereby understood and agreed that this amount is not a penalty. 

In the event that any portion of the liquidated damages is not paid to the District, 

the District may deduct that amount from any money due or that may become due 

the Contractor under this Agreement, and such deduction does not constitute a 

withholding or penalty.  The District's right to assess liquidated damages is as 

indicated herein and in the General Conditions. 

The time during which the Contract is delayed for cause, as hereinafter specified, 

may extend the time of completion for a reasonable time as the District may grant, 

provided that Contractor has complied with the claims procedure of the Contract 

Documents.  This provision does not exclude the recovery of damages by either 

party under other provisions in the Contract Documents. 

9. Loss Or Damage:  The District and its agents and authorized representatives shall 

not in any way or manner be answerable or suffer loss, damage, expense, or liability 

for any loss or damage that may happen to the Work, or any part thereof, or in or 

about the same during its construction and before acceptance, and the Contractor 

shall assume all liabilities of every kind or nature arising from the Work, either by 

accident, negligence, theft, vandalism, or any cause whatsoever; and shall hold the 

District and its agents and authorized representatives harmless from all liability of 

every kind and nature arising from accident, negligence, or any cause whatsoever. 

10. Limitation Of District Liability:  District’s financial obligations under this Contract 

shall be limited to the payment of the compensation provided in this Contract.  

Notwithstanding any other provision of this Contract, in no event shall District be 

liable, regardless of whether any claim is based on contract or tort, for any special, 

consequential, indirect or incidental damages, including, but not limited to, lost 

profits or revenue, lost bonding capacity, arising out of or in connection with this 

Contract for the services performed in connection with this Contract. 

11. Insurance and Bonds:  Prior to issuance of the Notice to Proceed by the District, 

Contractor shall provide all required certificates of insurance, insurance 

endorsements, and payment and performance bonds as evidence thereof. 
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For projects where the District implements an Owner-Controlled or Wrap-Up 

Insurance Program (OCIP), the Contractor and all Subcontractors under the 

Contractor are required to participate in and comply with the OCIP. In such 

instances, prior to the issuance of the Notice to Proceed by the District, the 

Contractor shall submit all necessary certificates of insurance and insurance 

endorsements, except for those coverages provided by the OCIP as detailed in the 

OCIP Manual. The requirement to provide payment and performance bonds remains 

applicable. 

12. Prosecution of Work:  If the Contractor should neglect to prosecute the Work 

properly or fail to perform any provisions of this Contract, the District, may, pursuant 

to the General Conditions and without prejudice to any other remedy it may have, 

make good such deficiencies and may deduct the cost thereof from the payment 

then or thereafter due the Contractor. 

13. Authority of Architect, Project Inspector, and DSA: Contractor hereby 

acknowledges that the Architect(s), the Project Inspector(s), and the Division of the 

State Architect (“DSA”) have authority to approve and/or suspend Work if the 

Contractor’s Work does not comply with the requirements of the Contract 

Documents, Title 24 of the California Code of Regulations, and all applicable laws and 

regulations.  The Contractor shall be liable for any delay caused by its non-compliant 

Work. 

14. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any 

moneys due or to become due thereunder, may be assigned by the Contractor 

without the prior written approval of the District, nor without the written consent of 

the Surety on the Contractor's Performance Bond (the “Surety”), unless the Surety 

has waived in writing its right to notice of assignment. 

15. Classification of Contractor’s License:  Contractor hereby acknowledges that it 

currently holds valid Type A and/or B Contractor's license(s) issued by the State of 

California, Contractors’ State License Board, in accordance with division 3, chapter 9, 

of the Business and Professions Code and in the classification called for in the 

Contract Documents. 

16. Registration as Public Works Contractor:  The Contractor and all Subcontractors 

currently are registered as public works contractors with the Department of 

Industrial Relations, State of California, in accordance with Labor Code section 

1771.1. 

17. Payment of Prevailing Wages:  The Contractor and all Subcontractors shall pay all 

workers on all Work performed pursuant to this Contract not less than the general 

prevailing rate of per diem wages and the general prevailing rate for holiday and 

overtime work as determined by the Director of the Department of Industrial 

Relations, State of California, for the type of work performed and the locality in 

which the work is to be performed within the boundaries of the District, pursuant to 

sections 1770 et seq. of the California Labor Code. 

For Projects Utilizing Federal Funds: In addition to the above, the Contractor and all 

Subcontractors must comply with the Davis-Bacon Act, applicable reporting 

requirements, and any other relevant federal funding requirements. In instances 

where a conflict arises between state and federal wage provisions, the more 
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stringent requirement shall prevail. This additional compliance is required only for 

projects that utilize federal funds. 

18. Labor Compliance Monitoring and Enforcement:  This Project is subject to labor 

compliance monitoring and enforcement by the Department of Industrial Relations 

pursuant to Labor Code section 1771.4 and Title 8 of the California Code of 

Regulations.  Contractor specifically acknowledges and understands that it shall 

perform the Work of this Agreement while complying with all the applicable 

provisions of Division 2, Part 7, Chapter 1, of the Labor Code, including, without 

limitation, the requirement that the Contractor and all of its Subcontractors shall 

timely submit complete and accurate electronic certified payroll records as required 

by the Contract Documents, or the District may not issue payment. 

19. Contract Price:  In consideration of the foregoing covenants, promises, and 

agreements on the part of the Contractor, and the strict and literal fulfillment of each 

and every covenant, promise, and agreement, and as compensation agreed upon for 

the Work and construction, erection, and completion as aforesaid, the District 

covenants, promises, and agrees that it will well and truly pay and cause to be paid 

to the Contractor in full, and as the full Contract Price and compensation for 

construction, erection, and completion of the Work hereinabove agreed to be 

performed by the Contractor, the following price: 

            Dollars 

($      ), 

in lawful money of the United States, which sum is to be paid according to the 

schedule provided by the Contractor and accepted by the District and subject to 

additions and deductions as provided in the Contract.  This amount supersedes any 

previously stated and/or agreed to amount(s). Contract Price includes Contingency, if 

any. 

20. No Representations:  No representations have been made other than as set forth 

in writing in the Contract Documents, including this Agreement.  Each of the Parties 

to this Agreement warrants that it has carefully read and understood the terms and 

conditions of this Agreement and all Contract Documents, and that it has not relied 

upon the representations or advice of any other Party or any attorney not its own.   

21. Entire Agreement:  The Contract Documents, including this Agreement, set forth 

the entire agreement between the parties hereto and fully supersede any and all 

prior agreements, understandings, written or oral, between the parties hereto 

pertaining to the subject matter thereof.   

22. Severability:  If any term, covenant, condition, or provision in any of the Contract 

Documents is held by a court of competent jurisdiction to be invalid, void or 

unenforceable, the remainder of the provisions in the Contract Documents shall 

remain in full force and effect and shall in no way be affected, impaired, or 

invalidated thereby. 

23. Authority of Signatories:  Each party has the full power and authority to enter into 

and perform this Contract, and the person signing this Contract on behalf of each 

party has been properly authorized and empowered to enter into this Contract. This 

Contract may be executed in one or more counterparts, each of which shall be 



 Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

LODI UNIFIED SCHOOL DISTRICT 
 

DOCUMENT 00 52 13 
AGREEMENT 

 
81 

 

deemed an original.  For this Agreement, and for all Contract Documents requiring a 

signature, a facsimile or electronic signature shall be deemed to be the equivalent of 

the actual original signature.  All counterparts so executed shall constitute one 

Contract binding all the Parties hereto. 

IN WITNESS WHEREOF, accepted and agreed on the date indicated above: 

[CONTRACTOR NAME]  LODI UNIFIED SCHOOL DISTRICT 

    

By:   By:   

Title:   Title:   

NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, 

or of the resolution of the Board of Directors, authorizing the officers of said 

corporation to execute the Contract and the bonds required thereby must be 

attached hereto. 

END OF DOCUMENT 
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DOCUMENT 00 55 00 

NOTICE TO PROCEED 

Dated:      , 20___ 

TO:        

  (“Contractor”) 

ADDRESS:   

PROJECT: Vinewood Elementary School Playground Replacement Project No. 8150-

5830-340-001 

between the Lodi Unified School District and Contractor (“Contract”). 

You are notified that the Contract Time under the above Contract will commence to run on  

  , 20___.  By that date, you are to start performing your obligations under the 

Contract Documents.  In accordance with the Agreement executed by Contractor, the date 

of completion is    , 20___.  

You must submit the following documents by 5:00 p.m. of the TENTH (10th) calendar day 

following the date of this Notice to Proceed: 

a. Contractor’s preliminary schedule of construction. 

b. Contractor’s preliminary schedule of values for all of the Work. 

c. Contractor’s preliminary schedule of submittals, including Shop Drawings, 

Product Data, and Samples submittals. 

d. Contractor’s Safety Plan specifically adapted for the Project. 

e. Registered Subcontractors List:  A complete subcontractors list for all tiers, 

including the name, Department of Industrial Relations registration number, 

and portion of work. 

Thank you.  We look forward to a very successful Project. 

LODI UNIFIED SCHOOL DISTRICT 

BY:   

NAME:   

TITLE:   

END OF DOCUMENT 
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DOCUMENT 00 56 00 

ESCROW BID DOCUMENTATION 

 

 

1. Requirement to Escrow Bid Documentation 

 

a. Contractor shall submit, within SEVEN (7) calendar days after the date of the 

Notice of Award, one copy of all documentary information received or 

generated by Contractor in preparation of bid prices for this Contract, as 

specified herein.  This material is referred to herein as “Escrow Bid 

Documentation.”  The Escrow Bid Documentation of the Contractor will be 

held in escrow for the duration of the Contract. 

 

b. Contractor agrees, as a condition of award of the Contract, that the Escrow 

Bid Documentation constitutes all written information used in the preparation 

of its bid, and that no other written bid preparation information shall be 

considered in resolving disputes or claims.  Contractor also agrees that 

nothing in the Escrow Bid Documentation shall change or modify the terms or 

conditions of the Contract Documents. 

 

c. The Escrow Bid Documentation will not be opened by District except as 

indicated herein.  The Escrow Bid Documentation will be used only for the 

resolution of change orders and claims disputes. 

 

d. Contractor's submission of the Escrow Bid Documentation, as with the bonds 

and insurance documents required, is considered an essential part of the 

Contract award.  Should the Contractor fail to make the submission within the 

allowed time specified above, District may deem the Contractor to have failed 

to enter into the Contract, and the Contractor shall forfeit the amount of its 

bid security, accompanying the Contractor's bid, and District may award the 

Contract to the next lowest responsive responsible bidder. 

 

e. NO PAYMENTS WILL BE MADE, NOR WILL DISTRICT ACCEPT PROPOSED 

CHANGE ORDERS UNTIL THE ABOVE REQUIRED INFORMATION IS 

SUBMITTED AND APPROVED. 

 

f. The Escrow Bid Documentation shall be submitted in person by an authorized 

representative of the Contractor to the District. 

 

2. Ownership of Escrow Bid Documentation 

 

a. The Escrow Bid Documentation is, and shall always remain, the property of 

Contractor, subject to review by District, as provided herein. 

 

b. Escrow Bid Documentation constitute trade secrets, not known outside 

Contractor's business, known only to a limited extent and only by a limited 

number of employees of Contractor, safeguarded while in Contractor's 

possession, extremely valuable to Contractor, and could be extremely 

valuable to Contractor's competitors by virtue of reflecting Contractor's 

contemplated techniques of construction.  Subject to the provisions herein, 

District agrees to safeguard the Escrow Bid Documentation, and all 
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information contained therein, against disclosure to the fullest extent 

permitted by law. 

 

3. Format and Contents of Escrow Bid Documentation 

 

a. Contractor may submit Escrow Bid Documentation in its usual cost-estimating 

format; a standard format is not required.  The Escrow Bid Documentation 

shall be submitted in the language (e.g., English) of the specification. 

 

b. Escrow Bid Documentation must clearly itemize the estimated costs of 

performing the work of each bid item contained in the bid schedule, 

separating bid items into sub-items as required to present a detailed cost 

estimate and allow a detailed cost review.  The Escrow Bid Documentation 

shall include all subcontractor bids or quotes, supplier bids or quotes, quantity 

takeoffs, crews, equipment, calculations of rates of production and progress, 

copies of quotes from subcontractors and suppliers, and memoranda, 

narratives, add/deduct sheets, and all other information used by the 

Contractor to arrive at the prices contained in the bid proposal.  Estimated 

costs should be broken down into Contractor's usual estimate categories such 

as direct labor, repair labor, equipment ownership and operation, expendable 

materials, permanent materials, and subcontract costs as appropriate.  All 

labor rates must be broken down to specify any and all burden costs 

including, but not limited to, health and welfare pay, vacation and holiday 

pay, pension contributions, training rates, benefits of any kind, insurance of 

any kind, workers’ compensation, liability insurance, truck expenses, supply 

expenses of any kind, payroll taxes, and any other taxes of any kind.  Plant 

and equipment and indirect costs should be detailed in the Contractor's usual 

format.  The Contractor's allocation of indirect costs, contingencies, markup, 

and other items to each bid item shall be identified. 

 

c. All costs shall be identified.  For bid items amounting to less than $10,000, 

estimated unit costs are acceptable without a detailed cost estimate, provided 

that labor, equipment, materials, and subcontracts, as applicable, are 

included and provided that indirect costs, contingencies, and markup, as 

applicable, are allocated. 

 

d. Bid Documentation provided by District should not be included in the Escrow 

Bid Documentation unless needed to comply with the following requirements. 

 

4. Submittal of Escrow Bid Documentation 

 

a. The Escrow Bid Documentation shall be submitted by the Contractor in a 

sealed container within SEVEN (7) calendar days after the date of the Notice 

of Award.  The container shall be clearly marked on the outside with the 

Contractor's name, date of submittal, project name and the words “Escrow 

Bid Documentation – Intended to be opened in the presence of Authorized 

Representatives of Both District and Contractor”. 

 

b. By submitting Escrow Bid Documentation, Contractor represents that the 

material in the Escrow Bid Documentation constitutes all the documentary 

information used in preparation of the bid and that the Contractor has 

personally examined the contents of the Escrow Bid Documentation container 

and has found that the documents in the container are complete. 
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c. If Contractor's proposal is based upon subcontracting any part of the work, 

each subcontractor whose total subcontract price exceeds 5 percent of the 

total contract price proposed by Contractor, shall provide separate Escrow 

Documents to be included with those of Contractor.  Those documents shall 

be opened and examined in the same manner and at the same time as the 

examination described above for Contractor. 

 

d. If Contractor wishes to subcontract any portion of the Work after award, 

District retains the right to require Contractor to submit Escrow Documents 

for the Subcontractor before the subcontract is approved. 

 

5. Storage, Examination and Final Disposition of Escrow Bid Documentation 

 

a. The Escrow Bid Documentation will be placed in escrow, for the life of the 

Contract, in a mutually agreeable institution.  The cost of storage will be paid 

by Contractor for the duration of the project until final Contract payment.  

The storage facilities shall be the appropriate size for all the Escrow Bid 

Documentation and located conveniently to both District's and Contractor's 

offices. 

 

b. The Escrow Bid Documentation shall be examined by both District and 

Contractor, at any time deemed necessary by either District or Contractor, to 

assist in the negotiation of price adjustments and change orders or the 

settlement of disputes and claims.  In the case of legal proceedings, Escrow 

Bid Documentation shall be used subject to the terms of an appropriate 

protective order if requested by Contractor and ordered by a court of 

competent jurisdiction.  Examination of the Escrow Bid Documentation is 

subject to the following conditions: 

 

(1) As trade secrets, the Escrow Bid Documentation is proprietary and 

confidential to the extent allowed by law. 

 

(2) District and Contractor shall each designate, in writing to the other 

party SEVEN (7) calendar days prior to any examination, the names 

of representatives who are authorized to examine the Escrow Bid 

Documentation.  No other person shall have access to the Escrow Bid 

Documentation. 

 

(3) Access to the documents may take place only in the presence of duly 

designated representatives of the District and Contractor.  If 

Contractor fails to designate a representative or appear for joint 

examination on SEVEN (7) calendar days’ notice, then the District 

representative may examine the Escrow Bid Documents alone upon an 

additional THREE (3) calendar days’ notice if a representative of the 

Contractor does not appear at the time set. 

 

(4) If a subcontractor has submitted sealed information to be included in 

the Escrow Bid Documents, access to those documents may take place 

only in the presence of a duly designated representative of the District, 

Contractor and that subcontractor.  If that subcontractor fails to 

designate a representative or appear for joint examination on SEVEN 

(7) calendar days’ notice, then the District representative and/or the 
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Contractor may examine the Escrow Bid Documentation without that 

subcontractor present upon an additional THREE (3) calendar days’ 

notice if a representative of that subcontractor does not appear at the 

time set. 

 

c. The Escrow Bid Documentation will be returned to Contractor at such time as 

the Contract has been completed and final settlement has been achieved. 

 

 

 

END OF DOCUMENT 
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DOCUMENT 00 57 00 

ESCROW AGREEMENT IN LIEU OF RETENTION 

 

(Public Contact Code Section 22300) 

(Note: Contractor must use this form.) 

This Escrow Agreement in Lieu of Retention (“Escrow Agreement”) is made and entered into 

this    day of       , 20___, by and between 

the Lodi Unified School District (“District”), whose address is 1305 East Vine Street, Lodi, 

California 95240, and      (“Contractor”), whose address is   

     , and         (“Escrow 

Agent”), a state or federally chartered bank in the state of California, whose address is 

 _______________ _____ . 

For the consideration hereinafter set forth, District, Contractor, and Escrow Agent agree as 

follows: 

24. Pursuant to section 22300 of Public Contract Code of the State of California, which is 

hereby incorporated by reference, Contractor has the following two (2) options: 

 Deposit securities with Escrow Agent as a substitute for retention earnings 

required to be withheld by District pursuant to the Construction Contract No.___ 

entered into between District and Contractor for the     

        Project, in the amount of   

       Dollars ($  ) 

dated,      , 20_____, (the “Contract”); or 

 On written request of Contractor, District shall make payments of the retention 

earnings for the above referenced Contract directly to Escrow Agent. 

When Contractor deposits the securities as a substitute for Contract earnings (first 

option), Escrow Agent shall notify District within ten (10) calendar days of the 

deposit. The market value of the securities at the time of substitution and at all 

times from substitution until the termination of the Escrow Agreement shall be at 

least equal to the cash amount then required to be withheld as retention under the 

terms of the Contract between District and Contractor. 

Securities shall be held in the name of Lodi Unified School District, and shall 

designate Contractor as beneficial owner. 

25. District shall make progress payments to Contractor for those funds which otherwise 

would be withheld from progress payments pursuant to Contract provisions, provided 

that Escrow Agent holds securities in form and amount specified above. 

26. When District makes payment of retentions earned directly to Escrow Agent, Escrow 

Agent shall hold them for the benefit of Contractor until the time that the escrow 

created under this Escrow Agreement is terminated. Contractor may direct the 

investment of the payments into securities. All terms and conditions of this Escrow 
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Agreement and the rights and responsibilities of the Parties shall be equally 

applicable and binding when District pays Escrow Agent directly. 

27. Contractor shall be responsible for paying all fees for the expenses incurred by 

Escrow Agent in administering the Escrow Account, and all expenses of District. The 

District will charge Contractor $____________ for each of District’s deposits to the 

escrow account.  These expenses and payment terms shall be determined by 

District, Contractor, and Escrow Agent. 

28. Interest earned on securities or money market accounts held in escrow and all 

interest earned on that interest shall be for sole account of Contractor and shall be 

subject to withdrawal by Contractor at any time and from time to time without notice 

to District. 

29. Contractor shall have the right to withdraw all or any part of the principal in the 

Escrow Account only by written notice to Escrow Agent accompanied by written 

authorization from District to Escrow Agent that District consents to withdrawal of 

amount sought to be withdrawn by Contractor. 

30. District shall have the right to draw upon the securities and/or withdraw amounts 

from the Escrow Account in the event of default by Contractor. Upon seven (7) days’ 

written notice to Escrow Agent from District of the default, if applicable, Escrow 

Agent shall immediately convert the securities to cash and shall distribute the cash 

as instructed by District.  Escrow Agent shall not be authorized to determine the 

validity of any notice of default given by District pursuant to this paragraph, and 

shall promptly comply with District’s instructions to pay over said escrowed assets.  

Escrow Agent further agrees to not interplead the escrowed assets in response to a 

conflicting demand. 

31. Upon receipt of written notification from District certifying that the Contract is final 

and complete, and that Contractor has complied with all requirements and 

procedures applicable to the Contract, Escrow Agent shall release to Contractor all 

securities and interest on deposit less escrow fees and charges of the Escrow 

Account. The escrow shall be closed immediately upon disbursement of all monies 

and securities on deposit and payments of fees and charges. 

32. Escrow Agent shall rely on written notifications from District and Contractor pursuant 

to Paragraphs 5 through 8, inclusive, of this Escrow Agreement and District and 

Contractor shall hold Escrow Agent harmless from Escrow Agent's release and 

disbursement of securities and interest as set forth above. 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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33. Names of persons who are authorized to give written notice or to receive written 

notice on behalf of District and on behalf of Contractor in connection with the 

foregoing, and exemplars of their respective signatures are as follows: 

On behalf of District:  On behalf of Contractor: 

    

Title  Title 

    

Name  Name 

    

Signature  Signature 

    

Address  Address 

 

On behalf of Escrow Agent: 

  

Title 

  

Name 

  

Signature 

  

Address 

At the time that the Escrow Account is opened, District and Contractor shall deliver to 

Escrow Agent a fully executed copy of this Agreement. 

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers 

on the date first set forth above. 

On behalf of District:     On behalf of Contractor: 

    

Title  Title 

    

Name  Name 

    

Signature  Signature 

    

Address  Address 

END OF DOCUMENT 
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DOCUMENT 00 61 13.13 

PERFORMANCE BOND  

(100% of Contract Price) 

(Note:  Contractor must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (“Board”) of the Lodi Unified School District, (“District”) and  

         (“Principal”) have entered into a 

contract for the furnishing of all materials and labor, services and transportation, necessary, 

convenient, and proper to perform the following project: 

            

(“Project” or “Contract”) which Contract dated     , 20___, and all of the 

Contract Documents attached to or forming a part of the Contract, are hereby referred to and made 

a part hereof; and 

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for the 

faithful performance of the Contract. 

NOW, THEREFORE, the Principal and          

           (“Surety”) are held 

and firmly bound unto the Board of the District in the penal sum of 

              

Dollars ($   ), lawful money of the United States, for the payment of which sum 

well and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and 

assigns jointly and severally, firmly by these presents, to: 

- Promptly perform all the work required to complete the Project; and 

- Pay to the District all damages the District incurs as a result of the Principal’s failure to 

perform all the Work required to complete the Project. 

Or, at the District’s sole discretion and election, the Surety shall obtain a bid or bids for completing 

the Contract in accordance with its terms and conditions, and upon determination by the District of 

the lowest responsible bidder, arrange for a contract between such bidder and the District and make 

available as Work progresses sufficient funds to pay the cost of completion less the “balance of the 

Contract Price,” and to pay and perform all obligations of Principals under the Contract, including, 

without limitation, all obligations with respect to warranties, guarantees and the payment of 

liquidated damages.  The term “balance of the Contract Price,” as used in this paragraph, shall 

mean the total amount payable to Principal by the District under the Contract and any modifications 

thereto, less the amount previously paid by the District to the Principal, less any withholdings by the 

District allowed under the Contract.  District shall not be required or obligated to accept a tender of 

a completion contractor from the Surety for any or no reason. 

The condition of the obligation is such that, if the above bound Principal, its heirs, executors, 

administrators, successors, or assigns, shall in all things stand to and abide by, and well and truly 

keep and perform the covenants, conditions, and agreements in the Contract and any alteration 
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thereof made as therein provided, on its part to be kept and performed at the time and in the intent 

and meaning, including all contractual guarantees and warrantees of materials and workmanship, 

and shall indemnify and save harmless the District, its trustees, officers and agents, as therein 

stipulated, then this obligation shall become null and void, otherwise it shall be and remain in full 

force and virtue. 

Surety expressly agrees that the District may reject any contractor or subcontractor proposed by 

Surety to fulfill its obligations in the event of default by the Principal.  Surety shall not utilize 

Principal in completing the Work nor shall Surety accept a Bid from Principal for completion of the 

Work if the District declares the Principal to be in default and notifies Surety of the District’s 

objection to Principal’s further participation in the completion of the Work. 

As a condition precedent to the satisfactory completion of the Contract, the above obligation shall 

hold good for a period equal to the warranty and/or guarantee period of the Contract, during which 

time Surety’s obligation shall continue if Contractor shall fail to make full, complete, and satisfactory 

repair and replacements and totally protect the District from loss or damage resulting from or 

caused by defective materials or faulty workmanship.  The obligations of Surety hereunder shall 

continue so long as any obligation of Contractor remains. Nothing herein shall limit the District’s 

rights or the Contractor or Surety’s obligations under the Contract, law or equity, including, but not 

limited to, California Code of Civil Procedure section 337.15. 

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, 

alteration, or addition to the terms of the contract or to the work to be performed thereunder or the 

specifications accompanying the same shall in any way affect its obligation on this bond.  The 

Surety also stipulates and agrees that it shall not be exonerated or released from the obligation of 

this bond by any overpayment or underpayment by the District that is based upon estimates 

approved by the Architect.  The Surety does hereby waive notice of any such change, extension of 

time, alteration, or addition to the terms of the Contract or to the work or to the specifications. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all 

purposes be deemed an original thereof, have been duly executed by the Principal and Surety 

above named, on the    day of    , 20___. 

  

Principal Surety 

By By 

 Name of California Agent of Surety 

 Address of California Agent of Surety 

 Telephone No. of California Agent of Surety 

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and a 

Power of Attorney and Certificate of Authority for Surety.  The California Department of 

Insurance must authorize the Surety to be an admitted surety insurer. 

END OF DOCUMENT 



 Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

LODI UNIFIED SCHOOL DISTRICT 
 

DOCUMENT 00 63 40 
CONTINGENCY EXPENDITURE DIRECTIVE 

 
92 

 

DOCUMENT 00 63 40 

CONTINGENCY EXPENDITURE DIRECTIVE 

Project:  _____________________________ 
Bid No.:  _____________________________ 
PCO No.: _____________________________ 

Date: __________________ 
DSA File No.:____________  
DSA Appl. No.___________ 

You are hereby directed to proceed with the following change(s) in this Contract: 

 

 

 

 

(Contractor documentation supporting proper completion of work must be attached.) 

Total Contract Contingency Amount: $ 

Amount of Previously Approved Contingency Expenditure Directive(s): $ 

Amount of this Contingency Expenditure Directive: $ 

The undersigned Contractor approves the foregoing release of Contingency for completion of 

each specified item, and agrees to furnish all labor, materials and services and perform all 

work necessary to complete any additional work specified for the consideration stated 

therein (“Work”).  Submission of sums which have no basis in fact or which Contractor 

knows are false are at the sole risk of Contractor and may be a violation of the False Claims 

Act set forth under Government Code section 12650, et seq.  This Contingency Expenditure 

Directive must be signed by an authorized District representative.  It is expressly 

understood that the authorized contingency expenditure granted herein represents a full 

accord and satisfaction for any and all cost impacts of the items herein, and Contractor 

waives any and all further compensation based on the items herein.  The value of the extra 

work or changes expressly includes any and all of the Contractor’s costs and expenses, and 

its subcontractors, both direct and indirect.  Any costs, expenses, or damages not included 

are deemed waived. 

Signatures: 

DISTRICT: 

 

LODI UNIFIED SCHOOL DISTRICT 

 

Date: ________________________ 

 

 

By:__________________________ 

     [Print Name and Title here] 

 

CONTRACTOR: 

 

_____________________________ 

Date: ________________________ 

 

 

By:__________________________ 

     [Print Name and Title here] 

END OF DOCUMENT 
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DOCUMENT 00 63 47 

DAILY FORCE ACCOUNT REPORT 

From: Contractor 
[Name/Address] 

To: Owner 
[Name/Address] 
 
 
 

 

Project: __________________________________________________________________________ 
 
Contractor hereby submits this Daily Force Account Report for Work performed, pursuant to Force 
Account Directive No. _____, on _______________________________________. 
      [Date of Work] 
 

Contractor attests that the material, labor, and equipment itemized herein were used only on the force 

account work. 
 
A. Material: Attach all applicable invoices not provided in prior Daily Force Account Reports and 

complete the information below. 

Description Unit Price Quantity Cost 

    

    

    

    

    

 

Daily subtotal (w/out markup): $_______________________ 

B. Labor: Labor must be fully Burdened. Attach timesheets, if applicable, and complete the information below.  

Name Craft Regular 
Hrs. 

Rate OT Hrs. Rate 

      

      

      

      

      

 

Daily subtotal (w/out markup):  $_______________________ 
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C. Equipment: Attach all applicable invoices not provided in prior Daily Force Account Reports and complete the information 

below. 

 

Type / Model Hrs. 
Operated 

Rate 

   

   

   

   

   

  

Daily subtotal (w/out markup): $_______________________ 

Complete based on information reported above.  

 WORK PERFORMED OTHER THAN BY CONTRACTOR ADD 

(a) Material   

(b) Add Labor   

(c) Add Equipment   

(d) Subtotal  

(e) Add overhead and profit for any and all tiers of Subcontractor, the 
total not to exceed ten percent (10%) of Item (d) 

 

(f) Subtotal  

(g) Add Overhead and Profit for Contractor, not to exceed five percent 
(5%) of Item (f) 

 

(h) Subtotal  

(i) Add Bond and Insurance, not to exceed two percent (2%) of Item (h)  

(j) TOTAL  

 

 WORK PERFORMED BY CONTRACTOR ADD 

(a) Material   

(b) Add Labor   

(c) Add Equipment   

(d) Subtotal  

(e) Add Overhead and Profit for Contractor, not to exceed fifteen 
percent (15%) of Item (d) 

 

(f) Subtotal  

(g) Add Bond and Insurance, not to exceed two percent (2%) of Item 
(f) 

 

(h) TOTAL  
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Submission of sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may 

be a violation of the False Claims Act (Gov. Code, § 12650 et seq.).  

 

It is expressly understood that all force account work for the date stated above must be reported 
herein, and Contractor may not claim any labor, equipment, material or any other costs or expenses 
not reported herein. Contractor is not entitled to separately recover amounts for overhead or other 
indirect costs.  Any costs, expenses, or damages, not included are deemed waived. 

SUBMITTED BY: 

Contractor: 

           
[Name]                                   Date 

REVIEWED BY: 

District: 

           
[Name]  Date 

 

 

District may require additional information from Contractor to review this Daily Force Account Report. 
Upon District’s return of the Daily Force Account Report, Contractor may invoice the Work reflected 
therein. District’s review and return of the Daily Force Account Report and/or payment for the force 
account work does not constitute acceptance of the Work or waiver of any Contract rights or criteria. 
 

END OF DOCUMENT 
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DOCUMENT 00 63 63 

CHANGE ORDER FORM 

Lodi Unified School District 

1305 East Vine Street 

Lodi, CA 95240 

 
CHANGE ORDER NO.: 

 

CHANGE ORDER 

Project:  ________________________________ 
Bid No.: ________________________________ 

Date: _______________ 
DSA File No.: _________ 

DSA Appl. No.:________ 
The following parties agree to the terms of this Change Order: 

Owner:  ________________________ 
[Name / Address] 
___________________________________ 
___________________________________ 
 

Contractor: ________________________ 
[Name / Address] 
________________________________________ 
________________________________________ 
 

Architect: ______________________ 
[Name / Address] 
___________________________________ 
___________________________________ 
 

Project Inspector: ___________________ 
[Name / Address] 
_______________________________________ 
_______________________________________ 

    
Reference Description  Cost Days 

Ext. 

PCO # 

Requested by: 

Performed by: 
Reason: 

[Description of change] 

[Requester] 

[Performer] 
[Reason] 

$   

PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$   

PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$   

Contract time will be adjusted as follows: 

Previous Completion Date:    [Date] 

            [#]  Calendar Days Extension (zero 
unless otherwise indicated) 

Current Completion Date:     [Date] 

Original Contract Amount: $  

Amount of Previously 
Approved Change Order(s): 

$ 

Amount of this Change 
Order: 

$ 

Contract Amount: $ 

The undersigned Contractor approves the foregoing as to the changes, if any, to the 

Contract Price specified for each item, and as to the extension of time allowed, if any, for 

completion of the entire work as stated therein, and agrees to furnish all labor, materials 
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and services and perform all work necessary to complete any additional work specified for 

the consideration stated therein.  Submission of sums which have no basis in fact or which 

Contractor knows are false are at the sole risk of Contractor and may be a violation of the 

False Claims Act set forth under Government Code section 12650 et seq.  

This change order is subject to approval by the governing board of this District and must be 

signed by the District.  Until such time as this change order is approved by the District’s 

governing board and executed by a duly authorized District representative, this change 

order is not effective and not binding. 

It is expressly understood that the compensation and time, if any, granted herein represent 

a full accord and satisfaction for any and all time and cost impacts of the items herein, and 

Contractor waives any and all further compensation or time extension based on the items 

herein.  The value of the extra work or changes expressly includes any and all of the 

Contractor’s costs and expenses, and its subcontractors, both direct and indirect, resulting 

from additional time required on the project or resulting from delay to the project including 

without limitation, cumulative impacts.  Any costs, expenses, damages or time extensions 

not included are deemed waived. 

Signatures: 

District:    Contractor: 

 

 

        

[Name]   Date  [Name]  Date 

 

 

Architect:    Project Inspector: 

 

 

        

[Name]   Date  [Name]  Date 

 

 

END OF DOCUMENT 
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DOCUMENT 00 65 19.26 

AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS 

THIS AGREEMENT AND RELEASE OF CLAIMS (“Agreement and Release”) IS MADE AND 

ENTERED INTO THIS    DAY OF    , 20___ by and between the 

LODI UNIFIED SCHOOL DISTRICT (“District”) and       

   (“Contractor”), whose place of business is      

   . 

RECITALS 

WHEREAS, District and Contractor entered into PROJECT/CONTRACT NO.:   

  (“Contract” or “Project”) in the County of San Joaquin, California; and 

WHEREAS, the Work under the Contract was completed on __________, and a 

Notice of Completion was recorded with the County Recorder on _______. 

NOW, THEREFORE, it is mutually agreed between District and Contractor as follows: 

AGREEMENT AND RELEASE 

34. Contractor will only be assessed liquidated damages as detailed below: 

 Original Contract Sum $     

 Modified Contract Sum $     

 Payment to Date  $     

 Liquidated Damages  $     

 Payment Due Contractor $     

35. Subject to the provisions hereof, District shall forthwith pay to Contractor the 

undisputed sum of       Dollars ($  ) under the 

Contract, less any amounts represented by any notice to withhold funds on file with 

District as of the date of such payment. 

36. Contractor acknowledges and hereby agrees that there are no unresolved or 

outstanding claims in dispute against District arising from the performance of work 

under the Contract, except for the claims described in Paragraph 4 and continuing 

obligations described in Paragraph 6.  It is the intention of the parties in executing 

this Agreement and Release that this Agreement and Release shall be effective as a 

full, final and general release of all claims, demands, actions, causes of action, 

obligations, costs, expenses, damages, losses and liabilities of Contractor against 

District and all of its respective agents, employees, trustees, inspectors, assignees, 

consultants and transferees, except for any Disputed Claim that may be set forth in 

Paragraph 4 and the continuing obligations described in Paragraph 6 hereof. 
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37. The following claims are disputed (hereinafter, the "Disputed Claims") and are 

specifically excluded from the operation of this Agreement and Release: 

Claim No.  Description of Claim  Amount of Claim  Date Claim   

      Submitted 

    $    

    $    

    $    

    $    

    $    

    $    

[If further space is required, attach additional sheets showing the required 

information.] 

38. Consistent with California Public Contract Code section 7100, Contractor hereby 

agrees that, in consideration of the payment set forth in Paragraph 2 hereof, 

Contractor hereby releases and forever discharges District, all its agents, employees, 

inspectors, assignees, and transferees from any and all liability, claims, demands, 

actions, or causes of action of whatever kind or nature arising out of or in any way 

concerned with the Work under the Contract. 

39. Guarantees and warranties for the Work, and any other continuing obligation of 

Contractor, including without limitation, the duty to defend, indemnify and hold 

harmless the District, shall remain in full force and effect as specified in the Contract 

Documents. 

40. Contractor hereby waives the provisions of California Civil Code section 1542 which 

provides as follows: 

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS THAT THE 

CREDITOR OR RELEASING PARTY DOES NOT KNOW OR SUSPECT TO 

EXIST IN HIS OR HER FAVOR AT THE TIME OF EXECUTING THE 

RELEASE AND THAT, IF KNOWN BY HIM OR HER, WOULD HAVE 

MATERIALLY AFFECTED HIS OR HER SETTLEMENT WITH THE DEBTOR 

OR RELEASED PARTY. 

41. The provisions of this Agreement and Release are contractual in nature and not mere 

recitals and shall be considered independent and severable.  If any such provision or 

any part thereof shall be at any time held invalid in whole or in part under any 

federal, state, county, municipal, or other law, ruling, or regulations, then such 

provision, or part thereof, shall remain in force and effect to the extent permitted by 

law, and the remaining provisions of this Agreement and Release shall also remain in 

full force and effect, and shall be enforceable. 
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42. All rights of District shall survive completion of the Work or termination of Contract, 

and execution of this Release. 

* * * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * * 

LODI UNIFIED SCHOOL DISTRICT 

Signature:    

Print Name:    

Title:     

 

CONTRACTOR:     

Signature:    

Print Name:    

Title:    

 

END OF DOCUMENT 
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DOCUMENT 00 65 36 

GUARANTEE FORM 

      ("Contractor") hereby agrees that the    

   (“Work” of Contractor) which Contractor has installed for the Lodi Unified 

School District ("District") for the following project: 

 PROJECT: Vinewood Elementary School Playground Replacement Project No. 

8150-5830-340-001 

(“Project” or “Contract”) has been performed in accordance with the requirements of the 

Contract Documents and that the Work as installed will fulfill the requirements of the 

Contract Documents. 

The undersigned agrees to repair or replace any or all of such Work that may prove to be 

defective in workmanship or material together with any other adjacent Work that may be 

displaced in connection with such replacement within a period of     

year(s) from the date of completion as defined in Public Contract Code section 7107, 

subdivision (c), ordinary wear and tear and unusual abuse or neglect excepted.  The date of 

completion is _________________, 20___. 

In the event of the undersigned’s failure to comply with the above-mentioned conditions 

within a reasonable period of time, as determined by the District, but not later than seven 

(7) days after being notified in writing by the District, the undersigned authorizes the 

District to proceed to have said defects repaired and made good at the expense of the 

undersigned.  The undersigned shall pay the costs and charges therefor upon demand. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

Representatives to be contacted for service subject to terms of Contract: 

Name:    

Address:    

Phone No.:    

Email:   

END OF DOCUMENT 
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DOCUMENT 00 72 13 

GENERAL CONDITIONS 

1. CONTRACT TERMS AND DEFINITIONS 

1.1 Definitions 

Wherever used in the Contract Documents, the following terms shall have the meanings 

indicated, which shall be applicable to both the singular and plural thereof: 

1.1.1 Adverse Weather:  Shall be only weather that satisfies all of the 

following conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme 

temperature conditions in excess of the norm for the location and time of year it 

occurred based on the closest weather station data averaged over the past five 

years, (2) that is unanticipated and would cause unsafe work conditions and/or is 

unsuitable for scheduled work that should not be performed during inclement 

weather (i.e., exterior finishes), and (3) at the Project. 

1.1.2 Allowance(s): The Allowance Item(s) identified in the Bid Form and 

Proposal and included in the Contract Price. Any unused portion of the Allowance will 

revert to the District documented by a deductive Change Order. Contractor hereby 

authorizes the District to execute a unilateral deductive Change Order at or near the 

end of the Project for all or any portion of the Allowance not allocated. 

1.1.3 Allowance Expenditure Directive:  Written authorization for 

expenditure of an Allowance, if any. Contractor shall not bill for or be due any 

portion of an Allowance unless the District has identified specific work, Contractor 

has submitted a price for that work or the District has proposed a price for that work, 

the District has accepted the cost for that work, and the District has executed an 

Allowance Expenditure Directive incorporating that work.   

1.1.4 Approval, Approved, and/or Accepted:  Written authorization, unless 

stated otherwise. 

1.1.5 Architect (or “Design Professional in General Responsible 

Charge”):  The individual, partnership, corporation, joint venture, or any 

combination thereof, named as Architect, who will have the rights and authority 

assigned to the Architect in the Contract Documents.  The term Architect means the 

Design Professional in General Responsible Charge as defined in DSA PR 13-02 on 

this Project or the Architect’s authorized representative. 

1.1.6 As-Builts: Reproducible blue line prints of drawings to be prepared on a 

monthly basis pursuant to the Contract Documents, that reflect changes made during 

the performance of the Work, recording differences between the original design of 

the Work and the Work as constructed since the preceding monthly submittal.  See 

Record Drawings. 

1.1.7 Bidder:  A contractor who intends to provide a proposal to the District to 

perform the Work of this Contract. 
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1.1.8 Burdened:  The labor rate for Contractor or any Subcontractor inclusive 

of any and all burden costs including, but not limited to, health and welfare pay, 

vacation and holiday pay, pension contributions, training rates, benefits of any kind, 

insurance of any kind, workers’ compensation, liability insurance, truck expenses, 

supply expenses of any kind, payroll taxes, and any other taxes of any kind. 

1.1.9 Change Order:  A written order to the Contractor authorizing an addition 

to, deletion from, or revision in the Work, and/or authorizing an adjustment in the 

Contract Price or Contract Time. 

1.1.10 Claim:  A Contractor Claim within the meaning of Public Contract Code 

sections 9204 and/or 20104 et seq. 

1.1.11 Construction Change Directive:  A written order prepared and issued 

by the District, the Construction Manager, and/or the Architect and signed by the 

District and the Architect, directing a change in the Work. 

1.1.12 Construction Manager:  The individual, partnership, corporation, joint 

venture, or any combination thereof, or its authorized representative, named as such 

by the District.  If no Construction Manager is used on the Project that is the subject 

of this Contract, then all references to Construction Manager herein shall be read to 

refer to District. 

1.1.13 Construction Schedule:  The progress schedule of construction of the 

Project as provided by Contractor and approved by District. 

1.1.14 Contract, Contract Documents:  The Contract consists exclusively of 

the documents evidencing the agreement of the District and Contractor, identified as 

the Contract Documents.  The Contract Documents consist of the following 

documents: 

1.1.14.1 Notice to Bidders 

1.1.14.2 Instructions to Bidders 

1.1.14.3 Bid Form and Proposal 

1.1.14.4 Bid Bond 

1.1.14.5 Designated Subcontractors List 

1.1.14.6 Site Visit Certification (if a site visit was required) 

1.1.14.7 Non-Collusion Declaration 

1.1.14.8 Off-Road Diesel-Fueled Fleet Certification (if applicable) 

1.1.14.9 Notice of Award 

1.1.14.10 Notice to Proceed 

1.1.14.11 Agreement 

1.1.14.12 Escrow of Bid Documentation 

1.1.14.13 Escrow Agreement for Security Deposits in Lieu of Retention (if 

applicable) 

1.1.14.14 Performance Bond 

1.1.14.15 Payment Bond (Contractor’s Labor & Material Bond) 

1.1.14.16 General Conditions 

1.1.14.17 Special Conditions (if applicable) 

1.1.14.18 Project Labor Agreement (if applicable) 

1.1.14.19 Hazardous Materials Procedures and Requirements 
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1.1.14.20 Workers’ Compensation Certification 

1.1.14.21 Prevailing Wage Certification 

1.1.14.22 Disabled Veteran Business Enterprise Participation Certification (if 

applicable) 

1.1.14.23 Drug-Free Workplace Certification (if applicable) 

1.1.14.24 Tobacco-Free Environment Certification (if applicable) 

1.1.14.25 Drug and Alcohol-Free Schools Certification (if applicable) 

1.1.14.26 Hazardous Materials Certification (if applicable) 

1.1.14.27 Lead-Based Materials Certification (if applicable) 

1.1.14.28 Imported Materials Certification (if applicable) 

1.1.14.29 Criminal Background Investigation/Fingerprinting Certification 

1.1.14.30 Roofing Project Certification (if applicable) 

1.1.14.31 Registered Subcontractors List 

1.1.14.32 Iran Contracting Act Certification (if applicable) 

1.1.14.33 Federal Debarment Certification (if applicable) 

1.1.14.34 Federal Byrd Anti-Lobbying Certification (if applicable) 

1.1.14.35 Post Bid Interview (if used) 

1.1.14.36 All Plans, Technical Specifications, and Drawings 

1.1.14.37 Any and all addenda to any of the above documents 

1.1.14.38 Any and all change orders or written modifications to the above 

documents if approved in writing by the District 

1.1.15 Contract Price:  The total monies payable to the Contractor under the 

terms and conditions of the Contract Documents. 

1.1.16 Contract Time:  The time period stated in the Agreement for the 

completion of the Work. 

1.1.17 Contractor:  The person or persons identified in the Agreement as 

contracting to perform the Work to be done under this Contract, or the legal 

representative of such a person or persons. 

1.1.18 Daily Job Report(s):  Daily Project reports prepared by the Contractor's 

employee(s) who are present on Site, which shall include the information required 

herein. 

1.1.19 Day(s):  Unless otherwise designated, day(s) means calendar day(s). 

1.1.20 Department of Industrial Relations (or “DIR”): is responsible, among 

other things, for labor compliance monitoring and enforcement of California 

prevailing wage laws and regulations for public works contracts. 

1.1.21 Design Professional in General Responsible Charge:  See definition 

of Architect above. 

1.1.22 Dispute:  A separate demand by Contractor for a time extension, or 

payment of money or damages arising from Work done by or on behalf of the 

Contractor pursuant to the Contract and payment of which is not otherwise expressly 

provided for or Contractor is not otherwise entitled to; or an amount of payment 

disputed by the District. 
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1.1.23 District:  The public agency or the school district for which the Work is 

performed.  The governing board of the District or its designees will act for the 

District in all matters pertaining to the Contract.  The District may, at any time, 

1.1.23.1 Direct the Contractor to communicate with or provide notice to the 

Construction Manager or the Architect on matters for which the Contract 

Documents indicate the Contractor will communicate with or provide notice to the 

District; and/or 

1.1.23.2 Direct the Construction Manager or the Architect to communicate with 

or direct the Contractor on matters for which the Contract Documents indicate 

the District will communicate with or direct the Contractor. 

1.1.24 Drawings (or “Plans”):  The graphic and pictorial portions of the 

Contract Documents showing the design, location, scope and dimensions of the work, 

generally including plans, elevations, sections, details, schedules, sequence of 

operation, and diagrams. 

1.1.25 DSA:  Division of the State Architect. 

1.1.26 Force Account Directive:  A process that may be used when the District 

and the Contractor cannot agree on a price for a specific portion of work or before 

the Contractor prepares a price for a specific portion of work and whereby the 

Contractor performs the work as indicated herein on a time and materials basis. 

1.1.27 Job Cost Reports:  Any and all reports or records detailing the costs 

associated with work performed on or related to the Project that Contractor shall 

maintain for the Project. Specifically, Job Cost Reports shall contain, but are not 

limited by or to, the following information: a description of the work performed or to 

be performed on the Project; quantity, if applicable, of work performed (hours, 

square feet, cubic yards, pounds, etc.) for the Project; Project budget; costs for the 

Project to date; estimated costs to complete the Project; and expected costs at 

completion.  The Job Cost Reports shall also reflect all Contract cost codes, change 

orders, elements of non-conforming work, back charges, and additional services. 

1.1.28 Labor Commissioner’s Office (or “Labor Commissioner”, also 

known as the Division of Labor Standards Enforcement (“DLSE”)):  Division 

of the DIR responsible for adjudicating wage claims, investigating discrimination and 

public works complaints, and enforcing Labor Code statutes and Industrial Welfare 

Commission orders. 

1.1.29 Municipal Separate Storm Sewer System (or “MS4”):  A system of 

conveyances used to collect and/or convey storm water, including, without limitation, 

catch basins, curbs, gutters, ditches, man-made channels, and storm drains. 

1.1.30 Plans:  See Drawings. 

1.1.31 Premises:  The real property owned by the District on which the Site is 

located. 
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1.1.32 Product(s):  New material, machinery, components, equipment, fixtures 

and systems forming the Work, including existing materials or components required 

and approved by the District for reuse. 

1.1.33 Product Data:  Illustrations, standard schedules, performance charts, 

instructions, brochures, diagrams, and other information furnished by the Contractor 

to illustrate a material, product, or system for some portion of the Work. 

1.1.34 Program Manager:  The individual, partnership, corporation, joint 

venture, or any combination thereof, or its authorized representative, named as such 

by the District.  If no Program Manager is designated for Project that is the subject of 

this Contract, then all references to Project Manager herein shall be read to refer to 

District. 

1.1.35 Project:  The planned undertaking as provided for in the Contract 

Documents. 

1.1.36 Project Inspector (or “Inspector”):  The individual(s) retained by the 

District in accordance with title 24 of the California Code of Regulations to monitor 

and inspect the Project. 

1.1.37 Project Labor Agreement (or “PLA”):  a prehire collective bargaining 

agreement in accordance with Public Contract Code section 2500 et seq. that 

establishes terms and conditions of employment for a specific construction project or 

projects and/or is an agreement described in Section 158(f) of Title 29 of the United 

States Code. 

1.1.38 Proposed Change Order (or “PCO”):  a written request prepared by 

the Contractor requesting that the District and the Architect issue a Change Order 

based upon a proposed change to the Work. 

1.1.39 Provide:  Shall include “provide complete in place,” that is, “furnish and 

install,” and “provide complete and functioning as intended in place” unless 

specifically stated otherwise. 

1.1.40 Qualified SWPPP Practitioners (or “QSP”):  certified personnel that 

attended a State Water Resources Control Board sponsored or approved training 

class and passed the qualifying exam. 

1.1.41 Record Drawings:  Reproducible drawings (or Plans) prepared pursuant 

to the requirements of the Contract Documents that reflect all changes made during 

the performance of the Work, recording differences between the original design of 

the Work and the Work as constructed upon completion of the Project.  See also As-

Builts. 

1.1.42 Request for Information (or “RFI”):  A written request prepared by 

the Contractor requesting that the Architect provide additional information necessary 

to clarify or amplify an item in the Contract Documents that the Contractor believes 

is not clearly shown or called for in the Drawings or Specifications or other portions 

of the Contract Documents, or to address problems that have arisen under field 

conditions. 
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1.1.43 Request for Substitution for Specified Item:  A request by Contractor 

to substitute an equal or superior material, product, thing, or service for a specific 

material, product, thing, or service that has been designated in the Contract 

Documents by a specific brand or trade name. 

1.1.44 Safety Orders:  Written and/or verbal orders for construction issued by 

the California Division of Occupational Safety and Health (“CalOSHA”) or by the 

United States Occupational Safety and Health Administration (“OSHA”). 

1.1.45 Safety Plan:  Contractor’s safety plan specifically adapted for the Project.  

Contractor's Safety Plan shall comply with all provisions regarding Project safety, 

including all applicable provisions in these General Conditions. 

1.1.46 Samples:  Physical examples that illustrate materials, products, 

equipment, finishes, colors, or workmanship and that, when approved in accordance 

with the Contract Documents, establish standards by which portions of the Work will 

be judged. 

1.1.47 Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, 

schedules, and other data that are prepared by the Contractor, a subcontractor, 

manufacturer, supplier, or distributor, that illustrate how specific portions of the 

Work shall be fabricated or installed. 

1.1.48 Site:  The Project site as shown on the Drawings. 

1.1.49 Specifications:  That portion of the Contract Documents, Division 1 

through Division 49, and all technical sections, and addenda to all of these, if any, 

consisting of written descriptions and requirements of a technical nature of materials, 

equipment, construction methods and systems, standards, and workmanship. 

1.1.50 State:  The State of California. 

1.1.51 Storm Water Pollution Prevention Plan (or “SWPPP”):  A document 

which identifies sources and activities at a particular facility that may contribute 

pollutants to storm water and contains specific control measures and time frames to 

prevent or treat such pollutants. 

1.1.52 Subcontractor:  A contractor and/or supplier who is under contract with 

the Contractor or with any other subcontractor, regardless of tier, to perform a 

portion of the Work of the Project. 

1.1.53 Submittal Schedule:  The schedule of submittals as provided by 

Contractor and approved by District. 

1.1.54 Surety:  The person, firm, or corporation that executes as surety the 

Contractor’s Performance Bond and Payment Bond, and must be a California 

admitted surety insurer as defined in the Code of Civil Procedure section 995.120. 

1.1.55 Work:  All labor, materials, equipment, components, appliances, 

supervision, coordination, and services required by, or reasonably inferred from, the 



 Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

 

LODI UNIFIED SCHOOL DISTRICT  DOCUMENT 00 72 13 

  GENERAL CONDITIONS 
 

  113 

 

Contract Documents, that are necessary for the construction and completion of the 

Project. 

1.2 Laws Concerning the Contract; Venue 

Contract is subject to all provisions of the Constitution and laws of California and the 

United States governing, controlling, or affecting District, or the property, funds, 

operations, or powers of District, and such provisions are by this reference made a part 

hereof.  Any provision required by law to be included in this Contract shall be deemed to 

be inserted. 

To the fullest extent permitted by California law, the county in which the District 

administration office is located shall be the venue for any action or proceeding that may 

be brought or arise out of, in connection with or by reason of this Contract. 

1.3 No Oral Agreements 

No oral agreement or conversation with any officer, agent, or employee of District, 

either before or after execution of Contract, shall affect or modify any of the terms or 

obligations contained in any of the documents comprising the Contract. 

1.4 No Assignment 

Contractor shall not assign this Contract or any part thereof including, without limitation, 

any Work or money to become due hereunder without the prior written consent of the 

District.  Assignment without District’s prior written consent shall be null and void.  Any 

assignment of money due or to become due under this Contract shall be subject to a 

prior lien for services rendered or material supplied for performance of work called for 

under this Contract in favor of all persons, firms, or corporations rendering services or 

supplying material to the extent that claims are filed pursuant to the Civil Code, Code of 

Civil Procedure, Government Code, Labor Code, and/or Public Contract Code, and shall 

also be subject to deductions for liquidated damages or withholding of payments as 

determined by District in accordance with this Contract.  Contractor shall not assign or 

transfer in any manner to a Subcontractor or supplier the right to prosecute or maintain 

an action against the District. 

1.5 Notice and Service Thereof 

1.5.1 Any notice from one party to the other or otherwise under Contract shall 

be in writing and shall be dated and signed by the party giving notice or by a duly 

authorized representative of that party.  Any notice shall not be effective for any 

purpose whatsoever unless served in one of the following manners: 

1.5.1.1 If notice is given by personal delivery thereof, it shall be considered 

delivered on the day of delivery. 

1.5.1.2 If notice is given by overnight delivery service, it shall be considered 

delivered one (1) day after date deposited, as indicated by the delivery service. 
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1.5.1.3 If notice is given by depositing same in United States mail, enclosed in 

a sealed envelope, it shall be considered delivered three (3) days after date 

deposited, as indicated by the postmarked date. 

1.5.1.4 If notice is given by registered or certified mail with postage prepaid, 

return receipt requested, it shall be considered delivered on the day the notice is 

signed for. 

1.5.1.5 Electronic mail may be used for convenience but is not a substitute for 

the notice and service requirements herein. 

1.6 No Waiver 

The failure of District in any one or more instances to insist upon strict performance of 

any of the terms of this Contract or to exercise any option herein conferred shall not be 

construed as a waiver or relinquishment to any extent of the right to assert or rely upon 

any such terms or option on any future occasion.  No action or failure to act by the 

District, Architect, or Construction Manager shall constitute a waiver of any right or duty 

afforded the District under the Contract, nor shall any action or failure to act constitute 

an approval of or acquiescence in any breach thereunder, except as may be specifically 

agreed in writing. 

1.7 Substitutions for Specified Items 

Unless the Special Conditions contain different provisions, Contractor shall not substitute 

different items for any items identified in the Contract Documents without prior written 

approval of the District. 

1.8 Materials and Work 

1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall 

provide and pay for all materials, labor, tools, equipment, transportation, 

supervision, temporary constructions of every nature, and all other services, 

management, and facilities of every nature whatsoever necessary to execute and 

complete this Contract, in a good and workmanlike manner, within the Contract 

Time. 

1.8.2 Unless otherwise specified, all materials shall be new and of the best 

quality of their respective kinds and grades as noted or specified, workmanship shall 

be of good quality, and Contractor shall use all diligence to inform itself fully as to 

the required manufacturer’s instructions and to comply therewith. 

1.8.3 Materials shall be furnished in ample quantities and at such times as to 

insure uninterrupted progress of Work and shall be stored properly and protected 

from the elements, theft, vandalism, or other loss or damage as required. 

1.8.4 For all materials and equipment specified or indicated in the Drawings, the 

Contractor shall provide all labor, materials, equipment, and services necessary for 

complete assemblies and complete working systems, functioning as intended.  

Incidental items not indicated on Drawings, nor mentioned in the Specifications, that 

can legitimately and reasonably be inferred to belong to the Work described, or be 



 Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

 

LODI UNIFIED SCHOOL DISTRICT  DOCUMENT 00 72 13 

  GENERAL CONDITIONS 
 

  115 

 

necessary in good practice to provide a complete assembly or system, shall be 

furnished as though itemized here in every detail.  In all instances, material and 

equipment shall be installed in strict accordance with each manufacturer’s most 

recent published recommendations and specifications. 

1.8.5 Contractor shall, after award of Contract by District and after relevant 

submittals have been reviewed, place orders for materials and/or equipment as 

specified so that delivery of same may be made without delays to the Work.  

Contractor shall, upon five (5) days’ demand from District, present documentary 

evidence showing that orders have been placed. 

1.8.6 District reserves the right but has no obligation, in response to 

Contractor’s neglect or failure in complying with the above instructions, to place 

orders for such materials and/or equipment as the District may deem advisable in 

order that the Work may be completed at the date specified in the Contract, and all 

expenses incidental to the procuring of said materials and/or equipment shall be paid 

for by Contractor or deducted from payment(s) to Contractor. 

1.8.7 Contractor warrants good title to all material, supplies, and equipment 

installed or incorporated in Work and agrees upon completion of all Work to deliver 

the Site to District, together with all improvements and appurtenances constructed 

or placed thereon by it, and free from any claims, liens, or charges.  Contractor 

further agrees that neither it nor any person, firm, or corporation furnishing any 

materials or labor for any work covered by the Contract shall have any right to lien 

any portion of the Premises or any improvement or appurtenance thereon, except 

that Contractor may install metering devices or other equipment of utility companies 

or of political subdivision, title to which is commonly retained by utility company or 

political subdivision.  In the event of installation of any such metering device or 

equipment, Contractor shall advise District as to owner thereof. 

1.8.7.1 If a lien or a claim based on a stop payment notice of any nature 

should at any time be filed against the Work or any District property, by any 

entity that has supplied material or services at the request of the Contractor, 

Contractor and Contractor’s Surety shall promptly, on demand by District and at 

Contractor’s and Surety’s own expense, take any and all action necessary to 

cause any such lien or a claim based on a stop payment notice to be released or 

discharged immediately therefrom. 

1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar 

days after demand by the District, satisfactory evidence that a lien or a claim 

based on a stop payment notice has been so released, discharged, or secured, 

the District may discharge such indebtedness and deduct the amount required 

therefor, together with any and all losses, costs, damages, and attorney’s fees 

and expense incurred or suffered by District from any sum payable to Contractor 

under the Contract. 

1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights 

of persons furnishing materials or labor under any bond given by Contractor for their 

protection or any rights under any law permitting such protection or any rights under 

any law permitting such persons to look to funds due Contractor in hands of District 

(e.g., stop payment notices), and this provision shall be inserted in all subcontracts 
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and material contracts and notice of its provisions shall be given to all persons 

furnishing material for work when no formal contract is entered into for such 

material. 

1.8.9 Title to new materials and/or equipment for the Work of this Contract and 

attendant liability for its protection and safety shall remain with Contractor until 

incorporated in the Work of this Contract and accepted by District.  No part of any 

materials and/or equipment shall be removed from its place of storage except for 

immediate installation in the Work of this Contract.  Should the District, in its 

discretion, allow the Contractor to store materials and/or equipment for the Work 

off-site, Contractor will store said materials and/or equipment at a bonded 

warehouse and with appropriate insurance coverage at no cost to District.  

Contractor shall keep an accurate inventory of all materials and/or equipment in a 

manner satisfactory to District or its authorized representative and shall, at the 

District’s request, forward it to the District. 

1.8.10 [RESERVED] 

2. [RESERVED] 

3. ARCHITECT 

3.1  The Architect shall represent the District during the Project and will observe 

the progress and quality of the Work on behalf of the District.  Architect shall have the 

authority to act on behalf of District to the extent expressly provided in the Contract 

Documents and to the extent determined by District.  Architect shall have authority to 

reject materials, workmanship, and/or the Work whenever rejection may be necessary, 

in Architect’s reasonable opinion, to ensure the proper execution of the Contract. 

3.2  Architect shall, with the District and on behalf of the District, determine the 

amount, quality, acceptability, and fitness of all parts of the Work, and interpret the 

Specifications, Drawings, and shall, with the District, interpret all other Contract 

Documents. 

3.3  Architect shall have all authority and responsibility established by law, 

including title 24 of the California Code of Regulations. 

3.4  Contractor shall provide District and the Construction Manager with a copy of 

all written communication between Contractor and Architect at the same time as that 

communication is made to Architect, including, without limitation, all RFIs, 

correspondence, submittals, claims, and proposed change orders. 

4. CONSTRUCTION MANAGER 

4.1  If a Construction Manager is used on this Project (“Construction Manager” or 

“CM”), the Construction Manager will provide administration of the Contract on the 

District's behalf.  After execution of the Contract and Notice to Proceed, all 

correspondence and/or instructions from Contractor and/or District shall be forwarded 

through the Construction Manager.  The Construction Manager will not be responsible for 

and will not have control or charge of construction means, methods, techniques, 
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sequences, or procedures or for safety precautions in connection with the Work, which 

shall all remain the Contractor’s responsibility. 

4.2  The Construction Manager, however, will have authority to reject materials 

and/or workmanship not conforming to the Contract Documents, as determined by the 

District, the Architect, and/or the Project Inspector.  The Construction Manager shall also 

have the authority to require special inspection or testing of any portion of the Work, 

whether it has been fabricated, installed, or fully completed.  Any decision made by the 

Construction Manager, in good faith, shall not give rise to any duty or responsibility of 

the Construction Manager to:  the Contractor; any Subcontractor; the Contractor or 

Subcontractor’s respective agents, employees; or other persons performing any of the 

Work.  The Construction Manager shall have free access to any or all parts of Work at 

any time. 

4.3  If the District does not use a Construction Manager on this Project, all 

references within the Contract Documents to Construction Manager or CM shall be read 

as District. 

5. INSPECTOR, INSPECTIONS, AND TESTS 

5.1 Project Inspector 

5.1.1 One or more Project Inspector(s), including special Project Inspector(s), 

as required, will be assigned to the Work by District, in accordance with 

requirements of title 24, part 1, of the California Code of Regulations, to enforce the 

building code and monitor compliance with Plans and Specifications for the Project 

previously approved by the DSA.  Duties of Project Inspector(s) are specifically 

defined in section 4-342 of said part 1 of title 24.  

5.1.2 No Work shall be carried on except with the knowledge and under the 

inspection of the Project Inspector(s).  The Project Inspector(s) shall have free 

access to any or all parts of Work at any time.  Contractor shall furnish Project 

Inspector(s) reasonable opportunities for obtaining such information as may be 

necessary to keep Project Inspector(s) fully informed respecting progress and 

manner of work and character of materials, including, but not limited to, submission 

of form DSA 156 (or the most current version applicable at the time the Work is 

performed) to the Project Inspector at least 48 hours in advance of the 

commencement and completion of construction of each and every aspect of the 

Work.  Forms are available on the DSA’s website at: 

http://www.dgs.ca.gov/dsa/Forms.aspx.  Inspection of Work shall not relieve 

Contractor from an obligation to fulfill this Contract.  Project Inspector(s) and the 

DSA are authorized to suspend work whenever the Contractor and/or its 

Subcontractor(s) are not complying with the Contract Documents.  Any work 

stoppage by the Project Inspector(s) and/or DSA shall be without liability to the 

District.  Contractor shall instruct its Subcontractors and employees accordingly. 

5.1.3 If Contractor and/or any Subcontractor requests that the Project 

Inspector(s) perform any inspection off-site, this shall only be done if it is allowable 

pursuant to applicable regulations and DSA approval, if the Project Inspector(s) 

agree to do so, and at the expense of the Contractor. 
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5.2 Tests and Inspections 

5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of 

Regulations, group 1, article 5, section 4-335, and with the provisions of the 

Specifications. 

5.2.2 The District will select an independent testing laboratory to conduct the 

tests.  Selection of the materials required to be tested shall be by the laboratory or 

the District's representative and not by the Contractor.  The Contractor shall notify 

the District's representative a sufficient time in advance of its readiness for required 

observation or inspection. 

5.2.3 The Contractor shall notify the District's representative a sufficient time in 

advance of the manufacture of material to be supplied under the Contract 

Documents, which must by terms of the Contract Documents be tested, in order that 

the District may arrange for the testing of same at the source of supply.  This notice 

shall be provided, at a minimum, seventy-two (72) hours prior to the manufacture of 

the material that needs to be tested. 

5.2.4 Any material shipped by the Contractor from the source of supply prior to 

having satisfactorily passed such testing and inspection or prior to the receipt of 

notice from said representative that such testing and inspection will not be required, 

shall not be incorporated into and/or onto the Project. 

5.2.5 The District will select the testing laboratory and pay for the cost of all 

tests and inspections, excepting those inspections performed at Contractor’s request 

and expense.  Contractor shall reimburse the District for any and all laboratory costs 

or other testing costs for any materials found to be not in compliance with the 

Contract Documents.  At the District’s discretion, District may elect to deduct 

laboratory or other testing costs for noncompliant materials from the Contract Price, 

and such deduction shall not constitute a withholding. 

5.3 Costs for After Hours and/or Off Site Inspections 

If the Contractor performs Work outside the Inspector’s regular working hours or 

requests the Inspector to perform inspections off Site, costs of any inspections required 

outside regular working hours or off Site shall be borne by the Contractor and may be 

invoiced to the Contractor by the District or the District may deduct those expenses from 

the next Progress Payment. 

6. CONTRACTOR 

Contractor shall construct and complete, in a good and workmanlike manner, the Work for 

the Contract Price including any adjustment(s) to the Contract Price pursuant to provisions 

herein regarding changes to the Contract Price.  Except as otherwise noted, Contractor shall 

provide and pay for all labor, materials, equipment, permits (excluding DSA), fees, licenses, 

facilities, transportation, taxes, bonds and insurance, and services necessary for the proper 

execution and completion of the Work, except as indicated herein. 
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6.1 Status of Contractor 

6.1.1 Contractor represents and warrants that Contractor is an independent 

contractor or business entity that is:  (i) free from the control and direction of the 

District in connection with the performance of the Services, (ii) performing Services 

that are outside the usual course of the District’s business, and (iii) customarily 

engaged in an independently established trade, occupation, or business of the same 

nature as that involved in the Services performed, District being interested only in 

the results obtained.  Contractor understands and agrees that it and all of its 

employees and its Subcontractors shall not be considered officers, employees, 

agents, partner, or joint venture of the District, and are not entitled to benefits of 

any kind or nature normally provided employees of the District and/or to which 

District's employees are normally entitled, including, but not limited to, State 

Unemployment Compensation or Worker's Compensation.  Contractor shall assume 

full responsibility for payment of all federal, state, and local taxes or contributions, 

including unemployment insurance, social security, and income taxes with respect to 

Consultant's employees.  Contractor is and shall at all times be wholly responsible for 

the manner in which it, its agents, and its Subcontractors perform the services 

required of it by the Contract Documents.  Nothing herein contained shall be 

construed as creating the relationship of employer and employee, or principal and 

agent, between the District, or any of the District's employees or agents, and 

Contractor or any of Contractor’s Subcontractors, agents or employees.  District shall 

be permitted to monitor the Contractor’s activities to determine compliance with the 

terms of this Contract. 

6.1.2 As required by law, Contractor and all Subcontractors shall be properly 

licensed and regulated by the Contractors State License Board, 9821 Business Park 

Drive, Sacramento, California 95827, http://www.cslb.ca.gov. 

6.1.3 As required by law, Contractor and all Subcontractors shall be properly 

registered as public works contractors by the Department of Industrial Relations at: 

https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or 

current URL. 

6.1.4 Contractor represents that Contractor and all Subcontractors shall not be 

presently debarred, suspended, proposed for disbarment, declared ineligible or 

excluded pursuant to either Labor Code section 1777.1 or Labor Code section 

1777.7. 

6.1.5 [RESERVED] 

6.1.6 Contractor represents that it has no existing interest and will not acquire 

any interest, direct or indirect, which could conflict in any manner or degree with the 

performance of Work required under this Contract and that no person having any 

such interest shall be employed by Contractor. 

6.1.7 [RESERVED] 

6.1.8 If Contractor intends to make any change in the name or legal nature of 

the Contractor’s entity, Contractor must first notify the District in writing prior to 
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making any contemplated change.  The District shall determine in writing if 

Contractor’s intended change is permissible while performing this Contract. 

6.1.9 Contractor’s duties and services under this Contract shall not include 

preparing or assisting the District with any portion of the District’s preparation of a 

request for proposals, request for qualifications, or any other solicitation regarding a 

subsequent or additional contract with the District. The District shall at all times 

retain responsibility for public contracting, including with respect to any subsequent 

phase of this Project. Contractor’s participation in the planning, discussions, or 

drawing of project plans or specifications shall be limited to conceptual, preliminary, 

or initial plans or specifications. Contractor shall cooperate with the District to ensure 

that all bidders for a subsequent contract on any subsequent phase of this Project 

have access to the same information, including all conceptual, preliminary, or initial 

plans or specifications prepared by Contractor pursuant to this Contract. 

6.2 Project Inspection Card(s) 

Contractor shall verify that forms DSA 152 (or the current version applicable at the time 

the Work is performed) are issued for the Project prior to the commencement of 

construction. 

6.3 Contractor’s Supervision 

6.3.1 During progress of the Work, Contractor shall keep on the Premises, and 

at all other locations where any Work related to the Contract is being performed, an 

experienced and competent project manager and construction superintendent who 

are employees of the Contractor, to whom the District does not object and at least 

one of whom shall be fluent in English, written and verbal. 

6.3.2 The project manager and construction superintendent shall both speak 

fluently the predominant language of the Contractor’s employees. 

6.3.3 Before commencing the Work herein, Contractor shall give written notice 

to District of the name of its project manager and construction superintendent.  

Neither the Contractor’s project manager nor construction superintendent shall be 

changed except with prior written notice to District.  If the Contractor’s project 

manager and/or construction superintendent proves to be unsatisfactory to 

Contractor, or to District, any of the District's employees, agents, the Construction 

Manager, or the Architect, the unsatisfactory project manager and/or construction 

superintendent shall be replaced.  However, Contractor shall notify District in writing 

before any change occurs, but no less than two (2) business days prior.  Any 

replacement of the project manager and/or construction superintendent shall be 

made promptly and must be satisfactory to the District.  The Contractor’s project 

manager and construction superintendent shall each represent Contractor, and all 

directions given to Contractor’s project manager and/or construction superintendent 

shall be as binding as if given to Contractor. 

6.3.4 Contractor shall give efficient supervision to Work, using its best skill and 

attention.  Contractor shall carefully study and compare all Contract Documents, 

Drawings, Specifications, and other instructions and shall at once report to District, 

Construction Manager, and Architect any error, inconsistency, or omission that 
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Contractor or its employees and Subcontractors may discover, in writing, with a copy 

to District's Project Inspector(s).  The Contractor shall have responsibility for 

discovery of errors, inconsistencies, or omissions. 

6.4 Duty to Provide Fit Workers 

6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline 

and good order among their employees and shall not employ or work any unfit 

person or anyone not skilled in work assigned to that person.  It shall be the 

responsibility of Contractor to ensure compliance with this requirement.  District may 

require Contractor to permanently remove unfit persons from Project Site. 

6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District 

may deem incompetent or unfit shall be excluded from working on the Project and 

shall not again be employed on the Project except with the prior written consent of 

District. 

6.4.3 The Contractor shall furnish labor that can work in harmony with all other 

elements of labor employed or to be employed in the Work. 

6.4.4 Fingerprinting.  Contractor shall comply with the provisions of Education 

Code section 45125.2 regarding the submission of employee fingerprints to the 

California Department of Justice and the completion of criminal background 

investigations of its employees, its subcontractor(s), and its subcontractors’ 

employees.  Contractor shall not permit any employee to have any contact with 

District pupils until such time as Contractor has verified in writing to the governing 

board of the District, (A) that such employee has not been convicted of a violent or 

serious felony, as defined in Education Code section 45122.1 and/or (B) that the 

prohibition does not apply to an employee as provided by Education Code section 

45125.1(e)(2) or (3).  Contractor shall fully complete and perform all tasks required 

pursuant to the Criminal Background Investigation/ Fingerprinting Certification. 

6.5 Field Office 

6.5.1 Contractor shall provide a temporary office on the Site for the District’s 

use exclusively, during the term of the Contract. 

6.6 Purchase of Materials and Equipment 

The Contractor is required to order, obtain, and store materials and equipment 

sufficiently in advance of its Work at no additional cost or advance payment from District 

to assure that there will be no delays. 

6.7 Documents on Work 

6.7.1 Contractor shall at all times keep on the Site, or at another location as the 

District may authorize in writing, one legible copy of all Contract Documents, 

including Addenda and Change Orders, and Titles 19 and 24 of the California Code of 

Regulations, the specified edition(s) of the Uniform Building Code, all approved 

Drawings, Plans, Schedules, and Specifications, and all codes and documents 

referred to in the Specifications, and made part thereof.  These documents shall be 
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kept in good order and available to District, Construction Manager, Architect, 

Architect’s representatives, the Project Inspector(s), and all authorities having 

jurisdiction.  Contractor shall be acquainted with and comply with the provisions of 

these titles as they relate to this Project.  (See particularly the duties of Contractor, 

Title 24, Part 1, California Code of Regulations, section 4-343.)  Contractor shall also 

be acquainted with and comply with all California Code of Regulations provisions 

relating to conditions on this Project, particularly Titles 8 and 17.  Contractor shall 

coordinate with Architect and Construction Manager and shall submit its verified 

report(s) according to the requirements of Title 24. 

6.7.2 Daily Job Reports. 

6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily 

Job Reports on the Project.  These must be prepared by the Contractor's 

employee(s) who are present on Site, and must include, at a minimum, the 

following information: 

6.7.2.1.1 A brief description of all Work performed on that day. 

6.7.2.1.2 A summary of all other pertinent events and/or occurrences on 

that day. 

6.7.2.1.3 The weather conditions on that day. 

6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR 

registration numbers. 

6.7.2.1.5 A list of each Contractor employee working on that day and the 

total hours worked for each employee. 

6.7.2.1.6 A complete list of all equipment on Site that day, whether in 

use or not. 

6.7.2.1.7 A complete list of all materials, supplies, and equipment 

delivered on that day. 

6.7.2.1.8 A complete list of all inspections and tests performed on that 

day. 

 

6.7.2.2 Each day Contractor shall provide a copy of the previous day’s Daily 

Job Report to the District or the Construction Manager. 

6.8 Preservation of Records 

Contractor shall maintain, and District shall have the right to inspect, Contractor’s 

financial records for the Project, including, without limitation, Job Cost Reports for the 

Project in compliance with the criteria set forth herein. The District shall have the right 

to examine and audit all Daily Job Reports or other Project records of Contractor’s 

project manager(s), project superintendent(s), and/or project foreperson(s), all certified 

payroll records and/or related documents including, without limitation, Job Cost Reports, 

payroll, payment, timekeeping and tracking documents; all books, estimates, records, 

contracts, documents, bid documents, bid cost data, subcontract job cost reports, and 

other data of the Contractor, any Subcontractor, and/or supplier, including computations 

and projections related to bidding, negotiating, pricing, or performing the Work or 

Contract modification, in order to evaluate the accuracy, completeness, and currency of 

the cost, manpower, coordination, supervision, or pricing data at no additional cost to 

the District.  These documents may be duplicative and/or be in addition to any Bid 

Documents held in escrow by the District.  The Contractor shall make available at its 
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office at all reasonable times the materials described in this paragraph for the 

examination, audit, or reproduction until three (3) years after final payment under this 

Contract.  Notwithstanding the provisions above, Contractor shall provide any records 

requested by any governmental agency, if available, after the time set forth above. 

6.9 Integration of Work 

6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work 

as required to make its several parts come together properly, to fit it to receive or be 

received by work of other contractors, and to coordinate tolerances to various pieces 

of work, showing upon, or reasonably implied by, the Drawings and Specifications for 

the completed structure, and shall conform them as District and/or Architect may 

direct. 

6.9.2 Contractor shall make its own layout of lines and elevations and shall be 

responsible for the accuracy of both Contractor’s and Subcontractors’ work resulting 

therefrom. 

6.9.3 Contractor and all Subcontractors shall take all field dimensions required 

in performance of the Work and shall verify all dimensions and conditions on the 

Site.  All dimensions affecting proper fabrication and installation of all Work must be 

verified prior to fabrication by taking field measurements of the true conditions.  If 

there are any discrepancies between dimensions in drawings and existing conditions 

which will affect the Work, Contractor shall bring such discrepancies to the attention 

of the District and Architect for adjustment before proceeding with the Work.  In 

doing so, it is recognized that Contractor is not acting in the capacity of a licensed 

design professional, and that Contractor’s examination is made in good faith to 

facilitate construction and does not create an affirmative responsibility of a design 

professional to detect errors, omissions or inconsistencies in the Contract Documents 

or to ascertain compliance with applicable laws, building codes or regulations.  

However, nothing in this provision shall abrogate Contractor’s responsibilities for 

discovering and reporting any error, inconsistency, or omission pursuant to the 

Contract within the Contractor’s standard of care including, without limitation, any 

applicable laws, ordinance, rules, or regulations.  Following receipt of written notice 

from Contractor, the District and/or Architect shall inform Contractor what action, if 

any, Contractor shall take with regard to such discrepancies. 

6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be 

borne by Contractor, inclusive of repair work.  Schedule delays resulting from 

unauthorized work shall be Contractor’s responsibility. 

6.9.5 Contractor shall not endanger any work performed by it or anyone else by 

cutting, excavating, or otherwise altering work and shall not cut or alter work of any 

other contractor except with consent of District. 

6.10 Notifications 

6.10.1 Contractor shall notify the Architect and Project Inspector, in writing, of 

the commencement of construction of each and every aspect of the Work at least 48 

hours in advance by submitting form DSA 156 (or the most current version 
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applicable at the time the Work is performed) to the Project Inspector.  Forms are 

available on the DSA’s website at: http://www.dgs.ca.gov/dsa/Forms.aspx. 

6.10.2 Contractor shall notify the Architect and Project Inspector, in writing, of 

the completion of construction of each and every aspect of the Work at least 48 

hours in advance by submitting form DSA 156 (or current version) to the Project 

Inspector. 

6.11 Obtaining of Permits, Licenses and Registrations 

6.11.1 Contractor shall secure and pay for all permits (except DSA), licenses, 

registrations, approvals and certificates necessary for prosecution of Work, including 

but not limited to those listed in the Special Conditions, if any, before the date of the 

commencement of the Work or before the permits, licenses, registrations, approvals 

and certificates are legally required to continue the Work without interruption.  The 

Contractor shall obtain and pay, only when legally required, for all licenses, 

registrations, approvals, permits, inspections, and inspection certificates required to 

be obtained from or issued by any authority having jurisdiction over any part of the 

Work included in the Contract.  All final permits, licenses, registrations, approvals 

and certificates shall be delivered to District before demand is made for final 

payment. 

6.11.2 General Permit For Storm Water Discharges Associated With Construction 

and Land Disturbance Activities. 

6.11.2.1 Contractor acknowledges that all California school districts are 

obligated to develop and implement the following requirements for the discharge 

of storm water to surface waters from its construction and land disturbance 

activities pursuant to the Clean Water Act and Porter Cologne Water Quality Act.  

District has determined that the construction of this Project requires enrollment 

in the Construction Storm Water Permit.  District has filed certain submittals 

referred to as Permit Registration Documents (“PRDS”) with the Regional Water 

Control Board (“Storm Water Pollution Prevention Plan” or “SWPPP”). 

6.11.2.2 Contractor shall comply with any District SWPPP that is approved by 

the District and applicable to the Project, at no additional cost to the District.  

Contractor shall pay any fees and any penalties that may imposed by a 

regulatory agency for its non-compliance with the SWPPP during the course of 

Work. 

6.11.2.3 Contractor shall provide a Qualified Storm Water Practitioner (“QSP”) 

at no additional cost to the District, who shall perform on-site inspections and 

implement and monitor any and all SWPPP requirements applicable to the 

Project, including required visual observations, sampling, analysis, reporting and 

record keeping, including of Total Maximum Daily Loads (“TMDL”) of pollutants 

and construction dewatering and discharge, and Best Management Practices 

(“BMPs”). 
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6.12 Royalties and Patents 

6.12.1 Contractor shall obtain and pay, only when legally required, all royalties 

and license fees necessary for prosecution of Work before the earlier of the date of 

the commencement of the Work or the date that the license is legally required to 

continue the Work without interruption.  Contractor shall defend suits or claims of 

infringement of patent, copyright, or other rights and shall hold the District, the 

Architect, and the Construction Manager harmless and indemnify them from loss on 

account thereof except when a particular design, process, or make or model of 

product is required by the Contract Documents.  However, if the Contractor has 

reason to believe that the required design, process, or product is an infringement of 

a patent or copyright, the Contractor shall indemnify and defend the District, 

Architect and Construction Manager against any loss or damage unless the 

Contractor promptly informs the District of its information. 

6.12.2 The review by the District or Architect of any method of construction, 

invention, appliance, process, article, device, or material of any kind shall be only its 

adequacy for the Work and shall not approve use by the Contractor in violation of 

any patent or other rights of any person or entity. 

6.13 Work to Comply With Applicable Laws and Regulations 

6.13.1 Contractor shall give all notices and comply with the following specific 

laws, ordinances, rules, and regulations and all other applicable laws, ordinances, 

rules, and regulations bearing on conduct of Work as indicated and specified, 

including but not limited to the appropriate statutes and administrative code 

sections.  If Contractor observes that Drawings and Specifications are at variance 

therewith, or should Contractor become aware of the development of conditions not 

covered by Contract Documents that may result in finished Work being at variance 

therewith, Contractor shall promptly notify District in writing and any changes 

deemed necessary by District shall be made as provided in Contract for changes in 

Work. 

6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce 

6.13.1.2 National Board of Fire Underwriters’ Regulations 

6.13.1.3 International Building Code, latest addition, and the California Code of 

Regulations, title 24, and other amendments 

6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published 

by A.G.C. of America 

6.13.1.5 Industrial Accident Commission’s Safety Orders, State of California 

6.13.1.6 Regulations of the State Fire Marshall (title 19, California Code of 

Regulations) and Pertinent Local Fire Safety Codes 

6.13.1.7 Americans with Disabilities Act 

6.13.1.8 Education Code of the State of California 
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6.13.1.9 Government Code of the State of California 

6.13.1.10 Labor Code of the State of California, division 2, part 7, Public Works 

and Public Agencies 

6.13.1.11 Public Contract Code of the State of California 

6.13.1.12 California Art Preservation Act 

6.13.1.13 U. S. Copyright Act 

6.13.1.14 U. S. Visual Artists Rights Act 

6.13.2 Contractor shall comply with all applicable mitigation measures, if any, 

adopted by any public agency with respect to this Project pursuant to the California 

Environmental Quality Act (Public Resources Code section 21000 et seq.). 

6.13.3 If Contractor performs any Work that it knew, or through exercise of 

reasonable care should have known, to be contrary to any applicable laws, 

ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom and 

arising from the correction of said Work. 

6.13.4 Where Specifications or Drawings state that materials, processes, or 

procedures must be approved by the DSA, State Fire Marshall, or other body or 

agency, Contractor shall be responsible for satisfying requirements of such bodies or 

agencies applicable at the time the Work is performed, and as determined by those 

bodies or agencies. 

6.13.5 [RESERVED] 

6.14 Safety/Protection of Persons and Property 

6.14.1 The Contractor will be solely and completely responsible for conditions of 

the Site, including safety of all persons and property during performance of the 

Work.  This requirement will apply continuously and not be limited to normal working 

hours. 

6.14.2 The wearing of hard hats will be mandatory at all times for all personnel 

on Site.  Contractor shall supply sufficient hard hats to properly equip all employees 

and visitors. 

6.14.3 Any construction review of the Contractor’s performance is not intended to 

include review of the adequacy of the Contractor’s safety measures in, on, or near 

the Site. 

6.14.4 Implementation and maintenance of safety programs shall be the sole 

responsibility of the Contractor. 

6.14.5 The Contractor shall furnish to the District a copy of the Contractor's 

safety plan within the time frame indicated in the Contract Documents and 

specifically adapted for the Project. 
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6.14.6 Contractor shall be responsible for all damages to persons or property that 

occur as a result of its fault or negligence in connection with the prosecution of this 

Contract and shall take all necessary measures and be responsible for the proper 

care and completion and final acceptance by District.  All Work shall be solely at 

Contractor’s risk with the exception of damage to the Work caused by “acts of God” 

as defined in Public Contract Code section 7105. 

6.14.7 Contractor shall take, and require Subcontractors to take, all necessary 

precautions for safety of workers on the Project and shall comply with all applicable 

federal, state, local, and other safety laws, standards, orders, rules, regulations, and 

building codes to prevent accidents or injury to persons on, about, or adjacent to 

premises where Work is being performed and to provide a safe and healthful place of 

employment.  Contractor shall furnish, erect, and properly maintain at all times, all 

necessary safety devices, safeguards, construction canopies, signs, nets, barriers, 

lights, and watchmen for protection of workers and the public and shall post danger 

signs warning against hazards created by such features in the course of construction. 

6.14.8 Hazards Control – Contractor shall store volatile wastes in covered metal 

containers and remove them from the Site daily.  Contractor shall prevent 

accumulation of wastes that create hazardous conditions.  Contractor shall provide 

adequate ventilation during use of volatile or noxious substances. 

6.14.9 Contractor shall designate a responsible member of its organization on the 

Project, whose duty shall be to post information regarding protection and obligations 

of workers and other notices required under occupational safety and health laws, to 

comply with reporting and other occupational safety requirements, and to protect the 

life, safety, and health of workers.  Name and position of person so designated shall 

be reported to District by Contractor. 

6.14.10 Contractor shall correct any violations of safety laws, rules, orders, 

standards, or regulations.  Upon the issuance of a citation or notice of violation by 

the Division of Occupational Safety and Health, Contractor shall correct such 

violation promptly. 

6.14.11 Contractor shall comply with any District storm water requirements that 

are approved by the District and applicable to the Project, at no additional cost to the 

District. 

6.14.12 In an emergency affecting safety of life or of work or of adjoining 

property, Contractor, without special instruction or authorization, shall act, at its 

discretion, to prevent such threatened loss or injury.  Any compensation claimed by 

Contractor on account of emergency work shall be determined by agreement. 

6.14.13 All salvage materials will become the property of the Contractor and shall 

be removed from the Site unless otherwise called for in the Contract Documents. 

However, the District reserves the right to designate certain items of value that shall 

be turned over to the District unless otherwise directed by District. 

6.14.14 All connections to public utilities and/or existing on-site services, 

including, without limitation, internet, phone and data connections, shall be made 



 Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

 

LODI UNIFIED SCHOOL DISTRICT  DOCUMENT 00 72 13 

  GENERAL CONDITIONS 
 

  128 

 

and maintained in such a manner as to not interfere with the continuing use of same 

by the District during the entire progress of the Work. 

6.14.15 Contractor shall provide such heat, covering, and enclosures as are 

necessary to protect all Work, materials, equipment, appliances, and tools against 

damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, 

flooding, or dampness. 

6.14.16 Contractor shall protect and preserve the Work from all damage or 

accident, providing any temporary roofs, window and door coverings, boxings, or 

other construction as required by the Architect.  The Contractor shall be responsible 

for existing structures, walks, roads, trees, landscaping, and/or improvements in 

working areas; and shall provide adequate protection therefore.  If temporary 

removal is necessary of any of the above items, or damage occurs due to the Work, 

the Contractor shall replace same at his expense with same kind, quality, and size of 

Work or item damaged.  This shall include any adjoining property of the District and 

others. 

6.14.17 Contractor shall take adequate precautions to protect existing roads, 

sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, 

without limitation, protection from settlement or loss of lateral support), and to avoid 

damage thereto, and repair any damage thereto caused by construction operations. 

6.14.18 Contractor shall confine apparatus, the storage of materials, and the 

operations of workers to limits indicated by law, ordinances, permits, or directions of 

Architect, and shall not interfere with the Work or unreasonably encumber Premises 

or overload any structure with materials.  Contractor shall enforce all instructions of 

District and Architect regarding signs, advertising, fires, and smoking, and require 

that all workers comply with all regulations while on Project Site. 

6.14.19 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ 

employees, or any person associated with the Work shall conduct themselves in a 

manner appropriate for a school site.  No verbal or physical contact with neighbors, 

students, and faculty, profanity, or inappropriate attire and/or logos, or behavior will 

be permitted.  District may require Contractor to temporarily or permanently remove 

non-complying persons from Project Site. 

6.14.20 Contractor shall take care to prevent disturbing or covering any survey 

markers, monuments, or other devices marking property boundaries or corners.  If 

such markers are disturbed, Contractor shall have a civil engineer, registered as a 

professional engineer in California, replace them at no cost to District. 

6.14.21 In the event that the Contractor enters into any agreement with owners of 

any adjacent property to enter upon the adjacent property for the purpose of 

performing the Work, Contractor shall fully indemnify, defend, and hold harmless 

each person, entity, firm, or agency that owns or has any interest in adjacent 

property.  The form and content of the agreement of indemnification shall be 

approved by the District prior to the commencement of any Work on or about the 

adjacent property.  The Contractor shall also indemnify the District as provided in the 

indemnification provision herein.  These provisions shall be in addition to any other 

requirements of the owners of the adjacent property. 
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6.15 Working Evenings and Weekends 

Contractor may be required to work increased hours, evenings, and/or weekends at no 

additional cost to the District.  Contractor shall give the District seventy-two (72) hours’ 

notice prior to performing any evening and/or weekend work.  Contractor shall perform 

all evening and/or weekend work only upon District’s approval and in compliance with all 

applicable rules, regulations, laws, and local ordinances including, without limitation, all 

noise and light limitations.  Contractor shall reimburse the District for any increased or 

additional Inspector charges as a result of Contractor’s increased hours, or evening 

and/or weekend work. 

6.16 Cleaning Up 

6.16.1 The Contractor shall provide all services, labor, materials, and equipment 

necessary for protecting and securing the Work, all school occupants, furnishings, 

equipment, and building structure from damage until its completion and final 

acceptance by District.  Dust barriers shall be provided to isolate dust and dirt from 

construction operations.  At completion of the Work and portions thereof, Contractor 

shall clean to the original state any areas beyond the Work area that become dust 

laden as a result of the Work.  The Contractor must erect the necessary warning 

signs and barricades to ensure the safety of all school occupants.  The Contractor at 

all times must maintain good housekeeping practices to reduce the risk of fire 

damage and must make a fire extinguisher, fire blanket, and/or fire watch, as 

applicable, available at each location where cutting, braising, soldering, and/or 

welding is being performed or where there is an increased risk of fire. 

6.16.2 Contractor at all times shall keep Premises, including property 

immediately adjacent thereto, free from debris such as waste, rubbish (including 

personal rubbish of workers, e.g., food wrappers, etc.), and excess materials and 

equipment caused by the Work.  Contractor shall not leave debris under, in, or about 

the Premises (or surrounding property or neighborhood), but shall promptly remove 

same from the Premises on a daily basis.  If Contractor fails to clean up, District may 

do so and the cost thereof shall be charged to Contractor.  If Contract is for work on 

an existing facility, Contractor shall also perform specific clean-up on or about the 

Premises upon request by the District as it deems necessary for continued 

operations.  Contractor shall comply with all related provisions of the Specifications. 

6.16.3 If the Construction Manager, Architect, or District observes the 

accumulation of trash and debris, the District will give the Contractor a 24-hour 

written notice to mitigate the condition. 

6.16.4 Should the Contractor fail to perform the required clean-up, or should the 

clean-up be deemed unsatisfactory by the District, the District may, at its sole 

discretion, then perform the clean-up.  All cost associated with the clean-up work 

(including all travel, payroll burden, and costs for supervision) will be deducted from 

the Contract Price.  

6.17 No Relief from Obligations Based on Review by Other Persons 

6.17.1 Contractor shall not be relieved of obligations to perform the Work in 

accordance with the Contract Documents by act or omission of the District, Architect, 
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Construction Manager, Project Inspector, or DSA or other entities having jurisdiction 

including, but not limited to, administration of the Contract, review of submittals, or 

by tests, observation, inspection, or permit/interconnection approvals. 

7. SUBCONTRACTORS 

7.1  Contractor shall provide the District with information for all Subcontracts as 

indicated in the Contractor’s Submittals and Schedules Section herein. 

7.2  No contractual relationship exists between the District and any Subcontractor, 

supplier, or sub-subcontractor by reason of this Contract. 

7.3  Contractor agrees to bind every Subcontractor by terms of this Contract as far 

as those terms that are applicable to Subcontractor’s work including, without limitation, 

all labor, wage & hour, apprentice and related provisions and requirements.  If 

Contractor shall subcontract any part of this Contract, Contractor shall be as fully 

responsible to District for acts and omissions of any Subcontractor and of persons either 

directly or indirectly employed by any Subcontractor, including Subcontractor caused 

Project delays, as it is for acts and omissions of persons directly employed by 

Contractor.  The divisions or sections of the Specifications and/or the arrangement of 

the drawings are not intended to control the Contractor in dividing the Work among 

Subcontractors or limit the work performed by any trade. 

7.4  District's consent to, or approval of, or failure to object to, any Subcontractor 

under this Contract shall not in any way relieve Contractor of any obligations under this 

Contract and no such consent shall be deemed to waive any provisions of this Contract. 

7.5  Contractor is directed to familiarize itself with sections 4100 through 4114 of 

the Public Contract Code of the State of California, as regards subletting and 

subcontracting, and to comply with all applicable requirements therein.  In addition, 

Contractor is directed to familiarize itself with sections 1720 through 1861 of the Labor 

Code of the State of California, as regards the payment of prevailing wages and related 

issues, and to comply with all applicable requirements therein including, without 

limitation, section 1775 and the Contractor’s and Subcontractors’ obligations and liability 

for violations of prevailing wage law and other applicable laws. 

7.6  No Contractor whose Bid is accepted shall, without consent of the awarding 

authority and in full compliance with section 4100 et seq. of the Public Contract Code, 

including, without limitation, sections 4107, 4107.5, and 4109 of the Public Contract 

Code, and section 1771.1 of the Labor Code, either: 

7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor 

designated in the original Bid; or 

7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion 

of the Work to be performed by anyone other than the original Subcontractor listed 

in the Bid; or 

7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one 

percent (0.5%) of the Contractor’s total bid as to which his original bid did not 

designate a Subcontractor. 
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7.7  The Contractor shall be responsible for the coordination of the trades, 

Subcontractors, sub-subcontractors, and material or equipment suppliers working on the 

Project. 

7.7.1 If the Contract is valued at $1 million or more and uses, or plans to use, 

state bond funds, then Contractor is responsible for ensuring that first tier 

Subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, 

and/or C-46 licenses are prequalified by the District to work on the Project pursuant 

to Public Contract Code section 20111.6. 

7.7.2 Contractor is responsible for ensuring that all Subcontractors are properly 

registered as public works contractors by the Department of Industrial Relations. 

7.8  Contractor is solely responsible for settling any differences between the 

Contractor and its Subcontractor(s) or between Subcontractors. 

7.9  Contractor must include in all of its subcontracts the assignment provisions as 

indicated in the Termination section of these General Conditions. 

8. OTHER CONTRACTS/CONTRACTORS 

8.1  District reserves the right to let other contracts, and/or to perform work with 

its own forces, in connection with the Project.  Contractor shall afford other contractors 

reasonable opportunity for introduction and storage of their materials and execution of 

their work and shall properly coordinate and connect Contractor’s Work with the work of 

other contractors. 

8.2  In addition to Contractor’s obligation to protect its own Work, Contractor shall 

protect the work of any other contractor that Contractor encounters while working on 

the Project. 

8.3  If any part of Contractor’s Work depends for proper execution or results upon 

work of District or any other contractor, the Contractor shall inspect and, before 

proceeding with its Work, promptly report to the District in writing any defects in 

District’s or any other contractor’s work that render Contractor’s Work unsuitable for 

proper execution and results.  Contractor shall be held accountable for damages to 

District for District’s or any other contractor’s work that Contractor failed to inspect or 

should have inspected.  Contractor’s failure to inspect and report shall constitute 

Contractor’s acceptance of all District’s or any other contractor’s work as fit and proper 

for reception of Contractor’s Work, except as to defects that may develop in District’s or 

any other contractor’s work after execution of Contractor’s Work and not caused by 

execution of Contractor’s Work. 

8.4  To ensure proper execution of its subsequent work, Contractor shall measure 

and inspect work already in place and shall at once report to the District in writing any 

discrepancy between that executed work and the Contract Documents. 

8.5  Contractor shall ascertain to its own satisfaction the scope of the Project and 

nature of District’s or any other contracts that have been or may be awarded by District 

in prosecution of the Project to the end that Contractor may perform this Contract in 

light of the other contracts, if any. 
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8.6  Nothing herein contained shall be interpreted as granting to Contractor 

exclusive occupancy of the Site, the Premises, or of the Project.  Contractor shall not 

cause any unnecessary hindrance or delay to the use and/or operation(s) of the 

Premises and/or to District or any other contractor working on the Project.  If 

simultaneous execution of any contract or Premises operation is likely to cause 

interference with performance of Contractor’s Contract, Contractor shall coordinate with 

those contractor(s), person(s), and/or entity(s) and shall notify the District of the 

resolution. 

9. DRAWINGS AND SPECIFICATIONS 

9.1  A complete list of all Drawings that form a part of the Contract is to be found 

as an index on the Drawings themselves, and/or may be provided to the Contractor 

and/or in the Table of Contents. 

9.2  Materials or Work described in words that so applied have a well-known 

technical or trade meaning shall be deemed to refer to recognized standards, unless 

noted otherwise. 

9.3  Trade Name or Trade Term.  It is not the intention of this Contract to go 

into detailed descriptions of any materials and/or methods commonly known to the trade 

under “trade name” or “trade term.”  The mere mention or notation of “trade name” or 

“trade term” shall be considered a sufficient notice to Contractor that it will be required 

to complete the work so named, complete, finished, and operable, with all its 

appurtenances, according to the best practices of the trade. 

9.4  The naming of any material and/or equipment shall mean furnishing and 

installing of same, including all incidental and accessory items thereto and/or labor 

therefor, as per best practices of the trade(s) involved, unless specifically noted 

otherwise. 

9.5  Contract Documents are complementary, and what is called for by one shall 

be binding as if called for by all.  As such, Drawings and Specifications are intended to 

be fully cooperative and to agree.  However, if Contractor observes that Drawings and 

Specifications are in conflict with the Contract Documents, Contractor shall promptly 

notify District and Architect in writing, and any necessary changes shall be made as 

provided in the Contract Documents. 

9.6  In the case of discrepancy or ambiguity in the Contract Documents, the order 

of precedence in the Agreement shall prevail.  However, in the case of discrepancy or 

ambiguity solely between and among the Drawings and Specifications, the discrepancy 

or ambiguity shall be resolved in favor of the interpretation that will provide District with 

the functionally complete and operable Project described in the Drawings and 

Specifications.  In case of ambiguity, conflict, or lack of information, District will furnish 

clarifications with reasonable promptness. 

9.7  Drawings and Specifications are intended to comply with all laws, ordinances, 

rules, and regulations of constituted authorities having jurisdiction, and where referred 

to in the Contract Documents, the laws, ordinances, rules, and regulations shall be 

considered as a part of the Contract within the limits specified.  Contractor shall bear all 
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expense of correcting work done contrary to said laws, ordinances, rules, and 

regulations. 

9.8  As required by Section 4-317(c), Part 1, Title 24, CCR:  “Should any existing 

conditions such as deterioration or non-complying construction be discovered which is 

not covered by the DSA-approved documents wherein the finished work will not comply 

with Title 24, California Code of Regulations, a construction change document, or a 

separate set of plans and specifications, detailing and specifying the required repair work 

shall be submitted to and approved by DSA before proceeding with the repair work.” 

9.9  Ownership of Drawings 

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental 

architectural and engineering work, or copies of other Contract Documents furnished by 

District, are the property of District.  They are not to be used by Contractor in other 

work and, with the exception of signed sets of Contract Documents, are to be returned 

to District on request at completion of Work, or may be used by District as it may 

require without any additional costs to District.  Neither the Contractor nor any 

Subcontractor, or material or equipment supplier shall own or claim a copyright in the 

Drawings, Specifications, and other documents prepared by the Architect.  District 

hereby grants the Contractor, Subcontractors, sub-subcontractors, and material or 

equipment suppliers a limited license to use applicable portions of the Drawings 

prepared for the Project in the execution of their Work under the Contract Documents. 

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES 

Contractor’s submittals shall comply with the provisions and requirements of the 

Specifications including, without limitation Submittals. 

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values 

10.1.1 Within TEN (10) calendar days after the date of the Notice to Proceed 

(unless otherwise specified in the Specifications), the Contractor shall prepare and 

submit to the District for review, in a form supported by sufficient data to 

substantiate its accuracy as the District may require: 

10.1.1.1 Preliminary Schedule.  A preliminary schedule of construction 

indicating the starting and completion dates of the various stages of the Work, 

including any information and following any form as may be specified in the 

Specifications.  Once approved by District, this shall become the Construction 

Schedule.  This schedule shall include and identify all tasks that are on the 

Project’s critical path with a specific determination of the start and completion of 

each critical path task as well as all Contract milestones and each milestone’s 

completion date(s) as may be required by the District. 

10.1.1.1.1 The District is not required to approve a preliminary schedule of 

construction with early completion, i.e., one that shows early completion 

dates for the Work and/or milestones.  Contractor shall not be entitled to 

extra compensation if the District approves a Construction Schedule with an 

early completion date and Contractor completes the Project beyond the date 

shown in the schedule but within the Contract Time.  A Construction Schedule 
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showing the Work completed in less than the Contract Time, the time 

between the early completion date and the end of the Contract Time shall be 

Float. 

10.1.1.2 Preliminary Schedule of Values.  A preliminary schedule of values for 

all of the Work, which must include quantities and prices of items aggregating the 

Contract Price and must subdivide the Work into component parts in sufficient 

detail to serve as the basis for progress payments during construction.  Unless 

the Special Conditions contain different limits, this preliminary schedule of values 

shall include, at a minimum, the following information and the following 

structure: 

10.1.1.2.1 Divided into at least the following categories: 

10.1.1.2.1.1 Overhead and profit; 

10.1.1.2.1.2 Supervision; 

10.1.1.2.1.3 General conditions; 

10.1.1.2.1.4 Layout; 

10.1.1.2.1.5 Mobilization; 

10.1.1.2.1.6 Submittals; 

10.1.1.2.1.7 Bonds and insurance; 

10.1.1.2.1.8 Close-out/Certification documentation; 

10.1.1.2.1.9 Demolition; 

10.1.1.2.1.10 Installation; 

10.1.1.2.1.11 Rough-in; 

10.1.1.2.1.12 Finishes; 

10.1.1.2.1.13 Testing; 

10.1.1.2.1.14 Punchlist and District acceptance. 

10.1.1.2.2 And also divided by each of the following areas: 

10.1.1.2.2.1 Site work; 

10.1.1.2.2.2 By each building; 

10.1.1.2.2.3 By each floor. 

10.1.1.2.3 The preliminary schedule of values shall not provide for values 

any greater than the following percentages of the Contract value: 

10.1.1.2.3.1 Mobilization and layout combined to equal not more than 

1%; 

10.1.1.2.3.2 Submittals, samples and shop drawings combined to 

equal not more than 3%; 

10.1.1.2.3.3 Bonds and insurance combined to equal not more than 

2.5%. 

10.1.1.2.3.4 Closeout documentation shall have a value in the 

preliminary schedule of not less than 3%. 

10.1.1.2.4 Notwithstanding any provision of the Contract Documents to 

the contrary, payment of the Contractor's overhead, supervision, general 

conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid 
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based on percentage complete, with the disbursement of Progress Payments 

and the Final Payment. 

10.1.1.2.5 Contractor shall certify that the preliminary schedule of values 

as submitted to the District is accurate and reflects the costs as developed in 

preparing Contractor’s bid. For example, without limiting the foregoing, 

Contractor shall not “front-load” the preliminary schedule of values with dollar 

amounts greater than the value of activities performed early in the Project. 

10.1.1.2.6 The preliminary schedule of values shall be subject to the 

District's review and approval of the form and content thereof.  In the event 

that the District objects to any portion of the preliminary schedule of values, 

the District shall notify the Contractor, in writing, of the District's objection(s) 

to the preliminary schedule of values.  Within five (5) calendar days of the 

date of the District's written objection(s), Contractor shall submit a revised 

preliminary schedule of values to the District for review and approval. The 

foregoing procedure for the preparation, review and approval of the 

preliminary schedule of values shall continue until the District has approved 

the entirety of the preliminary schedule of values. 

10.1.1.2.7 Once the preliminary schedule of values is approved by the 

District, this shall become the Schedule of Values.  The Schedule of Values 

shall not be thereafter modified or amended by the Contractor without the 

prior consent and approval of the District, which may be granted or withheld 

in the sole discretion of the District. 

10.1.1.3 Preliminary Schedule of Submittals.  A preliminary schedule of 

submittals, including Shop Drawings, Product Data, and Samples submittals.  

Once approved by District, this shall become the Submittal Schedule.  All 

submittals shall be forwarded to the District by the date indicated on the 

approved Submittal Schedule, unless an earlier date is necessary to maintain the 

Construction Schedule, in which case those submittals shall be forwarded to the 

District so as not to delay the Construction Schedule.  Upon request by the 

District, Contractor shall provide an electronic copy of all submittals to the 

District.  All submittals shall be submitted no later than 90 days after the Notice 

to Proceed. 

10.1.1.4 Safety Plan.  Contractor’s Safety Plan specifically adapted for the 

Project.  Contractor's Safety Plan shall comply with the following requirements: 

10.1.1.4.1 All applicable requirements of California Division of 

Occupational Safety and Health (“CalOSHA”) and/or of the United States 

Occupational Safety and Health Administration (“OSHA”). 

10.1.1.4.2 All provisions regarding Project safety, including all applicable 

provisions in these General Conditions. 

10.1.1.4.3 Contractor’s Safety Plan shall be in English and in the 

language(s) of the Contractor’s and its Subcontractors’ employees. 
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10.1.1.5 Update Registered Subcontractors List.  The name, address, 

telephone number, facsimile number, California State Contractors License 

number, classification, DIR registration number and monetary value of all 

Subcontracts of any tier for parties furnishing labor, material, or equipment for 

completion of the Project. 

10.1.2 Contractor must provide all schedules both in hard copy and electronically, 

in a format (e.g., Microsoft Project or Primavera) approved in advance by the 

District. 

10.1.3 The District will review the schedules submitted and the Contractor shall 

make changes and corrections in the schedules as requested by the District and 

resubmit the schedules until approved by the District. 

10.1.4 The District shall have the right at any time to revise the schedule of 

values if, in the District's sole opinion, the schedule of values does not accurately 

reflect the value of the Work performed. 

10.1.5 All schedules must be approved by the District before Contractor can rely 

on them as a basis for payment. 

10.2 Monthly Progress Schedule(s) 

10.2.1 Contractor shall provide Monthly Progress Schedule(s) to the District.  A 

Monthly Progress Schedule shall update the approved Construction Schedule or the 

last Monthly Progress Schedule, showing all work completed and to be completed as 

well as updating the Registered Subcontractors List.  The monthly Progress Schedule 

shall be sent within the timeframe requested by the District and shall be in a format 

acceptable to the District and contain a written narrative of the progress of work that 

month and any changes, delays, or events that may affect the work.  The process for 

District approval of the Monthly Progress Schedule shall be the same as the process 

for approval of the Construction Schedule. 

10.2.2 Contractor shall submit Monthly Progress Schedule(s) with all payment 

applications. 

10.2.3 Contractor must provide all schedules both in hard copy and electronically, 

in a format (e.g., Microsoft Project or Primavera) approved in advance by the 

District.   

10.2.4 The District will review the schedules submitted and the Contractor shall 

make changes and corrections in the schedules as requested by the District and 

resubmit the schedules until approved by the District. 

10.2.5 The District shall have the right at any time to revise the schedule of 

values if, in the District’s sole opinion, the schedule of values does not accurately 

reflect the value of the Work performed.   

10.2.6 All schedules must be approved by the District before Contractor can rely 

on them as a basis for payment. 
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10.3 Material Safety Data Sheets (MSDS) 

Contractor is required to ensure Material Safety Data Sheets are available in a readily 

accessible place at the Site for any material requiring a Material Safety Data Sheet per 

the federal “Hazard Communication” standard, or employees’ “right to know” law.  The 

Contractor is also required to ensure proper labeling on substances brought onto the job 

site and that any person working with the material or within the general area of the 

material is informed of the hazards of the substance and follows proper handling and 

protection procedures.  Two additional copies of the Material Safety Data Sheets shall 

also be submitted directly to the District. 

10.4 Submittals 

10.4.1 Architect’s favorable review shall neither be construed as a complete 

check nor relieve the Contractor, Subcontractor, manufacturer, fabricator, or supplier 

from responsibility for any deficiency that may exist or from any departures or 

deviations from the requirements of the Contract Documents unless the Contractor 

has, in writing, called Architect’s attention to the deviations at the time of submission 

and the Architect has given specific written response. “Favorable review” shall mean 

merely that Architect has no objection to Contractor using, upon Contractor’s own 

full responsibility, plan or method of Work proposed, or furnishing materials or 

equipment proposed. 

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS 

11.1 Site Investigation 

Before bidding on this Work, Contractor shall make a careful investigation of the Site 

and thoroughly familiarize itself with the requirements of the Contract.  By the act of 

submitting a bid for the Work included in this Contract, Contractor shall be deemed to 

have made a complete study and investigation, and to be familiar with and accepted the 

existing conditions of the Site. 

Prior to commencing the Work, Contractor and the District’s representative shall survey 

the Site to document the condition of the Site.  Contractor will record the survey in 

digital videotape format and provide an electronic copy to the District within fourteen 

(14) days of the survey.  This electronic record shall serve as a basis for determining 

any damages caused by the Contractor during the Project.  The Contractor may also 

document any pre-existing conditions in writing, provided that both the Contractor and 

the District’s representative agree on said conditions and sign a memorandum 

documenting the same. 

11.2 Soils Investigation Report 

11.2.1 When a soils investigation report obtained from test holes at Site or for 

the Project is available, that report may be available to the Contractor but shall not 

be a part of this Contract and shall not alleviate or excuse the Contractor’s obligation 

to perform its own investigation.  Any information obtained from that report or any 

information given on Drawings as to subsurface soil condition or to elevations of 

existing grades or elevations of underlying rock is approximate only, is not 

guaranteed, does not form a part of this Contract, and Contractor may not rely 
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thereon.  By submitting its bid, Contractor acknowledges that it has made visual 

examination of Site and has made whatever tests Contractor deems appropriate to 

determine underground condition of soil.  Although any such report is not a part of 

this Contract, recommendations from the report may be included in the Drawings, 

Specifications, or other Contract Documents.  It is Contractor’s sole responsibility to 

thoroughly review all Contract Documents, Drawings, and Specifications. 

11.2.2 Contractor agrees that no claim against District will be made by 

Contractor for damages and hereby waives any rights to damages if, during progress 

of Work, Contractor encounters subsurface or latent conditions at Site materially 

differing from those shown on Drawings or indicated in Specifications, or for 

unknown conditions of an unusual nature that differ materially from those ordinarily 

encountered in the work of the character provided for in Plans and Specifications, 

except as indicated in the provisions of these General Conditions regarding trenches, 

trenching, and/or existing utility lines. 

11.3 Access to Work 

District and its representatives shall at all times have access to Work wherever it is in 

preparation or progress, including storage and fabrication.  Contractor shall provide safe 

and proper facilities for such access so that District's representatives may perform their 

functions. 

11.4 Layout and Field Engineering 

11.4.1 All field engineering required for layout of this Work and establishing 

grades for earthwork operations shall be furnished by Contractor at its expense.  

This Work shall be done by a qualified, California-registered civil engineer approved 

in writing by District and Architect.  Any required Record and/or As-Built Drawings of 

Site development shall be prepared by the approved civil engineer. 

11.4.2 The Contractor shall be responsible for having ascertained pertinent local 

conditions such as location, accessibility, and general character of the Site and for 

having satisfied itself as to the conditions under which the Work is to be performed.  

Contractor shall follow best practices, including but not limited to potholing to avoid 

utilities.  District shall not be liable for any claim for allowances because of 

Contractor’s error, failure to follow best practices, or negligence in acquainting itself 

with the conditions at the Site. 

11.4.3 Contractor shall protect and preserve established benchmarks and 

monuments and shall make no changes in locations without the prior written 

approval of District.  Contractor shall replace any benchmarks or monuments that 

are lost or destroyed subsequent to proper notification of District and with District's 

approval. 

11.5 Utilities 

Utilities shall be provided as indicated in the Specifications. 
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11.6 Sanitary Facilities 

Sanitary facilities shall be provided as indicated in the Specifications. 

11.7 Surveys 

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to 

determine locations of construction, grading, and site work as required to perform the 

Work. 

11.8 Regional Notification Center 

The Contractor, except in an emergency, shall contact the appropriate regional 

notification center at least two (2) days prior to commencing any excavation if the 

excavation will be conducted in an area or in a private easement that is known, or 

reasonably should be known, to contain subsurface installations other than the 

underground facilities owned or operated by the District, and obtain an inquiry 

identification number from that notification center.  No excavation shall be commenced 

and/or carried out by the Contractor unless an inquiry identification number has been 

assigned to the Contractor or any Subcontractor and the Contractor has given the 

District the identification number.  Any damages arising from Contractor's failure to 

make appropriate notification shall be at the sole risk and expense of the Contractor.  

Any delays caused by failure to make appropriate notification shall be at the sole risk of 

the Contractor and shall not be considered for an extension of the Contract Time. 

11.9 Existing Utility Lines 

11.9.1 Pursuant to Government Code section 4215, District assumes the 

responsibility for removal, relocation, and protection of main or trunk utility lines and 

facilities located on the construction Site at the time of commencement of 

construction under this Contract with respect to any such utility facilities that are not 

identified in the Plans and Specifications.  Contractor shall not be assessed for 

liquidated damages for delay in completion of the Project caused by failure of District 

or the owner of a utility to provide for removal or relocation of such utility facilities. 

11.9.2 Locations of existing utilities provided by District shall not be considered 

exact but approximate within a reasonable margin and shall not relieve Contractor of 

responsibilities to exercise reasonable care or costs of repair due to Contractor’s 

failure to do so.  District shall compensate Contractor for the costs of locating, 

repairing damage not due to the failure of Contractor to exercise reasonable care, 

and removing or relocating such utility facilities not indicated in the Plans and 

Specifications with reasonable accuracy, and for equipment necessarily idle during 

such work. 

11.9.3 No provision herein shall be construed to preclude assessment against 

Contractor for any other delays in completion of the Work.  Nothing in this Article 

shall be deemed to require District to indicate the presence of existing service 

laterals, appurtenances, or other utility lines, within the exception of main or trunk 

utility lines or whenever the presence of these utilities on the Site of the construction 

Project can be inferred from the presence of other visible facilities, such as buildings, 

meter junction boxes, on or adjacent to the Site of the construction. 
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11.9.4 If Contractor, while performing Work under this Contract, discovers utility 

facilities not identified by District in Contract Plans and Specifications, Contractor 

shall immediately notify the District and the utility in writing.  The cost of repair for 

damage to above-mentioned discovered facilities without prior written notification to 

the District shall be borne by the Contractor. 

11.10 Notification 

Contractor understands, acknowledges and agrees that the purpose for prompt 

notification to the District pursuant to these provisions is to allow the District to 

investigate the condition(s) so that the District shall have the opportunity to decide how 

the District desires to proceed as a result of the condition(s).  Accordingly, failure of 

Contractor to promptly notify the District in writing, pursuant to these provisions, shall 

constitute Contractor's waiver of any claim for damages or delay incurred as a result of 

the condition(s). 

11.11 Hazardous Materials 

Contractor shall comply with all provisions and requirements of the Contract Documents 

related to hazardous materials including, without limitation, Hazardous Materials 

Procedures and Requirements. 

11.12 No Signs 

Neither the Contractor nor any other person or entity shall display any signs not 

required by law or the Contract Documents at the Site, fences trailers, offices, or 

elsewhere on the Site without specific prior written approval of the District. 

12. TRENCHES 

12.1 Trenches Greater Than Five Feet 

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves 

the excavation of any trench or trenches five (5) feet or more in depth, the Contractor 

shall, in advance of excavation, promptly submit to the District and/or a registered civil 

or structural engineer employed by the District or Architect, a detailed plan, stamped by 

a licensed engineer retained by the Contractor, showing the design of shoring for 

protection from the hazard of caving ground during the excavation of such trench or 

trenches. 

12.2 Excavation Safety 

If such plan varies from the Shoring System Standards established by the Construction 

Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but 

in no case shall such plan be less effective than that required by the Construction Safety 

Orders.  No excavation of such trench or trenches shall be commenced until said plan 

has been accepted by the District or by the person to whom authority to accept has 

been delegated by the District. 
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12.3 No Tort Liability of District 

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability 

upon the District or any of its employees. 

12.4 No Excavation without Permits 

The Contractor shall not commence any excavation Work until it has secured all 

necessary permits including the required CalOSHA excavation/shoring permit.  Any 

permits shall be prominently displayed on the Site prior to the commencement of any 

excavation. 

12.5 Discovery of Hazardous Waste and/or Unusual Conditions 

12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves 

digging trenches or other excavations that extend deeper than four feet below the 

Surface, the Contractor shall promptly, and before the following conditions are 

disturbed, notify the District, in writing, of any: 

12.5.1.1 Material that the Contractor believes may be material that is 

hazardous waste, as defined in section 25117 of the Health and Safety Code, is 

required to be removed to a Class I, Class II, or Class III disposal site in 

accordance with provisions of existing law. 

12.5.1.2 Subsurface or latent physical conditions at the Site differing from those 

indicated. 

12.5.1.3 Unknown physical conditions at the Site of any unusual nature, 

different materially from those ordinarily encountered and generally recognized 

as inherent in work of the character provided for in the Contract. 

12.5.2 The District shall promptly investigate the conditions, and if it finds that 

the conditions do materially so differ, or do involve hazardous waste, and cause a 

decrease or increase in the Contractor’s cost of, or the time required for, 

performance of any part of the Work, shall issue a Change Order under the 

procedures described herein. 

12.5.3 In the event that a dispute arises between District and the Contractor 

whether the conditions materially differ, or involve hazardous waste, or cause a 

decrease or increase in the Contractor’s cost of, or time required for, performance of 

any part of the Work, the Contractor shall not be excused from any scheduled 

completion date provided for by the Contract, but shall proceed with all work to be 

performed under the Contract.  The Contractor shall retain any and all rights 

provided either by Contract or by law that pertain to the resolution of disputes and 

protests. 
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13. INSURANCE AND BONDS 

13.1 Insurance 

Unless different provisions and/or limits are indicated in the Special Conditions, all 

insurance required of Contractor and/or its Subcontractor(s) shall be at least as broad as 

the amounts and include the provisions set forth herein. 

13.1.1 Commercial General Liability and Automobile Liability Insurance 

13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, 

Commercial General Liability Insurance and Automobile Liability Insurance in a 

form at least as broad as Insurance Services (ISO) Form CG 00 01 that shall 

protect Contractor, its agents, representative, employees, or subcontractors, 

District, State, Construction Manager(s), Project Inspector(s), and Architect(s) 

from all claims for products and completed operations, property damage, bodily 

injury and personal injury, death, advertising injury, and medical payments 

arising from, or in connection with, the performance of the Work of the Project 

within the Contract Documents at the required limits, or Contractor shall procure 

and maintain these coverages separately.  Contractor shall procure and maintain 

Automobile Liability Insurance in a form at least as broad as ISO Form CA 0001 

covering Code 1 (any auto) at the required limits, or Contractor shall procure and 

maintain these coverages separately.  

13.1.1.2 Contractor’s deductible or self-insured retention for its Commercial 

General Liability Insurance policy shall not exceed five thousand dollars ($5,000) 

for deductible or twenty-five thousand dollars ($25,000) for self-insured 

retention, respectively, unless approved in writing by District. 

13.1.1.3 All such policies shall be written on an occurrence form. 

13.1.2 Excess Liability Insurance 

13.1.2.1 If Contractor’s underlying policy limits are less than required, subject 

to the District’s sole discretion, Contractor may procure and maintain, during the 

life of this Contract, an Excess Liability Insurance Policy to meet the policy limit 

requirements of the required policies in order to satisfy, in the aggregate with its 

underlying policy, the insurance requirements herein including, but not limited to, 

primary and non-contributory, additional insured, Self-Insured Retentions (SIRs), 

indemnity, and defense requirements. The Excess Liability Insurance Policy shall 

be provided on a true “following form” or broader coverage basis, with coverage 

at least as broad as provided on the underlying Commercial General Liability 

insurance. No insurance policies maintained by the Additional Insureds, whether 

primary or excess, and which also apply to a loss covered hereunder, shall be 

called upon to contribute to a loss until Contractor’s primary and excess liability 

policies are exhausted.   

13.1.2.2 There shall be no gap between the per occurrence amount of any 

underlying policy and the start of the coverage under the Excess Liability 

Insurance Policy.  Any Excess Liability Insurance Policy shall be written on a 

following form and shall protect Contractor, District, State, Construction 
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Manager(s), Project Manager(s), and Architect(s) in amounts and including the 

provisions as set forth in the Supplementary Conditions (if any) and/or Special 

Conditions, and that complies with all requirements for Commercial General 

Liability and Automobile Liability and Employers’ Liability Insurance.  

13.1.2.3 The District, in its sole discretion, may accept the Excess Liability 

Insurance Policy that brings Contractor’s primary limits to the minimum 

requirements herein. 

13.1.3 Subcontractor(s):  Contractor shall require its Subcontractor(s), if any, 

to procure and maintain Commercial General Liability Insurance, Automobile Liability 

Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in part 

the insurance required herein by procuring and maintaining an Excess Liability 

Insurance Policy) with minimum limits at least equal to the amount required of 

Contractor except where smaller minimum limits are permitted as set forth below.  

For Commercial General Liability coverage, subcontractors shall provide coverage 

with a form at least as broad as CG 20 38 04 13. 

13.1.4 Workers’ Compensation and Employers’ Liability Insurance 

13.1.4.1 In accordance with provisions of section 3700 of the California Labor 

Code, the Contractor and every Subcontractor shall be required to secure the 

payment of compensation to its employees. 

13.1.4.2 Contractor shall procure and maintain, during the life of this Contract, 

Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its 

employees engaged in work under this Contract, on/or at the Site of the Project.  

This coverage shall cover, at a minimum, medical and surgical treatment, 

disability benefits, rehabilitation therapy, and survivors' death benefits.  

Contractor shall require its Subcontractor(s), if any, to procure and maintain 

Workers’ Compensation Insurance and Employers’ Liability Insurance for all 

employees of Subcontractor(s).  Any class of employee or employees not covered 

by a Subcontractor’s insurance shall be covered by Contractor’s insurance.  If any 

class of employee or employee engaged in Work under this Contract, on or at the 

Site of the Project, is not protected under the Workers’ Compensation Insurance, 

Contractor shall provide, or shall cause a Subcontractor to provide, adequate 

insurance coverage for the protection of any employee(s) not otherwise protected 

before any of those employee(s) commence work. 

13.1.4.3 The Workers’ Compensation policy shall be endorsed with a waiver of 

subrogation in favor of District for all work performed by Contractor, its 

employees, agents and subcontractors. 

13.1.5 Builder's Risk Insurance: Builder's Risk “All Risk” Insurance 

Contractor shall procure and maintain, during the life of this Contract, Builder’s Risk 

(Course of Construction) insurance utilizing an “All Risk” (Special Perils) coverage 

form, with limits equal to the completed value of the Project and no coinsurance 

penalty provisions.  The cost value basis shall be consistent with the total 

replacement cost of all insurable Work of the Project included within the Contract 

Documents.  Coverage is to insure against all risks of accidental physical loss and 
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shall include without limitation the perils of vandalism and/or malicious mischief 

(both without any limitation regarding vacancy or occupancy), sprinkler leakage, civil 

authority, theft, sonic disturbance, earthquake, flood, collapse, wind, rain, dust, fire, 

war, terrorism, lightning, smoke, and rioting.  Coverage shall include debris removal, 

demolition, increased costs due to enforcement of all applicable ordinances and/or 

laws in the repair and replacement of damaged and undamaged portions of the 

property, and reasonable costs for the Architect’s and engineering services and 

expenses required as a result of any insured loss upon the Work and Project, 

including completed Work and Work in progress, to the full insurable value thereof. 

13.1.6 Pollution Liability Insurance 

13.1.6.1 Contractor shall procure and maintain Pollution Liability Insurance in a 

form at least as broad as ISO Form CG 2415 that shall protect Contractor, 

District, State, Construction Manager(s), Project Inspector(s), and Architect(s) 

from all claims for bodily injury, property damage, including natural resource 

damage, cleanup costs, removal, storage, disposal, and/or use of the pollutant 

arising from operations under this Contract, and defense, including costs and 

expenses incurred in the investigation, defense, or settlement of claims, or 

Contractor shall procure and maintain these coverages separately.  Coverage 

shall apply to sudden and/or gradual pollution conditions resulting from the 

escape or release of smoke, vapors, fumes, acids, alkalis, toxic chemicals, 

liquids, or gases, natural gas, waste materials, or other irritants, contaminants, 

or pollutants, including asbestos.   

13.1.6.2 Contractor warrants that any retroactive date applicable to coverage 

under the policy shall predate the effective date of the Contract and that 

continuous coverage will be maintained or an extended reporting or discovery 

period will be exercised for a period of three (3) years, beginning from the time 

that the Work under the Contract is completed. 

13.1.6.3 If the services involve lead-based paint or asbestos identification/ 

remediation, Contractor’s Pollution Liability policy shall not contain lead-based 

paint or asbestos exclusions. If the services involve mold identification/ 

remediation, Contractor’s Pollution Liability policy shall not contain a mold 

exclusion, and the definition of Pollution shall include microbial matter, including 

mold. 

13.1.6.4 If Contractor is responsible for removing any pollutants from a site, 

then Contractor shall ensure that Any Auto, including owned, non-owned, and 

hired, is included within the above policies and at the required limits, to cover its 

automobile exposure from transporting the pollutants from the site to an 

approved disposal site.  This coverage shall include the Motor Carrier Act 

Endorsement, MCS 90. 

13.1.7 Proof of Insurance and Other Requirements: Endorsements and 

Certificates 

13.1.7.1 Contractor shall not commence Work nor shall it allow any 

Subcontractor to commence Work under this Contract, until Contractor and its 

Subcontractor(s) have procured all required insurance and Contractor has 
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delivered in duplicate to the District complete endorsements (or entire insurance 

policies) and certificates indicating the required coverages have been obtained, 

and the District has approved these documents. 

13.1.7.2 Endorsements, certificates, and insurance policies shall include the 

following: 

13.1.7.2.1 A clause stating the following, or other language acceptable to 

the District: 

“This policy shall not be canceled until written notice to District, Architect, and 

Construction Manager stating date of the cancellation by the insurance 

carrier.  Date of cancellation may not be less than thirty (30) days after date 

of mailing notice.” 

13.1.7.2.2 Language stating in particular those insured, extent of 

insurance, location and operation to which insurance applies, expiration date, 

to whom cancellation and reduction notice will be sent, and length of notice 

period. 

13.1.7.2.3 All endorsements, certificates and insurance policies shall state 

that District, its trustees, employees and agents, the State of California, 

Construction Manager(s), Project Manager(s), Inspector(s) and Architect(s) 

are named additional insureds under all policies except Workers’ 

Compensation Insurance and Employers’ Liability Insurance. General liability 

coverage can be provided in the form of an endorsement to the Contractor’s 

insurance (at least as broad as ISO Form CG 20 10, CG 11 85 or both CG 20 

10, CG 20 26, CG 20 33, or CG 20 38; and CG 20 37 forms if later revisions 

used). 

13.1.7.2.4 All endorsements shall waive any right to subrogation against 

any of the named additional insureds. 

13.1.7.2.5 Contractor’s and Subcontractors’ insurance coverage at least as 

broad as ISO CG 20 01 04 13 shall be primary and non-contributory to any 

insurance or self-insurance maintained by District, its trustees, employees 

and/or agents, the State of California, Construction Manager(s), Project 

Manager(s), Inspector(s), and/or Architect(s). This requirement shall also 

apply to any Excess liability policies. 

13.1.7.2.6 Contractor’s insurance limit shall apply separately to each 

insured against whom a claim is made or suit is brought. 

13.1.7.3 No policy shall be amended, canceled or modified, and the coverage 

amounts shall not be reduced, until Contractor or Contractor’s broker has 

provided written notice to District, Architect(s), and Construction Manager(s) 

stating date of the amendment, modification, cancellation or reduction, and a 

description of the change.  Date of amendment, modification, cancellation or 

reduction may not be less than thirty (30) days after date of mailing notice. 
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13.1.7.4 Insurance written on a “claims made” basis shall be retroactive to a 

date that coincides with or precedes Contractor’s commencement of Work, 

including subsequent policies purchased as renewals or replacements.  Said 

policy is to be renewed by the Contractor and all Subcontractors for a period of 

five (5) years following completion of the Work or termination of this Agreement.  

Such insurance must have the same coverage and limits as the policy that was in 

effect during the term of this Agreement and will cover the Contractor and all 

Subcontractors for all claims made. If coverage is cancelled or non-renewed, and 

not replaced with another claims-made policy from with a retroactive date prior 

to the effective date of this Agreement, or the start of Work date, the Contractor 

must purchase extended reporting period coverage for a minimum of five (5) 

years after completion of contract work.  A copy of the claims reporting 

requirements must be submitted to the District for review. 

13.1.7.5 Contractor’s and Subcontractors’ insurance policy(s) shall be primary 

and non-contributory to any insurance or self-insurance maintained by District, its 

Board Members, employees and/or agents, the State of California, Construction 

Manager(s), Project Manager(s), Inspector(s), and/or Architect(s).   

13.1.7.6 Unless otherwise stated in the Special Conditions, all of Contractor’s 

insurance shall be with insurance companies with an A.M. Best rating of no less 

than A: VII. 

13.1.7.7 The insurance requirements set forth herein shall in no way limit the 

Contractor’s liability arising out of or relating to the performance of the Work or 

related activities. 

13.1.7.8 Failure of Contractor and/or its Subcontractor(s) to comply with the 

insurance requirements herein shall be deemed a material breach of the 

Contract. 

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY] 
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13.1.8 Insurance Policy Limits 

13.1.8.1 Unless different limits are indicated in the Special Conditions, the limits 

of insurance shall not be less than the following amounts: 

Commercial 

General Liability 

Product Liability and 

Completed Operations, Fire 

Damage Liability – Split Limit 

$2,000,000 per 

occurrence; 

$4,000,000 aggregate 

Automobile 

Liability  

Any Auto – Combined Single 

Limit 

$1,000,000 

Workers’ 

Compensation 

 Statutory limits 

pursuant to State law 

Employers’ 

Liability 

 $1,000,000 per 

accident for bodily 

injury or disease 

Builder’s Risk 

(Course of 

Construction) 

 Full replacement value 

for scope of Work  

Pollution Liability  $1,000,000 per claim; 

$2,000,000 aggregate 

 

13.1.8.2 If Contractor normally carries insurance in an amount greater than the 

minimum amounts required by District, that greater amount shall become the 

minimum required amount of insurance for purposes of the Contract. Therefore, 

Contractor hereby acknowledges and agrees that all insurance carried by it shall 

be deemed liability coverage for all actions it performs in connection with the 

Contract. 

13.2 Contract Security - Bonds 

13.2.1 Contractor shall furnish two surety bonds issued by a California admitted 

surety insurer as follows: 

13.2.1.1 Performance Bond:  A bond in an amount at least equal to one 

hundred percent (100%) of Contract Price as security for faithful performance of 

this Contract. 

13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred 

percent (100%) of the Contract Price as security for payment of persons 

performing labor and/or furnishing materials in connection with this Contract. 

13.2.2 Cost of bonds shall be included in the Bid and Contract Price. 
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13.2.3 All bonds related to this Project shall be in the forms set forth in these 

Contract Documents and shall comply with all requirements of the Contract 

Documents, including, without limitation, the bond forms. 

14. WARRANTY/GUARANTEE/INDEMNITY 

14.1 Warranty/Guarantee 

14.1.1 The Contractor shall obtain and preserve for the benefit of the District, 

manufacturer’s warranties on materials, fixtures, and equipment incorporated into 

the Work. 

14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby 

does guarantee and warrant all Work furnished on the job against all defects for a 

period of ONE (1) year after the later of the following dates, unless a longer period 

is provided for in the Contract Documents: 

14.1.2.1 The acceptance by the District’s governing board of the Work, subject 

to these General Conditions, or 

14.1.2.2 The date that commissioning for the Project, if any, was completed. 

At the District’s sole option, Contractor shall repair or replace any and all of that 

Work, together with any other Work that may be displaced in so doing, that may 

prove defective in workmanship and/or materials within a ONE (1) year period from 

date of completion as defined above, unless a longer period is provided for in the 

Contract Documents, without expense whatsoever to District.  In the event of failure 

of Contractor and/or Surety to commence and pursue with diligence said 

replacements or repairs within ten (10) days after being notified in writing, 

Contractor and Surety hereby acknowledge and agree that District is authorized to 

proceed to have defects repaired and made good at expense of Contractor and/or 

Surety who hereby agree to pay costs and charges therefore immediately on 

demand. 

14.1.3 If, in the opinion of District, defective work creates a dangerous condition 

or requires immediate correction or attention to prevent further loss to District or to 

prevent interruption of District operations, District will attempt to give the notice 

required above.  If Contractor or Surety cannot be contacted or neither complies with 

District's request for correction within a reasonable time as determined by District, 

District may, notwithstanding the above provision, proceed to make any and all 

corrections and/or provide attentions the District believes are necessary.  The costs 

of correction or attention shall be charged against Contractor and Surety of the 

guarantees provided in this Article or elsewhere in this Contract. 

14.1.4 The above provisions do not in any way limit the guarantees on any items 

for which a longer guarantee is specified or on any items for which a manufacturer 

gives a guarantee for a longer period.  Contractor shall furnish to District all 

appropriate guarantee or warranty certificates as indicated in the Specifications or 

upon request by District. 

14.1.5 Nothing herein shall limit any other rights or remedies available to District. 
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14.2 Indemnity and Defense 

14.2.1 To the furthest extent permitted by California law, the Contractor shall 

indemnify, keep and hold harmless the District, the Architect(s), and the 

Construction Manager(s), their respective consultants, separate contractors, board 

members, officers, representatives, agents, and employees, in both individual and 

official capacities (“Indemnitees”), against all suits, claims, injury, damages, losses, 

and expenses (“Claims”), including but not limited to attorney’s fees, caused by, 

arising out of, resulting from, or incidental to the performance of the Work under this 

Contract by the Contractor, its Subcontractors, vendors, or suppliers.  However, the 

Contractor’s indemnification and hold harmless obligation shall be reduced by the 

proportion of the Indemnitees’ and/or Architect’s liability to the extent the Claim(s) 

is/are caused by the active negligence or willful misconduct of the Indemnitees, 

and/or defects in design furnished by the Architect, as found by a court or arbitrator 

of competent jurisdiction.   This indemnification and hold harmless obligation of the 

Contractor shall not be construed to negate, abridge, or otherwise reduce any right 

or obligation of indemnity that would otherwise exist or arise as to any Indemnitee 

or other person described herein.  This indemnification and hold harmless obligation 

includes, but is not limited to, any failure or alleged failure by Contractor to comply 

with any provision of law, any failure or alleged failure to timely and properly fulfill 

all of its obligations under the Contract Documents in strict accordance with their 

terms, and without limitation, any failure or alleged failure of Contractor’s obligations 

regarding any stop payment notice actions or liens, including Civil Wage and Penalty 

Assessments and/or Orders by the DIR.   

14.2.2 To the furthest extent permitted by California law, Contractor shall also 

defend Indemnitees, at its own expense, including but not limited to attorneys’ fees 

and costs, against all Claims caused by, arising out of, resulting from, or incidental to 

the performance of the Work under this Contract by the Contractor, its 

Subcontractors, vendors, or suppliers.  However, without impacting Contractor’s 

obligation to provide an immediate and ongoing defense of Indemnitees, the 

Contractor’s defense obligation shall be retroactively reduced by the proportion of 

the Indemnitees’ and/or Architect’s liability to the extent caused by the active 

negligence or willful misconduct of the Indemnitees, and/or defects in design 

furnished by the Architect, as found by a court or arbitrator of competent 

jurisdiction.  The District shall have the right to accept or reject any legal 

representation that Contractor proposes to defend the Indemnitees.  If a conflict-of-

interest bars joint representation of Contractor and Indemnitees, District shall have 

the right to select its own counsel, subject to Contractor’s reasonable right of 

rejection.  If any Indemnitee provides its own defense due to failure to timely 

respond to tender of defense, rejection of tender of defense, or conflict of interest of 

proposed counsel, Contractor shall reimburse such Indemnitee for any expenditures.  

Even if the Contractor assumes the defense of the District with acceptable counsel, 

the District, at its sole option, may participate in the defense, at its own expense, 

with counsel of its own choice without relieving the Contractor of any of its 

obligations hereunder.  Contractor’s defense obligation shall not be construed to 

negate, abridge, or otherwise reduce any right or obligation of defense that would 

otherwise exist as to any Indemnitee or other person described herein.  Contractor’s 

defense obligation includes, but is not limited to, any failure or alleged failure by 

Contractor to comply with any provision of law, any failure or alleged failure to 

timely and properly fulfill all of its obligations under the Contract Documents in strict 
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accordance with their terms, and without limitation, any failure or alleged failure of 

Contractor’s obligations regarding any stop payment notice actions or liens, including 

Civil Wage and Penalty Assessments and/or Orders by the DIR.  The Contractor shall 

give prompt notice to the District in the event of any Claim(s).     

14.2.3 Without limitation of the provisions herein, if the Contractor’s obligation to 

indemnify and hold harmless the Indemnitees or its obligation to defend Indemnitees 

as provided herein shall be determined to be void or unenforceable, in whole or in 

part, it is the intention of the parties that these circumstances shall not otherwise 

affect the validity or enforceability of the Contractor’s agreement to indemnify, 

defend, and hold harmless the rest of the Indemnitees, as provided herein.  Further, 

the Contractor shall be and remain fully liable on its agreements and obligations 

herein to the fullest extent permitted by law. 

14.2.4 Pursuant to Public Contract Code section 9201, the District shall provide 

timely notification to Contractor of the receipt of any third-party Claim relating to 

this Contract.  The District shall be entitled to recover its reasonable costs incurred in 

providing said notification. 

14.2.5 In any and all Claims against any of the Indemnitees by any employee of 

the Contractor, any Subcontractor, anyone directly or indirectly employed by any of 

them or anyone for whose acts any of them may be liable, the Contractor’s 

indemnification obligation herein shall not be limited in any way by any limitation on 

the amount or type of damages, compensation, or benefits payable by or for the 

Contractor or any Subcontractor under workers’ compensation acts, disability benefit 

acts, or other employee benefit acts. 

14.2.6 The District may retain so much of the moneys due the Contractor as shall 

be considered necessary, until disposition of any such Claims or until the District, 

Architect(s) and Construction Manager(s) have received written agreement from the 

Contractor that they will unconditionally defend the District, Architect(s) and 

Construction Manager(s), their respective officers, agents and employees, and pay 

any damages due by reason of settlement or judgment. 

14.2.7 The Contractor’s defense and indemnification obligations hereunder shall 

survive the completion of Work, the warranty/guarantee period, and the termination 

of the Contract. 

15. TIME 

15.1 Notice to Proceed 

15.1.1 District may issue a Notice to Proceed within ninety (90) days from the 

date of the Notice of Award.  Once Contractor has received the Notice to Proceed, 

Contractor shall complete the Work within the period of time indicated in the 

Contract Documents. 

15.1.2 In the event that the District desires to postpone issuing the Notice to 

Proceed beyond ninety (90) days from the date of the Notice of Award, it is expressly 

understood that with reasonable notice to the Contractor, the District may postpone 

issuing the Notice to Proceed.  It is further expressly understood by Contractor that 
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Contractor shall not be entitled to any claim of additional compensation as a result of 

the postponement of the issuance of the Notice to Proceed. 

15.1.3 If the Contractor believes that a postponement of issuance of the Notice to 

Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.  

Contractor’s termination due to a postponement shall be by written notice to District 

within ten (10) days after receipt by Contractor of District's notice of postponement.  

It is further understood by Contractor that in the event that Contractor terminates 

the Contract as a result of postponement by the District, the District shall only be 

obligated to pay Contractor for the Work that Contractor had performed at the time 

of notification of postponement.  Should Contractor terminate the Contract as a 

result of a notice of postponement, District shall have the authority to award the 

Contract to the next lowest responsive responsible bidder. 

15.2 Computation of Time / Adverse Weather 

15.2.1 The Contractor will only be allowed a time extension for Adverse Weather 

conditions if requested by Contractor in compliance with the time extension request 

procedures and only if all of the following conditions are met: 

15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein; 

15.2.1.2 Contractor can verify that the Adverse Weather caused delays in 

excess of five (5) hours of the indicated labor required to complete the scheduled 

tasks of Work on the day affected by the Adverse Weather; 

15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather; 

15.2.1.4 Said delay adversely affects the critical path in the Construction 

Schedule; and 

15.2.1.5 Exceeds twelve (12) days of delay per year. 

15.2.2 If the aforementioned conditions are met, a non-compensable day-for-day 

extension will only be allowed for those days in excess of those indicated herein. 

15.2.3 The Contractor shall work seven (7) days per week, if necessary, 

irrespective of inclement weather, to maintain access and the Construction Schedule, 

and to protect the Work under construction from the effects of Adverse Weather, all 

at no further cost to the District. 

15.2.4 The Contract Time has been determined with consideration given to the 

average climate weather conditions prevailing in the County in which the Project is 

located. 

15.3 Hours of Work 

15.3.1 Sufficient Forces 

Contractor and Subcontractors shall continuously furnish sufficient and competent 

work forces with the required levels of familiarity with the Project and skill, training 
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and experience to ensure the prosecution of the Work in accordance with the 

Construction Schedule. 

15.3.2 Performance During Working Hours 

Work shall be performed during regular working hours as permitted by the 

appropriate governmental agency except that in the event of an emergency, or when 

required to complete the Work in accordance with job progress, Work may be 

performed outside of regular working hours with the advance written consent of the 

District and approval of any required governmental agencies. 

15.3.3 No Work during State Testing 

Contractor shall, at no additional cost to the District and at the District’s request, 

coordinate its Work to not disturb District students including, without limitation, not 

performing any Work when students at the Site are taking State or Federally-

required tests.  The District or District’s Representative will provide Contractor with a 

schedule of test dates concurrent with the District’s issuance of the Notice to 

Proceed, or as soon as test dates are made available to the District. 

15.4 Progress and Completion 

15.4.1 Time of the Essence 

Time limits stated in the Contract Documents are of the essence to the Contract.  By 

executing the Agreement, the Contractor confirms that the Contract Time is a 

reasonable period for performing the Work. 

15.4.2 No Commencement Without Insurance or Bonds 

The Contractor shall not commence operations on the Project or elsewhere prior to 

the effective date of insurance and bonds.  The date of commencement of the Work 

shall not be changed by the effective date of such insurance or bonds.  If Contractor 

commences Work without insurance and bonds, all Work is performed at Contractor’s 

peril and shall not be compensable until and unless Contractor secures bonds and 

insurance pursuant to the terms of the Contract Documents and subject to District 

claim for damages. 

15.5 Schedule 

Contractor shall provide to District, Construction Manager, and Architect a schedule in 

conformance with the Contract Documents and as required in the Notice to Proceed and 

the Contractor’s Submittals and Schedules section of these General Conditions. 

15.6 Expeditious Completion 

The Contractor shall proceed expeditiously with adequate forces and shall achieve 

Completion within the Contract Time. 
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16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES 

16.1 Liquidated Damages 

Contractor and District hereby agree that the exact amount of damages for failure to 

complete the Work within the time specified is extremely difficult or impossible to 

determine.  If the Work is not completed within the time specified in the Contract 

Documents, it is understood that the District will suffer damage.  It being impractical 

and unfeasible to determine the amount of actual damage, it is agreed the Contractor 

shall pay to District as fixed and liquidated damages, and not as a penalty, the amount 

set forth in the Agreement for each calendar day of delay in completion.  Contractor and 

its Surety shall be liable for the amount thereof pursuant to Government Code section 

53069.85. 

16.2 Excusable Delay 

16.2.1 Contractor shall not be charged for liquidated damages because of any 

delays in completion of the Work which are not the fault of Contractor or its 

Subcontractors, including adverse weather delays, strikes, acts of God as defined in 

Public Contract Code section 7105, acts of enemy, epidemics, and quarantine 

restrictions.  Contractor shall, within five (5) calendar days of beginning of any delay, 

including a Force Majeure event, notify District in writing of causes of delay including 

documentation and facts explaining the delay and the direct correlation between the 

cause and effect (“Notice of Delay”).  District shall review the facts and extent of any 

delay and shall grant extension(s) of time for completing Work when, in its 

judgment, the findings of fact justify an extension.  Extension(s) of time shall apply 

only to that portion of Work affected by delay and shall not apply to other portions of 

Work not so affected.  An extension of time may only be granted if Contractor has 

timely submitted the Construction Schedule as required herein. 

16.2.2 Contractor’s Notice of Delay and request for a time extension pursuant to 

subparagraph 16.2 is a condition precedent to Contractor’s submittal of and/or 

entitlement to a claim pursuant to Article 25 of these Construction Provisions. 

Contractor shall notify the District pursuant to the Claims Process provisions in these 

General Conditions of any anticipated delay and its cause.  Following submission of a 

claim, the District may determine whether the delay is to be considered avoidable or 

unavoidable, how long it continues, and to what extent the prosecution and 

completion of the Work might be delayed thereby. 

16.2.3 In the event the Contractor requests an extension of Contract Time for 

unavoidable delay, such request shall be submitted in accordance with the provisions 

in the Contract Documents governing changes in Work.  When requesting time, 

requests must be submitted with full justification and documentation.  If the 

Contractor fails to submit justification, it waives its right to a time extension at a 

later date.  Such justification must be based on the official Construction Schedule as 

updated at the time of occurrence of the delay or execution of Work related to any 

changes to the Scope of Work.  Any claim for delay must include the following 

information as support, without limitation: 
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16.2.3.1 The duration of the activity relating to the changes in the Work and 

the resources (manpower, equipment, material, etc.) required to perform the 

activities within the stated duration. 

16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes 

and/or delay showing the activity/activities in the Construction Schedule that are 

affected by the change and/or delay.  In particular, Contractor must show an 

actual impact to the schedule, after making a good faith effort to mitigate the 

delay by rescheduling the work, by providing an analysis of the schedule (“Time 

Impact Analysis”).  Such Time Impact Analysis shall describe in detail the cause 

and effect of the delay and the impact on the critical dates in the Project schedule 

and main sequence of schedule activities to enable District to evaluate the impact 

of changed Work to the scheduled critical path. (This information must be 

provided for any portion of any delay of seven (7) days or more.) The Contractor 

shall be responsible for all costs associated with the preparation of Time Impact 

Analyses. 

16.2.4 A recovery schedule must be submitted within twenty (20) calendar days 

of written notification to the District of causes of delay to recover the lost time within 

seven (7) calendar days. As part of this submittal, the Contractor shall provide a 

written narrative for each revision made to recapture the lost time. If the revisions 

include sequence changes, the Contractor shall provide a schedule diagram 

comparing the original sequence to the revised sequence of work.  The revisions 

shall not be incorporated into any schedule update until the revisions have been 

reviewed by District.  At District’s discretion, the Contractor can be required to 

provide Subcontractor certifications for revisions affecting said Subcontractors. 

16.2.5 Contractor must comply with requirements in subsection 16.2 for a Notice 

of Delay and supporting justification notwithstanding if Contractor contends the 

specific delay period is unknown and continuing. When submitting a Notice of Delay 

and supporting justification, Contractor must provide an estimated delay duration to 

critical path activities at the time the Notice of Delay and supporting justification is 

required to be submitted. Failure of the Contractor to perform in accordance with the 

current schedule update shall not be excused by submittal of a Notice of Delay.  If 

Contractor contends the delaying event(s) are continuing, Contractor must update 

monthly the estimated delay period with supporting justification.  

16.2.6  Contractor’s failure to timely submit a written Notice of Delay and/or 

provide the justification required in subparagraph 16.2 shall constitute Contractor’s 

waiver of any right to later submit a Proposed Change Order or pursue a Claim on 

the circumstances giving rise to the request, or to later pursue any additional money 

or time extensions in any manner related to that issue, regardless of the merits 

because the Contractor will not have satisfied a condition precedent or exhausted 

administrative remedies required to show entitlement to a Contract Time 

adjustment. Contractor acknowledges that these written notices and justification 

requirements are critically important to District’s Work, Project management, and 

evaluating potential options and alternatives to implement mitigation efforts to 

reduce or eliminate additional Project costs and delays. 
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16.3 No Additional Compensation for Delays Within Contractor’s Control 

16.3.1 Contractor is aware that governmental agencies, including, without 

limitation, the Division of the State Architect, the Department of General Services, 

gas companies, electrical utility companies, water districts, and other agencies may 

have to approve Contractor-prepared drawings or approve a proposed installation.  

Accordingly, Contractor shall include in its bid, time for possible review of its 

drawings and for reasonable delays and damages that may be caused by such 

agencies.  Thus, Contractor is not entitled to make a claim for damages or delays 

arising from the review of Contractor’s drawings. 

16.3.2 Contractor shall only be entitled to compensation for delay when all of the 

following conditions are met: 

16.3.2.1 The District is responsible for the delay; 

16.3.2.2 The delay is unreasonable under the circumstances involved; 

16.3.2.3 The delay was not within the contemplation of the District and 

Contractor;  

16.3.2.4 The delay could not have been avoided or mitigated by Contractor’s 

reasonable diligence; and 

16.3.2.5 Contractor timely complies with the claims procedure of the Contract 

Documents. 

16.3.3 Where an event for which District is responsible impacts the projected 

Completion Date, the Contractor shall provide a written mitigation plan, including a 

schedule diagram, which explains how (e.g., increase crew size, overtime, etc.) the 

impact can be mitigated. The Contractor shall also include a detailed cost breakdown 

of the labor, equipment, and material the Contractor would expend to mitigate 

District-caused time impact. The Contractor shall submit its mitigation plan to District 

within fourteen (14) calendar days from the date of discovery of the impact.  The 

Contractor is responsible for the cost to prepare the mitigation plan. 

16.3.4 Where a change in the Work extends the Contract Time, Contractor may 

request and recover additional, actual direct costs, provided that Contractor can 

demonstrate such additional costs are: 

16.3.4.1 Actually incurred performing the Work; 

16.3.4.2 Not compensated by the Markup allowed; and 

16.3.4.3 Directly result from the extended Contract Time. 

16.3.5 Contractor shall comply with all required procedures, documentation and 

time requirements in the Contract Documents.  Contractor may not seek or recover 

such costs using formulas (e.g. Eichleay, labor factors).  No time will be granted 

under this Contract for cumulative effect of changes. 
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16.4 Force Majeure 

“Force Majeure” means any event or circumstance unknown at the time of contracting 

that is beyond the parties’ control and makes performance of the contract impractical or 

impossible.  The Party seeking to have its performance obligation(s) excused must 

demonstrate that there was such an insuperable interference occurring without the 

party’s intervention as could not have been prevented by the exercise of prudence, 

diligence, and care, by providing prompt notice to the other Party, including full 

particulars of such event, of its inability to perform its obligations due to such event, 

following commencement of the claiming Party’s inability to so perform its obligations.  

To the extent satisfying these conditions, Force Majeure events include the following:  

acts of God, war, civil unrest, epidemic, fire, smoke, volcanic eruption, earthquake, 

strike, unusually severe weather, flood, or shortage of transportation facilities, lock out, 

or commandeering of materials, product, plant, or facilities by the government.  Force 

Majeure shall not be based on a Party’s financial inability to perform under this 

Agreement unless there exists extreme and unreasonable difficulty, expense, injury, or 

loss involved.  A Force Majeure event does not include an act of negligence or intentional 

wrongdoing by a Party.  Any Party claiming a Force Majeure event shall use reasonable 

diligence to remove the condition that prevents performance and shall not be entitled to 

suspend performance of its obligations in any greater scope or for any longer duration 

than is required by the Force Majeure event. Each Party shall use its best efforts to 

mitigate the effects of such Force Majeure event, remedy its inability to perform, and 

resume full performance of its obligations hereunder. No obligation that arose before the 

Force Majeure event that could and should have been fully performed before such Force 

Majeure event is excused as a result of such Force Majeure event. 

16.5 Float or Slack in the Schedule 

Float or slack is the amount of time between the early start date and the late start date, 

or the early finish date and the late finish date, of any of the activities in the schedule.  

Float or slack is not for the exclusive use of or benefit of either the District or the 

Contractor, but its use shall be determined solely by the District. 

17. CHANGES IN THE WORK 

17.1 No Changes Without Authorization 

17.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in 

the Work without an executed Change Order or a written Construction Change 

Directive authorized by the District as herein provided.  District shall not be liable for 

the cost of any extra work or any substitutions, changes, additions, omissions, or 

deviations from the Drawings and Specifications unless the District's governing board 

has authorized the same and the cost thereof has been approved in writing by 

Change Order or Construction Change Directive in advance of the changed Work 

being performed.  No extension of time for performance of the Work shall be allowed 

hereunder unless claim for such extension is made at the time changes in the Work 

are ordered, and such time duly adjusted and approved in writing in the Change 

Order or Construction Change Directive.  Contractor shall be responsible for any 

costs incurred by the District for professional services and DSA fees and/or delay to 

the Project Schedule, if any, for DSA to review any request for changes to the DSA 

approved plans and specifications for the convenience of the Contractor and/or to 

https://www.lawinsider.com/clause/force-majeure
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accommodate the Contractor’s means and methods.  The provisions of the Contract 

Documents shall apply to all such changes, additions, and omissions with the same 

effect as if originally embodied in the Drawings and Specifications. 

17.1.2 Contractor shall perform immediately all work that has been authorized by 

a fully executed Change Order or Construction Change Directive.  Contractor shall be 

fully responsible for any and all delays and/or expenses caused by Contractor's 

failure to expeditiously perform this Work. 

17.1.3 Should any Change Order result in an increase in the Contract Price or 

extend the Contract Time, the cost of or length of extension in that Change Order 

shall be agreed to, in writing, by the District in advance of the Work by Contractor 

and shall be subject to the monetary limitations set forth in Public Contract Code 

section 20118.4.  In the event that Contractor proceeds with any change in Work 

without a Change Order executed by the District or Construction Change Directive, 

Contractor waives any claim of additional compensation or time for that additional 

work. Under no circumstances shall Contractor be entitled to any claim of additional 

compensation or time not expressly requested by Contractor in a Proposed Change 

Order or approved by District in an executed Change Order.  

17.1.4 A Change Order or Construction Change Directive will become effective 

when approved by the Board, notwithstanding that Contractor has not signed it.  A 

Change Order or Construction Change Directive will become effective without 

Contractor’s signature provided District indicates it as a “Unilateral Change Order”.  

Any dispute as to the adjustment in the Contract Price or Contract Time, if any, of 

the Unilateral Change Order shall be resolved pursuant to the Payments and Claims 

Process provisions herein. 

17.1.5 Contractor understands, acknowledges, and agrees that the reason for 

District authorization is so that District may have an opportunity to analyze the Work 

and decide whether the District shall proceed with the Change Order or alter the 

Project so that a change in Work becomes unnecessary. 

17.2 Architect Authority 

The Architect will have authority to order minor changes in the Work not involving any 

adjustment in the Contract Price, or an extension of the Contract Time, or a change that 

is inconsistent with the intent of the Contract Documents.  These changes shall be 

effected by written Change Order, Construction Change Directive, by Architect’s 

response(s) to RFI(s), or by Architect’s Supplemental Instructions (“ASI”). 

17.3 Price Request 

17.3.1 Definition of Price Request 

A Price Request is a written request prepared by the Architect requesting the 

Contractor to submit to the District and the Architect an estimate of the effect of a 

proposed change in the Work on the Contract Price and the Contract Time. 

17.3.2 Scope of Price Request 
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A Price Request shall contain adequate information, including any necessary 

Drawings and Specifications, to enable Contractor to provide the cost breakdowns 

required herein.  The Contractor shall not be entitled to any additional compensation 

for preparing a response to a Price Request, whether ultimately accepted or not. 

17.4 Change Orders 

17.4.1 A Change Order is a written instrument prepared and issued by the 

District and/or the Architect and signed by the District (as authorized by the District's 

Governing Board), the Contractor, the Architect, and approved by the Project 

Inspector (if necessary) and DSA (if necessary), stating their agreement regarding 

all of the following: 

17.4.1.1 A description of a change in the Work; 

17.4.1.2 The amount of the adjustment in the Contract Price, if any; and 

17.4.1.3 The extent of the adjustment in the Contract Time, if any. 

17.5 Proposed Change Order 

17.5.1 Definition of Proposed Change Order 

A Proposed Change Order (“PCO”) is a written request prepared by the Contractor 

requesting that the District and the Architect issue a Change Order based upon a 

proposed change to the Work. 

17.5.2 Changes in Contract Price 

A PCO shall include breakdowns and backup documentation pursuant to the revisions 

herein and sufficient, in the District’s judgment, to validate any change in Contract 

Price.  In no case shall Contractor or any of its Subcontractors be permitted to 

reserve rights for additional compensation for Change Order Work. 

17.5.3 Changes in Time 

A PCO shall also include any changes in time required to complete the Project.  Any 

additional time requested shall not be the number of days to make the proposed 

change but must be based upon the impact to the Construction Schedule as defined 

in the Contract Documents.  The Contractor shall justify the proposed change in time 

by submittal of a schedule analysis that accurately shows the impact of the change 

on the critical path of the Construction Schedule (“Time Impact Analysis”).  If 

Contractor fails to request a time extension in a PCO, including the Time Impact 

Analysis, then the Contractor is thereafter precluded from requesting, and waives 

any right to request, additional time and/or claim a delay.  In no case shall 

Contractor or any of its Subcontractors be permitted to reserve rights for additional 

time for Change Order Work. A PCO that leaves the amount of time requested blank, 

or states that such time requested is “to be determined”, is not permitted and shall 

also constitute a waiver of any right to request additional time and/or claim a delay.   
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17.5.4 Allowances 

If there is an Allowance, then Contractor shall not bill for or be due any portion of an 

Allowance unless the District has identified specific work, Contractor has submitted a 

price for that work or the District has proposed a price for that work, the District has 

accepted the cost for that work, and the District has executed an Allowance 

Expenditure Directive incorporating that work. Allowance Expenditure Directives shall 

be based on Contractor’s costs, without overhead and profit, for products, delivery, 

installation, labor, insurance, payroll, taxes, bonding and equipment rental will be 

included in Allowance Expenditure Directive authorizing expenditure of funds from 

the Allowance. No overhead and profit shall be added to the Allowance Expenditure 

Directive.  

Any unused portion of the Allowance will revert to the District documented by a 

deductive Change Order. Contractor authorizes the District to execute a unilateral 

deductive Change Order at or near the end of the Project for all or any portion of the 

Allowance not allocated. 

17.5.5 Unknown and/or Unforeseen Conditions 

Separate from what is provided in the Allowance, if Contractor requests an increase 

in Contract Price and/or Contract Time that is based at least partially on Contractor’s 

assertion that Contractor has encountered unknown and/or unforeseen condition(s) 

on the Project, then Contractor shall base the PCO on provable information that, 

beyond a reasonable doubt and to the District’s satisfaction, demonstrates that the 

unknown and/or unforeseen condition(s) were actually unknown and/or unforeseen 

and that the condition(s) were reasonably unknown and/or unforeseen.  If not, the 

District shall deny the PCO as unsubstantiated, and the Contractor shall complete the 

Project without any increase in Contract Price and/or Contract Time based on that 

PCO. 

17.5.6 Time to Submit Proposed Change Order 

Contractor shall submit its PCO, using Document 00 63 57 (Proposed Change Order 

Form), within five (5) working days of the date Contractor discovers, or reasonably 

should have discovered, the circumstances giving rise to the PCO, unless additional 

time to submit a PCO is granted in writing by the District.  Time is of the essence in 

Contractor’s submission of PCOs so that the District can promptly investigate the 

basis for the PCO.  Accordingly, if Contractor fails to submit its PCO within this 

timeframe, Contractor waives, releases, and discharges any right to assert or claim 

any entitlement to an adjustment of the Contract Price and/or Time based on 

circumstances giving rise to the PCO. 

17.5.7 Proposed Change Order Certification 

In submitting a PCO, Contractor certifies and affirms that the cost and/or time 

request is submitted in good faith, that the cost and/or time request is accurate and 

in accordance with the provisions of the Contract Documents, and the Contractor 

submits the cost and/or request for extension of time recognizing the significant civil 

penalties and treble damages which follow from making a false claim or presenting a 

false claim under Government Code section 12650 et seq. 
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It is expressly understood that the value of the extra Work or changes expressly 

includes any and all of the Contractor’s costs and expenses, direct and indirect, 

resulting from additional time required on the Project or resulting from delay to the 

Project including, without limitation, cumulative impacts.  Contractor is not entitled 

to separately recover amounts for overhead or other indirect costs.  Any costs, 

expenses, damages, or time extensions not included are deemed waived. 

 

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY] 
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17.6 Format for Proposed Change Order 

17.6.1 The following format shall be used as applicable by the District and the 

Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and 

deductions to the Contract, supported by attached documentation.  Any spaces left 

blank will be deemed no change to cost or time. 

 WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT 

(a) Material (attach suppliers’ invoice or itemized quantity 

and unit cost plus sales tax) 

  

(b) Add Labor (attach itemized hours and rates, fully 

Burdened, and specify the hourly rate for each additional 

labor burden, for example, payroll taxes, fringe benefits, 

etc.) 

  

(c) Add Equipment (attach suppliers’ invoice)   

(d) Subtotal   

(e) Add Overhead and Profit for any and all Tiers of 

Subcontractor, the total not to exceed ten percent 

(10%) of Item (d) 

  

(f) Subtotal   

(g) Add General Conditions Cost (if Time is Compensable) 

(attach supporting documentation) 

  

(h) Subtotal   

(i) Add Overhead and Profit for Contractor, not to 

exceed five percent (5%) of Item (h) 

  

(j) Subtotal   

(k) Add Bond and Insurance, not to exceed two and one-

half percent (2.5%) of Item (j) 

  

(l) TOTAL   

    

(m) Time (zero unless indicated; “TBD” not permitted) ____ Calendar Days 

  

[REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY] 
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 WORK PERFORMED BY CONTRACTOR ADD DEDUCT 

(n) Material (attach itemized quantity and unit cost plus 

sales tax) 

  

(o) Add Labor (attach itemized hours and rates, fully 

Burdened, and specify the hourly rate for each additional 

labor burden, for example, payroll taxes, fringe benefits, 

etc.) 

  

(p) Add Equipment (attach suppliers’ invoice)   

(q) Add General Conditions Cost (if Time is Compensable) 

(attach supporting documentation) 

  

(r) Subtotal   

(s) Add Overhead and Profit for Contractor, not to 

exceed fifteen percent (15%) of Item (e) 

  

(t) Subtotal   

(u) Add Bond and Insurance, not to exceed two and one-

half percent (2.5%) of Item (g) 

  

(v) TOTAL   

   

(w) Time (zero unless indicated; “TBD” not permitted) ____ Calendar Days 

 

17.6.2 Mandatory Use of Forms. Contractor shall only submit PCOs by 

completing Document 00 63 57 (Proposed Change Order Form). Contractor 

acknowledges and agrees that use of this specific and consistent format is essential 

to District’s evaluation of PCOs. Accordingly, Contractor waives, releases, and 

discharges any right to assert or claim any entitlement to an adjustment of the 

Contract Price and/or Time for any purported PCO that does not comply with 

Document 00 63 57 (Proposed Change Order Form). 

17.6.3 Labor.  Contractor shall be compensated for the costs of labor actually 

and directly utilized in the performance of the Work.  Such labor costs shall be the 

actual cost, use of any formulas (e.g. labor factors) is not allowed, not to exceed 

prevailing wage rates established by the bid advertisement date or when the 

Contract was awarded, whichever is applicable, in the locality of the Site and shall be 

in the labor classification(s) necessary for the performance of the Work, fully 

Burdened.  Labor costs shall exclude costs incurred by the Contractor in preparing 

estimate(s) of the costs of the change in the Work, in the maintenance of records 

relating to the costs of the change in the Work, coordination and assembly of 

materials and information relating to the change in the Work or performance thereof, 

or the supervision and other overhead and general conditions costs associated with 

the change in the Work or performance thereof, including but not limited to the cost 

for the job superintendent. If applicable, District will pay Contractor the reasonable 

costs for room and board, supported with appropriate backup documentation, 

without markup for profit or overhead as provided by U.S. General Services 

Administration per diem rates for California lodging, meals and incidentals, 

https://www.gsa.gov/travel/plan-book/per-diem-rates/per-diem-rates-lookup.  

https://www.gsa.gov/travel/plan-book/per-diem-rates/per-diem-rates-lookup
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17.6.4 Materials.  Contractor shall be compensated for the costs of materials 

necessarily and actually used or consumed in connection with the performance of the 

change in the Work.  Costs of materials may include reasonable costs of 

transportation from a source closest to the Site of the Work and delivery to the Site. 

If discounts by material suppliers are available for materials necessarily used in the 

performance of the change in the Work, they shall be credited to the District.  If 

materials necessarily used in the performance of the change in the Work are 

obtained from a supplier or source owned in whole or in part by the Contractor, 

compensation therefor shall not exceed the current wholesale price for such 

materials.  If, in the reasonable opinion of the District, the costs asserted by the 

Contractor for materials in connection with any change in the Work are excessive, or 

if the Contractor fails to provide satisfactory evidence of the actual costs of such 

materials from its supplier or vendor of the same, the costs of such materials and the 

District’s obligation to pay for the same shall be limited to the then lowest wholesale 

price at which similar materials are available in the quantities required to perform 

the change in the Work.  The District may elect to furnish materials for the change in 

the Work, in which event the Contractor shall not be compensated for the costs of 

furnishing such materials or any mark-up thereon. 

17.6.5 Equipment.  As a precondition to the District’s duty to pay for Equipment 

rental or loading and transportation, Contractor shall provide satisfactory evidence of 

the actual costs of Equipment from the supplier, vendor or rental agency of same.  

Contractor shall be compensated for the actual cost of the necessary and direct use 

of Equipment in the performance of the change in the Work.  Use of such Equipment 

in the performance of the change in the Work shall be compensated in increments of 

fifteen (15) minutes. Rental time for Equipment moved by its own power shall 

include time required to move such Equipment to the site of the Work from the 

nearest available rental source of the same.  If Equipment is not moved to the Site 

by its own power, Contractor will be compensated for the loading and transportation 

costs in lieu of rental time.  The foregoing notwithstanding, neither moving time or 

loading and transportation time shall be allowed if the Equipment is used for 

performance of any portion of the Work other than the change in the Work.  Unless 

prior approval in writing is obtained by the Contractor from the Architect, the Project 

Inspector and the District, no costs or compensation shall be allowed for time while 

Construction Equipment is inoperative, idle or on standby, for any reason.  

Contractor shall not be entitled to an allowance or any other compensation for 

Equipment or tools used in the performance of change in the Work where such 

Equipment or tools have a replacement value of $500.00 or less.  Equipment costs 

claimed by the Contractor in connection with the performance of any Work shall not 

exceed rental rates established by distributors or construction equipment rental 

agencies in the locality of the Site; any costs asserted which exceed such rental rates 

shall not be allowed or paid.  Unless otherwise specifically approved in writing by the 

Architect, the Project Inspector and the District, the allowable rate for the use of 

Equipment in connection with the Work shall constitute full compensation to the 

Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary 

attachments, repairs or maintenance of any kind, depreciation, storage, insurance, 

labor (exclusive of labor costs of the Equipment operator), and any and all other 

costs incurred by the Contractor incidental to the use of such Equipment. 

17.6.6 General Conditions Cost.  The phrase “General Conditions Cost” shall 

mean, other than expressly limited or excluded herein, the costs of Contractor during 
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the construction phase, including but not limited to: payroll costs for project 

manager for Work conducted at the Site, payroll costs for the superintendent and 

full-time general foremen, workers not included as direct labor costs engaged in 

support functions (e.g., loading/unloading, clean-up), costs of offices and temporary 

facilities including office materials, office supplies, office equipment, minor expenses, 

utilities, fuel, sanitary facilities and telephone services at the Site, costs of 

consultants not in the direct employ of Contractor or Subcontractors, and fees for 

permits and licenses. 

17.6.7 Overhead and Profit.  The phrase “Overhead and Profit” shall include 

field and office supervisors and assistants, watchperson, use of small tools, 

consumable, insurance other than construction bonds and insurance required herein, 

general conditions costs and home office expenses. 

17.7 Change Order Certification 

17.7.1 All Change Orders and PCOs include the following certification by the 

Contractor, either in the form specifically or incorporated by this reference: 

17.7.1.1 The undersigned Contractor approves the foregoing as to the changes, 

if any, to the Contract Price specified for each item, and as to the extension of 

time allowed, if any, for completion of the entire Work as stated herein, and 

agrees to furnish all labor, materials, and service, and perform all work necessary 

to complete any additional work specified for the consideration stated herein.  

Submission of sums which have no basis in fact or which Contractor knows are 

false are at the sole risk of Contractor and may be a violation of the False Claims 

Act set forth under Government Code section 12650 et seq.  It is understood that 

the changes herein to the Contract shall only be effective when approved by the 

governing board of the District. 

17.7.1.2 It is expressly understood that the value of the extra Work or changes 

expressly includes any and all of the Contractor’s costs and expenses, direct and 

indirect, resulting from additional time required on the Project or resulting from 

delay to the Project including, without limitation, cumulative impacts.  Contractor 

is not entitled to separately recover amounts for overhead or other indirect costs.  

Any costs, expenses, damages, or time extensions not included are deemed 

waived. 

17.7.2 Accord and Satisfaction: Contractor’s execution of any Change Order shall 

constitute a full accord and satisfaction, and release, of all Contractor (and if 

applicable, Subcontractor) claims for additional time, money or other relief arising 

from or relating to the subject matter of the change including, without limitation, 

impacts of all types, cumulative impacts, inefficiency, overtime, delay and any other 

type of claim.  

17.7.3 Mandatory Use of Forms. Contractor shall only submit Change Orders 

by completing Document 00 63 63 (Change Order Form). Contractor acknowledges 

and agrees that use of this specific and consistent format is essential to District’s 

processing of Change Orders. Accordingly, Contractor waives, releases, and 

discharges any right to assert or claim any entitlement to an adjustment of the 
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Contract Price and/or Time for any change that does not comply with Document 00 

63 63 (Change Order Form). 

17.8 Determination of Change Order Cost 

17.8.1 The amount of the increase or decrease in the Contract Price from a 

Change Order, if any, shall be determined in one or more of the following ways as 

applicable to a specific situation and at the District's discretion: 

17.8.1.1 District acceptance of a PCO; 

17.8.1.2 By unit prices contained in Contractor’s original bid; 

17.8.1.3 By agreement between District and Contractor. 

17.9 Deductive Change Orders 

All deductive Change Order(s) must be prepared pursuant to the provisions herein.  

Where a portion of the Work is deleted from the Contract, the reasonable value of the 

deducted work less the value of work performed shall be considered the appropriate 

deduction.  The value submitted on the Schedule of Values shall be used to calculate the 

credit amount unless the bid documentation is being held in escrow as part of the 

Contract Documents.  Unit Prices, if any, may be used in District’s discretion in 

calculating reasonable value. If Contractor offers a proposed amount for a deductive 

Change Order(s), Contractor shall include a minimum of five percent (5%) total profit 

and overhead to be deducted with the amount of the work of the Change Order(s).  If 

Subcontractor work is involved, Subcontractors shall also include a minimum of five 

percent (5%) profit and overhead to be deducted with the amount of its deducted work.  

Any deviation from this provision shall not be allowed. 

17.10 Addition or Deletion of Alternate Bid Item(s) 

If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during 

Contractor’s performance of the Work, the District may elect to add or delete any such 

Alternate Bid Item(s) if not included in the Contract at the time of award.  If the District 

elects to add or delete Alternate Bid Item(s) after Contract award, the cost or credit for 

such Alternate Bid Item(s) shall be as set forth in the Bid Form and Proposal unless the 

parties agree to a different price and the Contract Time shall be adjusted by the number 

of days allocated in the Contract Documents.  If days are not allocated in the Contract 

Documents, the Contract Time shall be equitably adjusted. 

17.11 Discounts, Rebates, and Refunds 

For purposes of determining the cost, if any, of any change, addition, or omission to the 

Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of 

surplus materials and equipment shall accrue and be credited to the Contractor, and the 

Contractor shall make provisions so that such discounts, rebates, refunds, and returns 

may be secured, and the amount thereof shall be allowed as a reduction of the 

Contractor’s cost in determining the actual cost of construction for purposes of any 

change, addition, or omission in the Work as provided herein. 
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17.12 Construction Change Directives 

17.12.1 A Construction Change Directive is a written order prepared and issued by 

the District, the Construction Manager, and/or the Architect and signed by the 

District and the Architect, directing a change in the Work.  The District may, as 

provided by law, by Construction Change Directive and without invalidating the 

Contract, order changes in the Work consisting of additions, deletions, or other 

revisions.  The adjustment to the Contract Price or Time, if any, is subject to the 

provisions of this section regarding Changes in the Work.  If all or a portion of the 

Project is being funded by funds requiring approval by the State Allocation Board 

(“SAB”), these revisions may be subject to compensation once approval of same is 

received and funded by the SAB, and funds are released by the Office of Public 

School Construction (“OPSC”).  Any dispute as to the adjustment in the Contract 

Price, if any, of the Construction Change Directive or timing of payment shall be 

resolved pursuant to the Payments and Claims Process provisions herein. 

17.12.2 The District may issue a Construction Change Directive in the absence of 

agreement on the terms of a Change Order. 

17.13 Force Account Directives 

17.13.1 When work, for which a definite price has not been agreed upon in 

advance, is to be paid for on a force account basis, all direct costs necessarily 

incurred and paid by the Contractor for labor, material, and equipment used in the 

performance of that Work, shall be subject to the approval of the District and 

compensation will be determined as set forth herein. 

17.13.2 The District will issue a Force Account Directive to proceed with the Work 

on a force account basis, and a not-to-exceed budget will be established by the 

District. 

17.13.3 All requirements regarding direct cost for labor, labor burden, material, 

equipment, and markups on direct costs for overhead and profit described in this 

section shall apply to Force Account Directives.  However, the District will only pay 

for actual costs verified in the field by the District or its authorized representative(s) 

on a daily basis. 

17.13.4 The Contractor shall be responsible for all cost related to the 

administration of Force Account Directive.  The markup for overhead and profit for 

Contractor modifications shall be full compensation to the Contractor to administer 

Force Account Directive, and Contractor shall not be entitled to separately recover 

additional amounts for overhead and/or profit. 

17.13.5 The Contractor shall notify the District or its authorized representative(s) 

at least twenty-four (24) hours prior to proceeding with any of the force account 

work.  Furthermore, the Contractor shall notify the District when it has consumed 

eighty percent (80%) of the budget, and shall not exceed the budget unless 

specifically authorized in writing by the District.  The Contractor will not be 

compensated for force account work in the event that the Contractor fails to timely 

notify the District regarding the commencement of force account work, or exceeding 

the force account budget. 
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17.13.6 The Contractor shall diligently proceed with the work, and on a daily basis, 

submit a daily force account report using Document 00 63 47, “Daily Force Account 

Report,” no later than 5:00 p.m. each day.  The report shall contain a detailed 

itemization of the daily labor, material, and equipment used on the force account 

work only.  The names of the individuals performing the force account work shall be 

included on the daily force account reports.  The type and model of equipment shall 

be identified and listed.  The District will review the information contained in the 

reports, and sign the reports no later than the next work day, and return a copy of 

the report to the Contractor for their records.  The District will not sign, nor will the 

Contractor receive compensation for work the District cannot verify.  The Contractor 

will provide a weekly force account summary indicating the status of each Force 

Account Directive in terms of percent complete of the not-to-exceed budget and the 

estimated percent complete of the work. 

17.13.7 In the event the Contractor and the District reach a written agreement on 

a set cost for the work while the work is proceeding based on a Force Account 

Directive, the Contractor’s signed daily force account reports shall be discontinued, 

and all previously signed reports shall be invalid. 

17.14 Accounting Records 

With respect to portions of the Work performed by Change Orders and Construction 

Change Directives, the Contractor shall keep and maintain cost-accounting records 

satisfactory to the District, including, without limitation, Job Cost Reports as provided in 

these General Conditions, which shall be available to the District on the same terms as 

any other books and records the Contractor is required to maintain under the Contract 

Documents.  Such records shall include without limitation hourly records for Labor and 

Equipment and itemized records of materials and Equipment used that day in connection 

with the performance of any Work.  All records maintained hereunder shall be subject to 

inspection, review and/or reproduction by the District, the Architect or the Project 

Inspector upon request.  In the event that the Contractor fails or refuses, for any 

reason, to maintain or make available for inspection, review and/or reproduction such 

records, the District’s reasonable good faith determination of the extent of adjustment to 

the Contract Price shall be final, conclusive, dispositive and binding upon Contractor. 

17.15 Notice Required 

If the Contractor desires to make a claim for an increase in the Contract Price, or any 

extension in the Contract Time for completion, it shall notify the District pursuant to the 

provisions herein including, without limitation, Article 25 Claims Process provisions.  No 

claim shall be considered unless made in accordance with this subparagraph.  Contractor 

shall proceed to execute the Work even though the adjustment may not have been 

agreed upon.  Any change in the Contract Price or extension of the Contract Time 

resulting from such claim shall be authorized by a Change Order. 

17.16 Applicability to Subcontractors 

Any requirements under this Article shall be equally applicable to Change Orders or 

Construction Change Directives issued to Subcontractors by the Contractor to the extent 

as required by the Contract Documents. 
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17.17 Alteration to Change Order Language 

Contractor shall not alter Change Orders or reserve time in Change Orders.  Change 

Orders altered in violation of this provision, if in conflict with the terms set forth herein, 

shall be construed in accordance with the terms set forth herein.  Contractor shall 

execute finalized Change Orders and proceed under the provisions herein with proper 

notice. 

17.18 Failure of Contractor to Execute Change Order 

Contractor shall be in default of the Contract if Contractor fails to execute a Change 

Order when the Contractor agrees with the addition and/or deletion of the Work in that 

Change Order. 

18. REQUEST FOR INFORMATION 

18.1 Any Request for Information shall reference all applicable Contract 

Document(s), including Specification section(s), detail(s), page number(s), drawing 

number(s), and sheet number(s), etc.  The Contractor shall make suggestions and 

interpretations of the issue raised by each Request for Information.  A Request for 

Information cannot modify the Contract Price, Contract Time, or the Contract 

Documents.  Upon request by the District, Contractor shall provide an electronic copy of 

the Request for Information in addition to the hard copy. 

18.2 The Contractor shall be responsible for any costs incurred for professional 

services that District may deduct from any amounts owing to the Contractor, if a 

Request for Information requests an interpretation or decision of a matter where the 

information sought is equally available to the party making the request.  District, at its 

sole discretion, shall deduct from and/or invoice Contractor for all the professional 

services arising herein. 

19. PAYMENTS 

19.1 Contract Price 

The Contract Price is stated in the Agreement and, including authorized adjustments, is 

the total amount payable by the District to the Contractor for performance of the Work 

under the Contract Documents. 

19.2 Applications for Progress Payments 

19.2.1 Procedure for Applications for Progress Payments 

19.2.1.1 Application for Progress Payment 

19.2.1.1.1 Not before the fifth (5th) day of each calendar month during 

the progress of the Work, Contractor shall submit to the District and the 

Architect an itemized Application for Payment for operations completed in 

accordance with the Schedule of Values.  Such application shall be notarized, 

if required, and supported by the following or each portion thereof unless 

waived by the District in writing: 
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19.2.1.1.1.1 The amount paid to the date of the Application to the 

Contractor, to all its Subcontractors, and all others furnishing labor, 

material, or equipment for its Contract; 

19.2.1.1.1.2 The amount being requested under the Application for 

Payment by the Contractor on its own behalf and separately stating the 

amount requested on behalf of each of the Subcontractors and all others 

furnishing labor, material, and equipment under the Contract; 

19.2.1.1.1.3 The balance that will be due to each of such entities 

after said payment is made; 

19.2.1.1.1.4 A certification that the As-Built Drawings and annotated 

Specifications are current; 

19.2.1.1.1.5 Itemized breakdown of work done for the purpose of 

requesting partial payment; 

19.2.1.1.1.6 An updated and acceptable construction schedule in 

conformance with the provisions herein; 

19.2.1.1.1.7 The additions to and subtractions from the Contract 

Price and Contract Time; 

19.2.1.1.1.8 A total of the retentions held; 

19.2.1.1.1.9 Material invoices, evidence of equipment purchases, 

rentals, and other support and details of cost as the District may require 

from time to time; 

19.2.1.1.1.10 The percentage of completion of the Contractor’s Work 

by line item; 

19.2.1.1.1.11 Schedule of Values updated from the preceding 

Application for Payment; 

19.2.1.1.1.12 A duly completed and executed conditional waiver and 

release upon progress payment compliant with Civil Code section 8132 

from the Contractor and each subcontractor of any tier and supplier to be 

paid from the current progress payment; 

19.2.1.1.1.13 A duly completed and executed unconditional waiver and 

release upon progress payment compliant with Civil Code section 8134 

from the Contractor and each subcontractor of any tier and supplier that 

was paid from the previous progress payment(s); and 

19.2.1.1.1.14 A certification by the Contractor of the following: 

The Contractor warrants title to all Work performed as of the date of this 

payment application has been completed in accordance with the Contract 

Documents for the Project.  The Contractor further warrants that all 
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amounts have been paid for work which previous Certificates for Payment 

were issued and payments received and all Work performed as of the date 

of this payment application is free and clear of liens, claims, security 

interests, or encumbrances in favor of the Contractor, Subcontractors, 

material and equipment suppliers, workers, or other persons or entities 

making a claim by reason of having provided labor, materials, and 

equipment relating to the Work, except those of which the District has 

been informed.  Submission of sums which have no basis in fact or which 

Contractor knows are false are at the sole risk of Contractor and may be a 

violation of the False Claims Act set forth under Government Code section 

12650 et seq.   

19.2.1.1.1.15 The Contractor shall be subject to the False Claims Act 

set forth in Government Code section 12650 et seq. for information 

provided with any Application for Progress Payment. 

19.2.1.1.1.16 All remaining certified payroll records (“CPR(s)”) for 

each journeyman, apprentice, worker, or other employee employed by the 

Contractor and/or each Subcontractor in connection with the Work for the 

period of the Application for Payment.  As indicated herein, the District 

shall not make any payment to Contractor until: 

19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide 

electronic CPRs directly to the DIR on no less than every 30 days while 

Work is being performed and within 30 days after the final day of Work 

performed on the Project for any journeyman, apprentice, worker or 

other employee was employed in connection with the Work, or within 

ten (10) days of any request by the District or the DIR to the 

requesting entity, and 

19.2.1.1.1.16.2 Any delay in Contractor and/or its 

Subcontractor(s) providing CPRs in a timely manner may directly delay 

the Contractor’s payment. 

19.2.1.1.2 Applications received after June 20th will not be paid until the 

second week of July and applications received after December 12th will not be 

paid until the first week of January. 

19.2.2 Prerequisites for Progress Payments 

19.2.2.1 First Payment Request:  The following items, if applicable, 

must be completed before the District will accept and/or process the 

Contractor's first payment request: 

19.2.2.1.1 Installation of the Project sign; 

19.2.2.1.2 Installation of field office; 

19.2.2.1.3 Installation of temporary facilities and fencing; 

19.2.2.1.4 Schedule of Values; 
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19.2.2.1.5 Contractor’s Construction Schedule; 

19.2.2.1.6 Schedule of unit prices, if applicable; 

19.2.2.1.7 Submittal Schedule; 

19.2.2.1.8 Receipt by Architect of all submittals due as of the date of the 

payment application; 

19.2.2.1.9 Copies of necessary permits; 

19.2.2.1.10 Copies of authorizations and licenses from governing 

authorities; 

19.2.2.1.11 Initial progress report; 

19.2.2.1.12 Surveyor qualifications; 

19.2.2.1.13 Written acceptance of District's survey of rough grading, if 

applicable; 

19.2.2.1.14 List of all Subcontractors, with names, license numbers, 

telephone numbers, and Scope of Work; 

19.2.2.1.15 All bonds and insurance endorsements; and 

19.2.2.1.16 Resumes of Contractor’s project manager, and if applicable, job 

site secretary, record documents recorder, and job site superintendent. 

19.2.2.2 Second Payment Request:  The District will not process the second 

payment request until and unless all submittals and Shop Drawings have been 

accepted for review by the Architect. 

19.2.2.3 No Waiver of Criteria:  Any payments made to Contractor where 

criteria set forth herein have not been met shall not constitute a waiver of said 

criteria by District.  Instead, such payment shall be construed as a good faith 

effort by District to resolve differences so Contractor may pay its Subcontractors 

and suppliers.  Contractor agrees that failure to submit such items may constitute 

a breach of contract by Contractor and may subject Contractor to termination. 

19.3 Progress Payments 

19.3.1 District’s Approval of Application for Payment 

19.3.1.1 Upon receipt of an Application for Payment, The District shall act in 

accordance with both of the following: 

19.3.1.1.1 Each Application for Payment shall be reviewed by the District 

as soon as practicable after receipt for the purpose of determining that the 

Application for Payment is a proper Application for Payment. 
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19.3.1.1.2 Any Application for Payment determined not to be a proper 

Application for Payment suitable for payment shall be returned to the 

Contractor as soon as practicable, but not later than seven (7) days, after 

receipt.  An Application for Payment returned pursuant to this paragraph shall 

be accompanied by a document setting forth in writing the reasons why the 

Application for Payment is not proper.  The number of days available to the 

District to make a payment without incurring interest pursuant to this section 

shall be reduced by the number of days by which the District exceeds this 

seven-day return requirement. 

19.3.1.1.3 An Application for Payment shall be considered properly 

executed if funds are available for payment of the Application for Payment, 

and payment is not delayed due to an audit inquiry by the financial officer of 

the District. 

19.3.1.2 The District’s review of the Contractor’s Application for Payment will be 

based on the District’s and the Architect’s observations at the Site and the data 

comprising the Application for Payment that the Work has progressed to the point 

indicated and that, to the best of the District’s and the Architect’s knowledge, 

information, and belief, the quality of the Work is in accordance with the Contract 

Documents.  The foregoing representations are subject to: 

19.3.1.2.1 Observation of the Work for general conformance with the 

Contract Documents, 

19.3.1.2.2 Results of subsequent tests and inspections, 

19.3.1.2.3 Minor deviations from the Contract Documents correctable prior 

to completion, and 

19.3.1.2.4 Specific qualifications expressed by the Architect. 

19.3.1.3 District’s approval of the certified Application for Payment shall be 

based on Contractor complying with all requirements for a fully complete and 

valid certified Application for Payment. 

19.3.2 Payments to Contractor 

19.3.2.1 Within thirty (30) days after approval of the Application for Payment, 

Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of 

the Work performed (as verified by Architect and Inspector and certified by 

Contractor) up to the last day of the previous month, less the aggregate of 

previous payments and amount to be withheld.  The value of the Work completed 

shall be Contractor’s best estimate.  No inaccuracy or error in said estimate shall 

operate to release the Contractor, or any Surety upon any bond, from damages 

arising from such Work, or from the District's right to enforce each and every 

provision of this Contract, and the District shall have the right subsequently to 

correct any error made in any estimate for payment. 

19.3.2.2 The Contractor shall not be entitled to have any payment requests 

processed or be entitled to have any payment made for Work performed, so long 
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as any lawful or proper direction given by the District concerning the Work, or 

any portion thereof, remains incomplete. 

19.3.2.3 If the District fails to make any progress payment within thirty (30) 

days after receipt of an undisputed and properly submitted Application for 

Payment from the Contractor, the District shall pay interest to the Contractor 

equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the 

Code of Civil Procedure. 

19.3.3 No Waiver 

No payment by District hereunder shall be interpreted so as to imply that District has 

inspected, approved, or accepted any part of the Work.  Notwithstanding any 

payment, the District may enforce each and every provision of this Contract.  The 

District may correct or require correction of any error subsequent to any payment. 

19.4 Decisions to Withhold Payment 

19.4.1 Reasons to Withhold Payment 

The District may withhold payment in whole, or in part, to the extent reasonably 

necessary to protect the District if, in the District's opinion, the representations to 

the District required herein cannot be made.  The District may withhold payment, in 

whole, or in part, to such extent as may be necessary to protect the District from 

loss because of, but not limited to any of the following: 

19.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of 

written notice to Contractor. 

19.4.1.2 Stop Payment Notices or other liens served upon the District as a 

result of the Contract.  Contractor agrees that the District may withhold up to 

125% of the amount claimed in the Stop Payment Notice to answer the claim and 

to provide for the District’s reasonable cost of any litigation pursuant to the stop 

payment notice. 

19.4.1.3 Written notice to withhold payment from Contractor by payment 

and/or performance bond surety(ies). 

19.4.1.4 Liquidated damages assessed against the Contractor. 

19.4.1.5 The cost of completion of the Contract if there exists a reasonable 

doubt that the Work can be completed for the unpaid balance of the Contract 

Price or by the completion date. 

19.4.1.6 Damage to the District or other contractor(s). 

19.4.1.7 Unsatisfactory prosecution of the Work by the Contractor. 

19.4.1.8 Failure to store and properly secure materials. 
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19.4.1.9 Failure of the Contractor to submit, on a timely basis, proper, 

sufficient, and acceptable documentation required by the Contract Documents, 

including, without limitation, a Construction Schedule, Schedule of Submittals, 

Schedule of Values, Monthly Progress Schedules, Shop Drawings, Product Data 

and samples, Proposed product lists, executed Change Orders, and/or verified 

reports. 

19.4.1.10 Failure of the Contractor to maintain As-Built Drawings. 

19.4.1.11 Erroneous estimates by the Contractor of the value of the Work 

performed, or other false statements in an Application for Payment. 

19.4.1.12 Unauthorized deviations from the Contract Documents. 

19.4.1.13 Failure of the Contractor to prosecute the Work in a timely manner in 

compliance with the Construction Schedule, established progress schedules, 

and/or completion dates. 

19.4.1.14 Failure to provide acceptable electronic certified payroll records, as 

required by the Labor Code, by these Contract Documents, or by written request; 

for each journeyman, apprentice, worker, or other employee employed by the 

Contractor and/or by each Subcontractor in connection with the Work for the 

period of the Application for Payment or if payroll records are delinquent or 

inadequate. 

19.4.1.15 Failure to properly pay prevailing wages as required in Labor Code 

section 1720 et seq., failure to comply with any other Labor Code requirements, 

and/or failure to comply with labor compliance monitoring and enforcement by 

the DIR. 

19.4.1.16 Allowing an unregistered subcontractor, as described in Labor Code 

section 1725.5, to engage in the performance of any work under this Contract. 

19.4.1.17 Failure to comply with any applicable federal statutes and regulations 

regarding minimum wages, withholding, payrolls and basic records, apprentice 

and trainee employment requirements, equal employment opportunity 

requirements, Copeland Act requirements, Davis-Bacon Act and related 

requirements, Contract Work Hours and Safety Standards Act requirements, if 

applicable. 

19.4.1.18 Failure to properly maintain or clean up the Site. 

19.4.1.19 Failure to timely indemnify, defend, or hold harmless the District. 

19.4.1.20 Any payments due to the District, including but not limited to 

payments for failed tests, utilities changes, or permits. 

19.4.1.21 Failure to pay Subcontractor(s) or supplier(s) as required by law and 

by the Contract Documents. 

19.4.1.22 Failure to pay any royalty, license or similar fees. 
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19.4.1.23 Contractor is otherwise in breach, default, or in substantial violation 

of any provision of this Contract. 

19.4.1.24 Failure to perform any implementation and/or monitoring required by 

any SWPPP for the Project and/or the imposition of any penalties or fines 

therefore whether imposed on the District or Contractor. 

19.4.2 Reallocation of Withheld Amounts 

19.4.2.1 District may, in its discretion, apply any withheld amount to pay 

outstanding claims or obligations as defined herein.  In so doing, District shall 

make such payments on behalf of Contractor.  If any payment is so made by 

District, then that amount shall be considered a payment made under Contract 

by District to Contractor and District shall not be liable to Contractor for any 

payment made in good faith.  These payments may be made without prior 

judicial determination of claim or obligation.  District will render Contractor an 

accounting of funds disbursed on behalf of Contractor. 

19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance 

with the Contract Documents or fails to perform any provision thereof, District 

may, after FORTY-EIGHT (48) hours’ written notice to the Contractor and, 

without prejudice to any other remedy, make good such deficiencies.  The District 

shall adjust the total Contract Price by reducing the amount thereof by the cost of 

making good such deficiencies.  If District deems it inexpedient to correct Work 

that is damaged, defective, or not done in accordance with Contract provisions, 

an equitable reduction in the Contract Price (of at least one hundred fifty percent 

(150%) of the estimated reasonable value of the nonconforming Work) shall be 

made therefor. 

19.4.3 Payment After Cure 

When Contractor removes the grounds for declining approval, payment shall be 

made for amounts withheld because of them.  No interest shall be paid on any 

retainage or amounts withheld due to the failure of the Contractor to perform in 

accordance with the terms and conditions of the Contract Documents. 

19.5 Subcontractor Payments 

19.5.1 Payments to Subcontractors 

No later than seven (7) days after receipt, or pursuant to Business and Professions 

Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay 

to each Subcontractor, out of the amount paid to the Contractor on account of such 

Subcontractor’s portion of the Work, the amount to which said Subcontractor is 

entitled.  The Contractor shall, by appropriate agreement with each Subcontractor, 

require each Subcontractor to make payments to its Sub-subcontractors in a similar 

manner. 

19.5.2 No Obligation of District for Subcontractor Payment 
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The District shall have no obligation to pay, or to see to the payment of, money to a 

Subcontractor except as may otherwise be required by law. 

19.5.3 Joint Checks 

District shall have the right in its sole discretion, if necessary for the protection of the 

District, to issue joint checks made payable to the Contractor and Subcontractors 

and/or material or equipment suppliers.  The joint check payees shall be responsible 

for the allocation and disbursement of funds included as part of any such joint 

payment.  In no event shall any joint check payment be construed to create any 

contract between the District and a Subcontractor of any tier, or a material or 

equipment supplier, any obligation from the District to such Subcontractor or a 

material or equipment supplier, or rights in such Subcontractor or a material or 

equipment supplier against the District. 

20. COMPLETION OF THE WORK 

20.1 Completion 

20.1.1 District will accept completion of Contract and have the Notice of 

Completion recorded when the entire Work shall have been completed to the 

satisfaction of District. 

20.1.2 The Work may only be accepted as complete by action of the governing 

board of the District. 

20.1.3 District, at its sole option, may accept completion of Contract and have 

the Notice of Completion recorded when the entire Work shall have been completed 

to the satisfaction of District, except for minor corrective items, as distinguished 

from incomplete items.  If Contractor fails to complete all minor corrective items 

within fifteen (15) days after the date of the District’s acceptance of completion, 

District shall withhold from the final payment one hundred fifty percent (150%) of an 

estimate of the amount sufficient to complete the corrective items, as determined by 

District, until the item(s) are completed. 

20.1.4 At the end of the 15-day period, if there are any items remaining to be 

corrected, District may elect to proceed as provided herein related to adjustments to 

Contract Price, and/or District’s right to perform the Work of the Contractor. 

20.2 Close-Out/Certification Procedures 

20.2.1 Punch List 

The Contractor shall notify the Architect when Contractor considers the Work 

complete.  Upon notification, Architect will prepare a list of minor items to be 

completed or corrected (“Punch List”).  The Contractor and/or its Subcontractors 

shall proceed promptly to complete and correct items on the Punch List.  Failure to 

include an item on Punch List does not alter the responsibility of the Contractor to 

complete all Work in accordance with the Contract Documents. 

20.2.2 Close-Out/Certification Requirements 
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20.2.2.1 Utility Connections 

Buildings shall be connected to water, gas, sewer, and electric services, complete 

and ready for use.  Service connections shall be made and existing services 

reconnected. 

20.2.2.2 Record Drawings and Record Specifications 

20.2.2.2.1 Contractor shall provide exact Record Drawings of the Work 

(“As-Builts”) and Record Specifications upon completion of the Project and as 

a condition precedent to approval of final payment. 

20.2.2.2.2 Contractor shall obtain the Inspector’s approval of the corrected 

prints and employ a competent draftsman to transfer the Record Drawings 

information to the most current version of AutoCAD that is, at that time, 

currently utilized for plan check submission by either the District, the 

Architect, OPSC, and/or DSA, and print a complete set of transparent sepias.  

When completed, Contractor shall deliver to the District corrected sepias and 

data storage device acceptable to District with AutoCAD file. 

20.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies 

in the Record Drawings and Record Specifications, even if inaccuracies 

become evident at a future date. 

20.2.2.3 Construction Storm Water Permit, if applicable 

Contractor shall submit to District all electronic or hard copy records required by 

the Construction Storm Water Permit, if applicable, within seven (7) days of 

Completion of the Project. 

20.2.2.4 Spare Parts and Maintenance Manuals:   

20.2.2.4.1 Contractor shall provide products, spare parts, maintenance, 

and extra materials in quantities specified in the Specifications and in 

Manufacturer's recommendations. 

20.2.2.4.2 Contractor shall prepare all operation and maintenance 

manuals and date as indicated in the Specifications. 

20.2.2.5 Instruction of District Personnel: 

20.2.2.5.1 Before final inspection, at agreed upon times, Contractor shall 

instruct District's designated personnel in operation, adjustment, and 

maintenance of products, equipment, and systems. 

20.2.2.5.2 For equipment requiring seasonal operation, Contractor shall 

perform instructions for other seasons within six months or by the change of 

season. 

20.2.2.5.3 Contractor shall use operation and maintenance manuals as 

basis for instruction. Contractor shall review contents of manual with 

personnel in detail to explain all aspects of operation and maintenance. 
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20.2.2.5.4 Contractor shall prepare and insert additional data in Operation 

and Maintenance Manual when the need for such data becomes apparent 

during instruction. 

20.2.2.5.5 Contractor shall review contents of manual with personnel in 

detail to explain all aspects of operation and maintenance. 

20.2.2.6 Source Programming:  Contractor shall provide all source 

programming for all items in the Project. 

20.2.2.7 Verified Reports:  Contractor shall completely and accurately fill out 

and file forms DSA 6-C or DSA 152 (or current form), as appropriate.  Refer to 

section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of 

Regulations. 

20.3 Final Inspection 

20.3.1 Contractor shall comply with Punch List procedures as provided herein and 

maintain the presence of a Project Superintendent and Project Manager until the 

Punch List is complete to ensure proper and timely completion of the Punch List.  

Under no circumstances shall Contractor demobilize its forces prior to completion of 

the Punch List without District’s prior written approval.  Upon receipt of Contractor’s 

written notice that all of the Punch List items have been fully completed and the 

Work is ready for final inspection and District acceptance, Architect and Project 

Inspector will inspect the Work and shall submit to Contractor and District a final 

inspection report noting the Work, if any, required in order to complete in 

accordance with the Contract Documents.  Absent unusual circumstances, this report 

shall consist of the Punch List items not yet satisfactorily completed. 

20.3.2 Upon Contractor’s completion of all items on the Punch List and any other 

uncompleted portions of the Work, the Contractor shall notify the District and 

Architect, who shall again inspect such Work.  If the Architect finds the Work 

complete and acceptable under the Contract Documents, the Architect will notify 

Contractor, who shall then jointly submit to the Architect and the District its final 

Application for Payment. 

20.3.3 Final Inspection Requirements 

20.3.3.1 Before calling for final inspection, Contractor shall determine that the 

following have been performed: 

20.3.3.1.1 The Work has been completed. 

20.3.3.1.2 All life safety items are completed and in working order. 

20.3.3.1.3 Mechanical and electrical Work including, without limitation, 

security system, data, and fire alarm, are complete and tested, fixtures are in 

place, connected, and ready for tryout. 

20.3.3.1.4 Electrical circuits scheduled in panels and disconnect switches 

labeled. 
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20.3.3.1.5 Replace filters of operating equipment. 

20.3.3.1.6 Painting and special finishes complete. 

20.3.3.1.7 Doors complete with hardware, cleaned of protective film, 

relieved of sticking or binding, and in working order. 

20.3.3.1.8 Tops and bottoms of doors sealed. 

20.3.3.1.9 Floors waxed and polished as specified. 

20.3.3.1.10 Carpeted and soft surfaces vacuumed. 

20.3.3.1.11 Broken glass replaced and interior and exterior glass and all 

surfaces exposed to view cleaned. 

20.3.3.1.12 Equipment and fixtures cleaned to a sanitary condition. 

20.3.3.1.13 Grounds cleared of Contractor’s equipment, raked clean of 

debris, and remove waste and surplus materials, rubbish, and construction 

facilities from the Site and surrounding areas. 

20.3.3.1.14 Site cleaned, paved areas swept, and clean landscaped surfaces 

raked. 

20.3.3.1.15 Roofs, gutters, down spouts, and drainage systems cleaned of 

debris. 

20.3.3.1.16 Work cleaned, free of stains, scratches, and other foreign 

matter, and damaged and broken material replaced. 

20.3.3.1.17 Temporary labels, tape, stains, and foreign substances 

removed, transparent and glossy surfaces polished, 

20.3.3.1.18 Finished and decorative work shall have marks, dirt, and 

superfluous labels removed. 

20.3.3.1.19 Final cleanup, as provided herein. 

20.4 Costs of Multiple Inspections 

More than two (2) requests of the District to make a final inspection shall be considered 

an additional service of District, Architect, Construction Manager, and/or Project 

Inspector, and all subsequent costs will be invoiced to Contractor and if funds are 

available, withheld from remaining payments. 

20.5 Partial Occupancy or Use Prior to Completion 

20.5.1 District’s Rights to Occupancy 



 Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

 

LODI UNIFIED SCHOOL DISTRICT  DOCUMENT 00 72 13 

  GENERAL CONDITIONS 
 

  180 

 

The District may occupy or use any completed or partially completed portion of the 

Work at any stage, and such occupancy shall not constitute the District’s Final 

Acceptance of any part of the Work.  Neither the District’s Final Acceptance, the 

making of Final Payment, any provision in Contract Documents, nor the use or 

occupancy of the Work, in whole or in part, by District shall constitute acceptance of 

Work not in accordance with the Contract Documents nor relieve the Contractor or 

the Contractor's Performance Bond Surety from liability with respect to any 

warranties or responsibility for faulty or defective Work or materials, equipment and 

workmanship incorporated therein.  In the event that the District occupies or uses 

any completed or partially completed portion of the Work, the Contractor shall 

remain responsible for payments, security, maintenance, heat, utilities, damage to 

the Work, insurance, the period for correction of the Work, and the commencement 

of warranties required by the Contract Documents unless the Contractor requests in 

writing, and the District agrees, to otherwise divide those responsibilities.  Any 

dispute as to responsibilities shall be resolved pursuant to the Claims Process 

provisions herein, with the added provision that during the dispute process, the 

District shall have the right to occupy or use any portion of the Work that it needs or 

desires to use. 

20.5.2 Inspection Prior to Occupancy or Use 

Immediately prior to partial occupancy or use, the District, the Contractor, and the 

Architect shall jointly inspect the area to be occupied or portion of the Work to be 

used in order to determine and record the condition of the Work. 

20.5.3 No Waiver 

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or 

portions of the Work shall not constitute beneficial occupancy or District’s acceptance 

of the Work not complying with the requirements of the Contract Documents. 

21. FINAL PAYMENT AND RETENTION 

21.1 Final Payment 

Upon receipt and approval of a valid and final Application for Payment, the Architect will 

issue a final Certificate of Payment.  The District shall thereupon jointly inspect the Work 

and either accept the Work as complete or notify the Architect and the Contractor in 

writing of reasons why the Work is not complete.  Upon District’s acceptance of the Work 

of the Contractor as fully complete by the Governing Board of the District (that, absent 

unusual circumstances, will occur when the Punch List items have been satisfactorily 

completed), the District shall record a Notice of Completion with the County Recorder, 

and the Contractor shall, upon receipt of final payment from the District, pay the 

amount due Subcontractors. 
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21.2 Prerequisites for Final Payment   

The following conditions must be fulfilled prior to Final Payment: 

21.2.1 A full release of all Stop Payment Notices served in connection with the 

Work shall be submitted by Contractor. 

21.2.2 A duly completed and executed conditional waiver and release upon final 

payment compliant with Civil Code section 8136, from the Contractor and each 

subcontractor of any tier and supplier to be paid from the final payment. 

21.2.3 A duly completed and executed unconditional waiver and release upon 

progress payment compliant with Civil Code section 8134, from the Contractor and 

each subcontractor of any tier and supplier that was paid from the previous progress 

payments. 

21.2.4 A duly completed and executed Document 00 65 19.26, “AGREEMENT AND 

RELEASE OF ANY AND ALL CLAIMS” from the Contractor. 

21.2.5 The Contractor shall have made all corrections to the Work that are 

required to remedy any defects therein, to obtain compliance with the Contract 

Documents or any requirements of applicable codes and ordinances, or to fulfill any 

of the orders or directions of District required under the Contract Documents. 

21.2.6 Each Subcontractor shall have delivered to the Contractor all written 

guarantees, warranties, applications, and bonds required by the Contract Documents 

for its portion of the Work. 

21.2.7 Contractor must have completed all requirements set forth under “Close-

Out/Certification Procedures,” including, without limitation, submission of an 

approved set of complete Record Drawings. 

21.2.8 Architect shall have issued its written approval that final payment can be 

made. 

21.2.9 The Contractor shall have delivered to the District all manuals and 

materials required by the Contract Documents, which must be approved by the 

District. 

21.2.10 The Contractor shall have completed final clean-up as provided herein. 

21.3 Retention 

21.3.1 The retention, less any amounts disputed by the District or that the 

District has the right to withhold pursuant to provisions herein, shall be paid: 

21.3.1.1 After approval by the Architect of the Application and Certificate of 

Payment, 

21.3.1.2 After the satisfaction of the conditions set forth herein, and 
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21.3.1.3 After forty-five (45) days after the recording of the Notice of 

Completion by District. 

21.3.2 No interest shall be paid on any retention, or on any amounts withheld 

due to a failure of the Contractor to perform, in accordance with the terms and 

conditions of the Contract Documents, except as provided to the contrary in any 

Escrow Agreement between the District and the Contractor pursuant to Public 

Contract Code section 22300. 

21.4 Substitution of Securities 

The District will permit the substitution of securities in accordance with the provisions of 

Public Contract Code section 22300.   

22. UNCOVERING OF WORK 

If a portion of the Work is covered without Inspector or Architect approval or not in 

compliance with the Contract Documents, it must, if required in writing by the District, the 

Project Inspector, or the Architect, be uncovered for the Project Inspector’s or the 

Architect’s observation and be corrected, replaced, and/or recovered at the Contractor’s 

expense without change in the Contract Price or Contract Time. 

23. NONCONFORMING WORK AND CORRECTION OF WORK 

23.1 Nonconforming Work 

23.1.1 Contractor shall promptly remove from Premises all Work identified by 

District as failing to conform to the Contract Documents whether incorporated or not.  

Contractor shall promptly replace and re-execute its own Work to comply with the 

Contract Documents without additional expense to the District and shall bear the 

expense of making good all work of other contractors destroyed or damaged by any 

removal or replacement pursuant hereto and/or any delays to the District or other 

Contractors caused thereby. 

23.1.2 If Contractor does not remove Work that District has identified as failing 

to conform to the Contract Documents within a reasonable time, not to exceed 

FORTY-EIGHT (48) hours, District may remove it and may store any material at 

Contractor’s expense.  If Contractor does not pay expense(s) of that removal within 

ten (10) days’ time thereafter, District may, upon ten (10) days’ written notice, sell 

any material at auction or at private sale and shall deduct all costs and expenses 

incurred by the District and/or District may withhold those amounts from payment(s) 

to Contractor. 

23.2 Correction of Work 

23.2.1 Correction of Rejected Work 

Pursuant to the notice provisions herein, the Contractor shall immediately correct the 

Work rejected by the District, the Architect, or the Project Inspector as failing to 

conform to the requirements of the Contract Documents, whether observed before or 

after Completion and whether or not fabricated, installed, or completed.  The 
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Contractor shall bear costs of correcting the rejected Work, including additional 

testing, inspections, and compensation for the Inspector’s or the Architect’s services 

and expenses made necessary thereby. 

23.2.2 One-Year Warranty Corrections 

If, within one (1) year after the date of Completion of the Work or a designated 

portion thereof, or after the date for commencement of warranties established 

hereunder, or by the terms of an applicable special warranty required by the 

Contract Documents, any of the Work is found to be not in accordance with the 

requirements of the Contract Documents, the Contractor shall correct it promptly 

after receipt of written notice from the District to do so.  This period of one (1) year 

shall be extended with respect to portions of the Work first performed after 

Completion by the period of time between Completion and the actual performance of 

the Work.  This obligation hereunder shall survive District’s acceptance of the Work 

under the Contract and termination of the Contract.  The District shall give such 

notice promptly after discovery of the condition. 

23.3 District's Right to Perform Work 

23.3.1 If the Contractor should neglect to prosecute the Work properly or fail to 

perform any provisions of this contract, the District, after FORTY-EIGHT (48) 

hours’ written notice to the Contractor, may, without prejudice to any other remedy 

it may have, make good such deficiencies and may deduct the cost thereof from the 

payment then or thereafter due the Contractor. 

23.3.2 If it is found at any time, before or after completion of the Work, that 

Contractor has varied from the Drawings and/or Specifications, including, but not 

limited to, variation in material, quality, form, or finish, or in the amount or value of 

the materials and labor used, District may require at its option: 

23.3.2.1 That all such improper Work be removed, remade or replaced, and all 

work disturbed by these changes be made good by Contractor at no additional 

cost to the District; 

23.3.2.2 That the District deduct from any amount due Contractor the sum of 

money equivalent to the difference in value between the work performed and 

that called for by the Drawings and Specifications; or 

23.3.2.3 That the District exercise any other remedy it may have at law or 

under the Contract Documents, including but not limited to the District hiring its 

own forces or another contractor to replace the Contractor’s nonconforming 

Work, in which case the District shall either issue a deductive Change Order, a 

Construction Change Directive, or invoice the Contractor for the cost of that 

work.  Contractor shall pay any invoices within thirty (30) days of receipt of same 

or District may withhold those amounts from payment(s) to Contractor. 
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24. TERMINATION AND SUSPENSION 

24.1 District’s Request for Assurances 

If District at any time reasonably believes Contractor is or may be in default under this 

Contract, District may in its sole discretion notify Contractor of this fact and request 

written assurances from Contractor of performance of Work and a written plan from 

Contractor to remedy any potential default under the terms this Contract that the 

District may advise Contractor of in writing. Contractor shall, within ten (10) calendar 

days of District’s request, deliver a written cure plan that meets the District’s 

requirements in its request for assurances. Contractor’s failure to provide such written 

assurances of performance and the required written plan, within ten (10) calendar days 

of request, will constitute a material breach of this Contract sufficient to justify 

termination for cause. 

24.2 District's Right to Terminate Contractor for Cause 

24.2.1 Grounds for Termination:  The District, in its sole discretion, may 

terminate the Contract and/or terminate the Contractor’s right to perform the work 

of the Contract based upon any of the following: 

24.2.1.1 Contractor refuses or fails to execute the Work or any separable part 

thereof with sufficient diligence as will ensure its completion within the time 

specified or any extension thereof, or 

24.2.1.2 Contractor fails to complete said Work within the time specified or any 

extension thereof, or 

24.2.1.3 Contractor persistently fails or refuses to perform Work or provide 

material of sufficient quality as to be in compliance with Contract Documents; or 

24.2.1.4 Contractor persistently refuses, or repeatedly fails, except in cases for 

which extension of time is provided, to supply enough properly skilled workers or 

proper materials to complete the Work in the time specified; or 

24.2.1.5 Contractor fails to make prompt payment to Subcontractors, or for 

material, or for labor; or 

24.2.1.6 Contractor persistently disregards laws, or ordinances, or instructions 

of District; or 

24.2.1.7 Contractor fails to supply labor, including that of Subcontractors, that 

is sufficient to prosecute the Work or that can work in harmony with all other 

elements of labor employed or to be employed on the Work; or 

24.2.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default, 

or in substantial violation of any provision of this Contract, including but not 

limited to a lapse in licensing or registration.  
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24.2.2 Notification of Termination 

24.2.2.1 Upon the occurrence at District's sole determination of any of the 

above conditions, District may, without prejudice to any other right or remedy, 

serve written notice upon Contractor and its Surety of District's termination of 

this Contract and/or the Contractor’s right to perform the work of the Contract.  

This notice will contain the reasons for termination.  Unless, within three (3) days 

after the service of the notice, any and all condition(s) shall cease, and any and 

all violation(s) shall cease, or arrangement satisfactory to District for the 

correction of the condition(s) and/or violation(s) be made, this Contract and/or 

the Contractor’s right to perform the Work of the Contract shall cease and 

terminate.  Upon termination, Contractor shall not be entitled to receive any 

further payment until the entire Work is finished. 

24.2.2.2 Upon termination, District may immediately serve written notice of 

tender upon Surety whereby Surety shall have the right to take over and perform 

this Contract only if Surety: 

24.2.2.2.1 Within three (3) days after service upon it of the notice of 

tender, gives District written notice of Surety’s intention to take over and 

perform this Contract; and 

24.2.2.2.2 Commences performance of this Contract within three (3) days 

from date of serving of its notice to District. 

24.2.2.3 Surety shall not utilize Contractor in completing the Project if the 

District notifies Surety of the District’s objection to Contractor’s further 

participation in the completion of the Project.  Surety expressly agrees that any 

contractor which Surety proposes to fulfill Surety’s obligations is subject to 

District’s approval.  District’s approval shall not be unreasonably withheld, 

conditioned or delayed. 

24.2.2.4 If Surety fails to notify District or begin performance as indicated 

herein, District may take over the Work and execute the Work to completion by 

any method it may deem advisable at the expense of Contractor and/or its 

Surety.  Contractor and/or its Surety shall be liable to District for any excess cost 

or other damages the District incurs thereby.  Time is of the essence in this 

Contract.  If the District takes over the Work as herein provided, District may, 

without liability for so doing, take possession of and utilize in completing the 

Work such materials, appliances, plan, and other property belonging to 

Contractor as may be on the Site of the Work, in bonded storage, or previously 

paid for.  

24.2.2.5 In the alternative, the District shall have the right (but shall have no 

obligation) to assume and/or assign to a general contractor or construction 

manager or other third party who is qualified and has sufficient resources to 

complete the Work, the rights of the Contractor under its subcontracts with any 

or all Subcontractors.  In the event of an assumption or assignment by the 

District, no Subcontractor shall have any claim against the District or third party 

for Work performed by Subcontractor or other matters arising prior to 

termination of the Contract and/or the Contractor’s right to perform the work of 
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the Contract.  The District or any third party, as the case may be, shall be liable 

only for obligations to the Subcontractor arising after assumption or assignment.  

Should the District so elect, the Contractor shall execute and deliver all 

documents and take all steps, including the legal assignment of its contractual 

rights, as the District may require, for the purpose of fully vesting in the District 

the rights and benefits of its Subcontractor under Subcontracts or other 

obligations or commitments.  All payments due the Contractor hereunder shall be 

subject to a right of offset by the District for expenses and damages suffered by 

the District as a result of any default, acts, or omissions of the Contractor.  

Contractor must include this assignment provision in all of its contracts with its 

Subcontractors. 

24.2.3 In the event of a termination for cause, if the expense to the District to 

finish the Work exceeds the unpaid Contract Price, Contractor and Surety shall pay 

difference to District within twenty-one (21) days of District's request. 

24.2.4 In the event a termination for cause is later determined to have been 

made wrongfully or without cause, then the termination shall be treated as a 

termination for convenience, effective as of the same date as the purported 

termination for cause, and the Contractor shall have no greater rights than it would 

have had following a termination for convenience.  Any Contractor claim arising out 

of a termination for cause shall be made in accord with Article 12 herein.  No other 

loss, cost, damage, expense or liability may be claimed, requested or recovered by 

the Contractor. 

24.3 Termination of Contractor for Convenience 

24.3.1 District in its sole discretion may terminate the Contract in whole or in 

part upon three (3) days’ written notice to the Contractor.   

24.3.2 Upon notice, Contractor shall: 

24.3.2.1 Cease operations as directed by the District in the notice; 

24.3.2.2 Take necessary actions for the protection and preservation of the Work 

as soon as possible; and 

24.3.2.3 Terminate all existing subcontracts and purchase orders and enter into 

no further subcontracts and purchase orders. 

24.3.3 Within 30 days of the notice, Contractor submit to the District a payment 

application for the actual cost for labor, materials, and services performed, including 

all Contractor's and Subcontractor(s)’ mobilization and/or demobilization costs, that 

is unpaid.  Contractor shall have no claims against the District except for the actual 

cost for labor, materials, and services performed that adequately documented 

through timesheets, invoices, receipts, or otherwise.  District shall pay all undisputed 

invoice(s) for work performed until the notice of termination. 

24.3.4 If Contractor objects to the termination for convenience, including 

disagreement on the actual cost due Contractor, the District retains the right to all 

the options available to the District under a termination for cause.   
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24.4 Effect of Termination 

24.4.1 Contractor shall, only if ordered to do so by the District, immediately 

remove from the Site all or any materials and personal property belonging to 

Contractor that have not been incorporated in the construction of the Work, or which 

are not in place in the Work.  The District retains the right, but not the obligation, to 

keep and use any materials and personal property belonging to Contractor that have 

not been incorporated in the construction of the Work, or which are not in place in 

the Work.  The Contractor and its Surety shall be liable upon the Performance Bond 

for all damages caused to the District by reason of the Contractor’s failure to 

complete the Contract. 

24.4.2 In the event that the District shall perform any portion of, or the whole of 

the Work, pursuant to the provisions of the General Conditions, the District shall not 

be liable nor account to the Contractor in any way for the time within which, or the 

manner in which, the Work is performed by the District or for any changes the 

District may make in the Work or for the money expended by the District in 

satisfying claims and/or suits and/or other obligations in connection with the Work. 

24.4.3 In the event that the Contract is terminated for any reason, no allowances 

or compensation will be granted for the loss of any anticipated profit by the 

Contractor or any impact or impairment of Contractor’s bonding capacity. 

24.4.4 The foregoing provisions are in addition to and not in limitation of any 

other rights or remedies available to District. 

24.5 Emergency Termination of Public Contracts Act of 1949 

24.5.1 This Contract is subject to termination as provided by sections 4410 and 

4411 of the Government Code of the State of California, being a portion of the 

Emergency Termination of Public Contracts Act of 1949. 

24.5.1.1 Section 4410 of the Government Code states: 

In the event a national emergency occurs, and public work, being performed by 

contract, is stopped, directly or indirectly, because of the freezing or diversion of 

materials, equipment or labor, as the result of an order or a proclamation of the 

President of the United States, or of an order of any federal authority, and the 

circumstances or conditions are such that it is impracticable within a reasonable 

time to proceed with a substantial portion of the work, then the public agency 

and the contractor may, by written agreement, terminate said contract. 

24.5.1.2 Section 4411 of the Government Code states: 

Such an agreement shall include the terms and conditions of the termination of 

the contract and provision for the payment of compensation or money, if any, 

which either party shall pay to the other or any other person, under the facts and 

circumstances in the case. 

24.5.2 Compensation to the Contractor shall be determined at the sole discretion 

of District on the basis of the reasonable value of the Work done, including 
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preparatory work.  As an exception to the foregoing and at the District's discretion, 

in the case of any fully completed separate item or portion of the Work for which 

there is a separate previously submitted unit price or item on the accepted schedule 

of values, that price shall control.  The District, at its sole discretion, may adopt the 

Contract Price as the reasonable value of the work done or any portion thereof. 

24.6 Suspension of Work 

24.6.1 District in its sole discretion may suspend, delay or interrupt the Work in 

whole or in part for such period of time as the District may determine upon three (3) 

days written notice to the Contractor. 

24.6.1.1 An adjustment may be made for changes in the cost of performance of 

the Work caused by any such suspension, delay or interruption.  No adjustment 

shall be made to the extent: 

24.6.1.1.1 That performance is, was or would have been so suspended, 

delayed or interrupted by another cause for which Contractor is responsible; 

or 

24.6.1.1.2 That an equitable adjustment is made or denied under another 

provision of the Contract; or 

24.6.1.1.3 That the suspension of Work was the direct or indirect result of 

Contractor’s failure to perform any of its obligations hereunder. 

24.6.1.2 Any adjustments in cost of performance may have a fixed or 

percentage fee as provided in the section on Format for Proposed Change Order 

herein.  This amount shall be full compensation for all Contractor’s and its 

Subcontractor(s)’ changes in the cost of performance of the Contract caused by 

any such suspension, delay or interruption. 

25. CLAIMS PROCESS 

25.1 Obligation to File Claims for Disputes 

25.1.1 Should Contractor otherwise seek extra time or compensation for any 

reason whatsoever, then Contractor shall first follow procedures set forth in the 

Contract Documents including, without limitation, Articles 15, 16 and 17, all of which 

are conditions precedent to submitting a Claim pursuant to Article 25.   A Notice of 

Delay or Proposed Change Order are less formal procedures that proceed the formal 

claim and do not constitute a Claim.  A Claim also does not include correspondence, 

RFIs, vouchers, invoices, progress payment applications, or other routine or 

authorized form of requests for progress payments in compliance with the Contract.  

If a dispute remains, then Contractor shall give written notice to District that 

expressly invokes this Article 25 within the time limits set forth herein.   

25.1.2 Contractor’s sole and exclusive remedy for a Dispute is to file a written 

claim setting forth Contractor’s position as required herein within the time limits set 

forth herein. 
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25.2 Duty to Perform during Claim Process 

Contractor and its subcontractors shall continue to perform its Work under the Contract 

including the disputed work and shall not cause a delay of the Work during any dispute, 

claim, negotiation, mediation, or arbitration proceeding, except by written agreement by 

the District.   

25.3 Definition of Claim  

25.3.1 Pursuant to Public Contract Code section 9204, the term “Claim” means a 

separate demand by the Contractor sent by registered mail or certified mail with 

return receipt requested, for one or more of the following: 

25.3.1.1 A time extension, including without limitation, for relief of damages or 

penalties for delay assessed by the District under the Contract; 

25.3.1.2 Payment by the District of money or damages arising from work done 

by, or on behalf of, the Contractor pursuant to the Contract and payment of 

which is not otherwise expressly provided for or to which Contractor is not 

otherwise entitled to; or 

25.3.1.3 An amount of payment disputed by the District. 

25.4 Claims Presentation  

25.4.1 Form and Contents of Claim 

25.4.1.1 If Contractor intends to submit a Claim for an increase in the Contract 

Price and/or Contract Time for any reason including, without limitation, the acts 

of District or its agents, Contractor shall, within thirty (30) days after the event 

giving rise to the Claim, give notice of the Claim (“Notice of Potential Claim”) in 

writing specifically identifying Contractor is invoking this Article 25 Claims 

Presentation.  The Notice of Potential Claim shall provide Contractor’s preliminary 

request for an adjustment to the Contract Price and/or Contract Time, with a 

description of the grounds therefore. 

25.4.1.2 Within thirty (30) days after serving the written Notice of Potential 

Claim, Contractor shall provide a Claim including an itemized statement of the 

details and amounts of its Claim for any increase in the Contract Price of Contract 

Time as provided below, including a Time Impact Analysis and any and all other 

documentation substantiating Contractor’s claimed damages: 

25.4.1.2.1 The issues, events, conditions, circumstances and/or causes 

giving rise to the dispute, and shall show, in detail, the cause and effect of 

same; 

25.4.1.2.2 Citation to provisions in the Contract Documents, statute 

sections, and/or case law entitling Contractor to an increase in the Contract 

Price or Contract Time; 



 Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

 

LODI UNIFIED SCHOOL DISTRICT  DOCUMENT 00 72 13 

  GENERAL CONDITIONS 
 

  190 

 

25.4.1.2.3 The pertinent dates and/or durations and actual and/or 

anticipated effects on the Contract Price, Contract Schedule milestones and/or 

Contract Time adjustments;  

25.4.1.2.4 The Time Impact Analysis of all time delays that shows actual 

time impact on the critical path; and 

25.4.1.2.5 The line-item costs for labor, material, and/or equipment, if 

applicable, for all cost impacts priced like a change order according to Article 

17 and must be updated monthly as to cost and entitlement if a continuing 

claim.     

25.4.1.3 The Claim shall include the following certification by the Contractor: 

25.4.1.3.1 The undersigned Contractor certifies under penalty of perjury 

that the attached dispute is made in good faith; that the supporting data is 

accurate and complete to the best of my knowledge and belief; that the 

amount requested accurately reflects the adjustment for which Contractor 

believes the District is liable; and that I am duly authorized to certify the 

dispute on behalf of the Contractor. 

25.4.1.3.2 Furthermore, Contractor understands that the value of the 

attached dispute expressly includes any and all of the Contractor’s costs and 

expenses, direct and indirect, resulting from the Work performed on the 

Project, additional time required on the Project and/or resulting from delay to 

the Project including, without limitation, cumulative impacts.  Contractor may 

not separately recover for overhead or other indirect costs.  Any costs, 

expenses, damages, or time extensions not included are deemed waived. 

25.4.2 Contractor shall bear all costs incurred in the preparation and submission 

of a Claim. 

25.4.3 Failure to timely submit a Claim and the requisite supporting 

documentation shall constitute a waiver of Contractor’s claim(s) against the District 

and Contractor’s Claim(s) for compensation or an extension of time shall be deemed 

waived, released, and discharged as to any entitlement for adjustment to Contract 

Price and/or Contract Time.   

25.5 Claim Resolution pursuant to Public Contract Code section 9204 

Contractor may request to waive the claims procedure under Public Contract Code 

section 9204 and proceed directly to the commencement of a civil action or binding 

arbitration.  If Contractor chooses to proceed, Contractor shall comply with the 

following steps: 

25.5.1 STEP 1: 

25.5.1.1 Upon receipt of a Claim by registered or certified mail, return receipt 

requested, including the documents necessary to substantiate it, the District shall 

conduct a reasonable review of the Claim and, within a period not to exceed 

forty-five (45) days, shall provide the Contractor a written statement identifying 
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what portion of the Claim is disputed and what portion is undisputed.  Upon 

receipt of a Claim, the District and Contractor may, by mutual agreement, extend 

the time period to provide a written statement. If the District needs approval 

from its governing body to provide the Contractor a written statement identifying 

the disputed portion and the undisputed portion of the Claim, and the governing 

body does not meet within the forty-five (45) days or within the mutually agreed 

to extension of time following receipt of Claim sent by registered mail or certified 

mail, return receipt requested, the District shall have up to three (3) days 

following the next duly publicly noticed meeting of the governing body after the 

45-day period, or extension, expires to provide Contractor a written statement 

identifying the disputed portion and the undisputed portion. 

25.5.1.1.1 Any payment due on an undisputed portion of the Claim shall 

be processed and made within sixty (60) days after the District issues its 

written statement. Amounts not paid in a timely manner as required by this 

section shall bear interest at seven percent (7%) per annum. 

25.5.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in 

writing, mediation and proceed directly to the commencement of a civil action or 

binding arbitration, as applicable.  In this instance, District and Contractor must 

comply with the sections below regarding Public Contract Code section 20104, et 

seq. and Government Code Claim Act Claims. 

25.5.1.3 If the District fails to issue a written statement, or to otherwise meet 

the time requirements of this section, this shall result in the Claim being deemed 

rejected in its entirety.  A Claim that is denied by reason of the District’s failure 

to have responded to a Claim, or its failure to otherwise meet the time 

requirements of this section, shall not constitute an adverse finding with regard 

to the merits of the Claim or the responsibility or qualifications of Contractor. 

25.5.2 STEP 2: 

25.5.2.1 If Contractor disputes the District’s written response, or if the District 

fails to respond to a Claim within the time prescribed, Contractor may demand in 

writing an informal conference to meet and confer for settlement of the issues in 

dispute.  Upon receipt of a demand in writing sent by registered mail or certified 

mail, return receipt requested, the District shall schedule a meet and confer 

conference within thirty (30) days for settlement of the dispute.  Within ten (10) 

business days following the conclusion of the meet and confer conference, if the 

Claim or any portion of the Claim remains in dispute, the District shall provide the 

Contractor a written statement identifying the portion of the Claim that remains 

in dispute and the portion that is undisputed. 

25.5.2.1.1.1 Any payment due on an undisputed portion of the Claim 

shall be processed and made within sixty (60) days after the District 

issues its written statement.  Amounts not paid in a timely manner as 

required by this section shall bear interest at seven percent (7%) per 

annum. 

25.5.3 STEP 3: 
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25.5.3.1 Any disputed portion of the Claim, as identified by Contractor in 

writing, shall be submitted to nonbinding mediation, with the District and 

Contractor sharing the associated costs equally. The District and Contractor shall 

mutually agree to a mediator within ten (10) business days after the disputed 

portion of the Claim has been identified in writing. If the parties cannot agree 

upon a mediator, each party shall select a mediator and those mediators shall 

select a qualified neutral third party to mediate with regard to the disputed 

portion of the Claim. Each party shall bear the fees and costs charged by its 

respective mediator in connection with the selection of the neutral mediator. If 

mediation is unsuccessful, the parts of the Claim remaining in dispute shall be 

subject to applicable procedures outside this section. 

25.5.3.1.1 For purposes of this section, mediation includes any nonbinding 

process, including, but not limited to, neutral evaluation or a dispute review 

board, in which an independent third party or board assists the parties in 

dispute resolution through negotiation or by issuance of an evaluation. Any 

mediation utilized shall conform to the timeframes in this section. 

25.5.3.2 Unless otherwise agreed to by the District and Contractor in writing, 

the mediation conducted pursuant to this section shall excuse any further 

obligation under Public Contract Code section 20104.4 to mediate after litigation 

has been commenced. 

25.5.4 STEP 4: 

25.5.4.1 If mediation under this section does not resolve the parties’ dispute, 

the District may, but does not require arbitration of disputes under private 

arbitration or the Public Works Contract Arbitration Program. 

25.6 Subcontractor Pass-Through Claims 

25.6.1 If a subcontractor or a lower tier subcontractor lacks legal standing to 

assert a claim against a District because privity of contract does not exist, the 

contractor may present to the District a Claim on behalf of a subcontractor or lower 

tier subcontractor.  A subcontractor may request in writing, either on his or her own 

behalf or on behalf of a lower tier subcontractor, that Contractor present a Claim for 

work which was performed by the subcontractor or by a lower tier subcontractor on 

behalf of the subcontractor. The subcontractor requesting that the Claim be 

presented to the District shall furnish reasonable documentation to support the 

Claim. 

25.6.2 Within forty-five (45) days of receipt of this written request from a 

subcontractor, Contractor shall notify the subcontractor in writing as to whether the 

Contractor presented the Claim to the District and, if Contractor did not present the 

Claim, provide the subcontractor with a statement of the reasons for not having done 

so. 

25.6.3 The Contractor shall bind all its Subcontractors to the provisions of this 

section and will hold the District harmless against Claims by Subcontractors. 
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25.7 Government Code Claim Act Claim 

25.7.1 If a claim, or any portion thereof, remains in dispute upon satisfaction of 

all applicable Claim Resolution requirements the Contractor shall comply with all 

claims presentation requirements as provided in Chapter 1 (commencing with section 

900) and Chapter 2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1 

of Government Code as a condition precedent to the Contractor’s right to bring a civil 

action against the District.   

25.7.2 Contractor shall bear all costs incurred in the preparation, submission and 

administration of a Claim.  Any claims presented in accordance with the Government 

Code must affirmatively indicate Contractor’s prior compliance with the claims 

procedure herein of the claims asserted. 

25.7.3 For purposes of those provisions, the running of the time within which a 

claim pursuant to Public Contract Code section 20104.2 only must be presented to 

the District shall be tolled from the time the claimant submits his or her written claim 

until the time that claim is denied as a result of the meet and confer process, 

including any period of time utilized by the meet and confer process.   

25.8 Claim Resolution pursuant to Public Contract Code section 20104 et seq. 

25.8.1 In the event of a disagreement between the parties as to performance of 

the Work, the interpretation of this Contract, or payment or nonpayment for Work 

performed or not performed, the parties shall attempt to resolve all claims of three 

hundred seventy-five thousand dollars ($375,000) or less which arise between 

Contractor and District by those procedures set forth in Public Contract Code section 

20104, et seq., to the extent applicable.  

25.8.1.1 Contractor shall file with the District any written Claim, including the 

documents necessary to substantiate it, upon the application for final payment. 

25.8.1.2 For claims of less than fifty thousand dollars ($50,000), the District 

shall respond in writing within forty-five (45) days of receipt of the Claim or may 

request in writing within thirty (30) days of receipt of the Claim any additional 

documentation supporting the Claim or relating to defenses or claims the District 

may have against the Contractor. 

25.8.1.2.1 If additional information is required, it shall be requested and 

provided by mutual agreement of the parties. 

25.8.1.2.2 District's written response to the documented Claim shall be 

submitted to the Contractor within fifteen (15) days after receipt of the 

further documentation or within a period of time no greater than that taken 

by the Contractor to produce the additional information, whichever is greater. 

25.8.1.3 For claims of over fifty thousand dollars ($50,000) and less than or 

equal to three hundred seventy-five thousand dollars ($375,000), the District 

shall respond in writing to all written Claims within sixty (60) days of receipt of 

the claim, or may request, in writing, within thirty (30) days of receipt of the 
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Claim any additional documentation supporting the Claim or relating to defenses 

or claims the District may have against the Contractor. 

25.8.1.3.1 If additional information is required, it shall be requested and 

provided upon mutual agreement of the District and the Contractor. 

25.8.1.3.2 The District's written response to the Claim, as further 

documented, shall be submitted to the Contractor within thirty (30) days after 

receipt of the further documentation, or within a period of time no greater 

than that taken by the Contractor to produce the additional information or 

requested documentation, whichever is greater. 

25.8.1.4 If Contractor disputes the District’s written response, or the District 

fails to respond within the time prescribed, Contractor may so notify the District, 

in writing, either within fifteen (15) days of receipt of the District's response or 

within fifteen (15) days of the District's failure to respond within the time 

prescribed, respectively, and demand an informal conference to meet and confer 

for settlement of the issues in dispute.  Upon a demand, the District shall 

schedule a meet and confer conference within thirty (30) days for settlement of 

the dispute. 

25.8.1.5 Following the meet and confer conference, if the Claim or any portion 

of it remains in dispute, the Contractor may file a claim as provided in Chapter 1 

(commencing with Section 900) and Chapter 2 (commencing with Section 910) of 

Part 3 of Division 3.6 of Title 1 of the Government Code.  For purposes of those 

provisions the running of the time within which a claim must be filed shall be 

tolled from the time the Contractor submits its written Claim until the time the 

Claim is denied, including any period of time utilized by the meet and confer 

process. 

25.8.1.6 For any civil action filed to resolve claims filed pursuant to this section, 

within sixty (60) days, but no earlier than thirty (30) days, following the filing of 

responsive pleadings, the court shall submit the matter to nonbinding mediation 

unless waived by mutual stipulation of both parties.  The mediation process shall 

provide for the selection within fifteen (15) days by both parties of a 

disinterested third person as mediator, shall be commenced within thirty (30) 

days of the submittal, and shall be concluded within fifteen (15) days from the 

commencement of the mediation unless a time requirement is extended upon a 

good cause showing to the court or by stipulation of both parties.  If the parties 

fail to select a mediator within the 15-day period, any party may petition the 

court to appoint the mediator. 

25.8.1.7 If the matter remains in dispute, the case shall be submitted to judicial 

arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the 

Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 

of that code.  The Civil Discovery Act of 1986, (Article 3 (commencing with 

Section 2016) of Chapter 3 of Title 3 of part 4 of the Code of Civil Procedure) 

shall apply to any proceeding brought under this subdivision consistent with the 

rules pertaining to judicial arbitration. 
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25.8.1.8 The District shall not fail to pay money as to any portion of a Claim 

which is undisputed except as otherwise provided in the Contract Documents.  In 

any suit filed pursuant to this section, the District shall pay interest due at the 

legal rate on any arbitration award or judgment.  Interest shall begin to accrue 

on the date the suit is filed in a court of law. 

25.8.2 Contractor shall bind its Subcontractors to the provisions of this Article 

and will hold the District harmless against disputes by Subcontractors. 

25.9 Claim Procedure Compliance 

25.9.1 Failure to submit and administer claims as required in Article 25 shall 

waive Contractor’s right to claim on any specific issues not included in a timely 

submitted claim. Claim(s) not raised in a timely protest and timely claim submitted 

under this Article 25 may not be asserted in any subsequent litigation, Government 

Code Claim, or legal action. 

25.9.2 District shall not be deemed to waive any provision under this Article 25, if 

at District’s sole discretion, a claim is administered in a manner not in accord with 

this Article 25.  Waivers or modifications of this Article 25 may only be made by a 

signed change order approved as to form by legal counsel for both District and 

Contractor; oral or implied modifications shall be ineffective. 

25.10 Claim Resolution Non-Applicability 

25.10.1 The procedures for dispute and claim resolutions set forth in this Article 

shall not apply to the following: 

25.10.1.1 Personal injury, wrongful death or property damage claims; 

25.10.1.2 Latent defect or breach of warranty or guarantee to repair; 

25.10.1.3 Stop payment notices; 

25.10.1.4 District’s rights set forth in the Article on Suspension and Termination; 

25.10.1.5 Disputes arising out of labor compliance enforcement by the 

Department of Industrial Relations; or 

25.10.1.6 District rights and obligations as a public entity set forth in applicable 

statutes; provided, however, that penalties imposed against a public entity by 

statutes, including, but not limited to, Public Contract Code sections 20104.50 

and 7107, shall be subject to the Claim Resolution requirements provided in this 

Article. 

25.11 Attorney’s Fees 

25.11.1 Should litigation be necessary to enforce any terms or provisions of this 

Agreement, then each party shall bear its own litigation and collection expenses, 

witness fees, court costs, and attorney’s fees. 
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26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS 

26.1 Labor Compliance and Enforcement 

Since this Project is subject to labor compliance and enforcement by the Department of 

Industrial Relations (“DIR”), Contractor specifically acknowledges and understands that 

it shall perform the Work of this Agreement while complying with all the applicable 

provisions of Division 2, Part 7, Chapter 1, of the Labor Code and Title 8 of the California 

Code of Regulations, including, without limitation, the requirement that the Contractor 

and all Subcontractors shall timely furnish complete and accurate electronic certified 

payroll records directly to the DIR.  The District may not issue payment if this 

requirement is not met. 

26.2 Wage Rates, Travel, and Subsistence 

26.2.1 Pursuant to the provisions of Article 2 (commencing at section 1770), 

Chapter 1, Part 7, Division 2, of the Labor Code, the general prevailing rate of per 

diem wages and the general prevailing rate for holiday and overtime work in the 

locality in which this public work is to be performed for each craft, classification, or 

type of worker needed to execute this Contract are on file at the District’s principal 

office and copies will be made available to any interested party on request or 

available online at http://www.dir.ca.gov/.  Contractor shall obtain and post a copy 

of these wage rates at the job site. 

26.2.2 Holiday and overtime work, when permitted by law, shall be paid for at 

the general prevailing rate of per diem wages for holiday and overtime work on file 

with the Director of the Department of Industrial Relations, unless otherwise 

specified.  The holidays upon which those rates shall be paid need not be specified by 

the District but shall be all holidays recognized in the applicable collective bargaining 

agreement.  If the prevailing rate is not based on a collectively bargained rate, the 

holidays upon which the prevailing rate shall be paid shall be as provided in Section 

6700 of the Government Code. 

26.2.3 Contractor shall pay and shall cause to be paid each worker engaged in 

Work on the Project the general prevailing rate of per diem wages determined by the 

Director of the Department of Industrial Relations, regardless of any contractual 

relationship which may be alleged to exist between Contractor or any Subcontractor 

and such workers. 

26.2.4 If during the period this bid is required to remain open, the Director of the 

Department of Industrial Relations determines that there has been a change in any 

prevailing rate of per diem wages in the locality in which the Work under the 

Contract is to be performed, such change shall not alter the wage rates in the Notice 

to Bidders or the Contract subsequently awarded. 

26.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to 

District, forfeit the statutory amount up to two hundred dollars ($200) for each 

calendar day, or portion thereof, for each worker paid less than the prevailing rates, 

determined by the District and/or the Director, for the work or craft in which that 

worker is employed for any public work done under Contract by Contractor or by any 

Subcontractor under it.  The difference between such prevailing wage rates and the 
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amount paid to each worker for each calendar day or portion thereof for which each 

worker was paid less than the prevailing wage rate shall be paid to each worker by 

Contractor. 

26.2.6 Any worker employed to perform Work on the Project, which Work is not 

covered by any classification listed in the general prevailing wage rate of per diem 

wages determined by the Director, shall be paid not less than the minimum rate of 

wages specified therein for the classification which most nearly corresponds to Work 

to be performed by him, and such minimum wage rate shall be retroactive to time of 

initial employment of such person in such classification. 

26.2.7 Pursuant to Labor Code section 1773.1, per diem wages are deemed to 

include employer payments for health and welfare, pension, vacation, travel time, 

subsistence pay, and apprenticeship or other training programs authorized by Labor 

Code section 3093, and similar purposes. 

26.2.8 Contractor shall post at appropriate conspicuous points on the Site of 

Project, a schedule showing all determined minimum wage rates and all authorized 

deductions, if any, from unpaid wages actually earned.  In addition, Contractor shall 

post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of 

any tier on the Site, and the required Equal Employment Opportunity poster(s). 

26.3 Hours of Work 

26.3.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7, 

division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal day’s 

work.  The time of service of any worker employed at any time by Contractor or by 

any Subcontractor on any subcontract under this Contract upon the Work or upon 

any part of the Work contemplated by this Contract shall be limited and restricted by 

Contractor to eight (8) hours per day, and forty (40) hours during any one week, 

except as hereinafter provided.  Notwithstanding the provisions hereinabove set 

forth, Work performed by employees of Contractor in excess of eight (8) hours per 

day and forty (40) hours during any one week, shall be permitted upon this public 

work upon compensation for all hours worked in excess of eight (8) hours per day at 

not less than one and one-half times the basic rate of pay. 

26.3.2 Contractor shall keep and shall cause each Subcontractor to keep an 

accurate record showing the name of and actual hours worked each calendar day 

and each calendar week by each worker employed by Contractor in connection with 

the Work or any part of the Work contemplated by this Contract.  The record shall be 

kept open at all reasonable hours to the inspection of District and to the Division of 

Labor Standards Enforcement of the DIR. 

26.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the 

District forfeit the statutory amount (believed by the District to be currently twenty-

five dollars ($25)) for each worker employed in the execution of this Contract by 

Contractor or by any Subcontractor for each calendar day during which such worker 

is required or permitted to work more than eight (8) hours in any one calendar day 

and forty (40) hours in any one calendar week in violation of the provisions of article 

3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code. 
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26.3.4 Any Work necessary to be performed after regular working hours, or on 

Sundays or other holidays shall be performed without additional expense to the 

District. 

26.4 Payroll Records 

26.4.1 Contractor shall upload, and shall cause each Subcontractor performing 

any portion of the Work under this Contract to upload, an accurate and complete 

certified payroll record (“CPR”) electronically using DIR’s eCPR System by uploading 

the CPRs by electronic XML file or entering each record manually using the DIR’s 

iform (or current form) online on no less than every thirty (30) days while Work is 

being performed and within thirty (30) days after the final day of Work performed on 

the Project and within ten (10) days of any request by the District or Labor 

Commissioner at http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html 

or current application and URL, showing the name, address, social security number, 

work classification, straight-time, and overtime hours worked each day and week, 

and the actual per diem wages paid to each journeyman, apprentice, worker, or 

other employee employed by the Contractor and/or each Subcontractor in connection 

with the Work. 

26.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on 

a weekly basis or to the requesting party, whether the District or DIR, within ten 

(10) days after receipt of each written request.  The CPRs from the Contractor 

and each Subcontractor for each week shall be provided on or before Wednesday 

of the week following the week covered by the CPRs.  District may not make any 

payment to Contractor until: 

26.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable 

to the DIR; and 

26.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing 

CPRs to the DIR in a timely manner may directly delay Contractor’s payment. 

26.4.2 All CPRs shall be available for inspection at all reasonable hours at the 

principal office of Contractor on the following basis: 

26.4.2.1 A certified copy of an employee’s CPR shall be made available for 

inspection or furnished to the employee or his/her authorized representative on 

request. 

26.4.2.2 CPRs shall be made available for inspection or furnished upon request 

to a representative of District, Division of Labor Standards Enforcement, Division 

of Apprenticeship Standards, and/or the DIR. 

26.4.2.3 CPRs shall be made available upon request by the public for inspection 

or copies thereof made; provided, however, that a request by the public shall be 

made through the District, Division of Apprenticeship Standards, or the Division 

of Labor Standards Enforcement.  If the requested CPRs have not been provided 

pursuant to the provisions herein, the requesting party shall, prior to being 

provided the records, reimburse the costs of preparation by Contractor, 

http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html
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Subcontractors, and the entity through which the request was made.  The public 

shall not be given access to the records at the principal office of Contractor. 

26.4.3 Any copy of records made available for inspection as copies and furnished 

upon request to the public or any public agency by District, Division of 

Apprenticeship Standards, or Division of Labor Standards Enforcement shall be 

marked or obliterated in such a manner as to prevent disclosure of an individual’s 

name, address, and social security number.  The name and address of Contractor 

awarded Contract or performing Contract shall not be marked or obliterated. 

26.4.4 Contractor shall inform District of the location of the records enumerated 

hereunder, including the street address, city, and county, and shall, within five (5) 

working days, provide a notice of change of location and address. 

26.4.5 In the event of noncompliance with the requirements of this section, 

Contractor shall have ten (10) days in which to comply subsequent to receipt of 

written notice specifying in what respects Contractor must comply with this section.  

Should noncompliance still be evident after the ten (10) day period, Contractor shall, 

as a penalty to District, forfeit up to one hundred dollars ($100) for each calendar 

day, or portion thereof, for each worker, until strict compliance is effectuated.  Upon 

the request of the Labor Commissioner, these penalties shall be withheld from 

progress payments then due. 

26.4.6 [RESERVED] 

26.5 [RESERVED] 

26.6 Apprentices 

26.6.1 Contractor acknowledges and agrees that, if this Contract involves a dollar 

amount greater than, or a number of working days greater than that specified in 

Labor Code section 1777.5, then this Contract is governed by the provisions of Labor 

Code Section 1777.5.  It shall be the responsibility of Contractor to ensure 

compliance with this Article and with Labor Code section 1777.5 for all 

apprenticeship occupations. 

26.6.2 Apprentices of any crafts or trades may be employed and, when required 

by Labor Code section 1777.5, shall be employed provided they are properly 

registered in full compliance with the provisions of the Labor Code. 

26.6.3 Every such apprentice shall be paid the standard wage paid to apprentices 

under the regulations of the craft or trade at which he/she/they is employed, and 

shall be employed only at the work of the craft or trade to which he/she/they is 

registered. 

26.6.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in 

training under apprenticeship standards and written apprentice agreements under 

chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible 

to be employed.  The employment and training of each apprentice shall be in 

accordance with the provisions of the apprenticeship standards and apprentice 

agreements under which he/she/they is training. 
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26.6.5 Pursuant to Labor Code section 1777.5, if that section applies to this 

Contract as indicated above, Contractor and any Subcontractors employing workers 

in any apprenticeable craft or trade in performing any Work under this Contract shall 

apply to the applicable joint apprenticeship committee for a certificate approving the 

Contractor or Subcontractor under the applicable apprenticeship standards and fixing 

the ratio of apprentices to journeymen employed in performing the Work. 

26.6.6 Pursuant to Labor Code section 1777.5, if that section applies to this 

Contract as indicated above, Contractor and any Subcontractor may be required to 

make contributions to the apprenticeship program. 

26.6.7 If Contractor or Subcontractor willfully fails to comply with Labor Code 

section 1777.5, then, upon a determination of noncompliance by the Administrator of 

Apprenticeship, it shall: 

26.6.7.1 Be denied the right to bid on any subsequent project for one (1) year 

from the date of such determination; 

26.6.7.2 Forfeit as a penalty to District the full amount as stated in Labor Code 

section 1777.7.  Interpretation and enforcement of these provisions shall be in 

accordance with the rules and procedures of the California Apprenticeship Council 

and under the authority of the Chief of the Division of Apprenticeship Standards. 

26.6.8 Contractor and all Subcontractors shall comply with Labor Code section 

1777.6, which section forbids certain discriminatory practices in the employment of 

apprentices. 

26.6.9 Contractor shall become fully acquainted with the law regarding 

apprentices prior to commencement of the Work.  Special attention is directed to 

sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code 

of Regulations, section 200 et seq.  Questions may be directed to the State Division 

of Apprenticeship Standards, 455 Golden Gate Avenue, 9th floor, San Francisco, 

California 94102. 

26.7 Non-Discrimination 

26.7.1 Contractor herein agrees to comply with the provisions of the California 

Fair Employment and Housing Act as set forth in part 2.8 of division 3 of the 

California Government Code, commencing at section 12900; the Federal Civil Rights 

Act of 1964, as set forth in Public Law 88-352, and all amendments thereto; 

Executive Order 11246; and all administrative rules and regulations found to be 

applicable to Contractor and Subcontractor.  

26.7.2 Special requirements for Federally Assisted Construction Contracts:  

During the performance of this Contract, Contractor agrees to incorporate in all 

subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in 

Volume 33 No. 104 of the Federal Register dated May 28, 1968. 
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26.8 Labor First Aid 

Contractor shall maintain emergency first aid treatment for Contractor’s workers on the 

Project which complies with the Federal Occupational Safety and Health Act of 1970 (29 

U.S.C. § 651 et seq.) and the California Occupational Safety and Health Act of 1973 

(Lab. Code, § 6300 et seq.; 8 Cal. Code of Regs., § 330 et seq.). 

27. [RESERVED] 

28. MISCELLANEOUS 

28.1 Assignment of Antitrust Actions 

28.1.1 Section 7103.5(b) of the Public Contract Code states: 

In entering into a public works contract or subcontract to supply goods, services, or 

materials pursuant to a public works contract, the Contractor or subcontractor offers 

and agrees to assign to the awarding body all rights, title, and interest in and to all 

causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) 

or under the Cartwright Act (Chapter 2 (commending with Section 16700) of Part 2 

of Division 7 of the Business and Professions Code), arising from purchases of goods, 

which assignment shall be made and become effective at the time the awarding body 

tenders final payment to the Contractor, without further acknowledgment by the 

parties. 

28.1.2 Section 4552 of the Government Code states: 

In submitting a bid to a public purchasing body, the bidder offers and agrees that if 

the bid is accepted, it will assign to the purchasing body all rights, title, and interest 

in and to all causes of action it may have under Section 4 of the Clayton Act (15 

U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 

16700) of Part 2 of Division 7 of the Business and Professions Code), arising from 

purchases of goods, materials, or services by the bidder for sale to the purchasing 

body pursuant to the bid.  Such assignment shall be made and become effective at 

the time the purchasing body tenders final payment to the bidder. 

28.1.3 Section 4553 of the Government Code states: 

If an awarding body or public purchasing body receives, either through judgment or 

settlement, a monetary recovery for a cause of action assigned under this chapter, 

the assignor shall be entitled to receive reimbursement for actual legal costs incurred 

and may, upon demand, recover from the public body any portion of the recovery, 

including treble damages, attributable to overcharges that were paid by the assignor 

but were not paid by the public body as part of the bid price, less the expenses 

incurred in obtaining that portion of the recovery. 

28.1.4 Section 4554 of the Government Code states: 

Upon demand in writing by the assignor, the assignee shall, within one year from 

such demand, reassign the cause of action assigned under this part if the assignor 

has been or may have been injured by the violation of law for which the cause of 

action arose and (a) the assignee has not been injured thereby, or (b) the assignee 

declines to file a court action for the cause of action. 
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28.1.5 Under this Article, “public purchasing body” is District and “bidder” is 

Contractor. 

28.2 Excise Taxes 

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which 

a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax 

because it is a sale to a State or Local Government for its exclusive use, District, upon 

request, will execute documents necessary to show (1) that District is a political 

subdivision of the State for the purposes of such exemption, and (2) that the sale is for 

the exclusive use of District.  No Federal Excise Tax for such materials shall be included 

in any Contract Price. 

28.3 Taxes 

Contract Price is to include any and all applicable sales taxes or other taxes that may be 

due in accordance with section 7051 et seq. of the Revenue and Taxation Code, 

Regulation 1521 of the State Board of Equalization or any other tax code that may be 

applicable. 

28.4 Shipments 

Contractor is responsible for any or all damage or loss to shipments until delivered and 

accepted on Site, as indicated in the Contract Documents.  There must be no charge for 

containers, packing, unpacking, drayage, or insurance.  The total Contract Price shall be 

all inclusive (including sales tax) and no additional costs of any type will be considered. 

28.5 Compliance with Government Reporting Requirements 

If this Contract is subject to federal or other governmental reporting requirements 

because of federal or other governmental financing in whole or in part for the Project of 

which it is part, or for any other reason, Contactor shall comply with those reporting 

requirements at the request of the District at no additional cost. 

END OF DOCUMENT 
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DOCUMENT 00 73 13 

SPECIAL CONDITIONS 
 

1. RESERVED 

2. Mitigation Measures 

The Contractor shall comply with all applicable mitigation measures, if any, adopted 

by any public agency with respect to this Project pursuant to the California 

Environmental Quality Act (CEQA) (Public Resources Code section 21000 et seq.).  

3. Modernization Projects 

3.1 Access.  Access to the school buildings and entry to buildings, classrooms, 

restrooms, mechanical rooms, electrical rooms, or other rooms, for construction 

purposes, must be coordinated with District and onsite District personnel before 

Work is to start.  Unless agreed to otherwise in writing, only a school custodian will 

be allowed to unlock and lock doors in existing building(s).  The custodian will be 

available only while school is in session.  If a custodian is required to arrive before 

7:00 a.m. or leave after 3:30 p.m. to accommodate Contractor’s Work, the overtime 

wages for the custodian will be paid by the Contractor, unless at the discretion of the 

District, other arrangements are made in advance. 

3.2 Keys.  Upon request, the District may, at its own discretion, provide keys to the 

school site for the convenience of the Contractor.  The Contractor agrees to pay all 

expenses to re-key the entire school site and all other affected District buildings if 

the keys are lost or stolen, or if any unauthorized party obtains a copy of the key or 

access to the school. 

3.3 Maintaining Services.  The Contractor is advised that Work is to be performed 

in spaces regularly scheduled for instruction.  Interruption and/or periods of 

shutdown of public access, electrical service, water service, lighting, or other utilities 

shall be only as arranged in advance with the District.  Contractor shall provide 

temporary services to all facilities interrupted by Contractor’s Work. 

3.4 Maintaining Utilities.  The Contractor shall maintain in operation during 

duration of Contract, drainage lines, storm drains, sewers, water, gas, electrical, 

steam, and other utility service lines within working area. 

3.5 Confidentiality.  Contractor shall maintain the confidentiality of all information, 

documents, programs, procedures and all other items that Contractor encounters 

while performing the Work.  This requirement shall be ongoing and shall survive the 

expiration or termination of this Contract and specifically includes, without limitation, 

all student, parent, and employee disciplinary information and health information. 

3.6 Work during Instructional Time.  By submitting its bid, Contractor affirms 

that Work may be performed during ongoing instruction in existing facilities.  If so, 

Contractor agrees to cooperate to the best of its ability to minimize any disruption to 

school operations and any use of school facilities by the public up to, and including, 

rescheduling specific work activities, at no additional cost to District. 
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3.7 No Work during Student Testing.  Contractor shall, at no additional cost to 

the District and at the District’s request, coordinate its Work to not disturb District 

students including, without limitation, not performing any Work when students at the 

Site are taking State or Federally-required tests. 

4. Badge Policy for Contractors 

All Contractors doing work for the District will provide their workers with identification 

badges.  These badges will be worn by all members of the Contractor's staff who are 

working in a District facility. 

4.1 Badges must be filled out in full and contain the following information: 

4.1.1 Name of Contractor 

4.1.2 Name of Employee 

4.1.3 Contractor's address and phone number 

4.2 Badges are to be worn when the Contractor or his/her employees are on site and 

must be visible at all times.  Contractors must inform their employees that they are 

required to allow District employees, the Architect, the Construction Manager, the 

Program Manager, or the Project Inspector to review the information on the badges 

upon request. 

4.3 Continued failure to display identification badges as required by this policy may 

result in the individual being removed from the Project or assessment of fines 

against the Contractor. 

5. RESERVED 

6. RESERVED 

7. RESERVED 

8. Insurance Policy Limits 

The limits of insurance shall not be less than: 
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Commercial General 

Liability 

Product Liability and 

Completed Operations, 

Fire Damage Liability – 

Split Limit 

[E.G. CHOOSE ONE 

OF THREE OPTIONS: 

Option 1 - Low Risk 

Option:  $1,000,000 

per occurrence; 

$2,000,000 aggregate 

 

Option 2 - Intermediate 

Risk Option:  

$2,000,000 per 

occurrence; $4,000,000 

aggregate 

 

Option 3 - High Risk 

Option:  $5,000,000 

per occurrence; 

$10,000,000 

aggregate] 

 

Automobile Liability 

– Any Auto 

 

Combined Single Limit [E.G.  CHOOSE ONE 

OF TWO OPTIONS: 

Option 1 - Personal 

vehicles: 

$500,000 

Commercial vehicles:  

$1,000,000 

Option 2 - Personal 

vehicles:  $100,000 per 

person/ $300,000 per 

accident] 

Workers’ 

Compensation 

 

 Statutory limits 

pursuant to State law 

 

Employer’s Liability 

 

 [E.G. $0] 

 

Builder’s Risk 

(Course of 

Construction) 

 [E.G. $0] 

Pollution Liability  [E.G. $0] 

 

9. Permits, Certificates, Licenses, Fees, Approvals 

9.1 Payment for Permits, Certificates, Licenses, Fees, and Approvals.  As required in 

the General Conditions, the Contractor shall secure and pay for all permits, licenses, 

approvals, and certificates necessary for the prosecution of the Work with the  

exception of the following: 

N/A 
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With respect to the above-listed items, Contractor shall be responsible for securing 

such items; however, District will be responsible for payment of these charges or 

fees.  Contractor shall notify the District of the amount due with respect to such 

items and to whom the amount is payable.  Contractor shall provide the District with 

an invoice and receipt with respect to such charges or fees. 

9.2 General Permit for Storm Water Discharges Associated with Construction and 

Land Disturbance Activities  

General Permit for Storm Water Discharges Associated with Construction and Land 

Disturbance Activities does not apply to this Project. 

10. RESERVED 

11. As-Builts and Record Drawings 

11.1 When called for by Division 1, Contractor shall submit As-Built Drawings 

pursuant to the Contract Documents consisting of one set of computer-aided design 

and drafting (“CADD”) files in the following format AutoCAD plus one set of As-Built 

Drawings on vellum.  

11.2 Contractor shall submit Record Drawings pursuant to the Contract Documents 

consisting of one set of computer-aided design and drafting (“CADD”) files in the 

following format AutoCAD, plus one set of Record Drawings on vellum.  

12. RESERVED 

13. Construction Manager 

The District will use a Construction Manager on the Project that is the subject of this 

Contract.  Lance Brown 209-712-6354 is the Construction Manager for this Project. 

14. RESERVED 

15. RESERVED 

16. RESERVED 

17. RESERVED 

18. RESERVED 

19. RESERVED 

20. RESERVED 
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DOCUMENT 01 11 00 

SUMMARY OF WORK 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Access Conditions and 

Requirements; 

B. Special Conditions. 

1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of this Contract consists of the following: 

Installing and related work for a New Playground Apparatus and 

construction of new apparatus area as shown in construction 

documents to provide a complete turnkey project. 

1.03 CONTRACTS 

A. Perform the Work under a single, fixed-price Contract. 

1.04 WORK BY OTHERS 

A. Work on the Project that will be performed and completed prior to the start of 

the Work of this Contract: 

(1) N/A 

B. Work on the Project that will be performed by others concurrent with the 

Work of this Contract: 

(1) N/A 

1.05 CODES, REGULATIONS, AND STANDARDS 

A. The codes, regulations, and standards adopted by the state and federal 

agencies having jurisdiction shall govern minimum requirements for this 

Project.  Where codes, regulations, and standards conflict with the Contract 

Documents, these conflicts shall be brought to the immediate attention of the 

District and the Architect. 

B. Codes, regulations, and standards shall be as published effective as of date of 

bid opening, unless otherwise specified or indicated. 
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1.06 PROJECT RECORD DOCUMENTS 

A. Contractor shall maintain on Site one set of the following record documents; 

Contractor shall record actual revisions to the Work: 

(1) Contract Drawings. 

(2) Specifications. 

(3) Addenda. 

(4) Change Orders and other modifications to the Contract. 

(5) Reviewed shop drawings, product data, and samples. 

(6) Field test records. 

(7) Inspection certificates. 

(8) Manufacturer's certificates. 

B. Contractor shall store Record Documents separate from documents used for 

construction.  Provide files, racks, and secure storage for Record Documents 

and samples. 

C. Contractor shall record information concurrent with construction progress. 

D. Specifications: Contractor shall legibly mark and record at each product 

section of the Specifications the description of the actual product(s) installed, 

including the following: 

(1) Manufacturer's name and product model and number. 

(2) Product substitutions or alternates utilized. 

(3) Changes made by Addenda and Change Orders and written directives. 

1.07 EXAMINATION OF EXISTING CONDITIONS 

A. Contractor shall be held to have examined the Project Site and acquainted 

itself with the conditions of the Site and of the streets or roads approaching 

the Site. 

B. Prior to commencement of Work, Contractor shall survey the Site and existing 

buildings and improvements to observe existing damage and defects such as 

cracks, sags, broken, missing or damaged glazing, other building elements 

and Site improvements, and other damage. 

C. Should Contractor observe cracks, sags, and other damage to and defects of 

the Site and adjacent buildings, paving, and other items not indicated in the 

Contract Documents, Contractor shall immediately report same to the District 

and the Architect. 
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1.08 CONTRACTOR'S USE OF PREMISES 

A. If unoccupied and only with District’s prior written approval, Contractor may 

use the building(s) at the Project Site without limitation for its operations, 

storage, and office facilities for the performance of the Work.  If the District 

chooses to beneficially occupy any building(s), Contractor must obtain the 

District's written approval for Contractor's use of spaces and types of 

operations to be performed within the building(s) while so occupied.  

Contractor's access to the building(s) shall be limited to the areas indicated. 

B. If the space at the Project Site is not sufficient for Contractor's operations, 

storage, office facilities and/or parking, Contractor shall arrange and pay for 

any additional facilities needed by Contractor. 

C. Contractor shall not interfere with use of or access to occupied portions of the 

building(s) or adjacent property. 

D. Contractor shall maintain corridors, stairs, halls, and other exit-ways of 

building clear and free of debris and obstructions at all times. 

E. No one other than those directly involved in the demolition and construction, 

or specifically designated by the District or the Architect shall be permitted in 

the areas of work during demolition and construction activities. 

F. The Contractor shall install the construction fence and maintain that it will be 

locked when not in use.  Keys to this fencing will be provided to the District. 

1.09 PROTECTION OF EXISTING STRUCTURES AND UTILITIES 

A. The Drawings show above-grade and below-grade structures, utility lines, and 

other installations that are known or believed to exist in the area of the Work.  

Contractor shall locate these existing installations before proceeding with 

excavation and other operations that could damage same; maintain them in 

service, where appropriate; and repair damage to them caused by the 

performance of the Work.  Should damage occur to these existing 

installations, the costs of repair shall be at the Contractor's expense and 

made to the District's satisfaction. 

B. Contractor shall be alert to the possibility of the existence of additional 

structures and utilities.  If Contractor encounters additional structures and 

utilities, Contractor will immediately report to the District for disposition of 

same as indicated in the General Conditions. 

1.10 UTILITY SHUTDOWNS AND INTERRUPTIONS 

A. Contractor shall give the District a minimum of three (3) days written notice 

in advance of any need to shut off existing utility services or to effect 

equipment interruptions.  The District will set exact time and duration for 

shutdown, and will assist Contractor with shutdown.  Work required to re-

establish utility services shall be performed by the Contractor. 
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B. Contractor shall obtain District's written approval as indicated in the General 

Conditions in advance of deliveries of material or equipment or other activities 

that may conflict with District's use of the building(s) or adjacent facilities. 

1.11 STRUCTURAL INTEGRITY 

A. Contractor shall be responsible for and supervise each operation and work 

that could affect structural integrity of various building elements, both 

permanent and temporary. 

B. Contractor shall include structural connections and fastenings as indicated or 

required for complete performance of the Work. 

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 21 00 

ALLOWANCE 

 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Non-specified work. 

1.2 RELATED SECTIONS 

A. Document 01 10 00 (Summary of Work) 

 

B. Document 01 29 00 (Payments and Completion) 

 

C. Document 01 32 19 (Submittal Procedures) 

1.3 ALLOWANCES 

A. Included in the Contract, a 10 percent District controlled allowance for Unforeseen 

Conditions within the limits set forth in the Contract Documents. This Allowance 

shall not be utilized without written approval by the District. 

 

B. Contractor’s costs, without overhead and profit, for products, delivery, installation, 

labor, insurance, payroll, taxes, bonding and equipment rental will be included in 

Allowance Expenditure Directive authorizing expenditure of funds from this 

Allowance.  No overhead and profit shall be added to the Allowance Expenditure 

Directive.   

 

C. Funds will be drawn from Allowance only with District approval evidenced by an 

Allowance Expenditure Directive. 

 

D. At Contract closeout, funds remaining in Allowance will be credited to District by 

Change Order. 

 

E. Whenever costs are more than the Allowance, the amount covered by the Allowance 

will be approved at cost.  The Contract Price shall be adjusted by Change Order for 

amounts in excess of the Allowance.  

 

PART 2 PRODUCTS  

 

Not used. 

 

PART 3 EXECUTION 

 

Not used. 

END OF DOCUMENT 



Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

 

LODI UNIFIED SCHOOL DISTRICT DOCUMENT 01 22 00 

ALTERNATES AND UNIT PRICING 
- 6 - 

 

DOCUMENT 01 22 00 

ALTERNATES AND UNIT PRICING 

PART 4 – ALTERNATES 

4.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions; 

C. Bid Form and Proposal; 

D. Instruction to Bidders. 

4.02 DESCRIPTION 

The items of work indicated below propose modifications to, substitutions for, 

additions to and/or deletions from the various parts of the Work specified in other 

Sections of the Specifications. The acceptance or rejection of any of the alternates is 

strictly at the option of the District subject to District's acceptance of Contractor's 

stated prices contained in this Proposal. 

4.03 GENERAL 

Where an item is omitted, or scope of Work is decreased, all Work pertaining to the 

item whether specifically stated or not, shall be omitted and where an item is added 

or modified or where scope of Work is increased, all Work pertaining to that required 

to render same ready for use on the Project in accordance with intention of Drawings 

and Specifications shall be included in an agreed upon price amount. 

4.04 BASE BID 

The Base Bid includes all work required to construct the Project completely and in 

accordance with the Contract Documents. 

4.05 ALTERNATES 

A. N/A 

The above Alternate descriptions are general in nature and for reference 

purposes only. The Contract Documents, including, without limitation, the 

Drawings and Specifications, must be referred to for the complete scope of 

Work. 
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PART 5 - UNIT PRICING 

5.01 GENERAL 

Contractor shall completely state all required figures based on Unit Prices listed 

below.  Where scope of Work is decreased, all Work pertaining to the item, whether 

specifically stated or not, shall be omitted and where scope of Work is increased, all 

work pertaining to that item required to render same ready for use on the Project in 

accordance with intention of Drawings and Specifications shall be included in an 

agreed upon price amount. 

5.02 UNIT PRICES 

Furnish unit prices for each of the named items on a square foot, lineal foot, or per 

each basis, as applies. Unit prices shall include all labor, materials, services, profit, 

overhead, insurance, bonds, taxes, and all other incidental costs of Contractor, 

subcontractors, and supplier(s).  

A. N/A 

END OF DOCUMENT 
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DOCUMENT 01 25 13 

PRODUCT OPTIONS AND SUBSTITUTIONS 

PART 6 - GENERAL 

6.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. Instructions to Bidders; 

B. General Conditions, including, without limitation, Substitutions For Specified 

Items; and 

C. Special Conditions. 

6.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT 

A. Catalog numbers and specific brands or trade names followed by the 

designation "or equal" are used in conjunction with material and equipment 

required by the Specifications to establish the standards of quality, utility, and 

appearance required.  Substitutions which are equal in quality, utility, and 

appearance to those specified may be reviewed subject to the provisions of 

the General Conditions. 

B. Wherever more than one manufacturer's product is specified, the first-named 

product is the basis for the design used in the work and the use of 

alternative-named manufacturers' products or substitutes may require 

modifications in that design.  If such alternatives are proposed by Contractor 

and are approved by the District and/or the Architect, Contractor shall 

assume all costs required to make necessary revisions and modifications of 

the design resulting from the substitutions requested by the Contractor. 

C. When materials and equipment are specified by first manufacturer's name 

and product number, second manufacturer's name and "or approved equal," 

supporting data for the second product, if proposed by Contractor, shall be 

submitted in accordance with the requirements for substitutions.  The 

District’s Board has found and determined that certain item(s) shall be used 

on this Project based on the purpose(s) indicated pursuant to Public Contract 

Code section 3400(c).  These findings, as well as the products and brand or 

trade names, have been identified in the Notice to Bidders. 

D. The Contractor will not be allowed to substitute specified items unless the 

request for substitution is submitted as follows: 

(1) District must receive any notice of request for substitution of a 

specified item a minimum of ten (10) calendar days prior to bid 

opening.   

(2) Within 35 days after the date of the Notice of Award, the Contractor 

shall submit data substantiating the request(s) for all substitution(s) 
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containing sufficient information to assess acceptability of product or 

system and impact on Project, including, without limitation, the 

requirements specified in the Special Conditions and the technical 

Specifications.  Insufficient information shall be grounds for rejection 

of substitution. 

E. If the District and/or Architect, in reviewing proposed substitute materials and 

equipment, require revisions or corrections to be made to previously accepted 

Shop Drawings and supplemental supporting data to be resubmitted, 

Contractor shall promptly do so.  If any proposed substitution is judged by 

the District and/or Architect to be unacceptable, the specified material or 

equipment shall be provided. 

F. Samples may be required.  Tests required by the District and/or Architect for 

the determination of quality and utility shall be made at the expense of 

Contractor, with acceptance of the test procedure first given by the District. 

G. In reviewing the supporting data submitted for substitutions, the District 

and/or Architect will use for purposes of comparison all the characteristics of 

the specified material or equipment as they appear in the manufacturer's 

published data even though all the characteristics may not have been 

particularly mentioned in the Contract Documents.  If more than two (2) 

submissions of supporting data are required, the cost of reviewing the 

additional supporting data shall be borne by Contractor, and the District will 

deduct the costs from the Contract Price.  The Contractor shall be responsible 

for any re-design costs occasioned by District's acceptance and/or approval of 

any substitute. 

H. The Contractor shall, in the event that a substitute is less costly than that 

specified, credit the District with one hundred percent (100%) of the net 

difference between the substitute and the originally specified material.  In this 

event, the Contractor agrees to execute a deductive Change Order to reflect 

that credit.  In the event Contractor furnishes a material, process, or article 

more expensive than that specified, the difference in the cost of that material, 

process, or article so furnished shall be borne by Contractor. 

I. In no event shall the District be liable for any increase in Contract Price or 

Contract Time due to any claimed delay in the evaluation of any proposed 

substitute or in the acceptance or rejection of any proposed substitute. 

PART 7 – PRODUCTS Not Used. 

PART 8 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 26 00 

CHANGES IN WORK 

CONTRACTOR SHALL COMPLY WITH ALL APPLICABLE PROVISIONS IN THE 

AGREEMENT, GENERAL CONDITIONS, AND SPECIAL CONDITIONS, IF USED, 

RELATED TO CHANGES AND/OR REQUESTS FOR CHANGES. 

END OF DOCUMENT 
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DOCUMENT 01 29 00 

APPLICATION FOR PAYMENT AND  

CONDITIONAL AND UNCONDITIONAL WAIVER AND RELEASE FORMS 

CONTRACTOR SHALL COMPLY WITH ALL PROVISIONS IN THE GENERAL 

CONDITIONS RELATED TO APPLICATIONS FOR PAYMENT AND/OR PAYMENTS. 

CONDITIONAL WAIVER AND RELEASE 

ON PROGRESS PAYMENT 

(Civil Code Section 8132) 

 

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 

PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT RELY 

ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED PAYMENT. 

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Through Date:    

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 

claimant has for labor and service provided, and equipment and material delivered, to the 

customer on this job through the Through Date of this document.  Rights based upon labor 

or service provided, or equipment or material delivered, pursuant to a written change order 

that has been fully executed by the parties prior to the date that this document is signed by 

the claimant, are waived and released by this document, unless listed as an Exception below. 

This document is effective only on the claimant's receipt of payment from the financial 

institution on which the following check is drawn: 

Maker of Check:    

Amount of Check:  $  

Check Payable to:    

Exceptions 

This document does not affect any of the following: 

(1) Retentions. 

(2) Extras for which the claimant has not received payment. 
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(3) The following progress payments for which the claimant has previously given 

a conditional waiver and release but has not received payment: 

Date(s) of waiver and release:    

Amount(s) of unpaid progress payment(s):  $  

(4) Contract rights, including (A) a right based on rescission, abandonment, or 

breach of contract, and (B) the right to recover compensation for work not 

compensated by the payment. 

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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UNCONDITIONAL WAIVER AND RELEASE 

ON PROGRESS PAYMENT 

(Civil Code Section 8134) 

 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 

NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 

BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 

YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 

USE A CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Through Date:    

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 

claimant has for labor and service provided, and equipment and material delivered, to the 

customer on this job through the Through Date of this document.  Rights based upon labor 

or service provided, or equipment or material delivered, pursuant to a written change order 

that has been fully executed by the parties prior to the date that this document is signed by 

the claimant, are waived and released by this document, unless listed as an Exception below.  

The claimant has received the following progress payment:  $  

Exceptions 

This document does not affect any of the following: 

1. Retentions. 

(5) Extras for which the claimant has not received payment. 

(6) Contract rights, including (A) a right based on rescission, abandonment, or 

breach of contract, and (B) the right to recover compensation for work not 

compensated by the payment. 

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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CONDITIONAL WAIVER AND RELEASE 

ON FINAL PAYMENT 

(Civil Code Section 8136) 

 

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 

PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT RELY 

ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED PAYMENT. 

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 

claimant has for labor and service provided, and equipment and material delivered, to the 

customer on this job.  Rights based upon labor or service provided, or equipment or material 

delivered, pursuant to a written change order that has been fully executed by the parties prior 

to the date that this document is signed by the claimant, are waived and released by this 

document, unless listed as an Exception below.  This document is effective only on the 

claimant's receipt of payment from the financial institution on which the following check is 

drawn: 

Maker of Check:    

Amount of Check:  $  

Check Payable to:    

Exceptions 

This document does not affect any of the following:    

Disputed claims for extras in the amount of:  $  

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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UNCONDITIONAL WAIVER AND RELEASE 

ON FINAL PAYMENT 

(Civil Code Section 8138) 

 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 

NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 

BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 

YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 

USE A CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 

claimant has for all labor and service provided, and equipment and material delivered, to the 

customer on this job.  Rights based upon labor or service provided, or equipment or material 

delivered, pursuant to a written change order that has been fully executed by the parties prior 

to the date that this document is signed by the claimant, are waived and released by this 

document, unless listed as an Exception below.  The claimant has been paid in full. 

Exceptions 

This document does not affect any of the following:    

Disputed claims for extras in the amount of: $  

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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DOCUMENT 01 31 19 

PROJECT MEETINGS 

PART 9 – GENERAL 

9.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions; and 

B. Special Conditions. 

9.02 PROGRESS MEETINGS: 

A. Contractor shall schedule and hold regular weekly progress meetings after a 

minimum of one week's prior written notice of the meeting date and time to 

all Invitees as indicated below. 

B. Location: Contractor's field office. 

C. The Contractor shall notify and invite the following entities (“Invitees”): 

(1) District Representative. 

(2) Contractor. 

(3) Contractor's Project Manager. 

(4) Contractor's Superintendent. 

(5) Subcontractors, as appropriate to the agenda of the meeting. 

(6) Suppliers, as appropriate to the agenda of the meeting. 

(7) Construction Manager, if any. 

(8) Architect 

(9) Engineer(s), if any and as appropriate to the agenda of the meeting. 

(10) Others, as appropriate to the agenda of the meeting. 

D. The District's and/or the Architect’s Consultants will attend at their discretion, 

in response to the agenda. 

E. The District representative, the Construction Manager, and/or another District 

Agent shall take and distribute meeting notes to attendees and other 

concerned parties.  If exceptions are taken to anything in the meeting notes, 

those exceptions shall be stated in writing to the District within five (5) 

working days following District's distribution of the meeting notes. 
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9.03 PRE-INSTALLATION/PERFORMANCE MEETING: 

A. Contractor shall schedule a meeting prior to the start of each of the following 

portions of the Work: N/A.  Contractor shall invite all Invitees to this meeting, 

and others whose work may affect or be affected by the quality of the cutting 

and patching work. 

B. Contractor shall review in detail prior to this meeting, the manufacturer's 

requirements and specifications, applicable portions of the Contract 

Documents, Shop Drawings, and other submittals, and other related work.  At 

this meeting, invitees shall review and resolve conflicts, incompatibilities, or 

inadequacies discovered or anticipated. 

C. Contractor shall review in detail Project conditions, schedule, requirements for 

performance, application, installation, and quality of completed Work, and 

protection of adjacent Work and property. 

D. Contractor shall review in detail means of protecting the completed Work 

during the remainder of the construction period. 

PART 10 - PRODUCTS Not Used. 

PART 11 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 32 13 

SCHEDULING OF WORK 

PART 12 – GENERAL 

12.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions; 

C. Summary of Work; and 

D. Submittals. 

12.02 SECTION INCLUDES 

A. Scheduling of Work under this Contract shall be performed by Contractor in 

accordance with requirements of this Section. 

(1) Development of schedule, cost and resource loading of the schedule, 

monthly payment requests, and project status reporting requirements 

of the Contract shall employ computerized Critical Path Method 

(“CPM”) scheduling (“CPM Schedule”). 

(2) CPM Schedule shall be cost loaded based on Schedule of Values as 

approved by District. 

(3) Submit schedules and reports as specified in the General Conditions. 

B. Upon Award of Contract, Contractor shall immediately commence 

development of Initial and Original CPM Schedules to ensure compliance with 

CPM Schedule submittal requirements. 

12.03 CONSTRUCTION SCHEDULE 

A. Within ten (10) days of issuance of the Notice to Proceed and before request 

for first progress payment, the Contractor shall prepare and submit to the 

Project Manager a construction progress schedule conforming to the Milestone 

Schedule below. 

B. The Construction Schedule shall be continuously updated, and an updated 

schedule shall be submitted with each application for progress payment.  

Each revised schedule shall indicate the work actually accomplished during 

the previous period and the schedule for completion of the remaining work. 

C. Milestone Schedule: 

ACTIVITY DESCRIPTION REQUIRED COMPLETION 
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CONSTRUCTION STARTS September 27, 2024 

FINAL PROJECT COMPLETION  October 11, 2024 

 

12.04 QUALIFICATIONS 

A. Contractor shall employ experienced scheduling personnel qualified to use the 

latest version of [i.e., Primavera Project Planner]. Experience level required is 

set forth below.  Contractor may employ such personnel directly or may 

employ a consultant for this purpose. 

(1) The written statement shall identify the individual who will perform 

CPM scheduling. 

(2) Capability and experience shall be verified by description of 

construction projects on which individual has successfully applied 

computerized CPM. 

(3) Required level of experience shall include at least two (2) projects of 

similar nature and scope with value not less than three-fourths (¾) of 

the Total Bid Price of this Project.  The written statement shall provide 

contact persons for referenced projects with current telephone and 

address information. 

B. District reserves the right to approve or reject Contractor’s scheduler or 

consultant at any time. District reserves the right to refuse replacing of 

Contractor’s scheduler or consultant, if District believes replacement will 

negatively affect the scheduling of Work under this Contract. 

12.05 GENERAL 

A. Progress Schedule shall be based on and incorporate milestone and 

completion dates specified in Contract Documents. 

B. Overall time of completion and time of completion for each milestone shown 

on Progress Schedule shall adhere to times in the Contract, unless an earlier 

(advanced) time of completion is requested by Contractor and agreed to by 

District.  Any such agreement shall be formalized by a Change Order. 

(1) District is not required to accept an early completion schedule, i.e., 

one that shows an earlier completion date than the Contract Time. 

(2) Contractor shall not be entitled to extra compensation in event 

agreement is reached on an earlier completion schedule and 

Contractor completes its Work, for whatever reason, beyond 

completion date shown in its early completion schedule but within the 

Contract Time. 

(3) A schedule showing the work completed in less than the Contract 

Time, and that has been accepted by District, shall be considered to 

have Project Float. The Project Float is the time between the scheduled 

completion of the work and the Completion Date. Project Float is a 

resource available to both District and the Contractor. 
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C. Ownership Project Float: Neither the District nor Contractor owns Project 

Float.  The Project owns the Project Float.  As such, liability for delay of the 

Completion Date rests with the party whose actions, last in time, actually 

cause delay to the Completion Date. 

(1) For example, if Party A uses some, but not all of the Project Float and 

Party B later uses remainder of the Project Float as well as additional 

time beyond the Project Float, Party B shall be liable for the time that 

represents a delay to the Completion Date. 

(2) Party A would not be responsible for the time since it did not consume 

the entire Project Float and additional Project Float remained; 

therefore, the Completion Date was unaffected by Party A. 

D. Progress Schedule shall be the basis for evaluating job progress, payment 

requests, and time extension requests.  Responsibility for developing Contract 

CPM Schedule and monitoring actual progress as compared to Progress 

Schedule rests with Contractor. 

E. Failure of Progress Schedule to include any element of the Work, or any 

inaccuracy in Progress Schedule, will not relieve Contractor from responsibility 

for accomplishing the Work in accordance with the Contract.  District’s 

acceptance of schedule shall be for its use in monitoring and evaluating job 

progress, payment requests, and time extension requests and shall not, in 

any manner, impose a duty of care upon District, or act to relieve Contractor 

of its responsibility for means and methods of construction. 

F. Software: Use AutoCAD. Such software shall be compatible with Windows 

operating system. Contractor shall transmit contract file to District on 

compact disk at times requested by District. 

G. Transmit each item under the form approved by District. 

(1) Identify Project with District Contract number and name of Contractor. 

(2) Provide space for Contractor’s approval stamp and District’s review 

stamps. 

(3) Submittals received from sources other than Contractor will be 

returned to the Contractor without District’s review. 

12.06 INITIAL CPM SCHEDULE 

A. Initial CPM Schedule submitted for review at the pre-construction conference 

shall serve as Contractor’s schedule for up to ninety (90) calendar days after 

the Notice to Proceed. 

B. Indicate detailed plan for the Work to be completed in first ninety (90) days 

of the Contract; details of planned mobilization of plant and equipment; 

sequence of early operations; procurement of materials and equipment.  

Show Work beyond ninety (90) calendar days in summary form. 
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C. Initial CPM Schedule shall be time scaled. 

D. Initial CPM Schedule shall be cost and resource loaded.  Accepted cost and 

resource loaded schedule will be used as basis for monthly progress payments 

until acceptance of the Original CPM Schedule.  Use of Initial CPM Schedule 

for progress payments shall not exceed ninety (90) calendar days. 

E. District and Contractor shall meet to review and discuss the Initial CPM 

Schedule within seven (7) calendar days after it has been submitted to 

District. 

(1) District’s review and comment on the schedule shall be limited to 

Contract conformance (with sequencing, coordination, and milestone 

requirements). 

(2) Contractor shall make corrections to schedule necessary to comply 

with Contract requirements and shall adjust schedule to incorporate 

any missing information requested by District.  Contractor shall 

resubmit Initial CPM Schedule if requested by District. 

F. If, during the first ninety (90) days after Notice to Proceed, the Contractor is 

of the opinion that any of the Work included on its Initial CPM Schedule has 

been impacted, the Contractor shall submit to District a written Time Impact 

Evaluation (“TIE”) in accordance with Article 1.12 of this Section. The TIE 

shall be based on the most current update of the Initial CPM Schedule. 

12.07 ORIGINAL CPM SCHEDULE 

A. Submit a detailed proposed Original CPM Schedule presenting an orderly and 

realistic plan for completion of the Work in conformance with requirements as 

specified herein. 

B. Progress Schedule shall include or comply with following requirements: 

(1) Time scaled, cost and resource (labor and major equipment) loaded 

CPM schedule. 

(2) No activity on schedule shall have duration longer than fifteen (15) 

Work days, with exception of submittal, approval, fabrication and 

procurement activities, unless otherwise approved by District. 

(a) Activity durations shall be total number of actual Work days 

required to perform that activity. 

(3) The start and completion dates of all items of Work, their major 

components, and milestone completion dates, if any. 

(4) District furnished materials and equipment, if any, identified as 

separate activities. 

(5) Activities for maintaining Project Record Documents. 
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(6) Dependencies (or relationships) between activities. 

(7) Processing/approval of submittals and shop drawings for all material 

and equipment required per the Contract.  Activities that are 

dependent on submittal acceptance or material delivery shall not be 

scheduled to start earlier than expected acceptance or delivery dates. 

(a) Include time for submittals, re-submittals and reviews by 

District.  Coordinate with accepted schedule for submission of 

Shop Drawings, samples, and other submittals. 

(b) Contractor shall be responsible for all impacts resulting from re-

submittal of Shop Drawings and submittals. 

(8) Procurement of major equipment, through receipt and inspection at 

jobsite, identified as separate activity. 

(a) Include time for fabrication and delivery of manufactured 

products for the Work. 

(b) Show dependencies between procurement and construction. 

(9) Activity description: what Work is to be accomplished and where. 

(10) The total cost of performing each activity shall be total of labor, 

material, and equipment, excluding overhead and profit of Contractor.  

Overhead and profit of the General Contractor shall be shown as a 

separate activity in the schedule.  Sum of cost for all activities shall 

equal total Contract value. 

(11) Resources required (labor and major equipment) to perform each 

activity. 

(12) Responsibility code for each activity corresponding to Contractor or 

Subcontractor responsible for performing the Work. 

(13) Identify the activities which constitute the controlling operations or 

critical path. No more than twenty-five percent (25%) of the activities 

shall be critical or near critical. Near critical is defined as float in the 

range of one (1) to ten (10) days. 

(14) Twenty (20) workdays for developing punch list(s), completion of 

punch list items, and final clean-up for the Work or any designated 

portion thereof. No other activities shall be scheduled during this 

period. 

(15) Interface with the work of other contractors, District, and agencies 

such as, but not limited to, utility companies. 

(16) Show detailed Subcontractor Work activities.  In addition, furnish 

copies of Subcontractor schedules upon which CPM was built. 
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(a) Also furnish for each Subcontractor, as determined by District, 

submitted on Subcontractor letterhead, a statement certifying 

that Subcontractor concurs with Contractor’s Original CPM 

Schedule and that Subcontractor’s related schedules have been 

incorporated, including activity duration, cost and resource 

loading. 

(b) Subcontractor schedules shall be independently derived and not 

a copy of Contractor’s schedule. 

(c) In addition to Contractor's schedule and resource loading, 

obtain from electrical, mechanical, and plumbing 

Subcontractors, and other Subcontractors as required by 

District, productivity calculations common to their trades, such 

as units per person day, feet of pipe per day per person, feet of 

wiring per day per person, and similar information. 

(d) Furnish schedule for Contractor/Subcontractor CPM schedule 

meetings which shall be held prior to submission of Original 

CPM schedule to District.  District shall be permitted to attend 

scheduled meetings as an observer. 

(17) Activity durations shall be in Work days. 

(18) Submit with the schedule a list of anticipated non-Work days, such as 

weekends and holidays.  The Progress Schedule shall exclude in its 

Work day calendar all non-Work days on which Contractor anticipates 

critical Work will not be performed. 

C. Original CPM Schedule Review Meeting:  Contractor shall, within sixty (60) 

days from the Notice to Proceed date, meet with District to review the 

Original CPM Schedule submittal. 

(1) Contractor shall have its Project Manager, Project Superintendent, 

Project Scheduler, and key Subcontractor representatives, as required 

by District, in attendance.  The meeting will take place over a 

continuous one (1) day period. 

(2) District’s review will be limited to submittal’s conformance to Contract 

requirements including, but not limited to, coordination requirements.  

However, review may also include: 

(a) Clarifications of Contract Requirements. 

(b) Directions to include activities and information missing from 

submittal. 

(c) Requests to Contractor to clarify its schedule. 

(3) Within five (5) days of the Schedule Review Meeting, Contractor shall 

respond in writing to all questions and comments expressed by District 

at the Meeting. 
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12.08 ADJUSTMENTS TO CPM SCHEDULE 

A. Adjustments to Original CPM Schedule:  Contractor shall have adjusted the 

Original CPM Schedule submittal to address all review comments from original 

CPM Schedule review meeting and resubmit network diagrams and reports for 

District’s review. 

(1) District, within ten (10) days from date that Contractor submitted the 

revised schedule, will either: 

(a) Accept schedule and cost and resource loaded activities as 

submitted, or 

(b) Advise Contractor in writing to review any part or parts of 

schedule which either do not meet Contract requirements or 

are unsatisfactory for District to monitor Project’s progress, 

resources, and status or evaluate monthly payment request by 

Contractor. 

(2) District may accept schedule with conditions that the first monthly CPM 

Schedule update be revised to correct deficiencies identified. 

(3) When schedule is accepted, it shall be considered the “Original CPM 

Schedule” which will then be immediately updated to reflect the 

current status of the work. 

(4) District reserves right to require Contractor to adjust, add to, or clarify 

any portion of schedule which may later be discovered to be 

insufficient for monitoring of Work or approval of partial payment 

requests.  No additional compensation will be provided for such 

adjustments, additions, or clarifications. 

B. Acceptance of Contractor’s schedule by District will be based solely upon 

schedule’s compliance with Contract requirements. 

(1) By way of Contractor assigning activity durations and proposing 

sequence of Work, Contractor agrees to utilize sufficient and necessary 

management and other resources to perform work in accordance with 

the schedule. 

(2) Upon submittal of schedule update, updated schedule shall be 

considered “current” CPM Schedule. 

(3) Submission of Contractor’s schedule to District shall not relieve 

Contractor of total responsibility for scheduling, sequencing, and 

pursuing Work to comply with requirements of Contract Documents, 

including adverse effects such as delays resulting from ill-timed Work. 

C. Submittal of Original CPM Schedule, and subsequent schedule updates, shall 

be understood to be Contractor’s representation that the Schedule meets 

requirements of Contract Documents and that Work shall be executed in 

sequence indicated on the schedule. 
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D. Contractor shall distribute Original CPM Schedule to Subcontractors for review 

and written acceptance, which shall be noted on Subcontractors’ letterheads 

to Contractor and transmitted to District for the record. 

12.09 MONTHLY CPM SCHEDULE UPDATE SUBMITTALS 

A. Following acceptance of Contractor’s Original CPM Schedule, Contractor shall 

monitor progress of Work and adjust schedule each month to reflect actual 

progress and any anticipated changes to planned activities. 

(1) Each schedule update submitted shall be complete, including all 

information requested for the Original CPM Schedule submittal. 

(2) Each update shall continue to show all Work activities including those 

already completed.  These completed activities shall accurately reflect 

“as-built” information by indicating when activities were actually 

started and completed. 

B. A meeting will be held on approximately the twenty-fifth (25th) of each 

month to review the schedule update submittal and progress payment 

application. 

(1) At this meeting, at a minimum, the following items will be reviewed: 

Percent (%) complete of each activity; Time Impact Evaluations for 

Change Orders and Time Extension Request; actual and anticipated 

activity sequence changes; actual and anticipated duration changes; 

and actual and anticipated Contractor delays. 

(2) These meetings are considered a critical component of overall monthly 

schedule update submittal and Contractor shall have appropriate 

personnel attend.  At a minimum, these meetings shall be attended by 

Contractor’s General Superintendent and Scheduler. 

(3) Contractor shall plan on the meeting taking no less than four (4) 

hours. 

C. Within five (5) working days after monthly schedule update meeting, 

Contractor shall submit the updated CPM Schedule update. 

D. Within five (5) working days of receipt of above noted revised submittals, 

District will either accept or reject monthly schedule update submittal. 

(1) If accepted, percent (%) complete shown in monthly update will be 

basis for Application for Payment by the Contractor.  The schedule 

update shall be submitted as part of the Contractor’s Application for 

Payment. 

(2) If rejected, update shall be corrected and resubmitted by Contractor 

before the Application for Payment is submitted. 

E. Neither updating, changing or revising of any report, curve, schedule, or 

narrative submitted to District by Contractor under this Contract, nor District’s 
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review or acceptance of any such report, curve, schedule or narrative shall 

have the effect of amending or modifying in any way the Completion Date or 

milestone dates or of modifying or limiting in any way Contractor’s obligations 

under this Contract. 

12.10 SCHEDULE REVISIONS 

A. Updating the Schedule to reflect actual progress shall not be considered 

revisions to the Schedule. Since scheduling is a dynamic process, revisions to 

activity durations and sequences are expected on a monthly basis. 

B. To reflect revisions to the Schedule, the Contractor shall provide District with 

a written narrative with a full description and reasons for each Work activity 

revised. For revisions affecting the sequence of work, the Contractor shall 

provide a schedule diagram which compares the original sequence to the 

revised sequence of work. The Contractor shall provide the written narrative 

and schedule diagram for revisions two (2) working days in advance of the 

monthly schedule update meeting. 

C. Schedule revisions shall not be incorporated into any schedule update until 

the revisions have been reviewed by District.  District may request further 

information and justification for schedule revisions and Contractor shall, 

within three (3) days, provide District with a complete written narrative 

response to District’s request. 

D. If the Contractor’s revision is still not accepted by District, and the Contractor 

disagrees with District’s position, the Contractor has seven (7) calendar days 

from receipt of District’s letter rejecting the revision to provide a written 

narrative providing full justification and explanation for the revision.   The 

Contractor’s failure to respond in writing within seven (7) calendar days of 

District’s written rejection of a schedule revision shall be contractually 

interpreted as acceptance of District’s position, and the Contractor waives its 

rights to subsequently dispute or file a claim regarding District’s position. 

E. At District’s discretion, the Contractor can be required to provide 

Subcontractor certifications of performance regarding proposed schedule 

revisions affecting said Subcontractors. 

12.11 RECOVERY SCHEDULE 

A. If the Schedule Update shows a completion date twenty-one (21) calendar 

days beyond the Contract Completion Date, or individual milestone 

completion dates, the Contractor shall submit to District the proposed 

revisions to recover the lost time within seven (7) calendar days. As part of 

this submittal, the Contractor shall provide a written narrative for each 

revision made to recapture the lost time. If the revisions include sequence 

changes, the Contractor shall provide a schedule diagram comparing the 

original sequence to the revised sequence of work. 

B. The revisions shall not be incorporated into any schedule update until the 

revisions have been reviewed by District. 
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C. If the Contractor’s revisions are not accepted by District, District and the 

Contractor shall follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E 

above. 

D. At District’s discretion, the Contractor can be required to provide 

Subcontractor certifications for revisions affecting said Subcontractors. 

12.12 TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, AND OTHER 

DELAYS 

A. When Contractor is directed to proceed with changed Work, the Contractor 

shall prepare and submit within fourteen (14) calendar days from the Notice 

to Proceed a TIE which includes both a written narrative and a schedule 

diagram depicting how the changed Work affects other schedule activities. 

The schedule diagram shall show how the Contractor proposes to incorporate 

the changed Work in the schedule and how it impacts the current schedule-

update critical path. The Contractor is also responsible for requesting time 

extensions based on the TIE’s impact on the critical path. The diagram must 

be tied to the main sequence of schedule activities to enable District to 

evaluate the impact of changed Work to the scheduled critical path. 

B. Contractor shall be required to comply with the requirements of Paragraph 

1.09.A for all types of delays such as, but not limited to, 

Contractor/Subcontractor delays, adverse weather delays, strikes, 

procurement delays, fabrication delays, etc. 

C. Contractor shall be responsible for all costs associated with the preparation of 

TIEs, and the process of incorporating them into the current schedule update. 

The Contractor shall provide District with four (4) copies of each TIE. 

D. Once agreement has been reached on a TIE, the Contract Time will be 

adjusted accordingly.  If agreement is not reached on a TIE, the Contract 

Time may be extended in an amount District allows, and the Contractor may 

submit a claim for additional time claimed by contractor. 

12.13 TIME EXTENSIONS 

A. The Contractor is responsible for requesting time extensions for time impacts 

that, in the opinion of the Contractor, impact the critical path of the current 

schedule update.  Notice of time impacts shall be given in accord with the 

General Conditions. 

B. Where an event for which District is responsible impacts the projected 

Completion Date, the Contractor shall provide a written mitigation plan, 

including a schedule diagram, which explains how (e.g., increase crew size, 

overtime, etc.) the impact can be mitigated. The Contractor shall also include 

a detailed cost breakdown of the labor, equipment, and material the 

Contractor would expend to mitigate District-caused time impact. The 

Contractor shall submit its mitigation plan to District within fourteen (14) 

calendar days from the date of discovery of the impact.  The Contractor is 

responsible for the cost to prepare the mitigation plan. 
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C. Failure to request time, provide TIE, or provide the required mitigation plan 

will result in Contractor waiving its right to a time extension and cost to 

mitigate the delay. 

D. No time will be granted under this Contract for cumulative effect of changes. 

E. District will not be obligated to consider any time extension request unless 

the Contractor complies with the requirements of Contract Documents. 

F. Failure of the Contractor to perform in accordance with the current schedule 

update shall not be excused by submittal of time extension requests. 

G. If the Contractor does not submit a TIE within the required fourteen (14) 

calendar days for any issue, it is mutually agreed that the Contractor does not 

require a time extension for said issue. 

12.14 SCHEDULE REPORTS 

A. Submit four (4) copies of the following reports with the Initial CPM Schedule, 

the Original CPM Schedule, and each monthly update. 

B. Required Reports: 

(1) Two activity listing reports: one sorted by activity number and one by 

total Project Float. These reports shall also include each activity’s 

early/late and actual start and finish dates, original and remaining 

duration, Project Float, responsibility code, and the logic relationship of 

activities. 

(2) Cost report sorted by activity number including each activity’s 

associated cost, percentage of Work accomplished, earned value- to 

date, previous payments, and amount earned for current update 

period. 

(3) Schedule plots presenting time-scaled network diagram showing 

activities and their relationships with the controlling operations or 

critical path clearly highlighted. 

(4) Cash flow report calculated by early start, late start, and indicating 

actual progress.  Provide an exhibit depicting this information in 

graphic form. 

(5) Planned versus actual resource (i.e., labor) histogram calculated by 

early start and late start. 

C. Other Reports: 

In addition to above reports, District may request, from month to month, any 

two of the following reports. Submit four (4) copies of all reports. 

(1) Activities by early start. 
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(2) Activities by late start. 

(3) Activities grouped by Subcontractors or selected trades. 

(4) Activities with scheduled early start dates in a given time frame, such 

as fifteen (15) or thirty (30) day outlook. 

D. Furnish District with report files on compact disks containing all schedule files 

for each report generated. 

12.15 PROJECT STATUS REPORTING 

A. In addition to submittal requirements for CPM scheduling identified in this 

Section, Contractor shall provide a monthly project status report (i.e., written 

narrative report) to be submitted in conjunction with each CPM Schedule as 

specified herein.  Status reporting shall be in form specified below. 

B. Contractor shall prepare monthly written narrative reports of status of Project 

for submission to District.  Written status reports shall include: 

(1) Status of major Project components (percent (%) complete, amount of 

time ahead or behind schedule) and an explanation of how Project will 

be brought back on schedule if delays have occurred. 

(2) Progress made on critical activities indicated on CPM Schedule. 

(3) Explanations for any lack of work on critical path activities planned to 

be performed during last month. 

(4) Explanations for any schedule changes, including changes to logic or to 

activity durations. 

(5) List of critical activities scheduled to be performed next month. 

(6) Status of major material and equipment procurement. 

(7) Any delays encountered during reporting period. 

(8) Contractor shall provide printed report indicating actual versus planned 

resource loading for each trade and each activity.  This report shall be 

provided on weekly and monthly basis. 

(a) Actual resource shall be accumulated in field by Contractor and 

shall be as noted on Contractor’s daily reports.  These reports 

will be basis for information provided in computer-generated 

monthly and weekly printed reports. 

(b) Contractor shall explain all variances and mitigation measures. 

(9) Contractor may include any other information pertinent to status of 

Project.  Contractor shall include additional status information 

requested by District at no additional cost. 
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(10) Status reports, and the information contained therein, shall not be 

construed as claims, notice of claims, notice of delay, or requests for 

changes or compensation. 

12.16 WEEKLY SCHEDULE REPORT 

At the Weekly Progress Meeting, the Contractor shall provide and present a time-

scaled three (3) week look-ahead schedule that is based and correlated by activity 

number to the current schedule (i.e., Initial, Original CPM, or Schedule Update). 

12.17 DAILY CONSTRUCTION REPORTS 

On a daily basis, Contractor shall submit a daily activity report to District for each 

workday, including weekends and holidays when worked. Contractor shall develop 

the daily construction reports on a computer-generated database capable of sorting 

daily Work, manpower, and man-hours by Contractor, Subcontractor, area, sub-

area, and Change Order Work. Upon request of District, furnish computer disk of this 

data base. Obtain District’s written approval of daily construction report data base 

format prior to implementation.  Include in report: 

A. Project name and Project number. 

B. Contractor’s name and address. 

C. Weather, temperature, and any unusual site conditions. 

D. Brief description and location of the day’s scheduled activities and any special 

problems and accidents, including Work of Subcontractors.  Descriptions shall 

be referenced to CPM scheduled activities. 

E. Worker quantities for its own Work force and for Subcontractors of any tier. 

F. Equipment, other than hand tools, utilized by Contractor and Subcontractors. 

12.18 PERIODIC VERIFIED REPORTS 

Contractor shall complete and verify construction reports on a form prescribed by the 

Division of the State Architect and file reports on the first day of February, May, 

August, and November during the preceding quarter year; at the completion of the 

Contract; at the completion of the Work; at the suspension of Work for a period of 

more than one (1) month; whenever the services of Contractor or any of 

Contractor’s Subcontractors are terminated for any reason; and at any time a special 

verified report is required by the Division of the State Architect.  Refer to section 4-

336 and section 4-343 of Part 1, Title 24 of the California Code of Regulations. 

PART 13 – PRODUCTS Not Used. 

PART 14 - EXECUTION Not Used. 

END OF DOCUMENT 
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SUBMITTALS 

PART 15 - GENERAL 

15.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Contractor’s Submittals and 

Schedules, Drawings and Specifications; 

B. Special Conditions. 

15.02 SECTION INCLUDES: 

A. Definitions: 

(1) Shop Drawings and Product Data are as indicated in the General 

Conditions and include, but are not limited to, fabrication, erection, 

layout and setting drawings, formwork and falsework drawings, 

manufacturers' standard drawings, descriptive literature, catalogues, 

brochures, performance and test data, wiring and control diagrams.  In 

addition, there are other drawings and descriptive data pertaining to 

materials, equipment, piping, duct and conduit systems, and methods 

of construction as may be required to show that the materials, 

equipment or systems and all positions conform to the requirement of 

the Contract Documents, including, without limitation, the Drawings. 

(2) "Manufactured" applies to standard units usually mass-produced; 

"fabricated" means specifically assembled or made out of selected 

materials to meet design requirements.  Shop Drawings shall establish 

the actual detail of manufactured or fabricated items, indicated proper 

relation to adjoining work and amplify design details of mechanical and 

electrical equipment in proper relation to physical spaces in the 

structure. 

(3) Manufacturer's Instructions: Where any item of Work is required by 

the Contract Documents to be furnished, installed, or performed, at a 

minimum, in accordance with a specified product manufacturer's 

instructions, the Contractor shall procure and distribute copies of these 

to the District, the Architect, and all other concerned parties and shall 

furnish, install, or perform the work, at a minimum, in accordance with 

those instructions. 

B. Samples, Shop Drawings, Product Data, and other items as specified, in 

accordance with the following requirements: 

(1) Contractor shall submit all Shop Drawings, Product Data, and Samples 

to the District, the Architect, the Project Inspector, and the 

Construction Manager. 
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(2) Contractor shall comply with all time frames herein and in the General 

Conditions and, in any case, shall submit required information in 

sufficient time to permit proper consideration and action before 

ordering any materials or items represented by such Shop Drawings, 

Product Data, and/or Samples.   

(3) Contractor shall allow sufficient time so that no delay occurs due to 

required lead time in ordering or delivery of any item to the Site.  

Contractor shall be responsible for any delay in progress of Work due 

to its failure to observe these requirements. 

(4) Time for completion of Work shall not be extended on account of 

Contractor's failure to promptly submit Shop Drawings, Product Data, 

and/or Samples. 

(5) Reference numbers on Shop Drawings shall have Architectural and/or 

Engineering Contract Drawings reference numbers for details, sections, 

and “cuts” shown on Shop Drawings.  These reference numbers shall 

be in addition to any numbering system that Contractor chooses to use 

or has adopted as standard. 

(6) When the magnitude or complexity of submittal material prevents a 

complete review within the stated time frame, Contractor shall make 

this submittal in increments to avoid extended delays. 

(7) Contractor shall certify on submittals for review that submittals 

conform to Contract requirements.  Also certify that Contractor-

furnished equipment can be installed in allocated space.  In event of 

any variance, Contractor shall specifically state in transmittal and on 

Shop Drawings, portions vary and require approval of a substitute.  

Submittals shall not be used as a means of requesting a substitution.  

(8) Unless specified otherwise, sampling, preparation of samples, and 

tests shall be in accordance with the latest standard of the American 

Society for Testing and Materials. 

(9) Upon demand by Architect or District, Contractor shall submit samples 

of materials and/or articles for tests or examinations and consideration 

before Contractor incorporates same in Work.  Contractor shall be 

solely responsible for delays due to sample(s) not being submitted in 

time to allow for tests.  Acceptance or rejection will be expressed in 

writing.  Work shall be equal to approved samples in every respect.  

Samples that are of value after testing will remain the property of 

Contractor. 

C. Submittal Schedule: 

(1) Contractor shall prepare its proposed submittal schedule that is 

coordinated with the proposed construction schedule and submit both 

to the District within ten (10) days after the date of the Notice to 

Proceed.  Contractor's proposed schedules shall become the Project 
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Construction Schedule and the Project Submittal Schedule after each is 

approved by the District. 

(2) Contractor is responsible for all lost time should the initial submittal be 

rejected, marked "revise and resubmit", etc. 

(3) All Submittals shall be forwarded to the District by the date indicated 

on the approved Submittal Schedule, unless an earlier date is 

necessary to maintain the Construction Schedule, in which case those 

Submittals shall be forwarded to the District so as not to delay the 

Construction Schedule. 

(4) Contractor may be assessed $100 a day for each day it is late in 

submitting a shop drawing or sample.  No extensions of time will be 

granted to Trade Contractor or any Subcontractor because of its failure 

to have shop drawings and samples submitted in accordance with the 

Schedule.   

15.03 SHOP DRAWINGS: 

A. Contractor shall submit one reproducible transparency and six (6) opaque 

reproductions.  The District will review and return the reproducible copy and 

one (1) opaque reproduction to Contractor. 

B. Before commencing installation of any Work, the Contractor shall submit and 

receive approval of all drawings, descriptive data, and material list(s) as 

required to accomplish Work. 

C. Review of Shop Drawings is regarded as a service to assist Contractor and in 

all cases original Contract Documents shall take precedence as outlined under 

General Conditions. 

D. No claim for extra time or payment shall be based on work shown on Shop 

Drawings unless the claim is (1) noted on Contractor's transmittal letter 

accompanying Shop Drawings and (2) Contractor has complied with all 

applicable provisions of the General Conditions, including, without limitation, 

provisions regarding changes and payment, and all required written 

approvals. 

E. District shall not review Shop Drawings for quantities of materials or number 

of items supplied. 

F. District's and/or Architect’s review of Shop Drawing will be general.  District 

and/or Architect review does not relieve Contractor of responsibility for 

dimensions, accuracy, proper fitting, construction of Work, furnishing of 

materials, or Work required by Contract Documents and not indicated on 

Shop Drawings.  The District’s and/or Architect’s review of Shop Drawings is 

not to be construed as approving departures from Contract Documents. 

G. Review of Shop Drawings and Schedules does not relieve Contractor from 

responsibility for any aspect of those Drawings or Schedules that is a violation 

of local, County, State, or Federal laws, rules, ordinances, or rules and 
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regulations of commissions, boards, or other authorities or utilities having 

jurisdiction. 

H. Before submitting Shop Drawings for review, Contractor shall check Shop 

Drawings of its subcontractors for accuracy, and confirm that all Work 

contiguous with and having bearing on other work shown on Shop Drawings is 

accurately drawn and in conformance with Contract Documents. 

I. Submitted drawings and details must bear stamp of approval of Contractor: 

(1) Stamp and signature shall clearly certify that Contractor has checked 

Shop Drawings for compliance with Drawings. 

(2) If Contractor submits a Shop Drawing without an executed stamp of 

approval, or whenever it is evident (despite stamp) that Drawings 

have not been checked, the District and/or Architect will not consider 

them and will return them to the Contractor for revision and 

resubmission.  In that event, it will be deemed that Contractor has not 

complied with this provision and Contractor shall bear risk of all delays 

to same extent as if it had not submitted any Shop Drawings or 

details. 

J. Submission of Shop Drawings (in either original submission or when 

resubmitted with correction) constitutes evidence that Contractor has checked 

all information thereon and that it accepts and is willing to perform Work as 

shown. 

K. Contractor shall pay for cost of any changes in construction due to improper 

checking and coordination.  Contractor shall be responsible for all additional 

costs, including coordination.  Contractor shall be responsible for costs 

incurred by itself, the District, the Architect, the Project Inspector, the 

Construction Manager, any other Subcontractor or contractor, etc., due to 

improperly checked and/or coordination of submittals. 

L. Shop Drawings must clearly delineate the following information: 

(1) Project name and address. 

(2) Specification number and description. 

(3) Architect's name and project number. 

(4) Shop Drawing title, number, date, and scale. 

(5) Names of Contractor, Subcontractor(s) and fabricator. 

(6) Working and erection dimensions. 

(7) Arrangements and sectional views. 

(8) Necessary details, including complete information for making 

connections with other Work. 
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(9) Kinds of materials and finishes. 

(10) Descriptive names of materials and equipment, classified item 

numbers, and locations at which materials or equipment are to be 

installed in the Work.  Contractor shall use same reference 

identification(s) as shown on Contract Drawings. 

M. Contractor shall prepare composite drawings and installation layouts when 

required to solve tight field conditions. 

(1) Shop Drawings shall consist of dimensioned plans and elevations and 

must give complete information, particularly as to size and location of 

sleeves, inserts, attachments, openings, conduits, ducts, boxes, 

structural interferences, etc. 

(2) Contractor shall coordinate these composite Shop Drawings and 

installation layouts in the field between itself and its Subcontractor(s) 

for proper relationship to the Work, the work of other trades, and the 

field conditions.  The Contractor shall check and approve all 

submittal(s) before submitting them for final review. 

15.04 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS: 

A. Contractor shall submit manufacturer's printed literature in original form.  Any 

fading type of reproduction will not be accepted.  Contract must submit a 

minimum of six (6) each, to the District.  District shall return one (1) to the 

Contractor, who shall reproduce whatever additional copies it requires for 

distribution. 

B. Contractor shall submit six (6) copies of a complete list of all major items of 

mechanical, plumbing, and electrical equipment and materials in accordance 

with the approved Submittal Schedule, except as required earlier to comply 

with the approved Construction Schedule.  Other items specified are to be 

submitted prior to commencing Work.  Contractor shall submit items of like 

kind at one time in a neat and orderly manner.  Partial lists will not be 

acceptable. 

C. Submittals shall include manufacturer's specifications, physical dimensions, 

and ratings of all equipment.  Contractor shall furnish performance curves for 

all pumps and fans.  Where printed literature describes items in addition to 

that item being submitted, submitted item shall be clearly marked on sheet 

and superfluous information shall be crossed out.  If highlighting is used, 

Contractor shall mark all copies. 

D. Equipment submittals shall be complete and include space requirements, 

weight, electrical and mechanical requirements, performance data, and 

supplemental information that may be requested. 

E. Imported Materials Certification must be submitted at least ten (10) days 

before material is delivered. 
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15.05 SAMPLES: 

A. Contractor shall submit for approval Samples as required and within the time 

frame in the Contract Documents.  Materials such as concrete, mortar, etc., 

which require on-site testing will be obtained from Project Site. 

B. Contractor shall submit four (4) samples except where greater or lesser 

number is specifically required by Contract Documents including, without 

limitation, the Specifications. 

(1) Samples must be of sufficient size and quality to clearly illustrate 

functional characteristics, with integrally related parts and attachment 

devices. 

(2) Samples must show full range of texture, color, and pattern. 

C. Contractor shall make all Submittals, unless it has authorized 

Subcontractor(s) to submit and Contractor has notified the District in writing 

to this effect. 

D. Samples to be shipped prepaid or hand-delivered to the District. 

E. Contractor shall mark samples to show name of Project, name of Contractor 

submitting, Contract number and segment of Work where representative 

Sample will be used, all applicable Specifications Sections and documents, 

Contract Drawing Number and detail, and ASTM or FS reference, if applicable. 

F. Contractor shall not deliver any material to Site prior to receipt of District's 

and/or Architect’s completed written review and approval.  Contractor shall 

furnish materials equal in every respect to approved Samples and execute 

Work in conformance therewith. 

G. District’s and/or Architect’s review, acceptance, and/or approval of Sample(s) 

will not preclude rejections of any material upon discovery of defects in same 

prior to final acceptance of completed Work. 

H. After a material has been approved, no change in brand or make will be 

permitted. 

I. Contractor shall prepare its Submittal Schedule and submit Samples of 

materials requiring laboratory tests to specified laboratory for testing not less 

than ninety (90) days before such materials are required to be used in Work. 

J. Samples which are rejected must be resubmitted promptly after notification of 

rejection and be marked "Resubmitted Sample" in addition to other 

information required. 

K. Field Samples and Mock-Ups are to be removed by Contractor at District’s 

direction: 

(1) Size: As Specified. 
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(2) Furnish catalog numbers and similar data, as requested. 

15.06 REVIEW AND RESUBMISSION REQUIREMENTS: 

A. The District will arrange for review of Sample(s), Shop Drawing(s), Product 

Data, and other submittal(s) by appropriate reviewer and return to Contractor 

as provided below within twenty-one (21) days after receipt or within twenty-

one (21) days after receipt of all related information necessary for such 

review, whichever is later. 

B. One (1) copy of product or materials data will be returned to Contractor with 

the review status. 

C. Samples to be incorporated into the Work will be returned to Contractor, 

together with a written notice designating the Sample with the appropriate 

review status and indicating errors discovered on review, if any.  Other 

Samples will not be returned, but the same notice will be given with respect 

thereto, and that notice shall be considered a return of the Sample. 

D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s), 

Product Data, and other submittal(s) as required by the reviewer.  Such 

resubmittals will be reviewed and returned in the same manner as original 

Sample(s), Shop Drawing(s), Product Data, and other submittal(s), within 

fourteen (14) days after receipt thereof or within fourteen (14) days after 

receipt of all related information necessary for such review.  Such resubmittal 

shall not delay the Work. 

E. Contractor may proceed with any of the Work covered by Sample(s), Shop 

Drawing(s), Product Data, and other submittal(s) upon its return if designated 

as no exception taken, or revise as noted, provided the Contractor proceeds 

in accordance with the District and/or the Architect’s notes and comments. 

F. Contractor shall not begin any of the work covered by a Sample(s), Shop 

Drawing(s), Product Data, and other submittal(s), designated as revise and 

resubmit or rejected, until a revision or correction thereof has been reviewed 

and returned to Contractor. 

G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated 

as revise and resubmit or rejected and requiring resubmittal, shall be revised 

or corrected and resubmitted to the District no later than fourteen (14) days 

or a shorter period as required to comply with the approved Construction 

Schedule, after its return to Contractor. 

H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s), 

Product Data, and other submittal(s) shall waive any of the requirements of 

the Contract Documents, or relieve Contractor of any obligation thereunder. 

I. District's and/or Architect’s review of Shop Drawings does not relieve the 

Contractor of responsibility for any errors that may exist.  Contractor is 

responsible for the dimensions and design of adequate connections and 

details and for satisfactory construction of all the Work. 
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PART 16 – PRODUCTS Not Used. 

PART 17 - EXECUTION Not Used. 

 

END OF DOCUMENT 
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DOCUMENT 01 35 13.23 

SITE STANDARDS 

PART 18 – GENERAL 

18.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including without limitation, Site Access, Conditions, and 

Regulations; 

B. Special Conditions; 

C. Drug-Free Workplace Certification; 

D. Tobacco-Free Environment Certification; 

E. Criminal Background Investigation/Fingerprinting Certification; 

F. Temporary Facilities and Controls. 

18.02 REQUIREMENTS OF THE DISTRICT: 

A. Drug-Free Schools and Safety Requirements: 

(1) All school sites and other District Facilities have been declared “Drug-

Free Zones.”  No drugs, alcohol and/or smoking are allowed at any 

time in any buildings and/or grounds on District property.  No 

students, staff, visitors, or contractors are to use drugs on these sites. 

(2) Smoking and the use of tobacco products by all persons is prohibited 

on or in District property.  District property includes school buildings, 

school grounds, school-owned vehicles and vehicles owned by others 

while on District property. Contractor shall post: "Non-Smoking Area" 

in a highly visible location in each work area, staging area, and parking 

area.  Contractor may designate a smoking area outside of District 

property within the public right-of-way, provided that this area 

remains quiet and unobtrusive to adjacent neighbors.  This smoking 

area is to be kept clean at all times. 

(3) Contractor shall ensure that no alcohol, firearms, weapons, or 

controlled substances enter or are used at the Site.  Contractor shall 

immediately remove from the Site and terminate the employment of 

any employee(s) found in violation of this provision. 

B. Language:  Profanity or other unacceptable and/or loud language will not be 

tolerated, "Cat calls" or other derogatory language toward students, staff, 

volunteers, parents or public will not be allowed. 

C. Disturbing the Peace (Noise and Lighting): 
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(1) Contractor shall observe the noise ordinance of the Site at all times 

including, without limitation, all applicable local, city, and/or state 

laws, ordinances, and/or regulations regarding noise and allowable 

noise levels. 

(2) The use of radios, etc., shall be controlled to keep all sound at a level 

that cannot be heard beyond the immediate area of use.  District 

reserves the right to prohibit the use of radios at the Site, except for 

mobile phones or other handheld communication radios. 

(3) If portable lights are used after dark, all light must be located so as 

not to direct light into neighboring property. 

D. Traffic: 

(1) Driving on the Premises shall be limited to periods when students and 

public are not present.  If driving or deliveries must be made during 

the school hours, two (2) or more ground guides shall lead the vehicle 

across the area of travel.  In no case shall driving take place across 

playgrounds or other pedestrian paths during recess, lunch, and/or 

class period changes.  The speed limit on-the Premises shall be five (5) 

miles per hour (maximum) or less if conditions require. 

(2) All paths of travel for deliveries, including without limitation, material, 

equipment, and supply deliveries, shall be reviewed and approved by 

District in advance.  Any damage will be repaired to the pre-damaged 

condition by the Contractor. 

(3) District shall designate a construction entry to the Site.  If Contractor 

requests, District determines it is required, and to the extent possible, 

District shall designate a staging area so as not to interfere with the 

normal functioning of school facilities.  Location of gates and fencing 

shall be approved in advance with District and at Contractor's expense. 

(4) Parking areas shall be reviewed and approved by District in advance.  

No parking is to occur under the drip line of trees or in softscape areas 

that could otherwise be damaged. 

E. All of the above shall be observed and complied with by the Contractor and all 

workers on the Site.  Failure to follow these directives could result in 

individual(s) being suspended or removed from the work force at the 

discretion of the District.  The same rules and regulations shall apply equally 

to delivery personnel, inspectors, consultants, and other visitors to the Site. 

PART 19 - PRODUCTS Not Used. 

PART 20 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 41 00 

REGULATORY REQUIREMENTS 

PART 21 - GENERAL 

21.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Obtaining of Permits, 

Licenses and Registrations and Work to Comply with All Applicable Laws and 

Regulations; 

B. Special Conditions; and 

C. Quality Control. 

21.02 DESCRIPTION: 

This section covers the general requirements for regulatory requirements pertaining 

to the Work and is supplementary to all other regulatory requirements mentioned or 

referenced elsewhere in the Contract Documents. 

21.03 REQUIREMENTS OF REGULATORY AGENCIES: 

A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the 

lawful orders of all public authorities having jurisdiction over the Work, are 

hereby incorporated into these Contract Documents as if repeated in full 

herein and are intended to be included in any reference to Code or Building 

Code, unless otherwise specified, including, without limitation, the references 

in the list below.  Contractor shall make available at the Site copies of all the 

listed documents applicable to the Work as the District and/or Architect may 

request, including, without limitation, applicable portions of the California 

Code of Regulations ("CCR").  

(1) California Building Standards Administrative Code, Part 1, Title 24, 

CCR. 

(2) California Building Code (CBC), Part 2, Title 24, CCR; (International 

Building Code volumes 1-2 and California Amendments). 

(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National 

Electrical Code and California Amendments). 

(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform 

Mechanical Code and California Amendments). 

(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform 

Plumbing Code and California Amendments). 



Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

 

LODI UNIFIED SCHOOL DISTRICT DOCUMENT 01 41 00 

REGULATORY REQUIREMENTS 
- 42 - 

 

(6) California Fire Code (CFC), Part 9, Title 24, CCR; (International Fire 

Code and California Amendments). 

(7) California Green Building Standards Code (CALGreen), Part 11, Title 

24, CCR.  

(8) California Referenced Standards Code, Part 12, Title 24, CCR. 

(9) State Fire Marshal Regulations, Public Safety, Title 19, CCR. 

(10) Partial List of Applicable National Fire Protection Association (NFPA) 

Standards: 

(a) NFPA 13 - Automatic Sprinkler System. 

(b) NFPA 14 - Standpipes Systems. 

(c) NFPA 17A - Wet Chemical System 

(d) NFPA 24 - Private Fire Mains. 

(e) (California Amended) NFPA 72 - National Fire Alarm Codes. 

(f) NFPA 253 - Critical Radiant Flux of Floor Covering System. 

(g) NFPA 2001 - Clean Agent Fire Extinguishing Systems. 

(11) California Division of the State Architect interpretation of Regulations 

(“DSA IR”), including, without limitation: 

(a) DSA IR A-6 — Construction Change Document Submittal and 

Approval Processes. 

(b) DSA IR A-7 — Project Inspector Certification and Approval. 

(c) DSA IR A-8 — Project Inspector and Assistant Inspector Duties 

and Performance. 

(d) DSA IR A-12 — Assistant Inspector Approval. 

(12) DSA Procedures (“DSA PR”) 

(a) DSA PR 13-01 – Construction Oversight Process 

(b) DSA PR 13-02 – Project Certification Process 

B. This Project shall be governed by applicable regulations, including, without 

limitation, the State of California’s Administrative Regulations for the Division 

of the State Architect-Structural Safety (DSA/SS), Chapter 4, Part 1, Title 24, 

CCR, and the most current version on the date the bids are opened and as it 

pertains to school construction including, without limitation: 



Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

 

LODI UNIFIED SCHOOL DISTRICT DOCUMENT 01 41 00 

REGULATORY REQUIREMENTS 
- 43 - 

 

(1) Test and testing laboratory per Section 4-335.  District shall pay for 

the testing laboratory. 

(2) Special inspections per Section 4-333(c). 

(3) Deferred Approvals per section 4-317(g). 

(4) Verified reports per Sections 4-336 & 4-343(c). 

(5) Duties of the Architect & Engineers shall be per Sections 4-333(a) and 

4-341. 

(6) Duties of the Contractor shall be per Section 4-343. 

(7) Duties of Project Inspector shall be per Section 4-334. 

(8) Addenda and Construction Change Documents per Section 4-338. 

Contractor shall keep and make available all applicable parts of the most 

current version of Title 24 referred to in the plans and specifications at the 

Site during construction. 

C. Items of deferred approval shall be clearly marked on the first sheet of the 

Architect’s and/or Engineer's approved Drawings.  All items later submitted 

for approval shall be per Title 24 requirements to the DSA. 

(1) Contractor shall submit the following to Architect for review and 

endorsement: 

(a) Product information on proposed material/system supplier. 

(b) Drawings, specifications, and calculations prepared, signed, and 

stamped by an architect or engineer licensed in the State of 

California for that portion of the Work. 

(c) All other requirements as may be required by DSA. 

(2) Cost of preparing and submitting documentation per DSA Deferred 

Approval requirements including required modifications to Drawings 

and Specifications, whether or not indicated in the Contract 

Documents, shall be borne by Contractor. 

(3) Contractor shall not begin fabrication and installation of deferred 

approval items without first obtaining DSA approval of Drawings and 

Specifications. 

(4) Schedule of Work Subject to DSA Deferred Approval: Window wall 

systems exceeding 10 feet in span. 
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PART 22 – PRODUCTS Not Used. 

PART 23 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 42 13 

ABBREVIATIONS AND ACRONYMS 

PART 24 – GENERAL 

24.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions including without limitation, Definitions; 

B. Special Conditions. 

24.02 DOCUMENT INCLUDES: 

A. Abbreviations used throughout the Contract Documents. 

B. Reference to a technical society, organization, or body is by abbreviation, as 

follows: 

1.  AA The Aluminum Association 

2.  AASHTO American Association of State Highway and 

Transportation Officials 

3.  ABPA Acoustical and Board Products Association 

4.  ACI American Concrete Institute 

5.  AGA American Gas Association 

6.  AGC Associated General Contractors of America 

7.  AHC Architectural Hardware Consultant 

8.  AHRI Air Conditioning, Heating, Refrigeration 

Institute  

9.  AI Asphalt Institute 

10.  AIA American Institute of Architects 

11.  AISC American Institute of Steel Construction 

12.  AISI American Iron and Steel Institute 

13.  AMCA Air Movement and Control Association 

14.  ANSI American National Standards Institute 

15.  APA APA – The Engineered Wood Association 

16.  ASCE American Society of Civil Engineers 

17.  ASHRAE American Society of Heating, Refrigeration and 

Air Conditioning Engineers 

18.  ASME American Society of Mechanical Engineers 

19.  ASTM American Society of Testing and Materials 

International 

20.  AWPA American Wood Protection Association 

21.  AWPI American Wood Preservers Institute 

22.  AWS American Welding Society 

23.  AWSC American Welding Society Code 

24.  AWI Architectural Woodwork Institute 

25.  AWWA American Water Works Association 

26.  BIA The Brick Industry Association 

27.  CCR California Code of Regulations 
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28.  CLFMI Chain Link Fence Manufacturers Institute 

29.  CRA California Redwood Association 

30.  CRSI Concrete Reinforcing Steel Institute 

31.  CS Commercial Standards 

32.  CSI Construction Specifications Institute 

33.  CTI Cooling Technology Institute 

34.  FGIA Fenestration and Glazing Industry Alliance 

35.  FGMA Flat Glass Manufacturers’ Association 

36.  FIA Factory Insurance Association 

37.  FM Factory Mutual Global 

38.  FS/FED 

SPEC 

Federal Specification 

39.  FTI Facing Title Institute 

40.  GA Gypsum Association 

41.  IAPMO International Association of Plumbing and 

Mechanical Officials 

42.  ICC International Code Council 

43.  IEEE Institute of Electrical and Electronics Engineers 

44.  IES Illuminating Engineering Society 

45.  MCAC Mason Contractors Association of California 

46.  MIMA Mineral Wool Insulation Manufacturers 

Association 

47.  MLMA Metal Lath Manufacturers Association 

48.  MS/MIL 

SPEC 

Military Specifications 

49.  NAAMM National Association of Architectural Metal 

Manufacturers 

50.  NBHA National Builders Hardware Association 

51.  NCMA National Concrete Masonry Association 

52.  NCSEA National Council of Structural Engineers 

Associations 

53.  NEC National Electrical Code 

54.  NEMA National Electrical Manufacturers Association 

55.  NIST National Institute of Standards and Technology 

56.  NSI Natural Stone Institute 

57.  NTMA National Terrazzo and Mosaic Association, Inc. 

58.  ORS Office of Regulatory Services (California) 

59.  OSHA Occupational Safety and Health Act 

60.  PCI Precast/Prestressed Concrete Institute 

61.  PCA Portland Cement Association 

62.  PCA Painting Contractors Association 

63.  PDI Plumbing Drainage Institute 

64.  PEI Porcelain Enamel Institute, Inc. 

65.  PG&E Pacific Gas & Electric Company 

66.  PS Product Standards 

67.  SDI Steel Door Institute; Steel Deck Institute 

68.  SJI Steel Joist Institute 

69.  SSPC Society for Protective Coatings 

70.  TCNA Tile Council of North America, Inc. 

71.  TPI Truss Plate Institute 

72.  UBC Uniform Building Code 

73.  UL Underwriters Laboratories Code 
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74.  UMC Uniform Mechanical Code 

75.  USDA United States Department of Agriculture 

76.  VI Vermiculite Institute 

77.  WCLIB West Coast Lumber Inspection Bureau 

78.  WDMA Window and Door Manufacturers Association 

79.  WEUSER Western Electric Utilities Service Engineering 

Requirements 

80.  WIC Woodwork Institute of California 

 

PART 25 - PRODUCTS Not Used. 

PART 26 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 42 16 

DEFINITIONS 

PART 27 - GENERAL 

27.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions including without limitation, Definitions; 

B. Special Conditions. 

27.02 QUALITY ASSURANCE 

A. For products or workmanship specified by association, trade, or Federal 

Standards, Contractor shall comply with requirements of the standard, except 

when more rigid requirements are specified in the Contract Documents, or are 

required by applicable codes. 

B. Contractor shall conform to current reference standard publication date in 

effect on the date of bid opening. 

C. Contractor shall obtain copies of standards unless specifically required not to 

by the Contract Documents. 

D. Contractor shall maintain a copy of all standards at jobsite during submittals, 

planning, and progress of the specific Work, until final completion, unless 

specifically required not to by the Contract Documents. 

E. Should specified reference standards conflict with Contract Documents, 

Contractor shall request clarification from the District and/or the Architect 

before proceeding. 

F. The contractual relationship of the parties to the Contract shall not be altered 

from the contractual relationship as indicated in the Contract Documents by 

mention or inference otherwise in any referenced document. 

G. Governing Codes shall be as shown in the Contract Documents including, 

without limitation, the Specifications. 

END OF DOCUMENT 
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DOCUMENT 01 42 19 

REFERENCES 

PART 28 - GENERAL 

28.01 SCHEDULE OF REFERENCES: 

The following information is intended only for the general assistance of the 

Contractor, and the District does not represent that all of the information is 

current.  It is the Contractor’s responsibility to verify the correct 

information for each of the entities listed. 

 

AA The Aluminum Association 

1400 Crystal Drive, Suite 430 

Arlington, VA 22202 

www.aluminum.org 

 

703/358-2960 

AABC Associated Air Balance Council 

2401 Pennsylvania Avenue NW, Suite 330 

Washington, DC 20037 

www.aabc.com 

 

202/737-0202 

AASHTO American Association of State Highway and 

Transportation Officials 

555 12th St. NW - Suite 1000 

Washington, DC 20004 

www.transportation.org 

 

202/624-5800 

AATCC American Association of Textile Chemists and Colorists 

P.O. Box 12215Research Triangle Park, NC 27709-2215 

www.aatcc.org 

 

919/549-8141 

ACA American Coatings Association 

901 New York Ave., NW, Suite 300 West 

Washington, DC 20001 

www.paint.org 

 

202/462-6272 

ACI American Concrete Institute  

38800 Country Club Dr. 

Farmington Hills, MI 48331-3439 

www.concrete.org 

 

248/848-3800 

ACPA American Concrete Pipe Association 

5605 N. MacArthur Blvd., Suite 340 

Irving, TX 75038 

www.concrete-pipe.org 

 

972/506-7216 

http://www.aabc.com/
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ADC Air Duct Council 

1901 N. Roselle Road, Suite 800 

Schaumburg, IL 60195 

www.flexibleduct.org 

 

847/706-6750 

AF&PA American Forest and Paper Association 

1101 K Street, NW, Suite 700 

Washington, DC 20005 

www.afandpa.org 

 

202/463-2700 

AGA American Gas Association 

400 North Capitol Street, NW, Suite 450 

Washington, DC 20001 

www.aga.org  

 

202/824-7000 

AGC  Associate General Contractors of America 

2300 Wilson Blvd., Suite 300 

Arlington, VA 22201 

www.agc.org 

 

703/548-3118 

AHA American Hardboard Association 

1210 West Northwest Highway 

Palatine, IL 60067 

http://domensino.com/AHA/default.htm 

 

847/934-8800 

AI Asphalt Institute 

2696 Research Park Drive 

Lexington, KY 40511-8480 

www.asphaltinstitute.org 

 

859/288-4960 

AIA The American Institute of Architects  

1735 New York Ave., NW 

Washington, DC 20006-5292 

www.aia.org 

 

202/626-7300 

AISC American Institute of Steel Construction  

130 East Randolph Street, Suite 2000 

Chicago, IL 60601  

www.aisc.org 

 

312.670.2400 

   

AISI American Iron and Steel Institute 

25 Massachusetts Ave., NW, Suite 800 

Washington, DC 20001 

www.steel.org 

 

202/452-7100 

AITC American Institute of Timber Construction 

1010 South 336th Street, #210 

Federal Way, WA 98003-7394 

https://www.plib.org/aitc/ 

253/835-3344 
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ALI Associated Laboratories, Inc. 

P.O. Box 152837 

Dallas, TX 75315 

www.assoc-labs.com 

 

214/565-0593 

ALSC American Lumber Standards Committee, Inc. 

7470 New Technology Way, Suite F  

Frederick, MD 21703 

www.alsc.org 

 

301/972-1700 

AMCA Air Movement and Control Association International, Inc. 

30 W. University Drive 

Arlington Heights, IL  60004 

www.amca.org 

 

847/394-0150 

AMPP 

(formerly 

SSPC) 

Association for Materials Protection and Performance 

(merger of Society for Protective Coatings and National 

Association of Corrosion Engineers International) 

(formerly Steel Structures Painting Council) 

800 Trumbull Drive 

Pittsburgh, PA 15205 

www.sspc.org 

 

412/281-2331 

877/281-7772 

ANLA AmericanHort (merger of American Nursery & Landscape 

Association and OFA – The Association of Horticultural 

Professionals) 

2130 Stella Court 

Columbus, OH 43215 

www.americanhort.org 

 

614/487-1117 

ANSI American National Standards Institute 

1899 L Street, NW, 11th Floor 

Washington, DC 20036 

www.ansi.org 

 

202/293-8020 

APA APA-The Engineered Wood Association 

7011 S. 19th Street 

Tacoma, WA 98466-5333 

www.apawood.org 

 

253/565-6600 
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APA Architectural Precast Association 

325 John Knox Rd, Suite L-103 

Tallahassee, FL 32303 

www.archprecast.org 

 

850/205-5637 

APCIA American Property Casualty Insurance Association 

(merger of American Insurance Association (formerly the 

National Board of Fire Underwriters) with the Property 

Casualty Insurers Association of America) 

555 12th St, NW, Suite 550  

Washington DC 20004  

www.apci.org 

 

202/828-7100 

AHRI Air Conditioning and Refrigeration Institute (now Air-

Conditioning, Heating, & Refrigeration Institute) 

2311 Wilson Blvd, Suite 400 

Arlington, VA 22201 

www.ahrinet.org 

 

703/524-8800 

ARMA Asphalt Roofing Manufacturers Association 

2331 Rock Spring Road 

Forest Hill, MD 21050 

www.asphaltroofing.org 

 

443/640-1075 

ASA The Acoustical Society of America 

Suite 300 

1305 Walt Whitman Road 

Melville, NY 11747-4300 

https://acousticalsociety.org/ 

 

516/576-2360 

ASCE American Society of Civil Engineers 

1801 Alexander Bell Drive 

Reston, VA 20191 

www.asce.org 

 

800/548-2723 

703/295-6300 

ASHRAE American Society of Heating, Refrigerating and Air 

Conditioning Engineers 

180 Technology Parkway 

Peachtree Corners, GA 30092 

www.ashrae.org 

 

800/527-4723 

404/636-8400 

ASLA American Society of Landscape Architects 

636 Eye Street, NW 

Washington, DC 20001-3736 

www.asla.org 

 

202/898-2444 

ASME American Society of Mechanical Engineers 

Two Park Avenue 

New York, NY 10016-5990 

www.asme.org 

 

800/834-2763 

http://www.ahrinet.org/
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ASPE American Society of Plumbing Engineers 

6400 Shafer Court, Suite 350 

Rosemont, IL 60018 

http://aspe.org 

 

847/296-0002 

ASQ American Society for Quality 

P.O. Box 3005 

Milwaukee, WI 53201-3005 

or 

600 North Plankinton Avenue 

Milwaukee, WI 53203 

http://asq.org 

 

800/248-1946 

414/272-8575 

ASSE American Society of Sanitary Engineering 

18927 Hickory Creek Dr., Suite 220 

Mokena, IL 60448 

www.asse-plumbing.org 

 

708/995-3019 

ASTM ASTM International 

100 Barr Harbor Drive 

PO Box C700 

West Conshohocken, PA, 19428-2959 

www.astm.org 

 

610/832-9500 

AWCI Association of the Wall and Ceiling Industry 

513 West Broad Street, Suite 210 

Falls Church, VA 22046 

www.awci.org 

 

703/538-1600 

AWPA American Wood Protection Association  

(formerly American Wood Preservers Institute) 

P.O. Box 361784 

Birmingham, AL 35236-1784 

www.awpa.com 

 

205/733-4077 

   

AWS American Welding Society 

8669 NW 36 Street, Suite 130 

Miami, FL 33166 

www.aws.org 

 

800/443-9353 

305/443-9353 

AWI Architectural Woodwork Institute 

46179 Westlake Drive, Suite 120 

Potomac Falls, VA 20165-5874 

www.awinet.org 

 

571/323-3636 

AWWA American Water Works Association 

6666 West Quincy Avenue 

Denver, CO 80235 

www.awwa.org 

 

800/926-7337 

303/794-7711 
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BHMA Builders Hardware Manufacturers Association 

355 Lexington Avenue, 15th Floor 

New York, NY 10017 

www.buildershardware.com 

 

212/297-2122 

BIA The Brick Industry Association 

12007 Sunrise Valley Drive, Suite 430 

Reston, VA 20191 

www.gobrick.com 

 

703/620-0010 

CGA Compressed Gas Association 

8484 Westpark Drive, Suite 220 

McLean, VA 22102 

www.cganet.com 

 

703/788-2700 

CISCA Ceilings & Interior Systems Construction Association 

1010 Jorie Blvd, Suite 30 

Oak Brook, IL 60523 

www.cisca.org 

 

630/584-1919 

CISPI Cast Iron Soil Pipe Institute 

2401 Fieldcrest Dr. 

Mundelein, IL 60060 

www.cispi.org 

 

224/864-2910 

CLFMI Chain Link Fence Manufacturers Institute 

10015 Old Columbia Road, Suite B-215 

Columbia, MD 21046 

chainlinkinfo.org 

 

301/596-2583 

CPA Composite Panel Association 

19465 Deerfield Avenue, Suite 306 

Leesburg, VA 20176 

www.compositepanel.org 

703/724-1128 

CPSC Consumer Product Safety Commission 

4330 East-West Highway 

Bethesda, MD 20814 

www.cpsc.gov 

 

800/638-2772 

CRA California Redwood Association 

818 Grayson Road, Suite 201 

Pleasant Hill, CA 94523 

www.calredwood.org 

 

925/935-1499 
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CRI Carpet and Rug Institute 

100 S. Hamilton Street 

Dalton, GA 30722-2048 

www.carpet-rug.org 

 

706/278-3176 

CRSI  Concrete Reinforcing Steel Institute 

933 N. Plum Grove Road 

Schaumburg, IL 60173-4758 

www.crsi.org 

 

847/517-1200 

CSI The Construction Specifications Institute 

123 North Pitt St, Suite 450 

Alexandria, VA 22314 

www.csinet.org 

 

800/689-2900 

CTIOA Ceramic Tile Institute of America 

12061 Jefferson Blvd. 

Culver City, CA 90230-6219 

www.ctioa.org 

 

310/574-7800 

DHA Decorative Hardwoods Association (formerly Hardwood 

Plywood & Veneer Association) 

42777 Trade West Dr. 

Sterling, VA 20166 

https://www.decorativehardwoods.org/ 

 

703/435-2900 

DHI Door and Hardware Institute 

(formerly National Builders Hardware Association) 

2001 K Street NW, 3rd Floor North 

Washington, DC 20006 

www.dhi.org 

 

202/367-1134 

DIPRA Ductile Iron Pipe Research Association 

P.O. Box 190306 

Birmingham, AL 35219 

www.dipra.org 

 

205/402-8700 

DOC U.S. Department of Commerce 

1401 Constitution Ave., NW 

Washington, DC 20230 

www.commerce.gov 

 

202/482-2000 

DOT U.S. Department of Transportation 

1200 New Jersey Avenue, SE 

Washington, DC 20590 

www.dot.gov 

 

855/368-4200 

EJMA Expansion Joint Manufacturers Association, Inc. 

25 North Broadway 

Tarrytown, NY 10591 

www.ejma.org 

 

914/332-0040 

https://www.decorativehardwoods.org/
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EPA Environmental Protection Agency 

Ariel Rios Building 

1200 Pennsylvania Avenue, N.W. 

Washington, DC 20460 

www.epa.gov 

 

202/272-0167 

FCICA Floor Covering Installation Contractors Association 

800 Roosevelt Rd., Bldg. C, Suite 312 

Glen Ellyn, IL 60137 

www.fcica.com 

 

630/672-3702 

 

FGIA Fenestration and Glazing Industry Alliance 

1900 E Golf Rd, Suite 1250 

Schaumburg, IL 60173 

https://fgiaonline.org/ 

 

847/303-5664 

FM 

Global 

Factory Mutual Insurance Company 

Amy Daley  

Global Practice Leader – Education, Public Entities, 

Health Care 

FM Global 

270 Central Avenue 

Johnston, RI 02919-4949 

www.fmglobal.com 

 

401/275-3000 

401/275-3029 

FS General Services Administration (GSA) Index of Federal 

Specifications, Standards and Commercial Item 

Descriptions 

470 East L’Enfant Plaza, SW, Suite 8100 

Washington, DC 20407 

www.gsa.gov 

 

202/619-8925 

GA The Gypsum Association  

962 Wayne Ave., Suite 620 

Silver Spring, MD 20910 

www.gypsum.org 

 

301/277-8686 

HMA Hardwood Manufacturers Association 

One Williamsburg Place, Suite 108 

Warrendale, PA 15086 

http://hmamembers.org 

 

412/244-0440 
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IAPMO International Association of Plumbing and Mechanical 

Officials 

(formerly the Western Plumbing Officials Association) 

4755 E. Philadelphia St. 

Ontario, CA 91761 

www.iapmo.org 

 

909/472-4100 

ICC International Code Council 

500 New Jersey Avenue, NW, 6th Floor 

Washington, DC 20001 

www.iccsafe.org 

 

888/422-7233 

IEEE Institute of Electrical and Electronics Engineers 

3 Park Avenue, 17th Floor 

New York, NY 10016-5997 

www.ieee.org 

 

212/419-7900 

IES Illuminating Engineering Society 

120 Wall Street, Floor 17 

New York, NY 10005-4001 

www.ies.org 

 

212/248-5000 

ITRK Intertek Testing Services 

3933 US Route 11 

Cortland, NY 13045 

www.intertek.com 

 

607/753-6711 

MCAA Mechanical Contractors Association of America 

1385 Piccard Drive 

Rockville, MD 20850 

www.mcaa.org 

 

301/869-5800 

MMPA 

(formerly 

WMMPA) 

Moulding & Millwork Producers Association 

(formerly Wood Moulding & Millwork Producers 

Association) 

507 First Street 

Woodland, CA 95695 

www.wmmpa.com 

 

530/661-9591 

800/550-7889 

MSS Manufacturers Standardization Society (MSS) of the 

Valve and Fittings Industry, Inc. 

127 Park Street, NE 

Vienna, VA 22180-4602 

http://mss-hq.org 

 

703/281-6613 

NAAMM National Association of Architectural Metal Manufacturers 

800 Roosevelt Rd. Bldg. C, Suite 312 

Glen Ellyn, IL 60137 

www.naamm.org 

 

630/942-6591 
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NAIMA North American Insulation Manufacturers Association 

P.O. Box 1906 Alexandria, VA 22313 

https://insulationinstitute.org/ 

 

703/684-0084 

NALP National Association of Landscape Professionals 

(formerly Professional Landcare Network) 

12500 Fair Lakes Circle, Suite 200 

Fairfax, VA 22033 

https://www.landscapeprofessionals.org/ 

 

703/736-9666 

NAPA National Asphalt Pavement Association 

6406 Ivy Lane, Suite 350 

Greenbelt, MD 20770-1441 

www.asphaltpavement.org 

 

888/468-6499 

301/731-4748 

NCSPA National Corrugated Steel Pipe Association 

14070 Proton Road, Suite 100 

Dallas, TX 75244 

www.ncspa.org 

 

972/850-1907 

NCMA National Concrete Masonry Association 

13750 Sunrise Valley Drive 

Herndon, VA 20171-4662 

www.ncma.org 

 

703/713-1900 

NEBB National Environmental Balancing Bureau 

8575 Grovemont Circle 

Gaithersburg, MD 20877 

www.nebb.org 

 

301/977-3698 

NECA National Electrical Contractors Association 

1201 Pennsylvania Ave. NW 

Washington, D.C., 20004 

www.necanet.org 

 

202/991-6300 

NEMA National Electrical Manufacturers Association 

1300 North 17th Street N, Suite 900 

Rosslyn, VA 22209 

www.nema.org 

 

703/841-3200 

NEII National Elevator Industry, Inc. 

5537 SW Urish Road 

Topeka, KS 66610 

https://nationalelevatorindustry.org/ 

 

703/589-9985 

NFPA National Fire Protection Association  

1 Batterymarch Park 

Quincy, MA02169-7471 

www.nfpa.org 

 

800/344-3555 

855/274-8525 
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NGA 

(formerly 

GANA) 

National Glass Association (merged with Glass 

Association of North America)  

1945 Old Gallows Road Suite 750 

Vienna, VA 22182 

www.glass.org 

 

866/342-5642 Ext 

127 

NHLA National Hardwood Lumber Association 

PO Box 34518 

Memphis, TN 38184 

www.nhla.com 

 

901/377-1818 

NIA National Insulation Association 

516 Herndon Pkwy., Ste. D 

Herndon, VA 20170 

www.insulation.org 

 

703/464-6422 

NRCA National Roofing Contractors Association 

10255 W. Higgins Road, Suite 600 

Rosemont, IL 60018-5607 

www.nrca.net 

 

847/299-9070 

NSF NSF International 

789 N. Dixboro Road 

Ann Arbor, MI 48113-0140 

www.nsf.org 

 

800/673-6275 

734/769-8010 

NSI Natural Stone Institute (formerly Marble Institute of 

America) 

380 E. Lorain St. 

Oberlin, OH 44074 

https://www.naturalstoneinstitute.org/ 

 

440/250-9222 

NTMA National Terrazzo and Mosaic Association 

209 N. Crockett Street, Suite 2 

PO Box 2605 

Fredericksburg, TX 78624 

www.ntma.com 

 

800/323-9736 

OSHA Occupational Safety and Health Act 

U.S. Department of Labor 

Occupational Safety & Health Administration 

200 Constitution Ave., NW 

Washington, DC 20210 

www.osha.gov 

 

800/321-OSHA 

(6742) 

https://www.naturalstoneinstitute.org/
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PCA Portland Cement Association 

5420 Old Orchard Road 

Skokie, IL 60077 

or 

200 Massachusetts Ave NW, Suite 200 

Washington, DC 20001 

www.cement.org 

 

847/966-6200 

202/408-9494 

PCA Painting Contractors Association (formerly Painting and 

Decorating Contractors of America) 

2316 Millpark Drive 

Maryland Heights, MO 63043 

https://www.pcapainted.org/ 

 

  

800/322-7322 

PCI Precast/Prestressed Concrete Institute 

8770 W. Bryn Mawr Ave., Suite 1150 

Chicago, IL 60631 

www.pci.org 

 

312/786-0300 

PDI Plumbing & Drainage Institute 

800 Turnpike Street, Suite 300 

North Andover, MA 01845 

http://pdionline.org 

 

978/557-0720 

800/589-8956 

PEI Porcelain Enamel Institute, Inc. 

P.O. Box 920220 

Norcross, GA 30010 

www.porcelainenamel.com 

 

770/676-9366 

PG&E Pacific Gas & Electric Company 

P.O. Box 997300 

Sacramento, CA 95899-7300 

www.pge.com 

 

800/743-5000 

PLIB Pacific Lumber Inspection Bureau (formerly West Coast 

Lumber Inspection Bureau) 

1010 South 336th Street, Suite 210 

Federal Way, WA 98003-7394 

https://www.plib.org/ 

 

253/835-3344 

RFCI Resilient Floor Covering Institute 

115 Broad Street, Suite 201 

La Grange, GA 30240 

www.rfci.com 

 

706/882-3833 

SDI Steel Deck Institute 

P.O. Box 426 

Glenshaw, PA 15116 

www.sdi.org 

 

412/487-3325 
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SDI Steel Door Institute 

30200 Detroit Road 

Westlake, OH 44145 

www.steeldoor.org 

 

440/899-0010 

SJI Steel Joist Institute 

140 West Evans Street, Suite 203 

Florence, SC 29501 

http://steeljoist.org 

 

843/407-4091 

SMA Stucco Manufacturers Association 

5753 E Santa Ana Cyn Rd, #G-156 

Anaheim, CA 92807 

www.stuccomfgassoc.com 

 

714/473-9579 

SMACNA Sheet Metal and Air Conditioning Contractors' National 

Association 

4201 Lafayette Center Drive 

Chantilly, VA 20151-1219 

www.smacna.org 

 

703/803-2980 

SPI SPI: The Plastics Industry Trade Association, Inc. 

1425 K St. NW, Suite 500 

Washington, DC 20005 

www.plasticsindustry.org 

 

202/974-5200 

   

TCA The Tile Council of North America 

100 Clemson Research Blvd. 

Anderson, SC 29625 

www.tcnatile.com 

 

864/646-8453 

TPI Truss Plate Institute 

2670 Crain Highway, Suite 203 

Waldorf, MD 20601 

www.tpinst.org 

 

240/587-5582 

TPI Turfgrass Producers International 

444 E. Roosevelt Road #346  

Lombard, IL 60148 

www.turfgrasssod.org 

 

800/405-8873 

847/649-5555 

TCIA Tree Care Industry Association 

(formerly the National Arborist Association) 

670 N Commercial Street, Suite 201 

Manchester, NH 03101 

www.tcia.org 

 

603/314-5380 

800/733-2622 
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TVI The Vermiculite Institute 

c/o The Schundler Company 

10 Central Street 

Nahant, MA 01908 

www.vermiculiteinstitute.org 

 

732/287-2244 

UL Underwriters Laboratories Inc. 

333 Pfingsten Road 

Northbrook, IL 60062-2096 

www.ul.com 

 

847/272-8800 

877/854-3577 

UNI Uni-Bell PVC Pipe Association 

201 E. John Carpenter Freeway, Suite 750 

Irving, TX 75062 

www.uni-bell.org 

 

972/243-3902 

USDA U.S. Department of Agriculture 

1400 Independence Ave., S.W. 

Washington, DC 20250 

www.usda.gov 

 

202/720-2791 

WA Wallcoverings Association 

35 E Wacker Dr., Suite 850 

Chicago, IL 60601 

www.wallcoverings.org 

 

312/224-2574 

WCMA Window Covering Manufacturers Association 

355 Lexington Avenue 15th Floor 

New York, NY 10017 

www.wcmanet.org 

 

212/297-2122 

WDMA Window & Door Manufacturers Association 

2001 K Street NW, 3rd Floor North 

Washington, D.C. 20006 

www.wdma.com 

 

202/367-1157 

WI Woodwork Institute 

1455 Response Road, Suite 110 

Sacramento, CA 95815 

www.wicnet.org 

 

916/372-9943 

WRI Wire Reinforcement Institute 

942 Main Street, Suite 300 

Hartford, CT 06103 

www.wirereinforcementinstitute.org 

 

860/240-9545 

WWCA Western Wall & Ceiling Contractors Association 

1910 N. Lime St. 

Orange, CA 92865 

www.wwcca.org 

 

714/221-5520 
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WWPA Western Wood Products Association (formerly Redwood 

Inspection Service) 

1500 SW First Ave., Suite 870 

Portland, OR 97201 

www.wwpa.org 

 

503/224-3930 

 

PART 29 - PRODUCTS Not Used. 

PART 30 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 43 00 

MATERIALS AND EQUIPMENT 

PART 31 - GENERAL 

31.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Purchase of Materials and 

Equipment; 

B. Special Conditions; 

C. Imported Materials Certification. 

31.02 MATERIAL AND EQUIPMENT 

A. Only items approved by the District and/or Design Professional shall be used. 

B. Contractor shall submit lists of products and other product information in 

accordance with the Contract Documents, including, without limitation, the 

provisions regarding the submittals. 

31.03 MATERIAL AND EQUIPMENT COLORS 

A. The District and/or Architect will provide a schedule of colors. 

B. No individual color selections will be made until after approval of all pertinent 

materials and equipment and after receipt of appropriate samples in 

accordance with the Contract Documents, including, without limitation, the 

provisions regarding the submittals. 

C. Contractor shall request priority in writing for any item requiring advance 

ordering to maintain the approved Construction Schedule. 

31.04 DELIVERY, STORAGE, AND HANDLING 

A. Contractor shall deliver manufactured materials in original packages, 

containers, or bundles (with seals unbroken), bearing name or identification 

mark of manufacturer. 

B. Contractor shall deliver fabrications in as large assemblies as practicable; 

where specified as shop-primed or shop-finished, package or crate as 

required to preserve such priming or finish intact and free from abrasion. 

C. Contractor shall store materials in such a manner as necessary to properly 

protect them from damage.  Materials or equipment damaged by handling, 

weather, dirt, or from any other cause will not be accepted. 
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D. Materials are not acceptable that have been warehoused for long periods of 

time, stored or transported in improper environment, improperly packaged, 

inadequately labeled, poorly protected, excessively shipped, deviated from 

normal distribution pattern, or reassembled. 

E. Contractor shall store material so as to cause no obstructions of sidewalks, 

roadways, access to the Site or buildings, and underground services.  

Contractor shall protect material and equipment furnished under Contract. 

F. Contractor may store materials on Site with prior written approval by the 

District, all material shall remain under Contractor's control and Contractor 

shall remain liable for any damage to the materials.  Should the Project Site 

not have storage area available, the Contractor shall provide for off-site 

storage at a bonded warehouse and with appropriate insurance coverage at 

no cost to District. 

G. When any room in Project is used as a shop or storeroom, the Contractor 

shall be responsible for any repairs, patching, or cleaning necessary due to 

that use.  Location of storage space shall be subject to prior written approval 

by District. 

PART 32 - PRODUCTS 

32.01 MANUFACTURERS 

A. Manufacturers listed in various sections of Contract Documents are names of 

those manufacturers that are believed to be capable of supplying one or more 

of items specified therein. 

B. The listing of a manufacturer does not imply that every product of that 

manufacturer is acceptable as meeting the requirements of the Contract 

Documents. 

32.02 FACILITIES AND EQUIPMENT 

Contractor shall provide, install, maintain, and operate a complete and adequate 

facility for handling, the execution, disposal, and distribution of material and 

equipment as required for proper and timely performance of Work connected with 

Contract. 

32.03 MATERIAL REFERENCE STANDARDS 

Where material is specified solely by reference to “standard specifications” and if 

requested by District, Contractor shall submit for review data on actual material 

proposed to be incorporated into Work of Contract listing name and address of 

vendor, manufacturer, or producer, and trade or brand names of those materials, 

and data substantiating compliance with standard specifications. 
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PART 33 - EXECUTION 

33.01 WORKMANSHIP 

A. Where not more specifically described in any other Contract Documents, 

workmanship shall conform to methods and operations of best standards and 

accepted practices of trade or trades involved and shall include items of 

fabrication, construction, or installation regularly furnished or required for 

completion (including finish and for successful operation, as intended). 

B. Work shall be executed by tradespersons skilled in their respective lines of 

Work.  When completed, parts shall have been durably and substantially built 

and present a neat appearance. 

33.02 COORDINATION 

A. Contractor shall coordinate installation of Work so as to not interfere with 

installation of others.  Adjustment or rework because of Contractor’s failure to 

coordinate will be at no additional cost to District. 

B. Contractor shall examine in-place work for readiness, completeness, fitness to 

be concealed or to receive other work, and in compliance with Contract 

Documents.  Concealing or covering Work constitutes acceptance of additional 

cost which will result should in-place Work be found unsuitable for receiving 

other Work or otherwise deviating from the requirements of the Contract 

Documents. 

33.03 COMPLETENESS 

Contractor shall provide all portions of the Work, unless clearly stated otherwise, 

installed complete and operational with all elements, accessories, anchorages, utility 

connections, etc., in manner to assure well-balanced performance, in accordance 

with manufacturer's recommendations and by Contract Documents.  For example, 

electric water coolers require water, electricity, and drain services; roof drains 

require drain system; sinks fit within countertop, etc.  Terms such as “installed 

complete,” “operable condition,” “for use intended,” “connected to all utilities,” 

“terminate with proper cap,” “adequately anchored,” “patch and refinish,” “to match 

similar,” should be assumed to apply in all cases, except where completeness of 

functional or operable condition is specifically stated as not required. 

33.04 APPROVED INSTALLER OR APPLICATOR 

Installation by a manufacturer’s approved installer or applicator is an understood 

part of Specifications and only approved installer or applicator is to provide on-site 

Work where specified manufacturer has on-going program of approving (i.e. 

certifying, bonding, re-warranting) installers or applicators.  Newly established 

relationships between a manufacturer and an installer or applicator who does not 

have other approved applicator work in progress or completed is not approved for 

this Project. 
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33.05 MANUFACTURER'S RECOMMENDATIONS 

All installations shall be in accordance with manufacturer's published 

recommendations and specific written directions of manufacturer's representative.  

Should Contract Documents differ from recommendations of manufacturer or 

directions of his representative, Contractor shall analyze differences, make 

recommendations to the District and the Architect in writing, and shall not proceed 

until interpretation or clarification has been issued by the District and/or the 

Architect. 

END OF DOCUMENT 

  



Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

 

LODI UNIFIED SCHOOL DISTRICT DOCUMENT 01 45 00 

QUALITY CONTROL 
- 68 - 

 

DOCUMENT 01 45 00 

QUALITY CONTROL 

PART 34 - GENERAL 

34.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Inspector, Inspections and 

Tests, Uncovering of Work and Non-conforming of Work and Correction of 

Work; 

B. Special Conditions. 

34.02 RELATED CODES: 

A. The Work is governed by requirements of Title 24, California Code of 

Regulations (“CCR”), and the Contractor shall keep a copy of these available 

at the job Site for ready reference during construction. 

B. The Division of the State Architect (“DSA”) shall be notified at or before the 

start of construction. 

34.03 OBSERVATION AND SUPERVISION: 

A. The District and Architect or their appointed representatives will review the 

Work and the Contractor shall provide facilities and access to the Work at all 

times as required to facilitate this review.  Administration by the Architect and 

any consulting Structural Engineer will be in accordance with applicable 

regulations, including, without limitation, CCR, Part 1, Title 24, Section 4-341. 

B. One or more Project Inspector(s) approved by DSA and employed by or in 

contract with the District, referred to hereinafter as the “Project Inspector”, 

will observe the work in accordance with CCR, Part 1, Title 24, Sections 4-

333(b) and 4-342: 

(1) The Project Inspector and Special Inspector(s) shall have access to the 

Work wherever it is in preparation or progress for ascertaining that the 

Work is in accordance with the Contract Documents and all applicable 

code sections.  The Contractor shall provide facilities and operation of 

equipment as needed, and access as required and shall provide 

assistance for sampling or measuring materials. 

(2) The Project Inspector will notify the District and Architect and call the 

attention of the Contractor to any observed failure of Work or material 

to conform to Contract Documents. 

(3) The Project Inspector shall observe and monitor all testing and 

inspection activities required. 
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The Contractor shall conform with all applicable laws as indicated in the Contract 

Documents, including, without limitation, to CCR, Part 1, Title 24, Section 4-343.  

The Contractor shall supervise and direct the Work and maintain a competent 

superintendent on the job who is authorized to act in all matters pertaining to the 

Work.  The Contractor's superintendent shall also inspect all materials, as they 

arrive, for compliance with the Contract Documents.  Contractor shall reject 

defective Work or materials immediately upon delivery or failure of the Work or 

material to comply with the Contract Documents.  The Contractor shall submit 

verified reports as indicated in the Contract Documents, including, without limitation, 

the Specifications and as required by Part 1, Title 24, Section 4-336. 

34.04 TESTING AGENCIES: 

A. Testing agencies and tests shall be in conformance with the General 

Documents and the requirements of Part 1, Title 24, Section 4- 335. 

B. Testing and inspection in connection with earthwork shall be under the 

direction of the District's consulting soils engineer, if any, referred to 

hereinafter as the "Soils Engineer." 

C. Testing and inspection of construction materials and workmanship shall be 

performed by a qualified laboratory, referred to hereinafter as the "Testing 

Laboratory." The Testing Laboratory shall be under direction of an engineer 

registered in the State of California, shall conform to requirements of ASTM 

E329, and shall be employed by or in contract with the District. 

34.05 TESTS AND INSPECTIONS: 

A. The Contractor shall be responsible for notifying the District and Project 

Inspector of all required tests and inspections.  Contractor shall notify the 

District and Project Inspector at least seventy-two hours (72) hours in 

advance of performing any Work requiring testing or inspection. 

B. The Contractor shall provide access to Work to be tested and furnish 

incidental labor, equipment, and facilities to facilitate all inspections and tests. 

C. The District will pay for first inspections and tests required by the “CCR”, and 

other inspections or tests that the District and/or the Architect may direct to 

have made, including the following principal items: 

(1) Tests and observations for earthwork and paving. 

(2) Tests for concrete mix designs, including tests of trial batches. 

(3) Tests and inspections for structural steel work. 

(4) Field tests for framing lumber moisture content. 

(5) Additional tests directed by the District that establish that materials 

and installation comply with the Contract Documents. 

(6) Tests and observations of welding and expansion anchors. 
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D. The District may at its discretion, pay and then back charge the Contractor 

for: 

(1) Re-tests or re-inspections, if required, and tests or inspections 

required due to Contractor error or lack of required identifications of 

material. 

(2) Uncovering of work in accordance with Contract Documents. 

(3) Testing done on weekends, holidays, and overtime will be chargeable 

to the Contractor for the overtime portion. 

(4) Testing done off Site. 

E. Testing and inspection reports and certifications: 

(1) If initially received by Contractor, Contractor shall provide to each of 

the following a copy of the agency or laboratory report of each test or 

inspection or certification. 

(a) The District; 

(b) The Construction Manager, if any; 

(c) The Architect; 

(d) The Consulting Engineer, if any; 

(e) Other engineers on the Project, as appropriate; 

(f) The Project Inspector; and 

(g) The Contractor. 

(2) When the test or inspection is one required by the CCR, a copy of the 

report shall also be provided to the DSA. 

PART 35 - PRODUCTS 

35.01 TYPE OF TESTS AND INSPECTIONS 

A. Testing and inspection shall be in accordance with DSA Form 103 (or current 

version) 

B. Slump Test 

ASTM C 143 

C. Concrete Tests 

Testing agency shall test concrete used in the work per the following 

paragraphs: 
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(1) Compressive Strength: 

(a) Minimum number of tests required: One (1) set of three (3) 

cylinders for each 100 cubic yards (Sec. 2604(h) 01) of 

concrete or major fraction thereof, placed in one (1) day. See 

Title 24, Section 2605(g). 

(b) Two cylinders of each set shall be tested at twenty-eight (28) 

days.  One (1) cylinder shall be held in reserve and tested only 

when directed by the Architect or District. 

(c) Concrete shall test the minimum ultimate compressive strength 

in twenty-eight 28 days, as specified on the structural 

drawings. 

(d) In the event that the twenty-eight (28) day test falls below the 

minimum specified strength, the effective concrete in place 

shall be tested by taking cores in accordance with UBC 

Standard No. 26-13 and tested as required for cylinders. 

(e) In the event that the test on core specimens falls below the 

minimum specified strength, the concrete will be deemed 

defective and shall be removed and replaced upon such 

direction of the Architect, and in a manner acceptable to the 

Division of the State Architect. 

D. Reinforcing, Steel 

E. Structural Steel Per Title 24 and as noted: 

(1) Material: Steel per Table in Title 24, Section 2712. 

(2) Qualification of Welders (UBC Std. 27-6). 

(3) Shop fabrication (Section 2712(d). Structural steel only). 

(4) Shop and field welding (Section 2712(e)). 

PART 36 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 50 00 

TEMPORARY FACILITIES AND CONTROLS 

PART 37 – GENERAL 

37.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions;  

C. Site Standards; and 

D. Construction Waste Management and Disposal. 

37.02 TEMPORARY UTILITIES: 

A. Electric Power and Lighting: 

(1) Contractor will pay for power during the course of the Work.  To the 

extent power is available in the building(s) or on the Site, Contractor 

may use the District’s existing utilities by making prearranged 

payments to the District for the utilities used by Contractor and all 

Subcontractors.  Contractor shall be responsible for providing 

temporary facilities required to deliver that power service from its 

existing location in the building(s) or on the Site to point of intended 

use. 

(2) Contractor shall verify characteristics of power available in building(s) 

or on the Site.  Contractor shall take all actions required to make 

modifications where power of higher voltage or different phases of 

current are required.  Contractor shall be fully responsible for 

providing that service and shall pay all costs required therefor. 

(3) Contractor shall furnish, wire for, install, and maintain temporary 

electrical lights wherever it is necessary to provide illumination for the 

proper performance and/or observation of the Work: a minimum of 20 

foot-candles for rough work and 50 foot-candles for finish work. 

(4) Contractor shall be responsible for maintaining existing lighting levels 

in the project vicinity should temporary outages or service 

interruptions occur. 

B. Heat and Ventilation: 

(1) Contractor shall provide temporary heat to maintain environmental 

conditions to facilitate progress of the Work, to meet specified 

minimum conditions for the installation and curing of materials, and to 

protect materials and finishes from damage due to improper 
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temperature and humidity conditions.  Portable heaters shall be 

standard units complete with controls. 

(2) Contractor shall provide forced ventilation and dehumidification, as 

required, of enclosed areas for proper installation and curing of 

materials, to disperse humidity, and to prevent hazardous 

accumulations of dust, fumes, vapors, and gases. 

(3) Contractor shall pay the costs of installation, maintenance, operation, 

and removal of temporary heat and ventilation, including costs for fuel 

consumed, required for the performance of the Work. 

C. Water: 

(1) Contractor shall pay for water used during the course of the Work.  

Contractor shall coordinate and pay for installation or use of water 

meter in compliance with local water agency requirements.  To the 

extent water is then available in the building(s) or on the Site, 

Contractor may use the District’s existing utilities by making 

prearranged payments to the District for the utilities used by 

Contractor and all Subcontractors.  Contractor shall be responsible for 

providing temporary facilities required to deliver such utility service 

from its existing location in the building(s), on the Site, or other 

location approved by the local water agency, to point of intended use. 

(2) Contractor shall use backflow preventers on water lines at point of 

connection to District’s water supply.  Backflow preventers shall 

comply with requirements of Uniform Plumbing Code. 

(3) Contractor shall make potable water available for human consumption. 

D. Sanitary Facilities: 

(1) Contractor shall provide sanitary temporary facilities in no fewer 

numbers than required by law and such additional facilities as may be 

directed by the Inspector for the use of all workers.  The facilities shall 

be maintained in a sanitary condition at all times and shall be left at 

the Site until removal is directed by the Inspector or Contractor 

completes all other work at the Site. 

(2) Use of toilet facilities in the Work under construction shall not be 

permitted except by consent of the Inspector and the District. 

E. Telephone Service: 

(1) Contractor shall arrange with local telephone service company for 

telephone service as required for the performance of the Work.  

Contractor shall, at a minimum, provide in its field office one line for 

telephone and one line for fax machine. 

(2) Contractor shall pay the costs for telephone and fax lines installation, 

maintenance, service, and removal. 
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F. Fire Protection: 

(1) Contractor shall provide and maintain fire extinguishers and other 

equipment for fire protection.  Such equipment shall be designated for 

use for fire protection only and shall comply with all requirements of 

the California Fire, State Fire Marshall and/or its designee. 

(2) Where on-site welding and burning of steel is unavoidable, Contractor 

shall provide protection for adjacent surfaces. 

G. Trash Removal: 

(1) Contractor shall provide trash removal on a timely basis.  Under no 

circumstance shall Contractor use District trash service.   

H. Field Office: 

(1) If Contractor chooses to provide a field office, it shall be an acceptable 

construction trailer that is well-lit and ventilated.  The construction 

trailer shall be equipped with shelves, desks, filing cabinet, chairs, and 

such other items of equipment needed.  Trailer and equipment are the 

property of the Contractor and must be removed from the Site upon 

completion of the Work. Contractor may use the corridor adjacent to 

the construction area for an office area, if approved in writing by 

District. 

(2) Contractor shall provide any additional electric lighting and power 

required for the trailer.  Contractor shall make adequate provisions for 

heating and cooling as required. 

I. Temporary Facilities: 

(1) N/A 

37.03 CONSTRUCTION AIDS: 

A. Plant and Equipment: 

(1) Contractor shall furnish, operate, and maintain a complete plant for 

fabricating, handling, conveying, installing, and erecting materials and 

equipment; and for conveyances for transporting workers.  Include 

elevators, hoists, debris chutes, and other equipment, tools, and 

appliances necessary for performance of the Work. 

(2) Contractor shall maintain plant and equipment in safe and efficient 

operating condition.  Damages due to defective plant and equipment, 

and uses made thereof, shall be repaired by Contractor at no expense 

to the District. 

B. None of the District’s tools and equipment shall be used by Contractor for the 

performance of the Work. 
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37.04 BARRIERS AND ENCLOSURES: 

A. Contractor shall obtain the District's written permission for locations and 

types of temporary barriers and enclosures, including fire-rated materials 

proposed for use, prior to their installation. 

B. Contractor shall provide and maintain temporary enclosures to prevent public 

entry and to protect persons using other buildings and portions of the Site 

and/or Premises, the public, and workers.  Contractor shall also protect the 

Work and existing facilities from the elements, and adjacent construction and 

improvements, persons, and trees and plants from damage and injury from 

demolition and construction operations. 

C. Contractor shall provide site access to existing facilities for persons using 

other buildings and portions of the Site, the public, and for deliveries and 

other services and activities. 

D. Tree and Plant Protection: 

(1) Contractor shall preserve and protect existing trees and plants on the 

Premises that are not designated or required to be removed, and those 

adjacent to the Premises. 

(2) Contractor shall provide barriers to a minimum height of 4'-0" around 

drip line of each tree and plant, around each group of trees and plants, 

as applicable, in the proximity of demolition and construction 

operations, or as denoted on the Plans. 

(3) Contractor shall not park trucks, store materials, perform Work or 

cross over landscaped areas.  Contractor shall not dispose of paint 

thinners, water from cleaning, plastering or concrete operations, or 

other deleterious materials in landscaped areas, storm drain systems, 

or sewers.  Plant materials damaged as a result of the performance of 

the Work shall, at the option of the District and at Contractor's 

expense, either be replaced with new plant materials equal in size to 

those damaged or by payment of an amount representing the value of 

the damaged materials as determined by the District. 

(4) Contractor shall remove soil that has been contaminated during the 

performance of the Work by oil, solvents, and other materials which 

could be harmful to trees and plants, and replace with good soil, at 

Contractor's expense. 

(5) Excavation around Trees: 

(a) Excavation within drip lines of trees shall be done only where 

absolutely necessary and with written permission from the 

District. 

(b) Where trenching for utilities is required within drip lines, 

tunneling under and around roots shall be by hand digging and 

shall be approved by the District.  Main lateral roots and 
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taproots shall not be cut.  All roots 2 inches in diameter and 

larger shall be tunneled under and heavily wrapped with wet 

burlap so as to prevent scarring or excessive drying.  Smaller 

roots that interfere with installation of new work may be cut 

with prior approval by the District.  Roots must first be cut with 

a Vermeer, or equivalent, root cutter prior to any trenching. 

(c) Where excavation for new construction is required within drip 

line of trees, hand excavation shall be employed to minimize 

damage to root system. Roots shall be relocated in backfill 

areas wherever possible.  If encountered immediately adjacent 

to location of new construction, roots shall be cut 

approximately 6 inches back from new construction. 

(d) Approved excavations shall be carefully backfilled with the 

excavated materials approved for backfilling.  Backfill shall 

conform to adjacent grades without dips, sunken areas, humps, 

or other surface irregularities.  Do not use mechanical 

equipment to compact backfill.  Tamp carefully using hand 

tools, refilling and tamping until Final Acceptance as necessary 

to offset settlement. 

(e) Exposed roots shall not be allowed to dry out before permanent 

backfill is placed.  Temporary earth cover shall be provided, or 

roots shall be wrapped with four layers of wet, untreated burlap 

and temporarily supported and protected from damage until 

permanently relocated and covered with backfill. 

(f) Accidentally broken roots should be sawed cleanly 3 inches 

behind ragged end. 

37.05 SECURITY: 

The Contractor shall be responsible for project security for materials, tools, 

equipment, supplies, and completed and partially completed Work. 

37.06 TEMPORARY CONTROLS: 

A. Noise Control: 

(1) Contractor acknowledges that adjacent facilities may remain in 

operation during all or a portion of the Work period, and it shall take 

all reasonable precautions to minimize noise as required by applicable 

laws and the Contract Documents. 

(2) Notice of proposed noisy operations, including without limitation, 

operation of pneumatic demolition tools, concrete saws, and other 

equipment, shall be submitted to the District a minimum of forty-eight 

(48) hours in advance of their performance. 

B. Noise and Vibration: 
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(1) Equipment and impact tools shall have intake and exhaust mufflers. 

(2) Contractor shall cooperate with District to minimize and/or cease the 

use of noisy and vibratory equipment if that equipment becomes 

objectionable by its longevity. 

C. Dust and Dirt: 

(1) Contractor shall conduct demolition and construction operations to 

minimize the generation of dust and dirt, and prevent dust and dirt 

from interfering with the progress of the Work and from accumulating 

in the Work and adjacent areas including, without limitation, occupied 

facilities. 

(2) Contractor shall periodically water exterior demolition and construction 

areas to minimize the generation of dust and dirt. 

(3) Contractor shall ensure that all hauling equipment and trucks carrying 

loads of soil and debris shall have their loads sprayed with water or 

covered with tarpaulins, and as otherwise required by local and state 

ordinance. 

(4) Contractor shall prevent dust and dirt from accumulating on walks, 

roadways, parking areas, and planting, and from washing into sewer 

and storm drain lines. 

D. Water: 

(1) Contractor shall not permit surface and subsurface water, and other 

liquids, to accumulate in or about the vicinity of the Premises.  Should 

accumulation develop, Contractor shall control the water or other 

liquid, and suitably dispose of it by means of temporary pumps, piping, 

drainage lines, troughs, ditches, dams, or other methods. 

E. Pollution: 

(1) No burning of refuse, debris, or other materials shall be permitted on 

or in the vicinity of the Premises. 

(2) Contractor shall comply with applicable regulatory requirements and 

anti-pollution ordinances during the conduct of the Work including, 

without limitation, demolition, construction, and disposal operations. 

F. Lighting: 

(1) If portable lights are used after dark, all light must be located so as 

not to direct light into neighboring property. 

37.07 JOB SIGN(S): 

A. General: 
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(1) Contractor shall provide and maintain a Project identification sign with 

the design, text, and colors designated by the District and/or the 

Design Professional; locate sign as approved by the District. 

(2) Signs other than the specified Project sign and or signs required by 

law, for safety, or for egress, shall not be permitted, unless otherwise 

approved in advance by the District. 

B. Materials: 

(1) Structure and Framing: Structurally sound, new or used wood or 

metal; wood shall be nominal 3/4-inch exterior grade plywood. 

(2) Sign Surface: Minimum 3/4-inch exterior grade plywood. 

(3) Rough Hardware: Galvanized. 

(4) Paint: Exterior quality, of type and colors selected by the District 

and/or the Design Professional. 

C. Fabrication: 

(1) Contractor shall fabricate to provide smooth, even surface for painting. 

(2) Size: 4'-0" x 8'-0", unless otherwise indicated. 

(3) Contractor shall paint exposed surfaces of supports, framing, and 

surface material with exterior grade paint: one coat of primer and one 

coat of finish paint. 

(4) Text and Graphics: As indicated. 

37.08 PUBLICITY RELEASES: 

A. Contractor shall not release any information, story, photograph, plan, or 

drawing relating information about the Project to anyone, including press and 

other public communications medium, including, without limitation, on 

website(s) without the written permission of the District. 

PART 38 – PRODUCTS Not used. 

PART 39 – EXECUTION Not used. 

END OF DOCUMENT 
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DOCUMENT 01 50 13 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 40 - GENERAL 

40.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions; and  

C. Temporary Facilities and Controls. 

40.02 SECTION INCLUDES: 

A. Administrative and procedural requirements for the following: 

(1) Salvaging non-hazardous construction waste. 

(2) Recycling non-hazardous construction waste. 

(3) Disposing of non-hazardous construction waste. 

40.03 DEFINITIONS: 

A. Construction Waste:  Building and site improvement materials and other solid 

waste resulting from construction, remodeling, renovation, or repair 

operations.  Construction waste includes packaging. 

B. Demolition Waste:  Building and site improvement materials resulting from 

demolition or selective demolition operations. 

C. Disposal:  Removal off-site of demolition and construction waste and 

subsequent sale, recycling, reuse, or deposit in landfill or incinerator 

acceptable to authorities having jurisdiction. 

D. Recycle:  Recovery of demolition or construction waste for subsequent 

processing in preparation for reuse. 

E. Salvage:  Recovery of demolition or construction waste and subsequent sale 

or reuse in another facility. 

F. Salvage and Reuse:  Recovery of demolition or construction waste and 

subsequent incorporation into the Work. 
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40.04 PERFORMANCE REQUIREMENTS: 

A. General:  Develop waste management plan that results in end-of Project rates 

for salvage/recycling of sixty-five percent (65%) by weight (or by volume, but 

not a combination) of total waste generated by the Work. 

40.05 SUBMITTALS: 

A. Waste Management Plan:  Submit waste management plan within 30 days of 

date established for commencement of the Work. 

B. Waste Reduction Progress Reports:  Concurrent with each Application for 

Payment, submit copies of report.  Include the following information: 

(1) Material category. 

(2) Generation point of waste. 

(3) Total quantity of waste in tons or cubic yards. 

(4) Quantity of waste salvaged, both estimated and actual in tons or cubic 

yards. 

(5) Quantity of waste recycled, both estimated and actual in tons or cubic 

yards. 

(6) Total quantity of waste recovered (salvaged plus recycled) in tons or 

cubic yards. 

(7) Total quantity of waste recovered (salvaged plus recycled) as a 

percentage of total waste. 

C. Waste Reduction Calculations:  Before request for final payment, submit 

copies of calculated end-of-Project rates for salvage, recycling, and disposal 

as a percentage of total waste generated by the Work. 

D. Records of Donations:  Indicate receipt and acceptance of salvageable waste 

donated to individuals and organizations.  Indicate whether organization is tax 

exempt. 

E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold 

to individuals and organizations.  Indicate whether organization is tax 

exempt. 

F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of 

recyclable waste by recycling and processing facilities licensed to accept 

them.  Include manifests, weight tickets, receipts, and invoices. 

G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of 

waste by landfills and incinerator facilities licensed to accept them.  Include 

manifests, weight tickets, receipts, and invoices. 
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H. CHPS Submittal:  CHPS letter template for Credit ME2.0 and ME2.1, signed by 

Contractor, tabulating total waste material, quantities diverted and means by 

which it is diverted, and statement that requirements for the credit have been 

met. 

I. Qualification Data:  For Waste Management Coordinator. 

J. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician 

responsible for recovering refrigerant, stating that all refrigerant that was 

present was recovered and that recovery was performed according to EPA 

regulations.  Include name and address of technician and date refrigerant was 

recovered. 

K. Submittal procedures and quantities are specified in Document 01 33 00. 

40.06 QUALITY ASSURANCE: 

A. Waste Management Coordinator Qualifications:  LEED Accredited Professional 

by U.S. Green Building Council. 

B. Regulatory Requirements:  Comply with hauling and disposal regulations of 

authorities having jurisdiction. 

C. Waste Management Conference:  Conduct conference at Project site to 

comply with requirements.  Review methods and procedures related to waste 

management including, but not limited to, the following: 

(1) Review and discuss waste management plan including responsibilities 

of Waste Management Coordinator. 

(2) Review requirements for documenting quantities of each type of waste 

and its disposition. 

(3) Review and finalize procedures for materials separation and verify 

availability of containers and bins needed to avoid delays. 

(4) Review procedures for periodic waste collection and transportation to 

recycling and disposal facilities. 

(5) Review waste management requirements for each trade. 

40.07 WASTE MANAGEMENT PLAN: 

A. General:  Develop plan consisting of waste identification, waste reduction 

work plan, and cost/revenue analysis.  Indicate quantities by weight or 

volume, but use same units of measurement throughout waste management 

plan. 

B. Waste Identification:  Indicate anticipated types and quantities of site-clearing 

and construction waste generated by the Work.  Include estimated quantities 

and assumptions for estimates. 
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C. Waste Reduction Work Plan:  List each type of waste and whether it will be 

salvaged, recycled, or disposed of in landfill or incinerator.  Include points of 

waste generation, total quantity of each type of waste, quantity for each 

means of recovery, and handling and transportation procedures. 

(1) Salvaged Materials for Reuse:  For materials that will be salvaged and 

reused in this Project, describe methods for preparing salvaged 

materials before incorporation into the Work. 

(2) Salvaged Materials for Sale:  For materials that will be sold to 

individuals and organizations, include list of their names, addresses, 

and telephone numbers. 

(3) Salvaged Materials for Donation:  For materials that will be donated to 

individuals and organizations, include list of their names, addresses, 

and telephone numbers. 

(4) Recycled Materials:  Include list of local receivers and processors and 

type of recycled materials each will accept.  Include names, addresses, 

and telephone numbers. 

(5) Disposed Materials:  Indicate how and where materials will be disposed 

of.  Include name, address, and telephone number of each landfill and 

incinerator facility. 

(6) Handling and Transportation Procedures:  Include method that will be 

used for separating recyclable waste including sizes of containers, 

container labeling, and designated location on Project site where 

materials separation will be located. 

PART 41 - PRODUCTS Not Used. 

PART 42 - EXECUTION 

42.01 PLAN IMPLEMENTATION: 

A. General:  Implement approved waste management plan.  Provide handling, 

containers, storage, signage, transportation, and other items as required to 

implement waste management plan during the entire duration of the 

Contract. 

(1) Comply with Document 01 50 00 for operation, termination, and 

removal requirements. 

B. [Waste Management Coordinator:  Engage a waste management coordinator 

to be responsible for implementing, monitoring, and reporting status of waste 

management work plan.  Coordinator shall be present at Project site full time 

for duration of Project.] 
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C. Training:  Train workers, subcontractors, and suppliers on proper waste 

management procedures, as appropriate for the Work occurring at Project 

site. 

(1) Distribute waste management plan to everyone concerned within 3 

days of submittal return. 

(2) Distribute waste management plan to entities when they first begin 

work on site.  Review plan procedures and locations established for 

salvage, recycling, and disposal. 

D. Site Access and Temporary Controls:  Conduct waste management operations 

to ensure minimum interference with roads, streets, walks, walkways, and 

other adjacent occupied and used facilities. 

(1) Designate and label specific areas of Project site necessary for 

separating materials that are to be salvaged, recycled, reused, 

donated, and sold. 

(2) Comply with Document 01 50 00 for controlling dust and dirt, 

environmental protection, and noise control. 

42.02 RECYCLING CONSTRUCTION WASTE: 

A. General:  Recycle paper and beverage containers used by on-site workers. 

B. Recycling Incentives:   Revenues, savings, rebates, tax credits, and other 

incentives received for recycling waste materials shall accrue to the 

Contractor. 

C. Procedures:  Separate recyclable waste from other waste materials, trash, 

and debris.  Separate recyclable waste by type at Project site to the 

maximum extent practical. 

(1) Provide appropriately marked containers or bins for controlling 

recyclable waste until they are removed from Project Site.  Include list 

of acceptable and unacceptable materials at each container and bin. 

(a) Inspect containers and bins for contamination and remove 

contaminated materials if found. 

(2) Stockpile processed materials on site without intermixing with other 

materials.  Place, grade, and shape stockpiles to drain surface water.  

Cover to prevent windblown dust. 

(3) Stockpile materials away from construction area.  Do not store within 

drip line of remaining trees. 

(4) Store components off the ground and protect from the weather. 



Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

 

LODI UNIFIED SCHOOL DISTRICT DOCUMENT 01 50 13 
CONSTRUCTION WASTE MANAGEMENT AND 

DISPOSAL 
- 84 - 

 

(5) Remove recyclable waste off District property and transport to 

recycling receiver or processor. 

D. Packaging: 

(1) Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle 

and store in a dry location. 

(2) Polystyrene Packaging:  Separate and bag material. 

(3) Pallets:  As much as possible, require deliveries using pallets to 

remove pallets from Project Site.  For pallets that remain on Site, 

break down pallets into component wood pieces and comply with 

requirements for recycling wood. 

(4) Crates:  Break down crates into component wood pieces and comply 

with requirements for recycling wood. 

E. Site-Clearing Wastes:  Chip brush, branches, and trees on site. 

F. Wood Materials: 

(1) Clean Cut-Offs of Lumber:  Grind or chip into small pieces. 

(2) Clean Sawdust:  Bag sawdust that does not contain painted or treated 

wood. 

G. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry 

location. 

(1) Clean Gypsum Board:  Grind scraps of clean gypsum board using small 

mobile chipper or hammer mill.  Screen out paper after grinding. 

42.03 DISPOSAL OF WASTE: 

A. General:  Except for items or materials to be salvaged, recycled, or otherwise 

reused, remove waste materials from Project Site and legally dispose of them 

in a landfill or incinerator acceptable to authorities having jurisdiction. 

(1) Except as otherwise specified, do not allow waste materials that are to 

be disposed of accumulate on site. 

(2) Remove and transport debris in a manner that will prevent spillage on 

adjacent surfaces and areas. 

B. Burning:  Do not burn waste materials. 

C. Disposal:  Transport waste materials off District property and legally dispose 

of them. 

END OF DOCUMENT 
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DOCUMENT 01 52 13 

FIELD OFFICES 

PART 43 – GENERAL 

43.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions; and 

C. Temporary Facilities and Controls. 

43.02 SECTION INCLUDES: 

A. Requirements for Field Offices and Field Office Trailers. 

43.03 SUMMARY: 

A. General:  Contractor shall provide District’s Field Office Trailer and contents, 

for District’s use exclusively, during the term of the Contract. 

B. Property:  Trailer, furniture, furnishings, equipment, and the like, supplied by 

the Contractor with the Office Trailer shall remain the property of the 

Contractor; District property items installed, delivered, and the like by District 

within the Office Trailer will remain District’s property. 

C. Modifications:  District reserves the right to modify the trailer or contents, or 

both, as may be deemed proper by District. 

D. Condition:  Trailer and contents shall be clean, neat, substantially finished, in 

good, proper, and safe condition for use, operation, and the like; the trailer 

and contents shall not be required to be new. 

E. Installation Timing:  Provide safe, fully furnished, functional, proper, 

complete, and finished trailer properly ready for entire use, within fourteen 

(14) calendar days of District’s notification of the issuance of Notice to 

Proceed. 

43.04 SUBMITTALS: 

A. General:  Submit submittals to District in quantity, format, type, and the like, 

as specified herein. 

B. Office Trailer Data:  One (1) copy of manufacturer’s descriptive data, 

technical descriptions, regulatory compliance, industry standards, installation, 

removal, and maintenance instructions. 
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C. Equipment Data:  Two (2) copies of manufacturer data for each type of 

equipment, if directed by District. 

D. Furniture and Furnishings Data:  Two (2) copies of manufacturer data for 

each type of equipment, if directed by District. 

E. Plans:  One (1) reproducible copy of appropriately scaled plans of trailer 

layout.  Plans shall include, but not be limited to: lighting; furniture; 

equipment; telephone and electrical outlets; and the like. 

F. Product Samples:  One (1) complete and entire unit of each type, if directed 

by District. 

43.05 QUALITY ASSURANCE 

A. Standards:  In the event that provisions of codes, regulations, safety orders, 

Contract Documents, referenced manufacturer’s specifications, 

manufacturer’s instructions, industry standards, and the like, are in conflict, 

the more restrictive and higher quality shall govern. 

B. Installer:  Installer or Installers engaged by Contractor must have a minimum 

of five (5) years of documented and properly authenticated successful 

experience of specialization in the installation of the items or systems, or 

both, specified herein. 

C. Manufacturer:  Contractor shall obtain products from nationally and industry 

recognized Manufacturer with five (5) years minimum, of immediately recent, 

continuous, documented and properly authenticated successful experience of 

specialization in the manufacture of the product specified herein. 

D. State Personnel Training:  Provide proper training for maintenance and 

operations, including emergency procedures, and the like, as directed by 

District. 

E. Units:  Shall be sound and free of defects, and shall not include any damage 

or defect that will impair the safety, installation, performance, or the 

durability of the entire Office Trailer and appurtenant systems. 

43.06 REGULATORY REQUIREMENTS 

A. General:  Work shall be executed in accordance with applicable Codes, 

Regulations, Statutes, Enactments, Rulings, Laws, each authority having 

jurisdiction, and including, but not limited to, Regulatory Requirements 

specified herein. 

B. California Building Standards Code (“CBSC”). 

C. California Code of Regulations, Title 25, Chapter 3, Sub Chapter 2, Article 3 

(“CCR”). 
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D. Coach Insignia:  Trailer shall display California Commercial Coach Insignia; 

such insignia shall be deemed to show that the trailer is in accordance with 

the Construction and Fire Safety requirements of CCR. 

PART 44 – PRODUCTS 

44.01 FIELD OFFICE TRAILER 

A. General:  Provide entire Field Office Trailer of type, function, operation, 

capacity, size, complete with controls, safety devices, accessories, and the 

like, for proper and durable installation.  Partitions, walls, ceiling, and other 

interior and exterior surfaces shall be appropriately finished, including, but 

not limited to, trim, painting, wall base, floor covering, suspended or similar 

ceiling, and the like; provide systems, components, units, nuts, bolts, screws, 

anchoring devices, fastening devices, washers, accessories, adhesives, 

sealants, and other items of type, grade, and class required for the particular 

use, not identified but required for a complete, weather-tight, appropriately 

operating, and finished installation. 

B. Manufacturers:  General Electric Capital Modular Space; The Space Place, 

Inc.; or equal. 

C. Program:  Provide a wheel-mounted trailer with stairs, landings, platforms, 

ramps, and the like, in good, proper, safe, clean, and properly finished 

condition; with proper heavy duty locks, and other proper and effective 

security at all doors, windows, and the like.  Trailer shall be maintained in 

good, proper, safe, clean, and properly finished condition during the Contract. 

(1) Nominal Trailer Size:  Four hundred eighty (480) square feet, 

minimum. 

(2) Stairs, Platform:  Properly finished stairs, platforms, and ramps. 

(3) Doors:  Two (2), three (3) foot wide exterior doors with locksets; 

finished ramp, steps, and entry platform at each exterior door. 

(4) Keys:  Submit five (5) keys for each door, window, furniture unit, and 

the like.  There shall be no other key copies or originals available; 

each key shall be identified for District; and shall be labeled, or tagged 

or both, as direct/ed by District. 

(5) HVAC:  N/A 

(6) Lighting:  Sixty-five (65) foot-candles illumination minimum at any 

point, at thirty (30) inches above finished floor throughout from 

fluorescent light source, exclusively, or as directed by District. 

(7) Electrical Outlets:  One (1) duplex outlet evenly spaced every twelve 

(12) linear horizontal feet of wall face, and electrical service ready for 

use. 
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(8) Telephones and Telephone Outlets:  Two (2) telephone lines wired, 

connected to telephone utility service, and ready for use, and two (2) 

telephone instruments, each with two (2)-line capability, speed dial 

and hands-free feature.  Locate each outlet as directed by District. 

(9) Voicemail Messaging System or Answering Machine:  One (1) unit, two 

(2)-line; digital. 

44.02 FIELD OFFICE TRAILER ITEMS 

A. General:  Provide the Field Office Trailer with the following arranged into two 

(2) workstations: 

(1) Desks:  Two (2) desks: thirty-six (36) inches by sixty (60) inches; 

steel, laminated plastic top; locking, one (1) or two (2) file drawers 

single pedestal; steel; provide five (5) keys to District. 

(2) Tables:  Two (2) tables; thirty-six (36) inches by sixty (60) inches; 

twenty-nine (29) inches high; steel, laminated plastic top tables; one 

(1) at each desk. 

(3) Chairs:  Two (2) chairs: swivel; steel; with seat cushion and arms; one 

(1) at each desk. 

(4) Waste Baskets:  Two (2) waste baskets, one at each desk. 

B. Furniture and Equipment:  Provide in the space located to effect efficient and 

logical use. 

(1) File cabinet: One (1); four (4) drawer; lateral; steel locking. 

(2) Plan Table:  One (1) plan table: thirty-six (36) inches deep by 

seventy-two (72) inches wide by forty-two (42) inches high; 

adjustable; wood or steel; with lockable plan and pencil drawers. 

(3) Drafting Stool:  One (1) drafting stool; swiveling; steel; padded; 

adjustable; with footrest and casters. 

(4) Bookshelf:  One (1) bookshelf: thirty-six (36) inches deep by seventy-

two (72) inches wide by forty-two (42) inches high; adjustable; wood 

or steel; with lockable plan and pencil drawer. 

(5) Plan Rack:  One (1) wheel mounted plan rack. 

(6) Waste Baskets:  One (1) large waste basket. 

(7) Coat/Hat Hanger:  Wall mounted with minimum capacity for four (4) 

garments and ten (10) hats. 

(8) Document Management System:  Shall include an integrated high-

volume printer, copier, and facsimile machine, including stand, base, 

and storage cabinet; and shall include the following features: 
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(a) Type:  Laser, dry electrostatic transfer, plain paper, digital, 

multi-function imaging system. 

(b) Network:  Ethernet or Token Ring network ready, Plug-and-

Play. 

(c) Print, send/receive facsimile from any connected workstation. 

(d) Resolution:  Six hundred (600) dots per inch by six hundred 

(600) dots per inch, minimum. 

(e) Print Speed:  Twenty (20) pages per minute, minimum. 

(f) Copies:  Twenty (20) copies per minute, minimum. 

(g) Document Handler:  Forty (40) sheet, minimum 

(h) Collator:  Forty (40) bin, minimum, with stapling. 

(i) Duplexing:  Capable. 

(j) Paper Size:  Capable of handling paper sizes to eleven (11) 

inches by seventeen (17) inches. 

(k) Paper Cassettes:  One (1) each for eight and one half (8.5) 

inches by eleven (11) inches, eight and one half (8.5) inches by 

fourteen (14) inches, and eleven (11) inches by seventeen (17) 

inches paper sizes; minimum two hundred fifty (250) sheets 

per cassette. 

(l) Reduction/Enlargement:  Capable of reduction to twenty-five 

percent (25%) and enlargement to two hundred percent 

(200%). 

(m) Facsimile Electronic Storage:  Capable of storing minimum of 

fifty (50) speed dial numbers, group faxing and broadcast 

faxing. 

(n) Facsimile Scanning:  Capable of scanning into memory a 

minimum of one hundred (100) pages with maximum scan time 

of three (3) seconds per page. 

(o) Halftone:  Sixty-four (64) levels. 

(p) Redial:  Automatic and Manual. 

(9) Maintenance:  Contractor shall purchase service agreements for each 

unit of equipment for the duration of the project plus two (2) months, 

and shall maintain all equipment in proper working condition.  Service 

agreements shall include provision for replacement of toner cartridges 

and other items required to effect proper unit use.  Service 

agreements shall also provide for: 
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(a) Unlimited Service Calls. 

(b) Same Day Response. 

(c) All parts, labor, preventative maintenance and mileage. 

(d) All chemicals, such as toner, fixing agent, and the like. 

(e) System training and setup. 

(10) Portable Toilets:  Two (2); each shall include a urinal; each unit shall 

be a properly enclosed chemical unit conforming to ANSI Z4.3. 

(a) Location:  As directed by District. 

(b) Maintenance:  Maintain each unit and surrounding areas in a 

clean, hygienic and orderly manner, at all time.  Empty, clean, 

and sanitize each unit each day at a location and time as 

directed by District. 

(c) Removal:  Relocate, or remove from the site, each Portable 

Toilet.  Upon such directive by District, the Contractor shall 

forthwith relocate or remove each Portable Toilet and submit 

the affected areas to a condition which existed prior to the 

installation of each Portable Toilet, within three (3) calendar 

days, or as directed by District in writing, at no cost to District. 

44.03 UTILITY AND SERVICES 

A. Telephone Service:  Contractor shall provide and interface the entire 

telephone service, and shall properly and timely pay for telephone service for 

District’s non-long-distance use. 

B. Electrical Service:  Provide all proper connections and continuously pay for 

service for the duration of the Work. 

44.04 FINISHES 

A. General:  Manufacturer standard finish system over surfaces properly 

cleaned, pretreated, and prepared to obtain proper bond; all visible surfaces 

shall be coated. 

B. Finish:  Color as selected by District from manufacturer standard palette. 

PART 45 – EXECUTION 

45.01 INSTALLATION 

A. General:  Properly prepare area and affected items to receive the Work. Set 

Work accurately in location, alignment, and elevation; rigidly, securely, and 

firmly anchor to appropriate structure; install plumb, straight, square, level, 

true, without racking, rigidly anchored to proper solid blocking, substrate, and 
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the like; provide appropriate type and quantity of reinforcements, fasteners, 

adhesives, self-adhesive and other tapes; lubricants, coatings, accessories, 

and the like, as required for a complete, structurally rigid, stable, sound, and 

appropriately finished installation, in accordance with manufacturer’s 

published instructions, and as indicated.  The more restrictive and higher 

quality requirement shall govern.  Moving parts shall be properly secured, 

without binding, looseness, noise, and the like. 

B. Installation:  Install in accordance with 25 CCR 3.2.3 and as directed by 

District; jack up trailer and level both ways; mount on proper concrete piers 

with all load off wheels; provide required tie down and accessories per Section 

4368 of referenced CCR, and as directed by District. 

C. Rejected Work:  Work, materials, unit, items, systems, and the like, not 

accepted by District shall be deemed rejected, and shall forthwith be removed 

and replaced with proper and new Work, materials, unit, items, systems, and 

the like at no cost to District. 

D. Standard:  Comply with manufacturer’s published instructions, or with 

instructions as shown or indicated; the more restrictive and higher quality 

requirement shall govern. 

E. Location:  As directed by District. 

F. Fire Resistance:  Construct and install in accordance with UL requirements. 

G. Maintenance:  Contractor shall maintain trailer and adjacent areas in a safe, 

clean and hygienic condition throughout the duration of the Work, and as 

directed by District.  Properly repair or replace furniture or other items, as 

directed by District.  Properly remove unsafe, damaged, or broken furniture, 

or similar items, and replace with safe and proper items.  Contractor shall pay 

cost of all services, repair, and maintenance, or replacement of each item. 

H. Janitorial Service:  Provide professional janitorial services, including, but not 

limited to, trash, waste paper baskets, fill paper dispensers; clean and dust all 

furniture, files, and the like; sweep and mop resilient and similar flooring; and 

vacuum carpeting and similar flooring. 

(1) Frequency:  Two (2) times per week, minimum. 

I. Removal:  Properly remove the Office Trailer and contents from the Site upon 

completion of the Contract, or as directed by District in writing.  Forthwith 

properly patch and repair affected areas; replace damaged items with new 

items.  Carefully and properly inventory, clean, pack, store, and protect 

District property; submit District property to District at a date, time and 

location as directed by District. 

END OF DOCUMENT 
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DOCUMENT 01 64 00 

OWNER-FURNISHED PRODUCTS 

PART 46 – GENERAL 

46.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions; and 

C. Materials and Equipment. 

46.02 SECTION INCLUDES 

A. Requirements for the following: 

(1) Installing Owner-furnished materials and equipment. 

(2) Providing necessary utilities, connections and rough-ins. 

46.03 DEFINITIONS 

A. Owner: District, who is providing/furnishing materials and equipment. 

B. Installing Contactor: Contractor, who is installing the materials and 

equipment furnished by the Owner. 

46.04 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Receive, store and handle products in accordance with the manufacturer’s 

instructions. 

B. Protect equipment items as required to prevent damage during storage and 

construction. 

PART 47 – PRODUCTS 

47.01 GENERAL PRODUCT REQUIREMENTS 

A. Installing Contractor’s Responsibilities: 

(1) Verify mounting and utility requirements for Owner-furnished materials 

and equipment items. 

(2) Provide mounting and utility rough in for all items where required. 

(a) Rough in locations, sizes, capacities, and similar type items 

shall be as indicated and required by product manufacturer. 
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B. Owner and Installing Contractor(s) Responsibilities: 

(1) Owner-Furnished/Contractor Installed (“OFCI”):  Furnished by the 

Owner; installed by the Installing Contractor. 

(a) General:  Owner and Installing Contractor(s) will coordinate 

deliveries of materials and equipment to coincide with the 

construction schedule. 

(b) Owner will furnish specified materials and equipment delivered 

to the site.  Owner/vendor’s representative shall be present on 

Site at the time of delivery to comply with the contract 

requirements and Specifications Section 01 43 00, Materials 

and Equipment, Article 1.04. 

(c) The Owner furnishing specified materials and equipment is 

responsible to provide manufacturer guarantees as required by 

the Contract to the Installing Contractor. 

(d) The Installing Contractor shall: 

1) Review, verify and accept the approved manufacturer’s 

submittal/Shop Drawings for all materials and 

equipment required to be installed by the Installer 

Contractor and furnished by the Owner.  Any 

discrepancies, including but not limited to possible space 

conflicts, should be brought to the attention of the 

Project Manager and/or Program Manager, if applicable. 

2) Coordinate timely delivery.  Installing Contractor shall 

receive materials and equipment at Site when delivered 

and give written receipt at time of delivery, noting 

visible defects or omissions; if such declaration is not 

given, the Installing Contractor shall assume 

responsibility for such defects and omissions. 

3) Store materials and equipment until ready for 

installation and protect from loss and damage.  

Installing Contractor is responsible for providing 

adequate storage space. 

4) Coordinate with other bid package contractors and field 

measurement to ensure complete installation. 

5) Uncrate, assemble, and set in place. 

6) Provide adequate supports. 

7) Install materials and equipment in accordance with 

manufacturer’s recommendations, instructions, and 

Shop Drawings, supply labor and material required, and 
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make mechanical, plumbing, and electrical connections 

required to operate equipment. 

8) Be certified by equipment manufacturer for installation 

of the specific equipment supplied by the Owner. 

9) Provide anchorage and/or bracing as required for 

seismic restraint per Title 24, UBC Standard 27-11 and 

all other applicable codes. 

10) Provide the contract-required warranty and guarantee 

for all work, materials and equipment, and installation 

upon its completion and acceptance by the District.  

Guarantee includes all costs associated with the 

removal, shipping to and from the Site, and re-

installation of any equipment found to be defective. 

C. Compatibility with Space and Service Requirements: 

(1) Equipment items shall be compatible with space limitations indicated 

and as shown on the Contract Documents and specified in other 

sections of the Specifications. 

(2) Modifications to equipment items required to conform to space 

limitations specified for rough in shall not cause additional cost to the 

District. 

D. Manufacturer’s printed descriptions, specifications, and instructions shall 

govern the Work unless specifically indicated or specified otherwise. 

47.02 FURNISHED MATERIALS AND EQUIPMENT 

A. All furnished materials and equipment are indicated or scheduled on the 

Contract Documents. 

PART 48 – EXECUTION 

48.01 INSTALLATION 

A. Install equipment items in accordance with the manufacturer’s instructions. 

B. Set equipment items securely in place, rigidly or flexibly mounted in 

accordance with manufacturers’ directions. 

C. Make electrical and mechanical connections as indicated and required. 

D. Touch-up and restore damaged or defaced finishes to the Owner’s 

satisfaction. 

48.02 CLEANING AND PROTECTION 

A. Repair or replace items not acceptable to the Architect or Owner. 
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B. Upon completion of installation, clean equipment items in accordance with 

manufacturer’s recommendations, and protect from damage until final 

acceptance of the Work by the Owner. 

END OF DOCUMENT 
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SECTION 01 66 00 

PRODUCT DELIVERY, STORAGE AND HANDLING 

PART 49 - GENERAL 

49.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Access, Conditions and 

Requirements; 

B. Special Conditions. 

49.02 PRODUCTS 

A. Products are as defined in the General Conditions. 

B. Contractor shall not use and/or reuse materials and/or equipment removed 

from existing Premises, except as specifically permitted by the Contract 

Documents. 

C. Contractor shall provide interchangeable components of the same 

manufacturer, for similar components. 

49.03 TRANSPORTATION AND HANDLING 

A. Contractor shall transport and handle Products in accordance with 

manufacturer's instructions. 

B. Contractor shall promptly inspect shipments to confirm that Products comply 

with requirements, quantities are correct, and products are undamaged. 

C. Contractor shall provide equipment and personnel to handle Products by 

methods to prevent soiling, disfigurement, or damage. 

49.04 STORAGE AND PROTECTION 

A. Contractor shall store and protect Products in accordance with manufacturer's 

instructions, with seals and labels intact and legible.  Contractor shall store 

sensitive products in weather-tight, climate controlled enclosures. 

B. For exterior storage of fabricated Products, Contractor shall place on sloped 

supports, above ground. 

C. Contractor shall provide off-site storage and protection when Site does not 

permit on-site storage or protection. 

D. Contractor shall cover products subject to deterioration with impervious sheet 

covering and provide ventilation to avoid condensation. 
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E. Contractor shall store loose granular materials on solid flat surfaces in a well-

drained area and prevent mixing with foreign matter. 

F. Contractor shall provide equipment and personnel to store Products by 

methods to prevent soiling, disfigurement, or damage. 

G. Contractor shall arrange storage of Products to permit access for inspection 

and periodically inspect to assure Products are undamaged and are 

maintained under specified conditions. 

PART 50 – PRODUCTS Not Used. 

PART 51 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 71 23 

FIELD ENGINEERING 

PART 52 - GENERAL 

52.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Investigation, and Soils 

Investigation Report; 

B. Special Conditions; 

C. Site-Visit Certification. 

52.02 REQUIREMENTS INCLUDED: 

A. Contractor shall provide and pay for field engineering services by a California-

registered engineer, required for the project, including, without limitations: 

(1) Survey work required in execution of the Project. 

(2) Civil or other professional engineering services specified, or required to 

execute Contractor's construction methods. 

52.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS: 

Contractor shall only use a qualified licensed engineer or registered land surveyor, to 

whom District makes no objection. 

52.04 SURVEY REFERENCE POINTS: 

A. Existing basic horizontal and vertical control points for the Project are those 

designated on the Drawings. 

B. Contractor shall locate and protect control points prior to starting Site Work 

and preserve all permanent reference points during construction.  In addition 

Contractor shall: 

(1) Make no changes or relocation without prior written notice to District 

and Architect. 

(2) Report to District and Architect when any reference point is lost or 

destroyed, or requires relocation because of necessary changes in 

grades or locations. 

(3) Require surveyor to replace Project control points based on original 

survey control that may be lost or destroyed. 
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52.05 RECORDS: 

Contractor shall maintain a complete, accurate log of all control and survey work as 

it progresses. 

52.06 SUBMITTALS: 

A. Contractor shall submit name and address of Surveyor and Professional 

Engineer to District and Architect prior to its/their work on the Project. 

B. On request of District and Architect, Contractor shall submit documentation to 

verify accuracy of field engineering work, at no additional cost to the District. 

C. Contractor shall submit a certificate signed by registered engineer or surveyor 

certifying that elevations and locations of improvements are in conformance 

or nonconformance with Contract Documents. 

PART 53 – PRODUCTS Not Used. 

PART 54 - EXECUTION 

54.01 COMPLIANCE WITH LAWS: 

Contractor is responsible for meeting all applicable codes, OSHA, safety and shoring 

requirements. 

54.02 NONCONFORMING WORK: 

Contractor is responsible for any re-surveying required by correction of 

nonconforming work. 

END OF DOCUMENT 
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DOCUMENT 01 73 29 

CUTTING AND PATCHING 

PART 55 – GENERAL 

55.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Inspector, Inspections, and 

Tests, Integration of Work, Nonconforming Work, and Correction of Work, and 

Uncovering Work; 

B. Special Conditions; 

C. Hazardous Materials Procedures and Requirements; 

D. Hazardous Materials Certification; 

E. Lead-Based Paint Certification; 

F. Imported Materials Certification. 

55.02 CUTTING AND PATCHING: 

A. Contractor shall be responsible for all cutting, fitting, and patching, including 

associated excavation and backfill, required to complete the Work or to: 

(1) Make several parts fit together properly. 

(2) Uncover portions of Work to provide for installation of ill-timed Work. 

(3) Remove and replace defective Work. 

(4) Remove and replace Work not conforming to requirements of Contract 

Documents. 

(5) Remove Samples of installed Work as specified for testing. 

(6) Provide routine penetrations of non-structural surfaces for installation 

of piping and electrical conduit. 

(7) Attaching new materials to existing remodeling areas – including 

painting (or other finishes) to match existing conditions. 

B. In addition to Contract requirements, upon written instructions from the 

District, Contractor shall uncover Work to provide for observations of covered 

Work in accordance with the Contract Documents; remove samples of 

installed materials for testing as directed by District; and remove Work to 

provide for alteration of existing Work. 



Vinewood Elementary School Playground Replacement 
1600 W Tokay St, Lodi, CA 95242 

 

LODI UNIFIED SCHOOL DISTRICT DOCUMENT 01 73 29 

CUTTING AND PATCHING 
- 101 - 

 

C. Contractor shall not cut or alter Work, or any part of it, in such a way that 

endangers or compromises the integrity of the Work, the Project, or work of 

others. 

55.03 SUBMITTALS: 

A. Prior to any cutting or alterations that may affect the structural safety of 

Project, or work of others, and well in advance of executing such cutting or 

alterations, Contractor shall submit written notice to District pursuant to the 

applicable notice provisions of the Contract Documents, requesting consent to 

proceed with the cutting or alteration, including the following: 

(1) The work of the District or other trades. 

(2) Structural value or integrity of any element of Project. 

(3) Integrity or effectiveness of weather-exposed or weather-resistant 

elements or systems. 

(4) Efficiency, operational life, maintenance or safety of operational 

elements. 

(5) Visual qualities of sight-exposed elements. 

B. Contractor's Request shall also include: 

(1) Identification of Project. 

(2) Description of affected Work. 

(3) Necessity for cutting, alteration, or excavations. 

(4) Effects of Work on District, other trades, or structural or weatherproof 

integrity of Project. 

(5) Description of proposed Work: 

(a) Scope of cutting, patching, alteration, or excavation. 

(b) Trades that will execute Work. 

(c) Products proposed to be used. 

(d) Extent of refinishing to be done. 

(6) Alternates to cutting and patching. 

(7) Cost proposal, when applicable. 

(8) The scheduled date the Contractor intends to perform the Work and 

the duration of time to complete the Work. 
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(9) Written permission of District or other District contractor(s) whose 

work will be affected. 

55.04 QUALITY ASSURANCE: 

A. Contractor shall ensure that cutting, fitting, and patching shall achieve 

security, strength, weather protection, appearance for aesthetic match, 

efficiency, operational life, maintenance, safety of operational elements, and 

the continuity of existing fire ratings. 

B. Contractor shall ensure that cutting, fitting, and patching shall successfully 

duplicate undisturbed adjacent profiles, materials, textures, finishes, colors, 

and that materials shall match existing construction.  Where there is dispute 

as to whether duplication is successful or has been achieved to a reasonable 

degree, the District's decision shall be final. 

55.05 PAYMENT FOR COSTS: 

A. Cost caused by ill-timed or defective Work or Work not conforming to 

Contract Documents, including costs for additional services of the District, its 

consultants, including but not limited to the Construction Manager, the 

Architect, the Project Inspector(s), Engineers, and Agents, will be paid by 

Contractor and/or deducted from the Contract by the District. 

B. District shall only pay for cost of Work if it is part of the original Contract Price 

or if a change has been made to the contract in compliance with the 

provisions of the General Conditions.  Cost of Work performed upon 

instructions from the District, other than defective or nonconforming Work, 

will be paid by District on approval of written Change Order.  Contractor shall 

provide written cost proposals prior to proceeding with cutting and patching. 

PART 56 - PRODUCTS 

56.01 MATERIALS: 

A. Contractor shall provide for replacement and restoration of Work removed.  

Contractor shall comply with the Contract Documents and with the Industry 

Standard(s), for the type of Work, and the Specification requirements for 

each specific product involved.  If not specified, Contractor shall first 

recommend a product of a manufacturer or appropriate trade association for 

approval by the District. 

B. Materials to be cut and patched include those damaged by the performance of 

the Work. 

PART 57 – EXECUTION 

57.01 INSPECTION: 

A. Contractor shall inspect existing conditions of the Site and the Work, including 

elements subject to movement or damage during cutting and patching, 
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excavating and backfilling.  After uncovering Work, Contractor shall inspect 

conditions affecting installation of new products. 

B. Contractor shall report unsatisfactory or questionable conditions in writing to 

District as indicated in the General Conditions and shall proceed with Work as 

indicated in the General Conditions by District. 

57.02 PREPARATION: 

A. Contractor shall provide shoring, bracing and supports as required to maintain 

structural integrity for all portions of the Project, including all requirements of 

the Project. 

B. Contractor shall provide devices and methods to protect other portions of 

Project from damage. 

C. Contractor shall, provide all necessary protection from weather and extremes 

of temperature and humidity for the Project, including without limitation, any 

work that may be exposed by cutting and patching Work.  Contractor shall 

keep excavations free from water. 

57.03 ERECTION, INSTALLATION AND APPLICATION: 

A. With respect to performance, Contractor shall: 

(1) Execute fitting and adjustment of products to provide finished 

installation to comply with and match specified tolerances and finishes. 

(2) Execute cutting and demolition by methods that will prevent damage 

to other Work, and provide proper surfaces to receive installation of 

repairs and new Work. 

(3) Execute cutting, demolition excavating, and backfilling by methods 

that will prevent damage to other Work and damage from settlement. 

B. Contractor shall employ original installer or fabricator to perform cutting and 

patching for: 

(1) Weather-exposed surfaces and moisture-resistant elements such as 

roofing, sheet metal, sealants, waterproofing, and other trades. 

(2) Sight-exposed finished surfaces. 

C. Contractor shall execute fitting and adjustment of products to provide a 

finished installation to comply with specified products, functions, tolerances, 

and finishes as shown or specified in the Contract Documents including, 

without limitation, the Drawings and Specifications. 

D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other 

penetrations through surfaces.  Contractor shall conform to all Code 

requirements for penetrations or the Drawings and Specifications, whichever 
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calls for a higher quality or more thorough requirement.  Contractor shall 

maintain integrity of both rated and non-rated fire walls, ceilings, floors, etc. 

E. Contractor shall restore Work which has been cut or removed.  Contractor 

shall install new products to provide completed Work in accordance with 

requirements of the Contract Documents and as required to match 

surrounding areas and surfaces. 

F. Contractor shall refinish all continuous surfaces to nearest intersection as 

necessary to match the existing finish to any new finish. 

END OF DOCUMENT 
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DOCUMENT 01 76 00 

ALTERATION PROJECT PROCEDURES 

PART 58 – GENERAL 

58.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Integration of Work, 

Purchase of Materials and Equipment, Uncovering of Work and Non-

conforming Work and Correction of Work and Trenches; 

B. Special Conditions. 

PART 59 - PRODUCTS 

59.01 PRODUCTS FOR PATCHING AND EXTENDING WORK: 

A. New Materials: As specified in the Contract Documents including, without 

limitation, in the Specifications, Contractor shall match existing products, 

conditions, and work for patching and extending work. 

B. Type and Quality of Existing Products: Contractor shall determine by 

inspection, by testing products where necessary, by referring to existing 

conditions and to the Work as a standard. 

PART 60 - EXECUTION 

60.01 EXAMINATION: 

A. Contractor shall verify that demolition is complete and that areas are ready 

for installation of new Work. 

B. By beginning restoration Work, Contractor acknowledges and accepts the 

existing conditions. 

60.02 PREPARATION: 

A. Contractor shall cut, move, or remove items as necessary for access to 

alterations and renovation Work.  Contractor shall replace and restore these 

at completion. 

B. Contractor shall remove unsuitable material not as salvage unless otherwise 

indicated in the Contract Documents.  Unsuitable material may include, 

without limitation, rotted wood, corroded metals, and deteriorated masonry 

and concrete.  Contractor shall replace materials as specified for finished 

Work. 

C. Contractor shall remove debris and abandoned items from all areas of the 

Site and from concealed spaces. 
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D. Contractor shall prepare surface and remove surface finishes to provide for 

proper installation of new Work and finishes. 

E. Contractor shall close openings in exterior surfaces to protect existing work 

from weather and extremes of temperature and humidity.  Contractor shall 

insulate ductwork and piping to prevent condensation in exposed areas.  

Contractor shall insulate building cavities for thermal and/or acoustical 

protection, as detailed. 

60.03 INSTALLATION: 

A. Contractor shall coordinate Work of all alternations and renovations to 

expedite completion and to accommodate District occupancy. 

B. Designated Areas and Finishes: Contractor shall complete all installations in 

all respects, including operational, mechanical work and electrical work. 

C. Contractor shall remove, cut, and patch Work in a manner to minimize 

damage and to provide a means of restoring Products and finishes to original 

or specified condition. 

D. Contractor shall refinish visible existing surfaces to remain in renovated 

rooms and spaces, to specified condition for each material, with a neat and 

square or straight transition to adjacent finishes. 

E. Contractor shall install products as specified in the Contract Documents, 

including without limitation, the Specifications. 

60.04 TRANSITIONS: 

A. Where new Work abuts or aligns with existing, Contractor shall perform a 

smooth and even transition.  Patched Work must match existing adjacent 

work in texture and appearance. 

B. When finished surfaces are cut so that a smooth transition with new Work is 

not possible, Contractor shall terminate existing surface along a straight line 

at a natural line of division and make a recommendation for resolution to the 

District and the Architect for review and approval. 

60.05 ADJUSTMENTS: 

A. Where removal of partitions or walls results in adjacent spaces becoming one, 

Contractor shall rework floors, walls, and ceilings to a smooth plane without 

breaks, steps, or bulkheads. 

B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit 

a recommendation for providing a smooth transition to the District and the 

Architect for review and approval. 

C. Contractor shall trim and seal existing wood doors and shall trim and paint 

metal doors as necessary to clear new floor finish and refinish trim as 

required. 
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D. Contractor shall fit Work at penetrations of surfaces. 

60.06 REPAIR OF DAMAGED SURFACES: 

A. Contractor shall patch or replace portions of existing surfaces, which are 

damaged, lifted, discolored, or showing other imperfections, in the area 

where the Work is performed. 

B. Contractor shall repair substrate prior to patching finish. 

60.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS: 

A. Cultivated or planted areas and other surface improvements which are 

damaged by actions of the Contractor shall be restored by Contractor to their 

original condition or better, where indicated. 

B. Contractor shall protect and replace, if damaged, all existing guard posts, 

barricades, and fences. 

C. Contractor shall give special attention to avoid damaging or killing trees, 

bushes and/or shrubs on the Premises and/or identified in the Contract 

Documents, including without limitation, the Drawings. 

60.08 FINISHES: 

A. Contractor shall finish surfaces as specified in the Contract Documents, 

including without limitations, the provisions of all Divisions of the 

Specifications. 

B. Contractor shall finish patches to produce uniform finish and texture over 

entire area.  When finish cannot be matched, Contractor shall refinish entire 

surface to nearest intersections. 

60.09 CLEANING: 

A. Contractor shall continually clean the Site and the Premises as indicated in 

the Contract Documents, including without limitation, the provisions in the 

General Conditions and the Specifications regarding cleaning. 

END OF DOCUMENT 
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DOCUMENT 01 77 00 

CONTRACT CLOSEOUT AND FINAL CLEANING 

PART 61 - GENERAL 

61.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Completion of Work; 

B. Special Conditions; 

C. Temporary Facilities and Controls. 

61.02 CLOSEOUT PROCEDURES 

Contractor shall comply with all closeout provisions as indicated in the General 

Conditions. 

61.03 FINAL CLEANING 

A. Contractor shall execute final cleaning prior to final inspection. 

B. Contractor shall clean interior and exterior glass and all surfaces exposed to 

view; remove temporary labels, tape, stains, and foreign substances, polish 

transparent and glossy surfaces, wax and polish new vinyl floor surfaces, 

vacuum carpeted and soft surfaces. 

C. Contractor shall clean equipment and fixtures to a sanitary condition. 

D. Contractor shall replace filters of operating equipment. 

E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage 

systems. 

F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped 

surfaces. 

G. Contractor shall remove waste and surplus materials, rubbish, and 

construction facilities from the Site and surrounding areas. 

61.04 ADJUSTING 

Contractor shall adjust operating products and equipment to ensure smooth and 

unhindered operation. 
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61.05 RECORD DOCUMENTS AND SHOP DRAWINGS 

A. Contractor shall legibly mark each item to record actual construction, 

including: 

(1) Measured depths of foundation in relation to finish floor datum. 

(2) Measured horizontal and vertical locations of underground utilities and 

appurtenances, referenced to permit surface improvements. 

(3) Measured locations of internal utilities and appurtenances concealed in 

construction, referenced to visible and accessible features of the Work. 

(4) Field changes of dimension and detail. 

(5) Details not on original Contract Drawings 

(6) Changes made by modification(s). 

(7) References to related Shop Drawings and modifications. 

B. Contractor will provide one set of Record Drawings to District. 

C. Contractor shall submit all required documents to District and/or Architect 

prior to or with its final Application for Payment. 

61.06 INSTRUCTION OF DISTRICT PERSONNEL 

A. Before final inspection, at agreed upon times, Contractor shall instruct 

District's designated personnel in operation, adjustment, and maintenance of 

products, equipment, and systems. 

B. For equipment requiring seasonal operation, Contractor shall perform 

instructions for other seasons within six months or by the change of season. 

C. Contractor shall use operation and maintenance manuals as basis for 

instruction. Contractor shall review contents of manual with personnel in 

detail to explain all aspects of operation and maintenance. 

D. Contractor shall prepare and insert additional data in Operation and 

Maintenance Manual when the need for such data becomes apparent during 

instruction. 

E. Contractor shall review contents of manual with personnel in detail to explain 

all aspects of operation and maintenance. 

61.07 SPARE PARTS AND MAINTENANCE MATERIALS 

A. Contractor shall provide products, spare parts, maintenance, and extra 

materials in quantities specified in the Specifications and in Manufacturer's 

recommendations. 
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B. Contractor shall provide District with all required Operation and Maintenance 

Data at one time.  Partial or piecemeal submissions of Operation and 

Maintenance Data will not be accepted. 

PART 62 – PRODUCTS Not Used. 

PART 63 – EXECUTION Not Used. 

END OF DOCUMENT 
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