MONTHLY REFFERENDUM REPORT
DETAILED - as of May 31, 2024

River Ridge Academy
Facilities Update by Project Cont.

Fencing Renovation Project ID: 51925379-3

Current Phase: Complete Phase %: 100%  Delivery Method: CMAR
Design Firm: M.B. Kahn Construction Company, Inc. Contractor: M.B. Kahn Construction Company, Inc.
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Project Details: Project scope of work includes Safety/Security
improvements to the site fencing.

|Monthly Progress: Project is complete.

Playground Renovation Project ID: 51925379-4

Current Phase: Complete Phase %: 100%  Delivery Method: CMAR
Design Firm: Churchich Recreation and Design Contractor: Churchich Recreation and Design

Scope: 2019 Bond Referendum
Safety/Security
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Project Details: Scope of work includes upgrades to the
Playground areas.

|M0nthly Progress: Project is complete.

Phase 3 - 2019 Bond Referendum Renovation Project ID: 51925379-5

Current Phase: Construction Phase %: 30% Delivery Method: CMAR
Design Firm: Churchich Recreation and Design Contractor: TBD

Scope: 2019 Bond Referendum
Playgrounds
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Project Details: Scope of work includes athletic improvements
of a new concession, restrooms and storage building, and
improvements to football stadium lighting.

Monthly Progress: Construction in progress. Pending city
permits prior to start.

Scope: 2019 Bond Referendum

Athletics
CM Pre-Con Services (RRA)
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