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ERCSD ARPA Improvements - Project Completion Schedule (Remaining Work)

Jacobs

iD

East Ramapo Central School District - Remaining Work Completion Schedule
Project Completion Schedule Overview by Phase & Scope

Phase 1A - HVAC Upgrades.

Phase 18 - ADA Upgrades, Doors & Windows

Phase 3B - Doors & Hardware

Phase 3C - ADA Upgrades

Phase 3D - Windows Replacements

Duration
677 days

677 days

568 days
568 days
482 days

371 days

Start
Wed 6/1/22
Wed 6/1/22
Wed 6/1/22
Tue11/1/22
Tue 11/1/22
Wed 3/1/23
Tue 8/1/23

Challenging today.
Reinventing tomorrow.
Finish w2 ait2 202 | | 2023 it 2, 2023 it 1, 2024 a2, 2004 |
aAlwm slolnlolslelmlalumlyslalalsloln 3 A slylalslo Dy klwm
Tue 12/31/24 East Ramapo Central School District - Remaining Work Completion Schedule
/1 1 12/31
Tue 12/31/24 Project Completion Schedule Overview by Phase & Scope
61 p 1 12/31
Wed 10/30/24 Phase 1A - HVAC Upgrades
61 4 10130
Tue 12/31/24 Phase 1B - ADA Upgrades, Doors & Windows.
i 1 12/31
Tue 12/31/24 Phase 38 - Doors & Hardware
1 v 1231
Tue 12/31/24 Phase 3C - ADA Upgrades.
3 r 1 12/31
Tue 12/31/24 Phase 3D - Windows Replacements.
81 1 12/31

% 1

(*+

</5

HOH#

*"9"39

Jacobs

° . . - .
: ERCSD ARPA Improvements - Project Completion Schedule (Remaining Work) Challenging tday.
Reinventing tomorrow.
Duration Scart Finish 2022 a2, 2022 war1, 2023 Wa 2 2023 a1, 2024 watt2 2022 Har |
#ode A sle ol lelmlalmlylylalsloln s e lmlalmly alslolnlolslelm
Al East Ramapo Central School District - Remaining Work Completion Schedule 677 days | Wed 6/1/22 | Tue 12/31/24 o East Ramapo Central School District - Remaining Worlk Completion Schedule .
1
2 - Project Completion Schedule Overview by Phase & Scope 677 days | Wed 6/1/22 | Tue12/31/24 Project Completion Schedule Overview by Fhase & Scope .
6/1 1 1273
3 = Phase 1A - HVAC Upgrades 633days  Wed 6/1/22  Wed 10/30/24 Phase 1A - HVAC Upgrades
6/1 1 10/30
i o= HVAC Upgrades 633days  Wed6/1/22  Wed10/30/24 HVAC Upgrades
61 v 10730
5 = Margetts ES & Kakiat £S 633days  Wed6/1/22  Wed10/30/24 Margetts ES & Kakiat £S
61 1 10730
"= Phase 18 - ADA Upgrades, Doors & Windows. S68days  Tuell/1/22  Tue12/31/24 Phase 1B - ADA Upgradet, Doors & Windows
1A 1 1231
12 = ADA Upgrades aszdays  Wed3/1/23  Tue12/31/24 DA Upgrades
ERl, 1 1231
13 = Ramapo HS, Spring Valley HS, Elmwood ES, Margetts ES, Kakiat ES 482 days Wed 3/1/23 Tue 12/31/24 Ramapo HS, Spring Valley |HS, Elmwood ES, Margetts ES, Kakiat ES
31y 1 1231
0 = Doors & Hardware S25days  Tuelyy22  Thu10/31/24 Doors & Hardwafe
1y 4 1031
21 = Ramapo HS, Spring Valley HS, Elmwood ES, Margetts ES, Kakiat ES S25days  Tuell/1/22  Thu10/31/24 Ramapo HS, Spring Valley HS, Elmwood S, Margetts ES, Kakiat ES
1A 1 10/31
7 = Window Replacements S02days  Tuel1/1/22  Mon9/30/24 Window Replacements
11 ¢ 1 930
8 = Elmwood ES, Margetts ES, Kakiat ES 502days  Tuel1/1/22  Mon9/30/24 Elmwood ES, Margetts ES, Kokiat S
11 ¢ 1 930
E Phase 3B - Doors & Hardware 568days  Tuell/1/22  Tue12/31/24 Phase 3B - Doors (& Hardware
1n 1231
S Doors & Hardware 568 days Tue 11/1/22 Tue 12/31/24 Doors & Hardware
11 1231
36 = Fleetwood, Eldorado, Lime Kiln, Summit Park, Grand View, Hempstead, Chestnut Ridge & 568days  Tue1l/1/22  Tue12/31/24 Fleetwood, Eldorado, Lime Kiln, Summit Park, Grand View, Hefnpstead, Chestnut Ridge & Pomona - Elementary School
Pomana - Elementary School nn 12/31
43 = Phase 3C - ADA Upgrades 482 days Wed 3/1/23 Tue 12/31/24 Phase|3C - ADA Upgrades.
V] 1231
&4 ADA Upgrades 482 days Wed 3/1/23 Tue 12/31/24 DA Upgrades
ERE 1 1231
45 = Fleetwood, Eldorade, Lime Kiln, Summit Park, Grand View, Hempstead, Chestnut Ridge &  482days  Wed 3/1/23  Tue12/31/24 Fleetwood, Eldorado, Lime Kiln, Summit Park, Grand| View, Hempstead. Chestnut Ridge & Pomona - Elementary School
Pomona - Elementary School Y1 p 1 12/31
52 == Phase 3D - Windows Replacements 371 days Tue 8/1/23 Tue 12/31/24 Phase 3D - Windows Replacements
81 p 1 12731
53 = Windaw Replacements 37idays  Tue8/1/23 Tue 12/31/24 Window Replacements
81 1 12731
54 = Eldorado, Lime Kiln, Hempstead, Chestnut Ridge, Fleetwood, Grandview & Summit Park - 371 days Tue 8/1/23 Tue 12/31/24 Eldorado, Lime Kiln, Hempstead, Chestnut Ridge, Fleetwood, Grandview & Summit Park - Elementary School
Elementary School 81 12731
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ERCSD ARPA Improvements - Project Completion Schedule (Remaining Work) Challnging oday

Reinventing tomorrow.
Ouraion Start Finich | 2022 Halt2 2022 Hat 1 2023 Hat 2 2023 Hat 1, 2024 Halt 2 2004 Hat
A i 5o ool lw s clalals el slelmialmwlslylalslo ol lrlm
East Ramapo Central School District - Remaining Work Completion Schedule 677 days | Wed 6/1/22 | Tue 12/31/24 o East Ramapo Central School District - Remaining Work Completion Schedule 121
2 = Project Completion Schedule Overview by Phase & Scope 677 days | Wed 6/1/22 | Tue12/31/24 o Project Completion Schedule Overview by Phase & Scope 2
N 1
3= PPhase 1A - HVAC Upgrades 633days  Wed6/1/22  Wed 10/30/24 Phase 1A - HVAC Upgrades
61 v 10730
W= HVAC Upgrades 633days  Wed6/1/22  Wed 10/30/24 HVAC Upgrades
61 7 10730
5 = Margetts £ & Kakiat E§ 633days  Wed6/1/22  Wed10/30/24 Margetts ES & Kakiat ES
61 1 1030
6 = DESIGN Submission & Approval 109days  Wed6/1/22 Mon 10/31/22
7 = SED Subrmission & Approval 66 days Tue 11/1/22 Tue 1/31/23
8 = New equip. procure & Submittals 370days  Wed2/1/23 Fri6/28/24 1
9 = Construction Work 45 days Mon 7/1/24 Fri8/30/24 l
10 = Closeout a3days Mon9/2/24  Wed 10/30/24
11 |- Phase 1B - ADA Upgrades, Doors & Windows 568days  Tue11/1/22 Tue 12/31/24 Phase 1B - ADA Upgrades, Doors & Windows
1Ay 1 12731
1z |- ADA Upgrades aszdays  Wed3/1/23  Tue12/31/24 ADA Upgrades
3 r 1 12/31
13 |= Ramapo HS, Spring Valley HS, Elmwood ES, Margetts ES, Kakiat ES aszdays  Wed3/1/23  Tue12/31/28 Ramapo Hs, Spring Valley Hs, Elmwood ES, Margetts ES, Kakiat ES
E 4 12731
% = DESIGN Submission & Approval 67 days Wed 3/1/23 Wed 5/31/23
15 = SED Submission & Approval 88 days Thu §/1/23 Fri9/29/23 l
16 = BID Submission & Approval 65days  Mon10/2/23 Fri 12/29/23 1
17 | New equip. procure & Submittals 23 days Mon 1/1/24 Wed 1/31/24 4
18 = Construction Work 196 days Thy 2/1/24 Thu 10/31/24 l
19 = Closeout 43days Fri11/1/24 Tue 12/31/24 4
20 = Doors & Hardware s25days  Tuell/1/22  Thu10/31/2a Doors & Hardwae
1Ny 1 10731
21 = Ramapo HS, Spring Valley HS, Elmwood ES, Margetts ES, Kakiat ES 525days  Tue11/1/22  Thu10/31/24 Ramapo HS, Spring Valley HS, Elmwood ES, Margetts ES, Kakiat ES
"y 1 10531
2 = DESIGN Submission & Approval 66 days Tue 11/1/22 Tue1/31/23
23 = SED Submission & Approval 87 days Wed 2/1/23 Wed 5/31/23
24 New equip. procure & Submittals 197 days Thu 6/1/23 Thu 2/29/24 i
5 |= Construction Work 131 days Fri3/1/24 Fri8/30/24
% = Closeout 44 days Mon 9/2/24 Thu 10/31/24
7 = Window Replacements S02days  Tuell/L/22  Mon9/30/24 Window Replacements
un 9730
% = Elmwood ES, Margetts €5, Kakiat £S So2days  Tuell/1/22  Man9/30/24 Elmwood ES, Margetts ES, Kakiat ES
1y 1 930
% = DESIGN Submission & Approval 66 days Tue 13/1/22 Tue 1/31/23 1
0 = SED Submission & Approval 87 days Wed 2/1/23 Wed 5/31/23
*
roject RCSD ARPA Improvemens Task Summasy 1 lnactue Miesione P - [ Exeral Miestona Manus Progress —_—
Date: Toe 12719/23 Spie project Sumencey r T sctnesummary Mol Sum mary Roup s Fiish-ly 3 Desdlne +
Miestane . Inactve Task Manual Task Monual Summary I Extermal Tasks Progress

1of2
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ERCSD ARPA Improvements - Project Completion Schedule (Remaining Work) Chalenging today.

Reinventing tomorraw.
I Duration Start Finish Malt 2, 2022 Hat 2, 2023 Half 1, 2028 walf 2, 2024 Half |
mlaly il s|o s lelmlalm slalslolnlols]elm
31 = New equip. procure & Submittals 76days  Thub/1/23 Wed 1/31/24
32 |= Construction Work 1Bodays  Thu2/1/2a Wed 7/31/24 1
33 Claseout a3days Thu 8/1/24 Mon 9/30/24
34 Phase 38 - Doors & Hardware SeBdays  Tuell/1/22  Tue12/31/24 | Phase 3B - Doors | Hardware
LIV, 12731
35 |= Doors & Hardware. SeSdays  Tuellf1f21  Tue12/31/28 Doors & Hafdware.
iy 12731
36 |= Fleetwood, Eldorado, Lime Kiln, Summit Park, Grand View, Hempstead, Chestnut Ridge &  568days  Tue11/1/22  Tue12/31/24 Fleetwood, Eldorado, Lime Kiln, Summit Park, Grand View, Hempstead, Chestnut Ridge & Pomona - Elementary School
Pomona - Elementary School RAlr 1231
37 = DESIGN Submission & Approval 66 days Tue 11/1/22 Tue 1/31/23
»
38 SED Submission & Appraval 87 days Wed 2/1/23 Wed5/31/23
Ll Submittal Review & Approval 65 days. Fri9/1/23 Thu 11/20/23 J,
40 = New equip. order & procure 86 days Fri 12/1/23 Fri 3/29/24 il
Al = Construction Work 175days  Mona/1/2a Fri11/29/24
*
2 = Claseout 2days  Mon12/2/24  Tue12/31/28 i
43 | Phase 3C - ADA Upgrades 482 days Wed 3/1/23 Tue12/31/24 Phase 3C - ADA Upgrades 21
£ 127
= ADA Upgrades 482days  Wed3/1/23 Tue 12/31/24 DA Upgrades
3n 12131
s Fleetwood, Eldorado, Lime Kiln, Summit Park, Grand View, Hempstead, Chestnut Ridge & 482days  Wed 3/1/23 Tue 12/31/24 Fleetwood, Eldorado, Lime Kiln, Summit Park, Grand View, Hempstead, Chestnut Ridge & Pomona - Elementary Szhool
Pomona - Elementary School 3 r 1231
a6 = DESIGN Submission & Approval 67 days Wed 3/1/23 Wed 5/31/23
B
a7 | SED Submission & Approval 88 days Thu 6/1/23 Fri9/29/23 l
s | BID Submission & Approval 65days  Mon10/2/23 12/29/23
59 |= New equip. procure & Submittals 23 days Mon 1/1/24 Wed 1/31/24 i
50 = Construction Work 196 days Thu 2/1/24 Thu 10/31/24 4
51 Closeout 43 days Fri 11/1/24 Tue 12/31/24 1
52 |m Phase 3D - Windows Replacements 371days  TueB/1/23  Tuel2/31/24 Phase 30 - Windows Replacements
e 12131
53 = Window Replacements 371days  TueB/1/23 Tue 12/31/24 Window Replacements
an 12731
54 = Eldorado, Lime Kiln, Hempstead, Chestnut Ridge, Flectwood, Grandview & Summit Park-  371days  Tue8/1/23 Tue 12/31/28 Eldorado, Lime Kiln, Hempstead, Chestnut Ridge, Fleetwoad, Grandview & Summit Park - Elementary School
Elementary Scho 8/t 12731
55 DESIGN Submission & Approval ad days Tue 8/1/23 Fri9/29/23
56 = SED Submission & Appraval 109days  Mon10/2/23 Thu 2/29/24
57 = New equip. procure & Submittals 86 days Fri /24 Fri 6/28/24 L
58 = Construction Work 132days  Mon7/1/2a Tue 12/31/28 l
59 |= Closeout 2days  Mon12/2/24  Tue12/31/28
"
Task Sumemary P nactie Miestons Dutaton-cely Stast-only [3 Extermal Mistone Manusl Progress
Praject: ERCSD ARPA Improvements |
Dte: Tua 12718725 Spit Prcject Summry r 1 inactive Summary Maral Sumary Aclup. e Fitish-orly 3 Deadine .
Wiestone - Inactive Task Manuol Task ManualSummary P Extemal Tasks progress —

2of2
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ERCSD ARPA - 2024 Construction Sequence & Schedule Overview DRAFT
1/11/2024
00 ork de ptio eb-24 ar-24 Apr-24 4 4 4 Aug-24 p-24 O 4 o 4 D 4
Elmwood a 00
Doors
Windows 2 2|
ADA + fountains 2 2 1 1

BOE 1/2/24 MEP Casework

Doors -

Windows 2 2

BOE 1/16/24 ADA + fountains 1 1

Unit Ventilator Replacements

Kakiat a 00

Doors

Windows 2

BOE 1/16/24 ADA + fountains 1 1

Unit Ventilator Replacements

Ramapo occupied school - Summer 2024
(district work) Gym Floor Replacement 1 1
Doors
ADA + fountains 2 2 1 1|NOTE: Partial Occupancy - Nurse to Class 120 for Summer School.
Spring Valley a 00
(district work) Gym Floor Replacement 1 1
Doors
ADA+fauntains+ lift 1 1
Pomona a 00
(district work) Gym Floor Replacement 1 1
Doors
ADA + fountains 2 1 1
Chestnut Ridge a 0o
Doors
BOE 2/13/24 Windows 2
BOE 1/16/24 ADA + fountains 2 2 1 1
Hempstead aca 00
BOE 2/13/24 i 2| 1
BOE 1/16/24 2 2 2 1 1
BOE 2/13/24 i 2| 2
BOE 1/16/24 2 2 2 1 1
Fleetwood occupied school - Summer 2024
|
BOE 2/13/24 1
BOE 1/16/24 2 2 2 2 1 1|NOTE: Partial Occupancy - Nurse to Class 120 for Summer School.
Grandview occupied school - Summer 2024
|
BOE 2/13/24 i 1 2
BOE 1/16/24 2 2 2 2 1 1|NOTE: Partial Occupancy - Nurse to Class 120 for Summer School.
S it Park occupied school - Summer 2024
I
BOE 2/13/24 i 2 2
BOE 1/16/24 2 2 2 2| 1 1|NOTE: Partial Occupancy - Nurse to Class 120 for Summer School.
Lime Kiln aca 00
Doors
BOE 2/13/24 windows 2 2|
BOE 1/16/24 ADA + fountains 1 1
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Pay Requests Summary Till Date Jacobs

Project Name : Phase 1A - Flooring Abatement

NS Contract Number Period To From Company Current Payment Due Status Remarks
g 1o D7 GO MILBURN - REW YORK STATE - 001 - RENU 14 -D1- GC - MILBURN - NEW YORK STATE - 001 - PA# 0001 713172022 RENU Intariors $2.702,224 80 Billed

2 L EURNL AR O I RE 14 - 01 - GG - MILBURN - NEW YORK STATE - 001 - PA¥ 0002 BI31/2022 RENU Interiors $2,050,195.04 Billed

3 - GC - MLBURN - NEW YORK STATE - 001 18 - MILBURN - NEW YORK STATE - 001 - PA# 0003 913012022 RENU $27.181.95 Billed

PR [-- 1t MILBURN 1A-01- GC - MILBURN - NEW YORK STATE - 001 - PA# 0004 1013112022 RENU Interiors $20,435.87 Billod

5 “‘_,' 01 - GE - MILBURN - STATE - 001 - RENU 1401 MILBURN - NEW YORK STATE - 001 - PAK 0005 5(31/2022 RENU Interiors $11,309.13 Billed

6 J1A-01- GC-RENU - BAYSHORE - 002 - RENU Interiors - GG - RENU - BAYSHORE - 00Z - PA# 0001 13112022 RENU Interiors Billed
7 14 - 01 - GC - RENU - BAYSHORE - 002 - RENU Interiors 01-GC - RENU - BAYSHORE - 002 - PA# 0002 BI31/2022 RENU Interiors Billed
8 J1A-01-GC-RENU - BAYSHORE - 002 - RENU Interiors 1A - 01 - GG - RENU - BAYSHORE - 002 - PA# 0003 8130/2022 RENU Interiors $1.103.764.15 Billed
9 |1A-01-GC-RENU - BAYSHORE 14 - 01 - GG - RENU - BAYSHORE - 002 - PA# 0004 1013112022 RENU Interiors Billed
10 1A -01 - GC - RENU - BAYSHORE - 002 - RENU Interiors 1A -01- GC - RENU - BAYSHORE - 002 - PA# 0005 3312023 RENU Interiors 3274,540.71 Billed
11 |1A-01-GC-RENU - BAYSHORE - 002 - RENU Intariors 14 - 01 RENU - BAYSHORE - 002 - PA# 0006 6130/2023 RENU Interiors Billed
12 1A- 01 - GG - RENU - BAYSHORE - 002 RENU - BAYSHORE - 002 - PA% 0007 BMTI2023 RENU Intenors $8.213.75 Billed
Total Items: 12
$10,443,470,99| Total Billed Amount ($)
$0.00| Total Open Amount ($)

Grand Total (Billed + Open)

$10,443,470.99) Amount ($)

powarad by

kahua Page 1 of 1
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Project Name : Phase 1A - Flooring Abatement

3; Contract Number Description Workflow Status Total Current Contract Amount Status Remarks
1 [[14-01- GO- RENU -BAYSHORE - 002- RENU Intaricrs o001 Kakiat - PCO # 8 Locked $33,120.00 $5,743.274.47 Approvad 5

2 [[14-01- GC - RENU -BAYSHORE - 002- RENU Intaricrs oaaz Elmwood - FCO #6 Locked $7,084.00 $5,743.274.47 Approvad -

3 |[tA-01- GC- RENU -BAYSHORE - 002- RENU Inferiors 0003 Elmwood - PCO # 11 Lockad $6,433.00 $3,743.274.47 Approvad -

4 [[t4-01- GC- RENU -BAYSHORE - 002- RENU Interiors 0004 Pomuna - PCO#§ Locked $15,512.00 $5.742.274.47 Approved -

5 [[1A-01-GC - RENU ~BAYSHORE - 002- RENU Interiors 0005 Pomona - PCO #10 Locked $17,952.00 $6,743274.47 Approved -

G [[tA-01- GC- RENU - BAYSHORE - 002- RENU Inisriors 0008 Margetis - PCO # 14 Locked $23,600.00 50,142, 274.47 Approved -

7 |[tA-01- GC - RENU - BAYSHORE - 002- RENU Inieriors o007 Margetts - PEO # 24 - Change Order - Plumbing Locked $1,420.00 45, Appraved -

& [14-01- GG - RENU - BAYSHORE - 002- KENU Inleriors 008 Eimwood - PCO # 22 - Ghanga Ordar - Plumblng Locked 52,160.00 $5.746,874.47 Appraved -

g [[14-01 - GC - MILBURN - NEW YORK STATE - 001 0012 Kakiat Staam Acadamy 4 Science Rooms Locked 1,309.13 $4.818.346.79 Appraved -
k3 = REML 002 RENL- 0085 Kakiat-PCO-# 26~ Move-funds batwasi-schools ‘Sentfor Review $0.00 Ao Veld -

11 |[1A-01- GG - RENU -BAYSHORE - 002 RENU Intaricrs o01e Kakiat - PCO # 23 - Ghange Order - Plumbing Locked $4,320.00 $5.751.194.47 Approved 5

12 |[1A-01- GG - RENU -BAYSHORE - 002- RENU Interiors oot Pomona - PGO # 26 - Change Order - Plumbing Locked $44,640.00 $5,795.834.47 Approved -

13 ||14- 01+ GG - RENU - BAYSHORE - 002- RENU Interiors 0013 Deduct Change Order - Margetis Locked ($64,320.30) $5,001,254.93 Approved -

14 ||t~ 01 GG - RENU - BAYSHORE - 002- RENU Inferiors 0014 Deduct Change Order - Elmwood Locked ($45,304.49) $5,750.444.55 Approved -

15 ||1A-01- GC - RENU - BAYSHORE - 002 - RENU Inferiors o015 Decluct Changa Order - Pomona Locked ($24,874.75) $6,126,675.23 Approved 5

16 ||1A-01- GC - RENU - BAYSHORE - 002- RENU Intericrs 001 Additional work at Kakiat, Elmwood, Pomona & Margets Sent for Review $21,013.22 50,661, 264.03 Open -

Total Items: 16
$32,260.59|Total Appraved Change Order's Amount (8)

kahua Page 1 of 1
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Pay Requests Summary Till Date 'lacobs
Project Name : Kitchen Hoods Replacement
st Mo, Contract Humber Period To From Company Gurrent Payment Due Status Remarks
1 KH-01-GC -001 - PA# 0001 12022 s87.218.55 Bllled
2 KH 01 GC 001 PA%0002 32022 $177,867.10 Billed
KH-01 -GC -001 - PAK 0003 11302022 stez20.18 Biled
4 KH-01 -GG -001 - PA# 0004 13uz023 Py Billed
s KH 01 GG 001 - General Gonstruction KH-02-EC 001 - PA 0005 aroiz023 RENU Interiors s22.001.36 Biled
3 KH- 02+ EC - 01 - PA 0008 s0202 s2a91596 Biled
7 KH-02- EC-001 - PA¥ 0007 12028 s244,084.99 Biled
s PA# 0008 smnz02 stez528.75 Billed
9 PAi 0009 113012023 $1,735.76 Open
Total hems: 9
$946,734 24\ Total Billed Amount (§)
$1 733.15‘ Total Open Amount ($)
sr.No. Gontract Number Period To From Company Gument Payment Due Status Remarks
1 KH- 02+ EC- 001 - PAY 0001 a0z sta11.25 Biled
2 KH-02- EC- 001 - PA# 0002 10112022 s4278425 Biled
8 KH- 02 EG- 001 PA#0003 1213012022 §77.244.50 Billed
KH-02-EC- 001 - Electrical Gonstruction ! Rockiand Electric
4 KH-02EG- Q01 PA¥ 0004 312022 s15.284.30 Biled
5 KH-02- 1- PA% 008 Ti3tiz022 ssa81250 Biled
s KH-02EC_001- PA¥ 0008 sitsi022 55504074 Biled
Total tems: §
$258,387.63] Total Billed Amount ($)
$0.00] “Total Open Amaunt (5)
- Current Payment Bue {inct. . .
S No. Gontract Humber Period To From Gompany L STIEI LS, Stat Remarks
1 KH- 051G 001 - PA# 0001 103112022 5210,161.04 Billed
2 KH-031C 001 - PA¥ 0002 w1202 sa7s,142.78 Bllled
KH -3 M - 001 - Mechanical Construction T Bertussi Contracting
3 KH-03-MC - 001 - PA# 0003 8/31/2023 5404,633.58 Billed
a KH - 03+ 1C - 001 - PA# 0004 113012023 5688,344.53 Open
Total Items: 4
$1,090,143. 41‘ Total Billed Amount ($)
$68,344.59] Total Open Amount ($)
r_ No. Sontrac umber eriod To rom Compan; e &= atus lemarks.
e Contract Numbe Period T From Company e stat Remark
1 [lkH 03 MC 001 Plumbing Construction KH-04-FC 001 - PA# 0001 1013112022 Mace Contracting Corp. 5241,822.50 Billec!
2 kM 03 MC 007 Plumbing Construction KH-04- PG - Q01 - PA# 0002 1013112023 Mace Contracting Corp. 5255,502.50 Billed
Total Items; 2]
$497,325.00] Total Billed Amount (§)
Total Open Amount ($)
50.00]
Sumary - Billed + Open - Amounts ($)
$2,792,590.28 Grand Total Billed Amount ($)
$70,078.34; ‘Grand Total Open Amount ($)
$2,862,668.62; Grand Total (Billed + Open) Amount ($)
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Approved Change Orders Summary Till Date 'lacobs
Project Name : Kitchen Hoods Replacement J
o Contract Nomosr Description Workflow Status Total Gurrerl Gontract Amsount Status Remarks
1 Q00 €O #2 -R1-Temporary Storage Locked $23,300.00 Approved -
2 ooz Adcitional Abstement @ Chestnut Ridge Locked 173 Approved
This change order should be direeted 1o Rockland Electrie, Ths is
3 aoea Flashing of & HVAG EPDM pipe boots &  coppe pitch pockets an flashing void s000 o voia included in EC scope of work. Plesse reference th on
‘Sacuments - ERGSD EGO01, Coniract detail 2EG001
4 aond Life & Safety Plan Work Ezst Ramapi Locked $23,939.70 §1.028,087 13 Approved
— K- 01 - G - RENU Inariors
5 cous Additional Abatement 3t Flesiood 5 Void s000 s000 void
s o005 AdeibonaAbasor ook Grandion ES voia s san voia
¥ aoar Adkitional ADtement a Summit Park 65 vold s000 void
8 ao0s Abatement CO based on CIC 08.01 GC In Review 5132,976.10 1028,087.13 Open Under Review
9 o1 Kitchen Refrigeration Units Locked $16,099.36 §206.090.38 Approved
10 onnz Kitchen Refrigeration Repairs Locked $346.61 2267,045.57 Approved
A 0003 Fire Alanm Start Up Locked $2,387.72 £299.403 .69 Approved
2 w04 Temporary Wiring T&M Locked 708 s903.601.57 P
| KH- 12 EC - Rockiand Electric
13 05 Permanent Wiring TAM Locked $2.035.41 £305,896.98 Approved
1 a00e Wiargets 252 Fixures In Review sw2.00 307 93695 open Under Review
15 o007 nal Lighing n Review 52356 s90.996.98 open Under Review
15 0008 PCO EC-8 Fire Alarm OT In Review $2,735.80 $305,936.98 Open Under Revigw
6 KH - 03 - MC - Berussi Contracting oo’ Credit GO for unused Allowance - 11 Schools In Review -$29.700 .00 Approved Under Review
Totalltems: 15
$61,224.11| Total Approved Change Order's Amount {§)
$138,214.46 Total Open Change Order's Amount ($)
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Project Name : EAST RAMAPO CENTRAL SCHOOL DISTRICT
\Jaco bs Sub - Project Name : KITCHEN HOODS REPLACEMENT
Challenging today. Client Name : EAST RAMAPO CENTRAL SCHOOL DISTRICT
Reinventing tomorrow.
Contractor Name : RENU INTERIORS
Submittals Required as per Contract Submissions on Kahua Till Date
Submitted by Prime
Spec. No. Spec, Name Contract ContractorName | Clause No. Submittal Name Contreatorill date Submittal No. Approved by CSArch Remarks
(Yes/NO)
Informational Submittals (Propased Protection Measures, Schedule of
1 209 15 Selective Demolition Activities, Pre-demalition Photographs or Video, Yes KH-0LGE0021 Yes
Warranties)
Documentation [Certificates, Licenses, Respiratory Protection
1.03 {Section A & 8| " Yes KH-01-GC-0001 Yes
¢ ! |pragram, NS DOL Certficate etc.y
2| Asbestos Abatement
103 {Section € & D} Dacumentation upen fina! Clase aut o Project Ves KH-01-GC-036 Incomplete
s Action Subitals (Praduct Data, Shop Drawings, WS & PR, Delegeted " KHo1Ge002, R
Design Submiteal) o KH-01-GC-027 esmpeLe
3 | sum Structural Steel Framing
Informational Submitals [Quafication Data, Paint Campatility Certicates,
16 il & Prosiuct Test Repors, Survey of existing conditions, Fiel quaity-contral Ves KHOLGCO28 Incomplete
reporss)
4| ci00 Rough Carpentry 14 reh/Evaluation Reports Ves K01 5C 0022 s
s | st Sheathing 13 Product Data Ves KHOLGC0029 Incomplete
13 |action Submittals [Product Data} ves 0166030 incomplate
5 | m Thermal nsutation
" nformational subrmittals installer’s Certficatian, Product Test Reperts, . ctonceoss
esearch Reports)
14 |Action Submittals (Product Data, Shop Drawings) No Ho
1. formsionalSubritals o ot Mol o o .
7| mm £POM Roofing
closeout Subrmitats -
Maintenance Data: For roafing system to incude in maintenance masuaks
18 . Certfied statement from existing roof meméran manuiacturer statig that e - e
isting roof warrancy has not been affected by Work
section
13 2 Prochuct Data, Shop Drawings, Samples) ves K-01-600031 Incomplete
Pl oof Specilis e Informational Subrmitals [Qafication Daca, Cerificates, Test Reports, Sample| - .
Warariy)
15 closeout subrmitals - Maintenance Data: For raofing specialties to ncluds in v [ eoricte
maintenance man uaks.
" ctn Sl ot s, Scp D, e, e e v - v
15 it i " e Warant Yes KH01-6.0036 Tneomplete
8| mm Rool Acezsories ‘General Canstruction Renu Inte v i
de (s g g s s e
14 |Action Subittals (Product Data & Schedule) ves Ko1-Gc0017 Yes
10 78413 Panetration Firestopping 15 Informational Submittals (Qualification Data, Test Riports) Ves KH-01-6C-0032 Ineormplete
closeout Subrmitals - Installe Certficates: from Intallr ndicating that
16 penetration firstopping systems have been Installed In compllance with o no
{equirements and manufacturer's uritien instructions.
2 Ao S rchc Dt S o il election it Selort . oo f— A ON 1215723 0 G
13 Informational Subrmittas (Test and Evaluation Regorts) Yes 01600034 Incomplets
n | 0 Joint Sealants
Closeout Subrmitals
A Warranty Bocumentatian:
b L. Manufacturers’ special warranties. Ve KH 015¢ 0036 Wncampiets
. inscalle’s specisl narranties
1z [Action Submittals (Product Data, Samples, Product schedule) Yes wo1Gc003 Yes
12 nformational submitals (Qualfic Ne no
2| ssus nctess Daors and Frames
ors, st of .
14 pplicable room name and numbes ocated, e - fle
12 |Action Subittals (Prociuct Data} ves K100 Yes
1| ome NonStructural MietalFraming
13 Informational Submittals Product Cerificates, Evalustion Reports] Ves ¥H01.5.0035 Incomplete
12 | o200 Gypsum Board Type X 1z |Action Subittals [Product Data, Sarples} Ves 0160008 ves
14 |Action Subittals (Product Dats, Samples} ves KHOLGC-0026 Yes
. . nformational Subrittals [Cour insted Drawings, Product Test Report
15| osa3 Acoustcal Panel Ceilngs 15 [ — No No
e skl Moo Dt ot o - (oo F—
iaintenance Materlal subrmitals
. Furnish instaled and! that are paciaged
win
52 wmns Aeoustes Panel Celngs 17 |l AcousticlClng Unis: Fullsie panls equl o  percent of auantty v o160 ncompets
2. Suspension System Components: Quantiy of each exposed component
ol to
2 percent of quantity instalied,
3. Hold-Dawn Cligs: Equel 0.2 percent af quantty nstalled
‘General Construction Renu Inter
14 |Action Submittals (Product Data, Samples, Product Schedule) Yes KH-D1-GC-0020 Yes
" . Interir Painting tsintenance Materal Submittats
. Furnis instaled and th Jaged
15 with protective cavering for storage nd idantifed with sbels describing . P —
cantants.
L aine roducts: § percent, but ot less than 1 gal. of esch material and color
applie.
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[ : EAST RAMAPO CENTRAL SCHOOL DISTRICT

-
~acops Sub- rofect Nams : KITCHEN HODDS REPLACEMENT
Client Name : EAST RAMAPO CENTRAL SCHOOL DISTRICT.

Reinventing tomorrow.
Contractor Name : ROCKLAND ELECTRIC
Submittals Required as per Contract ions on Kahua Till Date
sho Spec Ho. Spec. Name Contract Contractor Nama Clouse . Submital Name LI Subenitt o Approved by Csrch. Remaks
B e onc Vet ol P Gt B s 1 o Ot Pt S, i B, i et ot tr NTR—
5 s (P " RRSTRE—— - oanrcoers o
2 s bsogor i Scppansta s St B Pk s, S D, Gt « e o T —
. S ——— 1 e, st Gt Ip——— -
B S ——— 1w ccustonn e e
. s it o ot 1 a— [ — e e
7 26785 i (e e Electrical Construction Rockland ii ok et D, Sorles. e o
5 s STE—
. s - b Dt S i, Pt bl o —-— [ E—
M Sp—p— 10 62 cczs =
Note Red N i Submittats Till date
LeGenn Fot number mentioned belou, refer serial number in above summary table & refe; p fox Sepeification
0 [X e - 0Bos[ T3 MAINTERANCE RATERIAL SURRITTALS
errcuncy. Sparaton, srl maenance marsish. Incluse the follcwne: A turmish e mrinis that mmtch produces install arm packaged with
e e I riiettive covering for storanc and Kionaned with Iabe i Contonts
& Pruvide Frs Marr an Emeraaray Carvrisatos Srter Resard of Carstaivn s S nem e pee
i L I D e . 2 ot sy sttt o et i s g b
| eI 2s[12  SUBMITTALS
N e sl s e e s Minimum 1/8" scale floor plan drawings depicting the building ground electrade|
oo o e, o ety system as to be installed.
! oot B.  Detailed riser diagram depicting the building ground electrode system and bonding as|
te be installed,
s €. Product data sheets (cut sheets) for all ground bus bars and other companents of the|
i — grounding system.
D.  Field test reports.
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Challengi

Project Name : EAST RAMAPO CENTRAL SCHOOL DISTRICT

Sub - Project Name : KITCHEN HOODS REPLACEMENT

[«

nt Name : EAST RAMAPO CENTRAL SCHOOL DISTRICT

Contractor Name : BERTUSSI CONTRACTING

CENTRAL 5,

oo e

Submittals Required as per Contract

Submissions on Kahua Till Date

Bertussi's Final
i Submission
5™ | e, No. Spec. Name Contract Contractor Name Clause No. Submittal Name S I R B Submittal No. Approved by CSArch Remarks
No. till date (Yes/NO)
1| 2 Mecharical Identi 12 |Action Submittals (Product Dats, Eqpt. Label Schedule] o E Ho
|2, Qusffication Data: ABE or NESB cerciicetion
& Written ststement of caoreinstion with sheetmets! contractar
c . ] .
" ¥ o3
2| B Testing Adiusting and Salancing 2 0. Written statement of scceptance of location and quantityof air and water & FHD3-HC0005, 0021 Ve
€ finsl T48 reports
3 |z Duct Insultion 12 |netin submitas (Product dots) ves H-03-MIG 001, 004 s
12 |nction Submitas (Poduct Dats, o Drawins) ves Yes
a | s Metal Ductuoric Mechanical Bertussi KH.03-MC.002. 003, 0016, 0017022 KH-O3-MC.022 resubmitted a5
Construction shop/as buit drawings
13 nformational Submittals (Coordination Dravings) ves Yes
12 Action Submittals (Prosuct data) o - Ho
5 |z Al Duct Accessaries T
i closeaut Submittals - Operation snd Malntenance Data: For air duct s P I
accessories (o include in operation o maintenance manuas.
12 Action Submittals Product data) No . Ho
6 | zum Power Ventlstors -
1 Choseout Submittals - Operation snd Maimtenance Dats: For power vertiltors . o002 J—
e nclude in emargency, operation, and mainienance manuals.
13 |nction submittals (Product Data, Shop brawings) ves s
3| saaae | PO RrCTANGULAR Grease IME 008, 05,0056, 0017072 KIGHMCOR2 osubmild 35
shop/as buit drawings
14 nformationsl Submittals (Welding Cerficates, Coordination brawings) ves tes
s | mm Grilers, Regiters & Diffusers 12 |Action Submittals (Product Bata, Sampies) ves KIHO3C0010 s [ T——,
Mechanical —
Construction
[ ——
14 [nction Subrmitals (Prosuc Dats, Shop Drawings) Yes KH 03 MC 0005, 00160117, 0022 Yo "
5 | mmn Commercia Kitchen Hoods 15 Informational Submittals (Weldin. Gertficates, Coordination Drawingst ves K03 MC 0022 Yes
KH.0%MC.022 resubmitted s
shop/as bulk drawings
1 Maintenance Material submirtas - See below Snapshot ves K03 MIC0027 Incompiete
Red Text represnts Non issi I Till date MAINTENANCE MATERIAL SUBMITTALS
A Furnish extra materials that match products installed and that are packaged wit

Refer serial number in above summary table & snapshot respectively for Sepci

protective covering for storage and identified with labels describing contents.

1 Grease Filters/Baffles: One complete set(s).
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Challenging today.
Reinventing tomorraw,

Project Name : EAST RAMAPD CENTRAL SCHOOL DISTRICT
Sub- Proect . KITCHEN HOODS REPLACEMENT
st Mames EAST RAMAPD CENTRALSCHOQL DISTRICT

e TRAL e

pr—
g

r ; MACE CONTRACTIN
Submittals Required as per Contract Submissions on Kahua Till Date
Sulzmitted By Prime
srto, | Spec e Sars. Name cantrat Cantractar Kame Cause Ho, Submittal Hame Comarcator N duAe {Vex/g Submittal a, Apgraved try C3Arch Remarts
i s [ Frochct Dats, 18 k[ R B0A Vs
] 128553 Phasbaag KR [ sitkas Saderiniats {2000t (3] Vs R (PR s
Plumibing
Lamdructian Wace
| Action Subrnittals - Prodect Datw For cach tpza of ihe [olewing
2 ul.-‘- Inchuche pown 1w rading, Cape iy, e, and siciricsl o ion , .
kil OF sl L riich. -
tecmnai abrvimaie
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Current Date 1/18/2024 East Ramapo Central School District
TOTAL 033 "1
e < T5A7S wacobs
OVERDUE PHASE 1A - MEP - RFI LOG
Request For Informatian: 5 Business Days for Review
Date
RFINo # Schaol Due Date GC- Question -1 CSarch - Answer - 1 Returned Status
Submitted
LmeAg M AP 13t AT I o 0 T A U ALY 1 B rorin A th RS 1
" ot "1psrs v Dol [EI—— ue s Ko ke o e peings v i 1 it o, Vg v
s one i ncn et previs?
ot s iaon | 32072013 et s o o e i s i, A8 D A D T A RSN 105 . .
P —— J— s
R
» . oz | oA an e et g rd Tuor? Al e o il b sl st s, This il el X @an n the wa, hoy e
o st s | L b e e 1 S e o 0 [y - o s, Yarde a1 b e
[ o et
arven o the et o apmerec
U s b relgrdon e semose i e demaf i of e i et ol swichbser d e
o raat L9a5| 172002023 et Con o e hermaing oo o o 108 g o e Fane b g e of wirk st Lo 4 40 e o o 0 e e e s Jreres oo
ot casting?
" Ralgat RECELY 1anganys | TS hete 2 ng rzmoal e orae b the ex ag material and el Ve, retar to raport and Appendi: 2 of the r2pot ciosen
’ 20y i e wan e < Nom-ACM. o pera e
o et ez 3 15y e g iR st AC 2 S s Mt Sl sl b s red oA, s o e dprs ool U, aosen
" et VagpE | 11ps | Kok v hsgpin for U in Sorsge 001E Dng E9115 8 125 imet ran o exaing s hang ot faeding th g 1 K eplaced w7 K1t i
o ot 442073003 | iy A s e piace Lowr s on et it corttangcn ot s conLers
L e 0 1600 v o g g LV, rorgi s . tecommend ting s, ot o of ML AU 5 e Erprer
o kit 112073003 | Raom sxstng snct o rmsens FARCa0an 39S 0 Bt I A QBTN I £ SATEte U E ol 31 pAIBERRE Lp s SHPLITE SESPOGD (e
esilient irstal #tion, e v e 8 el
™ walat sz Apropays | SN R UNin castris drasing: e thawe 74, inge Kip 58 SRS SRS, | added o ot e IHCMPLETE FESPONSE (31¢1 tectEaginesr
" " an shivs 5w e drewines. - 1o arovice adeendum sotch)
s s B T b 1
m vt a1z0pear |For v [ PR p— i a1 8 e b i o oo s b ot 5 e Tl ot Aoigns e
(st semething i tat vl coc.
. o oo e e i b et i 5§ o 41, MM R
:m it s W e s G st s IR e e ckin o v of e byt 1 proc 4 ant e o h [ d—
" " o - m((-max.m\l\eﬂl e anticipate Peromming pror o the enc o° the shoal vear? owtsice O ThE smmer windov)
o o e it o ot el
w01 e w13 Tl B3 o el L shons e 5. 1 s e el s et e U Sl e e s v on e s e s i
o, T Foing Exiting Gunr:
o wmm | 10 ke . resparc for Kk
s s Pr— s the A i
) - 08 oor? A nat COIMENS 9 S 150 S0 o Koncree pads. T el el e i .
e e a1 e e e e et s o al o Kb, Enetd doss s Limpon
e bkt on el ot e ads and e e
[r——— 1o demtan o =
o Py SF2073003 | QT Ca U P Tor e ramaii e 0ads o andled . - Laon MCOMBLETE RESPONSE
o Meis || e ST ST NGl an o s (1S e CELTE T AT Iy e s st Ak o it Lt ass
" - TADE | AP |l o th enting g raultion ACKY 2 PECKIZ e, et 1 s pere 2o apran s 1ot e repar e o
N . | Lrapangs | P e AR g ke, e gt 1 raing ekl e g, o et ool ol s i il T o o st s seers b o e el s | NEGHPLETE RESFONSE (hul et
" " & V2023 |, e s be re-used rother than dema’d and rplaced? ko cannartar 5 neus et and panalbasrms m ansirs roxiiant incrallaian a0 o & detaile |
w01 [ LHSGED | 1207003 |Peass comim It 3 5 Mg VS TSR A1 et s o ML 12 it r26d 0 b v T —
I gonre), e uant 1 Ao mind s ok g i £ £ SV A B o 13 b el
a1 Messts L | 11207003 |Fur UV eplaermenis,con el buses e v Bl edsced? bt on 7 that for e vl ok ecgns-urd Lo oz
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o i, o it o e st o s P o s |7 1409 SRR LSS a4 bk IR oS ) 5 T s oML R
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el o - - conizirustion aulivities Wrer orilicivale perfnmin poor b e s of the schosl rear? wnbsive ul e suminer windusel
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Current Date 1/18/2024 East Ramapo Central School Disti
TOTAL 033 "1
bue < 245 ~acons
[OVERDUE PHASE 1A - MEP - RFI LOG
Request For 5 Business Days for Review
Da
RFINo # School Due Date GC- Question - 1 CSArch - Answer - 1 Raturned Status
Submitted
s ot Vsmsns | yspangs R eslos ol o ming o anh ore g emore o s, ¥z otberprds patedpanel (| s s et o s e it - (R
h 232 2650 e, o deally, JpESRe lece a1 £rau 1. THG i for both ehasl e stect kel ngs shotle et s saitor Waresit and il 8
rsaay |17 OIS OO 017 g RGN 3 h A o e 8 1 et i o
ons akiat L e oot e e e ERE R AT— <ot
T i o st ol vl o Tes v, T care v bave e ol b g 3 e S tha e spaed cort 5 e o 2o (i hare s by e bl o, s of X
o kot apaias 1 8 % water Stem a3dy o i COrSSIEO 1o oSN YL SYSLan W s chan e propnacs using 3 ey v e 2t
onz Kukist 150 k€ S o T RSO, S £ 0 b ] o bl s e e Vet we used o oo <osen
0wz Kakist AN a3 e e for e RACHS sirk and il e st srovide i e, ADZOL s an vt ancn, IHCOMPLETE [CETAASTON 0 CLARIF)
w, skt 241272023 PG sinks e 1 ot 1I5C ane 2344, On dreige HOGE ane ILCQUPLETE [CONT3ACTER 0 CLAR P
2 e e o o R a1 . . ) !
ans okt HSPAD shows oo et o 15117 o ting U o o g . e e cesnety g, [+ro1 T MO0 U 1 LS00 138 a0 0011233 el 1 311 63w 0G MOLLLA 00 12y e s
sk, WYY e TS s, st dramings, Tt UK ot shown [ Derma oo £36/237 - T AR 2SR 1
o st condhncm sanussthat it 72 L' e eain ey g erum b
on Kot sz | A |ensetengy = r sbivairynd |Can so Pieass 209 Us FETIES O AG ST 40U e e apsiznes IRPLE R RESPORSE
s are b el
i . sty o500 theloneris <o - 2 bnine 3 Coutle sl af s Frmocs, ot
' e v e kb ot 1 e et ey s 2 U, ks
" oy |F91T cassmons 11,12, 14 show o cemofr el g hurg s The s cord s shas coliag wing s 13
oz Kakit vz | ez [P0 Reavave celi mout e Methenice Diciing WIDLLS aiei2023 [
ot it vt ol s o G s sk 2 s s e
o ontosol U sure s L Lt D sl o s aln s st o
e ror the s 0. 10 U BP0 el 3 T e Wiaara syt o o placs L superisonp o tlars Wom Metass Lo
o okt R e A . o e e £ A 0 A 1 o 0 A S osen
i i oonens T e she e orsite ey bt na protler it e
wu R
e e cope incldes aring s ower et o X, Trame o to s S ] AAEAID SRSRIGGNINS EXIS 66 4 KNG ALY RN 501U B 4 MOV 30K 16150 0KCE
™ [r— aeapsnys {[1° K opa edes e g v e Crin G T pcen s g i S FLCASH IS EUCHETE G ASUTOMFD T4 C45P3 1 Lt TOFL 00k A Sions P R T 1 SRFY]
orductirs e b lase. T ot v e el s o v v el sl e e
Pl 3chi 1 111 3ccaptable o U RIC e cab for sl beard s ez, T e y - s
. i S v o . e | EHETGIA TAKES ND ESCEFTION ARCAITECT TG ADUSE 17 SCHGOL D STRICT I .
w1 e I o e ot i o INEONPLETE (3R T3 CLARIT]
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installation of a new intake louver, Also, refer to the following drawings:

KES MODD - HVAC/Sheet Metal Notes 18 & 19. Note 13 indicates that exterior louvers are
indicated for information only and directs the contractor

to the architectural drawings for additional information. Note 19 requires that the louver sizes,

locations, and details are coordinated with the GC,
Sheet KES M501 UV Schedule Note 2 and Note 6 indicates the use of existing outdoor air

contract drawings depict a disconnect/reconnect. R28A, OT/PT & R35, R39 Reading

an Kakiat a3 | 1212023 |Conflict in drawing regarding louver replacement N AT €LOSED
louvers unless atherwise noted = it was noted on the
architectural drawings.
The architectural drawings require the clean-out and removal of bird screen howis that to be
accomplished without the removal of the existing
louver? Proper UY install requires that louver to be present directly and interface with the UY
intake, provide a proper seal, along with keeping
debris, moisture and vermin out of the building. How is this ta be done with the existing
louver?
UV Schedule shows UV7 evaporator coil capacity as 62,41 MBH (5.7 Tons) at 2000 CFM. The
Mechanical drawing M501, air cooled candenser schedule calls for ACCUK? to be 4-ton, |condensing unit had a nominal condensing coil capacity of 4 tons {1-5 ton range). Most
single phase. Mote on approved submittals from 11/3/23 want ACCUK7 condenser application guides we found advised against a mismatch of this magnitude
1 All4 Schools | 1171572023 | 11/22¢2623 |tonnage to be increased to 6 tons which is three phase. Two concerns: U.V.#7 cfm for indoor comfort/lengevity of equipment purposes. If Trane feels they can appropriately 12/27/2023 CLOSED
rating is 2000 which may not be enough for 6 tons of cooling. Is there adequate power |install a system with this arrangement and keep equipment under warranty and operating
in the designated ACCU panel for three phase, appropriately, we can amend our camment. -RP-1 has ample capacity. ACCU-7 is replacing
ACCU-27 on RP-1{ECC library changed rooms), which was designed 3 phase
Kakiat & A . N
s Marets wzns | 22292023 |Request for full set of CAD drawings for both Kakiat and Margetts schools.
. Following Rooms on ED111 do not currently have any electrical circuitry, however
31 Margets 12/28/2003 1yaf2024
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