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This report is comprised of completed work, project statuses, remaining work, and future work for each of the schools in 

the East Ramapo Central School District. To date, the District has completed $3,726,266 in construction. Work has been 

completed in the following schools:  

Open Projects: 

The list below is a summary of the remaining items to be completed for ongoing work and Closeout.  

PHASE 1A Construction Progress 
 

Spring Valley High School – Phase 1A        Approximately 45% Complete 

o Flooring & Interiors Contractor 

▪ Contractor is awaiting direction from district on countertop installation at casework. 

▪ Flooring work & punchlist is complete. Only Item remaining is the waterjet logo.   

o HVAC Contractor 

▪ Contract is not yet awarded. Documents are in design and have not yet been submitted for SED 

review and approval.  

Ramapo High School – Phase 1A       Approximately 0% Complete  

o HVAC – Proceeding on State Contract for procurement of equipment 

▪ Contractor not yet awarded. Documents have not been sent yet for SED review.  

Elmwood Elementary School – Phase 1A      Approximately 0% Complete  

o Flooring & Interior - Contractor 

▪ Contractor not yet awarded. Documents have not been sent yet for SED review.  

o HVAC – Proceeding on State Contract for procurement of equipment 

▪ Contractor not yet awarded. Documents have not been sent yet for SED review.  

Kakiat Elementary School – Phase 1A       Approximately 0% Complete  

o Flooring & Interior - Contractor 

▪ Contractor not yet awarded. Documents have not been sent yet for SED review.  

o HVAC – Proceeding on State Contract for procurement of equipment 

▪ Contractor not yet awarded. Documents have not been sent yet for SED review. 

Margetts Elementary School – Phase 1A       Approximately 0% Complete  

o Flooring & Interior - Contractor 

▪ Contractor not yet awarded. Documents have not been sent yet for SED review.  

o HVAC – Proceeding on State Contract for procurement of equipment 

▪ Contractor not yet awarded. Documents have not been sent yet for SED review. 

Pomona Middle School – Phase 1A       Approximately 0% Complete  

o Flooring & Interior - Contractor 

▪ Contractor not yet awarded. Documents have not been sent yet for SED review.   

 

Upcoming Deadlines  
 

Phase 1A                     Approximate SED submission date  5/20/22 

HVAC & Flooring at Ramapo, Elmwood, Kakiat, Margetts, Pomona, and Spring Valley 

 

Kitchen Hoods Projects       Currently in Public Bidding Process (June 1st Bid Award)                

 

Phase 1B                Approximate SED submission date 6/13/22 

ADA, Doors, and Windows at Spring Valley, Ramapo, Elmwood, Kakiat, and Margetts             
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Construction Budget Overview 
 

Phase 1A  

Awarded Contracts : $3,876,585 

Change Orders : $131,186 

Overall Budget : $28,216,337 

 

Under Budget : $24,208,566 

 


