
Olean City School District 
Building and Grounds Committee 
410 West Sullivan Street 
Tuesday, December 10, 2019 
4:30 p.m. 
 
Present:  Jim Padlo   Ira Katzenstein 
   Mary Hirsch-Schena  Andrew Caya 
   Daniele Vecchio  Rick Moore 
   Vicki Zaleski-Irizarry 
 
Guest:   Carl Calarco 

 
 

 
Punch list for current capital project 

 Carl noted that some items have been completed; remaining items will be completed during the 
Christmas break 

 Substantial completion December 31, 2019 

 Leaning pole at EV – Carl noted it is a Verizon line/BOCES fiber line; this is not a capital project 
item 

 EV molding in the hallways are two different colors; per Carl, two different colors were selected for 
the two different phases; 

 Ira questioned whether the door cores were done; Carl noted that they have not been completed 

 Commissioned outside party to for HVAC and electric 

 Grouting, painting, tile issues will be taking care of 

 Roof at Washington West is leaking; Jamestown Roofing came back to look at it; the one-year 
warranty begins when the substantial completion is done 

 Jim recommended that Mark Huselstein make a list of all punch list items and email it to the 
committee 

 
 
Future capital project 

a. WW – entrance/main office, cosmetic renovations 
b. HS – auditorium, music room 

i. Sound, seating and flooring; maintain historic integrity 
ii. Exploring options of additional music room location 

c. OIMS – alternate/recess/STEM/STEAM room 
i. STEAM/STEM room – would this include Maker Space that is currently in the 

library?  Would this room free up space that is currently being occupied? 
d. Turf field/lights 

i. Turf field would be for the baseball and softball fields; does not include the track 
area 

ii. Football would still be played at Bradner Stadium; Mr. Moore to meet with the Mayor 
to discuss the proposed project 
 

A presentation will be made at the December 17th BOE meeting 
 
Smart Schools – PreK classes 

 Original plan was for two PreK classrooms at each elementary school; based on cost estimates 
would only be able to do one PreK classroom at each elementary school or two at only one 
elementary school 

 Ira questioned that the cost difference is between the original estimate and the most recent 
estimate – could the district absorb the difference? 
 

Meeting adjourned at 5:50 pm 
 
Next Meeting: January 14, 2020 


