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BURBANK UNIFIED SCHOOL DISTRICT 
 

 SCHOOL FACILITIES OVERSIGHT COMMITTEE 
 

June 7, 2023 
 

A G E N D A 
 
1. CALL TO ORDER 
NOTICE IS HEREBY GIVEN that the 7:30 a.m. Virtual (online) Meeting is held pursuant to Executive Order N-29-20 
issued by California Governor Gavin Newsom, which suspends certain requirements of the Ralph M. Brown Act.  
Balancing the health risks associated with the Coronavirus (COVID-19), while appreciating the public’s right to conduct 
the people’s business in a transparent and open manner, during the current State of Emergency and in the interest of 
public health and safety, most and possibly all of the Committee Members will be participating by teleconference.  District 
facilities are closed to the public until further notice and the public will not be able to physically attend the School 
Facilities Oversight Committee Meeting.  The District is providing alternatives to in-person attendance for viewing and 
participating.  Any individual or group representative may address the Committee on any agenda item or subject within its 
jurisdiction.  In order to facilitate public participation at meetings while adhering to proper social distancing guidelines, the 
School Facilities Oversight Committee will accept public communications via email at crystalcozakos@burbankusd.org 
and/or by voicemail at (818) 729-5502, no later than 5:00 p.m., June 6, 2023.  Individuals that provide their public 
communications will then be invited to speak during Request to Address the Committee followed by staff and Committee 
responses.  Any communication received after this time, will be distributed to staff and/or Committee members on June 
8, 2023.  The meeting will be streamed by visiting:   https://burbankusd-
org.zoom.us/j/84199695904?pwd=YVUwV1I0K2EvR0FvOVFhd3JwZlZiZz09 
 
The approved minutes of the meeting will be posted online at www.burbankusd.org. 
 
2. APPROVAL OF MINUTES OF APRIL 5, 2023 EXHIBIT A 
 
3. REQUEST TO ADDRESS THE COMMITTEE 
 
4. STATUS OF RESPONSE TO PREVIOUS QUESTIONS 

• RECOGNITION OF OUTGOING MEMBERS 
• WELCOME TO NEW MEMBERS 
• CALENDARING MEETINGS FOR 23-24 SCHOOL YEAR 

 
5. SFOC UPDATE POWERPOINT PRESENTATION  EXHIBIT B 

• FACILITIES UPDATE  
• TECHNOLOGY UPDATE 

 
6. REVIEW OF BUDGET STATUS EXHIBIT C 

• CALIFORNIA FINANCIAL SERVICES MEASURE S PROGRAM EXHIBIT D 
              FINANCIAL REPORT  
  

7. ADOPTION OF ANNUAL REPORT EXHIBIT E 
 
8. COMMITTEE COMMENTS 
 
9. ALTERNATE/EX-OFFICIO COMMENTS 
 
10. NEXT MEETING  

• ITEMS TO BE DISCUSSED:  TO BE DETERMINED AT MEETING 
 

11. ADJOURNMENT  

mailto:crystalcozakos@burbankusd.org
https://burbankusd-org.zoom.us/j/84199695904?pwd=YVUwV1I0K2EvR0FvOVFhd3JwZlZiZz09
https://burbankusd-org.zoom.us/j/84199695904?pwd=YVUwV1I0K2EvR0FvOVFhd3JwZlZiZz09
http://www.burbankusd.org/
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BURBANK UNIFIED SCHOOL DISTRICT 
 

 
 

SCHOOL FACILITIES OVERSIGHT COMMITTEE 
Minutes of the Virtual Meeting Held on 

April 5, 2023 
 

1. CALL TO ORDER 
 

The virtual meeting of the School Facilities Oversight Committee was called to order by Justin Worsham at 7:32 
a.m.  Committee Members present: Carolyn Bisson, Shaun Hasas, Raymond Juarez, Joe Marando, Brandon 
Mullins and Justin Worsham. Janet Diel and Michelle Wolloff were absent.  
 
Alternate Members present: Chantel Sampogna 
   
Also present: Superintendent Matt Hill, Assistant Superintendent Andrew Cantwell, Director of Facilities Dennis 
Maxwell, and Director of Information Technology and Educational Support Rick Vonk.  
 
Chairman Worsham requested a motion to move line item #7 on the agenda for the annual performance bond 
audit. It was moved by Brandon Mullins and seconded by Shaun Hasas to move item #7, the financial and 
performance audit for Measure S funds, to after item #3. Motion carried 6-0 with two abstentions. 

 
2. APPROVAL OF MINUTES OF FEBRUARY 1, 2023 – It was moved by Brandon Mullins and seconded by Shaun 

Hasas that the minutes of February 1, 2023 be approved as written. Motion carried 6-0 with two abstentions. 
 

3. REQUEST TO ADDRESS THE COMMITTEE – There were no requests to address the Committee. 
 
Moved to item #7 
 
4. STATUS OF RESPONSE TO PREVIOUS QUESTIONS –  
 
 Mr. Worsham briefed on the following statuses: the boy’s bathroom mirrors were removed from above the sink 

and one was relocated to the wall by the exit door to solve the privacy reflection concern; Mr. Worsham also 
showed a picture illustrating the room number signs that were initially placed, along with the newer lowered signs 
that were placed as a solution to be accessible to all heights; calendaring future meetings will be tabled for next 
meeting.  

   
5. SFOC UPDATE POWERPOINT PRESENTATION – The following items have been approved by the Board of 

Education: additive change #2 for So-Cal Stormwater Runoff Solution Services Inc. to add the final inspection hat 
was not included in the scope; ratification of award of contract for Reliable Delivery Service Inc. to relocate and 
return six (6) site containers to the playground are at Disney; notice of completion for MPI Miller Plumbing Inc. for 
the underground (UG) site utilities & plumbing for the Disney Project; notice of completion for Marina Landscape 
Inc. for the landscaping & irrigation for the Disney Project; notice of completion for NTT America Solutions Inc., 
for storage array and fax router cards project; notice of completion for Digital Scepter Corporation for the 2021-
005 E-rate technology network firewall; notice of completion for Solutionz Inc., for the 21st Century classroom 
retrofit project. 

 
Mr. Maxwell detailed the Facilities Project Update and noted the following: Snag with ball wall that was supposed 
to be installed during spring break but did not get done as new DSA approval is needed; working with architect to 
get DSA approval, aiming for summer completion; working with architect on Roosevelt Teddy Bear Park, 
reviewed first sketch of ADA ramps and bathroom upgrade.  
 
Mr. Vonk detailed the Technology Project Update and noted the following: Nimble Storage Array and Router 
Cards removed from the list as they are completed, along with the 21st Century Retrofit Project and District 
Firewall Installations; Disney Building Data Infrastructure is 90% complete with labeling and NOC (Notice of 
Completion) left to complete; Disney Building 21st Century Installation tech equipment was delayed due to 
locating equipment that was moved out last fall in rooms 15 and 16 for the cabinetry installation, working with 
vendor to locate the rest of tech equipment; 1920-024 E-Rate Technology Network Electronics, the core 
switches, is at 90% complete, district staff worked with vendor over spring break to install the last part; need to 
verify labeling is complete and NOC is pending; 2021-006 E-Rate Technology UPS Replacements was delayed 

EXHIBIT A



 
School Facilities Oversight Committee  
Minutes of April 5, 2023 
 
 

as their was a staffing issue during spring break; is currently in the planning stage as this project will require a 
district-wide outage for the schools to be offline; tentatively planned for summer to do network upgrade when 
schools are vacant.  
 
Mr. Marando questioned if there is testing being done with the firewall for recovery, Mr. Vonk responded that the 
long-term plan is to have a smaller data center at Burbank High School for ISP testing. Discussion followed 
regarding the filtering function of the firewall which Mr. Vonk detailed that the District utilizes Lightspeed program 
to filter websites and works with staff for website accessibility; also explained that the program categorizes sites 
and will block any that are deemed malicious. Personal devices connected to District guest WIFI get the K-5 
policy which is the most restrictive, personal devices not connected are not able to be monitored or filtered.  
 

6. REVIEW OF BUDGET STATUS – Mr. Cantwell briefly highlighted and asked if there were any questions 
regarding the monthly reports of Fund 14 (Deferred Maintenance), Fund 21 (Bond), Fund 25 (Growth) and Fund 
40 (Special Reserve). Very little movement but as the year is closing, the balances are increasing. District 
received $1.9 Million in OPSC State Funding that resides in Fund 40 (Special Reserve). 

 
CALIFORNIA FINANCIAL SERVICES (CFS) MEASURE S PROGRAM FINANCIAL REPORT 4-5-2023 –  
Minimal changes. Updated report will be generated for next meeting.  
 

7. MEASURE S FINANCIAL AND PERFORMANCE AUDITS – Mr. Cantwell introduced Gema Ptasinski, CPA, 
Principal at CliftonLarsonAllen LPP. Ms. Ptasinksi reported that there were no findings related to the financial 
audit of the Measure S Bond Building Fund for the year ended June 30, 2022. This report is not a full 
representation of the District’s finances, strictly focusing on Measure S. Ms. Ptasinksi reviewed the Proposition 
39 compliance requirements audit which stated the results of tests indicated, in all significant respects, the 
District has properly accounted for the expenditures of the funds held in the Measure S Bond Building Fund and 
that such expenditures were made on authorized bond projects. The letter of the financial audit is an overview of 
required communication of audit standards with no significance to report. 

 
Moved to item #4 

 
8. COMMITTEE COMMENTS – Mr. Worsham praised the level of communication and for being on top of things 

from Mr. Cantwell and Mr. Maxwell and thanked them for their hard work for the District and Community.  
 
9. ALTERNATE/EX-OFFICIO COMMENTS – No comments were made. 
 
10. NEXT MEETING – The next meeting will be held virtually on Wednesday, June 7, 2023, 7:30 a.m.   
 
11. ADJOURNMENT – Mr. Worsham adjourned the meeting at 8:03 a.m. 
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 Facilities Projects (Notice of Completion, Change 
Orders, Award of Contract & Contract Amendments)

 Bond Technology Projects (Notice of Completion, 
Change Orders, Award of Contract & Contract 
Amendments)

EXHIBIT B



Approval of Deductive Change No.1- Facilities
Location – Walt Disney Elementary School 
Project – Demolition, Earthwork & AC Paving, Two-Story Modular Building Project
Contractor – Chalmers Construction Services Inc.
Contract Amount – Not to Exceed $528,893.70 (Bond Fund) 

Note: The decreased amount of $19,000 bringing the total not to exceed amount to $528,893.70, is a 
credit for the handball wall construction that could not be executed within the contract due to 
pending DSA approval under a separate DSA project number.



Ratification of Award of Contract- Facilities
Location – Roosevelt Elementary School 
Project – Architectural Design Fees, Alterations to Existing Playground with ADA Upgrades, 
Teddy Bear Park Project
Contractor – Flewelling & Moody Inc.
Contract Amount – Not to Exceed $55,725.00 (Bond Fund) 

Notice of Completion- Facilities
Location – Walt Disney Elementary School 
Project – Site & Structural Concrete, Two-Story Modular Building Project
Contractor – Santa Clarita Concrete
Contract Amount – Not to Exceed $582,430.99 (Bond Fund) 



Notice of Completion- Facilities
Location – Walt Disney Elementary School 
Project – Demolition, Earthwork & AC Paving, Two-Story Modular Building Project
Contractor – Chalmers Construction Services Inc.
Contract Amount – Not to Exceed $528,893.70 (Bond Fund) 

Notice of Completion- Facilities
Location – Walt Disney Elementary School 
Project – Furnish and Install Cabinets and Countertops for Two (2) Learning Walls in Classrooms 15 and 16, 
Two-Story Modular Building Project
Contractor – David M. Bertino Mfg Inc.
Contract Amount – Not to Exceed $22,797 (Bond Fund) 



Approval of Contract- Facilities
Location – Burbank High School 
Project – Furnish and Install Three (3) High Chain Link Fences and Gates with Needed Panic Exit Hardware to 
Restrict Unauthorized Public Access into Burbank High School Campus
Contractor – Western Fence & Supply Co. DBA Pilgrim Fence Co.
Contract Amount – Not to Exceed $51,830 (Bond Fund) 

Approval of Contract- Technology
Location – District Service Center (Technology)
Project – Data Center Refresh
Contractor – AMS.NET
Contract Amount – Not to Exceed $620,366 (Bond Fund) 



Facilities Projects Update
Disney Two Story Project – The Two-Story Building is now completed. The new ball wall (parts on-site) 
should be installed in the coming months as we are working towards getting DSA (Division of the State 
Architects) approval.

Roosevelt Teddy Bear Park – This work will go out to bid as soon as we receive DSA (Division of the 
State Architects) approval with a tentative start date sometime over the summer. The three basic items 
remaining are the blacktop refurbishment and new markings for the various activities on the lower 
playground (Teddy Bear Park), a new ADA ramp installed from the lower playground to the upper level of 
campus and upgrading restrooms to current ADA standards per DSA guidelines. We are also currently 
looking into the possibility of adding a restroom in the T/K classroom (storage closet) pending utility 
locations.

Burbank High School – Due to recent security concerns at Burbank High School, we will be installing 
fencing in the following areas to restrict current accessible areas to limit unauthorized visitors from 
entering the campus during school hours: the area from the tennis courts to the bathrooms, the parking
lot to the track (front of school), and parking lot to the track (upper level). These high chain link fences 
will have gates with panic exit hardware. 



Technology Projects Update
BURBANK USD TECHNOLOGY PROJECT STATUS
June 7, 2023

P R O J E C T S T A T U S N O T E S  /  C O M M E N T S

DISNEY BUILDING Data Infrastructure
PO 22003157 2 - SUBSTANTIALLY COMPLETE

1. Planning, Purchasing, & Preparation: Completed
2. Burn-in, Stagging, Configuration & Testing: Completed
3. Cabling: Completed
4. Cutover/Installation: Completed
5. Testing & Adjustments: Completed
6. Labeling: Pending
7. Board Approved NOC: Holding until #6 has been completed 
8. Project Completion: 90%

DISNEY BUILDING Classrooms 15 & 16 
AV Installations (21st Century)
PO 22003202

2 - SUBSTANTIALLY COMPLETE

1. Planning, Purchasing, & Preparation: Completed
2. Burn-in, Stagging, Configuration & Testing: Completed
3. Cabling: In progress 
4. Cutover/Installation: In progress 
5. Testing & Adjustments: In progress 
6. Labeling: Pending
7. Board Approved NOC: Pending project completion
8. Project Completion: 83%

1920-024 E-Rate Technology Network Electronics
Project A: Core Switches
PO 22003957

3 - COMPLETE - PENDING NOC APPROVAL

1. Planning & Preparation: Completed
2. Burn-in, Stagging, Configuration & Testing: Completed
3. Cabling: Completed
4. Cutover/Installation: Completed
5. Testing & Adjustments: Completed
6. Labeling: Completed
7. Board Approved NOC: Pending completion of projects B, C, and D, but making progress payments
8. Project Completion: Completed

1920-024 E-Rate Technology Network Electronics
Project B: Cisco Wireless Controller
PO 22003957

1 - IN PROGRESS/NO ISSUES

1. Planning, Purchasing, & Preparation: Waiting for Project D to be completed
2. Burn-in, Stagging, Configuration & Testing: Upcoming
3. Cabling: Upcoming
4. Cutover/Installation: Upcoming
5. Testing & Adjustments: Upcoming
6. Labeling: Upcoming
7. Board Approved NOC: Pending completion of projects A, C, and D
8. Project Completion: 0%



Technology Projects Update Continued
LEGEND

Project Completion Matrix
Category Completion %

1. Planning & Preparation 20%
2. Burn-in, Stagging, Configuration & Testing 20%
3. Cabling 10%
4. Cutover/Installation 20%
5. Testing & Adjustments 20%
6. Labeling 5%
7. Board Approved NOC 5%

Project Completion 100%

1 - IN PROGRESS/NO ISSUES
2 - SUBSTANTIALLY COMPLETE
3 - COMPLETE/PENDING NOC APPROVAL
4 - DELAYED/SENSITIVE
5 - SIGNIFICANTLY DELAYED/CRITICAL 
NOC - NOTICE OF COMPLETION

P R O J E C T S T A T U S N O T E S  /  C O M M E N T S

1920-024 E-Rate Technology Network 
Electronics
Project C: Cisco ISE Network Access 
Control
PO 22003957

1 - IN PROGRESS/NO ISSUES

1. Planning, Purchasing, & Preparation: Waiting for Project B to be completed
2. Burn-in, Stagging, Configuration & Testing: Upcoming
3. Cabling: Upcoming
4. Cutover/Installation: Upcoming
5. Testing & Adjustments: Upcoming
6. Labeling: Upcoming
7. Board Approved NOC: Pending completion of projects A, B, and D
8. Project Completion: 0%

1920-024 E-Rate Technology Network 
Electronics
Project D: Cisco DNA Center 
Management System
PO 22003957

1 - IN PROGRESS/NO ISSUES

1. Planning, Purchasing, & Preparation: In the planning stage with the vendor
2. Burn-in, Stagging, Configuration & Testing: Upcoming
3. Cabling: Upcoming
4. Cutover/Installation: Upcoming
5. Testing & Adjustments: Upcoming
6. Labeling: Upcoming
7. Board Approved NOC: Pending completion of projects A, B, and C
8. Project Completion: 10%

2021-006 E-Rate Technology UPS 
Replacements
PO 22003956

1 - IN PROGRESS/NO ISSUES

1. Planning, Purchasing, & Preparation: 
• Completed pre-installation work within the data cabinets at BHS, JBHS, and DSC
• Pending remaining schools
2. Burn-in, Stagging, Configuration & Testing: Upcoming
3. Cabling: Upcoming
4. Cutover/Installation: Working with the vendor to develop remaining timelines: 
Upcoming
5. Testing & Adjustments: Upcoming
6. Labeling: Upcoming
7. Board Approved NOC: Pending project completion
8. Project Completion: 10%

Data Center Refresh
PO 1 - IN PROGRESS/NO ISSUES

1. Planning, Purchasing, & Preparation: Completed
2. Burn-in, Stagging, Configuration & Testing: Upcoming
3. Cabling: Upcoming
4. Cutover/Installation: Upcoming
5. Testing & Adjustments: Upcoming
6. Labeling: Upcoming
7. Board Approved NOC: Pending project completion
8. Project Completion: 20%
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Deferred Maintenance Fund 14.0

2017-18 
Actuals

2018-19 
Actuals

2019-20 
Actuals

2020-21 
Actuals

2021-22 
Actuals

BUDGET   
2022-2023

2022-23 Year 
To Date 

5/26/2023

Beginning Fund Balance 4,212,353$     397,536$         655,789$       1,009,207$    788,952$       615,960$       615,960$        

Income
Interest 39,621$          14,286$            16,349$          2,989$            4,459$            10,815$          10,815$          
Transfer from GF 613,900$       613,900$         400,000$       -$                     -$                     -$                      
Local Revenue
Interfund Transfer In -$                      

Total Income 653,521$        628,186$          416,349$        2,989$             4,459$             10,815$           10,815$           

Expenditures
Supplies -$                     -$                       -$                     1,553$            -$                     -$                     
Services 167,758$       188,640$         23,352$          11,956$          8,192$            
Capital Outlay 4,300,580$    181,292$         39,579$          209,735$       169,259$       150,169$       147,753$        
Transfers To GF
Transfers To Special Reserve Fund

Total Expenditures 4,468,338$     369,933$         62,931$          223,244$       177,451$       150,169$       147,753$        

Net Fund Change (3,814,817)$    258,253$          353,418$        (220,255)$       (172,992)$       (139,354)$       (136,938)$        

Ending Fund Balance 397,536$        655,789$         1,009,207$    788,952$       615,960$       476,606$       479,022$        

2017-2018 2020-2021
District-wide Roof Maintenance program $163,645 JBHS-Pool $36,845
Painting various sites $337,151 JBHS-Walk-in Cooler and Freezer $50,382
Luther HVAC-Opterra $1,995,000 Asphalt Repair Various Sites $47,775
Construction Management split with Bond $24,662 Floor Coating at JBHS $10,800
Painting CC site $16,800 Floor Repair at Edison $12,017
Mann HVAC $1,094,418 Floor Repair at Emerson $6,548
Mann Plumbing $834,099 Harte HVAC Repair $1,553
Survey -Flagpoles Asbestos/painting $2,563 Emerson Elevator Repair $49,750
Total Expenditure $4,468,338 Roof Leak Repair at Washington Elem $5,074

Roof Leak Repair at Adult School $2,500
Total Expenditure $223,244

2018-2019
District-wide Roof Maintenance program $163,645 2021-2022
Painting various sites $86,500 Luther & Muir Testing for Freezer $1,991
Edison flooring $73,764 Roof Leak Repair at BHS $6,200
Construction Management split with Bond $21,029 Emerson Elevator Repair $49,750
Replace Netting for Baseball Field-BHS $11,500 Asphalt Repair at Monterey $16,475
Replace Netting for Baseball Field-JBHS $13,495 Asphalt Repair at McKinley $30,848
Total Expenditure $369,933 Monterey Playground $14,608

INGROUND LIFT AT DSC $57,579
2019-2020 Total Expenditure $177,451
DO Roof $21,152
BHS-Pool $18,917 2022-2023
Engineering Service for Muir $2,200 Edison Tree Service $18,650
Asphalt Repair at Disney $6,500 Luther Feeder Replacement 71849
Construction Management split with Bond $5,662 ASPHALT REPAIR ADULT $59,670
Consultant /Re-Inspection for Various Sites $8,500 Total Budgeted $150,169
Total Expenditure $62,931

EXHIBIT C



G.O. Bond Fund 21.0 and 21.3

2017-18 
Actuals

2018-19 
Actuals

2019-20 
Actuals

2020-21 
Actuals

2021-22 
Actuals

BUDGET   
2022-2023

2022-2023  
Year To Date 

5/26/23
Beginning Fund Balance 36,081,793$  16,402,404$   11,910,360$   10,978,727$   8,843,254$     6,152,286$    6,152,286$     

Income
Interest 559,783$        302,115$         199,275$         57,624$           48,238$           86,772$          112,552$         
Proceeds from Sale of Bonds -$                      
Local Revenue 876,960$        1,839,914$      -$                      -$                      -$                     -$                      

Total Income 1,436,743$      2,142,030$       199,275$         57,624$            48,238$            86,772$           112,552$         

Expenditures
Classified Salaries 150,089$        121,035$         78,908$           13,356$           14,462$           16,495$          12,616$           
Employee Benefits 58,112$           52,760$            34,219$           6,004$             6,588$             7,810$            5,855$             
Supplies 2,525,822$     204,047$         5,341$             -$                      98,826$           4,486$            (36,843)$         
Services 98,642$           72,373$            78,937$           74,010$           43,679$           138,770$        90,106$           
Capital Outlay 18,283,468$  6,183,859$      933,505$         2,099,726$     2,575,651$     1,337,283$    933,389$         
Transfers In/out

Total Expenditures 21,116,131$  6,634,074$      1,130,909$     2,193,097$     2,739,205$     1,504,844$    1,005,123$     

Net Fund Change (19,679,389)$  (4,492,044)$     (931,633)$        (2,135,472)$    (2,690,968)$    (1,418,072)$   (892,571)$        

Ending Fund Balance 16,402,404$  11,910,360$   10,978,727$   8,843,254$     6,152,286$     4,734,214$    5,259,715$     

2017-2018
Classified Salary & Benefits 208,200$         2019-2020
Asphalt Project Various sites 1,634,888$      Classified Salary & Benefits 113,126$         
Fencing Project Various sites 264,145$         Asphalt Project- Roosevelt 57,525$            
HVAC Projects Various Sites 199,910$         Fencing Project -McKinley 52,500$            
Roofing Various sites 295,498$         Portables Various Sites 254,584$         
Plumbing Various Sites 671,508$         Network Infrastructure Various Sites 192,117$         
Recycled Irrigation 100,362$         21st Century Various Sites 7,814$              
Playground Various sites 466,650$         Advertising 1,313$              
Solar Project Various Sites 1,464$              Software cost 60,000$            
Portables Various Sites 17,268,099$   Fire Alarm Proj 8,799$              
EMS Various Sites 325,000$         Master Clock-Disney 114,136$         
Master Clock at Roosevelt 437,950$         Prof. Serv. Bond Program Manag. 107,574$         
Fire Alarm Various Sites 530,379$         DSA Fees For HVAC Projcet 7,325$              
Lighting Mann 475,000$         Playground Project Various Sites 154,096$         
Doors & Hardware 1,008,129$      Total Expenditure 1,130,909$      
Legal Fees 7,578$              
Advertising 2,182$              2020-2021
Software cost 77,250$           Classified Salary & Benefits 19,360$            
Professional Serv. Bond Program Management 902,457$         Portables Various Sites 1,823,702$      
Network Infrastructure Various Sites 2,099,106$      DSA Fees 43,014$            
21st Century Various Sites 2,817,862$      Network Infrastructure Various Sites 250,840$         
Document Cameras Various Sites 59,684$           Software cost 48,682$            
Telephone -DSC 371,551$         Playground Project Various Sites 7,500$              
Mann Mini Mod Reallocated to projects (7,151,566)$    Total Expenditure 2,193,097$      
Opterra Jordan Reallocated to projects (1,742,356)$    
Opterra Transfer to fund 14.0 (214,801)$        2021-2022
Total Expenditure 21,116,131$   Classified Salary & Benefits 21,050$            

Software cost 30,000$            
2018-2019 Portable-Disney 2,183,044$      
Classified Salary & Benefits 173,295$         Portable-Jefferson 545$                  
Asphalt Project Various sites 379,904$         Network Infrastructure Various Sites 46,649$            
Fencing Project Various Sites 36,779$           HVAC-Stevenson 93,810$            
DSA Fees for HVAC 57,424$           Playground Project Various Sites 196,255$         
HVAC Projects 12,199$           21st Century Various Sites 126,147$         
Playground Project Various sites 73,001$           Asphalt Project Various Sites 41,706$            
Portables Various Sites 2,597,009$      Total Expenditure 2,739,205$      
Master Clock 191,436$         
Lighting Project 500$                 2022-2023
Legal Fees 3,176$              Classified Salary & Benefits 24,305$            
Advertising 1,059$              Software cost 104,999$         
Software cost 60,000$           
Prof. Serv. Bond Program Manag. 616,297$         Playground Project Various Sites 134,821$         
Network Infrastructure Various Sites 2,080,360$      Portable-Disney 903,797$         
21st Century Various Sites 126,250$         Legal Fees 15,000$            
Telephone -DSC 174,259$         Fence project-BHS 51,830$            
Fire Alarm Stevenson 5,851$              Network Infrastructure Various Sites 270,092$         
DSA Fees for SOLAR 6,023$              Total Budgeted 1,504,844$      
Doc-Cameras-Various sites 38,067$           
Roofing Project - Mann 1,184$              
Total Expenditure 6,634,074$      



Growth Fund 25.0

2017-18 
Actuals

2018-19 
Actuals

2019-20 
Actuals

2020-21 
Actuals

2021-22 
Actuals

Budget   
2022-2023

2022-2023 
Year To Date 

5/26/23

Beginning Fund Balance 2,265,092$     591,660$       154,013$      1,658,184$   2,216,258$   5,648,521$  5,648,521$   

Income
Interest 22,735$         8,601$            14,562$        7,127$           22,286$        63,940$       115,430$      
Transfer from GF
Developer Fees 352,268$       308,377$       1,550,277$   580,848$      3,507,325$   542,300$     770,989$      
Local Revenue -$                     

Total Income 375,003$        316,978$       1,564,840$   587,976$      3,529,610$   606,240$     886,419$      

Expenditures
Supplies 57,409$         34,463$         22,160$        11,521$        11,523$        41,019$       40,477$        
Services 7,602$            570$               7,997$           180$              10,877$        11,675$       882$              
Capital Outlay 1,983,424$    719,592$       30,512$        18,200$        74,947$        -$                  -$                   
Transfers In/out

Total Expenditures 2,048,435$     754,625$       60,669$        29,901$        97,347$        52,694$       41,360$        

Net Fund Change (1,673,432)$   (437,647)$       1,504,170$    558,075$       3,432,263$    553,546$      845,060$       

Ending Fund Balance 591,660$        154,013$       1,658,184$   2,216,258$   5,648,521$   6,202,067$  6,493,581$   

Disney Project 1,498,200$   1,413,744$   1,396,000$  
Total Restricted -$                     -$                     -$                    1,498,200$    1,413,744$    1,396,000$  1,486,400$   
Available Fund Balance 591,660$        154,013$        1,658,184$    718,058$       4,234,777$    4,806,067$  5,007,181$   

2017-2018 2020-2021
Inst & Tech Suppl Various site 50,136$          Growth Inst. & Tech supply -Harte 4,059$           
Disney Portable Project 47,039$          Growth Inst. & Tech supply -STEVENSON 7,627$           
Providencia 21st Century Project 8,367$            Disney Portable Project 16,400$         
Roosevelt Portable Project 1,295$            Elevator Inspection-Disney 1,800$           
McKinley Portable Project 12,790$          Other Charges & Fees 15$                 
Stevenson Portable Project 1,442,493$     Total Expenditure 29,901$         
Stevenson Fire Alarm 6,070$            
Stevenson Network Infrastructure 85,615$          2021-2022
Stevenson Asphalt 387,028$        Disney Portable Project 35,344$         
Developer fee Justification 7,602$            Growth Inst. & Tech supply -Providencia 4,531$           
Total Expenditure 2,048,435$     Developer fee Justification 8,677$           

Growth Inst. & Tech supply -ILA 9,162$           
2018-2019 Other Services 30$                 
Growth Inst. & Tech supply -Harte 7,254$            Floor replacement at ILA 39,603$         
Growth Inst. & Tech supply -McKinley 7,489$            Total Expenditure 97,347$         
Growth Inst. & Tech supply -Disney 5,701$            
Growth Inst. & Tech supply -Emerson 6,512$            2022-2023
Growth Inst. & Tech supply -Jefferson 2,692$            Growth Inst. & Tech supply -Harte 23,192$         
Growth Inst. & Tech supply -Prov 2,692$            Growth Inst. & Tech supply -Jefferson 21,755$         
Growth Inst. & Tech supply -Stevenson 2,692$            Growth Inst. & Tech supply -Miller 1,423$           
Stevenson Portables 31,843$          Other Services 1$                   
McKinley Portable 475,000$        Growth Inst. & Tech supply -SPED 6,323$           
Disney Portable Project 16,619$          Total Budgeted 52,694$         
Roosevelt Portable Project 4,192$            
Maker Space BHS 191,938$        
Total Expenditure 754,624$        

2019-2020
Growth Inst. & Tech supply -Harte 5,244$            
Growth Inst. & Tech supply -JBHS 9,316$            
Growth Inst. & Tech supply -Mann SEED 7,600$            
Flooring at Disney 14,112$          
Disney Portable Project 16,400$          
Developer fee Justification 7,997$            

Total Expenditure 60,669$          



Special Reserve Fund 40.0

2017-18 
Actuals

2018-19 
Actuals

2019-20 
Actuals

2020-21 
Actuals

2021-22 
Actuals

2022-2023 
Budget

2022-23 Year 
To Date 
5/26/23

Beginning Fund Balance 3,378,103$     10,843,032$  9,228,992$    10,801,456$  12,562,730$  13,613,790$  13,613,790$  

Income
Community Redevelop Funds 1,631,347$     1,320,672$    1,340,252$    1,682,633$    1,627,564$    849,967$       849,966$       
Interest 60,452$          189,233$        158,400$       38,583$         75,386$         277,185$       277,185$       
OPSC Funding -$                     -$                    1,434,076$    1,962,246$    1,962,246$    
Local Revenue 7,229,248$     100,000$       
State Revenue 1,906,000$     -$                    -$                    -$                    -$                    -$                    
Transfer from GF 70,752$          

Total Income 10,897,799$   1,509,906$    1,598,652$    3,155,292$    1,702,950$    3,089,398$    3,089,397$    

Expenditures
Supplies -$                     -$                     -$                    -$                    -$                    -$                    
Services 147,002$        76,500$          26,189$         22,242$         58,305$         257,225$       128,473$       
Capital Outlay 3,285,868$     3,047,446$    1,371,776$    593,799$       463,380$       196,482$       
Other Outgo -$                     -$                     -$                    -$                    -$                    -$                    -$                    

Total Expenditures 3,432,870$     3,123,946$    26,189$         1,394,018$    652,103$       720,605$       324,955$       

Net Fund Change 7,464,929$      (1,614,040)$    1,572,463$     1,761,274$     1,050,846$     2,368,793$     2,764,442$     

Ending Fund Balance 10,843,032$   9,228,992$     10,801,456$  12,562,730$  13,613,790$  15,982,583$  16,378,232$  

Track & Field Replacement 1,950,000$    2,100,000$    2,250,000$    2,250,000$    2,400,000$    2,400,000$    
Financing 2,961,617$    2,961,617$    1,018,911$    1,018,911$    1,018,911$    1,018,911$    
BHS Pool Project -$                    -$                    1,500,000$    1,500,000$    1,500,000$    
Total Restricted 5,061,617$    3,268,911$    4,768,911$    4,918,911$    4,918,911$    
Available Fund Balance 10,843,032$   9,228,992$     5,739,839$     9,293,819$     8,844,879$     11,063,672$  11,459,321$  

2017-2018 2021-2022
Professional Services DO 75,000$           Professional Services DO 10,318$          
G.O. Bond 1,250$             G.O. Bond 2,250$            
Lighting Project various sites 2,412,961$      Disney's Project 511,625$        
Charges related to Financing 70,752$           Netting Project BHS & JBHS 18,749$          
Doors and hardwares various Sites 31,089$           City-Park & Rec Contract 37,925$          
Total Expenditure 2,591,051$     Colbi Tech BHS Pool 4,000$            

Architect-BHS Pool 34,257$          
2018-2019 BHS Pool 462$                
Professional Services DO 75,000$           Total Expenditure 619,585$        
G.O. Bond 1,500$             
Portables at McKinley 203,950$         2022-2023
Lighting Proj various sites 2,843,496$      G.O. Bond 3,325$            
Total Expenditure 3,123,946$     City-Park & Rec Contract 100,000$        

Professional Services DO 35,000$          
2019-2020 Architect-BHS Pool 194,672$        
Professional Services DO 24,689$           DSA Fees for BHS Pool 36,966$          
G.O. Bond 1,500$             Disney's Project 117,708$        
Total Expenditure 26,189$           BHS Pool Project 114,034$        

Master Plan 118,900$        
2020-2021 Total Budgeted 720,605$        
Professional Services DO 20,742$           
G.O. Bond 1,500$             
Disney's Project 1,284,205$      
DSA Credit (1,218)$            
Netting Project BHS & JBHS 88,789$           
Total Expenditure 1,394,018$     
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BURBANK UNIFIED SCHOOL DISTRICT
2013 General Obligation Bond Authorization

Measure S

Measure S Program
Financial Report to SFOC

June 1, 2023
EXHIBIT  D



Full Issuance$110,029,096.231  Fund 21 - Measure S Series A, Series B, & Series C Revenue $110,029,096.23

2  Prop. 39 - Energy Savings 2 0.003,285,288.583,285,288.58

0.003,233,740.163  E-Rate Contribution 3,233,740.16

0.0011,333,731.004  Bank of America COP Financings 11,333,731.00

0.00937,635.665  VOIP lease Financing 937,635.66

0.004,219,743.976  Fund 14 - Deferred Maintenance 4,219,743.97

36,574.932,940,951.927  Fund 25 - Developer Fee Fund 2,977,526.85

12,110.98842,058.998  Fund 40 - District Contribution & BWP Rebates 854,169.97

0.007,229,248.009  Fund 40 - 2018 Financing 7,229,248.00

0.002,752,201.319  Interest Earnings 2,752,201.31

                  COMBINED PROGRAM TOTALS:                  COMBINED PROGRAM TOTALS: $146,852,381.73 $48,685.91$146,803,695.82
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Revenue                                                              
Received                                                              
to Date 3

Remaining                                      
Revenue                                                                     

Receivable

POTENTIAL Revenue/Funding Sources for Measure S                                                                                             
Projects Per District Budgets

Potential                           
Revenue                           

Amounts 1

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S REVENUE & BUDGET SUMMARY

District Financials as of 5/17/2023

A B C D (B - C)

________________
1 The above funding sources have been identified by the District.  
2 Represents Prop. 39 revenue received to date.
3 Revenue from other funds, including Fund 14, 25, Prop. 39, and Fund 40, is considered received as encumbrances are committed and paid from those funds by the District.

$110,029,096

$7,229,248

$15,508,105

$11,333,731

$2,752,201

Measure S Total Revenue = $146,852,381

Measure S GO Bond Funds Generated

 Fund 40 - 2018 Financing

District Local Revenue

Banc of America COP

Interest Earnings ___________
*  Represents the local revenue sources that have been encumbered to date in the form of purchase orders for Measure S projects
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Fund 21 - Series A, B & C District Local Revenue *
Interest Earnings Measure S Project Expenditures
Unallocated Measure S Revenue Measure S Outstanding Encumbrances

$5,692,876

$34,071,084



Project Name

A

1 Walt Disney Elem. - Fencing & Security $95,008.67 $95,008.67 ($95,008.67) $0.00 $0.00

2 Walt Disney Elem. - Roofing (CLOSED) 185,667.94 185,667.94 (185,667.94) 0.00 0.00

3 Walt Disney Elem. - HVAC 84,890.10 84,890.10 (84,890.10) 0.00 0.00

4 Walt Disney Elem. - Playground 357,842.66 350,416.54 (350,416.54) 7,426.12 0.00

5 Walt Disney Elem. - Portables 8,677,690.53 7,946,506.35 (7,505,084.35) 731,184.18 441,422.00

6 Walt Disney Elem. - Master Clock/Emergency Comm 114,136.00 114,135.68 (114,135.68) 0.32 0.00

7 Walt Disney Elem. - Lighting & LED 347,397.00 347,397.00 (347,397.00) 0.00 0.00

8 Walt Disney Elem. - Network Infrastructure 471,635.97 340,665.15 (340,665.15) 130,970.82 0.00

9 Walt Disney Elem. - 21st Century 346,194.31 248,225.69 (248,225.71) 97,968.62 (0.02)

10 Walt Disney Elem. - Computers 60,206.05 60,206.05 (60,206.05) 0.00 0.00

11 Walt Disney Elem. - Document Cameras 10,556.05 10,556.05 (10,556.04) 0.00 0.01

                            COMBINED IMPROVEMENTS: $10,751,225.28 $9,783,675.22 ($9,342,253.23) $967,550.06 $441,421.99

KeyAnalytics  - California Financial Services Page 2 District Financials as of  5/17/2023

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

F (C + D)

Project                                                                            
Status

G

Completed

Completed

Completed

Active

Active

  Walt Disney Elementary School - 2010000

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

B C D E (B - C)

Project                                  
Budget                                 

Estimate 1

Completed

Completed

Completed

Active

Completed

Completed

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS



Project Name

A

12 Thomas Edison Elem. - Asphalt Project $21,528.06 $21,528.06 ($21,528.06) $0.00 $0.00

13 Thomas Edison Elem. - Fencing & Security 77,877.37 77,877.37 (77,877.37) 0.00 0.00

14 Thomas Edison Elem. - HVAC 95,904.70 93,504.70 (93,504.70) 2,400.00 0.00

15 Thomas Edison Elem. - Recycled Irrigation (CLOSED) 150,582.26 150,582.26 (150,582.26) 0.00 0.00

16 Thomas Edison Elem. - Playground (CLOSED) 637,764.96 637,764.96 (637,764.96) 0.00 0.00

17 Thomas Edison Elem. - Portables 63,273.63 63,273.63 (63,273.63) 0.00 0.00

18 Thomas Edison Elem. - Master Clock/Emgy. Comm 96,935.36 96,935.36 (96,935.36) 0.00 0.00

19 Thomas Edison Elem. - Lighting & LED 340,588.00 340,588.00 (340,588.00) 0.00 0.00

20 Thomas Edison Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

21 Thomas Edison Elem. - Network Infrastructure 246,355.33 246,355.33 (246,355.33) 0.00 0.00

22 Thomas Edison Elem. - 21st Century 221,990.26 221,990.26 (221,990.26) 0.00 0.00

23 Thomas Edison Elem. - Computers 70,877.79 70,877.79 (70,877.79) 0.00 0.00

24 Thomas Edison Elem. - Document Cameras 4,519.47 4,519.47 (4,519.47) 0.00 0.00

                            COMBINED IMPROVEMENTS: $2,128,197.19 $2,025,797.19 ($2,025,797.19) $102,400.00 $0.00
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Completed

Completed

Completed

Completed

Completed

District Financials as of  5/17/2023

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project                                  
Budget                                 

Estimate 1

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

Project                                                                            
Status

B C D E (B - C) F (C + D) G

  Thomas Edison Elementary School - 2020000
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Project Name

A

25 Ralph Emerson Elem. - Asphalt (CLOSED) $249,574.98 $249,574.98 ($249,574.98) $0.00 $0.00

26 Ralph Emerson Elem. - Fencing & Security 8,055.00 8,055.00 (8,055.00) 0.00 0.00

27 Ralph Emerson Elem. - HVAC (CLOSED) 1,370,339.56 1,370,339.56 (1,370,339.56) 0.00 0.00

28 Ralph Emerson Elem. - Playground 268,035.75 268,035.75 (267,606.75) 0.00 429.00

29 Ralph Emerson Elem. - Solar Project (CLOSED) 228,802.57 228,802.57 (228,802.57) 0.00 0.00

30 Ralph Emerson Elem. - Portables (CLOSED) 1,819,241.06 1,819,241.06 (1,819,241.06) 0.00 0.00

31 Ralph Emerson Elem. - EMS 246,301.00 246,301.00 (246,301.00) 0.00 0.00

32 Ralph Emerson Elem. - Master Clock/Emergency Comm (CLOSED) 152,944.00 152,944.00 (152,944.00) 0.00 0.00

33 Ralph Emerson Elem. - Fire Alarm (CLOSED) 427,635.00 427,635.00 (427,635.00) 0.00 0.00

34 Ralph Emerson Elem. - Lighting & LED (CLOSED) 212,576.00 212,576.00 (212,576.00) 0.00 0.00

35 Ralph Emerson Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

36 Ralph Emerson Elem. - Network Infrastructure 339,115.00 339,115.00 (339,115.00) 0.00 0.00

37 Ralph Emerson Elem. - 21st Century 289,446.94 289,446.94 (289,446.94) 0.00 0.00

38 Ralph Emerson Elem. - Telephone 25,769.08 25,769.08 (25,769.08) 0.00 0.00

39 Ralph Emerson Elem. - Computers 73,107.57 73,107.57 (73,107.57) 0.00 0.00

40 Ralph Emerson Elem. - Document Cameras 10,848.13 10,848.13 (10,848.13) 0.00 0.00

                            COMBINED IMPROVEMENTS: $5,821,791.64 $5,721,791.64 ($5,721,362.64) $100,000.00 $429.00
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Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Active

Completed

Completed

Completed

  Ralph Emerson Elementary School - 2030000

Completed

D

Completed

Project                                                                            
Status

F (C + D) G

Completed

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

B E (B - C)

Project                                  
Budget                                 

Estimate 1

C

District Financials as of  5/17/2023

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS
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Project Name

A

41 Bret Harte Elem. - Asphalt $378,242.00 $378,242.00 ($378,242.00) $0.00 $0.00

42 Bret Harte Elem. - Fencing & Security 14,326.00 14,326.00 (14,326.00) 0.00 0.00

43 Bret Harte Elem. - HVAC (CLOSED) 1,276,662.45 1,276,662.45 (1,276,662.45) 0.00 0.00

44 Bret Harte Elem. - Recycled Irrigation 22,564.90 22,564.90 (22,564.90) 0.00 0.00

45 Bret Harte Elem. - Playground 252,034.17 252,034.17 (252,034.17) 0.00 0.00

46 Bret Harte Elem. - Solar (CLOSED) 424,755.25 424,755.25 (424,755.25) 0.00 0.00

47 Bret Harte Elem. - Portables 9,820,465.12 9,760,724.04 (9,760,724.04) 59,741.08 0.00

48 Bret Harte Elem. - EMS 197,739.00 197,739.00 (197,739.00) 0.00 0.00

49 Bret Harte Elem. - Master Clock/Emergency Comm (CLOSED) 230,285.00 230,285.00 (230,285.00) 0.00 0.00

50 Bret Harte Elem. - Fire Alarm (CLOSED) 463,747.00 463,747.00 (463,747.00) 0.00 0.00

51 Bret Harte Elem. - Lighting & LED (CLOSED) 368,482.00 368,482.00 (368,482.00) 0.00 0.00

52 Bret Harte Elem. - Doors & Hardware 100,000.00 10,726.34 (10,726.34) 89,273.66 0.00

53 Bret Harte Elem. - Network Infrastructure 542,844.02 542,844.02 (542,844.02) 0.00 0.00

54 Bret Harte Elem. - 21st Century 278,251.81 253,040.34 (253,040.34) 25,211.47 0.00

55 Bret Harte Elem. - Telephone 24,920.38 24,920.38 (24,920.38) 0.00 0.00

56 Bret Harte Elem. - Computers 72,615.39 72,615.39 (72,615.39) 0.00 0.00

57 Bret Harte Elem. - Document Cameras 12,869.60 12,869.60 (12,869.60) 0.00 0.00

                            COMBINED IMPROVEMENTS: $14,480,804.09 $14,306,577.88 ($14,306,577.88) $174,226.21 $0.00
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Completed

Completed
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F (C + D) G

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

  Bret Harte Elementary School - 2050000



Project Name

A

58 Thomas Jefferson Elem. - Asphalt $481,157.75 $478,725.75 ($478,725.75) $2,432.00 $0.00

59 Thomas Jefferson Elem. - Fencing & Security 185,663.84 185,663.84 (185,663.84) 0.00 0.00

60 Thomas Jefferson Elem. - HVAC (CLOSED) 1,408,888.93 1,408,604.93 (1,408,604.93) 284.00 0.00

61 Thomas Jefferson Elem - Recycled Irrigation 10,257.76 10,257.76 (10,257.76) 0.00 0.00

62 Thomas Jefferson Elem.- Playground (CLOSED) 427,349.21 421,896.64 (421,896.64) 5,452.57 0.00

63 Thomas Jefferson Elem. - Solar (CLOSED) 452,642.00 452,642.00 (452,642.00) 0.00 0.00

64 Thomas Jefferson Elem.- Portables 6,500,217.10 6,494,542.18 (6,492,757.17) 5,674.92 1,785.01

65 Thomas Jefferson Elem.- EMS (CLOSED) 372,338.00 372,338.00 (372,338.00) 0.00 0.00

66 Thomas Jefferson Elem.- Master Clock/Emergency Com (CLOSED) 222,744.00 222,744.00 (222,744.00) 0.00 0.00

67 Thomas Jefferson Elem.- Fire Alarm (CLOSED) 420,461.00 420,461.00 (420,461.00) 0.00 0.00

68 Thomas Jefferson Elem. - Lighting & LED (CLOSED) 202,293.00 202,293.00 (202,293.00) 0.00 0.00

69 Thomas Jefferson Elem. - Doors & Hardware 150,000.00 6,724.12 (6,724.12) 143,275.88 0.00

70 Thomas Jefferson Elem. - Network Infrastructure 410,193.52 410,193.52 (410,193.52) 0.00 0.00

71 Thomas Jefferson Elem.- 21st Century 325,735.56 325,735.56 (312,063.27) 0.00 13,672.29

72 Thomas Jefferson Elem. - Computers 79,267.73 79,267.73 (79,267.73) 0.00 0.00

73 Thomas Jefferson Elem.- Document Cameras 10,871.70 10,871.70 (10,871.70) 0.00 0.00

                            COMBINED IMPROVEMENTS: $11,660,081.10 $11,502,961.73 ($11,487,504.43) $157,119.37 $15,457.30
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  Thomas Jefferson Elementary School - 2060000

Completed

Project                                  
Budget                                 

Estimate 1

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS
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Project Name

A

74 William McKinley Elem. - Fencing & Security $76,000.00 $58,862.00 ($58,862.00) $17,138.00 $0.00

75 William McKinley Elem. - HVAC 88,775.18 88,775.18 (88,775.18) 0.00 0.00

76 William McKinley Elem. - Playground (CLOSED) 361,592.66 361,592.66 (361,592.66) 0.00 0.00

77 William McKinley Elem. - Portables 3,500,340.00 3,435,315.90 (3,433,180.65) 65,024.10 2,135.25

78 William McKinley Elem. - Fire Alarm 9,028.28 9,028.28 (9,028.28) 0.00 0.00

79 William McKinley Elem. - Lighting & LED 324,329.00 324,329.00 (324,329.00) 0.00 0.00

80 William McKinley Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

81 William McKinley Elem. - Network Infrastructure 382,198.39 304,086.85 (304,086.85) 78,111.54 0.00

82 William McKinley Elem. - 21st Classroom 288,011.00 273,516.37 (273,516.38) 14,494.63 (0.01)

83 William McKinley Elem. - Computers 65,444.28 65,444.28 (65,444.28) 0.00 0.00

84 William McKinley Elem. - Document Cameras 10,075.70 10,075.70 (10,075.70) 0.00 0.00

                            COMBINED IMPROVEMENTS: $5,205,794.49 $4,931,026.22 ($4,928,890.98) $274,768.27 $2,135.24

KeyAnalytics  - California Financial Services
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Project Name

A

85 Joaquin Miller Elem. - Fencing & Security $72,143.87 $10,246.36 ($10,246.36) $61,897.51 $0.00

86 Joaquin Miller Elem. - HVAC (CLOSED) 1,392,835.93 1,392,835.93 (1,392,835.93) 0.00 0.00

87 Joaquin Miller Elem. - EMS 259,167.00 259,167.00 (259,167.00) 0.00 0.00

88 Joaquin Miller Elem. - Master Clock/Emergency Comm (CLOSED) 256,920.00 256,920.00 (256,920.00) 0.00 0.00

89 Joaquin Miller Elem. - Fire Alarm (CLOSED) 445,624.00 445,624.00 (445,624.00) 0.00 0.00

90 Joaquin Miller Elem. - Lighting & LED (CLOSED) 348,379.96 348,379.96 (348,379.96) 0.00 0.00

91 Joaquin Miller Elem. - Doors & Hardware 200,000.00 0.00 0.00 200,000.00 0.00

92 Joaquin Miller Elem. - Network Infrastructure 283,621.26 282,921.26 (282,921.26) 700.00 0.00

93 Joaquin Miller Elem. - 21st Century 321,488.95 321,488.95 (321,488.93) 0.00 0.02

94 Joaquin Miller Elem. - Computers 117,853.53 117,853.53 (117,853.53) 0.00 0.00

95 Joaquin Miller Elem. - Document Cameras 26,211.43 26,211.43 (26,211.43) 0.00 0.00

                            COMBINED IMPROVEMENTS: $3,724,245.93 $3,461,648.42 ($3,461,648.40) $262,597.51 $0.02
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Project Name

A

96 Providencia Elem. - Asphalt Project (CLOSED) $305,886.50 $305,886.50 ($305,886.50) $0.00 $0.00

97 Providencia Elem. - Fencing & Security 187,017.81 187,017.81 (187,017.81) 0.00 0.00

98 Providencia Elem. - Recycled Irrigation (CLOSED) 127,282.12 127,282.12 (127,282.12) 0.00 0.00

99 Providencia Elem. - Playground (CLOSED) 323,887.10 323,887.10 (323,887.10) 0.00 0.00

100 Providencia Elem. - Portables 361,344.27 296,344.27 (296,344.26) 65,000.00 0.01

101 Providencia Elem. - Fire Alarm (CLOSED) 9,028.28 9,028.28 (9,028.28) 0.00 0.00

102 Providencia Elem. - Lighting & LED 412,227.00 412,227.00 (412,227.00) 0.00 0.00

103 Providencia Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

104 Providencia Elem. - Network Infrastructure 314,764.96 314,064.96 (314,064.96) 700.00 0.00

105 Providencia Elem. - 21st Century 274,097.66 274,097.66 (271,144.57) 0.00 2,953.09

106 Providencia Elem. - Computers 66,170.46 66,170.46 (66,170.46) 0.00 0.00

107 Providencia Elem. - DOC CAMERAS 1,806.55 1,806.55 (1,806.55) 0.00 0.00

                            COMBINED IMPROVEMENTS: $2,483,512.71 $2,317,812.71 ($2,314,859.61) $165,700.00 $2,953.10
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Project Name

A

108 Theodore Roosevelt Elem. - Asphalt Project $180,647.00 $180,647.00 ($178,491.53) $0.00 $2,155.47

109 Theodore Roosevelt Elem. - Fencing & Security 234,924.15 133,266.15 (133,266.15) 101,658.00 0.00

110 Theodore Roosevelt Elem. - Roofing (CLOSED) 188,417.29 188,417.29 (188,417.29) 0.00 0.00

111 Theodore Roosevelt Elem. - HVAC 90,413.02 90,413.02 (90,413.02) 0.00 0.00

112 Theodore Roosevelt Elem. - Recycled Irrigation 3,529.63 3,529.63 (3,529.63) 0.00 0.00

113 Theodore Roosevelt Elem. - Playground 648,407.18 589,802.87 (574,457.13) 58,604.31 15,345.74

114 Theodore Roosevelt Elem. - Portables 2,987,903.08 2,987,899.58 (2,984,794.65) 3.50 3,104.93

115 Theodore Roosevelt Elem. - Master Clock/Emergency 123,317.00 123,316.96 (123,316.96) 0.04 0.00

116 Theodore Roosevelt Elem. - Fire Alarm 3,021.31 3,021.31 (3,021.31) 0.00 0.00

117 Theodore Roosevelt Elem. - Lighting & LED 385,309.00 385,309.00 (385,309.00) 0.00 0.00

118 Theodore Roosevelt Elem. - Doors & Hardware 77,789.31 77,789.31 (77,789.31) 0.00 0.00

119 Theodore Roosevelt Elem. - Network Infrastructure 274,401.01 274,401.01 (274,401.01) 0.00 0.00

120 Theodore Roosevelt Elem. - 21st Classroom 292,433.89 290,893.89 (287,766.72) 1,540.00 3,127.17

121 Theodore Roosevelt Elem. - Computers 75,216.65 75,216.65 (75,216.65) 0.00 0.00

122 Theodore Roosevelt Elem. - Document Cameras 10,142.35 10,142.35 (10,142.35) 0.00 0.00

                            COMBINED IMPROVEMENTS: $5,575,871.87 $5,414,066.02 ($5,390,332.71) $161,805.85 $23,733.31
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   Theodore Roosevelt Elementary School - 2140000



Project Name

A

123 R.L. Stevenson Elem. - Asphalt Project $414,366.00 $405,503.00 ($395,528.00) $8,863.00 $9,975.00

124 R.L. Stevenson Elem. - Fencing & Security 16,220.00 16,220.00 (16,220.00) 0.00 0.00

125 R.L. Stevenson Elem. - HVAC 190,973.28 188,162.36 (188,162.36) 2,810.92 0.00

126 R.L. Stevenson Elem. - Recycled Irrigation 12,185.55 12,185.55 (12,185.55) 0.00 0.00

127 R.L. Stevenson Elem. - Playground 204,632.12 204,632.12 (204,624.34) 0.00 7.78

128 R.L. Stevenson Elem. - Portables 7,470,966.31 7,469,678.28 (7,469,677.57) 1,288.03 0.71

129 R.L. Stevenson Elem. - Fire Alarm 280,511.33 280,511.33 (280,511.33) 0.00 0.00

130 R.L. Stevenson Elem. - Lighting & LED 269,514.00 269,514.00 (269,514.00) 0.00 0.00

131 R.L. Stevenson Elem. - Doors & Hardware 100,000.00 13,638.36 (13,638.36) 86,361.64 0.00

132 R.L. Stevenson Elem. - Network Infrastructure 380,768.92 380,538.92 (380,538.92) 230.00 0.00

133 R.L. Stevenson Elem. - 21st Century 271,252.02 270,322.02 (270,322.03) 930.00 (0.01)

134 R.L. Stevenson Elem. - Computers 75,197.25 75,197.25 (75,197.25) 0.00 0.00

135 R.L. Stevenson Elem. - Document Cameras 15,256.75 15,256.75 (15,256.75) 0.00 0.00

                            COMBINED IMPROVEMENTS: $9,701,843.53 $9,601,359.94 ($9,591,376.46) $100,483.59 $9,983.48
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   R.L. Stevenson Elementary School - 2150000
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Project Name

A

136 George Washington Elem. - Asphalt (CLOSED) $145,836.96 $145,836.96 ($145,836.96) $0.00 $0.00

137 George Washington Elem. - Fencing & Security 114,833.55 114,833.55 (114,833.55) 0.00 0.00

138 George Washington Elem. - Roofing (CLOSED) 141,258.98 141,258.98 (141,258.98) 0.00 0.00

139 George Washington Elem. - HVAC (CLOSED) 1,305,625.50 1,305,625.50 (1,305,625.50) 0.00 0.00

140 George Washington Elem. - Playground (CLOSED) 314,469.89 314,469.89 (314,469.89) 0.00 0.00

141 George Washington Elem. - Solar Project (CLOSED) 524,037.25 524,037.25 (524,037.25) 0.00 0.00

142 George Washington Elem. - Portables 3,716,611.37 3,716,610.37 (3,712,972.26) 1.00 3,638.11

143 George Washington Elem. - EMS 525,831.00 525,831.00 (525,831.00) 0.00 0.00

144 George Washington Elem. - Master Clock/Emergency C (CLOSED) 244,690.00 244,690.00 (244,690.00) 0.00 0.00

145 George Washington Elem. - Fire Alarm (CLOSED) 546,841.00 546,841.00 (546,841.00) 0.00 0.00

146 George Washington Elem. - Lighting & LED (CLOSED) 300,007.77 300,007.77 (300,007.77) 0.00 0.00

147 George Washington Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

148 George Washington Elem. - Network Infrastructure 329,278.59 329,278.59 (329,278.59) 0.00 0.00

149 George Washington Elem. - 21st Century 215,765.12 212,712.92 (212,712.92) 3,052.20 0.00

150 George Washington Elem. - Computers 74,787.19 74,787.19 (74,787.19) 0.00 0.00

151 George Washington Elem. - Document Cameras 7,210.65 7,210.65 (7,210.65) 0.00 0.00

                            COMBINED IMPROVEMENTS: $8,607,084.82 $8,504,031.62 ($8,500,393.51) $103,053.20 $3,638.11
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Project Name

A

152 Luther Burbank Middle - Asphalt Project (CLOSED) $616,603.92 $616,603.92 ($616,603.92) $0.00 $0.00

153 Luther Burbank Middle - Fencing & Security 221,886.00 221,886.00 (221,886.00) 0.00 0.00

154 Luther Burbank Middle - Roofing (CLOSED) 128,088.63 128,088.63 (128,088.63) 0.00 0.00

155 Luther Burbank Middle - HVAC (CLOSED) 3,665,520.99 3,665,520.99 (3,665,520.99) 0.00 0.00

156 Luther Burbank Middle - Plumbing Project (CLOSED) 222,385.39 222,385.39 (222,385.39) 0.00 0.00

157 Luther Burbank Middle - Recycled Irrigation 212,521.62 212,521.62 (212,521.62) 0.00 0.00

158 Luther Burbank Middle - Solar Project (CLOSED) 898,906.97 898,906.97 (898,906.97) 0.00 0.00

159 Luther Burbank Middle - Portables 20,303.20 20,303.20 (20,303.20) 0.00 0.00

160 Luther Burbank Middle - EMS (CLOSED) 972,217.00 972,217.00 (972,217.00) 0.00 0.00

161 Luther Burbank Middle - Master Clock/Emergency Com 0.00 0.00 0.00 0.00 0.00

162 Luther Burbank Middle - Fire Alarm 53,975.63 53,975.63 (53,975.63) 0.00 0.00

163 Luther Burbank Middle - Lighting & LED (CLOSED) 474,407.59 474,407.59 (474,407.59) 0.00 0.00

164 Luther Burbank Middle - Network Infrastructure 479,098.03 479,098.03 (479,098.03) 0.00 0.00

165 Luther Burbank Middle - 21st Century 422,770.03 422,770.03 (422,770.03) 0.00 0.00

166 Luther Burbank Middle - Telephone 1,875.00 1,875.00 (1,875.00) 0.00 0.00

167 Luther Burbank Middle - E-Readers 170,133.90 170,133.90 (170,133.90) 0.00 0.00

168 Luther Burbank Middle - Computers 249,192.18 249,192.18 (249,192.18) 0.00 0.00

169 Luther Burbank Middle - Document Cameras 24,307.51 24,307.51 (24,307.51) 0.00 0.00

                            COMBINED IMPROVEMENTS: $8,834,193.59 $8,834,193.59 ($8,834,193.59) $0.00 $0.00
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Project Name

A

170 Dolores Huerta Middle - Asphalt (CLOSED) $253,189.76 $253,189.76 ($253,189.76) $0.00 $0.00

171 Dolores Huerta Middle - Fencing & Security 363,234.96 363,234.96 (363,234.96) 0.00 0.00

172 Dolores Huerta Middle - Roofing (CLOSED) 253,064.00 253,064.00 (253,064.00) 0.00 0.00

173 Dolores Huerta Middle - HVAC (CLOSED) 2,873,791.16 2,873,791.16 (2,873,791.16) 0.00 0.00

174 Dolores Huerta Middle - Plumbing (CLOSED) 150,920.48 150,920.48 (150,920.48) 0.00 0.00

175 Dolores Huerta Middle - Recycled Irrigation (CLOSED) 161,765.00 161,765.00 (161,765.00) 0.00 0.00

176 Dolores Huerta Middle - Playground 138,878.00 138,878.00 (138,878.00) 0.00 0.00

177 Dolores Huerta Middle - Solar Project (CLOSED) 523,564.34 523,564.34 (523,564.34) 0.00 0.00

178 Dolores Huerta Middle - Portables 649,521.41 649,521.41 (649,521.41) 0.00 0.00

179 Dolores Huerta Middle - EMS (CLOSED) 567,780.00 567,780.00 (567,780.00) 0.00 0.00

180 Dolores Huerta Middle - Master Clock (CLOSED) 317,607.00 317,607.00 (317,607.00) 0.00 0.00

181 Dolores Huerta Middle - Fire Alarm (CLOSED) 837,504.00 837,504.00 (837,504.00) 0.00 0.00

182 Dolores Huerta Middle - Lighting & LED (CLOSED) 530,322.01 530,322.01 (530,322.01) 0.00 0.00

183 Dolores Huerta Middle - Doors & Hardware (CLOSED) 191,562.14 191,562.14 (191,562.14) 0.00 0.00

184 Dolores Huerta Middle - Network Infrastructure 659,791.85 659,739.49 (659,739.49) 52.36 0.00

185 Dolores Huerta Middle - 21st Century 462,438.46 458,918.66 (458,918.66) 3,519.80 0.00

186 Dolores Huerta Middle - E-Readers 164,360.29 164,360.29 (164,360.29) 0.00 0.00

187 Dolores Huerta Middle - Computers 258,052.57 258,052.57 (258,052.57) 0.00 0.00

188 Dolores Huerta Middle - Document Cameras 23,962.05 23,962.05 (23,962.05) 0.00 0.00

                            COMBINED IMPROVEMENTS: $9,381,309.48 $9,377,737.32 ($9,377,737.32) $3,572.16 $0.00

KeyAnalytics  - California Financial Services

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project                                  
Budget                                 

Estimate 1

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

Project                                                                            
Status

B C D E (B - C) F (C + D) G

Page 14 District Financials as of  5/17/2023

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

   Dolores Huerta Middle School - 3210000

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed



Project Name

A

189 John Muir Middle - Asphalt Project (CLOSED) $633,329.10 $633,329.10 ($633,329.10) $0.00 $0.00

190 John Muir Middle - Fencing & Security 173,200.20 173,200.20 (173,200.20) 0.00 0.00

191 John Muir Middle - Roofing (CLOSED) 306,085.26 306,085.26 (306,085.26) 0.00 0.00

192 John Muir Middle - HVAC (CLOSED) 2,761,310.46 2,761,310.46 (2,761,310.46) 0.00 0.00

193 John Muir Middle - Solar (CLOSED) 371,163.75 371,163.75 (371,163.75) 0.00 0.00

194 John Muir Middle - Portables 35,949.31 35,949.31 (35,949.31) 0.00 0.00

195 John Muir Middle - EMS (CLOSED) 784,719.50 784,719.50 (784,719.50) 0.00 0.00

196 John Muir Middle - Master Clock 2,862.50 2,862.50 (2,862.50) 0.00 0.00

197 John Muir Middle - Fire Alarm 705,867.88 705,867.88 (705,867.88) 0.00 0.00

198 John Muir Middle - Lighting & LED (CLOSED) 768,300.53 768,300.53 (768,300.53) 0.00 0.00

199 John Muir Middle - Network Infrastructure 938,496.90 922,682.76 (922,682.76) 15,814.14 0.00

200 John Muir Middle - 21st Classroom 580,386.77 579,826.77 (579,826.77) 560.00 0.00

201 John Muir Middle - Telephone 31,386.73 31,386.73 (31,386.73) 0.00 0.00

202 John Muir Middle - E-Readers 146,484.82 146,484.82 (146,484.82) 0.00 0.00

203 John Muir Middle - Computers 311,967.25 311,967.25 (311,967.25) 0.00 0.00

204 John Muir Middle - Document Cameras 29,773.80 29,773.80 (29,773.80) 0.00 0.00

                            COMBINED IMPROVEMENTS: $8,581,284.76 $8,564,910.62 ($8,564,910.62) $16,374.14 $0.00
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   John Muir Middle School - 3220000
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Project Name

A

205 Burbank High - Plumbing $28,053.00 $28,053.00 ($28,053.00) $0.00 $0.00

206 Burbank High - Portables 826.75 76.75 (76.75) 750.00 0.00

207 Burbank High - EMS 56,664.00 56,664.00 (56,664.00) 0.00 0.00

208 Burbank High - Fire Alarm (CLOSED) 8,867.15 8,867.15 (8,867.15) 0.00 0.00

209 Burbank High - Lighting & LED 2,366,672.87 2,366,672.87 (2,366,672.87) 0.00 0.00

210 Burbank High - Network Infrastructure 1,594,028.18 1,565,757.64 (1,565,757.63) 28,270.54 0.01

211 Burbank High - 21st Century 787,863.20 785,553.19 (785,553.19) 2,310.01 0.00

212 Burbank High - Telephone 35,203.72 35,203.72 (35,203.72) 0.00 0.00

213 Burbank High - E-Readers 277,495.80 277,495.80 (277,495.80) 0.00 0.00

214 Burbank High - Computers 345,327.16 345,327.16 (345,327.16) 0.00 0.00

215 Burbank High - Document Cameras 67,947.33 67,947.33 (67,947.33) 0.00 0.00

                            COMBINED IMPROVEMENTS: $5,568,949.16 $5,537,618.61 ($5,537,618.60) $31,330.55 $0.01
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Project Name

A

216 John Burroughs High - Fencing & Security $2,280.00 $2,280.00 ($2,280.00) $0.00 $0.00

217 John Burroughs High - Roofing (CLOSED) 474,993.00 474,993.00 (474,993.00) 0.00 0.00

218 John Burroughs High - HVAC (CLOSED) 1,254,123.64 1,254,123.64 (1,254,123.64) 0.00 0.00

219 John Burroughs High - Recycled Irrigation 3,796.89 3,796.89 (3,796.89) 0.00 0.00

220 John Burroughs High - EMS (CLOSED) 160,742.00 160,742.00 (160,742.00) 0.00 0.00

221 John Burroughs High - Fire Alarm 9,487.85 9,487.85 (9,487.85) 0.00 0.00

222 John Burroughs High - Lighting & LED (CLOSED) 783,942.06 783,942.06 (783,942.06) 0.00 0.00

223 John Burroughs High - Network Infrastructure 1,303,335.48 1,303,335.48 (1,303,335.48) 0.00 0.00

224 John Burroughs High - 21st Century 940,606.51 939,486.51 (939,486.52) 1,120.00 (0.01)

225 John Burroughs High - E-Readers 310,041.01 310,041.01 (310,041.01) 0.00 0.00

226 John Burroughs High - Computers 276,626.19 276,626.19 (276,626.19) 0.00 0.00

227 John Burroughs High - Document Cameras 451.12 451.12 (451.12) 0.00 0.00

                            COMBINED IMPROVEMENTS: $5,520,425.75 $5,519,305.75 ($5,519,305.76) $1,120.00 ($0.01)
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   John Burroughs High School - 4320000

Completed

Completed

Completed

Completed

Completed

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

Project                                                                            
Status

B C D E (B - C) F (C + D) G

Project                                  
Budget                                 

Estimate 1

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS



Project Name

A

228 Horace Mann - Asphalt $1,226,334.10 $1,221,309.10 ($1,221,309.10) $5,025.00 $0.00

229 Horace Mann - Fencing & Security (CLOSED) 97,557.68 97,557.68 (97,557.29) 0.00 0.39

230 Horace Mann - Roofing 272,149.19 272,149.19 (251,458.61) 0.00 20,690.58

231 Horace Mann - HVAC 1,094,418.00 1,094,418.00 (1,094,418.00) 0.00 0.00

232 Horace Mann - Plumbing 1,362,658.00 1,362,658.00 (1,362,658.00) 0.00 0.00

233 Horace Mann - Recycled Irrigation 18,753.14 18,753.14 (18,753.14) 0.00 0.00

234 Horace Mann - Playground 51,226.00 51,226.00 (51,226.00) 0.00 0.00

235 Horace Mann - Portables 2,535,282.43 2,534,532.17 (2,534,532.17) 750.26 0.00

236 Horace Mann - EMS 325,000.00 325,000.00 (325,000.00) 0.00 0.00

237 Horace Mann - Master Clock/Emergency Comm 342,685.13 342,685.13 (321,994.56) 0.00 20,690.57

238 Horace Mann - Fire Alarm 354,375.00 354,375.00 (354,375.00) 0.00 0.00

239 Horace Mann - Lighting & LED 475,000.00 475,000.00 (475,000.00) 0.00 0.00

240 Horace Mann - Doors & Hardware 989,020.00 989,020.00 (989,020.00) 0.00 0.00

241 Horace Mann - Network Infrastructure 321,338.37 321,338.37 (321,338.37) 0.00 0.00

242 Horace Mann - Telephone 94,134.23 94,134.23 (94,134.23) 0.00 0.00

243 Horace Mann - Computers 19,379.79 19,379.79 (19,322.07) 0.00 57.72

                            COMBINED IMPROVEMENTS: $9,579,311.06 $9,573,535.80 ($9,532,096.54) $5,775.26 $41,439.26
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Completed

Active

Completed

Completed

Completed

Completed

Completed

   Horace Mann School - 5080000

Completed

Completed

Active

Completed

Completed

Completed

Completed

Completed

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project                                  
Budget                                 

Estimate 1

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

Project                                                                            
Status

B C D E (B - C) F (C + D) G



Project Name

A

244 Magnolia Park - Lighting & LED $37,288.00 $37,288.00 ($37,288.00) $0.00 $0.00

245 Magnolia Park - Network Infrastructure 900.00 900.00 (900.00) 0.00 0.00

246 Magnolia Park - 21st Century 31,294.46 30,576.60 (30,196.48) 717.86 380.12

247 Magnolia Park - Computers 6,673.93 6,673.93 (6,654.05) 0.00 19.88

248 Magnolia Park - Document Cameras 1,353.35 1,353.35 (1,353.35) 0.00 0.00

                            COMBINED IMPROVEMENTS: $77,509.74 $76,791.88 ($76,391.88) $717.86 $400.00

249 Community Day School - Lighting & LED $68,054.00 $68,054.00 ($68,054.00) $0.00 $0.00

250 Community Day School - Network Infrastructure 47,530.89 47,530.89 (47,530.89) 0.00 0.00

251 Community Day School - 21st Classroom 43,060.39 42,780.39 (42,242.46) 280.00 537.93

252 Community Day School - E-Readers 28,613.18 28,613.18 (28,613.18) 0.00 0.00

253 Community Day School - Computer 16,026.84 16,026.84 (16,006.44) 0.00 20.40

                            COMBINED IMPROVEMENTS: $203,285.30 $203,005.30 ($202,446.97) $280.00 $558.33
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Active

Completed

Completed

   Community Day School - 5260000

Completed

Completed

B C D E (B - C) F (C + D) G

   Magnolia Park School - 5170000

Completed

Completed

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project                                  
Budget                                 

Estimate 1

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

Project                                                                            
Status



Project Name

A

254 Monterey High - Fencing & Security $38,908.61 $38,908.61 ($38,908.61) $0.00 $0.00

255 Monterey High - Recycled Irrigation 10,354.60 10,354.60 (10,354.60) 0.00 0.00

256 Monterey High - Lighting & LED 127,850.00 127,850.00 (127,850.00) 0.00 0.00

257 Monterey High - Network Infrastructure 144,234.67 144,234.67 (144,234.67) 0.00 0.00

258 Monterey High - 21st Century 82,636.50 81,586.50 (80,269.85) 1,050.00 1,316.65

259 Monterey High - Telephone 15,379.13 15,379.13 (15,379.13) 0.00 0.00

260 Monterey High - E-Readers 16,205.02 16,205.02 (16,205.02) 0.00 0.00

261 Monterey High - Computers 52,319.44 52,319.44 (52,319.44) 0.00 0.00

262 Monterey High - Document Cameras 2,712.30 2,712.30 (2,712.30) 0.00 0.00

                            COMBINED IMPROVEMENTS: $490,600.27 $489,550.27 ($488,233.62) $1,050.00 $1,316.65
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Completed

Completed

Completed

B C D E (B - C) F (C + D) G

   Monterey High School - 5300000

Completed

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project                                  
Budget                                 

Estimate 1

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

Project                                                                            
Status



Project Name

A

263 Adult Ed. - Asphalt $6,630.00 $6,630.00 ($6,630.00) $0.00 $0.00

264 Adult Ed. - Fencing & Security 89,707.00 89,707.00 (89,707.00) 0.00 0.00

265 Adult Ed. - Roofing (CLOSED) 109,626.02 109,626.02 (109,626.02) 0.00 0.00

266 Adult Ed. - Playground 87,172.63 87,172.63 (87,172.63) 0.00 0.00

267 Adult Ed. - Solar Project (CLOSED) 369,273.11 369,273.11 (369,273.11) 0.00 0.00

268 Adult Ed. - Network Infrastructure 208,384.56 208,384.56 (208,384.56) 0.00 0.00

                            COMBINED IMPROVEMENTS: $870,793.32 $870,793.32 ($870,793.32) $0.00 $0.00

269 Burbank Ind. Learning Academy - Portables $42,746.00 $12,047.50 ($12,047.50) $30,698.50 $0.00

270 Burbank Ind. Learning Academy - Lighting & LED 24,925.00 24,925.00 (24,925.00) 0.00 0.00

271 Burbank Ind. Learning Academy - Networking Infrast 22,401.81 22,401.81 (22,401.81) 0.00 0.00

272 Burbank Ind. Learning Academy - Computer 20,484.73 20,484.73 (20,484.73) 0.00 0.00

                            COMBINED IMPROVEMENTS: $110,557.54 $79,859.04 ($79,859.04) $30,698.50 $0.00
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Completed

   Burbank Ind. Learning Academy - 5750000

Completed

Completed

Completed

   Adult Education School - 5330000

Completed

Completed

Completed

Completed

Completed

Project                                  
Budget                                 

Estimate 1

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

Project                                                                            
Status

B C D E (B - C) F (C + D) G
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Project Name

A

273 District Office $12,750.00 $13,250.00 ($12,575.00) ($500.00) $675.00

274 District Office - Lighting & LED 362,832.00 362,832.00 (362,832.00) 0.00 0.00

275 District Office - Networking Infrastructure 277,194.95 277,194.95 (277,194.95) 0.00 0.00

276 District Office - 21st Classroom 1,084.00 1,084.00 (1,084.00) 0.00 0.00

277 District Office - Computers 189,494.17 189,494.17 (189,494.17) 0.00 0.00

278 Bond Program Expenses (Program Wide) 5,643,684.78 5,608,683.24 (5,572,854.90) 35,001.54 35,828.34

279 Facilities - District Project Support 2,123,638.40 2,068,449.03 (2,066,800.29) 55,189.37 1,648.74

280 Facilities Services - EMS 9,361.70 9,361.70 (9,361.70) 0.00 0.00

281 Facilities Services 119,758.70 0.00 0.00 119,758.70 0.00

                            COMBINED IMPROVEMENTS: $8,739,798.70 $8,530,349.09 ($8,492,197.01) $209,449.61 $38,152.08
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   District Office - 7400000

Completed

Completed

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project                                  
Budget                                 

Estimate 1

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

Project                                                                            
Status



Project Name

A

282 Technology Services - Solar $298,362.00 $298,362.00 ($298,362.00) $0.00 $0.00

283 DSC - Lighting & LED 207,894.00 207,894.00 (207,894.00) 0.00 0.00

284 Technology Services - District Project Support 1,807.11 1,807.11 (1,807.11) 0.00 0.00

285 Technology Services - Network Infrastructure 3,925,945.06 3,925,765.18 (3,631,284.46) 179.88 294,480.72

286 Technology Services - 21st Century 28,866.35 28,089.79 (28,089.79) 776.56 0.00

287 Technology Services - Telephone 1,472,156.22 1,469,187.85 (1,469,187.78) 2,968.37 0.07

288 Technology Services - Computers 42,791.25 0.00 0.00 42,791.25 0.00

                            COMBINED IMPROVEMENTS: $5,977,821.99 $5,931,105.93 ($5,636,625.14) $46,716.06 $294,480.79

_______________________________
1 Estimated Project Budgets have been provided by District construction mangers and Staff.
2 Project Encumbrances & Expenditures have been updated and balanced to the Los Angeles County General Ledger Reports as of 5/17/2023 and include current liabilities.

KeyAnalytics  - California Financial Services Page 23 District Financials as of  5/17/2023

$876,098.66 
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Completed
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Completed
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Completed
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project                                  
Budget                                 

Estimate 1

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

Project                                                                            
Status
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   Technology Projects - 7730000

$141,159,505.11 ($140,283,406.45) $2,916,788.20 COMBINED PROGRAM TOTALS: $144,076,293.31 
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Fund 21 - General Obligation Bonds (G.O. Bonds): Measure S is a voter approved bond measure within the boundaries of the
District. It represents a maximum tax of $60 per $100,000 of assessed property value.

Fund 25 - Developer Fees: School districts have the ability to impose impact fees from new residential development or additions
and commercial/industrial development for the construction or reconstruction of school facilities. Developer fees are collected at
the time a building permit is issued and are restricted to the funding of additional capacity (e.g. New Construction).

Fund 35 - State School Facility Program Grants (SFP): The SFP provides grants for school districts to acquire school sites,
construct new school facilities, or modernize existing school facilities. The two major funding types available are “new
construction” and “modernization”. The new construction grant provides funding on a 50/50 State and local match basis. The
modernization grant provides funding on a 60/40 basis.

Prop. 39 – Energy Savings – California Clean Energy Jobs Act: Prop. 39 is an energy efficiency grant program that provides
funding for eligible repairs to heating, ventilation, and air-conditioning (HVAC) systems; new chillers, boilers and furnaces; new
lighting and lighting control systems; Installation of energy-efficient windows, programmable thermostats, and thermal window
shades; and on-site clean energy generation, such as solar photovoltaic.

Fund 14 – Deferred Maintenance Fund: On January 23, 2013, the SAB approved the last annual item to distribute $254,430,098
in DMP funding to school districts and county offices of education. One hundred percent of the funding available was
proportionately distributed to all participating school districts and county offices of education based on a funding baseline
established by the SAB on April 22, 2009 for the 2008/2009 through 2012/2013 funding cycles.

Fund 40 – District Special Reserve Fund: This fund represents the District’s Capital Facility Fund Reserve.

E-Rate Funding: The Schools and Libraries Division (SLD) of the Universal Service Administrative Company (USAC) provides
affordable access to telecommunications services for all eligible schools and libraries in the United States. The USAC is a not-for-
profit corporation appointed by the Federal Communications Commission (FCC) to ensure that the benefits of telecommunications
services reach students and communities across the country. The Program provides discounts on telecommunications services,
Internet access and internal connections.
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To ensure we stayed on track with the District goals and 
projects scheduled to be done, an accountability 
safeguard was established for Measure S through our 
independent Citizens' Oversight Committee. The 
Committee’s charge is to ensure bond proceeds are 
expended only for the school facilities projects listed in 
the Bond Project List. The Citizens' Oversight 
Committee consists of at least seven members who are 
active in the community, have a vested interest in the 
District, or are local business owners. No employee or 
official of the District, vendor, contractor, or consultant 
of the District can be appointed to the Committee. 

Committee Purpose 

The Committee is charged by statute with the following 
purposes: 
1. To promptly alert the public to any waste or 
improper expenditure of school construction Bond 
money. 
2. To inform the public concerning the expenditure of 
bond revenues. 
3. To ensure that bond revenues are expended only for 
the purposes described in the California Constitution; 
that is, for the construction, reconstruction, 
rehabilitation, or replacement of school facilities, 
including the furnishing and equipping of school 
facilities, or the acquisition or lease of real property for 
school facilities. 
4. To ensure that no funds are used for any teacher or 
administrative salaries or other school operating 
expenses.  
Committee Jurisdiction and Authorized Activities 

In furtherance of its purposes, the Committee is 
authorized by statute to engage in the following 
activities: 

1. Receive and review the annual independent 
performance audit required by the California 
Constitution. 
2. Receive and review the annual independent financial 
audit required by the California Constitution. 
3. Inspect school facilities and grounds to ensure that 
bond revenues are expended in compliance with the 
requirements of paragraph (3) of subdivision (b) of 
Section 1 of Article XIIIA of the California 
Constitution. 

4. Review efforts by the District to maximize the 
impact of bond expenditures by implementing cost-
saving measures, including, but not limited to, all of the 
following mechanisms: 
         a. Mechanisms designed to reduce the costs of 
professional fees. 

         b. Mechanisms designed to reduce the costs of 
site preparation. 
         c. Recommendations regarding the joint use of 
core facilities. 

         d. Mechanisms designed to reduce costs by 
incorporating efficiencies in school design. 

         e. Recommendations regarding the use of cost-effective 
and efficient reusable facility plans. 
It is also important to note that the Committee does not 
perform certain functions such as participate in the District’s 
actual bond sale and issuance process nor participate in the 
bid process for contractors or consultants (Proposition 39 
Roles and Responsibilities, III. I.). It is within these 
parameters that the Committee performed its functions during 
the period from July 2022 through June 2023. 
Audits 
Proposition 39 requires that the sponsoring school district of 
an approved measure conduct an annual independent 
performance audit to ensure that the bond funds have been 
expended only on the specific projects included on the list of 
projects the district was required to provide when Measure S 
was presented to the voters. 
Proposition 39 also requires that the school district conduct 
an annual independent financial audit of the proceeds from 
the sales of the bonds until all the proceeds have been 
expended for the school facilities projects. In compliance 
with the above requirements, the annual financial and 
performance audits of the District’s Measure S bond 
expenditures for the fiscal year ended June 30, 2022 were 
conducted by Clifton Larson Allen LLP (“CLA”), an 
independent auditing firm. The report is dated March 22, 
2023. With respect to the annual financial audit of the 
financial statements of the Measure S Building Bond Fund of 
Burbank Unified School District (“Measure S Bond Fund”) 
for the fiscal year ended June 30, 2022, CLA issued an 
unmodified opinion. CLA also tested internal controls over 
financial reporting and compliance with laws, regulations, or 
provisions of contracts or agreements and determined that no 
significant deficiencies were noted.  

With respect to the annual performance audit, CLA found that 
the District complied, in all material respects, with the types 
of compliance requirements that are applicable to the 
Measure S Bond Fund for the fiscal year ended June 30, 
2022. CLA reviewed of 76% of total Bond expenditures and 
100% of salary and benefits charged to Measure S and 
verified that funds were expended for the construction, 
renovation, furnishing, and equipping of school facilities 
constituting authorized bond projects by review of supporting 
documentation. 
The School Facilities Oversight Committee received the 
Financial and Performance Audits presented by CLA Partner 
Gema Ptasinksi at the regular committee meeting held on 
April 5, 2023. 

 
 
 
 

 
Justin Worsham, Chair 

School Facilities Oversight Committee 

Burbank Unified School District 
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Facilities Projects Taking Place and Completed 
 
Another year has come to an end and the bond projects have resumed somewhat normal construction activities as a 
result of the public sector opening up after the pandemic. 
The Disney Project faced many challenges that have slowed down the progress of the two-story building completion. In 
August 2021, the foundation was completed, the classroom sections were being placed, and within one week the 
building was assembled. 

 

Once the construction of the building had been substantially completed, prepping the classrooms for occupancy 
began. Classroom furnishings were moved in and on May 16, 2021, the building was open to the students and staff. 

 
By May 21st, the move from the old "L" shaped building into the new building and other existing classroom locations, 
including the relocation of the library had been completed. Following the move, two leased classrooms, #23 and #26 
were removed, making way for the new blacktop installation during this summer. 

Nearing the end of the 2021-2022 school year, Facilities shifted gears to prepare for the next phase of the Disney 
project. Projects including demolishing the existing "L" shaped building; removing, grading and replacing the existing 
blacktop; installing a new sports field twice the size of the original, installing a new play structure doubling the size of 
the current play structure, and a new fence along the East side of the school campus was set to begin work during the 
summertime. 
The Disney Project and the Roosevelt Teddy Bear Park project are the last two major Bond projects that 
are part of the original goals of this bond. 
 

Disney 
Project 
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Completed Information Technology Projects in 2021/22 
The classrooms and offices of 
the new two-story building at 
Disney have been fully cabled 
and networked, including the 
creation of a new IDF (data 
closet), which will provide 
online resources for education 
and communications. Wireless 
access was installed in the inside 
and outside of the building. The 
21st Century equipment was 
installed with Creston Systems 
to provide classroom automation 
and integrated with new 
projectors, teacher and student 
audio systems, and more. 

 

Additional 2022/23 School Year Planned Projects 
 

• Next-Generation Firewall Solution installation for improved security, higher performance, and better 
Cybersecurity protections. 

• Configured over 900 new laptops for teachers and staff. 
• Implemented a student 1:1 environment for grades 3 through 12. 
• Student Equipment – configured over 25,500 Chromebooks, 

computers, iPads, and 216 carts in 2020/2021, including 
eleven iPad carts purchased from the Young Sheldon 
STEM Grant for Elementary Schools (side photo). 

Technology Projects 
District Core Switch Upgrades – Implementing 
replacement upgrades using E-Rate and Bond 
funding at Burbank HS, John Burroughs HS, and 
the District Service Center. 
UPS replacements – Implementing at all schools 
using E-Rate and Bond funds. 
John Burroughs HS – Data Infrastructure 
upgrades using school and E-Rate funding. 
John Burroughs HS – Security camera upgrades 
using school funding. 

Facilities Bond Projects 

Disney Elementary School - Second phase site 
work for this project 

Roosevelt Elementary School - Teddy Bear Park 
improvements. The work remaining to be 
complete are the Bathroom upgrades, concrete 
work and ramp and the lower playground 
blacktop replacement. 
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Financial Recap 

Revenues and Expenditures since Bond Passage 
Through June 30, 2022 

 

 
        As you can see from the chart above, in addition to the Measure S $110 million bond, the District has been utilizing  

   other sources of income to complete projects to modernize the schools.  
 

$40,997,990.00 

$34,998,497.00 
$34,001,109.00 

$7,229,248.00 

$15,499,597.00 

$11,333,731.00 
$2,506,426.00 

Measure S Total Revenue = $146,566,598.00

Fund 21 - Measure S Series A, 2013

Fund 21 - Measure S Series B, 2015

Fund 21 - Measure S Series C, 2017

Fund 40 - 2018 Financing

District Local Revenue

Bank of America COP Financings

Interest Earnings/Transfers

$109,612,915.04 79%

$4,219,743.97 3%

$853,801.99 1%

$2,922,007.92 2%

$17,426,360.31 12%

$3,285,288.58 2%
$937,635.66 1%

Measure S Total Expenditures = $139,257,753.47 

GO Bond  (Fund 21.0/21.3 )

Deferred (Fund 14.0

Special Reserve (Fund 40.0)

Developer Fees (fund 25.0)

Financing

Prop 39

VOIP Equipment
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2022 In Summary 
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Measure S has come a long way since its 
approval by the Burbank community in 
2013, allowing Burbank Unified School 
District to complete over 200 bond projects 
throughout the District.  
The Disney Elementary Two-Story Modular 
Building Project is currently underway and 
into the phase two site work. This new 
building will open the campus up by 
providing more usable space which will 
include eight new classrooms, two special 
use rooms, student restrooms, a staff 
restroom and custodian closet.  

The Roosevelt Project, which is now about 
60% complete, is in the DSA process with 
plans to replace the playground blacktop, 
update the ADA restrooms, and provide 
new access between the upper and lower 
playgrounds. 

Burbank Unified School District has 
completed most of the projects budgeted for 
this bond, managing and prioritizing its  

project list, resulting in almost all sites 
receiving some, if not most, of their planned 
site improvements. There is still more work 
to be done. 
As this bond wraps up, the District is 
evaluating the next phase in continued 
classroom modernizations, technology 
advancements, facility improvements, and 
continued replacement of aging 
infrastructure. These projects, in part, will 
consist of: 
• Additional security and safety upgrades 
• Technology upgrades 
• HVAC improvements 
• Expanded use of energy management 

software 
• Door and lock hardware upgrades 

District-wide 
• Asphalt replacement at several sites 
• Extra fencing to enhance security. 

 

 

 
Disney Elementary Campus Layout 

New Two-Story Modular Building with New 
Expanded Sports Field 
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