
     

 
 

BURBANK UNIFIED SCHOOL DISTRICT 
 

 
 

SCHOOL FACILITIES OVERSIGHT COMMITTEE 
Minutes of the Virtual Meeting Held on 

February 1, 2023 
 

1. CALL TO ORDER 
 

The virtual meeting of the School Facilities Oversight Committee was called to order by Justin Worsham at 7:30 
a.m.  Committee Members present: Janet Diel, Shaun Hasas, Raymond Juarez, Joe Marando, Brandon Mullins 
and Justin Worsham. Carolyn Bisson and Michelle Wolloff were absent.  
 
Alternate Members present: Chantel Sampogna 
   
Also present: Board Member Abby Pontzer Kamkar, Superintendent Matt Hill, Assistant Superintendent Andrew 
Cantwell, Director of Facilities Dennis Maxwell, and Director of Information Technology and Educational Support 
Rick Vonk.  

 
2. APPROVAL OF MINUTES OF DECEMBER 7, 2022 – It was moved by Brandon Mullins and seconded by Janet 

Diel that the minutes of December 7, 2022 be approved as written. Motion carried 6-0 with two abstentions. 
 

3. REQUEST TO ADDRESS THE COMMITTEE – There were no requests to address the Committee. 
 
4. STATUS OF RESPONSE TO PREVIOUS QUESTIONS –  
 
Moved to item 8 

   
Mr. Maxwell detailed on the following statuses: The white boards are not the primary boards but are used by the 
teachers for extra space. At this moment, the boards will not be removed as they are serving its purpose as well 
as providing protection of water splashing from sink; additional site walk with principal pending; mirrors in boys’ 
restrooms will be reevaluated during site walk to find solution; room numbers will stay in place as they are in right 
location in comparison to the other sites and are properly marked with Braille.  

 
 Ms. Diel briefed the committee on the history of the ADA concerns that were requested to be addressed 

throughout the progress of the Disney project. This school site was to incorporate many items that had not been 
available or utilized at other facilities such as the faucets in the front of the sinks, reachable paper towel 
dispensers, the braille on the room numbers, accessibility on playground equipment.  

 
 Discussion of the ADA concerns continued. Mr. Maxwell and Mr. Cantwell noted the classroom number signs are 

DSA compliant and at the correct height but will reconfirm. Mr. Maxwell suggested removing the mirrors of the 
boys’ restroom as a solution and replacing with an exit mirror; committee approved the suggestion and Mr. 
Maxwell will update with status at the next meeting. 

   
5. SFOC UPDATE POWERPOINT PRESENTATION – The following items have been approved by the Board of 

Education: additive change #3 for United Site Services for the portable restrooms/hand washing stations to cover 
the cost of the final invoice; award of contract for Mariposa Tree Management Inc., for the supply and install of 
eight (8) Lager Natchez trees; ratification of award of contract for Contract Décor Inc., for the furnish and install 
of the blinds in the classrooms at Disney; ratification of award of contract for Costa & Associates for the structural 
engineering consultation of damaged posts in the existing building. 

 
Mr. Maxwell detailed the Facilities Project Update and noted the following: Over the winter break, items were 
crossed off the list; the playground equipment, with exception of ball wall, has been installed including the 
basketball hoops, volleyball net, 3 tether ball courts; single trunk crepe myrtle trees were installed; new portable 
tales placed by lunch shelter, waiting for umbrellas to complete area; ball wall tentatively scheduled for 
installation during spring break to accommodate large excavation; Teddy Bear Park Project has been pushed 
back as architect is in the process of being switched. 
 
Ms. Diel requested a committee site walk for Teddy Bear Project to evaluate the playground area and wall 
replacement prior to start of project. 
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Mr. Vonk detailed the Technology Project Update and noted the following: Nimble Storage Array and Router 
Card project is completed, pending NOCs going to the board on February 16; after change order has been 
received for the 21st Century project, NOC will be processed, going to the board February 2; a few hours left of 
the Digital Scepter firewall installations, anticipates knowledge transfer to be completed along with the 
processing of NOC on February 16; two remaining rooms of the Disney Project, 15 and 16, had case work 
installed in the fall, vendor came out over winter break to work on the installation of 21st century projectors and 
such, materials like cabling were reallocated due to spacing of time causing vendor to have missing parts, 
equipment was pulled out and stored in warehouse while verifying parts are in progress; Replacement of core 
switches for BHS were completed January 9, installation was quick with less than an hour outage as all 
equipment was burnt in, staged, configured, tested with all the prep work completed prior, limited outage; JBHS 
is tentatively scheduled for Sunday February 19 with issues being resolved on Monday February 20 which is a 
school holiday, as 13 schools are connected like the adult school; all work has been done in preparations for the 
core switches upgrades at JBHS; District Service Center is tentatively scheduled for spring break as that will 
require a district-wide outage. Work still needs to be done in preparation; miscommunication from the vendor 
regarding UPS (uninterruptable power supply) replacements. The vendor will physically remove and install the 
UPS equipment that provides power if it goes out for core locations at the schools. Working on the schedule for 
BHS, as it will not be complete as the vendor needs additional staff to place and remove equipment is needed 
JBHS should be completed on February 19 along with the outage. 
 
Ms. Diel inquired if accessibility to technology is being addressed. Mr. Vonk explained that these are specific 
projects that support the entire district; he mentioned that the technology task force is planning for the next 
version of tech for future bonds; will invite the Committee per Ms. Diel’s request.  
 

6. REVIEW OF BUDGET STATUS – Mr. Cantwell briefly highlighted and asked if there were any questions 
regarding the monthly reports of Fund 14 (Deferred Maintenance), Fund 21 (Bond), Fund 25 (Growth) and Fund 
40 (Special Reserve).  

 
 Ms. Diel questioned the pool expenses for the JBHS and BHS pools; Mr. Worsham and Dr. Hill clarified that 

these expenses covered the surfacing of the pools, heating and equipment issues, and architectural fees. 
 

CALIFORNIA FINANCIAL SERVICES (CFS) MEASURE S PROGRAM FINANCIAL REPORT 2-1-2023 –  
Minimal changes. Updated report will be generated for next meeting.  
 

7. COMMITTEE COMMENTS – No comments were made. 
 
8. ALTERNATE/EX-OFFICIO COMMENTS – Mr. Cantwell introduced Dennis Maxwell, the newly selected Director 

of Facilities and acknowledged the new board member, Abby Pontzer Kamkar, who will be the Board 
representative for the SFOC meetings, in replacement of Steve Fritner. 

 
Moved to item 4 

 
9. NEXT MEETING – The next meeting will be held virtually on Wednesday, April 5, 2023, 7:30 a.m.   
 
10. ADJOURNMENT – Mr. Worsham adjourned the meeting at 8:13 a.m. 
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