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BURBANK UNIFIED SCHOOL DISTRICT 
 

 SCHOOL FACILITIES OVERSIGHT COMMITTEE 
 

May 5, 2021 
 

A G E N D A 
 

 

 

1. CALL TO ORDER 
NOTICE IS HEREBY GIVEN that the 7:30 a.m. Virtual (online) Meeting is held pursuant to Executive Order N-29-20 
issued by California Governor Gavin Newsom, which suspends certain requirements of the Ralph M. Brown Act.  
Balancing the health risks associated with the Coronavirus (COVID-19), while appreciating the public’s right to conduct 
the people’s business in a transparent and open manner, during the current State of Emergency and in the interest of 
public health and safety, most and possibly all of the Committee Members will be participating by teleconference.  District 
facilities are closed to the public until further notice and the public will not be able to physically attend the School 
Facilities Oversight Committee Meeting.  The District is providing alternatives to in-person attendance for viewing and 
participating.  Any individual or group representative may address the Committee on any agenda item or subject within its 
jurisdiction.  In order to facilitate public participation at meetings while adhering to proper social distancing guidelines, the 
School Facilities Oversight Committee will accept public communications via email at kathyyaeger@burbankusd.org 
and/or by voicemail at (818) 729-5502, no later than 5:00 p.m., May 4, 2021.  Individuals that provide their public 
communications will then be invited to speak during Request to Address the Committee followed by staff and Committee 
responses.  Any communication received after this time, will be distributed to staff and/or Committee members on May 6, 
2021.  The meeting will be streamed by visiting  https://burbankunifiedschooldistrict-
584.my.webex.com/burbankunifiedschooldistrict-584.my/j.php?MTID=m27719fd14029262839e89ff5d24448bc 
The approved minutes of the meeting will be posted online at www.burbankusd.org. 
 

2. APPROVAL OF MINUTES OF APRIL 7, 2021 EXHIBIT A 
 
3. REQUEST TO ADDRESS THE COMMITTEE 
 
4. STATUS OF RESPONSE TO PREVIOUS QUESTIONS 

• POSTING ONLINE OF UPDATED DISNEY CONSTRUCTION SCHEDULE 

• DETERMINATION IF STEVENSON HVAC PROJECT FUNDS ARE INCLUDED  
 IN THE CALIFORNIA FINANCIAL SERVICES (CFS) REPORT OF 4-7-2021 

 
5. PROJECT PLANNING UPDATE – DISNEY 

 
6. SFOC UPDATE POWERPOINT PRESENTATION  EXHIBIT B 
 
7. REVIEW OF BUDGET STATUS EXHIBIT C 

• CALIFORNIA FINANCIAL SERVICES MEASURE S PROGRAM EXHIBIT D 
              FINANCIAL REPORT  

 
8. COMMITTEE COMMENTS 
 
9. ALTERNATE/EX-OFFICIO COMMENTS 
 
10. NEXT MEETING  

• JUNE 2, 2021, 7:30 A.M. – VIRTUAL MEETING 

• ITEMS TO BE DISCUSSED:  TO BE DETERMINED AT MEETING 
 
11. ADJOURNMENT 

mailto:kathyyaeger@burbankusd.org
https://burbankunifiedschooldistrict-584.my.webex.com/burbankunifiedschooldistrict-584.my/j.php?MTID=m27719fd14029262839e89ff5d24448bc
https://burbankunifiedschooldistrict-584.my.webex.com/burbankunifiedschooldistrict-584.my/j.php?MTID=m27719fd14029262839e89ff5d24448bc
http://www.burbankusd.org/
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        EXHIBIT A  
  

 
 

BURBANK UNIFIED SCHOOL DISTRICT 
 

 
 

SCHOOL FACILITIES OVERSIGHT COMMITTEE 
Minutes of the Virtual Meeting Held on 

April 7, 2021 
 

1. CALL TO ORDER 
 
The virtual meeting of the School Facilities Oversight Committee was called to order by Chairman Worsham at 
7:30 a.m.  Committee Members present:  Elena Hubbell, Raymond Juarez, Joe Marando, Brandon Mullins, Juan 
Redin, Brian Smith and Justin Worsham.  Janet Diel and David Dobson were absent.    
 
Alternate Member present:  Chris Durmick. 
   
Also present:  Board President Steve Frintner, Superintendent Matt Hill, Assistant Superintendent Debbie Kukta, 
Director of Facilities Larry Cross, and Director of Information Technology and Educational Support Rick Vonk. 
 

2. APPROVAL OF MINUTES OF MARCH 3, 2021 – It was moved by Mr. Smith and seconded by Vice Chairman 
Mullins that the minutes of March 3, 2021 be approved as written.  Motion carried 7-0. 

 
3. REQUEST TO ADDRESS THE COMMITTEE – There were no requests to address the committee. 
 
4. STATUS OF RESPONSE TO PREVIOUS QUESTIONS – 
 
 COST OF LARGE INTERACTIVE MONITORS – Mr. Vonk reported that research of monitors used by other 

school districts is ongoing.  He is working with the Instructional Services team to gather input.  A meeting will be 
scheduled with the Disney staff for review of the top two contenders.   

   
 QUESTION OF ANY ARBITRAGE ISSUES – Ms. Kukta reached out to Bond counsel which suggested an 

internal review and advised, “the arbitrage yielded three issues in bond documents so it’s a matter of tracing 
expenditures, segregating the correct investment periods to minimize any rebate payments”.  The District is in 
the process of doing this now.  It is likely that the District does not owe anything in arbitrage.   

 
5. BURBANK HIGH SCHOOL POOL – Mr. Cross reported that the Burbank High pool is currently shut down for 

safety reasons.  The next step is to issue a Request for Quote (RFQ) to select an architect to start the design 
process for the pool deck and pool shell.  The infrastructure needs updating which will include LED pool lights, 
updating drains, piping the platforms for the timing clock, etc.   

 
The Burroughs High pool was shut down to save costs during the Covid school closure.  In preparation to start 
the pool back up, it was discovered that the heater was leaking badly and could not be started.  A new heater 
has been ordered with a five-week lead time due to being a specialized pool heater.  The heater should be 
functional in May.  The pool is usable for sports if the water reaches 77 degrees.  The cost of the heater is 
approximately $34,000. 

 
6. PROJECT PLANNING UPDATE – DISNEY – Mr. Cross reported that the site prep has been completed.  The 

demo contractor had difficulties with supplying the required insurance.  The contractor was put on notice of the 
nine-day delay they caused.  The contractor has now provided the insurance and demo should start shortly.  A 
recovery schedule was requested. The recovery schedule has been provided and accepted by the District.   

 
Superintendent Hill reported that a virtual groundbreaking is being planned for next week.  Due to Covid, the 
number of attendees will be restricted.  Information will be sent out once the plans are finalized.    
 
Mr. Cross will request an updated construction schedule to post on the District website. 

 
7. SFOC UPDATE POWERPOINT PRESENTATION – The following items have been approved by the Board of 

Education:  Disney - Permanent Modular Building and Sitework Project – $1,755,955 (Bond Fund);  Disney – 
Procurement and Installation of Playground Equipment – $209,140.88 (Bond Fund); Disney – SWPPP 
Inspections – $17,405 (Bond Fund); Disney – Demolition Earthwork and AC Paving, Permanent Modular Building 



 

School Facilities Oversight Committee  

Minutes of April 7, 2021 

 

 
and Sitework – $508,000 (Bond Fund); Stevenson – Installation/Conversion of Existing Furnace Unit into an 
HVAC System in the Auditorium – $84,324 (Bond Fund); Disney – Division of State (DSA) Inspection Services – 
$286,488 (Bond Fund); Disney – Demolition and Hazmat Abatement – $97,300 (Bond Fund); Disney – Site and 
Structural Concrete – $448,900 (Bond Fund); Disney – Underground Site Utilities and Plumbing – $229,000 
(Bond Fund); Disney – Electrical and Low Voltage – $263,805 (Bond Fund); Disney – Landscaping and Irrigation 
– $110,900 (Bond Fund); Disney – Geotechnical, Materials Testing and Inspections – $84,721 (Bond Fund); 
Disney – Geotechnical Consultant, In-Plant Inspection Services for Elevator – $9,936 (Bond Fund); District-Wide 
– E-Rate Technology Network Firewall – $273,453.39 (Bond Fund); and District-Wide – E-Rate Technology UPS 
Replacements – $128,166 (Bond Fund). 

 
 The District replaces the network firewall every five years.  Ransomware and cyber security are major concerns 

for the District.  Mr. Redin asked if there is any concern to use Bond funds to pay for items over five years and if 
the interest paid could end up costing more.  Ms. Kukta agreed and moving forward this will be kept in mind 
when determining funding sources to pay for projects.   
 
Mr. Cross detailed the Facilities Project Update and noted the following:  No change to the status of the 
Roosevelt project; and the Stevenson Auditorium HVAC project will start this month and will take approximately 
eight weeks to complete due to lead time for custom-built equipment. 

 
Mr. Vonk detailed the Technology Project Update and noted the following:  The Nimble Storage Array is 
completed; Router Card project should be done in the next two weeks; progress is ongoing with the 21st Century 
Retrofit project; research is ongoing and discussion is planned with the site for the Disney Modular project. 
 
Ms. Kukta reported that the Disney Groundbreaking is confirmed for Wednesday, April 14, 2021.  Superintendent 
Hill confirmed that the time is set for 9:00 a.m.  A save-the-date will be sent out including a link for people to 
watch virtually.     
 

8. REVIEW OF BUDGET STATUS – Ms. Kukta briefly highlighted the monthly reports of Fund 14 (Deferred 
Maintenance), Fund 21 (Bond), Fund 25 (Growth) and Fund 40 (Special Reserve). The District is hoping to see 
funding in the $700,000 range from Office of Public School Construction (OPSC).  

 
CALIFORNIA FINANCIAL SERVICES MEASURE S PROGRAM FINANCIAL REPORT 4-7-2021 – Ms. Kukta 
noted that projects reflected in pink are completed projects.  These reports are available online at the District 
website.  Mr. Smith asked for the projects that are completed, how does any remaining balance get pulled out 
and used for other projects?  Before the next meeting, Ms. Kukta will work with staff to sweep any left-over funds 
so these funds can be reallocated for other projects.  Funds will not be reallocated to other projects until the 
Disney project is completed.  The California Financial Services (CFS) report will be updated for the next meeting. 
 
Mr. Smith asked if the Stevenson Auditorium HVAC project is included in line 152 R.L. Stevenson Elem. – HVAC 
figures in the report.  Ms. Kukta will review with staff and email out a definitive answer. 

 
9. COMMITTEE COMMENTS –  
 
 Mr. Smith asked if the Disney project completion timeline of March 2022 is still correct.  Mr. Cross responded that 

March 2022 is still the target date based on the contract dates awarded to the contractors. 
 
10. ALTERNATE/EX-OFFICIO COMMENTS – No comments were made. 

 
11. NEXT MEETING – Chairman Worsham noted that the Board of Education does not require the Committee to 

meet every month.  Mr. Smith moved that the Committee meet on May 5, 2021.  Vice Chairman Mullins 
seconded the motion.  Motion carried 7-0.   

 
The next meeting will be held Wednesday, May 5, 2021, 7:30 a.m.  Virtual meetings will be held until further 
notice.   

 

12. ADJOURNMENT – Chairman Worsham adjourned the meeting at 8:11 a.m. 
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❖ Facilities Projects (Notice of Completion, Change 
Orders, Award of Contract & Contract Amendments)

❖ Bond Technology Projects (Notice of Completion, 
Change Orders, Award of Contract & Contract 
Amendments)

EXHIBIT B



Amendment of Award of Contract - Facilities

Location – Walt Disney Elementary School 

Project – Procurement and Installation of Playground Equipment

Contractor – Play Power, LT Farmington Inc., Sourcewell Piggyback Contract 030117-LTS

Contract Amount – Not to Exceed $209,140.88 (Bond Fund) 

The original agreement was Board approved on March 18, 2021.  This amendment is to extend the piggyback 

contract from April 14, 2021 to April 14, 2022 as well as correct the contract name as the vendor has 

changed its name from National Joint Power Alliance (NJPA) to Sourcewell.



Additive Change No. 2 - Facilities

Location – Walt Disney Elementary School

Project – Property Line Survey

Contractor – Saxon Engineering

Contract Amount – Not to Exceed $11,006.84 (Bond Fund)

The increased amount of $383.04 is due to the final added cost of reimbursables submitted bringing the total 

not to exceed amount to $11,006.84.



Ratification of Monthly Rental Agreement - Facilities

Location – Walt Disney Elementary School

Project – Power Pole Installation and Service, Two-Story Modular Building Project

Contractor – United Site Services

Contract Amount – Not to Exceed $3,901.38 (Bond Fund)

Location – Walt Disney Elementary School

Project – Two Portable Restrooms/Hand Washing Stations, Two-Story Modular Building Project

Contractor – United Site Services

Contract Amount – Not to Exceed $16,199.35 (Bond Fund)

Location – Walt Disney Elementary School

Project – Fencing Installation, Two-Story Modular Building Project

Contractor – United Site Services

Contract Amount – Not to Exceed $1,488.55 (Bond Fund)



Facilities Projects Update

Update of Facilities Project Progress

Burroughs High School Pool Update

The JBHS pool has been shut down pending a new pool heater replacement. The pool heater has been 

ordered and expected to be delivered second week of May with work completion May 13, 2021. Funding 

will be Deferred Maintenance.

The pool sand filters will be serviced with cleaning and new sand, and the pool water will be changed at 

the same time.



Technology Projects Update

BURBANK USD TECHNOLOGY PROJECT STATUS

May 2021 Update

P R O J E C T S T A T U S N O T E S  /  C O M M E N T S

NIMBLE STORAGE ARRAY - DATA CENTER 2 - SUBSTANTIALLY COMPLETE Project completed. NOC tied to Router Card project (on same PO)

ROUTER CARDS - ELIMINATING ANALOG FAX LINES 2 - SUBSTANTIALLY COMPLETE
Installations completed. Vendor agreed to complete project per original scope of work. 
Programming cards remains and is scheduled for week of May 3.

21ST CENTURY RETROFIT PROJECT 2 - SUBSTANTIALLY COMPLETE
Installations complete. Vendor working on management system for technicians to 
remotely configure, restart, and troubleshoot. final configurations, then scheduling 
training with Technology staff

DISNEY MODULARS 3 - IN PROGRESS/NO ISSUES Researching technologies and discussing with site and Instructional Services. 

DISTRICT FIREWALL INSTALLATIONS 3 - IN PROGRESS/NO ISSUES Received equipment and began installation/configuration. 

LEGEND OPTIONS: 1 - COMPLETE WITH NOC

2 - SUBSTANTIALLY COMPLETE

3 - IN PROGRESS/NO ISSUES

4 - DELAYED/SENSITIVE

5 - SIGNIFICANTLY DELAYED/CRITICAL 
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Deferred Maintenance Fund 14.0

2016-17 

Actuals

2017-18 

Actuals

2018-19 

Actuals

2019-20 

Actuals

BUDGET 

2020-2021

2020-21 Year 

To Date 

4/26/2021

Beginning Fund Balance 3,938,205$     4,212,353$      397,536$       655,789$       1,009,207$    1,009,207$     

Income

Interest 45,704$          39,621$            14,286$          16,349$          12,385$          876$  

Transfer from GF 613,900$       613,900$         613,900$       400,000$       -$  -$          

Local Revenue

Interfund Transfer In -$          

Total Income 659,604$        653,521$          628,186$        416,349$        12,385$           876$     

Expenditures

Supplies -$  -$  -$  1,553$            1,553$             

Services 168,595$       167,758$         188,640$       23,352$          161,935$       11,956$          

Capital Outlay 216,861$       4,300,580$      181,292$       39,579$          283,720$       120,424$        

Transfers To GF

Transfers To Special Reserve Fund

Total Expenditures 385,456$        4,468,338$      369,933$       62,931$          447,208$       133,933$        

Net Fund Change 274,148$        (3,814,817)$     258,253$        353,418$        (434,823)$       (133,057)$        

Ending Fund Balance 4,212,353$     397,536$         655,789$       1,009,207$    574,384$       876,150$        

2016-2017 2019-2020

Construction Management split with Bond $20,953 DO Roof $21,152

Painting various sites $157,300 BHS-Pool $18,917

Architectural & Engr Services for Luther HVAC $404 Engineering Service for Muir $2,200

Bird Nest Control at Washington $4,950 Asphalt Repair at Disney $6,500

Roosevelt flooring $11,370 Construction Management split with Bond $5,662

DSC Roofing $11,696 Consultant /Re- Inspection for Various Sites $8,500

BHS Gutter cleaning $1,155 Total Expenditure $62,931

Asbestos Testing Various Sites $13,983

District wide Roof Maintenance program $163,645 2020-2021

Total Expenditure $385,456 District wide Roof Maintenance $149,979

BHS-Pool $21,080
2017-2018 JBHS-Pool $40,000

District wide Roof Maintenance program $163,645 JBHS-Walk in Cooler and Freezer $50,382

Painting various sites $337,151 Asphalt Repair Various Sites $47,775

Luther HVAC-Opterra $1,995,000 Floor Coating at JBHS $10,800

Construction Management split with Bond $24,662 Floor Repair at Edison $12,017

Painting CC site $16,800 Floor Repair at Emerson $6,548

Mann HVAC $1,094,418 Harte HVAC Repair $1,553

Mann Plumbing $834,099 Emerson Elevator Repair $99,500

Survey -Flagpoles Asbestos/painting $2,563 Roof Leak Repair at Washington Elem $5,074

Total Expenditure $4,468,338 Roof Leak Repair at Adult School $2,500

Total Budgeted $447,208

2018-2019

District wide Roof Maintenance program $163,645

Painting various sites $86,500

Edison flooring $73,764

Construction Management split with Bond $21,029

Replace Netting for Baseball Field-BHS $11,500

Replace Netting for Baseball Field-JBHS $13,495

Total Expenditure $369,933

EXHIBIT C



G.O. Bond Fund 21.0

2016-17 

Actuals

2017-18 

Actuals

2018-19 

Actuals

2019-20 

Actuals

BUDGET   

2020-2021

2020-2021  

Year To Date 

4/26/21
Beginning Fund Balance 34,754,538$  36,081,793$   16,402,404$  11,910,360$  10,978,726$  10,978,726$  

Income

Interest 424,157$        559,783$         302,115$        199,275$        105,219$       33,893$          

Proceeds from Sale of Bonds 34,001,109$  -$                      

Local Revenue 495,279$        876,960$         1,839,914$     -$                     -$                    -$                     

Total Income 34,920,546$   1,436,743$      2,142,030$      199,275$         105,219$        33,893$           

Expenditures

Classified Salaries 227,854$        150,089$         121,035$        78,908$          44,520$         29,680$          

Employee Benefits 71,849$          58,112$           52,760$          34,219$          20,132$         13,579$          

Supplies 3,578,239$    2,525,822$     204,047$        5,341$            -$                    -$                     

Services 310,169$        98,642$           72,373$          78,937$          99,573$         45,715$          

Capital Outlay 29,405,180$  18,283,468$   6,183,859$     933,505$        4,542,883$    1,236,182$     

Transfers In/out

Total Expenditures 33,593,291$  21,116,131$   6,634,074$     1,130,909$     4,707,108$    1,325,156$     

Net Fund Change 1,327,255$     (19,679,389)$   (4,492,044)$    (931,633)$       (4,601,889)$   (1,291,263)$    

Ending Fund Balance 36,081,793$  16,402,404$   11,910,360$  10,978,726$  6,376,837$    9,687,464$     

2016-2017 2019-2020

Classified Salary & Benefits 215,178$         Classified Salary & Benefits 113,126$         

Asphalt Project Various sites 1,375,430$     Asphalt Project- Roosevelt 57,525$           

Fencing Project Various sites 972,664$         Fencing Project -Mckinley 52,500$           

HVAC Projects Various Sites 796,448$         Portables Various Sites 254,584$         

Plumbing Various Sites 211,657$         Network Infrastructure Various Sites 192,117$         

PlaygroundVarious sites 849,925$         21st Centurt Various Sites 7,814$             

Portables Various Sites 11,907,342$   Advertising 1,313$             

Fire Alarm 954,284$         Software cost 60,000$           

Network Infrastructure Various Sites 2,630,269$     Fire Alarm Proj 8,799$             

21st Century Various Sites 1,801,432$     Master Clock-Disney 114,136$         

Telephone Projects Various Sites 72,976$           Prof. Serv. Bond Program Manag. 107,574$         

Computers Various Sites 173,196$         DSA Fees For HVAC Projcet 7,325$             

Mann Mini Project 2,301,191$     Playground Project Various Sites 154,096$         

Opterra's Lease Lease back Jordan 785,841$         Total Expenditure 1,130,909$     

Legal Fees 16,205$           

Software cost 161,500$         2020-2021

Professional Serv. Installation of 21st Classroom 295,422$         Classified Salary & Benefits 64,652$           

Prof. Serv. Bond Program Manag. 798,346$         Asphalt Project- Roosevelt 2,156$             

Solar Project Various Sites 191,957$         Portables Various Sites 3,940,535$      

EMS Various Sites 9,362$             DSA Fees 43,014$           

Document Cameras Various Sites 131,636$         Network Infrastructure Various Sites 265,647$         

E-Readers Various sites 1,113,334$     21st Centurt Various Sites 8,318$             

Lighting Various Sites 119,478$         Legal Fees 25,000$           

Advertising 6,068$             Software cost 54,130$           

Opterra's Phase 1 5,568,272$     HVAC - Stevenson 84,324$           

Door & Hardware 58,875$           Playground Project Various Sites 219,332$         

Investment Grade Audit 75,000$          Total Budgeted 4,707,108$     

Total Expenditure 33,593,291$  

2017-2018

Classified Salary & Benefits 208,200$         

Asphalt Project Various sites 1,634,888$     

Fencing Project Various sites 264,145$         

HVAC Projects Various Sites 199,910$         

Roofing Various sites 295,498$         

Plumbing Various Sites 671,508$         

Recycled Irrigation 100,362$         

PlaygroundVarious sites 466,650$         

Solar Project Various Sites 1,464$             

Portables Various Sites 17,268,099$   

EMS Variuou Sites 325,000$         

Master Clock at Roosevelt 437,950$         

Fire Alarm Various Sites 530,379$         

Lighting Mann 475,000$         

Doors & Hardeware 1,008,129$     

Legal Fees 7,578$             



Advertising 2,182$             

Software cost 77,250$           

Professioanl Serv. Bond Program Management 902,457$         

Network Infrastructure Various Sites 2,099,106$     

21st Century Various Sites 2,817,862$     

Document Cameras Various Sites 59,684$           

Telephone -DSC 371,551$         

Mann Mini Mod Reallocated to projects (7,151,566)$    

Opterra JodanReallocated to projects (1,742,356)$    

Opterra Transfer to fund 14.0 (214,801)$       

Total Expenditure 21,116,131$   

2018-2019

Classified Salary & Benefits 173,295$         

Asphalt Project Various sites 379,904$         

Fencing Project Various Sites 36,779$           

DSA Fees for HVAC 57,424$           

HVAC Projects 12,199$           

Playground Project Various sites 73,001$           

Portables Various Sites 2,597,009$     

Master Clock 191,436$         

Lighting Project 500$                

Legal Fees 3,176$             

Advertising 1,059$             

Software cost 60,000$           

Prof. Serv. Bond Program Manag. 616,297$         

Network Infrastructure Various Sites 2,080,360$     

21st Centurt Various Sites 126,250$         

Telephone -DSC 174,259$         

Fire Alarm Stevenson 5,851$             

DSA Fees for SOLAR 6,023$             

Doc-Cameras-Various sites 38,067$           

Roofing Project - Mann 1,184$             

Total Expenditure 6,634,074$     



Growth Fund 25.0

2016-17 

Actuals

2017-18 

Actuals

2018-19 

Actuals

2019-20 

Actuals

Budget    2020-

2021

2020-2021 

Year To Date 

4/26/2021

Beginning Fund Balance 2,412,290$     2,265,092$    591,660$      154,013$      1,658,184$     1,658,184$   

Income

Interest 27,124$          22,735$          8,601$           14,562$         12,799$           2,341$           

Transfer from GF

Developers Fees 320,181$       352,268$       308,377$      1,550,277$   369,211$        388,740$      

Local Revenue -$                      

Total Income 347,305$        375,003$       316,978$      1,564,840$   382,010$        391,080$      

Expenditures

Supplies 58,403$          57,409$          34,463$         22,160$         11,556$           11,521$        

Services 7,354$            7,602$            570$              7,997$           166$                180$              

Capital Outlay 428,747$       1,983,424$    719,592$      30,512$         20,356$           16,400$        

Transfers In/out

Total Expenditures 494,503$        2,048,435$    754,625$      60,669$         32,078$           28,101$        

Net Fund Change (147,198)$       (1,673,432)$    (437,647)$      1,504,170$    349,932$         362,979$       

Ending Fund Balance 2,265,092$     591,660$       154,013$      1,658,184$   2,008,116$     2,021,163$   

Disney Project 1,500,000$     1,500,000$   

Total Restricted -$                      -$                      -$                     -$                     1,500,000$     1,500,000$   

Available Fund Balance 2,265,092$     591,660$        154,013$       1,658,184$    508,116$         521,163$       

2016-2017

Stevenson Project 313,914$        2018-2019

Inst & Tech Suppl Various site 53,663$           Growth Inst. & Tech supply -Harte 7,254$            

Jordan Laptops and Software 5,205$             Growth Inst. & Tech supply -McKinley 7,489$            

McKinley's Projects 39,540$           Growth Inst. & Tech supply -Disney 5,701$            

Roosevelt Project 867$                Growth Inst. & Tech supply -Emerson 6,512$            

Network Infrastructure ILA 6,382$             Growth Inst. & Tech supply -Jefferson 2,692$            

Architectural fees for different sites 70,372$           Growth Inst. & Tech supply -Prov 2,692$            

DSA Fees For Stevenson Modulars 4,560$             Growth Inst. & Tech supply -Stevenson 2,692$            

Total Expenditure 494,503$        Stevenson Portables 31,843$         

McKinley Portable 475,000$       

2017-2018 Disney Portable Project 16,619$         

Inst & Tech Suppl Various site 50,136$           Roosevelt Portable Project 4,192$            

Disney Portable Project 47,039$           Maker Space BHS 191,938$       

Providencia 21st Century Project 8,367$             Total Expenditure 754,624$       

Roosevelt Portable Project 1,295$             

McKinley Portable Project 12,790$           2019-2020

Stevenson Portable Project 1,442,493$     Growth Inst. & Tech supply -Harte 5,244$            

Stevenson Fire Alarm 6,070$             Growth Inst. & Tech supply -JBHS 9,316$            

Stevenson Network Infrastructure 85,615$           Growth Inst. & Tech supply -Mann SEED 7,600$            

Stevenson Asphalt 387,028$        Flooring at Disney 14,112$         

Developer fee Justification 7,602$             Disney Portable Project 16,400$         

Total Expenditure 2,048,435$     Developer fee Justification 7,997$            

Total Expenditure 60,669$         

2020-2021

Growth Inst. & Tech supply -Harte 4,092$            

Growth Inst. & Tech supply -STEVENSON 7,629$            
Disney Portable Project 16,400$         

Roosevelt Portable Project 2,156$            

Elevator Inspection-Disney 1,800$            

Other Charges & Fees 1$                    

Total Budgeted 32,078$         



Special Reserve Fund 40.0

2016-17 

Actuals

2017-18 

Actuals

2018-19 

Actuals

2019-20 

Actuals

2020-2021 

Budget

2010-21 Year 

To Date 

4/26/21
Beginning Fund Balance 2,819,991$  3,378,103$    10,843,032$  9,228,992$    10,801,456$  10,801,456$  

Income

Community Redevelop Funds 537,892$     1,631,347$    1,320,672$    1,340,252$    864,923$       864,922$       

Interest 32,805$        60,452$          189,233$       158,400$       182,806$       11,422$          

OPSC Funding -$                   -$                     -$                     -$                     706,454$       706,454$       

Local Revenue 7,300,000$    -$                     100,000$       

State Revenue 1,906,000$    -$                     -$                     -$                     -$                     

Transfer from GF 100,000$     

Total Income 670,696$     10,897,799$  1,509,906$    1,598,652$    1,754,183$    1,582,798$    

Expenditures

Supplies -$                   -$                     -$                     -$                     -$                     -$                     

Services 76,250$        147,002$        76,500$          26,189$          10,000$          5,000$            

Capital Outlay 36,335$        3,285,868$    3,047,446$    -$                     2,030,672$    1,220,036$    

Other Outgo -$                   -$                     -$                     -$                     -$                     -$                     

Total Expenditures 112,585$     3,432,870$    3,123,946$    26,189$          2,040,672$    1,225,036$    

Net Fund Change 558,112$      7,464,929$     (1,614,040)$    1,572,463$     (286,489)$       357,762$        

Ending Fund Balance 3,378,103$   10,843,032$   9,228,992$     10,801,456$   10,514,967$   11,159,218$   

Track & Field Replacment 1,950,000$    2,100,000$    2,250,000$    2,250,000$    

Financing 2,961,617$    2,961,617$    1,018,911$    1,018,911$    

Total Restricted 4,911,617$    5,061,617$    3,268,911$    3,268,911$    

Available Fund Balance 3,378,103$   10,843,032$   4,317,375$     5,739,839$     7,246,056$     7,890,307$     

2016-2017 2019-2020

Professional Services DO 75,000$         Professional Services DO 24,689$           

G.O. Bond 1,250$           G.O. Bond 1,500$             

Data Center Technology Services 15,660$         Total Expenditure 26,189$          

Filed work at BHS and JBHS 20,675$         

Total Expenditure 112,585$      2020-2021

Professional Services DO 8,500$             

2017-2018 G.O. Bond 1,500$             

Professional Services DO 75,000$         Dinsey's Project 1,942,706$     

G.O. Bond 1,250$           Netting Projcet BHS & JBHS 87,966$           

Lighting Project various sites 2,412,961$   Total Budgeted 2,040,672$     

Charges related to Financing 70,752$         

Doors and hardwares various Sites 31,089$         

Total Expenditure 2,591,051$  

2018-2019

Professional Services DO 75,000$         

G.O. Bond 1,500$           

Portables at Mckinely 203,950$      

Lighting Proj various sites 2,843,496$   

Total Expenditure 3,123,946$   
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BURBANK UNIFIED SCHOOL DISTRICT
2013 General Obligation Bond Authorization

Measure S

Measure S Program
Financial Report to SFOC

May 5, 2021

EXHIBIT D



1  Fund 21 - Measure S Series A, Series B, & Series C $109,997,596.10 $109,997,596.10 Full Issuance

2  Prop. 39 - Energy Savings 2 3,285,288.58 3,285,288.58 0.00

3  E-Rate Contribution 3,233,740.16 3,233,740.16 0.00

4  Bank of America COP Financings 11,333,731.00 11,333,731.00 0.00

5  VOIP lease Financing 937,635.66 937,635.66 0.00

6  Fund 14 - Deferred Maintenance 4,219,739.03 4,219,739.03 0.00

7  Fund 25 - Developer Fee Fund 2,942,073.83 2,903,807.92 38,265.91

8  Fund 40 - District Contribution & BWP Rebates 837,428.35 819,367.37 18,060.98

9  Fund 40 - 2018 Financing 7,229,248.00 7,229,248.00 0.00

9  Interest Earnings/Transfers 2,493,779.85 2,493,779.85 0.00

                  COMBINED PROGRAM TOTALS:                  COMBINED PROGRAM TOTALS: $146,510,260.56 $146,453,933.67 $56,326.89

Key Analytics - California Financial Services Page 1 District Financials as of 4/24/2021

A B C D (B - C)

Revenue                                                              
Received                                                              
to Date 3

Remaining                                      
Revenue                                                                     

Receivable

POTENTIAL Revenue/Funding Sources for Measure S                                                                                             
Projects Per Codoba's Budget

Potential                           
Revenue                           

Amounts 1

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S REVENUE & BUDGET SUMMARY

________________
1 The above funding sources have been identified by Cordoba and the District.  
2 Represents Prop. 39 revenue received to date.
3 Revenue from other funds, including Fund 14, 25, Prop. 39, and Fund 40, is considered received as encumbrances are committed and paid from those funds by the District.
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Unallocated Measure S Revenue Measure S Outstanding Encumbrances



Project Name

A

  Walt Disney Elementary School - 2010000

1 Walt Disney Elem. - Fencing & Security $95,008.67 $95,008.67 ($95,008.67) $0.00 $0.00

2 Walt Disney Elem. - Roofing (CLOSED) 185,667.94 185,667.94 (185,667.94) 0.00 0.00

3 Walt Disney Elem. - HVAC 84,890.10 84,890.10 (84,890.10) 0.00 0.00

4 Walt Disney Elem. - Recycled Irrigation 0.00 0.00 0.00 0.00 0.00

5 Walt Disney Elem. - Playground 346,548.66 346,548.66 (137,407.66) 0.00 209,141.00

6 Walt Disney Elem. - Portables 8,790,082.03 6,782,107.46 (3,255,849.86) 2,007,974.57 3,526,257.60

7 Walt Disney Elem. - EMS 0.00 0.00 0.00 0.00 0.00

8 Walt Disney Elem. - Master Clock/Emergency Comm 114,136.00 114,135.68 (114,135.68) 0.32 0.00

9 Walt Disney Elem. - Fire Alarm 0.00 0.00 0.00 0.00 0.00

10 Walt Disney Elem. - Lighting & LED 347,397.00 347,397.00 (347,397.00) 0.00 0.00

11 Walt Disney Elem. - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

12 Walt Disney Elem. - Network Infrastructure 466,150.83 328,310.83 (294,016.12) 137,840.00 34,294.71

13 Walt Disney Elem. - 21st Century 346,194.31 153,386.11 (122,078.96) 192,808.20 31,307.15

14 Walt Disney Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

15 Walt Disney Elem. - Computers 60,206.05 60,206.05 (60,206.05) 0.00 0.00

16 Walt Disney Elem. - Document Cameras 10,556.05 10,556.05 (10,556.04) 0.00 0.01

COMBINED IMPROVEMENTS: $10,846,837.64 $8,508,214.55 ($4,707,214.08) $2,338,623.09 $3,801,000.47

Key Analytics - California Financial Services            Page 2

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

(C + D)

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

B C D (B - C)

Project                                  
Budget                                 

Estimate 1

District Financials as of  4/24/2021



Project Name

A

  Thomas Edison Elementary School - 2020000

17 Thomas Edison Elem. - Asphalt Project $25,984.13 $21,528.06 ($21,528.06) $4,456.07 $0.00

18 Thomas Edison Elem. - Fencing & Security 77,877.37 77,877.37 (77,877.37) 0.00 0.00

19 Thomas Edison Elem. - HVAC 95,904.70 95,904.70 (95,904.70) 0.00 0.00

20 Thomas Edison Elem. - Recycled Irrigation (CLOSED) 150,582.26 150,582.26 (150,582.26) 0.00 0.00

21 Thomas Edison Elem. - Playground (CLOSED) 637,764.96 637,764.96 (637,764.96) 0.00 0.00

22 Thomas Edison Elem. - Portables 97,088.75 63,273.63 (63,273.63) 33,815.12 0.00

23 Thomas Edison Elem. - EMS 0.00 0.00 0.00 0.00 0.00

24 Thomas Edison Elem. - Master Clock/Emgy. Comm 100,000.00 96,935.36 (96,935.36) 3,064.64 0.00

25 Thomas Edison Elem. - Fire Alarm 0.00 0.00 0.00 0.00 0.00

26 Thomas Edison Elem. - Lighting & LED 340,588.00 340,588.00 (340,588.00) 0.00 0.00

27 Thomas Edison Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

28 Thomas Edison Elem. - Network Infrastructure 246,355.33 246,355.33 (246,355.33) 0.00 0.00

29 Thomas Edison Elem. - 21st Century 221,990.26 221,990.26 (221,990.26) 0.00 0.00

30 Thomas Edison Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

31 Thomas Edison Elem. - Computers 70,877.79 70,877.79 (70,877.79) 0.00 0.00

32 Thomas Edison Elem. - Document Cameras 4,519.47 4,519.47 (4,519.47) 0.00 0.00

COMBINED IMPROVEMENTS: $2,169,533.02 $2,028,197.19 ($2,028,197.19) $141,335.83 $0.00
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS
Remaining                                                

Encumb. Balance                                                            
(Encumb.- Exp.)

(C + D)

Project                                  
Budget                                 

Estimate 1

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

B C D (B - C)



Project Name

A

  Ralph Emerson Elementary School - 2030000

33 Ralph Emerson Elem. - Asphalt (CLOSED) $249,574.98 $249,574.98 ($249,574.98) $0.00 $0.00

34 Ralph Emerson Elem. - Fencing & Security 8,055.00 8,055.00 (8,055.00) 0.00 0.00

35 Ralph Emerson Elem. - Roofing (CLOSED) 0.00 0.00 0.00 0.00 0.00

36 Ralph Emerson Elem. - HVAC (CLOSED) 1,370,339.56 1,370,339.56 (1,370,339.56) 0.00 0.00

37 Ralph Emerson Elem. - Plumbing (CLOSED) 0.00 0.00 0.00 0.00 0.00

38 Ralph Emerson Elem. - Playground 268,035.75 268,035.75 (267,606.75) 0.00 429.00

39 Ralph Emerson Elem. - Solar Project (CLOSED) 228,802.57 228,802.57 (228,802.57) 0.00 0.00

40 Ralph Emerson Elem. - Portables (CLOSED) 1,819,241.06 1,819,241.06 (1,819,241.06) 0.00 0.00

41 Ralph Emerson Elem. - EMS 246,301.00 246,301.00 (246,301.00) 0.00 0.00

42 Ralph Emerson Elem. - Master Clock/Emergency Comm (CLOSED) 152,944.00 152,944.00 (152,944.00) 0.00 0.00

43 Ralph Emerson Elem. - Fire Alarm (CLOSED) 427,635.00 427,635.00 (427,635.00) 0.00 0.00

44 Ralph Emerson Elem. - Lighting & LED (CLOSED) 212,576.00 212,576.00 (212,576.00) 0.00 0.00

45 Ralph Emerson Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

46 Ralph Emerson Elem. - Network Infrastructure 339,115.00 339,115.00 (339,115.00) 0.00 0.00

47 Ralph Emerson Elem. - 21st Century 289,446.94 289,446.94 (289,446.94) 0.00 0.00

48 Ralph Emerson Elem. - Telephone 25,769.08 25,769.08 (25,769.08) 0.00 0.00

49 Ralph Emerson Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

50 Ralph Emerson Elem. - Computers 73,107.57 73,107.57 (73,107.57) 0.00 0.00

51 Ralph Emerson Elem. - Document Cameras 10,848.13 10,848.13 (10,848.13) 0.00 0.00

COMBINED IMPROVEMENTS: $5,821,791.64 $5,721,791.64 ($5,721,362.64) $100,000.00 $429.00
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

(C + D)B (B - C)

Project                                  
Budget                                 

Estimate 1

C D

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)



Project Name

A

  Bret Harte Elementary School - 2050000

52 Bret Harte Elem. - Asphalt $346,511.00 $346,511.00 ($346,511.00) $0.00 $0.00

53 Bret Harte Elem. - Fencing & Security 14,326.00 14,326.00 (14,326.00) 0.00 0.00

54 Bret Harte Elem. - HVAC (CLOSED) 1,276,662.45 1,276,662.45 (1,276,662.45) 0.00 0.00

55 Bret Harte Elem. - Recycled Irrigation 22,564.90 22,564.90 (22,564.90) 0.00 0.00

56 Bret Harte Elem. - Playground 128,062.59 126,467.73 (126,467.53) 1,594.86 0.20

57 Bret Harte Elem. - Solar (CLOSED) 424,755.25 424,755.25 (424,755.25) 0.00 0.00

58 Bret Harte Elem. - Portables 9,976,167.70 9,764,634.04 (9,760,724.04) 211,533.66 3,910.00

59 Bret Harte Elem. - EMS 197,739.00 197,739.00 (197,739.00) 0.00 0.00

60 Bret Harte Elem. - Master Clock/Emergency Comm (CLOSED) 230,285.00 230,285.00 (230,285.00) 0.00 0.00

61 Bret Harte Elem. - Fire Alarm (CLOSED) 463,747.00 463,747.00 (463,747.00) 0.00 0.00

62 Bret Harte Elem. - Lighting & LED (CLOSED) 368,482.00 368,482.00 (368,482.00) 0.00 0.00

63 Bret Harte Elem. - Doors & Hardware 100,000.00 10,726.34 (10,726.34) 89,273.66 0.00

64 Bret Harte Elem. - Network Infrastructure 542,844.02 542,844.02 (542,844.02) 0.00 0.00

65 Bret Harte Elem. - 21st Century 280,136.48 278,251.81 (253,040.34) 1,884.67 25,211.47

66 Bret Harte Elem. - Telephone 24,920.38 24,920.38 (24,920.38) 0.00 0.00

67 Bret Harte Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

68 Bret Harte Elem. - Computers 72,615.39 72,615.39 (72,615.39) 0.00 0.00

69 Bret Harte Elem. - Document Cameras 12,869.60 12,869.60 (12,869.60) 0.00 0.00

COMBINED IMPROVEMENTS: $14,482,688.76 $14,178,401.91 ($14,149,280.24) $304,286.85 $29,121.67
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

(C + D)

Project                                  
Budget                                 

Estimate 1

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

B C D (B - C)



Project Name

A

  Thomas Jefferson Elementary School - 2060000

70 Thomas Jefferson Elem. - Asphalt $481,157.75 $478,725.75 ($478,725.75) $2,432.00 $0.00

71 Thomas Jefferson Elem. - Fencing & Security 185,663.84 185,663.84 (185,663.84) 0.00 0.00

72 Thomas Jefferson Elem. - HVAC (CLOSED) 1,408,888.93 1,408,604.93 (1,408,604.93) 284.00 0.00

73 Thomas Jefferson Elem - Recycled Irrigation 10,257.76 10,257.76 (10,257.76) 0.00 0.00

74 Thomas Jefferson Elem.- Playground (CLOSED) 427,349.21 421,896.64 (421,896.64) 5,452.57 0.00

75 Thomas Jefferson Elem. - Solar (CLOSED) 452,642.00 452,642.00 (452,642.00) 0.00 0.00

76 Thomas Jefferson Elem.- Portables 6,500,217.10 6,493,997.18 (6,492,212.17) 6,219.92 1,785.01

77 Thomas Jefferson Elem.- EMS (CLOSED) 372,338.00 372,338.00 (372,338.00) 0.00 0.00

78 Thomas Jefferson Elem.- Master Clock/Emergency Com (CLOSED) 222,744.00 222,744.00 (222,744.00) 0.00 0.00

79 Thomas Jefferson Elem.- Fire Alarm (CLOSED) 420,461.00 420,461.00 (420,461.00) 0.00 0.00

80 Thomas Jefferson Elem. - Lighting & LED (CLOSED) 202,293.00 202,293.00 (202,293.00) 0.00 0.00

81 Thomas Jefferson Elem. - Doors & Hardware 150,000.00 6,724.12 (6,724.12) 143,275.88 0.00

82 Thomas Jefferson Elem. - Network Infrastructure 410,193.52 410,193.52 (410,193.52) 0.00 0.00

83 Thomas Jefferson Elem.- 21st Century 325,735.56 325,735.56 (312,063.27) 0.00 13,672.29

84 Thomas Jefferson Elem.- Telephone 0.00 0.00 0.00 0.00 0.00

85 Thomas Jefferson Elem.- E-Readers 0.00 0.00 0.00 0.00 0.00

86 Thomas Jefferson Elem. - Computers 79,267.73 79,267.73 (79,267.73) 0.00 0.00

87 Thomas Jefferson Elem.- Document Cameras 10,871.70 10,871.70 (10,871.70) 0.00 0.00

COMBINED IMPROVEMENTS: $11,660,081.10 $11,502,416.73 ($11,486,959.43) $157,664.37 $15,457.30
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

(C + D)B C D (B - C)

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

Project                                  
Budget                                 

Estimate 1



Project Name

A

  William McKinley Elementary School - 2090000

88 William McKinley Elem. - Fencing & Security $76,000.00 $58,862.00 ($58,862.00) $17,138.00 $0.00

89 William McKinley Elem. - HVAC 88,775.18 88,775.18 (88,775.18) 0.00 0.00

90 William McKinley Elem. - Playground (CLOSED) 361,592.66 361,592.66 (361,592.66) 0.00 0.00

91 William McKinley Elem. - Portables 3,500,340.00 3,435,315.90 (3,433,180.65) 65,024.10 2,135.25

92 William McKinley Elem. - EMS 0.00 0.00 0.00 0.00 0.00

93 William McKinley Elem. - Master Clock/Emergency Co 0.00 0.00 0.00 0.00 0.00

94 William McKinley Elem. - Fire Alarm 9,028.28 9,028.28 (9,028.28) 0.00 0.00

95 William McKinley Elem. - Lighting & LED 324,329.00 324,329.00 (324,329.00) 0.00 0.00

96 William McKinley Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

97 William McKinley Elem. - Network Infrastructure 382,198.39 304,086.85 (304,086.85) 78,111.54 0.00

98 William McKinley Elem. - 21st Classroom 288,011.00 273,516.37 (273,516.38) 14,494.63 (0.01)

99 William McKinley Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

100 William McKinley Elem. - Computers 65,444.28 65,444.28 (65,444.28) 0.00 0.00

101 William McKinley Elem. - Document Cameras 10,075.70 10,075.70 (10,075.70) 0.00 0.00

COMBINED IMPROVEMENTS: $5,205,794.49 $4,931,026.22 ($4,928,890.98) $274,768.27 $2,135.24
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

(C + D)

Project                                  
Budget                                 

Estimate 1

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

B C D (B - C)



Project Name

A

  Jaoquin Miller Elementary School - 2100000

102 Jaoquin Miller Elem. - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00

103 Jaoquin Miller Elem. - Fencing & Security 72,143.87 10,246.36 (10,246.36) 61,897.51 0.00

104 Jaoquin Miller Elem. - HVAC (CLOSED) 1,392,835.93 1,392,835.93 (1,392,835.93) 0.00 0.00

105 Jaoquin Miller Elem. - Playground (CLOSED) 0.00 0.00 0.00 0.00 0.00

106 Jaoquin Miller Elem. - EMS 259,167.00 259,167.00 (259,167.00) 0.00 0.00

107 Jaoquin Miller Elem. - Master Clock/Emergency Comm (CLOSED) 256,920.00 256,920.00 (256,920.00) 0.00 0.00

108 Jaoquin Miller Elem. - Fire Alarm (CLOSED) 445,624.00 445,624.00 (445,624.00) 0.00 0.00

109 Jaoquin Miller Elem. - Lighting & LED (CLOSED) 348,379.96 348,379.96 (348,379.96) 0.00 0.00

110 Jaoquin Miller Elem. - Doors & Hardware 200,000.00 0.00 0.00 200,000.00 0.00

111 Jaoquin Miller Elem. - Network Infrastructure 283,621.26 282,921.26 (282,921.26) 700.00 0.00

112 Jaoquin Miller Elem. - 21st Century 321,488.95 321,488.95 (321,488.93) 0.00 0.02

113 Jaoquin Miller Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

114 Jaoquin Miller Elem. - Computers 117,853.53 117,853.53 (117,853.53) 0.00 0.00

115 Jaoquin Miller Elem. - Document Cameras 26,211.43 26,211.43 (26,211.43) 0.00 0.00

COMBINED IMPROVEMENTS: $3,724,245.93 $3,461,648.42 ($3,461,648.40) $262,597.51 $0.02
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

(C + D)

Project                                  
Budget                                 

Estimate 1

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

B C D (B - C)



Project Name

A

  Providencia Elementary School - 2130000

116 Providencia Elem. - Asphalt Project (CLOSED) $305,886.50 $305,886.50 ($305,886.50) $0.00 $0.00

117 Providencia Elem. - Fencing & Security 187,017.81 187,017.81 (187,017.81) 0.00 0.00

118 Providencia Elem. - Recycled Irrigation (CLOSED) 127,282.12 127,282.12 (127,282.12) 0.00 0.00

119 Providencia Elem. - Playground (CLOSED) 323,887.10 323,887.10 (323,887.10) 0.00 0.00

120 Providencia Elem. - Portables 361,344.27 296,344.27 (296,344.26) 65,000.00 0.01

121 Providencia Elem. - EMS 0.00 0.00 0.00 0.00 0.00

122 Providencia Elem. - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

123 Providencia Elem. - Fire Alarm (CLOSED) 9,028.28 9,028.28 (9,028.28) 0.00 0.00

124 Providencia Elem. - Lighting & LED 412,227.00 412,227.00 (412,227.00) 0.00 0.00

125 Providencia Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

126 Providencia Elem. - Network Infrastructure 314,764.96 314,064.96 (314,064.96) 700.00 0.00

127 Providencia Elem. - 21st Century 274,097.66 274,097.66 (271,144.57) 0.00 2,953.09

128 Providencia Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

129 Providencia Elem. - Computers 66,170.46 66,170.46 (66,170.46) 0.00 0.00

130 Providencia Elem. - DOC CAMERAS 1,806.55 1,806.55 (1,806.55) 0.00 0.00

COMBINED IMPROVEMENTS: $2,483,512.71 $2,317,812.71 ($2,314,859.61) $165,700.00 $2,953.10
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Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

(C + D)

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project                                  
Budget                                 

Estimate 1

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

B C D (B - C)



Project Name

A

  Theodore Roosevelt Elementary School - 2140000

131 Theodore Roosevelt Elem. - Asphalt Project $170,672.00 $170,672.00 ($168,516.53) $0.00 $2,155.47

132 Theodore Roosevelt Elem. - Fencing & Security 234,924.15 133,266.15 (133,266.15) 101,658.00 0.00

133 Theodore Roosevelt Elem. - Roofing (CLOSED) 188,417.29 188,417.29 (188,417.29) 0.00 0.00

134 Theodore Roosevelt Elem. - HVAC 90,413.02 90,413.02 (90,413.02) 0.00 0.00

135 Theodore Roosevelt Elem. - Plumbing (CLOSED) 0.00 0.00 0.00 0.00 0.00

136 Theodore Roosevelt Elem. - Recycled Irrigation 3,529.63 3,529.63 (3,529.63) 0.00 0.00

137 Theodore Roosevelt Elem. - Playground 648,407.18 589,802.87 (574,457.13) 58,604.31 15,345.74

138 Theodore Roosevelt Elem. - Portables 2,987,903.08 2,987,899.58 (2,984,794.65) 3.50 3,104.93

139 Theodore Roosevelt Elem. - EMS 0.00 0.00 0.00 0.00 0.00

140 Theodore Roosevelt Elem. - Master Clock/Emergency 123,317.00 123,316.96 (123,316.96) 0.04 0.00

141 Theodore Roosevelt Elem. - Fire Alarm 3,021.31 3,021.31 (3,021.31) 0.00 0.00

142 Theodore Roosevelt Elem. - Lighting & LED 385,309.00 385,309.00 (385,309.00) 0.00 0.00

143 Theodore Roosevelt Elem. - Doors & Hardware 77,789.31 77,789.31 (77,789.31) 0.00 0.00

144 Theodore Roosevelt Elem. - Network Infrastructure 274,401.01 274,401.01 (274,401.01) 0.00 0.00

145 Theodore Roosevelt Elem. - 21st Classroom 292,433.89 290,893.89 (287,766.72) 1,540.00 3,127.17

146 Theodore Roosevelt Elem. - Telephone 0.00 0.00 0.00 0.00 0.00

147 Theodore Roosevelt Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

148 Theodore Roosevelt Elem. - Computers 75,216.65 75,216.65 (75,216.65) 0.00 0.00

149 Theodore Roosevelt Elem. - Document Cameras 10,142.35 10,142.35 (10,142.35) 0.00 0.00

COMBINED IMPROVEMENTS: $5,565,896.87 $5,404,091.02 ($5,380,357.71) $161,805.85 $23,733.31
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Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

(C + D)

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

Project                                  
Budget                                 

Estimate 1

B C D (B - C)



Project Name

A

  R.L. Stevenson Elementary School - 2150000

150 R.L. Stevenson Elem. - Asphalt Project $414,366.00 $395,528.00 ($395,528.00) $18,838.00 $0.00

151 R.L. Stevenson Elem. - Fencing & Security 16,220.00 16,220.00 (16,220.00) 0.00 0.00

152 R.L. Stevenson Elem. - HVAC 181,376.36 181,376.36 (97,052.36) 0.00 84,324.00

153 R.L. Stevenson Elem. - Recycled Irrigation 12,185.55 12,185.55 (12,185.55) 0.00 0.00

154 R.L. Stevenson Elem. - Playground 204,632.12 204,632.12 (204,624.34) 0.00 7.78

155 R.L. Stevenson Elem. - Portables 7,515,902.71 7,473,564.75 (7,469,677.57) 42,337.96 3,887.18

156 R.L. Stevenson Elem. - EMS 0.00 0.00 0.00 0.00 0.00

157 R.L. Stevenson Elem. - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

158 R.L. Stevenson Elem. - Fire Alarm 280,511.33 280,511.33 (280,511.33) 0.00 0.00

159 R.L. Stevenson Elem. - Lighting & LED 269,514.00 269,514.00 (269,514.00) 0.00 0.00

160 R.L. Stevenson Elem. - Doors & Hardware 100,000.00 13,638.36 (13,638.36) 86,361.64 0.00

161 R.L. Stevenson Elem. - Network Infrastructure 380,768.92 380,538.92 (380,538.92) 230.00 0.00

162 R.L. Stevenson Elem. - 21st Century 271,252.02 270,322.02 (270,322.03) 930.00 (0.01)

163 R.L. Stevenson Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

164 R.L. Stevenson Elem. - Computers 75,197.25 75,197.25 (75,197.25) 0.00 0.00

165 R.L. Stevenson Elem. - Document Cameras 15,256.75 15,256.75 (15,256.75) 0.00 0.00

COMBINED IMPROVEMENTS: $9,737,183.01 $9,588,485.41 ($9,500,266.46) $148,697.60 $88,218.95
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Encumb. Balance                                                            
(Encumb.- Exp.)

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

(C + D)

Project                                  
Budget                                 

Estimate 1

Project                                  
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B C D

Remaining                                                
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(Budget - Encumb.)

(B - C)



Project Name

A

  George Washington Elementary School - 2160000

166 George Washington Elem. - Asphalt (CLOSED) $145,836.96 $145,836.96 ($145,836.96) $0.00 $0.00

167 George Washington Elem. - Fencing & Security 114,833.55 114,833.55 (114,833.55) 0.00 0.00

168 George Washington Elem. - Roofing (CLOSED) 141,258.98 141,258.98 (141,258.98) 0.00 0.00

169 George Washington Elem. - HVAC (CLOSED) 1,305,625.50 1,305,625.50 (1,305,625.50) 0.00 0.00

170 George Washington Elem. - Plumbing 0.00 0.00 0.00 0.00 0.00

171 George Washington Elem. - Playground (CLOSED) 314,469.89 314,469.89 (314,469.89) 0.00 0.00

172 George Washington Elem. - Solar Project (CLOSED) 524,037.25 524,037.25 (524,037.25) 0.00 0.00

173 George Washington Elem. - Portables 3,716,611.37 3,716,610.37 (3,712,972.26) 1.00 3,638.11

174 George Washington Elem. - EMS 525,831.00 525,831.00 (525,831.00) 0.00 0.00

175 George Washington Elem. - Master Clock/Emergency C (CLOSED) 244,690.00 244,690.00 (244,690.00) 0.00 0.00

176 George Washington Elem. - Fire Alarm (CLOSED) 546,841.00 546,841.00 (546,841.00) 0.00 0.00

177 George Washington Elem. - Lighting & LED (CLOSED) 300,007.77 300,007.77 (300,007.77) 0.00 0.00

178 George Washington Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

179 George Washington Elem. - Network Infrastructure 329,278.59 329,278.59 (329,278.59) 0.00 0.00

180 George Washington Elem. - 21st Century 215,765.12 212,712.92 (212,712.92) 3,052.20 0.00

181 George Washington Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

182 George Washington Elem. - Computers 74,787.19 74,787.19 (74,787.19) 0.00 0.00

183 George Washington Elem. - Document Cameras 7,210.65 7,210.65 (7,210.65) 0.00 0.00

COMBINED IMPROVEMENTS: $8,607,084.82 $8,504,031.62 ($8,500,393.51) $103,053.20 $3,638.11

Key Analytics - California Financial Services District Financials as of  4/24/2021           Page 12

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS
Remaining                                                

Encumb. Balance                                                            
(Encumb.- Exp.)

(C + D)

Project                                  
Budget                                 

Estimate 1

Project                                  
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(B - C)B C D

Project                    
Expenditures                                       
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Budget Balance                                                            

(Budget - Encumb.)



Project Name

A

  Luther Burbank Middle School - 3200000

184 Luther Burbank Middle - Asphalt Project (CLOSED) $616,603.92 $616,603.92 ($616,603.92) $0.00 $0.00

185 Luther Burbank Middle - Fencing & Security 221,886.00 221,886.00 (221,886.00) 0.00 0.00

186 Luther Burbank Middle - Roofing (CLOSED) 128,088.63 128,088.63 (128,088.63) 0.00 0.00

187 Luther Burbank Middle - HVAC (CLOSED) 3,665,520.99 3,665,520.99 (3,665,520.99) 0.00 0.00

188 Luther Burbank Middle - Plumbing Project (CLOSED) 222,385.39 222,385.39 (222,385.39) 0.00 0.00

189 Luther Burbank Middle - Recycled Irrigation 212,521.62 212,521.62 (212,521.62) 0.00 0.00

190 Luther Burbank Middle - Solar Project (CLOSED) 898,906.97 898,906.97 (898,906.97) 0.00 0.00

191 Luther Burbank Middle - Portables 20,303.20 20,303.20 (20,303.20) 0.00 0.00

192 Luther Burbank Middle - EMS (CLOSED) 972,217.00 972,217.00 (972,217.00) 0.00 0.00

193 Luther Burbank Middle - Master Clock/Emergency Com 0.00 0.00 0.00 0.00 0.00

194 Luther Burbank Middle - Fire Alarm 53,975.63 53,975.63 (53,975.63) 0.00 0.00

195 Luther Burbank Middle - Lighting & LED (CLOSED) 474,407.59 474,407.59 (474,407.59) 0.00 0.00

196 Luther Burbank Middle - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

197 Luther Burbank Middle - Network Infrastructure 479,150.39 479,098.03 (479,098.03) 52.36 0.00

198 Luther Burbank Middle - 21st Century 425,430.03 422,770.03 (422,770.03) 2,660.00 0.00

199 Luther Burbank Middle - Telephone 1,875.00 1,875.00 (1,875.00) 0.00 0.00

200 Luther Burbank Middle - E-Readers 170,133.90 170,133.90 (170,133.90) 0.00 0.00

201 Luther Burbank Middle - Computers 249,192.18 249,192.18 (249,192.18) 0.00 0.00

202 Luther Burbank Middle - Document Cameras 24,307.51 24,307.51 (24,307.51) 0.00 0.00

COMBINED IMPROVEMENTS: $8,836,905.95 $8,834,193.59 ($8,834,193.59) $2,712.36 $0.00
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS
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B C D (B - C)
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Budget                                 
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to Date 2



Project Name

A

  David Starr Jordan Middle School - 3210000

203 David Starr Jordan Middle - Asphalt (CLOSED) $253,189.76 $253,189.76 ($253,189.76) $0.00 $0.00

204 David Starr Jordan Middle - Fencing & Security 363,234.96 363,234.96 (363,234.96) 0.00 0.00

205 David Starr Jordan Middle - Roofing (CLOSED) 253,064.00 253,064.00 (253,064.00) 0.00 0.00

206 David Starr Jordan Middle - HVAC (CLOSED) 2,873,791.16 2,873,791.16 (2,873,791.16) 0.00 0.00

207 David Starr Jordan Middle - Plumbing (CLOSED) 150,920.48 150,920.48 (150,920.48) 0.00 0.00

208 David Starr Jordan Middle - Recycled Irrigation (CLOSED) 161,765.00 161,765.00 (161,765.00) 0.00 0.00

209 David Starr Jordan Middle - Solar Project (CLOSED) 523,564.34 523,564.34 (523,564.34) 0.00 0.00

210 David Starr Jordan Middle - EMS (CLOSED) 567,780.00 567,780.00 (567,780.00) 0.00 0.00

211 David Starr Jordan Middle - Master Clock (CLOSED) 317,607.00 317,607.00 (317,607.00) 0.00 0.00

212 David Starr Jordan Middle - Fire Alarm (CLOSED) 837,504.00 837,504.00 (837,504.00) 0.00 0.00

213 David Starr Jordan Middle - Lighting & LED (CLOSED) 530,322.01 530,322.01 (530,322.01) 0.00 0.00

214 David Starr Jordan Middle - Doors & Hardware (CLOSED) 191,562.14 191,562.14 (191,562.14) 0.00 0.00

215 David Starr Jordan Middle - Network Infrastructure 659,791.85 659,739.49 (659,739.49) 52.36 0.00

216 David Starr Jordan Middle - 21st Century 462,438.46 458,918.66 (458,918.66) 3,519.80 0.00

217 David Starr Jordan Middle - E-Readers 164,360.29 164,360.29 (164,360.29) 0.00 0.00

218 David Starr Jordan Middle - Computers 258,052.57 258,052.57 (258,052.57) 0.00 0.00

219 David Starr Jordan Middle - Document Cameras 23,962.05 23,962.05 (23,962.05) 0.00 0.00

220 David Starr Jordan Middle - Playground 138,878.00 138,878.00 (138,878.00) 0.00 0.00

221 David Starr Jordan Middle - Portables 649,521.41 649,521.41 (649,521.41) 0.00 0.00

222 David Starr Jordan Middle - Opterra Project 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $9,381,309.48 $9,377,737.32 ($9,377,737.32) $3,572.16 $0.00
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Remaining                                                
Encumb. Balance                                                            
(Encumb.- Exp.)

(C + D)

Project                                  
Commitments/                      
Encumbrances 2

Project                    
Expenditures                                       

to Date 2

Remaining                                                
Budget Balance                                                            

(Budget - Encumb.)

B C D (B - C)
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Project Name

A

  John Muir Middle School - 3220000

223 John Muir Middle - Asphalt Project (CLOSED) $633,329.10 $633,329.10 ($633,329.10) $0.00 $0.00

224 John Muir Middle - Fencing & Security 173,200.20 173,200.20 (173,200.20) 0.00 0.00

225 John Muir Middle - Roofing (CLOSED) 306,085.26 306,085.26 (306,085.26) 0.00 0.00

226 John Muir Middle - HVAC (CLOSED) 2,761,310.46 2,761,310.46 (2,761,310.46) 0.00 0.00

227 John Muir Middle - Plumbing 0.00 0.00 0.00 0.00 0.00

228 John Muir Middle - Solar (CLOSED) 371,163.75 371,163.75 (371,163.75) 0.00 0.00

229 John Muir Middle - Portables 35,949.31 35,949.31 (35,949.31) 0.00 0.00

230 John Muir Middle - EMS (CLOSED) 784,719.50 784,719.50 (784,719.50) 0.00 0.00

231 John Muir Middle - Master Clock 2,862.50 2,862.50 (2,862.50) 0.00 0.00

232 John Muir Middle - Fire Alarm 705,867.88 705,867.88 (705,867.88) 0.00 0.00

233 John Muir Middle - Lighting & LED (CLOSED) 768,300.53 768,300.53 (768,300.53) 0.00 0.00

234 John Muir Middle - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

235 John Muir Middle - Network Infrastructure 938,496.90 922,682.76 (922,682.76) 15,814.14 0.00

236 John Muir Middle - 21st Classroom 580,386.77 579,826.77 (579,826.77) 560.00 0.00

237 John Muir Middle - Telephone 31,386.73 31,386.73 (31,386.73) 0.00 0.00

238 John Muir Middle - E-Readers 146,484.82 146,484.82 (146,484.82) 0.00 0.00

239 John Muir Middle - Computers 311,967.25 311,967.25 (311,967.25) 0.00 0.00

240 John Muir Middle - Document Cameras 29,773.80 29,773.80 (29,773.80) 0.00 0.00

COMBINED IMPROVEMENTS: $8,581,284.76 $8,564,910.62 ($8,564,910.62) $16,374.14 $0.00
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS
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Project Name

A

  Burbank High School - 4310000

241 Burbank High - EMS $56,664.00 $56,664.00 ($56,664.00) $0.00 $0.00

242 Burbank High - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

243 Burbank High - Fire Alarm (CLOSED) 8,867.15 8,867.15 (8,867.15) 0.00 0.00

244 Burbank High - Lighting & LED 2,366,672.87 2,366,672.87 (2,366,672.87) 0.00 0.00

245 Burbank High - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

246 Burbank High - Network Infrastructure 1,594,028.18 1,565,757.64 (1,565,757.63) 28,270.54 0.01

247 Burbank High - 21st Century 787,863.20 785,553.19 (785,553.19) 2,310.01 0.00

248 Burbank High - Telephone 35,203.72 35,203.72 (35,203.72) 0.00 0.00

249 Burbank High - E-Readers 277,495.80 277,495.80 (277,495.80) 0.00 0.00

250 Burbank High - Computers 345,327.16 345,327.16 (345,327.16) 0.00 0.00

251 Burbank High - Portables 826.75 76.75 (76.75) 750.00 0.00

252 Burbank High - Plumbing 28,053.00 28,053.00 (28,053.00) 0.00 0.00

253 Burbank High - Document Cameras 67,947.33 67,947.33 (67,947.33) 0.00 0.00

COMBINED IMPROVEMENTS: $5,568,949.16 $5,537,618.61 ($5,537,618.60) $31,330.55 $0.01
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Project Name

A

  John Burroughs High School - 4320000

254 John Burroughs High - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00

255 John Burroughs High - Fencing & Security 2,280.00 2,280.00 (2,280.00) 0.00 0.00

256 John Burroughs High - Roofing (CLOSED) 474,993.00 474,993.00 (474,993.00) 0.00 0.00

257 John Burroughs High - HVAC (CLOSED) 1,254,123.64 1,254,123.64 (1,254,123.64) 0.00 0.00

258 John Burroughs High - Recycled Irrigation 3,796.89 3,796.89 (3,796.89) 0.00 0.00

259 John Burroughs High - Portables 0.00 0.00 0.00 0.00 0.00

260 John Burroughs High - EMS (CLOSED) 160,742.00 160,742.00 (160,742.00) 0.00 0.00

261 John Burroughs High - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

262 John Burroughs High - Fire Alarm 9,487.85 9,487.85 (9,487.85) 0.00 0.00

263 John Burroughs High - Lighting & LED (CLOSED) 783,942.06 783,942.06 (783,942.06) 0.00 0.00

264 John Burroughs High - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

265 John Burroughs High - Network Infrastructure 1,303,335.48 1,303,335.48 (1,303,335.48) 0.00 0.00

266 John Burroughs High - 21st Century 940,606.51 939,486.51 (939,486.52) 1,120.00 (0.01)

267 John Burroughs High - E-Readers 310,041.01 310,041.01 (310,041.01) 0.00 0.00

268 John Burroughs High - Computers 276,626.19 276,626.19 (276,626.19) 0.00 0.00

269 John Burroughs High - Document Cameras 451.12 451.12 (451.12) 0.00 0.00

COMBINED IMPROVEMENTS: $5,520,425.75 $5,519,305.75 ($5,519,305.76) $1,120.00 ($0.01)
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Project Name

A

  Horace Mann School - 5080000

270 Horace Mann - Asphalt $1,226,334.10 $1,221,309.10 ($1,221,309.10) $5,025.00 $0.00

271 Horace Mann - Fencing & Security (CLOSED) 97,557.68 97,557.68 (97,557.29) 0.00 0.39

272 Horace Mann - Roofing 272,149.19 272,149.19 (251,458.61) 0.00 20,690.58

273 Horace Mann - HVAC 1,094,418.00 1,094,418.00 (1,094,418.00) 0.00 0.00

274 Horace Mann - Plumbing 1,362,658.00 1,362,658.00 (1,362,658.00) 0.00 0.00

275 Horace Mann - Recycled Irrigation 18,753.14 18,753.14 (18,753.14) 0.00 0.00

276 Horace Mann - Playground 51,226.00 51,226.00 (51,226.00) 0.00 0.00

277 Horace Mann - EMS 325,000.00 325,000.00 (325,000.00) 0.00 0.00

278 Horace Mann - Master Clock/Emergency Comm 342,685.13 342,685.13 (321,994.56) 0.00 20,690.57

279 Horace Mann - Fire Alarm 354,375.00 354,375.00 (354,375.00) 0.00 0.00

280 Horace Mann - Lighting & LED 475,000.00 475,000.00 (475,000.00) 0.00 0.00

281 Horace Mann - Doors & Hardware 989,020.00 989,020.00 (989,020.00) 0.00 0.00

282 Horace Mann - Network Infrastructure 321,338.37 321,338.37 (321,338.37) 0.00 0.00

283 Horace Mann - 21st Classroom 0.00 0.00 0.00 0.00 0.00

284 Horace Mann - Telephone 94,134.23 94,134.23 (94,134.23) 0.00 0.00

285 Horace Mann - E-Readers 0.00 0.00 0.00 0.00 0.00

286 Horace Mann - Computers 19,379.79 19,379.79 (19,322.07) 0.00 57.72

287 Horace Mann - Portables 2,535,282.43 2,534,532.17 (2,534,532.17) 750.26 0.00

288 Horace Mann - Document Cameras 0.00 0.00 0.00 0.00 0.00

289 Horace Mann - Horce Mann Mini Mod Project 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $9,579,311.06 $9,573,535.80 ($9,532,096.54) $5,775.26 $41,439.26

Key Analytics - California Financial Services District Financials as of  4/24/2021
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Project Name

A

  Magnolia Park School - 5170000

290 Magnolia Park - Network Infrastructure $900.00 $900.00 ($900.00) $0.00 $0.00

291 Magnolia Park - 21st Century 31,294.46 30,576.60 (30,196.48) 717.86 380.12

292 Magnolia Park - E-Readers 0.00 0.00 0.00 0.00 0.00

293 Magnolia Park - Computers 6,673.93 6,673.93 (6,654.05) 0.00 19.88

294 Magnolia Park - Document Cameras 1,353.35 1,353.35 (1,353.35) 0.00 0.00

295 Magnolia Park - Lighting & LED 37,288.00 37,288.00 (37,288.00) 0.00 0.00

COMBINED IMPROVEMENTS: $77,509.74 $76,791.88 ($76,391.88) $717.86 $400.00

  Community Day School - 5260000

296 Community Day School - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00

297 Community Day School - Fire Alarm 0.00 0.00 0.00 0.00 0.00

298 Community Day School - Lighting & LED 68,054.00 68,054.00 (68,054.00) 0.00 0.00

299 Community Day School - Network Infrastructure $47,530.89 $47,530.89 ($47,530.89) 0.00 $0.00

300 Community Day School - 21st Classroom 43,060.39 42,780.39 (42,242.46) 280.00 537.93

301 Community Day School - E-Readers 28,613.18 28,613.18 (28,613.18) 0.00 0.00

302 Community Day School - Computer 16,026.84 16,026.84 (16,006.44) 0.00 20.40

303 Community Day School - Document Cameras 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $203,285.30 $203,005.30 ($202,446.97) $280.00 $558.33

Key Analytics - California Financial Services District Financials as of  4/24/2021
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Project Name

A

  Monterey High School - 5300000

304 Monterey High - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00

305 Monterey High - Fencing & Security 38,908.61 38,908.61 (38,908.61) 0.00 0.00

306 Monterey High - HVAC 0.00 0.00 0.00 0.00 0.00

307 Monterey High - Recycled Irrigation 10,354.60 10,354.60 (10,354.60) 0.00 0.00

308 Monterey High - Playground 0.00 0.00 0.00 0.00 0.00

309 Monterey High - EMS 0.00 0.00 0.00 0.00 0.00

310 Monterey High - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

311 Monterey High - Fire Alarm 0.00 0.00 0.00 0.00 0.00

312 Monterey High - Lighting & LED 127,850.00 127,850.00 (127,850.00) 0.00 0.00

313 Monterey High - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

314 Monterey High - Network Infrastructure 144,234.67 144,234.67 (144,234.67) 0.00 0.00

315 Monterey High - 21st Century 82,636.50 81,586.50 (80,269.85) 1,050.00 1,316.65

316 Monterey High - Telephone 15,379.13 15,379.13 (15,379.13) 0.00 0.00

317 Monterey High - E-Readers 16,205.02 16,205.02 (16,205.02) 0.00 0.00

318 Monterey High - Computers 52,319.44 52,319.44 (52,319.44) 0.00 0.00

319 Monterey High - Document Cameras 2,712.30 2,712.30 (2,712.30) 0.00 0.00

COMBINED IMPROVEMENTS: $490,600.27 $489,550.27 ($488,233.62) $1,050.00 $1,316.65

Key Analytics - California Financial Services District Financials as of  4/24/2021
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Project Name

A

  Adult Education School - 5330000

320 Adult Ed. - Asphalt $6,630.00 $6,630.00 ($6,630.00) $0.00 $0.00

321 Adult Ed. - Fencing & Security 89,707.00 89,707.00 (89,707.00) 0.00 0.00

322 Adult Ed. - Roofing (CLOSED) 109,626.02 109,626.02 (109,626.02) 0.00 0.00

323 Adult Ed. - HVAC 0.00 0.00 0.00 0.00 0.00

324 Adult Ed. - Playground 87,172.63 87,172.63 (87,172.63) 0.00 0.00

325 Adult Ed. - Solar Project (CLOSED) 369,273.11 369,273.11 (369,273.11) 0.00 0.00

326 Adult Ed. - EMS 0.00 0.00 0.00 0.00 0.00

327 Adult Ed. - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

328 Adult Ed. - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

329 Adult Ed. - Network Infrastructure 208,384.56 208,384.56 (208,384.56) 0.00 0.00

330 Adult Ed. - Lighting & LED 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $870,793.32 $870,793.32 ($870,793.32) $0.00 $0.00

Key Analytics - California Financial Services District Financials as of  4/24/2021
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Project Name

A

  Burbank Ind. Learning Academy - 5750000

331 Burbank Ind. Learning Academy - Networking Infrast $22,401.81 $22,401.81 ($22,401.81) $0.00 $0.00

332 Burbank Ind. Learning Academy - 21st Classroom 0.00 0.00 0.00 0.00 0.00

333 Burbank Ind. Learning Academy - E-Readers 0.00 0.00 0.00 0.00 0.00

334 Burbank Ind. Learning Academy - Computer 20,484.73 20,484.73 (20,484.73) 0.00 0.00

335 Burbank Ind. Learning Academy - Document Cameras 0.00 0.00 0.00 0.00 0.00

336 Burbank Ind. Learning Academy - Fencing & Security 0.00 0.00 0.00 0.00 0.00

337 Burbank Ind. Learning Academy - Portables 42,746.00 12,047.50 (12,047.50) 30,698.50 0.00

338 Burbank Ind. Learning Academy - Lighting & LED 24,925.00 24,925.00 (24,925.00) 0.00 0.00

COMBINED IMPROVEMENTS: $110,557.54 $79,859.04 ($79,859.04) $30,698.50 $0.00

  District Office - 7400000

339 District Office $8,250.00 $8,250.00 ($7,500.00) $0.00 $750.00

340 District Office - EMS 0.00 0.00 0.00 0.00 0.00

341 7400000-92000 - Optera - Distric-Wide Expenses 0.00 0.00 0.00 0.00 0.00

342 District Office - Networking Infrastructure 277,194.95 277,194.95 (262,321.34) 0.00 14,873.61

343 District Office - 21st Classroom 1,084.00 1,084.00 (1,084.00) 0.00 0.00

344 District Office - Computers 189,494.17 189,494.17 (189,494.17) 0.00 0.00

345 District Office - Lighting & LED 362,832.00 362,832.00 (362,832.00) 0.00 0.00

346 Bond Program Expenses (Program Wide) 5,499,131.78 5,495,321.99 (5,451,557.54) 3,809.79 43,764.45

347 Facilities - District Project Support 2,111,396.78 2,109,054.65 (2,091,743.67) 2,342.13 17,310.98

348 Facilities Services - EMS 9,361.70 9,361.70 (9,361.70) 0.00 0.00

349 Facilities Services 88,397.87 0.00 0.00 88,397.87 0.00

COMBINED IMPROVEMENTS: $8,547,143.25 $8,452,593.46 ($8,375,894.42) $94,549.79 $76,699.04

Key Analytics - California Financial Services District Financials as of  4/24/2021
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A

  Technology Projects - 7730000

350 Technology Services $0.00 $0.00 $0.00 $0.00 $0.00

351 Technology Services - Solar 298,362.00 298,362.00 (298,362.00) 0.00 0.00

352 Technology Services - EMS 0.00 0.00 0.00 0.00 0.00

353 Technology Services - District Project Support 1,807.11 1,807.11 (1,807.11) 0.00 0.00

354 Technology Services - Network Infrastructure 3,382,869.74 3,378,941.39 (3,378,940.47) 3,928.35 0.92

355 Technology Services - 21st Century 28,866.35 28,089.79 (28,089.79) 776.56 0.00

356 Technology Services - Telephone 1,472,156.22 1,470,171.28 (1,469,187.78) 1,984.94 983.50

357 Technology Services - Computers 586,814.07 0.00 0.00 586,814.07 0.00

358 Technology Services - Document Cameras 0.00 0.00 0.00 0.00 0.00

359 DSC - Lighting & LED 207,894.00 207,894.00 (207,894.00) 0.00 0.00

COMBINED IMPROVEMENTS: $5,978,769.49 $5,385,265.57 ($5,384,281.15) $593,503.92 $984.42

_______________________________
1 Estimated Project Budgets have been provided by Cordoba Corporation Inc..
2 Project Encumbrances & Expenditures have been updated and balanced to the Los Angeles County General Ledger Reports as of 4/24/2021 and include current liabilities.

Projects that are 100% complete but may still have outstanding encumbrances.

Projects that are currently in progress.

Denotes projects that have not started.

In the process of determining project status.

Key Analytics - California Financial Services District Financials as of  4/24/2021
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS
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$139,111,277.95 ($135,023,193.08) $4,940,217.11 COMBINED PROGRAM TOTALS: $144,051,495.06 
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Fund 21 - General Obligation Bonds (G.O. Bonds): Measure S is a voter approved bond measure within the boundaries of the
District. It represents a maximum tax of $60 per $100,000 of assessed property value.

Fund 25 - Developer Fees: School districts have the ability to impose impact fees from new residential development or additions
and commercial/industrial development for the construction or reconstruction of school facilities. Developer fees are collected at
the time a building permit is issued and are restricted to the funding of additional capacity (e.g. New Construction).

Fund 35 - State School Facility Program Grants (SFP): The SFP provides grants for school districts to acquire school sites,
construct new school facilities, or modernize existing school facilities. The two major funding types available are “new
construction” and “modernization”. The new construction grant provides funding on a 50/50 State and local match basis. The
modernization grant provides funding on a 60/40 basis.

Prop. 39 – Energy Savings – California Clean Energy Jobs Act: Prop. 39 is an energy efficiency grant program that provides
funding for eligible repairs to heating, ventilation, and air-conditioning (HVAC) systems; new chillers, boilers and furnaces; new
lighting and lighting control systems; Installation of energy-efficient windows, programmable thermostats, and thermal window
shades; and on-site clean energy generation, such as solar photovoltaic.

Fund 14 – Deferred Maintenance Fund: On January 23, 2013, the SAB approved the last annual item to distribute $254,430,098
in DMP funding to school districts and county offices of education. One hundred percent of the funding available was
proportionately distributed to all participating school districts and county offices of education based on a funding baseline
established by the SAB on April 22, 2009 for the 2008/2009 through 2012/2013 funding cycles.

Fund 40 – District Special Reserve Fund: This fund represents the District’s Capital Facility Fund Reserve.

E-Rate Funding: The Schools and Libraries Division (SLD) of the Universal Service Administrative Company (USAC) provides
affordable access to telecommunications services for all eligible schools and libraries in the United States. The USAC is a not-for-
profit corporation appointed by the Federal Communications Commission (FCC) to ensure that the benefits of telecommunications
services reach students and communities across the country. The Program provides discounts on telecommunications services,
Internet access and internal connections.
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