
 

 
BURBANK UNIFIED SCHOOL DISTRICT 

 

 
 

School Facilities Oversight Committee 
 

Committed to providing clean, safe and accessible campuses 
 for our students, staff and community.  

 

 
 

 
 

NOTICE OF MEETING 
 
 

Date:  August 5, 2020 
 

Time:   7:30 a.m. 
 
Location:  Virtual (Online) Meeting 
  Burbank, California 
 

Please note that the Burbank Public Libraries (as listed below) are currently closed.  
Due to the Coronavirus Pandemic Social Distancing Guidelines, please continue to 

view the online agenda at www.burbankusd.org. 

 
 

 
 

 
The entire agenda packet is available for review online at www.burbankusd.org; at the  

District Service Center Building, Facilities Services, 510 South Shelton Street, Burbank, 91506;  
and at the Reference Desk in all Burbank City Libraries at:  110 N. Glenoaks, Burbank, 91502;  

300 N. Buena Vista, Burbank, 91505; and 3323 W. Victory Blvd., Burbank, 91505. 

 

 
 

Any individual with a disability who requires reasonable accommodation to participate in a School Facilities 

Oversight Committee meeting may request assistance by contacting the Director of Facilities’ Office at 818.729.5500. 

http://www.burbankusd.org/


 
 

 

 

BURBANK UNIFIED SCHOOL DISTRICT 
 

 SCHOOL FACILITIES OVERSIGHT COMMITTEE 
 

August 5, 2020 
 

A G E N D A 
 

1. CALL TO ORDER 
NOTICE IS HEREBY GIVEN that the 7:30 a.m. Virtual (online) Meeting is held pursuant to Executive Order N-

29-20 issued by California Governor Gavin Newsom, which suspends certain requirements of the Ralph M. Brown 
Act.  Balancing the health risks associated with the Coronavirus (COVID-19), while appreciating the public’s right 
to conduct the people’s business in a transparent and open manner, during the current State of Emergency and in 
the interest of public health and safety, most and possibly all of the Committee Members will be participating by 
teleconference.  District facilities are closed to the public until further notice and the public will not be able to 
physically attend the School Facilities Oversight Committee Meeting.  The District is providing alternatives to in-
person attendance for viewing and participating.  Any individual or group representative may address the 
Committee on any agenda item or subject within its jurisdiction.  In order to facilitate public participation at 
meetings while adhering to proper social distancing guidelines, the School Facilities Oversight Committee will 
accept public communications via email at kathyyaeger@burbankusd.org and/or by voicemail at (818) 729-5502, 
no later than 5:00 p.m., August 4, 2020.  Comments will be read during Request to Address the Committee 
followed by staff and Committee responses.  Any communication received after this time, will be distributed to staff 
and/or Committee members on August 6, 2020.  The meeting will be streamed by visiting 
https://burbankunifiedschooldistrict-584.my.webex.com/burbankunifiedschooldistrict-
584.my/j.php?MTID=mb8779adec6410906e71eec7dbdc6d3f8. The approved minutes of the meeting will be posted 
online at www.burbankusd.org. 

 

2. APPROVAL OF MINUTES OF JUNE 10, 2020 EXHIBIT A 
 

3. REQUEST TO ADDRESS THE COMMITTEE 
 

4.  UPDATE OF COMMITTEE MEMBER SITE VISITS  
  

5. STATUS OF RESPONSE TO PREVIOUS QUESTIONS 

• MCKINLEY BLACKTOP FLOODING AREA 

• CLASSROOM DOCUMENT CAMERA USE ALTERNATIVES 

• BURBANK WATER AND POWER BACKUP CONTINGENCIES 
  

6. PROJECT PLANNING UPDATE – DISNEY 

• PROPERTY LINE DETERMINATION 

• SILVERCREEK 

• REVISED SCHEDULE EXHIBIT B 
 

7. REVIEW OF BUDGET STATUS EXHIBIT C 
 

8. UPDATE OF COMMITTEE BYLAWS EXHIBIT D 

• SECTION 5.7 TERM (2 OR 3 YEAR TERM) 

• SECTION 6.1 REGULAR MEETINGS 
 

9. COMMITTEE COMMENTS 
 

10. ALTERNATE/EX-OFFICIO COMMENTS 
 

11. NEXT MEETING  

• SEPTEMBER 2, 2020, 7:30 A.M. – VIRTUAL MEETING 

• ITEMS TO BE DISCUSSED:  TO BE DETERMINED AT MEETING 
 

12. ADJOURNMENT 

mailto:kathyyaeger@burbankusd.org


 

 

 

 

 

 

 

 

 

 

EXHIBIT A 
 

 

 

 

 

 

 

 

 

 

 



        EXHIBIT A  
  

 
 

BURBANK UNIFIED SCHOOL DISTRICT 
 

 
 

SCHOOL FACILITIES OVERSIGHT COMMITTEE 
Minutes of the Virtual Meeting Held on 

June 10, 2020 
 

1. CALL TO ORDER 
 
The virtual meeting of the School Facilities Oversight Committee was called to order by Chairman Smith at 
7:30 a.m.  Committee Members present:  David Dobson, Elena Hubbell, Raymond Juarez, Joe Marando, 
Brandon Mullins, Brian Smith and Justin Worsham.  Janet Diel and Juan Redin were absent.  Alternate 
Members present:  Chris Durmick and Dakota Hughes. 
   
Also present:  Board Vice-President Steve Frintner, Board Clerk Charlene Tabet, Superintendent Matt Hill, 
Assistant Superintendent Debbie Kukta, Director of Facilities Larry Cross and Interim Director of 
Information Technology and Educational Support Rick Vonk. 
 
Chairman Smith welcomed new Committee Members and thanked them for their willingness to serve.  He 
also extended thanks for their years of service to outgoing Committee Members Barbara Miller, Greg 
Jackson, Walt Brennan and David Carletta. 
 

2. APPROVAL OF MINUTES OF MARCH 4, 2020 – It was moved by Ms. Hubbell and seconded by Mr. 
Juarez  that the minutes of March 4, 2020 be approved as written.  Motion carried 5-0 with the abstentions 
of Mr. Dobson and Mr. Mullins.    

 
3. REQUEST TO ADDRESS THE COMMITTEE – There were no requests to address the Committee.    
   
4. UPDATE OF COMMITTEE MEMBER SITE VISITS – There were no site visits to report. 
 
5. STATUS OF RESPONSE TO PREVIOUS QUESTIONS – MCKINLEY BLACKTOP CRACKS AND CONED 

OFF AREA – Mr. Cross reported that prices are being obtained from Universal Paving to make these 
repairs as a summer project.  Ms. Hubbell stated there is a flooding issue at McKinley near the Around-the- 
Bell building.  This repair is on hold due to budget constraints, but Mr. Cross will determine if there is a 
cost-effective remedy.   

 
6. PROJECT PLANNING UPDATE – DISNEY –  

SILVERCREEK – Mr. Cross reported that the structural design has not been approved by the Division of 
State Architect (DSA), thereby causing a possible delay of three-four months.  Mr. Cross will be meeting 
with Silvercreek next week to discuss whether to continue with Silvercreek or look at another vendor.  
Switching vendors would be a big change and is a last resort due to costs.   Costs in the $40,000 range 
could be forfeited if another vendor was selected.      
 
PROPERTY LINE DETERMINATION – Mr. Cross stated that the report is complete and the map has been 
received.  The explanation has not been received, nor has the report been recorded.  The surveyor 
company has been shut down due to the pandemic. 
 
CONSTRUCTION SCHEDULE – Mr. Cross reported that this project will most likely not start until 2021.  
Board Vice-President Frintner requested that the delay be clearly communicated to the Disney community.  
Mr. Cross will work with the school principal to get the word out.   

  
7. SFOC UPDATE POWERPOINT PRESENTATION – 
  

Mr. Cross briefly detailed facilities projects including the following:  Award of Contract with Lundgren 
Management for general construction management services for the Disney project; Notice of Completion 
for the flooring project with Reliable Floor Covering at Disney for two rooms; Stephen Payte DSA 
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Inspections, Inc. has been awarded the contract for the Disney project; Roosevelt parking lot and 
playground renovations stalled due to the pandemic shutdown; Roosevelt and Stevenson fire alarm intertie 
projects are complete and Stevenson auditorium HVAC project should go out to bid next month.   
 
Mr. Vonk briefly detailed technology projects including the following:  Awards of Contract with Digital 
Scepter for E-Rate Technology Network Firewall, NTT America Solutions, Inc. for E-Rate Technology 
Network Electronics, and AMS.NET for security cameras at Luther, Jordan and Adult Schools.  E-Rate, 
which is a federally funded program, provided much needed funding to assist with replacing aging 
equipment.  New equipment comes with better functionality, updates and support.  The District went out to 
bid and all responding vendors were evaluated to determine meeting certain criteria.  NTT America 
Solutions, Inc. has extensive experience working with K-12 schools and has experience working with this 
District.   
 
Ms. Kukta stated that Rick Vonk is now the Interim Technology Director as the former director left for a 
position at Pasadena City College.   
 
Mr. Vonk continued detailing technology projects including the following:  Notices of Completion for 
Dimension Data for data, cabling and public address speakers at the District Office (DO) and District 
Service Center (DSC), AMS.NET for entrance and security camera system upgrades at the DO and DSC, 
Edgeworth Integration, LLC for card reader and access control panel system for the DO and Dimension 
Data for cabling upgrade at Edison.   
 
Chairman Smith asked if there was technology in the classroom to allow half of the class physically in the 
classroom and half of the class following along at home.  Mr. Vonk said webcams would be needed but will 
look into determining if the document cameras could be used in this matter.  The Technology Committee is 
looking at all options and this suggestion will be considered for feasibility.   
 
Mr. Vonk detailed the Technology Project Update and noted the adjusted report format and the following:  
DSC Facilities data cabling project, entrance cameras at the DSC/DO, IP speakers at the DSC/DO and 
security cameras at the DSC/DO are complete; staff training is being scheduled for the 21st Century Retrofit 
Project; entrance camera project at Community Day School (CDS) is completed;  Nimble Storage Array for 
the Data Center is set for a September/October completion; punch list and staff training is ongoing for the 
security cameras at the Adult School; security camera projects at Jordan and Luther are in progress with 
no issues; the Router Cards Project is in progress which will eliminate analog fax lines and monthly costs. 
 

8. REVIEW OF BUDGET STATUS – The California Financial Services (CFS) Measure S Program Financial 
Report to SFOC was presented (copy is attached to these minutes).  This report will be provided to the 
Committee by email.  Ms. Kukta reported that the funding for the Disney project is reserved in the Bond 
Fund 21 and is being held for the project.  The Deferred Maintenance fund was defunded for the next few 
years.  Ms. Kukta provided the following brief explanation of the different funds:  Deferred Maintenance 
Fund 14 used to be required to set aside monies for facility related maintenance, but the District continues 
to track this fund; the Bond Fund 21 is monitored by accountants and must follow the guidelines from the 
Bond document; Growth Fund 25 receives its largest revenues from developer fees which supports growth 
in schools, such as adding classrooms to serve the growing population; and Special Reserve Fund 40 
consists of state revenues and redevelopment monies.  Ms. Kukta will send the Committee a reference 
document that details the different funds. Chairman Smith reminded the Committee that there are extensive 
financial reports available on the District website for review for each school and project. 

 
 9. DISCUSSION OF RECRUITMENT OF COMMMITTEE MEMBERS – Chairman Smith remarked that the 

Committee now has a full house. 
 
10. ELECTION OF COMMITTEE CHAIR, VICE-CHAIR AND CLERK (Two-Year Term) – Mr. Marando moved 

to nominate Mr. Worsham as Committee Chair.  Ms. Hubbell  seconded the motion.  Motion carried 7-0.  
Chairman Smith moved to nominate Mr. Mullins as Committee Vice-Chair.  Motion was seconded by Mr.    
Marando.  Motion carried 7-0.  Chairman Smith moved to nominate Mr. Juarez as Committee Clerk.  Mr. 
Worsham seconded the motion.  Motion carried 7-0. 

 
 
 



School Facilities Oversight Committee  

Minutes of June 10, 2020 

 
 
11. SET MEETING SCHEDULE FOR 2020-2021 SCHOOL YEAR – After discussion, Ms. Hubbell moved the 

following Wednesday meetings be scheduled for 7:30 a.m.:  August 5, 2020; September 2, 2020; October 
7, 2020; November 4, 2020; December 2, 2020; February 3, 2021; March 3, 2021; April 7, 2021; May 5, 
2021 and June 2, 2021.  Mr. Mullins seconded the motion.  Motion carried 7-0.  The Committee retains the 
option to reschedule the meetings as needed. 

  
12. COMMITTEE COMMENTS –  
 

Chairman Smith wished Ms. Hubbell a happy birthday. 
 

Mr. Marando brought up the incident with the internet going down and asked how the District plans for 
providing backup in case of a failure and if E-Rate funding could be leveraged.  E-Rate does not allow this 
use of the funds.  Mr. Vonk reported that the District was working with Burbank Water and Power (BWP) for 
contingencies.  Mr. Vonk will check with BWP to determine the status. 
 
Ms. Hubbell commented that she would like to start visiting the sites and noted she would like to see the 
Bret Harte two-story building.   
 
Ms. Tabet suggested that site visits be pushed off until there are no students on campus or well into next 
year due to many concerned parents. 

 
    Chairman Smith suggested there may be some sites that could be visited during the summer. 
 
13. ALTERNATE/EX-OFFICIO COMMENTS – No comments were made. 
 
14. NEXT MEETING – The next meeting will be held Wednesday, August 5, 2020, 7:30 a.m., Virtual meetings 

will be held until further notice.  Chairman Smith congratulated the Committee’s new leadership and 
members.   

 
15. ADJOURNMENT – Chairman Smith adjourned the meeting at 8:48 a.m. 
 
 
  
 
 
 
 



BURBANK UNIFIED SCHOOL DISTRICT
2013 General Obligation Bond Authorization

Measure S

Measure S Program
Financial Report to SFOC

June 6, 2020



1  Fund 21 - Measure S Series A, Series B, & Series C $109,997,596.10 $109,997,596.10 Full Issuance
2  Prop. 39 - Energy Savings 2 3,285,288.58 3,285,288.58 0.00
3  E-Rate Contribution 3,233,740.16 3,233,740.16 0.00
4  Bank of America COP Financings 11,333,731.00 11,333,731.00 0.00
5  VOIP lease Financing 937,635.66 937,635.66 0.00
6  Fund 14 - Deferred Maintenance 4,222,503.98 4,222,503.98 0.00
7  Fund 25 - Developer Fee Fund 2,978,186.00 2,978,186.00 0.00
8  Fund 40 - District Contribution & BWP Rebates 827,428.35 827,428.35 0.00
9  Fund 40 - 2018 Financing 7,229,248.00 7,229,248.00 0.00
9  Interest Earnings/Transfers 2,374,951.15 2,374,951.15 0.00

                            COMBINED PROGRAM TOTALS: $146,420,308.98 $146,420,308.98 $0.00

Key Analytics - California Financial Services Page 1 District Financials as of 6/6/2020

A B C D (B - C)
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Received                  
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Revenue                   

Receivable

POTENTIAL Revenue/Funding Sources for Measure S                         
Projects Per Codoba's Budget

Potential                  
Revenue                   

Amounts 1

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S REVENUE & BUDGET SUMMARY

________________
1 The above funding sources have been identified by Cordoba and the District.  
2 Represents Prop. 39 revenue received to date.
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Project Name

A

  Walt Disney Elementary School - 2010000

1 Walt Disney Elem. - Fencing & Security $95,008.67 $95,008.67 ($95,008.67) $0.00 $0.00

2 Walt Disney Elem. - Roofing (CLOSED) 185,667.94 185,667.94 (185,667.94) 0.00 0.00

3 Walt Disney Elem. - HVAC 84,890.10 84,890.10 (84,890.10) 0.00 0.00

4 Walt Disney Elem. - Recycled Irrigation 0.00 0.00 0.00 0.00 0.00

5 Walt Disney Elem. - Playground 137,407.66 137,407.66 (137,407.66) 0.00 0.00

6 Walt Disney Elem. - Portables 8,979,914.89 4,003,673.51 (794,491.05) 4,976,241.38 3,209,182.46

7 Walt Disney Elem. - EMS 0.00 0.00 0.00 0.00 0.00

8 Walt Disney Elem. - Master Clock/Emergency Comm 114,136.00 114,135.68 (114,135.68) 0.32 0.00

9 Walt Disney Elem. - Fire Alarm 0.00 0.00 0.00 0.00 0.00

10 Walt Disney Elem. - Lighting & LED 347,397.00 347,397.00 (347,397.00) 0.00 0.00

11 Walt Disney Elem. - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

12 Walt Disney Elem. - Network Infrastructure 466,150.83 328,310.83 (294,016.12) 137,840.00 34,294.71

13 Walt Disney Elem. - 21st Century 346,194.31 153,386.11 (122,078.96) 192,808.20 31,307.15

14 Walt Disney Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

15 Walt Disney Elem. - Computers 60,206.05 60,206.05 (60,206.05) 0.00 0.00

16 Walt Disney Elem. - Document Cameras 10,556.05 10,556.05 (10,556.04) 0.00 0.01

COMBINED IMPROVEMENTS: $10,827,529.50 $5,520,639.60 ($2,245,855.27) $5,306,889.90 $3,274,784.33

Key Analytics - California Financial Services District Financials as of  6/6/2020

Project                
Commitments/        
Encumbrances 2

Project                 
Expenditures            

to Date 2

Remaining           
Budget Balance       

(Budget - Encumb.)

B C D (B - C)

Project                
Budget                

Estimate 1

Remaining            
Encumb. Balance       
(Encumb.- Exp.)

(C + D)
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Project Name

A

  Thomas Edison Elementary School - 2020000

17 Thomas Edison Elem. - Asphalt Project $25,984.13 $21,528.06 ($21,528.06) $4,456.07 $0.00

18 Thomas Edison Elem. - Fencing & Security 77,877.37 77,877.37 (77,877.37) 0.00 0.00

19 Thomas Edison Elem. - HVAC 95,904.70 95,904.70 (95,904.70) 0.00 0.00

20 Thomas Edison Elem. - Recycled Irrigation (CLOSED) 150,582.26 150,582.26 (150,582.26) 0.00 0.00

21 Thomas Edison Elem. - Playground (CLOSED) 637,764.96 637,764.96 (637,764.96) 0.00 0.00

22 Thomas Edison Elem. - Portables 97,088.75 63,273.63 (63,273.63) 33,815.12 0.00

23 Thomas Edison Elem. - EMS 0.00 0.00 0.00 0.00 0.00

24 Thomas Edison Elem. - Master Clock/Emgy. Comm 100,000.00 96,935.36 (96,935.36) 3,064.64 0.00

25 Thomas Edison Elem. - Fire Alarm 0.00 0.00 0.00 0.00 0.00

26 Thomas Edison Elem. - Lighting & LED 340,588.00 340,588.00 (340,588.00) 0.00 0.00

27 Thomas Edison Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

28 Thomas Edison Elem. - Network Infrastructure 246,355.33 246,355.33 (232,481.22) 0.00 13,874.11

29 Thomas Edison Elem. - 21st Century 221,990.26 221,990.26 (221,990.26) 0.00 0.00

30 Thomas Edison Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

31 Thomas Edison Elem. - Computers 70,877.79 70,877.79 (70,877.79) 0.00 0.00

32 Thomas Edison Elem. - Document Cameras 4,519.47 4,519.47 (4,519.47) 0.00 0.00

COMBINED IMPROVEMENTS: $2,169,533.02 $2,028,197.19 ($2,014,323.08) $141,335.83 $13,874.11

Key Analytics - California Financial Services District Financials as of  6/6/2020
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Project Name

A
  Ralph Emerson Elementary School - 2030000

33 Ralph Emerson Elem. - Asphalt (CLOSED) $249,574.98 $249,574.98 ($249,574.98) $0.00 $0.00

34 Ralph Emerson Elem. - Fencing & Security 8,055.00 8,055.00 (8,055.00) 0.00 0.00

35 Ralph Emerson Elem. - Roofing (CLOSED) 0.00 0.00 0.00 0.00 0.00

36 Ralph Emerson Elem. - HVAC (CLOSED) 1,370,339.56 1,370,339.56 (1,370,339.56) 0.00 0.00

37 Ralph Emerson Elem. - Plumbing (CLOSED) 0.00 0.00 0.00 0.00 0.00

38 Ralph Emerson Elem. - Playground 268,035.75 268,035.75 (267,606.75) 0.00 429.00

39 Ralph Emerson Elem. - Solar Project (CLOSED) 228,802.57 228,802.57 (228,802.57) 0.00 0.00

40 Ralph Emerson Elem. - Portables (CLOSED) 1,819,978.58 1,819,978.58 (1,818,261.06) 0.00 1,717.52

41 Ralph Emerson Elem. - EMS 246,301.00 246,301.00 (246,301.00) 0.00 0.00

42 Ralph Emerson Elem. - Master Clock/Emergency Comm (CLOSED) 152,944.00 152,944.00 (152,944.00) 0.00 0.00

43 Ralph Emerson Elem. - Fire Alarm (CLOSED) 427,635.00 427,635.00 (427,635.00) 0.00 0.00

44 Ralph Emerson Elem. - Lighting & LED (CLOSED) 212,576.00 212,576.00 (212,576.00) 0.00 0.00

45 Ralph Emerson Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

46 Ralph Emerson Elem. - Network Infrastructure 339,115.00 339,115.00 (339,115.00) 0.00 0.00

47 Ralph Emerson Elem. - 21st Century 289,446.94 289,446.94 (289,446.94) 0.00 0.00

48 Ralph Emerson Elem. - Telephone 25,769.08 25,769.08 (25,769.08) 0.00 0.00

49 Ralph Emerson Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

50 Ralph Emerson Elem. - Computers 73,107.57 73,107.57 (73,107.57) 0.00 0.00

51 Ralph Emerson Elem. - Document Cameras 10,848.13 10,848.13 (10,848.13) 0.00 0.00

COMBINED IMPROVEMENTS: $5,822,529.16 $5,722,529.16 ($5,720,382.64) $100,000.00 $2,146.52

Key Analytics - California Financial Services District Financials as of  6/6/2020
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Project Name

A
  Bret Harte Elementary School - 2050000

52 Bret Harte Elem. - Asphalt $355,036.00 $346,511.00 ($346,511.00) $8,525.00 $0.00

53 Bret Harte Elem. - Fencing & Security 15,000.00 14,326.00 (14,326.00) 674.00 0.00

54 Bret Harte Elem. - HVAC (CLOSED) 1,276,662.45 1,276,662.45 (1,276,662.45) 0.00 0.00

55 Bret Harte Elem. - Recycled Irrigation 22,564.90 22,564.90 (22,564.90) 0.00 0.00

56 Bret Harte Elem. - Playground 138,125.95 126,467.73 (126,467.53) 11,658.22 0.20

57 Bret Harte Elem. - Solar (CLOSED) 424,755.25 424,755.25 (424,755.25) 0.00 0.00

58 Bret Harte Elem. - Portables 9,985,296.70 9,765,076.04 (9,761,166.04) 220,220.66 3,910.00

59 Bret Harte Elem. - EMS 197,739.00 197,739.00 (197,739.00) 0.00 0.00

60 Bret Harte Elem. - Master Clock/Emergency Comm (CLOSED) 230,285.00 230,285.00 (230,285.00) 0.00 0.00

61 Bret Harte Elem. - Fire Alarm (CLOSED) 463,747.00 463,747.00 (463,747.00) 0.00 0.00

62 Bret Harte Elem. - Lighting & LED (CLOSED) 368,482.00 368,482.00 (368,482.00) 0.00 0.00

63 Bret Harte Elem. - Doors & Hardware 100,000.00 10,726.34 (10,726.34) 89,273.66 0.00

64 Bret Harte Elem. - Network Infrastructure 542,844.02 542,844.02 (542,844.02) 0.00 0.00

65 Bret Harte Elem. - 21st Century 280,136.48 278,251.81 (253,040.34) 1,884.67 25,211.47

66 Bret Harte Elem. - Telephone 24,920.38 24,920.38 (24,920.38) 0.00 0.00

67 Bret Harte Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

68 Bret Harte Elem. - Computers 72,615.39 72,615.39 (72,615.39) 0.00 0.00

69 Bret Harte Elem. - Document Cameras 12,869.60 12,869.60 (12,869.60) 0.00 0.00

COMBINED IMPROVEMENTS: $14,511,080.12 $14,178,843.91 ($14,149,722.24) $332,236.21 $29,121.67

Key Analytics - California Financial Services District Financials as of  6/6/2020
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Project Name

A
  Thomas Jefferson Elementary School - 2060000

70 Thomas Jefferson Elem. - Asphalt $481,157.75 $478,725.75 ($478,725.75) $2,432.00 $0.00

71 Thomas Jefferson Elem. - Fencing & Security 185,663.84 185,663.84 (185,663.84) 0.00 0.00

72 Thomas Jefferson Elem. - HVAC (CLOSED) 1,408,888.93 1,408,604.93 (1,408,604.93) 284.00 0.00

73 Thomas Jefferson Elem - Recycled Irrigation 10,257.76 10,257.76 (10,257.76) 0.00 0.00

74 Thomas Jefferson Elem.- Playground (CLOSED) 427,349.21 421,896.64 (421,896.64) 5,452.57 0.00

75 Thomas Jefferson Elem. - Solar (CLOSED) 452,642.00 452,642.00 (452,642.00) 0.00 0.00

76 Thomas Jefferson Elem.- Portables 6,500,217.10 6,493,347.18 (6,491,562.17) 6,869.92 1,785.01

77 Thomas Jefferson Elem.- EMS (CLOSED) 372,338.00 372,338.00 (372,338.00) 0.00 0.00

78 Thomas Jefferson Elem.- Master Clock/Emergency Com (CLOSED) 222,744.00 222,744.00 (222,744.00) 0.00 0.00

79 Thomas Jefferson Elem.- Fire Alarm (CLOSED) 420,461.00 420,461.00 (420,461.00) 0.00 0.00

80 Thomas Jefferson Elem. - Lighting & LED (CLOSED) 202,293.00 202,293.00 (202,293.00) 0.00 0.00

81 Thomas Jefferson Elem. - Doors & Hardware 150,000.00 6,724.12 (6,724.12) 143,275.88 0.00

82 Thomas Jefferson Elem. - Network Infrastructure 410,195.22 410,195.22 (410,193.52) 0.00 1.70

83 Thomas Jefferson Elem.- 21st Century 325,735.56 325,735.56 (312,063.27) 0.00 13,672.29

84 Thomas Jefferson Elem.- Telephone 0.00 0.00 0.00 0.00 0.00

85 Thomas Jefferson Elem.- E-Readers 0.00 0.00 0.00 0.00 0.00

86 Thomas Jefferson Elem. - Computers 79,267.73 79,267.73 (79,267.73) 0.00 0.00

87 Thomas Jefferson Elem.- Document Cameras 10,871.70 10,871.70 (10,871.70) 0.00 0.00

COMBINED IMPROVEMENTS: $11,660,082.80 $11,501,768.43 ($11,486,309.43) $158,314.37 $15,459.00

Key Analytics - California Financial Services District Financials as of  6/6/2020
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Project Name

A
  William McKinley Elementary School - 2090000

88 William McKinley Elem. - Fencing & Security $76,000.00 $58,862.00 ($58,862.00) $17,138.00 $0.00

89 William McKinley Elem. - HVAC 88,775.18 88,775.18 (88,775.18) 0.00 0.00

90 William McKinley Elem. - Playground (CLOSED) 361,592.66 361,592.66 (361,592.66) 0.00 0.00

91 William McKinley Elem. - Portables 3,500,340.00 3,408,298.40 (3,406,163.15) 92,041.60 2,135.25

92 William McKinley Elem. - EMS 0.00 0.00 0.00 0.00 0.00

93 William McKinley Elem. - Master Clock/Emergency Co 0.00 0.00 0.00 0.00 0.00

94 William McKinley Elem. - Fire Alarm 9,028.28 9,028.28 (9,028.28) 0.00 0.00

95 William McKinley Elem. - Lighting & LED 324,329.00 324,329.00 (324,329.00) 0.00 0.00

96 William McKinley Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

97 William McKinley Elem. - Network Infrastructure 382,198.39 304,086.85 (304,086.85) 78,111.54 0.00

98 William McKinley Elem. - 21st Classroom 288,011.00 273,516.37 (273,516.38) 14,494.63 (0.01)

99 William McKinley Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

100 William McKinley Elem. - Computers 65,444.28 65,444.28 (65,444.28) 0.00 0.00

101 William McKinley Elem. - Document Cameras 10,075.70 10,075.70 (10,075.70) 0.00 0.00

COMBINED IMPROVEMENTS: $5,205,794.49 $4,904,008.72 ($4,901,873.48) $301,785.77 $2,135.24

Key Analytics - California Financial Services District Financials as of  6/6/2020
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Project Name

A

  Jaoquin Miller Elementary School - 2100000

102 Jaoquin Miller Elem. - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00

103 Jaoquin Miller Elem. - Fencing & Security 72,143.87 10,246.36 (10,246.36) 61,897.51 0.00

104 Jaoquin Miller Elem. - HVAC (CLOSED) 1,392,835.93 1,392,835.93 (1,392,835.93) 0.00 0.00

105 Jaoquin Miller Elem. - Playground (CLOSED) 0.00 0.00 0.00 0.00 0.00

106 Jaoquin Miller Elem. - EMS 259,167.00 259,167.00 (259,167.00) 0.00 0.00

107 Jaoquin Miller Elem. - Master Clock/Emergency Comm (CLOSED) 256,920.00 256,920.00 (256,920.00) 0.00 0.00

108 Jaoquin Miller Elem. - Fire Alarm (CLOSED) 445,624.00 445,624.00 (445,624.00) 0.00 0.00

109 Jaoquin Miller Elem. - Lighting & LED (CLOSED) 348,379.96 348,379.96 (348,379.96) 0.00 0.00

110 Jaoquin Miller Elem. - Doors & Hardware 200,000.00 0.00 0.00 200,000.00 0.00

111 Jaoquin Miller Elem. - Network Infrastructure 283,621.26 282,921.26 (282,921.26) 700.00 0.00

112 Jaoquin Miller Elem. - 21st Century 321,488.95 321,488.95 (321,488.93) 0.00 0.02

113 Jaoquin Miller Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

114 Jaoquin Miller Elem. - Computers 117,853.53 117,853.53 (117,853.53) 0.00 0.00

115 Jaoquin Miller Elem. - Document Cameras 26,211.43 26,211.43 (26,211.43) 0.00 0.00

COMBINED IMPROVEMENTS: $3,724,245.93 $3,461,648.42 ($3,461,648.40) $262,597.51 $0.02

Key Analytics - California Financial Services District Financials as of  6/6/2020
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Project Name

A

  Providencia Elementary School - 2130000

116 Providencia Elem. - Asphalt Project (CLOSED) $305,886.50 $305,886.50 ($305,886.50) $0.00 $0.00

117 Providencia Elem. - Fencing & Security 187,017.81 187,017.81 (187,017.81) 0.00 0.00

118 Providencia Elem. - Recycled Irrigation (CLOSED) 127,282.12 127,282.12 (127,282.12) 0.00 0.00

119 Providencia Elem. - Playground (CLOSED) 323,887.10 323,887.10 (323,887.10) 0.00 0.00

120 Providencia Elem. - Portables 361,344.27 296,344.27 (296,344.26) 65,000.00 0.01

121 Providencia Elem. - EMS 0.00 0.00 0.00 0.00 0.00

122 Providencia Elem. - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

123 Providencia Elem. - Fire Alarm (CLOSED) 9,028.28 9,028.28 (9,028.28) 0.00 0.00

124 Providencia Elem. - Lighting & LED 412,227.00 412,227.00 (412,227.00) 0.00 0.00

125 Providencia Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

126 Providencia Elem. - Network Infrastructure 314,764.96 314,064.96 (314,064.96) 700.00 0.00

127 Providencia Elem. - 21st Century 274,097.66 274,097.66 (271,144.57) 0.00 2,953.09

128 Providencia Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

129 Providencia Elem. - Computers 66,170.46 66,170.46 (66,170.46) 0.00 0.00

130 Providencia Elem. - DOC CAMERAS 1,806.55 1,806.55 (1,806.55) 0.00 0.00

COMBINED IMPROVEMENTS: $2,483,512.71 $2,317,812.71 ($2,314,859.61) $165,700.00 $2,953.10

Key Analytics - California Financial Services District Financials as of  6/6/2020
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Project Name

A

  Theodore Roosevelt Elementary School - 2140000

131 Theodore Roosevelt Elem. - Asphalt Project $170,672.00 $170,672.00 ($168,516.53) $0.00 $2,155.47

132 Theodore Roosevelt Elem. - Fencing & Security 234,924.15 133,266.15 (133,266.15) 101,658.00 0.00

133 Theodore Roosevelt Elem. - Roofing (CLOSED) 188,417.29 188,417.29 (188,417.29) 0.00 0.00

134 Theodore Roosevelt Elem. - HVAC 90,413.02 90,413.02 (90,413.02) 0.00 0.00

135 Theodore Roosevelt Elem. - Plumbing (CLOSED) 0.00 0.00 0.00 0.00 0.00

136 Theodore Roosevelt Elem. - Recycled Irrigation 3,529.63 3,529.63 (3,529.63) 0.00 0.00

137 Theodore Roosevelt Elem. - Playground 648,407.18 589,802.87 (572,381.00) 58,604.31 17,421.87

138 Theodore Roosevelt Elem. - Portables 2,987,903.08 2,987,900.08 (2,984,795.15) 3.00 3,104.93

139 Theodore Roosevelt Elem. - EMS 0.00 0.00 0.00 0.00 0.00

140 Theodore Roosevelt Elem. - Master Clock/Emergency 123,317.00 123,316.96 (123,316.96) 0.04 0.00

141 Theodore Roosevelt Elem. - Fire Alarm 3,021.31 3,021.31 0.00 0.00 3,021.31

142 Theodore Roosevelt Elem. - Lighting & LED 385,309.00 385,309.00 (385,309.00) 0.00 0.00

143 Theodore Roosevelt Elem. - Doors & Hardware 77,789.31 77,789.31 (77,789.31) 0.00 0.00

144 Theodore Roosevelt Elem. - Network Infrastructure 274,401.01 274,401.01 (274,401.01) 0.00 0.00

145 Theodore Roosevelt Elem. - 21st Classroom 292,433.89 290,893.89 (287,766.72) 1,540.00 3,127.17

146 Theodore Roosevelt Elem. - Telephone 0.00 0.00 0.00 0.00 0.00

147 Theodore Roosevelt Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

148 Theodore Roosevelt Elem. - Computers 75,216.65 75,216.65 (75,216.65) 0.00 0.00

149 Theodore Roosevelt Elem. - Document Cameras 10,142.35 10,142.35 (10,142.35) 0.00 0.00

COMBINED IMPROVEMENTS: $5,565,896.87 $5,404,091.52 ($5,375,260.77) $161,805.35 $28,830.75

Key Analytics - California Financial Services District Financials as of  6/6/2020
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Project Name

A

  R.L. Stevenson Elementary School - 2150000

150 R.L. Stevenson Elem. - Asphalt Project $414,366.00 $395,528.00 ($395,528.00) $18,838.00 $0.00

151 R.L. Stevenson Elem. - Fencing & Security 18,370.00 16,220.00 (16,220.00) 2,150.00 0.00

152 R.L. Stevenson Elem. - HVAC 97,052.36 97,052.36 (97,052.36) 0.00 0.00

153 R.L. Stevenson Elem. - Recycled Irrigation 12,185.55 12,185.55 (12,185.55) 0.00 0.00

154 R.L. Stevenson Elem. - Playground 204,632.12 204,632.12 (204,624.34) 0.00 7.78

155 R.L. Stevenson Elem. - Portables 7,617,834.85 7,458,856.78 (7,454,969.60) 158,978.07 3,887.18

156 R.L. Stevenson Elem. - EMS 0.00 0.00 0.00 0.00 0.00

157 R.L. Stevenson Elem. - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

158 R.L. Stevenson Elem. - Fire Alarm 280,511.33 280,511.33 (274,733.77) 0.00 5,777.56

159 R.L. Stevenson Elem. - Lighting & LED 269,514.00 269,514.00 (269,514.00) 0.00 0.00

160 R.L. Stevenson Elem. - Doors & Hardware 100,000.00 13,638.36 (13,638.36) 86,361.64 0.00

161 R.L. Stevenson Elem. - Network Infrastructure 380,768.92 380,538.92 (380,538.92) 230.00 0.00

162 R.L. Stevenson Elem. - 21st Century 271,252.02 270,322.02 (270,322.03) 930.00 (0.01)

163 R.L. Stevenson Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

164 R.L. Stevenson Elem. - Computers 75,197.25 75,197.25 (75,197.25) 0.00 0.00

165 R.L. Stevenson Elem. - Document Cameras 15,256.75 15,256.75 (15,256.75) 0.00 0.00

COMBINED IMPROVEMENTS: $9,756,941.15 $9,489,453.44 ($9,479,780.93) $267,487.71 $9,672.51

Key Analytics - California Financial Services District Financials as of  6/6/2020
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Project Name

A
  George Washington Elementary School - 2160000

166 George Washington Elem. - Asphalt (CLOSED) $145,836.96 $145,836.96 ($145,836.96) $0.00 $0.00

167 George Washington Elem. - Fencing & Security 114,833.55 114,833.55 (114,833.55) 0.00 0.00

168 George Washington Elem. - Roofing (CLOSED) 141,258.98 141,258.98 (141,258.98) 0.00 0.00

169 George Washington Elem. - HVAC (CLOSED) 1,305,625.50 1,305,625.50 (1,305,625.50) 0.00 0.00

170 George Washington Elem. - Plumbing 0.00 0.00 0.00 0.00 0.00

171 George Washington Elem. - Playground (CLOSED) 314,469.89 314,469.89 (314,469.89) 0.00 0.00

172 George Washington Elem. - Solar Project (CLOSED) 524,037.25 524,037.25 (524,037.25) 0.00 0.00

173 George Washington Elem. - Portables 3,716,611.37 3,716,611.37 (3,712,973.26) 0.00 3,638.11

174 George Washington Elem. - EMS 525,831.00 525,831.00 (525,831.00) 0.00 0.00

175 George Washington Elem. - Master Clock/Emergency C (CLOSED) 244,690.00 244,690.00 (244,690.00) 0.00 0.00

176 George Washington Elem. - Fire Alarm (CLOSED) 546,841.00 546,841.00 (546,841.00) 0.00 0.00

177 George Washington Elem. - Lighting & LED (CLOSED) 300,007.77 300,007.77 (300,007.77) 0.00 0.00

178 George Washington Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

179 George Washington Elem. - Network Infrastructure 329,278.59 329,278.59 (329,278.59) 0.00 0.00

180 George Washington Elem. - 21st Century 215,765.12 212,712.92 (212,712.92) 3,052.20 0.00

181 George Washington Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

182 George Washington Elem. - Computers 74,787.19 74,787.19 (74,787.19) 0.00 0.00

183 George Washington Elem. - Document Cameras 7,210.65 7,210.65 (7,210.65) 0.00 0.00

COMBINED IMPROVEMENTS: $8,607,084.82 $8,504,032.62 ($8,500,394.51) $103,052.20 $3,638.11

Key Analytics - California Financial Services District Financials as of  6/6/2020
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Project Name

A
  Luther Burbank Middle School - 3200000

184 Luther Burbank Middle - Asphalt Project (CLOSED) $616,603.92 $616,603.92 ($616,603.92) $0.00 $0.00

185 Luther Burbank Middle - Fencing & Security 221,886.00 221,886.00 (221,886.00) 0.00 0.00

186 Luther Burbank Middle - Roofing (CLOSED) 128,088.63 128,088.63 (128,088.63) 0.00 0.00

187 Luther Burbank Middle - HVAC (CLOSED) 3,665,520.99 3,665,520.99 (3,665,520.99) 0.00 0.00

188 Luther Burbank Middle - Plumbing Project (CLOSED) 222,385.39 222,385.39 (222,385.39) 0.00 0.00

189 Luther Burbank Middle - Recycled Irrigation 212,521.62 212,521.62 (212,521.62) 0.00 0.00

190 Luther Burbank Middle - Solar Project (CLOSED) 898,906.97 898,906.97 (898,906.97) 0.00 0.00

191 Luther Burbank Middle - Portables 20,303.20 20,303.20 (20,303.20) 0.00 0.00

192 Luther Burbank Middle - EMS (CLOSED) 972,217.00 972,217.00 (972,217.00) 0.00 0.00

193 Luther Burbank Middle - Master Clock/Emergency Com 0.00 0.00 0.00 0.00 0.00

194 Luther Burbank Middle - Fire Alarm 53,975.63 53,975.63 (53,975.63) 0.00 0.00

195 Luther Burbank Middle - Lighting & LED (CLOSED) 474,407.59 474,407.59 (474,407.59) 0.00 0.00

196 Luther Burbank Middle - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

197 Luther Burbank Middle - Network Infrastructure 479,150.39 479,150.39 (469,915.30) 0.00 9,235.09

198 Luther Burbank Middle - 21st Century 425,430.03 422,770.03 (422,770.03) 2,660.00 0.00

199 Luther Burbank Middle - Telephone 1,875.00 1,875.00 (1,875.00) 0.00 0.00

200 Luther Burbank Middle - E-Readers 170,133.90 170,133.90 (170,133.90) 0.00 0.00

201 Luther Burbank Middle - Computers 249,192.18 249,192.18 (249,192.18) 0.00 0.00

202 Luther Burbank Middle - Document Cameras 24,307.51 24,307.51 (24,307.51) 0.00 0.00

COMBINED IMPROVEMENTS: $8,836,905.95 $8,834,245.95 ($8,825,010.86) $2,660.00 $9,235.09

Key Analytics - California Financial Services District Financials as of  6/6/2020
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Project Name

A
  David Starr Jordan Middle School - 3210000

203 David Starr Jordan Middle - Asphalt (CLOSED) $253,189.76 $253,189.76 ($253,189.76) $0.00 $0.00

204 David Starr Jordan Middle - Fencing & Security 363,234.96 363,234.96 (363,234.96) 0.00 0.00

205 David Starr Jordan Middle - Roofing (CLOSED) 253,064.00 253,064.00 (253,064.00) 0.00 0.00

206 David Starr Jordan Middle - HVAC (CLOSED) 2,873,791.16 2,873,791.16 (2,873,791.16) 0.00 0.00

207 David Starr Jordan Middle - Plumbing (CLOSED) 150,920.48 150,920.48 (150,920.48) 0.00 0.00

208 David Starr Jordan Middle - Recycled Irrigation (CLOSED) 161,765.00 161,765.00 (161,765.00) 0.00 0.00

209 David Starr Jordan Middle - Solar Project (CLOSED) 523,564.34 523,564.34 (523,564.34) 0.00 0.00

210 David Starr Jordan Middle - EMS (CLOSED) 567,780.00 567,780.00 (567,780.00) 0.00 0.00

211 David Starr Jordan Middle - Master Clock (CLOSED) 317,607.00 317,607.00 (317,607.00) 0.00 0.00

212 David Starr Jordan Middle - Fire Alarm (CLOSED) 837,504.00 837,504.00 (837,504.00) 0.00 0.00

213 David Starr Jordan Middle - Lighting & LED (CLOSED) 530,322.01 530,322.01 (530,322.01) 0.00 0.00

214 David Starr Jordan Middle - Doors & Hardware (CLOSED) 191,562.14 191,562.14 (191,562.14) 0.00 0.00

215 David Starr Jordan Middle - Network Infrastructure 659,791.85 659,791.85 (653,552.22) 0.00 6,239.63

216 David Starr Jordan Middle - 21st Century 462,438.46 458,918.66 (458,918.66) 3,519.80 0.00

217 David Starr Jordan Middle - E-Readers 164,360.29 164,360.29 (164,360.29) 0.00 0.00

218 David Starr Jordan Middle - Computers 258,052.57 258,052.57 (258,052.57) 0.00 0.00

219 David Starr Jordan Middle - Document Cameras 23,962.05 23,962.05 (23,962.05) 0.00 0.00

220 David Starr Jordan Middle - Playground 138,878.00 138,878.00 (138,878.00) 0.00 0.00

221 David Starr Jordan Middle - Portables 649,521.41 649,521.41 (649,521.41) 0.00 0.00

222 David Starr Jordan Middle - Opterra Project 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $9,381,309.48 $9,377,789.68 ($9,371,550.05) $3,519.80 $6,239.63

Key Analytics - California Financial Services District Financials as of  6/6/2020
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Project Name

A
  John Muir Middle School - 3220000

223 John Muir Middle - Asphalt Project (CLOSED) $633,329.10 $633,329.10 ($633,329.10) $0.00 $0.00

224 John Muir Middle - Fencing & Security 173,200.20 173,200.20 (173,200.20) 0.00 0.00

225 John Muir Middle - Roofing (CLOSED) 306,085.26 306,085.26 (306,085.26) 0.00 0.00

226 John Muir Middle - HVAC (CLOSED) 2,761,310.46 2,761,310.46 (2,761,310.46) 0.00 0.00

227 John Muir Middle - Plumbing 0.00 0.00 0.00 0.00 0.00

228 John Muir Middle - Solar (CLOSED) 371,163.75 371,163.75 (371,163.75) 0.00 0.00

229 John Muir Middle - Portables 35,949.31 35,949.31 (35,949.31) 0.00 0.00

230 John Muir Middle - EMS (CLOSED) 784,719.50 784,719.50 (784,719.50) 0.00 0.00

231 John Muir Middle - Master Clock 2,862.50 2,862.50 (2,862.50) 0.00 0.00

232 John Muir Middle - Fire Alarm 705,867.88 705,867.88 (705,867.88) 0.00 0.00

233 John Muir Middle - Lighting & LED (CLOSED) 768,300.53 768,300.53 (768,300.53) 0.00 0.00

234 John Muir Middle - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

235 John Muir Middle - Network Infrastructure 938,496.90 922,682.78 (922,682.78) 15,814.12 0.00

236 John Muir Middle - 21st Classroom 580,386.77 579,826.77 (579,826.77) 560.00 0.00

237 John Muir Middle - Telephone 31,386.73 31,386.73 (31,386.73) 0.00 0.00

238 John Muir Middle - E-Readers 146,484.82 146,484.82 (146,484.82) 0.00 0.00

239 John Muir Middle - Computers 311,967.25 311,967.25 (311,967.25) 0.00 0.00

240 John Muir Middle - Document Cameras 29,773.80 29,773.80 (29,773.80) 0.00 0.00

COMBINED IMPROVEMENTS: $8,581,284.76 $8,564,910.64 ($8,564,910.64) $16,374.12 $0.00

Key Analytics - California Financial Services District Financials as of  6/6/2020
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Project Name

A
  Burbank High School - 4310000

241 Burbank High - EMS $56,664.00 $56,664.00 ($56,664.00) $0.00 $0.00

242 Burbank High - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

243 Burbank High - Fire Alarm (CLOSED) 8,867.15 8,867.15 (8,867.15) 0.00 0.00

244 Burbank High - Lighting & LED 2,366,672.87 2,366,672.87 (2,366,672.87) 0.00 0.00

245 Burbank High - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

246 Burbank High - Network Infrastructure 1,594,028.18 1,565,757.64 (1,565,757.63) 28,270.54 0.01

247 Burbank High - 21st Century 787,863.20 785,553.20 (785,553.20) 2,310.00 0.00

248 Burbank High - Telephone 35,203.72 35,203.72 (35,203.72) 0.00 0.00

249 Burbank High - E-Readers 277,495.80 277,495.80 (277,495.80) 0.00 0.00

250 Burbank High - Computers 345,327.16 345,327.16 (345,327.16) 0.00 0.00

251 Burbank High - Portables 826.75 76.75 (76.75) 750.00 0.00

252 Burbank High - Plumbing 28,053.00 28,053.00 (28,053.00) 0.00 0.00

253 Burbank High - Document Cameras 67,947.33 67,947.33 (67,947.33) 0.00 0.00

COMBINED IMPROVEMENTS: $5,568,949.16 $5,537,618.62 ($5,537,618.61) $31,330.54 $0.01

Key Analytics - California Financial Services District Financials as of  6/6/2020

C D (B - C)

Project                
Budget                

Estimate 1

Project                
Commitments/        
Encumbrances 2

Remaining           
Budget Balance       

(Budget - Encumb.)

Project                 
Expenditures            

to Date 2

B (C + D)

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS
Remaining            

Encumb. Balance       
(Encumb.- Exp.)

           Page 16



Project Name

A
  John Burroughs High School - 4320000

254 John Burroughs High - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00

255 John Burroughs High - Fencing & Security 2,280.00 2,280.00 (2,280.00) 0.00 0.00

256 John Burroughs High - Roofing (CLOSED) 474,993.00 474,993.00 (474,993.00) 0.00 0.00

257 John Burroughs High - HVAC (CLOSED) 1,254,123.64 1,254,123.64 (1,254,123.64) 0.00 0.00

258 John Burroughs High - Recycled Irrigation 3,796.89 3,796.89 (3,796.89) 0.00 0.00

259 John Burroughs High - Portables 0.00 0.00 0.00 0.00 0.00

260 John Burroughs High - EMS (CLOSED) 160,742.00 160,742.00 (160,742.00) 0.00 0.00

261 John Burroughs High - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

262 John Burroughs High - Fire Alarm 9,487.85 9,487.85 (9,487.85) 0.00 0.00

263 John Burroughs High - Lighting & LED (CLOSED) 783,942.06 783,942.06 (783,942.06) 0.00 0.00

264 John Burroughs High - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

265 John Burroughs High - Network Infrastructure 1,303,337.19 1,303,337.19 (1,303,335.48) 0.00 1.71

266 John Burroughs High - 21st Century 940,606.51 939,486.51 (939,095.80) 1,120.00 390.71

267 John Burroughs High - E-Readers 310,041.01 310,041.01 (310,041.01) 0.00 0.00

268 John Burroughs High - Computers 276,626.19 276,626.19 (276,626.19) 0.00 0.00

269 John Burroughs High - Document Cameras 451.12 451.12 (451.12) 0.00 0.00

COMBINED IMPROVEMENTS: $5,520,427.46 $5,519,307.46 ($5,518,915.04) $1,120.00 $392.42

Key Analytics - California Financial Services District Financials as of  6/6/2020
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Project Name

A
  Horace Mann School - 5080000

270 Horace Mann - Asphalt $1,226,334.10 $1,221,309.10 ($1,221,309.10) $5,025.00 $0.00

271 Horace Mann - Fencing & Security (CLOSED) 97,557.68 97,557.68 (97,557.29) 0.00 0.39

272 Horace Mann - Roofing 272,149.19 272,149.19 (251,458.61) 0.00 20,690.58

273 Horace Mann - HVAC 1,094,418.00 1,094,418.00 (1,094,418.00) 0.00 0.00

274 Horace Mann - Plumbing 1,362,658.00 1,362,658.00 (1,362,658.00) 0.00 0.00

275 Horace Mann - Recycled Irrigation 18,753.14 18,753.14 (18,753.14) 0.00 0.00

276 Horace Mann - Playground 51,226.00 51,226.00 (51,226.00) 0.00 0.00

277 Horace Mann - EMS 325,000.00 325,000.00 (325,000.00) 0.00 0.00

278 Horace Mann - Master Clock/Emergency Comm 342,685.13 342,685.13 (321,994.56) 0.00 20,690.57

279 Horace Mann - Fire Alarm 354,375.00 354,375.00 (354,375.00) 0.00 0.00

280 Horace Mann - Lighting & LED 475,000.00 475,000.00 (475,000.00) 0.00 0.00

281 Horace Mann - Doors & Hardware 989,020.00 989,020.00 (989,020.00) 0.00 0.00

282 Horace Mann - Network Infrastructure 321,338.37 321,338.37 (321,338.37) 0.00 0.00

283 Horace Mann - 21st Classroom 0.00 0.00 0.00 0.00 0.00

284 Horace Mann - Telephone 94,134.23 94,134.23 (94,134.23) 0.00 0.00

285 Horace Mann - E-Readers 0.00 0.00 0.00 0.00 0.00

286 Horace Mann - Computers 19,379.79 19,379.79 (19,322.07) 0.00 57.72

287 Horace Mann - Portables 2,535,282.43 2,534,532.17 (2,534,532.17) 750.26 0.00

288 Horace Mann - Document Cameras 0.00 0.00 0.00 0.00 0.00

289 Horace Mann - Horce Mann Mini Mod Project 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $9,579,311.06 $9,573,535.80 ($9,532,096.54) $5,775.26 $41,439.26
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Project Name

A
  Magnolia Park School - 5170000

290 Magnolia Park - Network Infrastructure $900.00 $900.00 ($900.00) $0.00 $0.00

291 Magnolia Park - 21st Century 31,294.46 30,576.60 (30,196.48) 717.86 380.12

292 Magnolia Park - E-Readers 0.00 0.00 0.00 0.00 0.00

293 Magnolia Park - Computers 6,673.93 6,673.93 (6,654.05) 0.00 19.88

294 Magnolia Park - Document Cameras 1,353.35 1,353.35 (1,353.35) 0.00 0.00

295 Magnolia Park - Lighting & LED 37,288.00 37,288.00 (37,288.00) 0.00 0.00

COMBINED IMPROVEMENTS: $77,509.74 $76,791.88 ($76,391.88) $717.86 $400.00

  Community Day School - 5260000

296 Community Day School - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00

297 Community Day School - Fire Alarm 0.00 0.00 0.00 0.00 0.00

298 Community Day School - Lighting & LED 68,054.00 68,054.00 (68,054.00) 0.00 0.00

299 Community Day School - Network Infrastructure $47,558.31 $47,558.31 ($46,515.89) 0.00 $1,042.42

300 Community Day School - 21st Classroom 43,060.39 42,780.39 (42,242.46) 280.00 537.93

301 Community Day School - E-Readers 28,613.18 28,613.18 (28,613.18) 0.00 0.00

302 Community Day School - Computer 16,026.84 16,026.84 (16,006.44) 0.00 20.40

303 Community Day School - Document Cameras 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $203,312.72 $203,032.72 ($201,431.97) $280.00 $1,600.75

Key Analytics - California Financial Services District Financials as of  6/6/2020
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Project Name

A
  Monterey High School - 5300000

304 Monterey High - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00

305 Monterey High - Fencing & Security 38,908.61 38,908.61 (38,908.61) 0.00 0.00

306 Monterey High - HVAC 0.00 0.00 0.00 0.00 0.00

307 Monterey High - Recycled Irrigation 10,354.60 10,354.60 (10,354.60) 0.00 0.00

308 Monterey High - Playground 0.00 0.00 0.00 0.00 0.00

309 Monterey High - EMS 0.00 0.00 0.00 0.00 0.00

310 Monterey High - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

311 Monterey High - Fire Alarm 0.00 0.00 0.00 0.00 0.00

312 Monterey High - Lighting & LED 127,850.00 127,850.00 (127,850.00) 0.00 0.00

313 Monterey High - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

314 Monterey High - Network Infrastructure 144,234.67 144,234.67 (144,234.67) 0.00 0.00

315 Monterey High - 21st Century 82,636.50 81,586.50 (80,269.85) 1,050.00 1,316.65

316 Monterey High - Telephone 15,379.13 15,379.13 (15,379.13) 0.00 0.00

317 Monterey High - E-Readers 16,205.02 16,205.02 (16,205.02) 0.00 0.00

318 Monterey High - Computers 52,319.44 52,319.44 (52,319.44) 0.00 0.00

319 Monterey High - Document Cameras 2,712.30 2,712.30 (2,712.30) 0.00 0.00

COMBINED IMPROVEMENTS: $490,600.27 $489,550.27 ($488,233.62) $1,050.00 $1,316.65
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Project Name

A
  Adult Education School - 5330000

320 Adult Ed. - Asphalt $6,630.00 $6,630.00 ($6,630.00) $0.00 $0.00

321 Adult Ed. - Fencing & Security 89,707.00 89,707.00 (89,707.00) 0.00 0.00

322 Adult Ed. - Roofing (CLOSED) 109,626.02 109,626.02 (109,626.02) 0.00 0.00

323 Adult Ed. - HVAC 0.00 0.00 0.00 0.00 0.00

324 Adult Ed. - Playground 87,172.63 87,172.63 (87,172.63) 0.00 0.00

325 Adult Ed. - Solar Project (CLOSED) 369,273.11 369,273.11 (369,273.11) 0.00 0.00

326 Adult Ed. - EMS 0.00 0.00 0.00 0.00 0.00

327 Adult Ed. - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

328 Adult Ed. - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

329 Adult Ed. - Network Infrastructure 208,384.56 208,384.56 (208,384.56) 0.00 0.00

330 Adult Ed. - Lighting & LED 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $870,793.32 $870,793.32 ($870,793.32) $0.00 $0.00

Key Analytics - California Financial Services District Financials as of  6/6/2020
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Project Name

A
  Burbank Ind. Learning Academy - 5750000

331 Burbank Ind. Learning Academy - Networking Infrast $22,401.81 $22,401.81 ($22,401.81) $0.00 $0.00

332 Burbank Ind. Learning Academy - 21st Classroom 0.00 0.00 0.00 0.00 0.00

333 Burbank Ind. Learning Academy - E-Readers 0.00 0.00 0.00 0.00 0.00

334 Burbank Ind. Learning Academy - Computer 20,484.73 20,484.73 (20,484.73) 0.00 0.00

335 Burbank Ind. Learning Academy - Document Cameras 0.00 0.00 0.00 0.00 0.00

336 Burbank Ind. Learning Academy - Fencing & Security 0.00 0.00 0.00 0.00 0.00

337 Burbank Ind. Learning Academy - Portables 42,746.00 12,047.50 (12,047.50) 30,698.50 0.00

338 Burbank Ind. Learning Academy - Lighting & LED 24,925.00 24,925.00 (24,925.00) 0.00 0.00

COMBINED IMPROVEMENTS: $110,557.54 $79,859.04 ($79,859.04) $30,698.50 $0.00

  District Office - 7400000

339 District Office $6,750.00 $6,750.00 ($6,750.00) $0.00 $0.00

340 District Office - EMS 0.00 0.00 0.00 0.00 0.00

341 7400000-92000 - Optera - Distric-Wide Expenses 0.00 0.00 0.00 0.00 0.00

342 District Office - Networking Infrastructure 277,194.95 277,194.90 (240,825.26) 0.05 36,369.64

343 District Office - 21st Classroom 1,084.00 1,084.00 (1,084.00) 0.00 0.00

344 District Office - Computers 189,494.17 189,494.17 (189,494.17) 0.00 0.00

345 District Office - Lighting & LED 362,832.00 362,832.00 (362,832.00) 0.00 0.00

346 Bond Program Expenses (Program Wide) 5,470,002.90 5,470,002.78 (5,407,151.61) 0.12 62,851.17

347 Facilities - District Project Support 2,105,656.79 2,043,077.05 (2,009,800.42) 62,579.74 33,276.63

348 Facilities Services - EMS 9,361.70 9,361.70 (9,361.70) 0.00 0.00

349 Facilities Services 88,397.87 0.00 0.00 88,397.87 0.00

COMBINED IMPROVEMENTS: $8,510,774.38 $8,359,796.60 ($8,227,299.16) $150,977.78 $132,497.44
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Project Name

A
  Technology Projects - 7730000

350 Technology Services $0.00 $0.00 $0.00 $0.00 $0.00

351 Technology Services - Solar 298,362.00 298,362.00 (298,362.00) 0.00 0.00

352 Technology Services - EMS 0.00 0.00 0.00 0.00 0.00

353 Technology Services - District Project Support 1,807.11 1,807.11 (1,807.11) 0.00 0.00

354 Technology Services - Network Infrastructure 3,663,697.84 3,659,769.57 (3,463,270.31) 3,928.27 196,499.26

355 Technology Services - 21st Century 28,866.35 28,089.79 (28,089.79) 776.56 0.00

356 Technology Services - Telephone 1,472,156.22 1,470,171.28 (1,469,187.78) 1,984.94 983.50

357 Technology Services - Computers 305,955.14 0.00 0.00 305,955.14 0.00

358 Technology Services - Document Cameras 0.00 0.00 0.00 0.00 0.00

359 DSC - Lighting & LED 207,894.00 207,894.00 (207,894.00) 0.00 0.00

COMBINED IMPROVEMENTS: $5,978,738.66 $5,666,093.75 ($5,468,610.99) $312,644.91 $197,482.76

_______________________________
1 Estimated Project Budgets have been provided by Cordoba Corporation Inc..
2 Project Encumbrances & Expenditures have been updated and balanced to the Los Angeles County General Ledger Reports as of 6/6/2020 and include current liabilities.

Projects that are 100% complete but may still have outstanding encumbrances.

Projects that are currently in progress.

Denotes projects that have not started.

In the process of determining project status.

Key Analytics - California Financial Services District Financials as of  6/6/2020
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2013 MEASURE S G.O. BOND ELECTION
Glossary of Measure S Program Funding Sources
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Fund 21 - General Obligation Bonds (G.O. Bonds): Measure S is a voter approved bond measure within the boundaries of the
District. It represents a maximum tax of $60 per $100,000 of assessed property value.

Fund 25 - Developer Fees: School districts have the ability to impose impact fees from new residential development or additions
and commercial/industrial development for the construction or reconstruction of school facilities. Developer fees are collected at
the time a building permit is issued and are restricted to the funding of additional capacity (e.g. New Construction).

Fund 35 - State School Facility Program Grants (SFP): The SFP provides grants for school districts to acquire school sites,
construct new school facilities, or modernize existing school facilities. The two major funding types available are “new
construction” and “modernization”. The new construction grant provides funding on a 50/50 State and local match basis. The
modernization grant provides funding on a 60/40 basis.

Prop. 39 – Energy Savings – California Clean Energy Jobs Act: Prop. 39 is an energy efficiency grant program that provides
funding for eligible repairs to heating, ventilation, and air-conditioning (HVAC) systems; new chillers, boilers and furnaces; new
lighting and lighting control systems; Installation of energy-efficient windows, programmable thermostats, and thermal window
shades; and on-site clean energy generation, such as solar photovoltaic.

Fund 14 – Deferred Maintenance Fund: On January 23, 2013, the SAB approved the last annual item to distribute $254,430,098
in DMP funding to school districts and county offices of education. One hundred percent of the funding available was
proportionately distributed to all participating school districts and county offices of education based on a funding baseline
established by the SAB on April 22, 2009 for the 2008/2009 through 2012/2013 funding cycles.

Fund 40 – District Special Reserve Fund: This fund represents the District’s Capital Facility Fund Reserve.

E-Rate Funding: The Schools and Libraries Division (SLD) of the Universal Service Administrative Company (USAC) provides
affordable access to telecommunications services for all eligible schools and libraries in the United States. The USAC is a not-for-
profit corporation appointed by the Federal Communications Commission (FCC) to ensure that the benefits of telecommunications
services reach students and communities across the country. The Program provides discounts on telecommunications services,
Internet access and internal connections.
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Task Name Duration Start Finish

DSA 19.7 mons Mon 7/1/19 Thu 12/31/20

Bid Document Dev 30 days Fri 1/1/21 Thu 2/11/21

Bid 30 days Fri 2/12/21 Thu 3/25/21

Award of Contract- NTP4 wks Fri 3/26/21 Thu 4/22/21

Construction 13 mons Fri 4/23/21 Thu 4/21/22

Building delivery 1 wk Fri 7/16/21 Thu 7/22/21

Empty existing builidngs1 wk Sat 7/17/21 Thu 7/22/21

Demolition of existing 
buildings

35 days Mon 
7/19/21

Fri 9/3/21

Move into new building5 days Tue 7/27/21 Mon 8/2/21

start of school 0 days Mon 8/2/21 Mon 8/2/21

Bid 45 days Mon 4/5/21 Mon 6/7/21

Award of Contract 30 days Mon 6/7/21 Mon 7/19/21

Construction 8 wks Mon 7/19/21Fri 9/10/21

start of school 0 days Mon 8/2/21 Mon 8/2/21

Bid 45 days Fri 7/2/21 Thu 9/2/21

Award of Contract 30 days Fri 7/2/21 Thu 8/12/21

Remove Storage 
Containers

3 days Fri 7/2/21 Tue 7/6/21

Construction 4 wks Mon 9/6/21 Fri 10/1/21

Maintenance period 3 mons Mon 10/4/21Fri 12/24/21

Bid 15 days Mon 7/6/20 Fri 7/24/20

8/2

8/2

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

Half 1, 2019 Half 2, 2019 Half 1, 2020 Half 2, 2020 Half 1, 2021 Half 2, 2021 Half 1, 2022

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress
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Project: disney schedule 2-story

Date: Thu 7/16/20

EXHIBIT B



Task Name Duration Start Finish

Award of Contract 30 days Tue 7/21/20 Mon 8/31/20

Store playground 
equipment

360 days Fri 7/24/20 Thu 12/9/21

Construction 4 wks Fri 7/30/21 Thu 8/26/21

Bid Document Dev 45 days Mon 1/7/19 Fri 3/8/19

Bid 30 days Mon 1/7/19 Fri 2/15/19

Award of Contract 3 wks Mon 1/7/19 Fri 1/25/19

Last day of School 0 days Fri 5/28/21 Fri 5/28/21

Storage Container 2 days Fri 5/28/21 Mon 5/31/21

Move out 8 2 days Tue 6/1/21 Wed 6/2/21

Construction Refresh 8 wks Mon 1/7/19 Fri 3/1/19

5/28

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

Half 1, 2019 Half 2, 2019 Half 1, 2020 Half 2, 2020 Half 1, 2021 Half 2, 2021 Half 1, 2022

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress
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Project: disney schedule 2-story

Date: Thu 7/16/20
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Burbank Unified School District 
School Facilities Oversight Committee 

Facility-Related Funds 
 
 

Deferred Maintenance Fund (Fund 14): used for the purpose of major repair or replacement of 

District property. In the past, the District has taken formal action to commit state apportionment 

funding from the local control funding formula to this fund for the continued operation of the 

original program, however due to budget challenges District has discontinued designating 

funding for these purposes starting in fiscal year 2020-21. 
 

Building Fund or “G.O. Bond Fund” (Fund 21): used to account for the proceeds from 

general obligation bonds and the renovation and construction of classrooms and school facilities. 
 

Capital Facilities Funds or “Growth Fund” (Fund 25): used to account for resources received 

from residential and commercial developer impact fees.  Developer fees must be used to pay for 

the construction of school facilities necessitated by student population increases resulting from 

development. 
 

Special Reserve Fund for Capital Outlay (Fund 40): used to account for specific board-

approved capital expenditures.  Revenue sources in this fund include Federal, State, or Local 

Revenues, Rentals and Leases, Interest, and Transfers In.  Additionally, this is the fund where 

moneys related to the Joint Use Agreement with the City of Burbank, including the sinking fund 

for replacement of the field/turf at Memorial Field and Burbank High School, are recorded. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

EXHIBIT C 



Deferred Maintenance Fund 14.0

2016-17 

Actuals
2017-18 Actuals

2018-19 

Actuals

2019-20 

Actuals

BUDGET   

2020-2021

2020-21 Year 

To Date 

7/22/20

Beginning Fund Balance 3,938,205$      4,212,353$       397,536$        655,789$        1,006,978$     1,006,978$     

Income

Interest 45,704$          39,621$            14,286$          14,120$          14,120$          -$                      

Transfer from GF 613,900$        613,900$          613,900$        400,000$        -$                      -$                      

Local Revenue

Interfund Transfer In -$                      

Total Income 659,604$         653,521$           628,186$         414,120$         14,120$           -$                       

Expenditures

Supplies -$                        -$                      -$                      -$                      

Services 168,595$        167,758$          188,640$        23,352$          250,000$        -$                      

Capital Outlay 216,861$        4,300,580$       181,292$        39,579$          120,872$        -$                      

Transfers To GF

Transfers To Special Reserve Fund

Total Expenditures 385,456$         4,468,338$       369,933$        62,931$          370,872$        -$                      

Net Fund Change 274,148$         (3,814,817)$      258,253$         351,189$         (356,752)$        -$                       

Ending Fund Balance 4,212,353$      397,536$          655,789$        1,006,978$     650,226$        1,006,978$     

2016-2017 2019-2020

Construction Management split with Bond $20,953 DO Roof $21,152

Painting various sites $157,300 BHS-Pool $18,917

Architectural & Engr Services for Luther HVAC $404 Engineering Service for Muir $2,200

Bird Nest Control at Washington $4,950 Asphalt Repair at Disney $6,500

Roosevelt flooring $11,370 Construction Management split with Bond $5,662

DSC Roofing $11,696 Consultant /Re- Inspection for Various Sites $8,500

BHS Gutter cleaning $1,155 Total Expenditure $62,931

Asbestos Testing Various Sites $13,983

District wide Roof Maintenance program $163,645 2020-2021

Total Expenditure $385,456 District wide Roof Maintenance $250,000

BHS-Pool $21,080
2017-2018 JBHS-Pool $40,000

District wide Roof Maintenance program $163,645 Asphalt Repair Various Sites $47,775

Painting various sites $337,151 Floor Repair at Edison $12,017

Luther HVAC-Opterra $1,995,000 Total Budgeted $370,872

Construction Management split with Bond $24,662

Painting CC site $16,800

Mann HVAC $1,094,418

Mann Plumbing $834,099

Survey -Flagpoles Asbestos/painting $2,563

Total Expenditure $4,468,338

2018-2019

District wide Roof Maintenance program $163,645

Painting various sites $86,500

Edison flooring $73,764

Construction Management split with Bond $21,029

Replace Netting for Baseball Field-BHS $11,500

Replace Netting for Baseball Field-JBHS $13,495

Total Expenditure $369,933



G.O. Bond Fund 21.0

2016-17 

Actuals

2017-18 

Actuals

2018-19 

Actuals

2019-20 

Actuals

BUDGET   

2020-2021

2020-2021  

Year To Date 

7/22/20
Beginning Fund Balance 34,754,538$   36,081,793$    16,402,404$   11,910,360$   10,732,172$  10,732,172$   

Income

Interest 424,157$        559,783$         302,115$        170,590$        210,069$        -$                      

Proceeds from Sale of Bonds 34,001,109$   -$                      

Local Revenue 495,279$        876,960$         1,839,914$     -$                      -$                     -$                      

Total Income 34,920,546$   1,436,743$       2,142,030$      170,590$         210,069$        -$                      

Expenditures

Classified Salaries 227,854$        150,089$         121,035$        78,908$           44,520$          

Employee Benefits 71,849$          58,112$           52,760$           34,219$           21,197$          

Supplies 3,578,239$     2,525,822$      204,047$        216,658$        -$                     

Services 310,169$        98,642$           72,373$           107,137$        85,074$          

Capital Outlay 29,405,180$   18,283,468$    6,183,859$     911,856$        3,827,008$    

Transfers In/out

Total Expenditures 33,593,291$   21,116,131$    6,634,074$     1,348,777$     3,977,799$    -$                      

Net Fund Change 1,327,255$      (19,679,389)$   (4,492,044)$     (1,178,188)$     (3,767,730)$    -$                      

Ending Fund Balance 36,081,793$   16,402,404$    11,910,360$   10,732,172$   6,964,442$    10,732,172$   

2016-2017 2019-2020

Classified Salary & Benefits 215,178$         Classified Salary & Benefits 113,126$         

Asphalt Project Various sites 1,375,430$      Asphalt Project- Roosevelt 57,525$            

Fencing Project Various sites 972,664$         Fencing Project -McKinley 52,500$            

HVAC Projects Various Sites 796,448$         Portables Various Sites 247,685$         

Plumbing Various Sites 211,657$         Network Infrastructure Various Sites 416,884$         

Playground Various sites 849,925$         21st Century Various Sites 7,814$              

Portables Various Sites 11,907,342$   Advertising 1,313$              

Fire Alarm 954,284$         Software cost 60,000$            

Network Infrastructure Various Sites 2,630,269$      Fire Alarm Project 8,799$              

21st Century Various Sites 1,801,432$      Master Clock-Disney 114,136$         

Telephone Projects Various Sites 72,976$           Prof. Serv. Bond Program Management. 107,574$         

Computers Various Sites 173,196$         DSA Fees For HVAC Project 7,325$              

Mann Mini Project 2,301,191$      Playground Project Various Sites 154,096$         

Opterra's Lease Lease back Jordan 785,841$         Total Expenditure 1,348,777$      

Legal Fees 16,205$           

Software cost 161,500$         2020-2021

Professional Serv. Installation of 21st Classroom 295,422$         Classified Salary & Benefits 65,717$            

Prof. Serv. Bond Program Management. 798,346$         Asphalt Project- Roosevelt 2,156$              

Solar Project Various Sites 191,957$         Portables Various Sites 3,791,469$      

EMS Various Sites 9,362$             Network Infrastructure Various Sites 14,874$            

Document Cameras Various Sites 131,636$         21st Century Various Sites 8,318$              

E-Readers Various sites 1,113,334$      Legal Fees 25,000$            

Lighting Various Sites 119,478$         Advertising 74$                   

Advertising 6,068$             Software cost 60,000$            

Opterra's Phase 1 5,568,272$      Playground Project Various Sites 10,191$            

Door & Hardware 58,875$           Total Budgeted 3,977,799$      

Investment Grade Audit 75,000$          

Total Expenditure 33,593,291$  

2017-2018

Classified Salary & Benefits 208,200$         

Asphalt Project Various sites 1,634,888$      

Fencing Project Various sites 264,145$         

HVAC Projects Various Sites 199,910$         

Roofing Various sites 295,498$         

Plumbing Various Sites 671,508$         

Recycled Irrigation 100,362$         

Playground Various sites 466,650$         

Solar Project Various Sites 1,464$             

Portables Various Sites 17,268,099$   

EMS Various Sites 325,000$         

Master Clock at Roosevelt 437,950$         

Fire Alarm Various Sites 530,379$         

Lighting Mann 475,000$         

Doors & Hardware 1,008,129$      



Legal Fees 7,578$             

Advertising 2,182$             

Software cost 77,250$           

Professional Serv. Bond Program Management 902,457$         

Network Infrastructure Various Sites 2,099,106$      

21st Century Various Sites 2,817,862$      

Document Cameras Various Sites 59,684$           

Telephone -DSC 371,551$         

Mann Mini Mod Reallocated to projects (7,151,566)$    

Opterra Jodan Reallocated to projects (1,742,356)$    

Opterra Transfer to fund 14.0 (214,801)$        

Total Expenditure 21,116,131$   

2018-2019

Classified Salary & Benefits 173,295$         

Asphalt Project Various sites 379,904$         

Fencing Project Various Sites 36,779$           

DSA Fees for HVAC 57,424$           

HVAC Projects 12,199$           

Playground Project Various sites 73,001$           

Portables Various Sites 2,597,009$      

Master Clock 191,436$         

Lighting Project 500$                 

Legal Fees 3,176$             

Advertising 1,059$             

Software cost 60,000$           

Prof. Serv. Bond Program Management. 616,297$         

Network Infrastructure Various Sites 2,080,360$      

21st Century Various Sites 126,250$         

Telephone -DSC 174,259$         

Fire Alarm Stevenson 5,851$             

DSA Fees for SOLAR 6,023$             

Doc-Cameras-Various sites 38,067$           

Roofing Project - Mann 1,184$             

Total Expenditure 6,634,074$      



Growth Fund 25.0

2016-17 

Actuals

2017-18 

Actuals

2018-19 

Actuals

2019-20 

Actuals

Budget    

2020-2021

2020-2 Year 

To Date 

7/22/20

Beginning Fund Balance 2,412,290$     2,265,092$    591,660$       154,013$       1,655,146$  1,655,146$   

Income

Interest 27,124$          22,735$          8,601$           11,525$         8,601$          -$                    

Transfer from GF

Developers Fees 320,181$        352,268$        308,377$       1,550,277$   308,376$     -$                    

Local Revenue -$                      

Total Income 347,305$         375,003$        316,978$       1,561,802$   316,977$     -$                    

Expenditures

Supplies 58,403$          57,409$          34,463$         22,160$         12,475$        11$                 

Services 7,354$            7,602$            570$               7,997$           286$             -$                    

Capital Outlay 428,747$        1,983,424$    719,592$       30,512$         18,556$        -$                    

Transfers In/out

Total Expenditures 494,503$         2,048,435$    754,625$       60,669$         31,317$        11$                 

Net Fund Change (147,198)$       (1,673,432)$    (437,647)$      1,501,133$    285,660$      (11)$                

Ending Fund Balance 2,265,092$     591,660$        154,013$       1,655,146$   1,940,806$  1,655,135$   

2016-2017 2019-2020

Stevenson Project 313,914$         Growth Inst. & Tech supply -Harte 5,244$            

Inst & Tech Suppl Various site 53,663$           Growth Inst. & Tech supply -JBHS 9,316$            

Jordan Laptops and Software 5,205$             Growth Inst. & Tech supply -Mann SEED 7,600$            

McKinley's Projects 39,540$           Flooring at Disney 14,112$          

Roosevelt Project 867$                 Disney Portable Project 16,400$          

Network Infrastructure ILA 6,382$             Developer fee Justification 7,997$            

Architectural fees for different sites 70,372$           Total Expenditure 60,669$         

DSA Fees For Stevenson Modulars 4,560$             

Total Expenditure 494,503$        2020-2021

Growth Inst. & Tech supply -Harte 5,693$            

2017-2018 Growth Inst. & Tech supply -STEVENSON 7,067$            

Inst & Tech Suppl Various site 50,136$           Disney Portable Project 16,400$          

Disney Portable Project 47,039$           Roosevelt Portable Project 2,156$            

Providencia 21st Century Project 8,367$             Other Charges & Fees 1$                    

Roosevelt Portable Project 1,295$             Total Budgeted 31,317$         

McKinley Portable Project 12,790$           

Stevenson Portable Project 1,442,493$     

Stevenson Fire Alarm 6,070$             

Stevenson Network Infrastructure 85,615$           

Stevenson Asphalt 387,028$         

Developer fee Justification 7,602$             

Total Expenditure 2,048,435$     

2018-2019

Growth Inst. & Tech supply -Harte 7,254$             

Growth Inst. & Tech supply -McKinley 7,489$             

Growth Inst. & Tech supply -Disney 5,701$             
Growth Inst. & Tech supply -Emerson 6,512$             

Growth Inst. & Tech supply -Jefferson 2,692$             

Growth Inst. & Tech supply -Prov 2,692$             

Growth Inst. & Tech supply -Stevenson 2,692$             

Stevenson Portables 31,843$           

McKinley Portable 475,000$         

Disney Portable Project 16,619$           

Roosevelt Portable Project 4,192$             

Maker Space BHS 191,938$         

Total Expenditure 754,624$        



Special Reserve Fund 40.0

2016-17 

Actuals

2017-18 

Actuals

2018-19 

Actuals

2019-20 

Actuals

2020-2021 

Budget

2010-21 Year 

To Date 

7/22/2020
Beginning Fund Balance 2,819,991$   3,378,103$     10,843,032$  9,228,992$     10,779,333$  10,779,333$  

Income

Community Redevelop Funds 537,892$      1,631,347$     1,320,672$     1,340,252$     308,376$        

Interest 32,805$        60,452$           189,233$        136,277$        8,601$             -$                      

Local Revenue 7,300,000$     -$                      100,000$        

State Revenue 1,906,000$     -$                      -$                      -$                      -$                      

Transfer from GF 100,000$      

Total Income 670,696$      10,897,799$   1,509,906$     1,576,529$     316,977$        -$                      

Expenditures

Supplies -$                    -$                      -$                      -$                      -$                      -$                      

Services 76,250$        147,002$        76,500$          26,189$          10,000$          -$                      

Capital Outlay 36,335$        3,285,868$     3,047,446$     -$                      -$                      -$                      

Other Outgo -$                    -$                      -$                      -$                      -$                      -$                      

Total Expenditures 112,585$      3,432,870$     3,123,946$     26,189$          10,000$          -$                      

Net Fund Change 558,112$       7,464,929$      (1,614,040)$    1,550,340$      306,977$         -$                      

Ending Fund Balance 3,378,103$    10,843,032$    9,228,992$      10,779,333$   11,086,310$   10,779,333$   

Track & Field Replacement 1,950,000$     2,100,000$     2,250,000$     2,250,000$     

Financing 2,961,617$     2,961,617$     2,961,617$     2,961,617$     

Total Restricted 4,911,617$     5,061,617$     5,211,617$     5,211,617$     

Available Fund Balance 3,378,103$    10,843,032$    4,317,375$      5,717,716$      5,874,693$      5,567,716$      

2016-2017 2019-2020

Professional Services DO 75,000$         Professional Services DO 24,689$           

G.O. Bond 1,250$            G.O. Bond 1,500$              

Data Center Technology Services 15,660$         Total Expenditure 26,189$           

Filed work at BHS and JBHS 20,675$         

Total Expenditure 112,585$       2020-2021

Professional Services DO 8,500$              

2017-2018 G.O. Bond 1,500$              

Professional Services DO 75,000$         Total Budgeted 10,000$           

G.O. Bond 1,250$            

Lighting Project various sites 2,412,961$    

Charges related to Financing 70,752$         

Doors and hardware various Sites 31,089$         

Total Expenditure 2,591,051$  

2018-2019

Professional Services DO 75,000$         

G.O. Bond 1,500$            

Portables at McKinley 203,950$       

Lighting Project various sites 2,843,496$    

Total Expenditure 3,123,946$   
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SCHOOL FACILITIES (BOND) OVERSIGHT COMMITTEE 

BYLAWS 

 

Sec. 1.0 COMMITTEE ESTABLISHED 

The Board of Education of the Burbank Unified School District (the “Board”) hereby 

establishes the School Facilities (Bond) Oversight Committee (the “Committee”) which shall 

have the purposes and duties set forth in these Bylaws. 

Sec. 2.0 PURPOSE 

The purpose of the Committee is to represent the interest of the community, staff, 

students, and parents in school renovation and new construction as well as to inform the public 

of the District’s fiscal responsibility in the appropriation and expenditure of all funds for 

construction, modernization, and/or renovation of District facilities, and specifically, as required 

by Proposition 39, at least annually issue a written report concerning the expenditure of bond 

proceeds approved by the voters (the “bond proceeds”) until they are fully exhausted.  

(Education Code section 15278 and 15280) 

Sec. 3.0 DUTIES 

To carry out its stated purpose as set forth in Section 2.0, the Committee shall serve in an 

informational capacity to the Board of Education and public by performing the following duties, 

and bringing forth any recommendations it might have for improvement: 

3.1  Review Expenditures.  The Committee shall review monthly expenditure 

reports of construction, modernization and/or renovation funds, including bond funds produced 

by the District and other related bond fund documents to (a) ensure that bond proceeds are 

expended only for the purposes described in Article XIIIA, Section 1(b)(3) of the California 

Constitution and set forth in the ballot measure; and (b) ensure that no bond proceeds are used 

for any teacher or administrative  salaries or other school operating expenses.  (Education Code 

sections 15278(b)(1) and (b)(2))  

3.2  Review Progress of Projects.  The Committee shall be apprised in writing 

by the District of significant changes or irregularities in the progress and completion dates of all 

construction, modernization, and/or renovation projects, including bond funded projects on a 

monthly basis.  

3.3  Annual Report and Interim Reports.  The Committee shall present to the 

Board interim reports at the Committee’s discretion and an annual written report which shall at a 

minimum include the following: 

(a) A statement indicating whether the District is in compliance with the 

requirements of Article XIIIA, Section 1(b)(3) of the California Constitution relating to bonded 

indebtedness incurred by a school district for the construction, reconstruction, rehabilitation, or 

replacement of school facilities, including the furnishing and equipping of school facilities, or 
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the acquisition or lease of real property for school facilities, approved by 55 percent of the 

voters; and 

(b) A summary of the Committee’s proceedings and activities for the 

preceding year.  (Education Code section 15280(b)) 

Relevant excerpts of the Annual Report shall be published in a local print or online publication.   

3.4  Internet Website.  Approved minutes of the proceedings of the Committee 

shall be a matter of public record and be made available on an Internet website maintained by the 

District. All documents received and reports issued shall be maintained by the District for review 

pursuant to a Public Records Act request.  (Education Code section 15280(b) and Government 

Code section 6250 et seq.) 

3.5   Annual Audit.  An Annual Audit shall be conducted and the results 

published in a local print or online publication and posted on the District’s website. (Education 

Code sections 15278(c)(1), (2) and 15280(b)) 

Section 4.0 AUTHORIZED ACTIVITIES 

4.1  In order to perform the duties set forth in Section 3.0, the Committee may 

engage in the following activities as authorized by the Board in addition to those authorized 

pursuant to Education Code section 15278(c) or as authorized by the Board: 

(a) Receive and review copies of the District’s annual independent 

performance audit and annual independent financial audit, required by Article XIIIA, Section 

1(b)(3) of the California Constitution.  

(b) Review all available construction and/or facilities fiscal reports. 

(c) All Committee members are encouraged to inspect all school site facilities 

and grounds at least once a year.  These visits should include, but are not limited to, locations 

where bond proceeds have been or will be expended, in accordance with any access procedure 

established by the Board, or designee, to ensure that bond revenues are expended in compliance 

with the requirements of Article XIIIA, Section 1(b)(3) of the California Constitution. 

(d) Receive and review copies of any deferred maintenance proposals or plans 

developed by the District. 

(e) Review and provide recommendations regarding the District’s efforts to 

maximize bond proceeds by implementing cost-saving measures, including, but not limited to:  

(1) mechanisms designed to reduce costs of professional fees; (2) mechanisms designed to 

reduce the costs of site preparation; (3) recommendations regarding the joint use of core 

facilities; (4) mechanisms designed to reduce costs by incorporating efficiencies in schoolsite 

design; (5) recommendations regarding the use of cost-effective and efficient reusable facility 

plans. 
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4.2  Any Committee requests for copies or inspection of District records shall 

be communicated to the School Facilities (Bond) Oversight Committee Chair who will then 

aggregate requests and forward to the Superintendent or designee.  Individual Committee 

members have no authority as individuals to direct District staff; only the Committee has the 

authority to engage in the duties set forth in Section 3.0 and the activities authorized in Section 

4.0. 

Sec. 5.0 MEMBERSHIP 

5.1.  Number.  The Committee shall consist of at least seven (7) members (and 

may be larger).  The Board may also appoint Alternates (see section 5.3 below) and/or Ex-

Officio Members (see section 5.4 below) for the Oversight Committee as they see fit.  Alternates 

and ex-officio members are not voting members of the Committee. 

(a) After interviewing potential members at a public meeting, the Board shall 

appoint members of the committee. 

(b) The Committee shall include pursuant to Education Code section 15282: 

(1) one member who is active in a business organization representing 

the business community located within the District (e.g. the 

Chamber of Commerce); 

(2) one member active in a senior citizens’ organization (e.g. a local 

senior center);  

(3) one member who is active in a bona fide taxpayers’ organization; 

(4) one member who is the parent or guardian of a child enrolled in the 

District; 

(5) one member who is both a parent or guardian of a child enrolled in 

the District and active in a parent-teacher organization in the 

District; and 

(6) two (2) or more general members. 

 

5.2.  Qualification Standards. 

(a) To be a qualified person, he or she must: 

(1) be at least 18 years of age and a resident of the state in accordance 

with Government Code section 1020; 

(2) not be an employee or officer of the District, or a member of their 

immediate family as defined in the Political Reform Act, 

Government Code section 82029, and 2 California Code of 

Regulations section 18229.  

(3) not be a vendor, contractor, or consultant of the District, or a 

member of the immediate family of any one of the proceeding.  

(See, definition of “immediate family,” above.) 
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(b) If a member fails to meet the qualification standards set forth above at any 

time during the term of service, the member shall be disqualified and the position shall be 

declared vacant.  The Board shall appoint a new person to serve the remainder of the term, in 

accordance with the appointment process set forth in Section 5.3 below. 

5.3.  Alternates.  A maximum of ten (10) alternate members (“Alternates”) may 

be appointed by the Board in the same manner as Committee members.  Alternates are non-

voting participants in the processes of the Committee.  While serving as an Alternate, Alternates 

shall comply with the ethics and conflicts of interest requirements set forth in Section 5.6, 

comply with the Committee Ethics Policy, and open meeting laws as set forth in Section 6.3.  

The Board will consider Alternates when vacancies occur on the Committee, but reserves the 

right to seek new Committee members from outside of the pool of Alternates.  Such 

consideration is subject to the Alternate having a completed application on file, being qualified 

and/or nominated within the category listed in Section 5.1(a) that corresponds with the vacancy, 

and meeting the Qualification Standards set forth in Section 5. 2. 

5.4.  Ex-Officio Members.  The Board may appoint up to nine (9) Ex-Officio 

members (“Ex-Officio Members”) to the Committee.  An Ex-Officio Member shall be a 

representative of a major group of stakeholders, as identified by the Board.  Ex-Officio Members 

are non-voting participants, but will serve as process observers who can provide input that may 

be beneficial to the Committee’s discussions or deliberations.  Ex-Officio Members are entitled 

to receive all documentation accorded Committee members or Alternates, and to participate in 

any school facilities visits, inspections and/or observations which may occur.  Ex-Officio 

Members shall comply with the ethics and conflicts of interest requirements set forth in Section 

5.6, comply with the Committee Ethics Policy, and open meeting laws as set forth in Section 6.3.  

Ex-Officio Members shall not be an employee, official, vendor, contractor or consultant of the 

District.  

5.5  Appointment.  The Board shall by majority vote appoint members to the 

Committee.  Prior to appointment, the District Superintendent shall have published in the District 

notice of any vacancy on the Committee, and shall conduct a nomination process to ensure that 

each person nominated meets the qualification standards set forth in Section 5.2.  The 

Superintendent shall establish a process that provides reasonable notice to Board members and 

specified nominating organizations.  When an appointment is necessary to fill a vacancy, the 

Superintendent shall ensure that a nomination is received from the same organization or category 

as the Committee member whose position is vacant. 

5.6  Ethics; Conflicts of Interest.  By accepting appointment to the Committee, 

each member agrees to comply with Articles 4 (commencing with Section 1090) and 4.7 

(commencing with Section 1125) of Division 4 of Title 1 of the Government Code and the 

Political Reform Act (Gov. Code §§ 81000 et seq.), and to complete the Form 700 as required of 

all “designated employees” of the District.  Additionally, each member shall comply with the 

Committee Ethics Policy attached as Attachment A to these Bylaws. 

5.7  Term.  Except as otherwise provided herein: four (4) members shall serve 

a term of two (2) years beginning May 30, 2013; and five (5) members shall serve a term of  

three (3) years beginning May 30, 2013, with successive terms, if any, to be for a term of two 
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years.  No member may serve more than three (3) consecutive terms.  Terms shall be for two 

years, with members serving no more than three consecutive terms.  Any current member who 

satisfies the requirements for the category of membership in which he or she serves, may be 

reappointed by the Board to a two or three year term. 

5.8  Removal; Vacancy.  The Board may remove any Committee member for 

cause, including, but not limited to, the failure to possess or maintain the qualifications necessary 

to serve in any specified category of Committee member, failure to attend three consecutive 

Regular Committee meetings, or for failure to comply with these Board Bylaws or the 

Committee Ethics Policy.  Upon a member’s removal, his or her seat shall be declared vacant.  

The Board, in accordance with the appointment process set forth in Section 5.3 shall fill any 

vacancies on the Committee. 

5.9  Compensation.  The Committee members shall not be compensated for 

their services. 

Sec. 6.0 MEETINGS OF THE COMMITTEE 

6.1  Regular Meetings.  The Committee shall establish a schedule for the date 

and time of regular meetings to be held quarterly at least monthly to include an annual 

organizational meeting to be held in June. 

6.2  Location.  All meetings shall be held at the District Office at 1900 W. 

Olive Avenue, Burbank, CA 91506 or at any designated location within the legal boundaries of 

the District. 

6.3  Procedures.  All meetings shall be open and public in accordance with the 

Ralph M. Brown Act, Government Code Section 54950 et seq.  Meetings shall be conducted 

according to such procedural rules as the Committee may adopt.  The Committee’s rules with 

respect to public speakers shall be consistent with those of the Board relating to public speakers.  

(See, Board Bylaw 9323).  A majority of the number of Committee members shall constitute a 

quorum for the transaction of any business except adjournment. 

Sec. 7.0 DISTRICT SUPPORT 

7.1  The Board shall, without expending bond funds, provide the Committee 

with any necessary technical assistance and shall provide administrative assistance in furtherance 

of its purpose and sufficient resources to publicize the conclusions of the Committee.  The 

District shall provide to the Committee necessary technical and administrative assistance as 

follows: 

(a) preparation of and posting of public notices as required by the Brown Act, 

ensuring that all notices to the public are provided in the same manner as notices regarding 

meetings of the District Board; 

(b) provision of a meeting room, including any necessary audio/visual 

equipment; 
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(c) preparation and copies of any documentary meeting materials, such as 

agendas and reports; and 

(d) retention of all Committee records, and providing public access to such 

records. 

7.2  District staff shall attend all Committee proceedings in order to report on 

the status of projects and the expenditures of bond proceeds. 

7.3  The Committee may request the Board to authorize legal counsel to advise 

the Committee on legal matters relating to the operation and/or subject matter of the Committee. 

Sec. 8.0 REPORTS 

In addition to the Annual Report required in Section 3.3, the Committee may report to the 

Board on a monthly basis in order to inform the Board on the activities of the Committee.  Such 

report shall be in writing and at a minimum shall summarize the proceedings and activities 

conducted by the Committee.  Committee minutes shall be circulated to Board members, 

administrative staff as well as Committee Members. 

Sec. 9.0 OFFICERS 

The Committee shall elect a chair, a vice-chair who shall act as chair only when the chair 

is absent, and a clerk which positions shall continue for two (2) year terms.  No person shall 

serve as Chair for more than two consecutive terms.  The officers of the Committee may be 

removed by majority vote of the Committee members as defined in Section 5.1, above. 

Sec.10.  AMENDMENT OF BYLAWS 

The Board may amend these Bylaws by majority vote and may seek input from the 

Committee. 

Sec. 11.0 TERMINATION 

The Board wishes to maintain this Committee over the long term; however, the 

Committee may be terminated and disbanded by a majority vote of the Board at the earlier of the 

date when (a) the Committee issues a final report after all bond proceeds are spent, or (b) the 

Committee issues a final report after all projects funded by bond proceeds are completed. 
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ATTACHMENT A 

SCHOOL FACILITIES (BOND) OVERSIGHT COMMITTEE 

ETHICS POLICY STATEMENT 

This Ethics Policy Statement provides general guidelines for Committee members to 

follow in carrying out their roles.  Not all ethical issues that Committee members face are 

covered in this Statement.  However, this Statement captures some of the critical areas that help 

define ethical and professional conduct for Committee members. The provisions of this 

Statement were developed from existing laws, rules, policies and procedures as well as from 

concepts that define generally accepted good business practices.  Committee members are 

expected to strictly adhere to the provisions of this Ethics Policy. 

POLICY 

• CONFLICT OF INTEREST.  A Committee member shall not make or attempt to 

influence a District decision relating to: (1) any contract funded by bond proceeds or (2) any 

construction project which will benefit the Committee member’s outside employment, business, 

or personal finances or benefit an immediate family member, such as a dependent, a spouse, a 

child or a domestic partner. 

• OUTSIDE EMPLOYMENT.  A Committee member shall not use his or her authority 

over a particular matter, however limited by the Board’s Bylaws relating to the School Facilities 

(Bond) Oversight Committee, to negotiate future employment with any person or organization 

that relates to: (1) any contract funded by bond proceeds, or (2) any construction project.  A 

Committee member shall not make or influence a District decision related to any construction 

project involving the interests of a person with whom the member has or had an agreement 

concerning past, current or future employment, or remuneration of any kind.  For a period of 

three (3) years after leaving the Committee, a former Committee member may not represent any 

person or organization for compensation in connection with any matter pending before the 

District that, as a Committee member, he or she participated in personally and substantially.  

Specifically, for a period of three (3) years after leaving the Committee, a former Committee 

member and the companies and businesses for which the member works shall be prohibited from 

contracting with the District with respect to: (1) bidding on projects funded by the bond 

proceeds; and (2) any construction project. 

• COMMITMENT TO UPHOLD LAW.  A Committee member shall uphold the federal 

and California Constitutions, the laws and regulations of the United States and the State of 

California (particularly the Education Code) and all other applicable government entities, and the 

policies, procedures, rules and regulations of the Burbank Unified School District. 

• COMMITMENT TO DISTRICT.  A Committee member shall place the interests of the 

District above any personal or business interests of the member. 
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