BURBANK UNIFIED SCHOOL DISTRICT

SCHOOL FACILITIES OVERSIGHT COMMITTEE
Minutes of the Virtual Meeting Held on
June 10, 2020

CALL TO ORDER

The virtual meeting of the School Facilities Oversight Committee was called to order by Chairman Smith at
7:30 a.m. Committee Members present: David Dobson, Elena Hubbell, Raymond Juarez, Joe Marando,
Brandon Mullins, Brian Smith and Justin Worsham. Janet Diel and Juan Redin were absent. Alternate
Members present: Chris Durmick and Dakota Hughes.

Also present: Board Vice-President Steve Frintner, Board Clerk Charlene Tabet, Superintendent Matt Hill,
Assistant Superintendent Debbie Kukta, Director of Facilities Larry Cross and Interim Director of
Information Technology and Educational Support Rick Vonk.

Chairman Smith welcomed new Committee Members and thanked them for their willingness to serve. He
also extended thanks for their years of service to outgoing Committee Members Barbara Miller, Greg
Jackson, Walt Brennan and David Carletta.

APPROVAL OF MINUTES OF MARCH 4, 2020 — It was moved by Ms. Hubbell and seconded by Mr.
Juarez that the minutes of March 4, 2020 be approved as written. Motion carried 5-0 with the abstentions
of Mr. Dobson and Mr. Mullins.

REQUEST TO ADDRESS THE COMMITTEE — There were no requests to address the Committee.
UPDATE OF COMMITTEE MEMBER SITE VISITS — There were no site visits to report.

STATUS OF RESPONSE TO PREVIOUS QUESTIONS — MCKINLEY BLACKTOP CRACKS AND CONED
OFF AREA - Mr. Cross reported that prices are being obtained from Universal Paving to make these
repairs as a summer project. Ms. Hubbell stated there is a flooding issue at McKinley near the Around-the-
Bell building. This repair is on hold due to budget constraints, but Mr. Cross will determine if there is a
cost-effective remedy.

PROJECT PLANNING UPDATE — DISNEY —

SILVERCREEK — Mr. Cross reported that the structural design has not been approved by the Division of
State Architect (DSA), thereby causing a possible delay of three-four months. Mr. Cross will be meeting
with Silvercreek next week to discuss whether to continue with Silvercreek or look at another vendor.
Switching vendors would be a big change and is a last resort due to costs. Costs in the $40,000 range
could be forfeited if another vendor was selected.

PROPERTY LINE DETERMINATION — Mr. Cross stated that the report is complete and the map has been
received. The explanation has not been received, nor has the report been recorded. The surveyor
company has been shut down due to the pandemic.

CONSTRUCTION SCHEDULE — Mr. Cross reported that this project will most likely not start until 2021.
Board Vice-President Frintner requested that the delay be clearly communicated to the Disney community.
Mr. Cross will work with the school principal to get the word out.

SFOC UPDATE POWERPOINT PRESENTATION —

Mr. Cross briefly detailed facilities projects including the following: Award of Contract with Lundgren
Management for general construction management services for the Disney project; Notice of Completion
for the flooring project with Reliable Floor Covering at Disney for two rooms; Stephen Payte DSA
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Inspections, Inc. has been awarded the contract for the Disney project; Roosevelt parking lot and
playground renovations stalled due to the pandemic shutdown; Roosevelt and Stevenson fire alarm intertie
projects are complete and Stevenson auditorium HVAC project should go out to bid next month.

Mr. Vonk briefly detailed technology projects including the following: Awards of Contract with Digital
Scepter for E-Rate Technology Network Firewall, NTT America Solutions, Inc. for E-Rate Technology
Network Electronics, and AMS.NET for security cameras at Luther, Jordan and Adult Schools. E-Rate,
which is a federally funded program, provided much needed funding to assist with replacing aging
equipment. New equipment comes with better functionality, updates and support. The District went out to
bid and all responding vendors were evaluated to determine meeting certain criteria. NTT America
Solutions, Inc. has extensive experience working with K-12 schools and has experience working with this
District.

Ms. Kukta stated that Rick Vonk is now the Interim Technology Director as the former director left for a
position at Pasadena City College.

Mr. Vonk continued detailing technology projects including the following: Notices of Completion for
Dimension Data for data, cabling and public address speakers at the District Office (DO) and District
Service Center (DSC), AMS.NET for entrance and security camera system upgrades at the DO and DSC,
Edgeworth Integration, LLC for card reader and access control panel system for the DO and Dimension
Data for cabling upgrade at Edison.

Chairman Smith asked if there was technology in the classroom to allow half of the class physically in the
classroom and half of the class following along at home. Mr. Vonk said webcams would be needed but will
look into determining if the document cameras could be used in this matter. The Technology Committee is
looking at all options and this suggestion will be considered for feasibility.

Mr. Vonk detailed the Technology Project Update and noted the adjusted report format and the following:
DSC Facilities data cabling project, entrance cameras at the DSC/DO, IP speakers at the DSC/DO and
security cameras at the DSC/DO are complete; staff training is being scheduled for the 21st Century Retrofit
Project; entrance camera project at Community Day School (CDS) is completed; Nimble Storage Array for
the Data Center is set for a September/October completion; punch list and staff training is ongoing for the
security cameras at the Adult School; security camera projects at Jordan and Luther are in progress with
no issues; the Router Cards Project is in progress which will eliminate analog fax lines and monthly costs.

REVIEW OF BUDGET STATUS - The California Financial Services (CFS) Measure S Program Financial
Report to SFOC was presented (copy is attached to these minutes). This report will be provided to the
Committee by email. Ms. Kukta reported that the funding for the Disney project is reserved in the Bond
Fund 21 and is being held for the project. The Deferred Maintenance fund was defunded for the next few
years. Ms. Kukta provided the following brief explanation of the different funds: Deferred Maintenance
Fund 14 used to be required to set aside monies for facility related maintenance, but the District continues
to track this fund; the Bond Fund 21 is monitored by accountants and must follow the guidelines from the
Bond document; Growth Fund 25 receives its largest revenues from developer fees which supports growth
in schools, such as adding classrooms to serve the growing population; and Special Reserve Fund 40
consists of state revenues and redevelopment monies. Ms. Kukta will send the Committee a reference
document that details the different funds. Chairman Smith reminded the Committee that there are extensive
financial reports available on the District website for review for each school and project.

DISCUSSION OF RECRUITMENT OF COMMMITTEE MEMBERS — Chairman Smith remarked that the
Committee now has a full house.

ELECTION OF COMMITTEE CHAIR, VICE-CHAIR AND CLERK (Two-Year Term) — Mr. Marando moved
to nominate Mr. Worsham as Committee Chair. Ms. Hubbell seconded the motion. Motion carried 7-0.
Chairman Smith moved to nominate Mr. Mullins as Committee Vice-Chair. Motion was seconded by Mr.
Marando. Motion carried 7-0. Chairman Smith moved to nominate Mr. Juarez as Committee Clerk. Mr.
Worsham seconded the motion. Motion carried 7-0.
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SET MEETING SCHEDULE FOR 2020-2021 SCHOOL YEAR — After discussion, Ms. Hubbell moved the
following Wednesday meetings be scheduled for 7:30 a.m.: August 5, 2020; September 2, 2020; October
7, 2020; November 4, 2020; December 2, 2020; February 3, 2021; March 3, 2021; April 7, 2021; May 5,
2021 and June 2, 2021. Mr. Mullins seconded the motion. Motion carried 7-0. The Committee retains the
option to reschedule the meetings as needed.

COMMITTEE COMMENTS —

Chairman Smith wished Ms. Hubbell a happy birthday.

Mr. Marando brought up the incident with the internet going down and asked how the District plans for
providing backup in case of a failure and if E-Rate funding could be leveraged. E-Rate does not allow this
use of the funds. Mr. Vonk reported that the District was working with Burbank Water and Power (BWP) for

contingencies. Mr. Vonk will check with BWP to determine the status.

Ms. Hubbell commented that she would like to start visiting the sites and noted she would like to see the
Bret Harte two-story building.

Ms. Tabet suggested that site visits be pushed off until there are no students on campus or well into next
year due to many concerned parents.

Chairman Smith suggested there may be some sites that could be visited during the summer.
ALTERNATE/EX-OFFICIO COMMENTS — No comments were made.

NEXT MEETING — The next meeting will be held Wednesday, August 5, 2020, 7:30 a.m., Virtual meetings
will be held until further notice. Chairman Smith congratulated the Committee’s new leadership and

members.

ADJOURNMENT - Chairman Smith adjourned the meeting at 8:48 a.m.
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S REVENUE & BUDGET SUMMARY

POTENTIAL Re\{enue/ Funding Sources for Measure S I;:g:;j RR:Z:;:Z R:g::\:;g
Projects Per Codoba's Budget 1 3 .
Amounts to Date Receivable
A B (o D(B-C)
1 | Fund 21 - Measure S Series A, Series B, & Series C $109,997,596.10 $109,997,596.10 Full Issuance
2 | Prop. 39 - Energy Savings 2 3,285,288.58 3,285,288.58 0.00
3 | E-Rate Contribution 3,233,740.16 3,233,740.16 0.00
4 | Bank of America COP Financings 11,333,731.00 11,333,731.00 0.00
5 | VOIP lease Financing 937,635.66 937,635.66 0.00
6 | Fund 14 - Deferred Maintenance 4,222,503.98 4,222,503.98 0.00
7 | Fund 25 - Developer Fee Fund 2,978,186.00 2,978,186.00 0.00
8 | Fund 40 - District Contribution & BWP Rebates 827,428.35 827,428.35 0.00
9 | Fund 40 - 2018 Financing 7,229,248.00 7,229,248.00 0.00
9 | Interest Earnings/Transfers 2,374,951.15 2,374,951.15 0.00

COMBINED PROGRAM TOTALS: $146,420,308.98 $146,420,308.98 $0.00

1 The above funding sources have been identified by Cordoba and the District.
2 Represents Prop. 39 revenue received to date.

Measure S Total Revenue = $146,420,309 Measure S Program Revenue Received = $146,420,309

$11,333,731  $2,374,951
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N b
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$20,000,000
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Revenue Fund Allocation
@ G.O0. Bonds Election of 2013, Series 2017 (@ Fund 40 - 2018 Financing
L . B Fund 21 - Series A,B& C M District Local Revenue *
WDistrict Local Revenue Banc of America COP Interest Earnings & Transfers B Measure S Project Expenditures
Interest Earnings & Transfers Unallocated Measure S Revenue B Measure S Outstanding Encumbrances

* Represents the local revenue sources that have been encumbered to date in the form of purchase orders for Measure S projects
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project Remaining Remaining
Project Name Budget Commitments/ Expenditures Budget Balance Encumb. Balance
Estimate Encumbrances? to Date > (Budget - Encumb.) (Encumb.- Exp.)
A B C D (B-C) (C+D)

Walt Disney Elementary School - 2010000
1 | Walt Disney Elem. - Fencing & Security $95,008.67 $95,008.67 ($95,008.67) $0.00 $0.00
2 | walt Disney Elem. - Roofing (CLOSED) 185,667.94 185,667.94 (185,667.94) 0.00 0.00
3 Walt Disney Elem. - HVAC 84,890.10 84,890.10 (84,890.10) 0.00 0.00
4 Walt Disney Elem. - Recycled Irrigation 0.00 0.00 0.00 0.00 0.00
5 Walt Disney Elem. - Playground 137,407.66 137,407.66 (137,407.66) 0.00 0.00
6 Walt Disney Elem. - Portables 8,979,914.89 4,003,673.51 (794,491.05) 4,976,241.38 3,209,182.46
7 Walt Disney Elem. - EMS 0.00 0.00 0.00 0.00 0.00
8 | Walt Disney Elem. - Master Clock/Emergency Comm 114,136.00 114,135.68 (114,135.68) 0.32 0.00
9 Walt Disney Elem. - Fire Alarm 0.00 0.00 0.00 0.00 0.00
10 | walt Disney Elem. - Lighting & LED 347,397.00 347,397.00 (347,397.00) 0.00 0.00
11 | Walt Disney Elem. - Doors & Hardware 0.00 0.00 0.00 0.00 0.00
12 | Walt Disney Elem. - Network Infrastructure 466,150.83 328,310.83 (294,016.12) 137,840.00 34,294.71
13 | Walt Disney Elem. - 21st Century 346,194.31 153,386.11 (122,078.96) 192,808.20 31,307.15
14 | Walt Disney Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00
15 | Walt Disney Elem. - Computers 60,206.05 60,206.05 (60,206.05) 0.00 0.00
16 | Walt Disney Elem. - Document Cameras 10,556.05 10,556.05 (10,556.04) 0.00 0.01
COMBINED IMPROVEMENTS: $10,827,529.50 $5,520,639.60 ($2,245,855.27) $5,306,889.90 $3,274,784.33
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project Remaining Remaining
Project Name Budget Commitments/ Expenditures Budget Balance Encumb. Balance
Estimate Encumbrances? to Date > (Budget - Encumb.) (Encumb.- Exp.)
A B C D (B-C) (C+D)

Thomas Edison Elementary School - 2020000
17 | Thomas Edison Elem. - Asphalt Project $25,984.13 $21,528.06 (521,528.06) $4,456.07 $0.00
18 | Thomas Edison Elem. - Fencing & Security 77,877.37 77,877.37 (77,877.37) 0.00 0.00
19 | Thomas Edison Elem. - HVAC 95,904.70 95,904.70 (95,904.70) 0.00 0.00
20 | Thomas Edison Elem. - Recycled Irrigation (CLOSED) 150,582.26 150,582.26 (150,582.26) 0.00 0.00
21 | Thomas Edison Elem. - Playground (CLOSED) 637,764.96 637,764.96 (637,764.96) 0.00 0.00
22 | Thomas Edison Elem. - Portables 97,088.75 63,273.63 (63,273.63) 33,815.12 0.00
23 | Thomas Edison Elem. - EMS 0.00 0.00 0.00 0.00 0.00
24 | Thomas Edison Elem. - Master Clock/Emgy. Comm 100,000.00 96,935.36 (96,935.36) 3,064.64 0.00
25 | Thomas Edison Elem. - Fire Alarm 0.00 0.00 0.00 0.00 0.00
26 | Thomas Edison Elem. - Lighting & LED 340,588.00 340,588.00 (340,588.00) 0.00 0.00
27 | Thomas Edison Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00
28 | Thomas Edison Elem. - Network Infrastructure 246,355.33 246,355.33 (232,481.22) 0.00 13,874.11
29 | Thomas Edison Elem. - 21st Century 221,990.26 221,990.26 (221,990.26) 0.00 0.00
30 | Thomas Edison Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00
31 | Thomas Edison Elem. - Computers 70,877.79 70,877.79 (70,877.79) 0.00 0.00
32 | Thomas Edison Elem. - Document Cameras 4,519.47 4,519.47 (4,519.47) 0.00 0.00
COMBINED IMPROVEMENTS: $2,169,533.02 $2,028,197.19 ($2,014,323.08) $141,335.83 $13,874.11
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project Remaining Remaining
Project Name Budget Commitments/ Expenditures Budget Balance Encumb. Balance
Estimate * Encumbrances? to Date> (Budget - Encumb.) (Encumb.- Exp.)
A B C D (B-C) (C+D)

Ralph Emerson Elementary School - 2030000
33 | Ralph Emerson Elem. - Asphalt (CLOSED) $249,574.98 $249,574.98 (5249,574.98) $0.00 $0.00
34 | Ralph Emerson Elem. - Fencing & Security 8,055.00 8,055.00 (8,055.00) 0.00 0.00
35 | Ralph Emerson Elem. - Roofing (CLOSED) 0.00 0.00 0.00 0.00 0.00
36 | Ralph Emerson Elem. - HVAC (CLOSED) 1,370,339.56 1,370,339.56 (1,370,339.56) 0.00 0.00
37 | Ralph Emerson Elem. - Plumbing (CLOSED) 0.00 0.00 0.00 0.00 0.00
38 | Ralph Emerson Elem. - Playground 268,035.75 268,035.75 (267,606.75) 0.00 429.00
39 | Ralph Emerson Elem. - Solar Project (CLOSED) 228,802.57 228,802.57 (228,802.57) 0.00 0.00
40 | Ralph Emerson Elem. - Portables (CLOSED) 1,819,978.58 1,819,978.58 (1,818,261.06) 0.00 1,717.52
41 | Ralph Emerson Elem. - EMS 246,301.00 246,301.00 (246,301.00) 0.00 0.00
42 | Ralph Emerson Elem. - Master Clock/Emergency Comm (CLOSED) 152,944.00 152,944.00 (152,944.00) 0.00 0.00
43 | Ralph Emerson Elem. - Fire Alarm (CLOSED) 427,635.00 427,635.00 (427,635.00) 0.00 0.00
44 | Ralph Emerson Elem. - Lighting & LED (CLOSED) 212,576.00 212,576.00 (212,576.00) 0.00 0.00
45 | Ralph Emerson Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00
46 | Ralph Emerson Elem. - Network Infrastructure 339,115.00 339,115.00 (339,115.00) 0.00 0.00
47 | Ralph Emerson Elem. - 21st Century 289,446.94 289,446.94 (289,446.94) 0.00 0.00
48 | Ralph Emerson Elem. - Telephone 25,769.08 25,769.08 (25,769.08) 0.00 0.00
49 | Ralph Emerson Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00
50 | Ralph Emerson Elem. - Computers 73,107.57 73,107.57 (73,107.57) 0.00 0.00
51 | Ralph Emerson Elem. - Document Cameras 10,848.13 10,848.13 (10,848.13) 0.00 0.00
COMBINED IMPROVEMENTS: $5,822,529.16 $5,722,529.16 ($5,720,382.64) $100,000.00 $2,146.52
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project Remaining Remaining
Project Name Budget Commitments/ Expenditures Budget Balance Encumb. Balance
Estimate * Encumbrances? to Date> (Budget - Encumb.) (Encumb.- Exp.)
A B C D (B-C) (C+D)

Bret Harte Elementary School - 2050000
52 | Bret Harte Elem. - Asphalt $355,036.00 $346,511.00 ($346,511.00) $8,525.00 $0.00
53 | Bret Harte Elem. - Fencing & Security 15,000.00 14,326.00 (14,326.00) 674.00 0.00
54 | Bret Harte Elem. - HVAC (CLOSED) 1,276,662.45 1,276,662.45 (1,276,662.45) 0.00 0.00
55 | Bret Harte Elem. - Recycled Irrigation 22,564.90 22,564.90 (22,564.90) 0.00 0.00
56 | Bret Harte Elem. - Playground 138,125.95 126,467.73 (126,467.53) 11,658.22 0.20
57 | Bret Harte Elem. - Solar (CLOSED) 424,755.25 424,755.25 (424,755.25) 0.00 0.00
58 | Bret Harte Elem. - Portables 9,985,296.70 9,765,076.04 (9,761,166.04) 220,220.66 3,910.00
59 | Bret Harte Elem. - EMS 197,739.00 197,739.00 (197,739.00) 0.00 0.00
60 | Bret Harte Elem. - Master Clock/Emergency Comm (CLOSED) 230,285.00 230,285.00 (230,285.00) 0.00 0.00
61 | Bret Harte Elem. - Fire Alarm (CLOSED) 463,747.00 463,747.00 (463,747.00) 0.00 0.00
62 | Bret Harte Elem. - Lighting & LED (CLOSED) 368,482.00 368,482.00 (368,482.00) 0.00 0.00
63 | Bret Harte Elem. - Doors & Hardware 100,000.00 10,726.34 (10,726.34) 89,273.66 0.00
64 | Bret Harte Elem. - Network Infrastructure 542,844.02 542,844.02 (542,844.02) 0.00 0.00
65 | Bret Harte Elem. - 21st Century 280,136.48 278,251.81 (253,040.34) 1,884.67 25,211.47
66 | Bret Harte Elem. - Telephone 24,920.38 24,920.38 (24,920.38) 0.00 0.00
67 | Bret Harte Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00
68 | Bret Harte Elem. - Computers 72,615.39 72,615.39 (72,615.39) 0.00 0.00
69 | Bret Harte Elem. - Document Cameras 12,869.60 12,869.60 (12,869.60) 0.00 0.00
COMBINED IMPROVEMENTS: $14,511,080.12 $14,178,843.91 ($14,149,722.24) $332,236.21 $29,121.67
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project
Project Name Budget

Remaining
Budget Balance
(Budget - Encumb.)

Remaining
Encumb. Balance
(Encumb.- Exp.)

Commitments/ Expenditures

Estimate Encumbrances? to Date >

A B (o D (B-C) (C+D)

Thomas Jefferson Elementary School - 2060000

70 | Thomas Jefferson Elem. - Asphalt $481,157.75 $478,725.75 ($478,725.75) $2,432.00 $0.00
71 | Thomas Jefferson Elem. - Fencing & Security 185,663.84 185,663.84 (185,663.84) 0.00 0.00
72 | Thomas Jefferson Elem. - HVAC (CLOSED) 1,408,888.93 1,408,604.93 (1,408,604.93) 284.00 0.00
73 | Thomas Jefferson Elem - Recycled Irrigation 10,257.76 10,257.76 (10,257.76) 0.00 0.00
74 | Thomas Jefferson Elem.- Playground (CLOSED) 427,349.21 421,896.64 (421,896.64) 5,452.57 0.00
75 | Thomas Jefferson Elem. - Solar (CLOSED) 452,642.00 452,642.00 (452,642.00) 0.00 0.00
76 | Thomas Jefferson Elem.- Portables 6,500,217.10 6,493,347.18 (6,491,562.17) 6,869.92 1,785.01
77 | Thomas Jefferson Elem.- EMS (CLOSED) 372,338.00 372,338.00 (372,338.00) 0.00 0.00
78 | Thomas Jefferson Elem.- Master Clock/Emergency Com (CLOSED) 222,744.00 222,744.00 (222,744.00) 0.00 0.00
79 | Thomas Jefferson Elem.- Fire Alarm (CLOSED) 420,461.00 420,461.00 (420,461.00) 0.00 0.00
80 | Thomas Jefferson Elem. - Lighting & LED (CLOSED) 202,293.00 202,293.00 (202,293.00) 0.00 0.00
81 | Thomas Jefferson Elem. - Doors & Hardware 150,000.00 6,724.12 (6,724.12) 143,275.88 0.00
82 | Thomas Jefferson Elem. - Network Infrastructure 410,195.22 410,195.22 (410,193.52) 0.00 1.70
83 | Thomas Jefferson Elem.- 21st Century 325,735.56 325,735.56 (312,063.27) 0.00 13,672.29
84 | Thomas Jefferson Elem.- Telephone 0.00 0.00 0.00 0.00 0.00
85 | Thomas Jefferson Elem.- E-Readers 0.00 0.00 0.00 0.00 0.00
86 | Thomas Jefferson Elem. - Computers 79,267.73 79,267.73 (79,267.73) 0.00 0.00
87 | Thomas Jefferson Elem.- Document Cameras 10,871.70 10,871.70 (10,871.70) 0.00 0.00

COMBINED IMPROVEMENTS: $11,660,082.80 $11,501,768.43 ($11,486,309.43) $158,314.37 $15,459.00
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project Remaining Remaining
Project Name Budget

Commitments/ Expenditures Encumb. Balance

(Encumb.- Exp.)

Budget Balance

Estimate Encumbrances? to Date > (Budget - Encumb.)

A

B

C

D

(B-C)

(C+D)

William McKinley Elementary School - 2090000
88 | William McKinley Elem. - Fencing & Security $76,000.00 $58,862.00 ($58,862.00) $17,138.00 $0.00
89 | William McKinley Elem. - HVAC 88,775.18 88,775.18 (88,775.18) 0.00 0.00
90 | William McKinley Elem. - Playground (CLOSED) 361,592.66 361,592.66 (361,592.66) 0.00 0.00
91 | William McKinley Elem. - Portables 3,500,340.00 3,408,298.40 (3,406,163.15) 92,041.60 2,135.25
92 | William McKinley Elem. - EMS 0.00 0.00 0.00 0.00 0.00
93 | William McKinley Elem. - Master Clock/Emergency Co 0.00 0.00 0.00 0.00 0.00
94 | William McKinley Elem. - Fire Alarm 9,028.28 9,028.28 (9,028.28) 0.00 0.00
95 | William McKinley Elem. - Lighting & LED 324,329.00 324,329.00 (324,329.00) 0.00 0.00
96 | William McKinley Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00
97 | William McKinley Elem. - Network Infrastructure 382,198.39 304,086.85 (304,086.85) 78,111.54 0.00
98 | William McKinley Elem. - 21st Classroom 288,011.00 273,516.37 (273,516.38) 14,494.63 (0.01)
99 | William McKinley Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00
100 | William McKinley Elem. - Computers 65,444.28 65,444.28 (65,444.28) 0.00 0.00
101 | William McKinley Elem. - Document Cameras 10,075.70 10,075.70 (10,075.70) 0.00 0.00
COMBINED IMPROVEMENTS: $5,205,794.49 $4,904,008.72 ($4,901,873.48) $301,785.77 $2,135.24
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project Remaining Remaining
Project Name Budget Commitments/ Expenditures Budget Balance Encumb. Balance
Estimate Encumbrances? to Date > (Budget - Encumb.) (Encumb.- Exp.)
A B (o D (B-C) (C+D)

Jaoquin Miller Elementary School - 2100000
102 | Jaoquin Miller Elem. - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00
103 | Jaoquin Miller Elem. - Fencing & Security 72,143.87 10,246.36 (10,246.36) 61,897.51 0.00
104 | Jaoquin Miller Elem. - HVAC (CLOSED) 1,392,835.93 1,392,835.93 (1,392,835.93) 0.00 0.00
105 | Jaoquin Miller Elem. - Playground (CLOSED) 0.00 0.00 0.00 0.00 0.00
106 | Jaoquin Miller Elem. - EMS 259,167.00 259,167.00 (259,167.00) 0.00 0.00
107 | Jaoquin Miller Elem. - Master Clock/Emergency Comm (CLOSED) 256,920.00 256,920.00 (256,920.00) 0.00 0.00
108 | Jaoquin Miller Elem. - Fire Alarm (CLOSED) 445,624.00 445,624.00 (445,624.00) 0.00 0.00
109 | Jaoquin Miller Elem. - Lighting & LED (CLOSED) 348,379.96 348,379.96 (348,379.96) 0.00 0.00
110 | Jaoquin Miller Elem. - Doors & Hardware 200,000.00 0.00 0.00 200,000.00 0.00
111 | Jaoquin Miller Elem. - Network Infrastructure 283,621.26 282,921.26 (282,921.26) 700.00 0.00
112 | Jaoquin Miller Elem. - 21st Century 321,488.95 321,488.95 (321,488.93) 0.00 0.02
113 | Jaoquin Miller Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00
114 | Jaoquin Miller Elem. - Computers 117,853.53 117,853.53 (117,853.53) 0.00 0.00
115 | Jaoquin Miller Elem. - Document Cameras 26,211.43 26,211.43 (26,211.43) 0.00 0.00
COMBINED IMPROVEMENTS: $3,724,245.93 $3,461,648.42 ($3,461,648.40) $262,597.51 $0.02
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project Remaining Remaining
Project Name Budget Commitments/ Expenditures Budget Balance Encumb. Balance
Estimate Encumbrances? to Date > (Budget - Encumb.) (Encumb.- Exp.)
A B C D (B-C) (C+D)

Providencia Elementary School - 2130000
116 | Providencia Elem. - Asphalt Project (CLOSED) $305,886.50 $305,886.50 ($305,886.50) $0.00 $0.00
117 | Providencia Elem. - Fencing & Security 187,017.81 187,017.81 (187,017.81) 0.00 0.00
118 | Providencia Elem. - Recycled Irrigation (CLOSED) 127,282.12 127,282.12 (127,282.12) 0.00 0.00
119 | Providencia Elem. - Playground (CLOSED) 323,887.10 323,887.10 (323,887.10) 0.00 0.00
120 | Providencia Elem. - Portables 361,344.27 296,344.27 (296,344.26) 65,000.00 0.01
121 | Providencia Elem. - EMS 0.00 0.00 0.00 0.00 0.00
122 | Providencia Elem. - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00
123 | Providencia Elem. - Fire Alarm (CLOSED) 9,028.28 9,028.28 (9,028.28) 0.00 0.00
124 | Providencia Elem. - Lighting & LED 412,227.00 412,227.00 (412,227.00) 0.00 0.00
125 | Providencia Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00
126 | Providencia Elem. - Network Infrastructure 314,764.96 314,064.96 (314,064.96) 700.00 0.00
127 | Providencia Elem. - 21st Century 274,097.66 274,097.66 (271,144.57) 0.00 2,953.09
128 | Providencia Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00
129 | Providencia Elem. - Computers 66,170.46 66,170.46 (66,170.46) 0.00 0.00
130 | Providencia Elem. - DOC CAMERAS 1,806.55 1,806.55 (1,806.55) 0.00 0.00
COMBINED IMPROVEMENTS: $2,483,512.71 $2,317,812.71 ($2,314,859.61) $165,700.00 $2,953.10
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project Remaining Remaining
Project Name Budget Commitments/ Expenditures Budget Balance Encumb. Balance
Estimate Encumbrances > to Date > (Budget - Encumb.) (Encumb.- Exp.)
A B C D (B-C) (C+D)

Theodore Roosevelt Elementary School - 2140000
131 | Theodore Roosevelt Elem. - Asphalt Project $170,672.00 $170,672.00 (5168,516.53) $0.00 $2,155.47
132 | Theodore Roosevelt Elem. - Fencing & Security 234,924.15 133,266.15 (133,266.15) 101,658.00 0.00
133 | Theodore Roosevelt Elem. - Roofing (CLOSED) 188,417.29 188,417.29 (188,417.29) 0.00 0.00
134 | Theodore Roosevelt Elem. - HVAC 90,413.02 90,413.02 (90,413.02) 0.00 0.00
135 | Theodore Roosevelt Elem. - Plumbing (CLOSED) 0.00 0.00 0.00 0.00 0.00
136 | Theodore Roosevelt Elem. - Recycled Irrigation 3,529.63 3,529.63 (3,529.63) 0.00 0.00
137 | Theodore Roosevelt Elem. - Playground 648,407.18 589,802.87 (572,381.00) 58,604.31 17,421.87
138 | Theodore Roosevelt Elem. - Portables 2,987,903.08 2,987,900.08 (2,984,795.15) 3.00 3,104.93
139 | Theodore Roosevelt Elem. - EMS 0.00 0.00 0.00 0.00 0.00
140 | Theodore Roosevelt Elem. - Master Clock/Emergency 123,317.00 123,316.96 (123,316.96) 0.04 0.00
141 | Theodore Roosevelt Elem. - Fire Alarm 3,021.31 3,021.31 0.00 0.00 3,021.31
142 | Theodore Roosevelt Elem. - Lighting & LED 385,309.00 385,309.00 (385,309.00) 0.00 0.00
143 | Theodore Roosevelt Elem. - Doors & Hardware 77,789.31 77,789.31 (77,789.31) 0.00 0.00
144 | Theodore Roosevelt Elem. - Network Infrastructure 274,401.01 274,401.01 (274,401.01) 0.00 0.00
145 | Theodore Roosevelt Elem. - 21st Classroom 292,433.89 290,893.89 (287,766.72) 1,540.00 3,127.17
146 | Theodore Roosevelt Elem. - Telephone 0.00 0.00 0.00 0.00 0.00
147 | Theodore Roosevelt Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00
148 | Theodore Roosevelt Elem. - Computers 75,216.65 75,216.65 (75,216.65) 0.00 0.00
149 | Theodore Roosevelt Elem. - Document Cameras 10,142.35 10,142.35 (10,142.35) 0.00 0.00
COMBINED IMPROVEMENTS: $5,565,896.87 $5,404,091.52 ($5,375,260.77) $161,805.35 $28,830.75
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project Remaining Remaining
Project Name Budget

Commitments/ Expenditures Budget Balance Encumb. Balance

Estimate Encumbrances? to Date > (Budget - Encumb.) (Encumb.- Exp.)

A B C D (B-C) (C+D)

R.L. Stevenson Elementary School - 2150000

150 | R.L. Stevenson Elem. - Asphalt Project $414,366.00 $395,528.00 ($395,528.00) $18,838.00 $0.00
151 | R.L. Stevenson Elem. - Fencing & Security 18,370.00 16,220.00 (16,220.00) 2,150.00 0.00
152 | R.L. Stevenson Elem. - HVAC 97,052.36 97,052.36 (97,052.36) 0.00 0.00
153 | R.L. Stevenson Elem. - Recycled Irrigation 12,185.55 12,185.55 (12,185.55) 0.00 0.00
154 | R.L. Stevenson Elem. - Playground 204,632.12 204,632.12 (204,624.34) 0.00 7.78
155 | R.L. Stevenson Elem. - Portables 7,617,834.85 7,458,856.78 (7,454,969.60) 158,978.07 3,887.18
156 | R.L. Stevenson Elem. - EMS 0.00 0.00 0.00 0.00 0.00
157 | R.L. Stevenson Elem. - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00
158 | R.L. Stevenson Elem. - Fire Alarm 280,511.33 280,511.33 (274,733.77) 0.00 5,777.56
159 | R.L. Stevenson Elem. - Lighting & LED 269,514.00 269,514.00 (269,514.00) 0.00 0.00
160 | R.L. Stevenson Elem. - Doors & Hardware 100,000.00 13,638.36 (13,638.36) 86,361.64 0.00
161 | R.L. Stevenson Elem. - Network Infrastructure 380,768.92 380,538.92 (380,538.92) 230.00 0.00
162 | R.L. Stevenson Elem. - 21st Century 271,252.02 270,322.02 (270,322.03) 930.00 (0.01)
163 | R.L. Stevenson Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00
164 | R.L. Stevenson Elem. - Computers 75,197.25 75,197.25 (75,197.25) 0.00 0.00
165 | R.L. Stevenson Elem. - Document Cameras 15,256.75 15,256.75 (15,256.75) 0.00 0.00

COMBINED IMPROVEMENTS: $9,756,941.15 $9,489,453.44 ($9,479,780.93) $267,487.71 $9,672.51
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project
Project Name Budget

Remaining
Budget Balance
(Budget - Encumb.)

Remaining
Encumb. Balance
(Encumb.- Exp.)

Commitments/ Expenditures

Estimate * Encumbrances? to Date>

A B C D (B-C) (C+D)

George Washington Elementary School - 2160000
166 | George Washington Elem. - Asphalt (CLOSED) $145,836.96 $145,836.96 (5145,836.96) $0.00 $0.00
167 | George Washington Elem. - Fencing & Security 114,833.55 114,833.55 (114,833.55) 0.00 0.00
168 | George Washington Elem. - Roofing (CLOSED) 141,258.98 141,258.98 (141,258.98) 0.00 0.00
169 | George Washington Elem. - HVAC (CLOSED) 1,305,625.50 1,305,625.50 (1,305,625.50) 0.00 0.00
170 | George Washington Elem. - Plumbing 0.00 0.00 0.00 0.00 0.00
171 | George Washington Elem. - Playground (CLOSED) 314,469.89 314,469.89 (314,469.89) 0.00 0.00
172 | George Washington Elem. - Solar Project (CLOSED) 524,037.25 524,037.25 (524,037.25) 0.00 0.00
173 | George Washington Elem. - Portables 3,716,611.37 3,716,611.37 (3,712,973.26) 0.00 3,638.11
174 | George Washington Elem. - EMS 525,831.00 525,831.00 (525,831.00) 0.00 0.00
175 | George Washington Elem. - Master Clock/Emergency C (CLOSED) 244,690.00 244,690.00 (244,690.00) 0.00 0.00
176 | George Washington Elem. - Fire Alarm (CLOSED) 546,841.00 546,841.00 (546,841.00) 0.00 0.00
177 | George Washington Elem. - Lighting & LED (CLOSED) 300,007.77 300,007.77 (300,007.77) 0.00 0.00
178 | George Washington Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00
179 | George Washington Elem. - Network Infrastructure 329,278.59 329,278.59 (329,278.59) 0.00 0.00
180 | George Washington Elem. - 21st Century 215,765.12 212,712.92 (212,712.92) 3,052.20 0.00
181 | George Washington Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00
182 | George Washington Elem. - Computers 74,787.19 74,787.19 (74,787.19) 0.00 0.00
183 | George Washington Elem. - Document Cameras 7,210.65 7,210.65 (7,210.65) 0.00 0.00
COMBINED IMPROVEMENTS: $8,607,084.82 $8,504,032.62 ($8,500,394.51) $103,052.20 $3,638.11
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Name

A

Luther Burbank Middle School - 3200000

Project
Budget

Estimate *

Project
Commitments/

2
Encumbrances

C

Project
Expenditures

to Date>

D

Remaining
Budget Balance
(Budget - Encumb.)

(B-C)

Remaining
Encumb. Balance
(Encumb.- Exp.)

(C+D)

184 | Luther Burbank Middle - Asphalt Project (CLOSED) $616,603.92 $616,603.92 (5616,603.92) $0.00 $0.00
185 | Luther Burbank Middle - Fencing & Security 221,886.00 221,886.00 (221,886.00) 0.00 0.00
186 | Luther Burbank Middle - Roofing (CLOSED) 128,088.63 128,088.63 (128,088.63) 0.00 0.00
187 | Luther Burbank Middle - HVAC (CLOSED) 3,665,520.99 3,665,520.99 (3,665,520.99) 0.00 0.00
188 | Luther Burbank Middle - Plumbing Project (CLOSED) 222,385.39 222,385.39 (222,385.39) 0.00 0.00
189 | Luther Burbank Middle - Recycled Irrigation 212,521.62 212,521.62 (212,521.62) 0.00 0.00
190 | Luther Burbank Middle - Solar Project (CLOSED) 898,906.97 898,906.97 (898,906.97) 0.00 0.00
191 | Luther Burbank Middle - Portables 20,303.20 20,303.20 (20,303.20) 0.00 0.00
192 | Luther Burbank Middle - EMS (CLOSED) 972,217.00 972,217.00 (972,217.00) 0.00 0.00
193 | Luther Burbank Middle - Master Clock/Emergency Com 0.00 0.00 0.00 0.00 0.00
194 | Luther Burbank Middle - Fire Alarm 53,975.63 53,975.63 (53,975.63) 0.00 0.00
195 | Luther Burbank Middle - Lighting & LED (CLOSED) 474,407.59 474,407.59 (474,407.59) 0.00 0.00
196 | Luther Burbank Middle - Doors & Hardware 0.00 0.00 0.00 0.00 0.00
197 | Luther Burbank Middle - Network Infrastructure 479,150.39 479,150.39 (469,915.30) 0.00 9,235.09
198 | Luther Burbank Middle - 21st Century 425,430.03 422,770.03 (422,770.03) 2,660.00 0.00
199 | Luther Burbank Middle - Telephone 1,875.00 1,875.00 (1,875.00) 0.00 0.00
200 | Luther Burbank Middle - E-Readers 170,133.90 170,133.90 (170,133.90) 0.00 0.00
201 | Luther Burbank Middle - Computers 249,192.18 249,192.18 (249,192.18) 0.00 0.00
202 | Luther Burbank Middle - Document Cameras 24,307.51 24,307.51 (24,307.51) 0.00 0.00

COMBINED IMPROVEMENTS: $8,836,905.95 $8,834,245.95 ($8,825,010.86) $2,660.00 $9,235.09
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project
Project Name Budget

Remaining
Budget Balance
(Budget - Encumb.)

Remaining
Encumb. Balance
(Encumb.- Exp.)

Commitments/ Expenditures

Estimate Encumbrances? to Date >

A B C D (B-C) (C+D)

David Starr Jordan Middle School - 3210000
203 | David Starr Jordan Middle - Asphalt (CLOSED) $253,189.76 $253,189.76 ($253,189.76) $0.00 $0.00
204 | David Starr Jordan Middle - Fencing & Security 363,234.96 363,234.96 (363,234.96) 0.00 0.00
205 | David Starr Jordan Middle - Roofing (CLOSED) 253,064.00 253,064.00 (253,064.00) 0.00 0.00
206 | David Starr Jordan Middle - HVAC (CLOSED) 2,873,791.16 2,873,791.16 (2,873,791.16) 0.00 0.00
207 | David Starr Jordan Middle - Plumbing (CLOSED) 150,920.48 150,920.48 (150,920.48) 0.00 0.00
208 | David Starr Jordan Middle - Recycled Irrigation (CLOSED) 161,765.00 161,765.00 (161,765.00) 0.00 0.00
209 | David Starr Jordan Middle - Solar Project (CLOSED) 523,564.34 523,564.34 (523,564.34) 0.00 0.00
210 | David Starr Jordan Middle - EMS (CLOSED) 567,780.00 567,780.00 (567,780.00) 0.00 0.00
211 | David Starr Jordan Middle - Master Clock (CLOSED) 317,607.00 317,607.00 (317,607.00) 0.00 0.00
212 | David Starr Jordan Middle - Fire Alarm (CLOSED) 837,504.00 837,504.00 (837,504.00) 0.00 0.00
213 | David Starr Jordan Middle - Lighting & LED (CLOSED) 530,322.01 530,322.01 (530,322.01) 0.00 0.00
214 | David Starr Jordan Middle - Doors & Hardware (CLOSED) 191,562.14 191,562.14 (191,562.14) 0.00 0.00
215 | David Starr Jordan Middle - Network Infrastructure 659,791.85 659,791.85 (653,552.22) 0.00 6,239.63
216 | David Starr Jordan Middle - 21st Century 462,438.46 458,918.66 (458,918.66) 3,519.80 0.00
217 | David Starr Jordan Middle - E-Readers 164,360.29 164,360.29 (164,360.29) 0.00 0.00
218 | David Starr Jordan Middle - Computers 258,052.57 258,052.57 (258,052.57) 0.00 0.00
219 | David Starr Jordan Middle - Document Cameras 23,962.05 23,962.05 (23,962.05) 0.00 0.00
220 | David Starr Jordan Middle - Playground 138,878.00 138,878.00 (138,878.00) 0.00 0.00
221 | David Starr Jordan Middle - Portables 649,521.41 649,521.41 (649,521.41) 0.00 0.00
222 | David Starr Jordan Middle - Opterra Project 0.00 0.00 0.00 0.00 0.00
COMBINED IMPROVEMENTS: $9,381,309.48 $9,377,789.68 ($9,371,550.05) $3,519.80 $6,239.63
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Project Name

A

John Muir Middle School - 3220000

Project
Budget

Estimate *

Project
Commitments/

2
Encumbrances

C

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project
Expenditures

to Date>

D

Remaining
Budget Balance
(Budget - Encumb.)

(B-C)

Remaining
Encumb. Balance
(Encumb.- Exp.)

223 | John Muir Middle - Asphalt Project (CLOSED) $633,329.10 $633,329.10 (5633,329.10) $0.00 $0.00
224 | John Muir Middle - Fencing & Security 173,200.20 173,200.20 (173,200.20) 0.00 0.00
225 | John Muir Middle - Roofing (CLOSED) 306,085.26 306,085.26 (306,085.26) 0.00 0.00
226 | John Muir Middle - HVAC (CLOSED) 2,761,310.46 2,761,310.46 (2,761,310.46) 0.00 0.00
227 | John Muir Middle - Plumbing 0.00 0.00 0.00 0.00 0.00
228 | John Muir Middle - Solar (CLOSED) 371,163.75 371,163.75 (371,163.75) 0.00 0.00
229 | John Muir Middle - Portables 35,949.31 35,949.31 (35,949.31) 0.00 0.00
230 | John Muir Middle - EMS (CLOSED) 784,719.50 784,719.50 (784,719.50) 0.00 0.00
231 | John Muir Middle - Master Clock 2,862.50 2,862.50 (2,862.50) 0.00 0.00
232 | John Muir Middle - Fire Alarm 705,867.88 705,867.88 (705,867.88) 0.00 0.00
233 | John Muir Middle - Lighting & LED (CLOSED) 768,300.53 768,300.53 (768,300.53) 0.00 0.00
234 | John Muir Middle - Doors & Hardware 0.00 0.00 0.00 0.00 0.00
235 | John Muir Middle - Network Infrastructure 938,496.90 922,682.78 (922,682.78) 15,814.12 0.00
236 | John Muir Middle - 21st Classroom 580,386.77 579,826.77 (579,826.77) 560.00 0.00
237 | John Muir Middle - Telephone 31,386.73 31,386.73 (31,386.73) 0.00 0.00
238 | John Muir Middle - E-Readers 146,484.82 146,484.82 (146,484.82) 0.00 0.00
239 | John Muir Middle - Computers 311,967.25 311,967.25 (311,967.25) 0.00 0.00
240 | John Muir Middle - Document Cameras 29,773.80 29,773.80 (29,773.80) 0.00 0.00

COMBINED IMPROVEMENTS: $8,581,284.76 $8,564,910.64 ($8,564,910.64) $16,374.12 $0.00
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project Remaining Remaining
Project Name Budget Commitments/ Expenditures Budget Balance Encumb. Balance
Estimate * Encumbrances? to Date> (Budget - Encumb.) (Encumb.- Exp.)
A B C D (B-C) (C+D)

Burbank High School - 4310000
241 | Burbank High - EMS $56,664.00 $56,664.00 ($56,664.00) $0.00 $0.00
242 | Burbank High - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00
243 | Burbank High - Fire Alarm (CLOSED) 8,867.15 8,867.15 (8,867.15) 0.00 0.00
244 | Burbank High - Lighting & LED 2,366,672.87 2,366,672.87 (2,366,672.87) 0.00 0.00
245 | Burbank High - Doors & Hardware 0.00 0.00 0.00 0.00 0.00
246 | Burbank High - Network Infrastructure 1,594,028.18 1,565,757.64 (1,565,757.63) 28,270.54 0.01
247 | Burbank High - 21st Century 787,863.20 785,553.20 (785,553.20) 2,310.00 0.00
248 | Burbank High - Telephone 35,203.72 35,203.72 (35,203.72) 0.00 0.00
249 | Burbank High - E-Readers 277,495.80 277,495.80 (277,495.80) 0.00 0.00
250 | Burbank High - Computers 345,327.16 345,327.16 (345,327.16) 0.00 0.00
251 | Burbank High - Portables 826.75 76.75 (76.75) 750.00 0.00
252 | Burbank High - Plumbing 28,053.00 28,053.00 (28,053.00) 0.00 0.00
253 | Burbank High - Document Cameras 67,947.33 67,947.33 (67,947.33) 0.00 0.00
COMBINED IMPROVEMENTS: $5,568,949.16 $5,537,618.62 ($5,537,618.61) $31,330.54 $0.01
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project Remaining Remaining
Project Name Budget

Commitments/ Expenditures Budget Balance Encumb. Balance

Estimate * Encumbrances? to Date> (Budget - Encumb.) (Encumb.- Exp.)

A B C D (B-C) (C+D)

John Burroughs High School - 4320000
254 | John Burroughs High - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00
255 | John Burroughs High - Fencing & Security 2,280.00 2,280.00 (2,280.00) 0.00 0.00
256 | John Burroughs High - Roofing (CLOSED) 474,993.00 474,993.00 (474,993.00) 0.00 0.00
257 | John Burroughs High - HVAC (CLOSED) 1,254,123.64 1,254,123.64 (1,254,123.64) 0.00 0.00
258 | John Burroughs High - Recycled Irrigation 3,796.89 3,796.89 (3,796.89) 0.00 0.00
259 | John Burroughs High - Portables 0.00 0.00 0.00 0.00 0.00
260 | John Burroughs High - EMS (CLOSED) 160,742.00 160,742.00 (160,742.00) 0.00 0.00
261 | John Burroughs High - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00
262 | John Burroughs High - Fire Alarm 9,487.85 9,487.85 (9,487.85) 0.00 0.00
263 | John Burroughs High - Lighting & LED (CLOSED) 783,942.06 783,942.06 (783,942.06) 0.00 0.00
264 | John Burroughs High - Doors & Hardware 0.00 0.00 0.00 0.00 0.00
265 | John Burroughs High - Network Infrastructure 1,303,337.19 1,303,337.19 (1,303,335.48) 0.00 1.71
266 | John Burroughs High - 21st Century 940,606.51 939,486.51 (939,095.80) 1,120.00 390.71
267 | John Burroughs High - E-Readers 310,041.01 310,041.01 (310,041.01) 0.00 0.00
268 | John Burroughs High - Computers 276,626.19 276,626.19 (276,626.19) 0.00 0.00
269 | John Burroughs High - Document Cameras 451.12 451.12 (451.12) 0.00 0.00
COMBINED IMPROVEMENTS: $5,520,427.46 $5,519,307.46 ($5,518,915.04) $1,120.00 $392.42
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Name

A

Horace Mann School - 5080000

Project
Budget

Estimate *

Project
Commitments/

2
Encumbrances

C

Project
Expenditures

to Date>

D

Remaining
Budget Balance
(Budget - Encumb.)

(B-C)

Remaining
Encumb. Balance
(Encumb.- Exp.)

(C+D)

270 | Horace Mann - Asphalt $1,226,334.10 $1,221,309.10 ($1,221,309.10) $5,025.00 $0.00
271 | Horace Mann - Fencing & Security (CLOSED) 97,557.68 97,557.68 (97,557.29) 0.00 0.39
272 | Horace Mann - Roofing 272,149.19 272,149.19 (251,458.61) 0.00 20,690.58
273 | Horace Mann - HVAC 1,094,418.00 1,094,418.00 (1,094,418.00) 0.00 0.00
274 | Horace Mann - Plumbing 1,362,658.00 1,362,658.00 (1,362,658.00) 0.00 0.00
275 | Horace Mann - Recycled Irrigation 18,753.14 18,753.14 (18,753.14) 0.00 0.00
276 | Horace Mann - Playground 51,226.00 51,226.00 (51,226.00) 0.00 0.00
277 | Horace Mann - EMS 325,000.00 325,000.00 (325,000.00) 0.00 0.00
278 | Horace Mann - Master Clock/Emergency Comm 342,685.13 342,685.13 (321,994.56) 0.00 20,690.57
279 | Horace Mann - Fire Alarm 354,375.00 354,375.00 (354,375.00) 0.00 0.00
280 | Horace Mann - Lighting & LED 475,000.00 475,000.00 (475,000.00) 0.00 0.00
281 | Horace Mann - Doors & Hardware 989,020.00 989,020.00 (989,020.00) 0.00 0.00
282 | Horace Mann - Network Infrastructure 321,338.37 321,338.37 (321,338.37) 0.00 0.00
283 | Horace Mann - 21st Classroom 0.00 0.00 0.00 0.00 0.00
284 | Horace Mann - Telephone 94,134.23 94,134.23 (94,134.23) 0.00 0.00
285 | Horace Mann - E-Readers 0.00 0.00 0.00 0.00 0.00
286 | Horace Mann - Computers 19,379.79 19,379.79 (19,322.07) 0.00 57.72
287 | Horace Mann - Portables 2,535,282.43 2,534,532.17 (2,534,532.17) 750.26 0.00
288 | Horace Mann - Document Cameras 0.00 0.00 0.00 0.00 0.00
289 | Horace Mann - Horce Mann Mini Mod Project 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $9,579,311.06 $9,573,535.80 ($9,532,096.54) $5,775.26 $41,439.26
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project Remaining Remaining
Project Name Budget

Commitments/ Expenditures Budget Balance Encumb. Balance

Estimate * Encumbrances? to Date> (Budget - Encumb.) (Encumb.- Exp.)

A B C D (B-C) (C+D)

Magnolia Park School - 5170000
290 | Magnolia Park - Network Infrastructure $900.00 $900.00 ($900.00) $0.00 $0.00
291 | Magnolia Park - 21st Century 31,294.46 30,576.60 (30,196.48) 717.86 380.12
292 | Magnolia Park - E-Readers 0.00 0.00 0.00 0.00 0.00
293 | Magnolia Park - Computers 6,673.93 6,673.93 (6,654.05) 0.00 19.88
294 | Magnolia Park - Document Cameras 1,353.35 1,353.35 (1,353.35) 0.00 0.00
295 | Magnolia Park - Lighting & LED 37,288.00 37,288.00 (37,288.00) 0.00 0.00
COMBINED IMPROVEMENTS: $77,509.74 $76,791.88 ($76,391.88) $717.86 $400.00
Community Day School - 5260000
296 | Community Day School - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00
297 | Community Day School - Fire Alarm 0.00 0.00 0.00 0.00 0.00
298 | Community Day School - Lighting & LED 68,054.00 68,054.00 (68,054.00) 0.00 0.00
299 | Community Day School - Network Infrastructure $47,558.31 $47,558.31 (546,515.89) 0.00 $1,042.42
300 | Community Day School - 21st Classroom 43,060.39 42,780.39 (42,242.46) 280.00 537.93
301 | Community Day School - E-Readers 28,613.18 28,613.18 (28,613.18) 0.00 0.00
302 | Community Day School - Computer 16,026.84 16,026.84 (16,006.44) 0.00 20.40
303 | Community Day School - Document Cameras 0.00 0.00 0.00 0.00 0.00
COMBINED IMPROVEMENTS: $203,312.72 $203,032.72 ($201,431.97) $280.00 $1,600.75
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project Remaining Remaining
Project Name Budget

Commitments/ Expenditures Budget Balance Encumb. Balance

Estimate * Encumbrances? to Date> (Budget - Encumb.) (Encumb.- Exp.)

A B C D (B-C) (C+D)

Monterey High School - 5300000
304 | Monterey High - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00
305 | Monterey High - Fencing & Security 38,908.61 38,908.61 (38,908.61) 0.00 0.00
306 | Monterey High - HVAC 0.00 0.00 0.00 0.00 0.00
307 | Monterey High - Recycled Irrigation 10,354.60 10,354.60 (10,354.60) 0.00 0.00
308 | Monterey High - Playground 0.00 0.00 0.00 0.00 0.00
309 | Monterey High - EMS 0.00 0.00 0.00 0.00 0.00
310 | Monterey High - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00
311 | Monterey High - Fire Alarm 0.00 0.00 0.00 0.00 0.00
312 | Monterey High - Lighting & LED 127,850.00 127,850.00 (127,850.00) 0.00 0.00
313 | Monterey High - Doors & Hardware 0.00 0.00 0.00 0.00 0.00
314 | Monterey High - Network Infrastructure 144,234.67 144,234.67 (144,234.67) 0.00 0.00
315 | Monterey High - 21st Century 82,636.50 81,586.50 (80,269.85) 1,050.00 1,316.65
316 | Monterey High - Telephone 15,379.13 15,379.13 (15,379.13) 0.00 0.00
317 | Monterey High - E-Readers 16,205.02 16,205.02 (16,205.02) 0.00 0.00
318 | Monterey High - Computers 52,319.44 52,319.44 (52,319.44) 0.00 0.00
319 | Monterey High - Document Cameras 2,712.30 2,712.30 (2,712.30) 0.00 0.00
COMBINED IMPROVEMENTS: $490,600.27 $489,550.27 ($488,233.62) $1,050.00 $1,316.65
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project Remaining Remaining
Project Name Budget Commitments/ Expenditures Budget Balance Encumb. Balance
Estimate Encumbrances? to Date > (Budget - Encumb.) (Encumb.- Exp.)
A B C D (B-C) (C+D)

Adult Education School - 5330000
320 | Adult Ed. - Asphalt $6,630.00 $6,630.00 (56,630.00) $0.00 $0.00
321 | Adult Ed. - Fencing & Security 89,707.00 89,707.00 (89,707.00) 0.00 0.00
322 | Adult Ed. - Roofing (CLOSED) 109,626.02 109,626.02 (109,626.02) 0.00 0.00
323 | Adult Ed. - HVAC 0.00 0.00 0.00 0.00 0.00
324 | Adult Ed. - Playground 87,172.63 87,172.63 (87,172.63) 0.00 0.00
325 | Adult Ed. - Solar Project (CLOSED) 369,273.11 369,273.11 (369,273.11) 0.00 0.00
326 | Adult Ed. - EMS 0.00 0.00 0.00 0.00 0.00
327 | Adult Ed. - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00
328 | Adult Ed. - Doors & Hardware 0.00 0.00 0.00 0.00 0.00
329 | Adult Ed. - Network Infrastructure 208,384.56 208,384.56 (208,384.56) 0.00 0.00
330 | Adult Ed. - Lighting & LED 0.00 0.00 0.00 0.00 0.00
COMBINED IMPROVEMENTS: $870,793.32 $870,793.32 ($870,793.32) $0.00 $0.00
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Project Project
Budget Commitments/

Remaining
Budget Balance

Remaining

Expenditures Encumb. Balance

Project Name

Estimate * Encumbrances? to Date> (Budget - Encumb.) (Encumb.- Exp.)
A B C D (B-C) (C+D)

Burbank Ind. Learning Academy - 5750000
331 | Burbank Ind. Learning Academy - Networking Infrast $22,401.81 $22,401.81 (522,401.81) $0.00 $0.00
332 | Burbank Ind. Learning Academy - 21st Classroom 0.00 0.00 0.00 0.00 0.00
333 | Burbank Ind. Learning Academy - E-Readers 0.00 0.00 0.00 0.00 0.00
334 | Burbank Ind. Learning Academy - Computer 20,484.73 20,484.73 (20,484.73) 0.00 0.00
335 | Burbank Ind. Learning Academy - Document Cameras 0.00 0.00 0.00 0.00 0.00
336 | Burbank Ind. Learning Academy - Fencing & Security 0.00 0.00 0.00 0.00 0.00
337 | Burbank Ind. Learning Academy - Portables 42,746.00 12,047.50 (12,047.50) 30,698.50 0.00
338 | Burbank Ind. Learning Academy - Lighting & LED 24,925.00 24,925.00 (24,925.00) 0.00 0.00

COMBINED IMPROVEMENTS: $110,557.54 $79,859.04 ($79,859.04) $30,698.50 $0.00
District Office - 7400000
339 | District Office $6,750.00 $6,750.00 ($6,750.00) $0.00 $0.00
340 | District Office - EMS 0.00 0.00 0.00 0.00 0.00
341 | 7400000-92000 - Optera - Distric-Wide Expenses 0.00 0.00 0.00 0.00 0.00
342 | District Office - Networking Infrastructure 277,194.95 277,194.90 (240,825.26) 0.05 36,369.64
343 | District Office - 21st Classroom 1,084.00 1,084.00 (1,084.00) 0.00 0.00
344 | District Office - Computers 189,494.17 189,494.17 (189,494.17) 0.00 0.00
345 | District Office - Lighting & LED 362,832.00 362,832.00 (362,832.00) 0.00 0.00
346 | Bond Program Expenses (Program Wide) 5,470,002.90 5,470,002.78 (5,407,151.61) 0.12 62,851.17
347 | Facilities - District Project Support 2,105,656.79 2,043,077.05 (2,009,800.42) 62,579.74 33,276.63
348 | Facilities Services - EMS 9,361.70 9,361.70 (9,361.70) 0.00 0.00
349 | Facilities Services 88,397.87 0.00 0.00 88,397.87 0.00

COMBINED IMPROVEMENTS: $8,510,774.38 $8,359,796.60 ($8,227,299.16) $150,977.78 $132,497.44
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

Project Name

A

Technology Projects - 7730000

Project
Budget

Estimate *

Project
Commitments/

2
Encumbrances

C

Project
Expenditures

to Date>

D

Remaining
Budget Balance

(Budget - Encumb.)

(B-C)

Remaining
Encumb. Balance
(Encumb.- Exp.)

(C+D)

350 | Technology Services $0.00 $0.00 $0.00 $0.00 $0.00
351 | Technology Services - Solar 298,362.00 298,362.00 (298,362.00) 0.00 0.00
352 | Technology Services - EMS 0.00 0.00 0.00 0.00 0.00
353 | Technology Services - District Project Support 1,807.11 1,807.11 (1,807.11) 0.00 0.00
354 | Technology Services - Network Infrastructure 3,663,697.84 3,659,769.57 (3,463,270.31) 3,928.27 196,499.26
355 | Technology Services - 21st Century 28,866.35 28,089.79 (28,089.79) 776.56 0.00
356 | Technology Services - Telephone 1,472,156.22 1,470,171.28 (1,469,187.78) 1,984.94 983.50
357 | Technology Services - Computers 305,955.14 0.00 0.00 305,955.14 0.00
358 | Technology Services - Document Cameras 0.00 0.00 0.00 0.00 0.00
359 | DSC - Lighting & LED 207,894.00 207,894.00 (207,894.00) 0.00 0.00

COMBINED IMPROVEMENTS:

$5,978,738.66

$5,666,093.75

($5,468,610.99)

$312,644.91

$197,482.76

COMBINED PROGRAM TOTALS:

$144,044,705.07

$136,186,351.45

($132,413,132.08)

$7,858,353.62

$3,773,219.37

Estimated Project Budgets have been provided by Cordoba Corporation Inc..

Project Encumbrances & Expenditures have been updated and balanced to the Los Angeles County General Ledger Reports as of 6/6/2020 and include current liabilities.

Projects that are currently in progress.

Denotes projects that have not started.

In the process of determining project status.

Key Analytics - California Financial Services

Projects that are 100% complete but may still have outstanding encumbrances.
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2013 MEASURE S G.O. BOND ELECTION
Glossary of Measure S Program Funding Sources

Fund 21 - General Obligation Bonds (G.O. Bonds): Measure S is a voter approved bond measure within the boundaries of the
District. It represents a maximum tax of $60 per $100,000 of assessed property value.

Fund 25 - Developer Fees: School districts have the ability to impose impact fees from new residential development or additions
and commercial/industrial development for the construction or reconstruction of school facilities. Developer fees are collected at
the time a building permit is issued and are restricted to the funding of additional capacity (e.g. New Construction).

Fund 35 - State School Facility Program Grants (SFP): The SFP provides grants for school districts to acquire school sites,
construct new school facilities, or modernize existing school facilities. The two major funding types available are “new
construction” and “modernization”. The new construction grant provides funding on a 50/50 State and local match basis. The
modernization grant provides funding on a 60/40 basis.

Prop. 39 — Energy Savings — California Clean Energy Jobs Act: Prop. 39 is an energy efficiency grant program that provides
funding for eligible repairs to heating, ventilation, and air-conditioning (HVAC) systems; new chillers, boilers and furnaces; new
lighting and lighting control systems; Installation of energy-efficient windows, programmable thermostats, and thermal window
shades; and on-site clean energy generation, such as solar photovoltaic.

Fund 14 — Deferred Maintenance Fund: On January 23, 2013, the SAB approved the last annual item to distribute $254,430,098
in DMP funding to school districts and county offices of education. One hundred percent of the funding available was
proportionately distributed to all participating school districts and county offices of education based on a funding baseline
established by the SAB on April 22, 2009 for the 2008/2009 through 2012/2013 funding cycles.

Fund 40 - District Special Reserve Fund: This fund represents the District’s Capital Facility Fund Reserve.

E-Rate Funding: The Schools and Libraries Division (SLD) of the Universal Service Administrative Company (USAC) provides
affordable access to telecommunications services for all eligible schools and libraries in the United States. The USAC is a not-for-
profit corporation appointed by the Federal Communications Commission (FCC) to ensure that the benefits of telecommunications
services reach students and communities across the country. The Program provides discounts on telecommunications services,
Internet access and internal connections.
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