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NOTICE OF MEETING 
 
 

Date:  November 6, 2019 
 

Time:   7:30 a.m. 
 
Location: District Service Center 
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The entire agenda packet is available for review online at www.burbankusd.org; at the  

District Service Center Building, Facilities Services, 510 South Shelton Street, Burbank, 91506;  
and at the Reference Desk in all Burbank City Libraries at:  110 N. Glenoaks, Burbank, 91502;  

300 N. Buena Vista, Burbank, 91505; and 3323 W. Victory Blvd., Burbank, 91505. 

 

 
 

Any individual with a disability who requires reasonable accommodation to participate in a School Facilities 

Oversight Committee meeting may request assistance by contacting the Director of Facilities’ Office at 818.729.5500. 
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BURBANK UNIFIED SCHOOL DISTRICT 
 

  

SCHOOL FACILITIES OVERSIGHT COMMITTEE 
 

November 6, 2019 
 

A G E N D A 
 

 

 

 

 

1. CALL TO ORDER 
 

2. APPROVAL OF MINUTES OF OCTOBER 2, 2019 EXHIBIT A 
 

3. REQUEST TO ADDRESS THE COMMITTEE 
 (Oral Communications are to speak to any issue that is  
  bond or facility expenditure related.) 
 
4. UPDATE OF COMMITTEE MEMBER SITE VISITS   
 
5. DIVISION OF STATE ARCHITECT (DSA) CLOSE-OUT STATUS  EXHIBIT B 
 
6.  PROJECT PLANNING UPDATE – DISNEY 
 
7.  SFOC UPDATE POWERPOINT PRESENTATION EXHIBIT C 
 
8.  REVIEW OF BUDGET STATUS EXHIBIT D 
 
9.  ELECTION OF COMMITTEE CLERK  
  (To fill vacancy through May 2020) 
 
10. COMMITTEE COMMENTS 
 
11. ALTERNATE/EX-OFFICIO COMMENTS 
 
12. NEXT MEETING  

• DECEMBER 4, 2019, 7:30 A.M., TECH CONFERENCE ROOM,  
 DISTRICT SERVICE CENTER 

• ITEMS TO BE DISCUSSED:  TO BE DETERMINED AT MEETING 
 
13. ADJOURNMENT 
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BURBANK UNIFIED SCHOOL DISTRICT 
 

 
 

SCHOOL FACILITIES OVERSIGHT COMMITTEE 
Minutes of the Meeting Held on 

October 2, 2019 
 

1. CALL TO ORDER 
 
The meeting of the School Facilities Oversight Committee was called to order by Chairman Smith at 
7:30 a.m., in the Tech Conference Room of the District Service Center.  Committee Members present:   
Walter Brennan, Jr., David Carletta, Elena Hubbell, Greg Jackson, Raymond Juarez, Joe Marando, 
Barbara Miller and Brian Smith.   Janet Diel was absent. 
 
Also present:  Assistant Superintendent Debbie Kukta, Director of Facilities Larry Cross, and Director of 
Information Technology and Educational Support Roberto Jurado. 
 

2. APPROVAL OF MINUTES OF SEPTEMBER 4, 2019 – It was moved by Ms. Miller and seconded by Mr. 
Brennan that the minutes of September 4, 2019 be approved as written.  Motion carried 7-0 with the 
abstention of Dr. Carletta. 
 

3. REQUEST TO ADDRESS THE COMMITTEE – There were no requests to address the committee.    
   
4. UPDATE OF COMMITTEE MEMBER SITE VISITS – Mr. Marando presented a report of his visit to 

Jordan on September 13, 2019 (copy is attached to these minutes).  Mr. Marando thanked Mr. Jurado 
for facilitating the visit and noted the following:  system does not facilitate wireless projection of content, 
but the addition of AppleTV is effective for iPads/iPhones at a lower cost; microphones provide excellent 
performance; approximately six help desk calls are made a week; Crestron equipment functions well; 
would be nice to have better cabinet air flow especially in situations where electronics are stored with 
non-electronic items; ambient lighting is not ideal, but the lights are dimmable; and the overall positive 
feedback from staff regarding the system. 

 
 Mr. Jurado reported that iPads are in use in the District at some sites for both students and teachers.  

The District owns the apps purchased to ensure control.  Technology fees/surcharges are assessed to 
each technology device purchased to account for support of the device.  District staff has been learning 
to work on the Crestron system, and the software management server will allow for staff to make some 
changes.  Quintron is the District vendor certified by Crestron for coming out and assisting when 
needed.  Mr. Jurado continues to look into more affordable realistic options with air media and possible 
add-on cards.  Teacher support is available for integrating technology into the curriculum and lesson 
plans.  Camera systems are presently not in use due to the cost.  One mobile camera system per 
school site would be a more affordable option than one per classroom.   

 
 5. STATUS OF RESPONSE TO PREVIOUS QUESTIONS –  

 
COMPARISON OF ENERGY SAVINGS – Ms. Kukta briefly discussed the energy savings.  Savings 
were significantly less than projected.  Staff prefers to work towards improvement with Engie to increase 
energy savings and will use the less than promised savings as a bargaining point.  Excess power is not 
being generated at this time.  Ms. Kukta will reach out to Burbank Water and Power (BWP) regarding 
any extra power that may be generated in the future.  The entire Engie spreadsheet that reflects 
additional data will be sent out to the Committee. 
 
DISTRICT SERVICE CENTER GENERATOR UPDATE – AREAS POWERED/MAINTENANCE – Mr. 
Cross presented the Standby Generator Powered Up List and Plan Set Electrical Panel Schedule (copy 
is attached to these minutes).  This information was identified from the approved set of plans.  The 
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generator was tested yesterday and was found to be in shut-off status.  A hard shut down will be 
scheduled for some time in the next few weeks.   
 
JEFFERSON DISABLED ACCESS GATE/BUZZER – This item was tabled to the next meeting.   
 
BURROUGHS NEWER BUILDING FLOODING ISSUE – Mr. Cross and Mr. Brennan visited Burroughs 
on September 24, 2019 to review the drainage issues at the newer building.  Mr. Brennan prepared a 
report of the design flaws and actions recommended (copy is attached to these minutes).  As an 
immediate temporary solution, the second-floor walkway will be coated to create a non-slip surface.  Mr. 
Cross presented a sample of the product that will be used.  Mr. Brennan recommends the following:  
new properly sized drains and downspouts should be installed; a new roof with sloping insulation should 
be installed over the metal roofing; and the area in front of the book room should be torn up and 
reinstalled so the new walk area slopes to the drain.  This would involve an architect and a civil engineer 
for redesigning the area.  No injuries have been reported at this point.  A Request for Proposals (RFPs) 
will be created for a roofing maintenance contract which will include the cleaning out of the roof drains.   
 
WORK ORDER HISTORY FOR BRIAN HURST GYM AIR CONDITIONING – Ms. Kukta reported that 
no work order was submitted for the repair of the air conditioning in the Brian Hurst gym.  Staff will be 
reminded to submit work orders which will allow for a historical record.   
   

6. DIVISION OF STATE ARCHITECT (DSA) CLOSE-OUT STATUS – Mr. Cross reported that this report is 
updated monthly.  Ms. Kukta asked that staff update the status column of the report.   

 
7. PROJECT PLANNING UPDATE – DISNEY – Mr. Cross reported that the Division of State Architect 

(DSA) has almost completed their review of the project.  The biggest issue at this time is that the West 
fence line may have encroached three feet onto the property of two homeowners.  Confirmation by 
survey is needed to be sure.  New fencing needs to be built on the property line.  Staff will be setting up 
a meeting with the school principal to discuss staging of the project.  The cost difference between 
hydroseeding and turf are being discussed. 

 
8. SFOC UPDATE POWERPOINT PRESENTATION – Chairman Smith suggested and the Committee 

agreed that the presentation does not need to be read and that only items of note or uniqueness should 
be reported and any questions answered.     

 
Mr. Cross briefly detailed facilities projects including the following: due to budget constraints the 
playground equipment will be installed at Roosevelt with the remainder of the project to be 
accomplished next summer; and the Jefferson project is completed with additional fencing to be added.     
 
Mr. Jurado briefly detailed technology projects including the following:  public address speakers will be 
installed in the hallways at the District Office building as there is no Bogen system in place; and access 
will be controlled by an entrance camera/door buzzer system at both the District Office and the District 
Service Center to enhance security.   
 
Mr. Hauffe’s new contract with the District is through the end of the year with a set allowance of hours to 
be worked.  He is no longer working eight hours a day.  Ms. Kukta reported that the District is in the 
process of hiring a project manager.  Mr. Cross will step in if a project manager is not hired by the end of 
December.  Mr. Hauffe has been assisting with a City project to install handicapped ramps at Muir.   
 

9. REVIEW OF BUDGET STATUS – The California Financial Services (CFS) Measure S Program 
Financial Report to SFOC was presented (copy is attached to these minutes).  Ms. Kukta noted that 
$7,381,071 of the Bond Fund is projected to be left to be used for the Disney project.     

 
10. COMMITTEE COMMENTS – Mr. Jackson commented that he subscribes to the Washington Post online 

and that a survey has been done listing professions that garner the most respect from the public and 
principals K-12 were the highest ranked.  Mr. Jackson further commented that he is impressed with the 
knowledge that Mr. Cross has demonstrated over his 11 months with the District. 
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11. ALTERNATE/EX-OFFICIO COMMENTS – No comments were made. 
 
12. NEXT MEETING – The next meeting will be held Wednesday, November 6, 2019, 7:30 a.m., in the 

Tech Conference Room of the District Service Center.   
 
13. ADJOURNMENT – Chairman Smith adjourned the meeting at 9:00 a.m.  
   
 



Site Visit – Jordan MS
Sept. 13th 2019

21st Century Classroom Example



Comparison

21st Century Classroom Programmable 
buttons, mostly hardware.  Lower $$$

Software programming, control multiple 
Components.   Higher $$$



Comparison

Classroom cabinet example Corporate cabinet example, slots/fans for 
Air flow because of interior heat



IPAD projecting using Apple TV – effective low $$ solution
No current solution for wireless laptop projection

Adjustable volume controls in cabinet

Portable microphones







Comments

Overall positive feedback from Tech staff regarding system!  As an IT professional, it’s always pleasant to hear positive
feedback when the opposite often is the case.  The 21st Century Classroom at Jordan has been adopted by teachers and
elevates sensory reception of curriculum.  

System does not facilitate wireless projection of content, but the addition of AppleTV is effective and low $$ 
for IPADs/Iphones.  Enterprise solutions like “Air Media” facilitate wireless projection of laptops but at a $$$

Microphones excellent performance for the cost (I’m thinking of purchasing for my company).  Perhaps a concern 
about inventory and security.

Creston equipment functions well.  A tech staff person stated there were maybe “6 helpdesk calls/week”, but
this is being addressed through tedious firmware upgrades.  And also over time, user knowledge will 
reduce helpdesk calls.  From my experience there is no escaping A/V helpdesk calls.

Would be nice to have better cabinet air flow especially in situations where electronics is stored with non-electronic
items. 

Ambient light not ideal, but lights are dimmable.  



Standby Generator Powered Up List 

Plan set Electrical Panel Schedule 

 

Panel HEP 

 Exhaust Fan 1 

 Exhaust Fan 2 

 Transformer TS (powers up panel LEP) 

 CRAC-1 A/C UNIT 

 CRAC-2 A/C UNIT 

Panel LEP 

 UPS Bank- Server Room 

 UPS- “Old Server Room” 

 Server Room Receptacle- circuit 6 

 Server Room Receptacle- circuit 8 

 A/C Unit- “Old Server Room” 

 Fan Coil Unit- “Old Server Room” 

 

Note: No building lighting is supported 

           No power supplied to the rest of the building 

          No power to the fire/security alarm systems indicated   

 

 













BURBANK UNIFIED SCHOOL DISTRICT
2013 General Obligation Bond Authorization

Measure S

Measure S Program
Financial Report to SFOC

October 2, 2019



1  Fund 21 - Measure S Series A, Series B, & Series C $109,997,596.10 $109,997,596.10 Full Issuance
2  Prop. 39 - Energy Savings 2 3,285,288.58 3,285,288.58 0.00
3  E-Rate Contribution 3,233,740.16 3,233,740.16 0.00
4  Bank of America COP Financings 11,333,731.00 11,333,731.00 0.00
5  VOIP lease Financing 938,619.09 938,619.09 0.00
6  Fund 14 - Deferred Maintenance 4,222,503.98 4,222,503.98 0.00
7  Fund 25 - Developer Fee Fund 2,978,186.00 2,978,186.00 0.00
8  Fund 40 - District Contribution & BWP Rebates 792,678.35 792,678.35 0.00
9  Fund 40 - 2018 Financing 7,229,248.00 7,229,248.00 0.00
9  Interest Earnings/Transfers 2,234,523.83 2,234,523.83 0.00

                            COMBINED PROGRAM TOTALS: $146,246,115.09 $146,246,115.09 $0.00

Key Analytics - California Financial Services Page 1

Revenue                   
Received                  
to Date 3

Remaining                 
Revenue                   

Receivable

POTENTIAL Revenue/Funding Sources for Measure S                         
Projects Per Codoba's Budget

Potential                  
Revenue                   

Amounts 1

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S REVENUE & BUDGET SUMMARY

District Financials as of 9/21/2019

A B C D (B - C)

________________
1 The above funding sources have been identified by Cordoba and the District.  
2 Represents Prop. 39 revenue received to date.
3 Revenue from other funds, including Fund 14, 25, Prop. 39, and Fund 40, is considered received as encumbrances are committed and paid from those funds by the District.
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Project Name

A

  Walt Disney Elementary School - 2010000

1 Walt Disney Elem. - Fencing & Security $95,008.67 $95,008.67 ($95,008.67) $0.00 $0.00

2 Walt Disney Elem. - Roofing (CLOSED) 185,667.94 185,667.94 (185,667.94) 0.00 0.00

3 Walt Disney Elem. - HVAC 84,890.10 84,890.10 (84,890.10) 0.00 0.00

4 Walt Disney Elem. - Recycled Irrigation 0.00 0.00 0.00 0.00 0.00

5 Walt Disney Elem. - Playground 137,407.66 137,407.66 (137,407.66) 0.00 0.00

6 Walt Disney Elem. - Portables 8,963,431.89 3,945,384.14 (613,302.40) 5,018,047.75 3,332,081.74

7 Walt Disney Elem. - EMS 0.00 0.00 0.00 0.00 0.00

8 Walt Disney Elem. - Master Clock/Emergency Comm 114,136.00 114,135.68 0.00 0.32 114,135.68

9 Walt Disney Elem. - Fire Alarm 0.00 0.00 0.00 0.00 0.00

10 Walt Disney Elem. - Lighting & LED 347,397.00 347,397.00 (347,397.00) 0.00 0.00

11 Walt Disney Elem. - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

12 Walt Disney Elem. - Network Infrastructure 466,150.83 328,310.83 (294,016.12) 137,840.00 34,294.71

13 Walt Disney Elem. - 21st Century 346,194.31 153,386.11 (122,078.96) 192,808.20 31,307.15

14 Walt Disney Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

15 Walt Disney Elem. - Computers 60,206.05 60,206.05 (60,206.05) 0.00 0.00

16 Walt Disney Elem. - Document Cameras 10,556.05 10,556.05 (10,556.04) 0.00 0.01

COMBINED IMPROVEMENTS: $10,811,046.50 $5,462,350.23 ($1,950,530.94) $5,348,696.27 $3,511,819.29

Key Analytics - California Financial Services District Financials as of  9/21/2019

Project                
Commitments/        
Encumbrances 2

Project                 
Expenditures            

to Date 2

Remaining           
Budget Balance       

(Budget - Encumb.)

B C D (B - C)

Project                
Budget                

Estimate 1

Remaining            
Encumb. Balance       
(Encumb.- Exp.)

(C + D)
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BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS



Project Name

A

  Thomas Edison Elementary School - 2020000

17 Thomas Edison Elem. - Asphalt Project $34,783.00 $21,528.06 ($21,528.06) $13,254.94 $0.00

18 Thomas Edison Elem. - Fencing & Security 77,877.37 77,877.37 (77,877.37) 0.00 0.00

19 Thomas Edison Elem. - HVAC 95,904.70 95,904.70 (95,904.70) 0.00 0.00

20 Thomas Edison Elem. - Recycled Irrigation (CLOSED) 150,582.26 150,582.26 (150,582.26) 0.00 0.00

21 Thomas Edison Elem. - Playground (CLOSED) 637,764.96 637,764.96 (637,764.96) 0.00 0.00

22 Thomas Edison Elem. - Portables 97,088.75 63,273.63 (63,273.63) 33,815.12 0.00

23 Thomas Edison Elem. - EMS 0.00 0.00 0.00 0.00 0.00

24 Thomas Edison Elem. - Master Clock/Emgy. Comm 100,000.00 96,935.36 (96,935.36) 3,064.64 0.00

25 Thomas Edison Elem. - Fire Alarm 0.00 0.00 0.00 0.00 0.00

26 Thomas Edison Elem. - Lighting & LED 340,588.00 340,588.00 (340,588.00) 0.00 0.00

27 Thomas Edison Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

28 Thomas Edison Elem. - Network Infrastructure 238,030.87 238,030.87 (232,481.22) 0.00 5,549.65

29 Thomas Edison Elem. - 21st Century 225,490.26 221,990.26 (221,990.26) 3,500.00 0.00

30 Thomas Edison Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

31 Thomas Edison Elem. - Computers 70,877.79 70,877.79 (70,877.79) 0.00 0.00

32 Thomas Edison Elem. - Document Cameras 4,519.47 4,519.47 (4,519.47) 0.00 0.00

COMBINED IMPROVEMENTS: $2,173,507.43 $2,019,872.73 ($2,014,323.08) $153,634.70 $5,549.65

Key Analytics - California Financial Services District Financials as of  9/21/2019

Project                
Budget                

Estimate 1

Project                
Commitments/        
Encumbrances 2

Project                 
Expenditures            
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Remaining           
Budget Balance       

(Budget - Encumb.)

B C D (B - C)

Remaining            
Encumb. Balance       
(Encumb.- Exp.)

(C + D)
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Project Name

A
  Ralph Emerson Elementary School - 2030000

33 Ralph Emerson Elem. - Asphalt (CLOSED) $249,574.98 $249,574.98 ($249,574.98) $0.00 $0.00

34 Ralph Emerson Elem. - Fencing & Security 8,055.00 8,055.00 (8,055.00) 0.00 0.00

35 Ralph Emerson Elem. - Roofing (CLOSED) 0.00 0.00 0.00 0.00 0.00

36 Ralph Emerson Elem. - HVAC (CLOSED) 1,370,339.56 1,370,339.56 (1,370,339.56) 0.00 0.00

37 Ralph Emerson Elem. - Plumbing (CLOSED) 0.00 0.00 0.00 0.00 0.00

38 Ralph Emerson Elem. - Playground 266,744.33 266,744.33 (266,315.33) 0.00 429.00

39 Ralph Emerson Elem. - Solar Project (CLOSED) 228,802.57 228,802.57 (228,802.57) 0.00 0.00

40 Ralph Emerson Elem. - Portables (CLOSED) 1,819,978.58 1,819,978.58 (1,818,261.06) 0.00 1,717.52

41 Ralph Emerson Elem. - EMS 246,301.00 246,301.00 (246,301.00) 0.00 0.00

42 Ralph Emerson Elem. - Master Clock/Emergency Comm (CLOSED) 152,944.00 152,944.00 (152,944.00) 0.00 0.00

43 Ralph Emerson Elem. - Fire Alarm (CLOSED) 427,635.00 427,635.00 (427,635.00) 0.00 0.00

44 Ralph Emerson Elem. - Lighting & LED (CLOSED) 212,576.00 212,576.00 (212,576.00) 0.00 0.00

45 Ralph Emerson Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

46 Ralph Emerson Elem. - Network Infrastructure 339,115.00 339,115.00 (339,115.00) 0.00 0.00

47 Ralph Emerson Elem. - 21st Century 291,406.94 289,446.94 (289,446.94) 1,960.00 0.00

48 Ralph Emerson Elem. - Telephone 25,769.08 25,769.08 (25,769.08) 0.00 0.00

49 Ralph Emerson Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

50 Ralph Emerson Elem. - Computers 73,107.57 73,107.57 (73,107.57) 0.00 0.00

51 Ralph Emerson Elem. - Document Cameras 10,848.13 10,848.13 (10,848.13) 0.00 0.00

COMBINED IMPROVEMENTS: $5,823,197.74 $5,721,237.74 ($5,719,091.22) $101,960.00 $2,146.52

Key Analytics - California Financial Services District Financials as of  9/21/2019

Project                
Commitments/        
Encumbrances 2

Project                 
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Project Name

A
  Bret Harte Elementary School - 2050000

52 Bret Harte Elem. - Asphalt $355,036.00 $346,511.00 ($346,511.00) $8,525.00 $0.00

53 Bret Harte Elem. - Fencing & Security 15,000.00 14,326.00 (14,326.00) 674.00 0.00

54 Bret Harte Elem. - HVAC (CLOSED) 1,276,662.45 1,276,662.45 (1,276,662.45) 0.00 0.00

55 Bret Harte Elem. - Recycled Irrigation 22,564.90 22,564.90 (22,564.90) 0.00 0.00

56 Bret Harte Elem. - Playground 138,125.95 126,621.10 (113,869.92) 11,504.85 12,751.18

57 Bret Harte Elem. - Solar (CLOSED) 424,755.25 424,755.25 (424,755.25) 0.00 0.00

58 Bret Harte Elem. - Portables 9,985,296.70 9,766,050.04 (9,761,166.04) 219,246.66 4,884.00

59 Bret Harte Elem. - EMS 197,739.00 197,739.00 (197,739.00) 0.00 0.00

60 Bret Harte Elem. - Master Clock/Emergency Comm (CLOSED) 230,285.00 230,285.00 (230,285.00) 0.00 0.00

61 Bret Harte Elem. - Fire Alarm (CLOSED) 463,747.00 463,747.00 (463,747.00) 0.00 0.00

62 Bret Harte Elem. - Lighting & LED (CLOSED) 368,482.00 368,482.00 (368,482.00) 0.00 0.00

63 Bret Harte Elem. - Doors & Hardware 100,000.00 10,726.34 (10,726.34) 89,273.66 0.00

64 Bret Harte Elem. - Network Infrastructure 542,844.02 542,844.02 (542,844.02) 0.00 0.00

65 Bret Harte Elem. - 21st Century 285,316.48 278,251.81 (253,040.34) 7,064.67 25,211.47

66 Bret Harte Elem. - Telephone 24,920.38 24,920.38 (24,920.38) 0.00 0.00

67 Bret Harte Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

68 Bret Harte Elem. - Computers 72,615.39 72,615.39 (72,615.39) 0.00 0.00

69 Bret Harte Elem. - Document Cameras 12,869.60 12,869.60 (12,869.60) 0.00 0.00

COMBINED IMPROVEMENTS: $14,516,260.12 $14,179,971.28 ($14,137,124.63) $336,288.84 $42,846.65

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  Thomas Jefferson Elementary School - 2060000

70 Thomas Jefferson Elem. - Asphalt $481,157.75 $478,725.75 ($478,725.75) $2,432.00 $0.00

71 Thomas Jefferson Elem. - Fencing & Security 185,663.84 185,663.84 (185,663.84) 0.00 0.00

72 Thomas Jefferson Elem. - HVAC (CLOSED) 1,401,563.67 1,401,279.67 (1,401,279.67) 284.00 0.00

73 Thomas Jefferson Elem - Recycled Irrigation 10,257.76 10,257.76 (10,257.76) 0.00 0.00

74 Thomas Jefferson Elem.- Playground (CLOSED) 427,349.21 421,896.64 (421,896.64) 5,452.57 0.00

75 Thomas Jefferson Elem. - Solar (CLOSED) 452,642.00 452,642.00 (452,642.00) 0.00 0.00

76 Thomas Jefferson Elem.- Portables 6,500,217.10 6,498,576.68 (6,451,638.04) 1,640.42 46,938.64

77 Thomas Jefferson Elem.- EMS (CLOSED) 372,338.00 372,338.00 (372,338.00) 0.00 0.00

78 Thomas Jefferson Elem.- Master Clock/Emergency Com (CLOSED) 222,744.00 222,744.00 (222,744.00) 0.00 0.00

79 Thomas Jefferson Elem.- Fire Alarm (CLOSED) 420,461.00 420,461.00 (420,461.00) 0.00 0.00

80 Thomas Jefferson Elem. - Lighting & LED (CLOSED) 202,293.00 202,293.00 (202,293.00) 0.00 0.00

81 Thomas Jefferson Elem. - Doors & Hardware 150,000.00 6,724.12 (6,724.12) 143,275.88 0.00

82 Thomas Jefferson Elem. - Network Infrastructure 410,195.22 410,195.22 (407,369.98) 0.00 2,825.24

83 Thomas Jefferson Elem.- 21st Century 331,755.56 325,735.56 (312,063.27) 6,020.00 13,672.29

84 Thomas Jefferson Elem.- Telephone 0.00 0.00 0.00 0.00 0.00

85 Thomas Jefferson Elem.- E-Readers 0.00 0.00 0.00 0.00 0.00

86 Thomas Jefferson Elem. - Computers 79,267.73 79,267.73 (79,267.73) 0.00 0.00

87 Thomas Jefferson Elem.- Document Cameras 10,871.70 10,871.70 (10,871.70) 0.00 0.00

COMBINED IMPROVEMENTS: $11,658,777.54 $11,499,672.67 ($11,436,236.50) $159,104.87 $63,436.17

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  William McKinley Elementary School - 2090000

88 William McKinley Elem. - Fencing & Security $76,000.00 $58,862.00 ($56,237.00) $17,138.00 $2,625.00

89 William McKinley Elem. - HVAC 88,775.18 88,775.18 (88,775.18) 0.00 0.00

90 William McKinley Elem. - Playground (CLOSED) 361,592.66 361,592.66 (361,592.66) 0.00 0.00

91 William McKinley Elem. - Portables 3,500,000.00 3,412,111.36 (3,391,752.59) 87,888.64 20,358.77

92 William McKinley Elem. - EMS 0.00 0.00 0.00 0.00 0.00

93 William McKinley Elem. - Master Clock/Emergency Co 0.00 0.00 0.00 0.00 0.00

94 William McKinley Elem. - Fire Alarm 9,028.28 9,028.28 (9,028.28) 0.00 0.00

95 William McKinley Elem. - Lighting & LED 324,329.00 324,329.00 (324,329.00) 0.00 0.00

96 William McKinley Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

97 William McKinley Elem. - Network Infrastructure 382,198.39 304,086.85 (304,086.85) 78,111.54 0.00

98 William McKinley Elem. - 21st Classroom 290,811.00 273,516.37 (273,516.38) 17,294.63 (0.01)

99 William McKinley Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

100 William McKinley Elem. - Computers 65,444.28 65,444.28 (65,444.28) 0.00 0.00

101 William McKinley Elem. - Document Cameras 10,075.70 10,075.70 (10,075.70) 0.00 0.00

COMBINED IMPROVEMENTS: $5,208,254.49 $4,907,821.68 ($4,884,837.92) $300,432.81 $22,983.76

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A

  Jaoquin Miller Elementary School - 2100000

102 Jaoquin Miller Elem. - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00

103 Jaoquin Miller Elem. - Fencing & Security 72,143.87 10,246.36 (10,246.36) 61,897.51 0.00

104 Jaoquin Miller Elem. - HVAC (CLOSED) 1,392,835.93 1,392,835.93 (1,392,835.93) 0.00 0.00

105 Jaoquin Miller Elem. - Playground (CLOSED) 0.00 0.00 0.00 0.00 0.00

106 Jaoquin Miller Elem. - EMS 259,167.00 259,167.00 (259,167.00) 0.00 0.00

107 Jaoquin Miller Elem. - Master Clock/Emergency Comm (CLOSED) 256,920.00 256,920.00 (256,920.00) 0.00 0.00

108 Jaoquin Miller Elem. - Fire Alarm (CLOSED) 445,624.00 445,624.00 (445,624.00) 0.00 0.00

109 Jaoquin Miller Elem. - Lighting & LED (CLOSED) 348,379.96 348,379.96 (348,379.96) 0.00 0.00

110 Jaoquin Miller Elem. - Doors & Hardware 200,000.00 0.00 0.00 200,000.00 0.00

111 Jaoquin Miller Elem. - Network Infrastructure 283,621.26 282,921.26 (282,921.26) 700.00 0.00

112 Jaoquin Miller Elem. - 21st Century 323,448.95 321,488.95 (321,488.93) 1,960.00 0.02

113 Jaoquin Miller Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

114 Jaoquin Miller Elem. - Computers 117,853.53 117,853.53 (117,853.53) 0.00 0.00

115 Jaoquin Miller Elem. - Document Cameras 26,211.43 26,211.43 (26,211.43) 0.00 0.00

COMBINED IMPROVEMENTS: $3,726,205.93 $3,461,648.42 ($3,461,648.40) $264,557.51 $0.02

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A

  Providencia Elementary School - 2130000

116 Providencia Elem. - Asphalt Project (CLOSED) $305,886.50 $305,886.50 ($305,886.50) $0.00 $0.00

117 Providencia Elem. - Fencing & Security 187,017.81 187,017.81 (187,017.81) 0.00 0.00

118 Providencia Elem. - Recycled Irrigation (CLOSED) 127,282.12 127,282.12 (127,282.12) 0.00 0.00

119 Providencia Elem. - Playground (CLOSED) 323,887.10 323,887.10 (323,887.10) 0.00 0.00

120 Providencia Elem. - Portables 361,259.27 296,259.27 (296,259.26) 65,000.00 0.01

121 Providencia Elem. - EMS 0.00 0.00 0.00 0.00 0.00

122 Providencia Elem. - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

123 Providencia Elem. - Fire Alarm (CLOSED) 9,028.28 9,028.28 (9,028.28) 0.00 0.00

124 Providencia Elem. - Lighting & LED 412,227.00 412,227.00 (412,227.00) 0.00 0.00

125 Providencia Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

126 Providencia Elem. - Network Infrastructure 314,764.96 314,064.96 (314,064.96) 700.00 0.00

127 Providencia Elem. - 21st Century 276,197.66 274,097.66 (271,144.57) 2,100.00 2,953.09

128 Providencia Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

129 Providencia Elem. - Computers 66,170.46 66,170.46 (66,170.46) 0.00 0.00

130 Providencia Elem. - DOC CAMERAS 1,806.55 1,806.55 (1,806.55) 0.00 0.00

COMBINED IMPROVEMENTS: $2,485,527.71 $2,317,727.71 ($2,314,774.61) $167,800.00 $2,953.10

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A

  Theodore Roosevelt Elementary School - 2140000

131 Theodore Roosevelt Elem. - Asphalt Project $170,672.00 $170,672.00 ($165,640.28) $0.00 $5,031.72

132 Theodore Roosevelt Elem. - Fencing & Security 234,924.15 133,266.15 (133,266.15) 101,658.00 0.00

133 Theodore Roosevelt Elem. - Roofing (CLOSED) 188,417.29 188,417.29 (188,417.29) 0.00 0.00

134 Theodore Roosevelt Elem. - HVAC 90,413.02 90,413.02 (90,413.02) 0.00 0.00

135 Theodore Roosevelt Elem. - Plumbing (CLOSED) 0.00 0.00 0.00 0.00 0.00

136 Theodore Roosevelt Elem. - Recycled Irrigation 3,529.63 3,529.63 (3,529.63) 0.00 0.00

137 Theodore Roosevelt Elem. - Playground 648,407.18 507,878.00 (434,250.51) 140,529.18 73,627.49

138 Theodore Roosevelt Elem. - Portables 2,987,903.08 2,987,900.08 (2,984,795.15) 3.00 3,104.93

139 Theodore Roosevelt Elem. - EMS 0.00 0.00 0.00 0.00 0.00

140 Theodore Roosevelt Elem. - Master Clock/Emergency 123,317.00 123,316.96 (123,316.96) 0.04 0.00

141 Theodore Roosevelt Elem. - Fire Alarm 0.00 0.00 0.00 0.00 0.00

142 Theodore Roosevelt Elem. - Lighting & LED 385,309.00 385,309.00 (385,309.00) 0.00 0.00

143 Theodore Roosevelt Elem. - Doors & Hardware 77,789.31 77,789.31 (77,789.31) 0.00 0.00

144 Theodore Roosevelt Elem. - Network Infrastructure 274,401.01 274,401.01 (274,401.01) 0.00 0.00

145 Theodore Roosevelt Elem. - 21st Classroom 292,433.89 290,893.89 (287,766.72) 1,540.00 3,127.17

146 Theodore Roosevelt Elem. - Telephone 0.00 0.00 0.00 0.00 0.00

147 Theodore Roosevelt Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

148 Theodore Roosevelt Elem. - Computers 75,216.65 75,216.65 (75,216.65) 0.00 0.00

149 Theodore Roosevelt Elem. - Document Cameras 10,142.35 10,142.35 (10,142.35) 0.00 0.00

COMBINED IMPROVEMENTS: $5,562,875.56 $5,319,145.34 ($5,234,254.03) $243,730.22 $84,891.31

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A

  R.L. Stevenson Elementary School - 2150000

150 R.L. Stevenson Elem. - Asphalt Project $414,366.00 $395,528.00 ($395,528.00) $18,838.00 $0.00

151 R.L. Stevenson Elem. - Fencing & Security 18,370.00 16,220.00 (16,220.00) 2,150.00 0.00

152 R.L. Stevenson Elem. - HVAC 97,052.36 97,052.36 (97,052.36) 0.00 0.00

153 R.L. Stevenson Elem. - Recycled Irrigation 12,185.55 12,185.55 (12,185.55) 0.00 0.00

154 R.L. Stevenson Elem. - Playground 204,632.12 204,632.12 (204,624.34) 0.00 7.78

155 R.L. Stevenson Elem. - Portables 7,634,234.85 7,458,856.78 (7,454,969.60) 175,378.07 3,887.18

156 R.L. Stevenson Elem. - EMS 0.00 0.00 0.00 0.00 0.00

157 R.L. Stevenson Elem. - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

158 R.L. Stevenson Elem. - Fire Alarm 274,733.77 274,733.77 (274,733.77) 0.00 0.00

159 R.L. Stevenson Elem. - Lighting & LED 269,514.00 269,514.00 (269,514.00) 0.00 0.00

160 R.L. Stevenson Elem. - Doors & Hardware 100,000.00 13,638.36 (13,638.36) 86,361.64 0.00

161 R.L. Stevenson Elem. - Network Infrastructure 380,768.92 380,538.92 (380,538.92) 230.00 0.00

162 R.L. Stevenson Elem. - 21st Century 271,252.02 270,322.02 (270,322.03) 930.00 (0.01)

163 R.L. Stevenson Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

164 R.L. Stevenson Elem. - Computers 75,197.25 75,197.25 (75,197.25) 0.00 0.00

165 R.L. Stevenson Elem. - Document Cameras 15,256.75 15,256.75 (15,256.75) 0.00 0.00

COMBINED IMPROVEMENTS: $9,767,563.59 $9,483,675.88 ($9,479,780.93) $283,887.71 $3,894.95

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  George Washington Elementary School - 2160000

166 George Washington Elem. - Asphalt (CLOSED) $145,836.96 $145,836.96 ($145,836.96) $0.00 $0.00

167 George Washington Elem. - Fencing & Security 114,833.55 114,833.55 (114,833.55) 0.00 0.00

168 George Washington Elem. - Roofing (CLOSED) 141,258.98 141,258.98 (141,258.98) 0.00 0.00

169 George Washington Elem. - HVAC (CLOSED) 1,305,625.50 1,305,625.50 (1,305,625.50) 0.00 0.00

170 George Washington Elem. - Plumbing 0.00 0.00 0.00 0.00 0.00

171 George Washington Elem. - Playground (CLOSED) 314,469.89 314,469.89 (314,469.89) 0.00 0.00

172 George Washington Elem. - Solar Project (CLOSED) 524,037.25 524,037.25 (524,037.25) 0.00 0.00

173 George Washington Elem. - Portables 3,716,611.37 3,716,611.37 (3,712,973.26) 0.00 3,638.11

174 George Washington Elem. - EMS 525,831.00 525,831.00 (525,831.00) 0.00 0.00

175 George Washington Elem. - Master Clock/Emergency C (CLOSED) 244,690.00 244,690.00 (244,690.00) 0.00 0.00

176 George Washington Elem. - Fire Alarm (CLOSED) 546,841.00 546,841.00 (546,841.00) 0.00 0.00

177 George Washington Elem. - Lighting & LED (CLOSED) 300,007.77 300,007.77 (300,007.77) 0.00 0.00

178 George Washington Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

179 George Washington Elem. - Network Infrastructure 329,278.59 329,278.59 (329,278.59) 0.00 0.00

180 George Washington Elem. - 21st Century 215,765.12 212,712.92 (212,712.92) 3,052.20 0.00

181 George Washington Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

182 George Washington Elem. - Computers 74,787.19 74,787.19 (74,787.19) 0.00 0.00

183 George Washington Elem. - Document Cameras 7,210.65 7,210.65 (7,210.65) 0.00 0.00

COMBINED IMPROVEMENTS: $8,607,084.82 $8,504,032.62 ($8,500,394.51) $103,052.20 $3,638.11

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  Luther Burbank Middle School - 3200000

184 Luther Burbank Middle - Asphalt Project (CLOSED) $616,603.92 $616,603.92 ($616,603.92) $0.00 $0.00

185 Luther Burbank Middle - Fencing & Security 221,886.00 221,886.00 (221,886.00) 0.00 0.00

186 Luther Burbank Middle - Roofing (CLOSED) 128,088.63 128,088.63 (128,088.63) 0.00 0.00

187 Luther Burbank Middle - HVAC (CLOSED) 3,665,520.99 3,665,520.99 (3,665,520.99) 0.00 0.00

188 Luther Burbank Middle - Plumbing Project (CLOSED) 222,385.39 222,385.39 (222,385.39) 0.00 0.00

189 Luther Burbank Middle - Recycled Irrigation 212,521.62 212,521.62 (212,521.62) 0.00 0.00

190 Luther Burbank Middle - Solar Project (CLOSED) 898,906.97 898,906.97 (898,906.97) 0.00 0.00

191 Luther Burbank Middle - Portables 20,303.20 20,303.20 (20,303.20) 0.00 0.00

192 Luther Burbank Middle - EMS (CLOSED) 972,217.00 972,217.00 (972,217.00) 0.00 0.00

193 Luther Burbank Middle - Master Clock/Emergency Com 0.00 0.00 0.00 0.00 0.00

194 Luther Burbank Middle - Fire Alarm 53,975.63 53,975.63 (53,975.63) 0.00 0.00

195 Luther Burbank Middle - Lighting & LED (CLOSED) 474,407.59 474,407.59 (474,407.59) 0.00 0.00

196 Luther Burbank Middle - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

197 Luther Burbank Middle - Network Infrastructure 483,579.44 469,915.30 (469,915.30) 13,664.14 0.00

198 Luther Burbank Middle - 21st Century 425,430.03 422,770.03 (422,770.03) 2,660.00 0.00

199 Luther Burbank Middle - Telephone 1,875.00 1,875.00 (1,875.00) 0.00 0.00

200 Luther Burbank Middle - E-Readers 170,133.90 170,133.90 (170,133.90) 0.00 0.00

201 Luther Burbank Middle - Computers 249,192.18 249,192.18 (249,192.18) 0.00 0.00

202 Luther Burbank Middle - Document Cameras 24,307.51 24,307.51 (24,307.51) 0.00 0.00

COMBINED IMPROVEMENTS: $8,841,335.00 $8,825,010.86 ($8,825,010.86) $16,324.14 $0.00

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  David Starr Jordan Middle School - 3210000

203 David Starr Jordan Middle - Asphalt (CLOSED) $253,189.76 $253,189.76 ($253,189.76) $0.00 $0.00

204 David Starr Jordan Middle - Fencing & Security 363,234.96 363,234.96 (363,234.96) 0.00 0.00

205 David Starr Jordan Middle - Roofing (CLOSED) 253,064.00 253,064.00 (253,064.00) 0.00 0.00

206 David Starr Jordan Middle - HVAC (CLOSED) 2,873,791.16 2,873,791.16 (2,873,791.16) 0.00 0.00

207 David Starr Jordan Middle - Plumbing (CLOSED) 150,920.48 150,920.48 (150,920.48) 0.00 0.00

208 David Starr Jordan Middle - Recycled Irrigation (CLOSED) 161,765.00 161,765.00 (161,765.00) 0.00 0.00

209 David Starr Jordan Middle - Solar Project (CLOSED) 523,564.34 523,564.34 (523,564.34) 0.00 0.00

210 David Starr Jordan Middle - EMS (CLOSED) 567,780.00 567,780.00 (567,780.00) 0.00 0.00

211 David Starr Jordan Middle - Master Clock (CLOSED) 317,607.00 317,607.00 (317,607.00) 0.00 0.00

212 David Starr Jordan Middle - Fire Alarm (CLOSED) 837,504.00 837,504.00 (837,504.00) 0.00 0.00

213 David Starr Jordan Middle - Lighting & LED (CLOSED) 530,322.01 530,322.01 (530,322.01) 0.00 0.00

214 David Starr Jordan Middle - Doors & Hardware (CLOSED) 191,562.14 191,562.14 (191,562.14) 0.00 0.00

215 David Starr Jordan Middle - Network Infrastructure 653,972.22 653,552.22 (653,552.22) 420.00 0.00

216 David Starr Jordan Middle - 21st Century 462,438.46 458,918.66 (458,918.66) 3,519.80 0.00

217 David Starr Jordan Middle - E-Readers 164,360.29 164,360.29 (164,360.29) 0.00 0.00

218 David Starr Jordan Middle - Computers 258,052.57 258,052.57 (258,052.57) 0.00 0.00

219 David Starr Jordan Middle - Document Cameras 23,962.05 23,962.05 (23,962.05) 0.00 0.00

220 David Starr Jordan Middle - Playground 138,878.00 138,878.00 (138,878.00) 0.00 0.00

221 David Starr Jordan Middle - Portables 649,521.41 649,521.41 (649,521.41) 0.00 0.00

222 David Starr Jordan Middle - Opterra Project 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $9,375,489.85 $9,371,550.05 ($9,371,550.05) $3,939.80 $0.00

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  John Muir Middle School - 3220000

223 John Muir Middle - Asphalt Project (CLOSED) $633,329.10 $633,329.10 ($633,329.10) $0.00 $0.00

224 John Muir Middle - Fencing & Security 173,200.20 173,200.20 (173,200.20) 0.00 0.00

225 John Muir Middle - Roofing (CLOSED) 306,085.26 306,085.26 (306,085.26) 0.00 0.00

226 John Muir Middle - HVAC (CLOSED) 2,761,310.46 2,761,310.46 (2,761,310.46) 0.00 0.00

227 John Muir Middle - Plumbing 0.00 0.00 0.00 0.00 0.00

228 John Muir Middle - Solar (CLOSED) 371,163.75 371,163.75 (371,163.75) 0.00 0.00

229 John Muir Middle - Portables 35,949.31 35,949.31 (35,949.31) 0.00 0.00

230 John Muir Middle - EMS (CLOSED) 784,719.50 784,719.50 (784,719.50) 0.00 0.00

231 John Muir Middle - Master Clock 2,862.50 2,862.50 (2,862.50) 0.00 0.00

232 John Muir Middle - Fire Alarm 705,867.88 705,867.88 (705,867.88) 0.00 0.00

233 John Muir Middle - Lighting & LED (CLOSED) 768,300.53 768,300.53 (768,300.53) 0.00 0.00

234 John Muir Middle - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

235 John Muir Middle - Network Infrastructure 938,496.90 923,071.28 (923,071.28) 15,425.62 0.00

236 John Muir Middle - 21st Classroom 580,386.77 579,826.77 (579,826.77) 560.00 0.00

237 John Muir Middle - Telephone 31,386.73 31,386.73 (31,386.73) 0.00 0.00

238 John Muir Middle - E-Readers 146,484.82 146,484.82 (146,484.82) 0.00 0.00

239 John Muir Middle - Computers 311,967.25 311,967.25 (311,967.25) 0.00 0.00

240 John Muir Middle - Document Cameras 29,773.80 29,773.80 (29,773.80) 0.00 0.00

COMBINED IMPROVEMENTS: $8,581,284.76 $8,565,299.14 ($8,565,299.14) $15,985.62 $0.00

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  Burbank High School - 4310000

241 Burbank High - EMS $56,664.00 $56,664.00 ($56,664.00) $0.00 $0.00

242 Burbank High - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

243 Burbank High - Fire Alarm (CLOSED) 8,867.15 8,867.15 (8,867.15) 0.00 0.00

244 Burbank High - Lighting & LED 2,366,672.87 2,366,672.87 (2,366,672.87) 0.00 0.00

245 Burbank High - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

246 Burbank High - Network Infrastructure 1,594,028.18 1,565,831.52 (1,565,831.51) 28,196.66 0.01

247 Burbank High - 21st Century 787,863.20 785,553.20 (785,553.20) 2,310.00 0.00

248 Burbank High - Telephone 35,203.72 35,203.72 (35,203.72) 0.00 0.00

249 Burbank High - E-Readers 277,495.80 277,495.80 (277,495.80) 0.00 0.00

250 Burbank High - Computers 345,327.16 345,327.16 (345,327.16) 0.00 0.00

251 Burbank High - Portables 826.75 76.75 (76.75) 750.00 0.00

252 Burbank High - Plumbing 28,053.00 28,053.00 (28,053.00) 0.00 0.00

253 Burbank High - Document Cameras 67,947.33 67,947.33 (67,947.33) 0.00 0.00

COMBINED IMPROVEMENTS: $5,568,949.16 $5,537,692.50 ($5,537,692.49) $31,256.66 $0.01

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  John Burroughs High School - 4320000

254 John Burroughs High - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00

255 John Burroughs High - Fencing & Security 2,280.00 2,280.00 (2,280.00) 0.00 0.00

256 John Burroughs High - Roofing (CLOSED) 474,993.00 474,993.00 (474,993.00) 0.00 0.00

257 John Burroughs High - HVAC (CLOSED) 1,254,123.64 1,254,123.64 (1,254,123.64) 0.00 0.00

258 John Burroughs High - Recycled Irrigation 3,796.89 3,796.89 (3,796.89) 0.00 0.00

259 John Burroughs High - Portables 0.00 0.00 0.00 0.00 0.00

260 John Burroughs High - EMS (CLOSED) 160,742.00 160,742.00 (160,742.00) 0.00 0.00

261 John Burroughs High - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

262 John Burroughs High - Fire Alarm 9,487.85 9,487.85 (9,487.85) 0.00 0.00

263 John Burroughs High - Lighting & LED (CLOSED) 783,942.06 783,942.06 (783,942.06) 0.00 0.00

264 John Burroughs High - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

265 John Burroughs High - Network Infrastructure 1,303,337.19 1,303,337.19 (1,300,511.94) 0.00 2,825.25

266 John Burroughs High - 21st Century 940,606.51 939,486.51 (931,672.04) 1,120.00 7,814.47

267 John Burroughs High - E-Readers 310,041.01 310,041.01 (310,041.01) 0.00 0.00

268 John Burroughs High - Computers 276,626.19 276,626.19 (276,626.19) 0.00 0.00

269 John Burroughs High - Document Cameras 451.12 451.12 (451.12) 0.00 0.00

COMBINED IMPROVEMENTS: $5,520,427.46 $5,519,307.46 ($5,508,667.74) $1,120.00 $10,639.72

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  Horace Mann School - 5080000

270 Horace Mann - Asphalt $1,226,334.10 $1,221,309.10 ($1,221,309.10) $5,025.00 $0.00

271 Horace Mann - Fencing & Security (CLOSED) 97,557.68 97,557.68 (97,557.29) 0.00 0.39

272 Horace Mann - Roofing 272,149.19 272,149.19 (251,458.61) 0.00 20,690.58

273 Horace Mann - HVAC 1,094,418.00 1,094,418.00 (1,094,418.00) 0.00 0.00

274 Horace Mann - Plumbing 1,362,658.00 1,362,658.00 (1,362,658.00) 0.00 0.00

275 Horace Mann - Recycled Irrigation 18,753.14 18,753.14 (18,753.14) 0.00 0.00

276 Horace Mann - Playground 51,226.00 51,226.00 (51,226.00) 0.00 0.00

277 Horace Mann - EMS 325,000.00 325,000.00 (325,000.00) 0.00 0.00

278 Horace Mann - Master Clock/Emergency Comm 342,685.13 342,685.13 (321,994.56) 0.00 20,690.57

279 Horace Mann - Fire Alarm 354,375.00 354,375.00 (354,375.00) 0.00 0.00

280 Horace Mann - Lighting & LED 475,000.00 475,000.00 (475,000.00) 0.00 0.00

281 Horace Mann - Doors & Hardware 989,020.00 989,020.00 (989,020.00) 0.00 0.00

282 Horace Mann - Network Infrastructure 321,338.37 321,338.37 (321,338.37) 0.00 0.00

283 Horace Mann - 21st Classroom 0.00 0.00 0.00 0.00 0.00

284 Horace Mann - Telephone 94,134.23 94,134.23 (94,134.23) 0.00 0.00

285 Horace Mann - E-Readers 0.00 0.00 0.00 0.00 0.00

286 Horace Mann - Computers 19,379.79 19,379.79 (19,322.07) 0.00 57.72

287 Horace Mann - Portables 2,535,282.43 2,534,532.17 (2,534,532.17) 750.26 0.00

288 Horace Mann - Document Cameras 0.00 0.00 0.00 0.00 0.00

289 Horace Mann - Horce Mann Mini Mod Project 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $9,579,311.06 $9,573,535.80 ($9,532,096.54) $5,775.26 $41,439.26
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Project Name

A
  Magnolia Park School - 5170000

290 Magnolia Park - Network Infrastructure $900.00 $900.00 ($900.00) $0.00 $0.00

291 Magnolia Park - 21st Century 31,294.46 30,576.60 (30,196.48) 717.86 380.12

292 Magnolia Park - E-Readers 0.00 0.00 0.00 0.00 0.00

293 Magnolia Park - Computers 6,673.93 6,673.93 (6,654.05) 0.00 19.88

294 Magnolia Park - Document Cameras 1,353.35 1,353.35 (1,353.35) 0.00 0.00

295 Magnolia Park - Lighting & LED 37,288.00 37,288.00 (37,288.00) 0.00 0.00

COMBINED IMPROVEMENTS: $77,509.74 $76,791.88 ($76,391.88) $717.86 $400.00

  Community Day School - 5260000

296 Community Day School - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00

297 Community Day School - Fire Alarm 0.00 0.00 0.00 0.00 0.00

298 Community Day School - Lighting & LED 68,054.00 68,054.00 (68,054.00) 0.00 0.00

299 Community Day School - Network Infrastructure $44,558.39 $44,558.39 ($41,733.14) 0.00 $2,825.25

300 Community Day School - 21st Classroom 43,060.39 42,780.39 (42,242.46) 280.00 537.93

301 Community Day School - E-Readers 28,613.18 28,613.18 (28,613.18) 0.00 0.00

302 Community Day School - Computer 16,026.84 16,026.84 (16,006.44) 0.00 20.40

303 Community Day School - Document Cameras 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $200,312.80 $200,032.80 ($196,649.22) $280.00 $3,383.58

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  Monterey High School - 5300000

304 Monterey High - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00

305 Monterey High - Fencing & Security 38,908.61 38,908.61 (38,908.61) 0.00 0.00

306 Monterey High - HVAC 0.00 0.00 0.00 0.00 0.00

307 Monterey High - Recycled Irrigation 10,354.60 10,354.60 (10,354.60) 0.00 0.00

308 Monterey High - Playground 0.00 0.00 0.00 0.00 0.00

309 Monterey High - EMS 0.00 0.00 0.00 0.00 0.00

310 Monterey High - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

311 Monterey High - Fire Alarm 0.00 0.00 0.00 0.00 0.00

312 Monterey High - Lighting & LED 127,850.00 127,850.00 (127,850.00) 0.00 0.00

313 Monterey High - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

314 Monterey High - Network Infrastructure 144,234.67 144,234.67 (144,234.67) 0.00 0.00

315 Monterey High - 21st Century 82,636.50 81,586.50 (80,269.85) 1,050.00 1,316.65

316 Monterey High - Telephone 15,379.13 15,379.13 (15,379.13) 0.00 0.00

317 Monterey High - E-Readers 16,205.02 16,205.02 (16,205.02) 0.00 0.00

318 Monterey High - Computers 52,319.44 52,319.44 (52,319.44) 0.00 0.00

319 Monterey High - Document Cameras 2,712.30 2,712.30 (2,712.30) 0.00 0.00

COMBINED IMPROVEMENTS: $490,600.27 $489,550.27 ($488,233.62) $1,050.00 $1,316.65
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Project Name

A
  Adult Education School - 5330000

320 Adult Ed. - Asphalt $6,630.00 $6,630.00 ($6,630.00) $0.00 $0.00

321 Adult Ed. - Fencing & Security 89,707.00 89,707.00 (89,707.00) 0.00 0.00

322 Adult Ed. - Roofing (CLOSED) 109,626.02 109,626.02 (109,626.02) 0.00 0.00

323 Adult Ed. - HVAC 0.00 0.00 0.00 0.00 0.00

324 Adult Ed. - Playground 87,172.63 87,172.63 (87,172.63) 0.00 0.00

325 Adult Ed. - Solar Project (CLOSED) 369,273.11 369,273.11 (369,273.11) 0.00 0.00

326 Adult Ed. - EMS 0.00 0.00 0.00 0.00 0.00

327 Adult Ed. - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

328 Adult Ed. - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

329 Adult Ed. - Network Infrastructure 208,384.56 208,384.56 (208,384.56) 0.00 0.00

330 Adult Ed. - Lighting & LED 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $870,793.32 $870,793.32 ($870,793.32) $0.00 $0.00
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Project Name

A
  Burbank Ind. Learning Academy - 5750000

331 Burbank Ind. Learning Academy - Networking Infrast $22,401.81 $22,401.81 ($22,401.81) $0.00 $0.00

332 Burbank Ind. Learning Academy - 21st Classroom 0.00 0.00 0.00 0.00 0.00

333 Burbank Ind. Learning Academy - E-Readers 0.00 0.00 0.00 0.00 0.00

334 Burbank Ind. Learning Academy - Computer 20,484.73 20,484.73 (20,484.73) 0.00 0.00

335 Burbank Ind. Learning Academy - Document Cameras 0.00 0.00 0.00 0.00 0.00

336 Burbank Ind. Learning Academy - Fencing & Security 0.00 0.00 0.00 0.00 0.00

337 Burbank Ind. Learning Academy - Portables 42,746.00 12,047.50 (12,047.50) 30,698.50 0.00

338 Burbank Ind. Learning Academy - Lighting & LED 24,925.00 24,925.00 (24,925.00) 0.00 0.00

COMBINED IMPROVEMENTS: $110,557.54 $79,859.04 ($79,859.04) $30,698.50 $0.00

  District Office - 7400000

339 District Office $6,750.00 $6,750.00 ($5,500.00) $0.00 $1,250.00

340 District Office - EMS 0.00 0.00 0.00 0.00 0.00

341 7400000-92000 - Optera - Distric-Wide Expenses 0.00 0.00 0.00 0.00 0.00

342 District Office - Networking Infrastructure 244,998.10 217,911.39 (217,911.39) 27,086.71 0.00

343 District Office - 21st Classroom 1,084.00 1,084.00 (1,084.00) 0.00 0.00

344 District Office - Computers 189,494.17 189,494.17 (189,494.17) 0.00 0.00

345 District Office - Lighting & LED 362,832.00 362,832.00 (362,832.00) 0.00 0.00

346 Bond Program Expenses (Program Wide) 5,480,592.70 5,434,757.68 (5,294,332.67) 45,835.02 140,425.01

347 Facilities - District Project Support 2,095,066.99 1,946,978.65 (1,913,478.65) 148,088.34 33,500.00

348 Facilities Services - EMS 9,361.70 9,361.70 (9,361.70) 0.00 0.00

349 Facilities Services 97,524.55 0.00 0.00 97,524.55 0.00

COMBINED IMPROVEMENTS: $8,487,704.21 $8,169,169.59 ($7,993,994.58) $318,534.62 $175,175.01
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Project Name

A
  Technology Projects - 7730000

350 Technology Services $0.00 $0.00 $0.00 $0.00 $0.00

351 Technology Services - Solar 298,362.00 298,362.00 (298,362.00) 0.00 0.00

352 Technology Services - EMS 0.00 0.00 0.00 0.00 0.00

353 Technology Services - District Project Support 1,807.11 1,807.11 (1,807.11) 0.00 0.00

354 Technology Services - Network Infrastructure 3,379,681.80 3,271,199.94 (3,271,199.94) 108,481.86 0.00

355 Technology Services - 21st Century 28,866.35 28,089.79 (28,089.79) 776.56 0.00

356 Technology Services - Telephone 1,472,156.22 1,470,171.28 (1,469,187.78) 1,984.94 983.50

357 Technology Services - Computers 611,362.99 0.00 0.00 611,362.99 0.00

358 Technology Services - Document Cameras 0.00 0.00 0.00 0.00 0.00

359 DSC - Lighting & LED 207,894.00 207,894.00 (207,894.00) 0.00 0.00

COMBINED IMPROVEMENTS: $6,000,130.47 $5,277,524.12 ($5,276,540.62) $722,606.35 $983.50

_______________________________
1 Estimated Project Budgets have been provided by Cordoba Corporation Inc..
2 Project Encumbrances & Expenditures have been updated and balanced to the Los Angeles County General Ledger Reports as of 9/21/2019 and include current liabilities.

Projects that are 100% complete but may still have outstanding encumbrances.

Projects that are currently in progress.

Denotes projects that have not started.

In the process of determining project status.

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Fund 21 - General Obligation Bonds (G.O. Bonds): Measure S is a voter approved bond measure within the boundaries of the
District. It represents a maximum tax of $60 per $100,000 of assessed property value.

Fund 25 - Developer Fees: School districts have the ability to impose impact fees from new residential development or additions
and commercial/industrial development for the construction or reconstruction of school facilities. Developer fees are collected at
the time a building permit is issued and are restricted to the funding of additional capacity (e.g. New Construction).

Fund 35 - State School Facility Program Grants (SFP): The SFP provides grants for school districts to acquire school sites,
construct new school facilities, or modernize existing school facilities. The two major funding types available are “new
construction” and “modernization”. The new construction grant provides funding on a 50/50 State and local match basis. The
modernization grant provides funding on a 60/40 basis.

Prop. 39 – Energy Savings – California Clean Energy Jobs Act: Prop. 39 is an energy efficiency grant program that provides
funding for eligible repairs to heating, ventilation, and air-conditioning (HVAC) systems; new chillers, boilers and furnaces; new
lighting and lighting control systems; Installation of energy-efficient windows, programmable thermostats, and thermal window
shades; and on-site clean energy generation, such as solar photovoltaic.

Fund 14 – Deferred Maintenance Fund: On January 23, 2013, the SAB approved the last annual item to distribute $254,430,098
in DMP funding to school districts and county offices of education. One hundred percent of the funding available was
proportionately distributed to all participating school districts and county offices of education based on a funding baseline
established by the SAB on April 22, 2009 for the 2008/2009 through 2012/2013 funding cycles.

Fund 40 – District Special Reserve Fund: This fund represents the District’s Capital Facility Fund Reserve.

E-Rate Funding: The Schools and Libraries Division (SLD) of the Universal Service Administrative Company (USAC) provides
affordable access to telecommunications services for all eligible schools and libraries in the United States. The USAC is a not-for-
profit corporation appointed by the Federal Communications Commission (FCC) to ensure that the benefits of telecommunications
services reach students and communities across the country. The Program provides discounts on telecommunications services,
Internet access and internal connections.
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10/28/201911:25 AM
DSA CLOSE OUT TRACKING EFFORT-ALL PROJECTS C. WEISSMAN

√ = item missing

LEGEND

CLOSED/CERTIFIED

OPEN/ PENDING 

CERTIFICATION/DOCUMENTATION

REQUESTED EXAMINATION/PENDING 

WITH DSA
EXHIBIT B

PROJECT CANCELLED

DSA App # Site  Est. Const. Cost  Final Const. Cost Actual Cost Addt'l DSA 

Fees Owed

Open 

Box 

STATUS CLOSE-OUT ACTIVITY STATUS

1 03-115625 Luther MS HVAC Upgrades 950,000.00$           2,250,912.00$       4,364,729.00$        6,662.46$        ✓ Closed 8/27/18

2 03-115626 Muir MS HVAC 600,000.00$           2,332,195.00$       3,114,052.00$        11,873.21$      ✓ Closed 9/27/18

3 03-115645 Jordan MS HVAC Replacement 600,000.00$           757,642.03$          757,642.03$           3,653.49$        ✓ Closed 8/2/18

4 03-115688 Horace Mann Modernization 4,476,000.00$        7,590,764.23$       7,590,764.23$        60 DAY NOTICE (7/12/18) - 5./28/19 email to Brian to get 

final 6P.I 6/14/19 follow up email to Brian- Z+P uploaded 

final 6PI . 7/12/19 final 6PI and 152's uploaded by Kevin 

Colby as Tony M was not able to access.   7/23/19 

requested exam.  9/30/19 email M. Dean to re-upload his 

6C.  6-C is in box

5 03-115796 Jefferson ES Replace 2 Playground  

Equip. & 1 New Canopy

80,000.00$             278,876.00$          278,876.00$           60 DAY NOTICE (7/12/18)  -  Per  Brian 6-PI will not be 

signed for a while due to CCD.- Had all FVP except IOR due 

to CCD. 10/7/19 email Gary C  with disapproved CCD info 

for follow up.  Have Structural's 6AE and Gary's 6AE and 

all labs. Gary responded and will follow up. 10/9/19, My 

recollection is that the District was looking at the option 

of going with  non-welded connections for the playground 

canopy.   I think eventually, we went back to the welded 

connections.  Brian, please review .

6 03-115996 Burroughs HS Gym Bldgs E & G HVAC 

Upgrades

500,000.00$           1,255,280.00$       1,255,280.00$        4,776.40$        ✓ Closed 1/2/19

7 03-116018 Jordan MS Fire/HVAC Upgrades 3,000,000.00$        1,911,261.18$       2,983,355.00$        3,863.00$        ✓ Closed 9/25/18

8 03-116099 Emerson ES HVAC Upgrades 645,000.00$           789,238.00$          1,745,385.00$        2,735.81$        ✓ Closed 9/20/18

9 03-116100 Miller ES HVAC Replacement 965,000.00$           1,765,143.00$       1,765,143.00$        8,021.35$        ✓ Closed 11/15/18

10 03-116101 Harte ES HVAC Replacement 800,000.00$           1,661,732.00$       1,661,732.00$        8,723.94$        ✓ Closed 11/15/18



 

10/28/201911:25 AM
DSA CLOSE OUT TRACKING EFFORT-ALL PROJECTS C. WEISSMAN

11 03-116133 Jefferson ES HVAC Alterations, PA, 

Fire Alarm Upgrade & Kitchen Hood

1,067,107.00$        1,838,186.00$       1,838,186.00$        7325.26 1/10/19, MAILED RE-OPENING CHECK.  1/15/19 EMAILED 

DSA ABOUT CLOSING PROJECT.  SEE EMAIL  FROM CARLOS 

RE NEED FOR POST INSTALLED ANCHORS.  2/19/19 BRIAN 

MEEETING N&M AT SITE RE TORQUE TEST FOR BOLTS.  

5/22/19 N&M 291 UPLOADED.  EMAILED CARLOS AND 

SENT COPY OF RE-OPENING CHECK.  5/31/19, CARLOS 

ASKED ERNESTO TO EXAMINE 7/24/19 NOTICED TWO 

DIFFERENT 168’S IN THE BOX.  10/25/19Brian:  Please have 

Jose G revise his 6-PI to include all the inspection card 

numbers as indicated and when that is revised, please fwd 

to me and I will upload to the Cert box. 10/28/19 

additional plan check fee's $7325.26

Vince:  Please revise your 6A/E with all the inspection card 

numbers and when revised, please fwd to me to upload to 

the Cert box.  
12 03-116134 Washington ES HVAC Alterations 1,031,579.00$        556,109.00$          2,055,019.00$        1,982.50$        ✓ Closed 9/10/18

13 03-116383 Emerson ES Modulars 1,400,000.00$        1,605,259.89$       1,605,259.89$        1,949.97$        ✓ Closed 6/20/19

14 03-116384 Roosevelt ES Modular & Restroom 2,100,000.00$        3,058,807.00$       3,058,807.00$        7,670.45$        ✓ Closed 9/25/18

15 03-116458 Jordan MS Lunch Shelter 84,000.00$             84,000.00$            84,000.00$              408.00$           ✓ Closed 1/2/19

16 03-116527 Jefferson ES Shade Structures 40,000.00$             58,876.00$            58,876.00$              132.13$           ✓ Closed 9/25/18

17 03-116590 Adult HS Solar Panel Canopy 258,671.00$           258,671.00$          248,630.07$           -$                  ✓ Closed 9/5/18

18 03-116591 Jordan MS Solar Panel Canopy 388,006.00$           388,006.00$          378,825.00$           1,139.00$        ✓ Closed 9/25/18

19 03-116650 Luther MS Solar Panel Canopy 677,173.00$           677,173.00$          670,337.66$           -$                  ✓ Closed 9/5/18

20 03-116651 Washington ES Solar Panel Canopy 362,286.00$           362,286.00$          372,131.29$           -$                  ✓ Closed 9/5/18

21 03-116652 Emerson ES Solar Panel Canopy 168,281.00$           168,281.00$          161,841.23$           -$                  ✓ Closed 9/5/18

22 03-116916 Muir MS Roof Photovoltaic System 258,671.00$           258,671.00$          344,855.00$           -$                  ✓ Closed 8/17/18

23 03-117037 Jefferson ES Solar Panel Structure 323,338.00$           323,338.00$          401,744.00$           527.00$           ✓ Closed 7/31/18

24 03-117038 Harte ES Solar Panel Structure 297,618.00$           297,618.00$          369,787.00$           357.00$           ✓ Closed 7/31/18

25 03-117440 Roosevelt ES Playground & Shade 

Structures

200,000.00$           236,278.00$          236,278.00$           544.17$           ✓ Closed 11/5/18
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26 03-117441 Emerson ES Playground & Shade 

Structures

200,000.00$           286,095.00$          286,095.00$           1,291.42$        Pending Certification of 03-116383 8/9/18Brian:  We have 

received notification that Emerson 03-116383 has been 

certified ( See attached).  Please contact the Field 

Engineer for Emerson 03-117441 to initiate the 

certification process and please upload your final 6PI to 

the box.   Thank  you.  Let me know if you have any 

questions.  Thanks.  8/21/19 reminder email to BM- 301P 

issued.  9/24/19 email to BM to R&R 6PI.  6PI uploaded. 

10/15/19 , requested examination with 302 to Ernesto 

and DSA Cert office.  10/17/19 Please reexamine subject 

inspection card project for certification, CertBox uploaded 

and reexam fee posted, linked A03-116383 now certified.  

Contact Cathy if we require additional information. 

10/28/19 additional plan check fees $1291.42

21,472,730.00$     31,050,698.33$    37,687,630.40$      73,636.56$     

DSA App # Site  Est. Const. Cost  Final Const. Cost Addt'l DSA 

Fees Owed

1 03-115623 Disney ES Playground Equipment 40,000.00$             129,095.43$          145.48$           Closed 9/27/19

2 03-115624 McKinley ES 2 Playground Equipment 80,000.00$             245,396.78$          726.98$           Closed 9/27/19

3 03-115636 Providencia ES Playground Equipment 40,000.00$             230,326.87$          651.63$           Closed 9/27/19

4 03-115637 Edison ES Playground Equipment 80,000.00$             429,391.69$          1,646.96$        Closed 9/27/19

5 03-116385 Washington ES Modulars 2,800,000.00$        3,501,123.85$       5,608.99$        Closed 10/1/18

6 03-116515 Burbank HS Synthetic Turf & Practice 

Field 

580,000.00$           5/16/19 Balance of Project Cancelled 

7 03-116543 Harte ES Const of 1 CR Bldg & 1-2 

Story CR Bldg

7,000,000.00$        A  form 211, 8/19, IOR has to re-inspect before he will sign 

off final 6. Working with Craig to schedule that and 

Allegion for door closure issue.  8/19/19 form 211 to Vince 

for clarification of issues.   10/17/19 updated 211 from 

IOR indicates some POT and ADA issues remaining before 

6PI can be issued. 

8 03-116544 Stevenson ES 2-1 Story CR Bldgs 3,850,000.00$          See Brian's email re 6PI, 60 Day Ltr. 6/27/19- 211 has 

issues preventing 6PI.  Add'tl fee's of $11,377.47. 7/19/19 

Check # 25420217 $11,377.47,  mailed to DSA .  Email to 

Brian to follow up with Craig for final 6., Door closure 

issue etc. 8/19/19 form 211 to Vince for clarification of 

issues. 8/27/19 rec'd 301P from DSA.  10/17/19 updated 

211 from IOR indicates some POT and ADA issues 

remaining before 6PI can be issued. 
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9 03-117053 McKinley ES Alt to 2 Bldgs, Relo 1 Bldg 

from Washington ES

56,348.42$             Punch List items pending. 6/4/19 email to Ernesto to 

examine for certification. 6/5/19requested 6C from 

Wilson, update from SE, ( Kevin Colby)  Ninyo&Moore 

FVR. 168 to DJ to sign. 6/11/19 Jay: attached are the 291 

and 293 for your records and have been uploaded to the 

DSA box. 168 uploaded and 6/11/19,  request to Ernesto 

to examine. 10/14/19 per BM 03-118887 McKinley - 

Lawrence Z will be closing this project with certification.

10 03-117348 Jefferson ES Const of 2-1 Story Relo 

CR w/9 CR & RR

2,911,111.00$        5/28/19 CCD#10 approved.  Discussion regarding 

additional work and inspection. 6/4/19 per 211 ,the 

following items are not done per plan.1  Back wall of 

project not complete/rebar sticking up into air 2  

Bathroom door signs are not to plan 3  Van parking sign 

not on pole per plan, may be too high to see in vehicle, 4  

Handrails end is not 12 inches, 5  Doors not adjusted 

correctly, ADA  6.10.19 Contractor to start work to 

address. Craig Cohn will be IOR. 6.11.19 lawrence z filed 

ftn 100% complete.  8/19/19 form 211 to Vince for 

clarification of issues.  8/27/19 rec'd 301P from DSA.  

10/17/19 updated 211 from IOR indicates some POT and 

ADA issues remaining before 6PI can be issued. 

11 03-117865 Burbank HS Alt to 1 Auto Shop Bldg, 

HVAC Upgrade & Site Work

150,000.00$           A MAKERSPACE

12 03-117866 Burroughs HS Alt to Bldg F 150,000.00$           A MAKERSPACE

13 03-117867 Jordan MS Alt to Shop Bldg, HVAC 

Upgrade 

150,000.00$           A MAKERSPACE

14 03-118022 Stevenson ES - HVAC & Low Voltage 

replacement

900,000.00$           5/16/19 Balance of Project Cancelled

15 03-118043 Edison ES HVAC & Fire Alarm 

Upgrades

800,000.00$           5/16/19 Balance of Project Cancelled

16 03-118045 Roosevelt ES Alt to 1 Bldg & Site Work 358,204.00$           6/19 /19 Project on hold for scope clarification and needs 

budget clarification.  

17 03-118049 Stevenson ES Site 

Improvements/Ramp & Landing per 

Mod Toilet Bldg

304,033.00$           A 7/19 CCD Approved, PMC work complete. 8/8/19 Pending 

final CO with PMC and upload of 6C 8/19/19 final CO will 

go to BOE 9/5/19.
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18 03-118082 Adult School Alt to 1 CR Bldg & Site 

Improv

441,927.00$           6/19/19 All notified to provide their 6's. . In Plant provided 

152IPI. Michael Dean to upload his 6. 6/25/19 168 to DJ 

for signature. 6/27/19, Final 168 uploaded, email to Brian 

for Final 6,03-118082, 7/23/19 email to Brian to confirm if 

uploaded his final 6. 8/23/19 reminder email to BM to 

upload final 6. 8/29/19 email to BM to sign app and 

upload 6. 10/3/19 This project is complete form 6 filed on 

8/29/19. Please ask Lawrence to request the exam 

process to begin as I have all my doc’s in the box. 

10/14/19, Per Brian M., Lawrence Z. will be closing this 

project with certification .  He did not have access to the 

box for Adult school which is why it did t appear in his list 

of projects. He said he would take care of it. I showed him 19 03-118105 Magnolia Park HS 1 Shade Structure 43,297.00$             

20 03-118106 Jefferson ES 1 Shade Structure 80,570.00$             6/25/19 Dear Mr. Humphrey: (DSA)

Due to unforeseen circumstances, our client has 

postponed the construction of the above referenced 

project and will require additional time for completion. 

On their behalf, we are requesting a one-year extension 

for the project, pursuant to Title 24 Part 1, Section 4-330.  

( budget) 

21 03-118237 Providencia ES 1 Relo Bldg 249,369.66$           8/30/18 

Work not 

complete

d, per KC 

convo 

w/KH, will 

be done 

next 

summer.

6/12/19 BM filed a 155 stating a 6 of suspendended work 

would be filed.  Field engineer Lawrence Z hasn't made a 

report since 7/21/17. ccd 001 approved 3/22/18. 10/3/19 

The restroom needed to be complete ? Then 6 AE- Before 

I can file my form 6 (construction completed) .  I filed my 

form 6( Construction suspended) on 5/16/19 Have the A/E 

punch.  If Lawrence wants to close it, we will still have 

time to remedy before we incur a re-opening fee.  Kurt 

will be looking at this also when he returns.  10/14/19, Per  

Brian M. ,Providencia - He will be closing this project- 

BUSD will need to reopen this project to finish the 

bathroom work .

22 03-118245 Disney ES Alt to 1-C.R. Bldg, 1-Toilet 

Bldg, Relo of 2 C.R. Bldgs

127,467.82$           A  Form 6-

PI can't be 

complete

d until 

work is 

done.

8/18/19 ADA issues addressed.  Received A/E punch list. 

AE will do final walk and BM will re-inspect and sign off 

6PI. 10/3/19 ) Signs arrived yesterday and are scheduled 

to be installed within the week.  Will ask Kevin to re-visit 

once signs are installed.  10/14/19, Per Brian M. Lawrence 

Z.  is giving BUSD until the end of Nov. to finish this 

project or he will close this project with out certification. 
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23 03-118344 McKinley ES HVAC & Fire Alarm 

Upgrades

750,000.00$           5/16/19- Balance of Project Cancelled

24 03-118352 Roosevelt ES HVAC & Fire Alarm 

Upgrades

850,000.00$           5/16/19- Balance of Project Cancelled

25 03-118353 Disney ES Alt to 6 Bldgs (HVAC & Fire 

Alarm Upgrades)

700,000.00$           5/16/19- Balance of Project Cancelled

26 03-118466 McKinley ES Const of 5 Relo CR Bldgs, 

Relo Toilet Bldg & Site Work

1,000,000.00$        1,819,000.00$       A- RE-

OPENING 

FEE OF $ 

500  PAID 

10/23/18

6/11/19 Brian, attached are the DSA 291s and 293 for the 

McKinley ES project, DSA application numbers 03-118466 

& 118887.   Forms for DSA  - Jay to get upload permission 

6/13/19Garreth Saikai has upload permission and will be 

uploaded today. 7/23/19 email to BM to follow up on final 

6. 7/24/19 Per BM, request for 6 forwarded to TM ( on 

vacation) 8/19/19 email BM for follow-up on 6PI. 8/23 168 

to DK for signature Signed and on file.  9/3/19 FVR6PI 

uploaded.  Pending 301P. email to Miguel M to see if 

project is ready for exam.  10/14/19 per BM 03-118887 

McKinley - Lawrence Z. will be closing this project with 

certification.

27 03-118887 McKinley ES Const of 2 Portable CR 

Bldgs

225,000.00$           8/23/19 In certification box under exam. 10/3/19 this 

project is complete form 6 filed on 2/28/19.  Please ask 

Lawrence to request the exam process to begin as I have 

all my doc’s in the box.  10/14/19 per BM 03-118887 

McKinley - He will be closing this project with certification.

28 03-119964 Disney Elementary, Modular Elevator 

Tower & Machine Room (per PC 03-

118291), 1-

(24'x40') Modular Restroom Building 

(Based on PC 04-116668), 1-(2) Story 

Modular

7/11/19, received DSA Notice of Progress

29 03-104842 Disney - Constr of 2 story CR Bldg 1,725,000.00$        -$                        Project Cancelled

30 03-109002 Burbank High Constr. Of Netting 

Support Poles

95,000.00$             Project Cancelled

31 03-116208 Burbank High Alterations to 1Corridor 

& Stair Railing Upgrades

250,000.00$           Project Cancelled

32 03-109001 Burroughs Constr of Netting Support 

and 1 dugout

80,000.00$             Project Cancelled

33 03-116209 Burroughs Allterations to 1 Corridor 

and Stair Railing Upgrades

1,000,000.00$        Project Cancelled

24,717,327.90$     6,354,334.62$      8,780.04$        

LEGACY PROJECTS FROM '98 

BOND/CURRENT MEASURE 'S' 

PROJECTS

DSA App # Site  Est. Const. Cost  Final Const. Cost Addt'l DSA 

Fees Owed

1 03-104606 Disney - Construction of Shade 

Structure, Alterations to Bldg 

1,2,3,4,5,6 & t

 $       1,916,022.00  $      1,743,450.00 Closed 3/23/15

2 03-103550 Burbank High - Constr. Of Admin Bldg, 

DR/LIV Bldg 

 $     19,000,000.00  $    25,509,728.00 Closed 10/30/14

3 03-101946 Jordan Construction of 2 Relo 

Classrooms

 $           121,695.00  $          121,695.00 Closed 3/30/01



 

10/28/201911:25 AM
DSA CLOSE OUT TRACKING EFFORT-ALL PROJECTS C. WEISSMAN

4 03-67126 Miller ES Const. of 1 C.R. Bldg 2,700,000.00$        2,700,000.00$       Closed 9/10/18

5 03-68992 Harte ES Const. of 2 C.R. Bldgs 62,000.00$             70,160.00$            Closed 1/30/19

6 03-68993 Stevenson ES Const. of 2 C.R. Bldgs 34,000.00$             34,000.00$            Closed 1/30/19

7 03-105019 Jordan Construction of 4 C.R.  Bldgs 

Reloc's 

15,682.86$             172,682.86$          Closed 11/21/12

8 03-102304 Providencia ES 6 Light Poles & Site 

Work/ joint with City who has some 

doc's.

150,000.00$           359,882.20$          12/17/18 Can't be certified until all documents are 

provided.3.12.15 LtrA7 from DSA" The following 

documents must be submitted to and approved/accepted 

by DSA:DSA-168, DSA-6PI, DSA-6A/E from Jack 

Simmonds,DSA-6A/E from Ergun Kunter is incomplete, 

Submit (2) change orders, DSA-6C for Tapuz Enterprises 

Inc.

9 03-105549 Burbank HS Gym Bldg, Swimming Pool 

& Site Work

11,500,000.00$     12/10/18 Vince needs to review Bleacher Fabrication. 

1/8/19 Follow upfrom Cathy. 8/9/19 Talked with VP re 

getting statements from Bob Payenda and Michael 

Ciortea and Bernards re as builts. 9/17/19 spoke with VP 

regarding obtaining statements to corroborate the IOR, 

CM statements.  
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❖ Facilities Projects (Notice of Completion, Change Orders, 

Award of Contract & Contract Amendments)

❖ Bond Technology Projects (Notice of Completion, 

Change Orders, Award of Contract & Contract 

Amendments)

EXHIBIT B

EXHIBIT C



Agreement Extension for Professional Services

Location – District-Wide

Project – Bond Program Management, effective October 1, 2019 through December 31, 2019.

Contractor – Hauffe Company, Inc.

Contract Amount – $65,390 (Bond Fund)



Award of Contract

Location – Walt Disney Elementary School

Project – Procurement of Additional Signage

Contractor – Braille Signs, Inc.

Contract Amount – $249 (Bond Fund)

Location – Theodore Roosevelt Elementary School

Project – Site Preparatory Work, Teddy Bear Park Playground Relocation

Contractor – Dave Bang Associates, Inc.

Contract Amount – $51,522.66 (Bond and City of Burbank Facilities Joint Use Fund)

Location – Theodore Roosevelt Elementary School

Project – Rubber Surfacing Installation, Teddy Bear Park Playground Relocation

Contractor – Dave Bang Associates, Inc.

Contract Amount – $40,402.21 (Bond Fund)



Change Order No. 1

Location – Burbank Adult School

Project – Site Work, Two Modular Classrooms, Vocational Nursing Program

Contractor – Scorpio Enterprises,  dba AireMasters Air Conditioning

Contract Amount – $59,829.71 (Adult Education Fund)

As the modular buildings are located in the parking lot area, which is typically in use for approximately 12 

hours a day, the contractor could not complete all the necessary work at one time and had to leave the job 

and re-mobilize to finish the work when the parking lot area was not occupied.  Remobilization was necessary 

because the contractor had to wait for the Division of State Architect (DSA) to approve Construction Change 

Document (CCD # 1) for the deletion of the external fire alarm inverter power system.  This re-mobilization 

caused the contractor to incur remobilization costs.



Notice of Completion

Location – Walt Disney Elementary School 

Project – Bogen Emergency Paging System

Contractor – Intercom Clock and Signal Service

Final Contract Amount – $114,135.68 (Bond Fund)



Notices of Completion

Location – Thomas Jefferson Elementary School 

Project – Building and Site Concrete

Contractor – PMC Concrete

Final Contract Amount – $713,963.13 (Bond Fund)

Location – Bret Harte Elementary School

Project – Physical Fitness Equipment Installation

Contractor – Play Power, LT Farmington Inc.

Final Contract Amount – $12,597.81 (Bond Fund)



Facilities Projects Update

Update of Facilities Project Progress

Modular Classroom Building Project Phase IV 

Disney ES: DSA plan check in progress, District has requested proposals for property line survey to 

confirm new fence line will be on District property when it is constructed.

Roosevelt ES:  Parking expansion completed and playground upgrades in progress.

Providencia ES:  Staff reviewing scope for Summer 2020 implementation.

Jefferson ES: Karen street entrance completed, project in close-out phase.

Summer 2020 Bid Schedule: Unit price bidding contracts for fencing and asphalt out for public bid due 

early November.



Technology Projects Update
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Deferred Maintenance Fund 14.0

2015-16 

Actuals

2016-17 

Actuals

2017-18 

Actuals

2018-19 

Actuals

BUDGET   

2019-20

2019-20 Year 

To Date 

10/21/2019

Beginning Fund Balance 4,367,597$     3,938,205$  4,212,353$    397,535$        655,788$        655,788$     

Income

Interest 35,071$          45,704$       39,621$          14,286$          10,750$          -$                  

Transfer from GF 250,000$        613,900$     613,900$        613,900$        400,000$        400,000$     

Local Revenue

Interfund Transfer In -$                     

Total Income 285,071$        659,604$      653,521$        628,186$        410,750$        400,000$      

Expenditures

Supplies -$                  -$                     -$                     -$                  

Services 218,000$        168,595$     167,758$        188,640$        202,000$        -$                  

Capital Outlay 496,464$        216,861$     4,300,580$    181,292$        80,000$          

Transfers To GF

Transfers To Special Reserve Fund

Total Expenditures 714,464$        385,456$     4,468,338$    369,933$        282,000$        -$                  

Net Fund Change (429,393)$       274,148$      (3,814,818)$    258,253$        128,750$        400,000$      

Ending Fund Balance 3,938,205$     4,212,353$  397,535$        655,788$        784,538$        1,055,788$  

2015-2016 2019-2020

Exterior Painting-Various sites $14,600 District Wide Roof Maintenance Program $200,000

DSC Roofing $144,704 BHS-Pool $40,000

District wide Roof Main- program $215,600 JBHS-Pool $40,000

Asphalt repair at McKinley $6,374 Engineering Service for Muir $2,200

Construction Management split with Bond $16,957 Total Budgeted $282,200

Const. Permit Application for Roosevelt $3,529

Sewer Line repair McKinley $3,533

Asphalt Patching at different sites $50,830

BHS Gutter cleaning $21,945

Architectural & Engr. Services for CDS $768

Architectural & Engr. Services for Jordan $1,119

Consultant $2,400

Architectural & Engr. Services for Luther HVAC $17,346
Asbestos Testing at Disney $3,132

BHS Floor replacement $21,385

Opterra's Lease Lease back Jordan $190,242

Total Expenditure $714,464

2016-2017

Construction Management split with Bond $20,953

Painting various sites $157,300

Architectural & Engr. Services for Luther HVAC $404

Bird Nest Control at Washington $4,950

Roosevelt flooring $11,370

DSC Roofing $11,696

BHS Gutter cleaning $1,155

Asbestos Testing Various Sites $13,983

District wide Roof Maintenance program $163,645

Total Expenditure $385,456

EXHIBIT D



2017-2018

District wide Roof Maintenance program $163,645

Painting various sites $337,151

Luther HVAC-Opterra $1,995,000

Construction Management split with Bond $24,662

Painting CC site $16,800

Mann HVAC $1,094,418

Mann Plumbing $834,099

Survey -Flagpoles Asbestos/painting $2,563

Total Expenditure $4,468,338

2018-2019

District wide Roof Maintenance program $163,645

Painting various sites $86,500

Edison flooring $73,764

Construction Management split with Bond $21,029

Replace Netting for Baseball Field-BHS $11,500

Replace Netting for Baseball Field-JBHS $13,495

Total Expenditure $369,933



G.O. Bond Fund 21.0

2015-16 

Actuals

2016-17 

Actuals

2017-18 

Actuals

2018-19 

Actuals

BUDGET   

2019-2020

2019-2020  

Year To Date 

10/21/19
Beginning Fund Balance 28,674,764$   34,754,538$  36,081,793$   16,402,404$   11,910,360$  11,910,360$   

Income

Interest 450,207$        424,157$        559,783$        302,115$        301,986$        -$                      

Proceeds from Sale of Bonds 34,998,497$   34,001,109$  -$                      

Local Revenue 495,279$        876,960$        1,839,914$     

Total Income 35,448,704$   34,920,546$   1,436,743$      2,142,030$      301,986$        -$                      

Expenditures

Classified Salaries 274,957$        227,854$        150,089$        121,035$        122,491$        20,021$           

Employee Benefits 81,780$          71,849$          58,112$           52,760$           56,299$          8,179$             

Supplies 1,166,550$     3,578,239$    2,525,822$     204,047$        2,214$            1,812$             

Services 51,521$          310,169$        98,642$           72,373$           120,354$        2,000$             

Capital Outlay 27,794,121$   29,405,180$  18,283,468$   6,183,859$     4,629,121$    184,535$        

Transfers In/out

Total Expenditures 29,368,930$   33,593,291$  21,116,131$   6,634,074$     4,930,479$    216,547$        

Net Fund Change 6,079,774$      1,327,255$     (19,679,389)$  (4,492,044)$     (4,628,493)$    (216,547)$        

Ending Fund Balance 34,754,538$   36,081,793$  16,402,404$   11,910,360$   7,281,867$    11,693,813$   

2015-2016 2018-2019

Classified Salary & Benefits 356,738$         Classified Salary & Benefits 173,295$         

Asphalt Project Various sites 671,237$         Asphalt Project Various sites 379,904$         

Fencing Project Various sites 353,181$         Fencing Project Various Sites 36,779$            

HVAC Projects Various Sites 1,076,713$      DSA Fees for HVAC 57,424$            

Plumbing Various Sites 10,728$           HVAC Projects 12,199$            

Irrigation Various Sites 357,856$         Playground Project Various sites 73,001$            

Portables Various Sites 3,916,176$      Portables Various Sites 2,597,009$      

EMS Various Sites 56,664$           Master Clock 191,436$         

Lighting Various Sites 16,320$           Lighting Project 500$                 

Network Infrastructure Various Sites 3,238,052$      Legal Fees 3,176$              

21st Century Various Sites 1,387,020$      Advertising 1,059$              

Telephone Projects Various Sites 52,354$           Software cost 60,000$            

Computers Various Sites 805,090$         Prof. Serv. Bond Program Management 616,297$         

Document Camera's Various sites 10,376$           Network Infrastructure Various Sites 2,080,360$      

Mann Mini Project 4,352,520$      21st Century Various Sites 126,250$         

Legal Fees 10,881$           Telephone -DSC 174,259$         

Advertising 3,056$             Fire Alarm Stevenson 5,851$              

Prof. Serv. Bond Program Management 498,518$         DSA Fees for SOLAR 6,023$              

Professional Serv. Installation of 21st Classroom 407,733$         Doc-Cameras-Various sites 38,067$            

Solar Project Various Sites 341,178$         Roofing Project - Mann 1,184$              

Playground Various sites 9,391$             Total Expenditure 6,634,074$      

Software cost 25,000$           

Opterra's Phase 1 10,455,634$   2019-2020

Opterra's Lease Lease back Jordan 956,515$         Classified Salary & Benefits 178,790$         

Total Expenditure 29,368,930$   Asphalt Project- Roosevelt 59,681$            

Fencing Project -McKinley 52,500$            

2016-2017 Portables Various Sites 3,962,500$      

Classified Salary & Benefits 215,178$         Network Infrastructure Various Sites 202,223$         

Asphalt Project Various sites 1,375,430$      21st Century Various Sites 16,133$            

Fencing Project Various sites 972,664$         Legal Fees 50,000$            

HVAC Projects Various Sites 796,448$         Advertising 1,387$              

Plumbing Various Sites 211,657$         Software cost 60,000$            

Playground Various sites 849,925$         Master Clock-Disney 114,136$         

Portables Various Sites 11,907,342$   Prof. Serv. Bond Program Management 65,220$            

Fire Alarm 954,284$         Playground Project-Harte 167,909$         

Network Infrastructure Various Sites 2,630,269$      Total Budget 4,930,479$      

21st Century Various Sites 1,801,432$      

Telephone Projects Various Sites 72,976$           

Computers Various Sites 173,196$         

Mann Mini Project 2,301,191$      

Opterra's Lease Lease back Jordan 785,841$         

Legal Fees 16,205$           

Software cost 161,500$         

Professional Serv. Installation of 21st Classroom 295,422$         

Prof. Serv. Bond Program Management 798,346$         



Solar Project Various Sites 191,957$         

EMS Various Sites 9,362$             

Document Cameras Various Sites 131,636$         

E-Readers Various sites 1,113,334$      

Lighting Various Sites 119,478$         

Advertising 6,068$             

Opterra's Phase 1 5,568,272$      

Door & Hardware 58,875$           

Investment Grade Audit 75,000$          

Total Expenditure 33,593,291$  

2017-2018

Classified Salary & Benefits 208,200$         

Asphalt Project Various sites 1,634,888$      

Fencing Project Various sites 264,145$         

HVAC Projects Various Sites 199,910$         

Roofing Various sites 295,498$         

Plumbing Various Sites 671,508$         

Recycled Irrigation 100,362$         

Playground Various sites 466,650$         

Solar Project Various Sites 1,464$             

Portables Various Sites 17,268,099$   

EMS Various Sites 325,000$         

Master Clock at Roosevelt 437,950$         

Fire Alarm Various Sites 530,379$         

Lighting Mann 475,000$         

Doors & Hardware 1,008,129$      

Legal Fees 7,578$             

Advertising 2,182$             

Software cost 77,250$           

Professional Serv. Bond Program Management 902,457$         

Network Infrastructure Various Sites 2,099,106$      

21st Century Various Sites 2,817,862$      

Document Cameras Various Sites 59,684$           

Telephone -DSC 371,551$         

Mann Mini Mod Reallocated to projects (7,151,566)$    

Opterra Jordan Reallocated to projects (1,742,356)$    

Opterra Transfer to fund 14.0 (214,801)$        

Total Expenditure 21,116,131$   



Growth Fund 25.0

2015-16 

Actuals

2016-17 

Actuals

2017-18 

Actuals

2018-19 

Actuals

Budget    

2019-2020

2019-20 Year 

To Date 

10/21/19

Beginning Fund Balance 1,504,107$     2,412,290$    2,265,092$   591,660$      154,013$     154,013$     

Income

Interest 12,995$          27,124$          22,735$         8,601$           9,215$          -$                  

Transfer from GF

Developers Fees 1,233,514$    320,181$       352,268$      308,377$      305,252$     410,861$     

Local Revenue -$                     

Total Income 1,246,509$     347,305$       375,003$      316,978$      314,467$     410,861$     

Expenditures

Supplies 187,956$       58,403$          57,409$         34,463$         15,246$       14,552$       

Services 28,496$          7,354$            7,602$           570$              1$                 -$                  

Capital Outlay 121,875$       428,747$       1,983,424$   719,592$      18,556$       -$                  

Transfers In/out

Total Expenditures 338,327$        494,503$       2,048,435$   754,625$      33,803$       14,552$       

Net Fund Change 908,182$        (147,198)$       (1,673,432)$  (437,647)$      280,664$      396,309$      

Ending Fund Balance 2,412,290$     2,265,092$    591,660$      154,013$      434,677$     550,322$     

2015-2016 2018-2019

Inst & Tech Suppl Various site 187,956$        Growth Inst. & Tech supply -Harte 7,254$      

Demographic Enroll Projection District Wide 18,436$          Growth Inst. & Tech supply -McKinley 7,489$      

Software 2,925$             Growth Inst. & Tech supply -Disney 5,701$      

Developer fee Justification 7,120$             Growth Inst. & Tech supply -Emerson 6,512$      

Stevenson Project 63,052$          Growth Inst. & Tech supply -Jefferson 2,692$      

Other Fees 15$                  Growth Inst. & Tech supply -Prov 2,692$      

Roosevelt Project 58,823$          Growth Inst. & Tech supply -Stevenson 2,692$      

Total Expenditure 338,327$        Stevenson Portables 31,843$    

McKinley Portable 475,000$  

2016-2017 Disney Portable Project 16,619$    

Stevenson Project 313,914$        Roosevelt Portable Project 4,192$      
Inst & Tech Suppl Various site 53,663$          Maker Space BHS 191,938$  

Jordan Laptops and Software 5,205$             Total Expenditure 754,624$  

McKinley's Projects 39,540$          

Roosevelt Project 867$                2019-2020

Network Infrastructure ILA 6,382$             

Architectural fees for different sites 70,372$          Growth Inst. & Tech supply -Harte 5,246$      

DSA Fees For Stevenson Modulars 4,560$             Growth Inst. & Tech supply -JBHS 10,000$    

Total Expenditure 494,503$        Other Charges & Fees 1$              

Architect fees for Roosevelt Portable 2,156$      

2017-2018 Disney Portable Project 16,400$    

Total Budgeted 33,803$    

Inst & Tech Suppl Various site 50,136$          

Disney Portable Project 47,039$          

Providencia 21st Century Project 8,367$             

Roosevelt Portable Project 1,295$             

McKinley Portable Project 12,790$          

Stevenson Portable Project 1,442,493$     
Stevenson Fire Alarm 6,070$             

Stevenson Network Infrastructure 85,615$          

Stevenson Asphalt 387,028$        

Developer fee Justification 7,602$             

Total Expenditure 2,048,435$    



Special Reserve Fund 40.0

2015-16 

Actuals

2016-17 

Actuals

2017-18 

Actuals

2018-19 

Actuals

2019-2020 

Budget

2019-20 Year 

To Date 

10/21/19
Beginning Fund Balance 2,676,972$  2,819,991$    3,378,103$    10,843,032$  9,228,992$    9,228,992$    

Income

Community Redevelop Funds 788,512$      537,892$        1,631,347$    1,320,672$    240,000$        -$                     

Interest 22,837$        32,805$          60,452$          189,233$        31,021$          -$                     

Local Revenue -$                   7,300,000$    -$                     -$                     -$                     

State Revenue 1,176,556$  1,906,000$    -$                     -$                     -$                     

Transfer from GF 100,000$        

Total Income 1,987,905$  670,696$        10,897,799$  1,509,906$    271,021$        -$                     

Expenditures

Classified Sal-FT -$                   -$                     -$                     -$                     -$                     -$                     

Benefits -$                   -$                     -$                     -$                     -$                     -$                     

Supplies -$                   -$                     -$                     -$                     -$                     -$                     

Services 80,750$        76,250$          147,002$        76,500$          35,000$          500$               

Capital Outlay 1,764,136$  36,335$          3,285,868$    3,047,446$    -$                     

Other Outgo -$                   -$                     -$                     -$                     -$                     -$                     

Total Expenditures 1,844,886$  112,585$        3,432,870$    3,123,946$    35,000$          500$               

Audit Adjustment/Restatements

Net Fund Change 143,019$      558,112$         7,464,929$     (1,614,040)$    236,021$        (500)$               

Ending Fund Balance 2,819,991$   3,378,103$     10,843,032$   9,228,992$     9,465,013$     9,228,492$     

2015-2016 2019-2020

G.O. Bond 1,250$           Professional Services DO 33,500$           

Professional Services DO 75,000$         G.O. Bond 1,500$             

Data Center Technology Services 446,677$      Total Budget 35,000$          

Cooler at Luther 35,300$         

Basketball goal at Muir 4,500$           

Field work at JBHS 28,106$         

Architectural & Engineering for BHS 4,026$           

BHS Field work 1,420$           

Soil & Testing Various sites 40,500$         

Clean Energy (Prop 39) 1,208,107$   

Total Expenditure 1,844,886$   

2016-2017

Professional Services DO 75,000$         

G.O. Bond 1,250$           

Data Center Technology Services 15,660$         

Filed work at BHS and JBHS 20,675$         

Total Expenditure 112,585$      

2017-2018

Professional Services DO 75,000$         

G.O. Bond 1,250$           

Lighting Project various sites 2,412,961$   

Charges related to Financing 70,752$         

Doors and hardware various Sites 31,089$         

Portables at McKinley 841,819$      

Total Expenditure 3,432,870$  

2018-2019

Professional Services DO 75,000$         

G.O. Bond 1,500$           

Portables at McKinley 203,950$      

Lighting Project various sites 2,843,496$   

Total Expenditure 3,123,946$   
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